

**GOVERNMENT OF THE DISTRICT OF COLUMBIA
DEPARTMENT OF GENERAL SERVICES

DESIGN-BUILD SERVICES
STUART HOBSON MIDDLE SCHOOL MODERNIZATION
Solicitation #:DCAM-14-CS-0069**

**Addendum No. 3
Issued: October 16, 2013**

This Addendum Number 03 is issued by e-mail on October 16, 2013. Except as modified hereby, the Request for Proposals (“RFP”) remains unmodified.

Item #1

The substantial completion date for construction of the Addition to Stuart Hobson Middle School is hereby changed to December 15, 2014. An updated GMP schedule is attached to this Addendum.

Item #2

Form of Contract: The form of contract will be issued by subsequent addendum.

Item #3

The bid date remains unchanged. Proposals are due by **November 13, 2013 at 2:00 pm EST.** Proposals that are hand-delivered should be delivered to the attention of: Shannon Harris, Contract Specialist, at **Frank D. Reeves Center, 2000 14th Street, NW, 8th floor, Washington, DC 20009.**

- End of Addendum No. 3 -

Stuart Hobson Middle School Schedule

<u>Description</u>	<u>Design Status</u>	<u>Permit Status</u>	<u>Construction Start</u>	<u>Construction Completion</u>	<u>Comments</u>
Main Addition	Complete	Expected Nov 1, 2013	1-Dec-13	15-Dec-14	
North Service Addition	Complete	Expected Nov 1, 2013	1-Dec-13	Start of School Year 2014-2015	Coord w/adjacent ingress/egress door
Museum Exhibit Atrium	Complete	Permitted	1-Dec-13	Start of School Year 2014-2015	Coord with school calendar
Library (Ex Bldg)	Not Designed	To be submitted	End of School Year 2013-2014	Start of School Year 2014-2015	
Auditorium (Ex Bldg)	Not Designed	To be submitted	End of School Year 2013-2014	Start of School Year 2014-2015	
Finish Lower Level (Ex Bldg)	Not Designed	To be submitted	During School Year 2013-2014	Start of School Year 2014-2015	
North Area Site Work	Not Designed	To be submitted	End of School Year 2013-2014	Start of School Year 2014-2015	
Streetscape	Not Designed	To be submitted	During School Year 2013-2014	Start of School Year 2014-2015	
Roofing (Ex Bldg)	Complete	NA	During School Year 2013-2014	Start of School Year 2014-2015	
Exterior Doors (Ex Bldg)	Complete	Expected Nov 1, 2013	During School Year 2013-2014	Start of School Year 2014-2015	
Masonry Restoration (Ex Bldg)	Complete	NA	During School Year 2013-2014	Start of School Year 2014-2015	
Windows (Ex Bldg)	Complete	Expected Nov 1, 2013	End of School Year 2013-2014	Start of School Year 2014-2015	
Deferred GMP #1 Items	Complete	Permitted	End of School Year 2013-2014	Start of School Year 2014-2015	