# GOVERNMENT OF THE DISTRICT OF COLUMBIA DEPARTMENT OF GENERAL SERVICES







# **REQUEST FOR PROPOSALS**

# CONSTRUCTION MANAGEMENT AT-RISK SERVICES FORT DUPONT ICE ARENA

**January 17, 2018** 

**Solicitation Number: DCAM-18-CS-0020** 

Proposal Due Date: February 28, 2018 at 2:00 P.M.

Pre-Proposal Conference: February 6, 2018 at 11:00 A.M.

## To be held at:

Department of General Services 1250 U Street, NW Washington, DC 20009 Capitol Hill - 4th Floor Conference Room

## PART 1 - PROJECT INTRODUCTION AND INSTRUCTIONS FOR OFFERORS

#### 1.0 Procurement Overview

The Department of General Services (the "Department" or "DGS") submits this Request for Proposals ("RFP") to solicit proposals ("Proposal(s)") from offerors or bidders ("Offeror(s)") interested in contracting to serve as the construction manager (the "Construction Manager" or "Contractor") to provide construction management at-risk services for the construction of a new Fort Dupont Ice Arena, located at 3779 Ely Place, SE, Washington, DC 20019 (the "Ice Arena"). The purpose of this RFP is to determine which Offeror will be awarded the construction management at risk contract ("Agreement" or "Contract") for the Project.

## 1.1 Project Overview

The Department is issuing this RFP to engage a Construction Manager to provide all work and construction services required to construct and implement the approved design for a new ice skating arena which will include two sheets of ice, larger locker rooms, more storage space, better spectator seating and viewing areas, administrative spaces and offices for facility staff and coaches, new commercial food space, and maintenance and utilities room (collectively the "Work").

## 1.2 Project Background

The existing ice arena facility is a two-story concrete building with an outdoor parking lot. The facility houses a single sheet ice skating rink, as well as a computer room, multi-purpose room, administrative offices, skate shop, concession stand, storage space and restrooms and locker rooms. The new Fort Dupont Ice Arena will be a two sheet facility that is constructed on the existing site. It is contemplated that the new facility will be constructed in two phases such that at all times one sheet of ice is available for use. The Department anticipates that the new Ice Arena will be constructed on the site of the existing parking lot, and that the existing facility will eventually be demolished after one of the two new sheets is operational in order to provide space for the expanded facility and to make space for a new parking lot. The new facility will include larger locker rooms, more storage space, better spectator seating and viewing areas, administrative spaces and offices for facility staff and coaches, new commercial food space, maintenance and utilities room, and the ability to plan and offer increased programming for residents of all ages.

Given that the anticipated footprint overlaps with that of the existing facility and that the new facility is contemplated to have two (2) sheets of ice, the Department expects that the Project will proceed in two phases. The existing rink will remain open and operational during first phase, which will include the construction of a new sheet of ice and supporting spaces elevated on the site of the existing parking lot. During the second phase, the Construction Manager will be required to raze the existing facility to construct the new expanded facility for the second

sheet of ice. Construction is anticipated to commence in September of 2018 and be completed by March 13, 2020.

## 1.3 Project Budget and Funding Limitations

The Department has an approved construction budget of approximately \$29 million dollars for this Project (hard cost). Accordingly, Offerors are to base their Proposals on the approved budget. Upon award, the Agreement for construction management at risk Services, with a target GMP, will be submitted to the Council of the District of Columbia for approval.

## 1.4 Compensation

As is more fully described in the Agreement, this will be a cost plus a fixed fee with a guaranteed maximum price ("Guaranteed Maximum Price" or "GMP") type Contract. The Agreement will be issued via Amendment to the RFP as <u>Attachment L</u>, Agreement. Offerors are not required to submit trade costs nor a proposed GMP with their Proposals. Offerors are advised, however, that adjustments will only be made to the fee and the maximum cost of general conditions should (i) the overall dollar amounts allocated for the Project increase by more than (10%) above the approved budget for the Project as of the date of issuance of this RFP; or (ii) if the Department elects to delay or extend the Project schedule beyond April 30, 2020 for reasons other than delay caused by the Construction Manager, and in such an instance, only in accordance with the terms of the resulting Agreement, which will be issued via Amendment as <u>Attachment L</u>.

## 1.5 Milestones and Substantial Completion Date

It is a project requirement to maintain a sheet of operational ice during the hockey and skating season. The season runs from September 3 – March 19. This may be accomplished by keeping the existing facility online through March of the construction year and bringing a portion of the new facility online by September 3 of the construction year. Completion of West Rink and central support spaces to West Rink and opening it to public is required by September 1, 2019. The entire Project shall be Substantially Completed by March 13, 2020 (the "Substantial Completion Date").

## 1.6 Project Delivery Method and Schedule

The Department intends to implement the Project through a construction manager at-risk approach. The scope of work for the Project ("Scope of Work") will be divided into two phases: (i) Preconstruction Phase; and (ii) the Construction Phase.

During the Preconstruction Phase, the selected Construction Manager will be required to work with the Architect to develop a schedule, budget and design that accomplishes the Department's goals and objectives. The Construction Manager will be required to actively participate in the development of the construction documents by providing cost estimating,

scheduling, identifying long-lead purchasing items and performing constructability reviews. The Department expects that the permit/construction documents will be completed by early June of 2018 at which point the Construction Manager will be required to obtain quotes from trade subcontractors and provide a GMP based on the approved set of construction documents. The process by which the GMP will be formed is more fully described in the Form of Contract which will be issued by addendum.

The completed Project needs to be completed and available for occupancy by DPR in two phases, with first phase to be completed by no later than the date noted in Section 1.5 above and the remainder of the Work no later than the Substantial Completion Date. The Department contemplates that construction will begin in September of 2018. Abatement, interior demolition and other long lead items may be released earlier, if necessary.

Further, the Department has established the following preliminary milestone dates for the Project. While the Department is amenable to shifting the interim design milestones dates, the Department requires that the trade bidding and the GMP proposal is submitted no later than July 19, 2018. Any shift in the interim design milestones dates must be approved by DGS and must provide for the durations for DPR and DGS design reviews reflected in the milestone schedule below.

Procurement Schedule	# of Days	
Issue RFP:		January 17, 2018
Pre-Proposal Conference:	20	February 6, 2018
Final Day for Questions and Clarifications	7	February 13, 2018
Proposals Due	15	February 28, 2018
Notice of Award and Notice to Proceed (A/E)	29	March 29, 2018

Project Schedule	# of Days	
Submit Baseline Schedule	7	April 5, 2018
Complete design (by A/E)	70	June 7, 2018
Complete Trade Bidding	28	July 5, 2018
GMP Proposal Submitted:	14	July 19, 2018
VE/GMP Negotiations Completed	28	August 16, 2018
Finalize GMP	14	August 30, 2018
Council Approval/NTP Construction	28	September 27, 2018
Project Substantial Complete:	533	March 13, 2020

## 1.7 Department Designated Point of Contact

The Department's sole point of contact ("POC") for matters related to this RFP is the only individual authorized to discuss this RFP with any interested parties, including Offerors. All communications with the Department's POC about the Project or this RFP shall be sent in writing to:

Name: Ovidiu Puscas
Title: Contract Specialist

Department of General Services Contracts and Procurement Division 2000 14<sup>th</sup> Street, NW, 8<sup>th</sup> Floor

Washington, DC 20009

Mailing address: 2000 14<sup>th</sup> Street, NW, 8<sup>th</sup> Floor

Washington, DC 20009

Phone: (202) 671-2702

E-mail: Ovidiu.Puscas@dc.gov

The Department disclaims the accuracy of information derived from any source other than the Department's POC, and the use of any such information is at the sole risk of the Offeror. All communications and requests for information shall be submitted by the Offeror's point of contact identified in the Submission. Written communications to the Department from Offerors shall specifically reference the correspondence as being associated with and DCAM-18-CS-0020.

## 1.7 Construction Manager Designated Point of Contact

All Offerors responding to this RFP shall provide the name, address, phone number and email address of its designated point of contact to the Department's POC as part of its proposal, as noted in <u>Section 1.6</u>. Offerors shall notify the Department of any changes in the Offeror's designated point of contact's information. Notification of change(s) may be communicated by email and shall be as soon as practicable following the event(s) causing the change(s). Failure to identify a designated point of contact in writing may result in the Offeror failing to receive post-bid addenda or other important communications from the Department, for which the Department shall not be responsible.

#### 1.8 Procurement Schedule and Project Milestones

The Department anticipates conducting the procurement of the Project in accordance with the following list of milestones leading to award of the Agreement. The schedule is subject to revision and the Department reserves the right to modify this schedule as it finds necessary, in its sole discretion.

#### 1.8.1 RFP Schedule

RFP Advertisement: January 17, 2018
 Pre-Proposal Conference: February 6, 2018
 RFP Questions due to the Department: February 13, 2018
 Proposals Submission Due date: February 28, 2018

Notice of intent to award approximately March 29, 2018
 Notice to Proceed / Letter Contract (if any) approximately March 29, 2018

## 1.8.2 Project Schedule

The Department has established the following milestones for the Agreement completion dates for the Project, and Offerors shall base their Proposals on such milestones.

- **1.8.2.1** Substantial Completion Date shall be no later than the date set forth in <u>Section</u> <u>1.5</u>; and
- **1.8.2.2** If an Offeror proposes a Substantial Completion Date earlier than that shown in Section 1.5, and the Department agrees to such proposed date, such proposed date will be deemed by the Department as the contractual Substantial Completion Date for the Agreement for all purposes, including liquidated damages.

#### 1.9 Selection Criteria

Proposals will be evaluated in accordance with **Part 3** of this RFP.

#### 1.10 Economic Inclusion

The Department requires that Local, Small and Disadvantaged Business Enterprises ("LSBDE") participate in this Project as fully described in **Part 4** of this RFP.

In addition to LSDBE participation as described in <u>Part 4</u> of the RFP, the Department requires that District of Columbia ("District") residents participate in the Project to the greatest extent possible.

#### 1.11 RFP Documents

The documents included in this RFP consist of this RFP in all of its parts, all addenda, attachments and exhibits contained or identified in the RFP's sections (Collectively the "RFP Documents"). Each Offeror shall review the RFP Documents and provide questions or requests for clarification, including but not limited to terms that it considers to be ambiguous or to which it takes exception. Such questions or requests for clarification will be submitted to the Department's POC within the

time specified in <u>Part 1, Section 1.8.1</u> of this RFP. The Department will review all questions and/ or requests for clarification received and, if it deems appropriate, in its sole discretion, may modify the RFP Documents through an addenda. Offerors shall base their Proposals on the terms and conditions of the RFP Documents included in the latest issued addenda.

Attachments to this RFP include the following:

Attachment A-1
Bid Scope Narrative
Attachment A-2
Specifications Volume 1
Specifications Volume 2
Attachment A-4
Drawings Bid Set

**Attachment B** Form of Offer Letter

**Attachment C** Bidder/Offeror's Certification Form

**Attachment D** Tax Affidavit

**Attachment E** Davis-Bacon Wage Rates

**Attachment F** Bid Bond Form

Attachment G
Attachment H
SBE Subcontracting Plan
Attachment I
First Source Agreement
2017 Living Wage Act

**Attachment K** Past Performance Evaluation Form

**Attachment L** Agreement (will be issued via Addendum)

**Attachment M** Notice to Proceed and Letter Contract (will be issued via

Addendum)

**Attachment N** Bid Guarantee Certification

**Attachment O** Conflict Of Interest Disclosure Statement

**Attachment P** Release of Lien Forms

## 1.12 Obligation to Meet All of the Requirements of the RFP Documents

If awarded the Agreement, the Construction Manager will be obligated to meet all of the requirements of the RFP Documents for the Project Budget and within the Agreement schedule.

#### 1.13 Offeror's Pre-Proposals Responsibilities and Representations

Each Offeror shall be solely responsible for examining the RFP Documents, including any addenda issued to the RFP, and any and all conditions which may in any way affect the Offeror's Proposal or the performance of the Work on the Project, including but not limited to:

a) Examine and carefully study the RFP Documents, including any addenda and other information or data identified in all of the RFP Documents;

- b) Visit the Project site and become familiar with and satisfy itself as to the general, local, and site conditions that may affect the fees required to be submitted with the Offeror's Proposal;
- c) Address all potential impacts with third parties and ensure all such impacts have been included in the Offeror's Proposal;
- d) Become familiar with and aware of all federal, state, and local laws and regulations that may affect the cost, progress, or performance of its work on the Project;
- e) Determine that the RFP Documents are sufficient to indicate and convey understanding of all terms and conditions for the performance of Offeror's work on the Project; and
- f) Notify the Department in writing of all conflicts, errors, ambiguities, or discrepancies that Offeror discovers in the RFP Documents.

Any failure to fulfill these responsibilities is at the Offeror's sole risk and no relief will be provided by the Department.

## **PART 2 - PROJECT REQUIREMENTS**

## 2.0 Scope of Work

Under this RFP, the Department will engage a Construction Manager to provide any and all construction services required to complete the Project. The Project shall be complete, operating and ready for use on or before the Substantial Completion Date and within the Project's budget as specified in <u>Part 1</u>, <u>Section 1.3</u> and <u>Section 1.5</u> of this RFP.

The Project will be located at 3779 Ely Place, SE, Washington, DC 20019.

Generally, the Construction Manager's responsibilities shall include, but will not be limited to, the following:

- a) To confirm the construction of the Project in accordance with the RFP Documents.
- b) To provide all construction management services necessary to implement the goals of the Project inclusive of, but not limited to, the following: civil, architectural, electrical, structural, and mechanical design services as required for the Project (by the A/E); construction management services inclusive of budgeting, value engineering ("Value Engineering"), scheduling, project administration, management and coordination of subcontractors.
- c) To conduct subsurface investigation work if and as required for the Project.
- d) To furnish and provide all materials, management, personnel, equipment, hazardous material abatement, supervision, labor and other services necessary to complete the Project.

## 2.1 Construction Manager's Duties; General Intent

The Construction Manager will be required to work with the Architect, Department and DPR to advance the design for the Project and to construct the approved design (including razing the existing facility) no later than the Substantial Completion Date. The Construction Manager will be required to engage in preconstruction efforts to ensure constructability reviews of the design in a manner consistent with the Department's goals for the Project (e.g., programmatic, budgetary, schedule and quality); to solicit competitive trade bids for the construction work and to develop an acceptable guaranteed maximum price and corresponding scope and schedule for the work; and to implement the requisite construction and other work necessary no later than the dates set forth in this RFP. The Construction Manager will be required to provide a Project ready for occupancy by DPR and shall be responsible for all items of cost except for those items set forth in Section 2.12 of this RFP.

## 2.2 Preconstruction Phase

#### 2.2.1 Initial Deliverables

The Preconstruction Phase will start from the issuance of the notice to proceed through the execution of the GMP amendment ("GMP Amendment"). The Department will issue a notice to proceed for preconstruction services (the "Preconstruction NTP" or "Letter Contract"), which will be provide via Addendum as <u>Attachment M</u>. Offerors are advised that they are required to submit their Proposals premised upon agreeing to the terms of the Preconstruction NTP. To the extent there are any ambiguities or inconsistencies between this RFP, the Standard Contract Provisions and the Preconstruction NTP, the order of precedence shall be: the Standard Contract Provisions; Preconstruction NTP; and the RFP. <u>A Proposal that identifies or describes changes or exceptions to the Standard Contract Provisions or the Preconstruction NTP may be deemed non-responsive</u>.

The Construction Manager shall prepare and provide the following initial deliverables:

2.2.1.1 Baseline Schedule. Within seven (7) days after the Preconstruction NTP is issued, the Construction Manager shall prepare and submit a Baseline Schedule for the Project (the "Baseline Schedule"). The Baseline Schedule shall be subject to review and approval by the Department and the Construction Manager shall incorporate such adjustments to the Baseline Schedule as may be reasonably requested by the Department. The Baseline Schedule shall be prepared in a critical path method ("CPM") in a sufficient level of detail to permit the Department and the Construction Manager and any other affected parties to properly plan the Project. The Baseline Schedule shall show: (i) key design milestones and bid packages; (ii) release dates for long lead items; (iii) release dates for key subcontractors; and (iv) Substantial and Final Completion Dates. The Baseline Schedule shall include durations and logic ties for those building systems that the Construction Manager is recommending for replacement. The Baseline Schedule must also be submitted in Primavera 6 native format and shall be updated by the Construction Manager, at a minimum, on a bi-weekly basis.

**2.2.1.2 Construction Management Plan.** The Construction Manager shall submit a draft of its construction management plan ("Construction Management Plan") within fourteen (14) days after the Preconstruction NTP is issued to include, but is not limited to, noise control, hours for construction and deliveries, truck routes, trash and debris removal plan, traffic and parking control, communications procedures, emergency procedures, quality control procedures, dust control, public street cleaning and repair, planned occupancy of public ways, erosion control, tree protection plan, vibration monitoring, temporary fire protection measures, project signage, pest control, construction staging plan, and construction logistics plan.

**2.2.1.3** Constructability/Sole Source/Long-Lead Time Memorandum. Concurrently with the Construction Management Plan, the Construction Manager shall prepare a memorandum identifying key construction concerns related to the

Project. Such memorandum shall: (i) assess the constructability issues related to the Project, including site logistics; (ii) identify any items where the design is predicated on a single manufacturer and, if so, identify at least two (2) comparable products; and (iii) identify any long-lead delivery items that could adversely affect the schedule contemplated in this RFP. To the extent any such long-lead items are identified, the memorandum shall make recommendations for addressing such items.

**2.2.1.4. Bidding Procedures.** shall include: (i) a list of proposed trade packages; (ii) a list of trade subcontractors that will be invited to bid on each such package; and (iii) a narrative description of the process. At least three (3) potential subcontractors shall be identified for each trade package. In addition to the information normally required in such bids, the Construction Manager shall also require subcontractors to provide an estimate of the percentage of labor hours performed in completing the subcontracted work that will be performed by District residents. A copy of this deliverable shall be provided to both the COTR and the Contracting Officer. The Construction Manager shall have at least on 'over the shoulder" review session for each major trade package with the Architect. These "over the shoulder" review sessions shall be scheduled at appropriate times for such review.

**2.2.1.4 Value Engineering & Scope Assessment.** Based on the trade bids the Construction Manager shall prepare a written report of suggested value engineering strategies necessary to reconcile the costs of constructing the Project with the Department's Project Budget. The Construction Manager shall meet with the Department's representatives to discuss any value engineering and changes in scope required to bring the project costs within the Project Budget.

**2.2.1.5 GMP Formation.** Based on any value engineering, scope modifications and approved changes in the Project Budget, the Construction Manager shall prepare and submit to the Department a GMP proposal. The Department's GMP proposal shall represent Construction Manager's offer to Fully Complete the Project. The GMP proposal shall include: (i) a line item construction budget; (ii) a detailed CPM schedule; (iii) a listing of the drawings upon which the GMP is based; (iv) an LSDBE utilization plan; and (v) a workforce utilization plan. In the event that the Department and the Construction Manager are unable to agree upon a GMP or schedule for the Project, the Department shall have the right to terminate the contract and assume any trade subcontracts held by the Construction Manager. In such an event, the Construction Manager shall only be entitled to Fifty Percent (50%) of the Preconstruction Fee.

- **2.2.1.5** Additional Preconstruction Services. In addition to those items enumerated above, the Construction Manager shall provide such preconstruction services as are necessary to properly advance the Project. These services shall include, but are not limited to, scheduling, estimating, shop-drawings, the ordering of long-lead materials, condition assessments, conservator studies, archeological studies, recommended testing, additional geotechnical testing, and monitoring of historic assets.
- **2.2.1.6 Deliverables Liquidated Damages.** The Construction Manager acknowledges that the Department is engaging the Construction Manager to provide an extensive level of preconstruction support services to minimize the potential for cost overruns, schedule delays or the need for extensive Value Engineering/re-design late in the Project and that the deliverables required under this **Section 2.2.1** are key to identify the value of such services. In the event the Construction Manager fails to deliver any of the deliverables required in **Section 2.2.1** (and unless such failure is the result of any event of Force Majeure), the Construction Manager shall be subject to liquidated damages in an amount of One Thousand Five Hundred Dollars (\$1,500) per day after receiving written notice from either the COTR or the Contracting Officer of failure to submit such deliverables.
- **2.2.1.7 Permits.** The Contractor will be responsible for preparing and submitting trade permit applications that are necessary for the construction of the Project. The Construction Manager shall provide assistance and input, if and as requested by the Department, for all such permits through the review process.

The Construction Manager shall update the Department with the status of each permit that is under the Construction Manager's responsibility. The Construction Manager shall engage such permit expediters as the Construction Manager deems necessary or appropriate in light of the Project's schedule.

**2.2.1.8 Self-Performed Work.** The Construction Manager and its affiliates may not carry out trade work with its own forces without the Department's written permission, which permission may be withheld or conditioned by the Department in its sole and absolute judgment.

#### 2.2.2 Early Release/Abatement & Demolition

**2.2.2.1 Abatement & Selective Demolition.** The Department may release the Construction Manager to commence hazardous material abatement and interior demolition, or other early activities, as applicable. It is envisioned that this work may be released in advance of the Construction NTP.

**2.2.2.2 Long Lead Materials.** The Department will release funding for long-lead items once the Permit Set/Construction Documents have been approved. If the Construction Manager believes an earlier release is required in order to meet the Project schedule, it shall advise the Department and make a recommendation as to the requested release date. Any decision to authorize an early release shall be made by the Department in its sole and absolute discretion.

#### 2.3 Construction Phase

Based on the approved plans and specifications, the Construction Manager shall cause construct the Project. During the Construction Phase, the Construction Manager shall be required to cause the Work to be completed in a manner consistent with the design documents approved by the Department and/or by the authorities having jurisdiction and shall provide all labor, materials, insurance, bonds and equipment necessary to fully complete the Project in accordance with the drawings, specifications, schedule and budget that are issued for the Project. The Construction Manager shall be responsible for paying for and obtaining trade permits, other than the building permit fee, and to pay all necessary fees for utility connections and the like. The Work shall be accomplished in accordance with the following:

- **2.3.1** In order to properly manage the Project, the Construction Manager shall be required to undertake the following tasks:
  - Participate and assist in Project/Planning meetings, during al 1 phases and provide a Project Manager for the entire duration of the project.
  - Provide and maintain a fully equipped office on-site to perform all required Contractor duties.
  - Maintain full-time, on-site construction supervision and provide daily inspections, quality control, monitoring, coordination of various trades, record drawings, and daily work log.
  - Conduct weekly progress meetings following a contractor generated agenda with the Program Manager and all trades.
  - Provide general safety and signage and posting for the project and ensure that each subcontractor prepares and submits adequate safety program and monitoring throughout the project.
  - Provide a written monthly report that includes (i) an updated schedule analysis, (ii) an updated cost report, and (iii) a monthly review of cash flow.
  - Manage the change order process with the trade subcontractors to verify validity, purpose, and cost.
  - Prepare payment requests, verify accuracy and forward for approval and

- payment.
- Assemble close-out documents required, including and O&M Manual.
- Provide assistance to the Department of Parking and Recreation ("DPR") and DGS through any applicable warranty periods.
- **2.3.2** The Construction Manager will be required to undertake the tasks described below.
  - **2.3.2.1** Take control of the site and install the necessary construction fences and other devices to properly secure the site. It is anticipated that this will occur when the Construct ion Phase begins. The Construction Manager's storage/laydown area will be limited to the limits of disturbance shown on the approved construction plans.
  - **2.3.2.2** Abate hazardous materials in the existing facility, if required, in accordance with EPA and all jurisdictional agencies.
  - **2.3.2.3** The Construction Manager shall be responsible for all interior and exterior demolition, including razing the existing facility, necessary to complete the Project.
  - **2.3.2.4** The Construction Manager shall be responsible for salvaging and storing all items as identified by the Department.
  - **2.3.2.5** The Construction Manager shall be responsible for paying all permits and fees associated with the Project, other than the building permit fees.
  - **2.3.2.6** The Construction Manager shall be responsible for all performance and payment bonds and general liability insurance.
  - **2.3.2.7** The Construction Manager shall be responsible for removing the balance of construction debris off site in accordance with all applicable rules and regulations of those jurisdictions having authority.
- **2.3.3 Drawings & Specifications.** All of the Work shall be constructed in strict compliance and in accordance with the final Construction Documents issued for and approved by the Department.

- **2.3.4 Compliance with Other Requirements.** In performing the Work, the Construction Manager and its subcontractors shall comply with all of the applicable provisions of the Standard Contract Provisions and the requirements set forth in **Section 2.5** (Site Safety), **Section 2.7** (Workhours; Coordination with DPR and the Community), and **Section 2.8** (Quality Control Plan) of this RFP.
- **2.3.5 Site Office.** Throughout the Work, the Construction Manager shall provide and maintain a fully-equipped construction office on the Project site.
- **2.3.6 Supervision.** Throughout the Work, the construction office shall be managed by personnel competent to oversee the Work at all times while construction is underway. Such personnel shall maintain full-time, on-site construction supervision and provide daily inspections, quality control, monitoring, coordination of various trades, record drawings, and daily work log.
- **2.3.7** Weekly Progress Meetings. Throughout the Work, the Construction Manager shall conduct weekly progress meetings following the Construction Manager's generated agenda with the Department's Project Manager and key trade subcontractors. The Construction Manager shall draft and circulate the meeting minutes on a weekly basis.
- **2.3.8 Move-in Assistance.** The Construction Manager shall assist DPR in relocating FF&E and other items, as applicable. The GMP shall include an allowance and Scope of Work for these activities.
- **2.3.9 Delay Liquidated Damages.** In addition to the liquidated damages provided for in Sections 2.13.2 relating to Key Personnel, and 2.2.1.8 relating to deliverables, if the Scope of Work is not substantially complete by the Substantial Completion Date, the Construction Manager shall be subject to liquidated damages in an amount of Five Thousand Dollars (\$5,000) per day. These damages shall not apply if the delay is the result of Force Majeure and the Construction Manager otherwise complies with the provisions set forth in the Standard Contract Provisions.
- **2.3.10 Hazardous Materials.** The Construction Manager's Scope of Work includes the abatement and removal of hazardous materials found anywhere on or within the Project site. In performing such work, the Construction Manager shall comply with all laws, including, without limitation, the requirements of the Environmental Protection Agency and all jurisdictional agencies and all laws relating to safety, health welfare, and protection of the environment, in removing, treating, encapsulating, passivating, and/or disposing of hazardous materials, including, but not limited to, removal, treatment, encapsulation, passivation, and/or disposal of the hazardous materials. If any notices to governmental authorities are required, the Construction Manager shall also give those notices at the appropriate times. The Construction Manager shall ensure abatement subcontractors and

disposal sites are appropriately licensed and qualified. In addition, the Construction Manager shall ensure that any subcontractors involved in the abatement of hazardous materials maintain a contractor's pollution legal liability insurance policy of at least Two Million Dollars (\$2,000,000) for the duration of the Project and a period of three (3) years after Substantial Completion of the Project, and that any disposal site to which hazardous materials are taken carries environmental impairment liability insurance for the duration of the Project and a period of three (3) years after Substantial Completion of the Project. The Construction Manager's obligations under this **Section 2.3.8** shall include signing (as the agent for the Department) any manifests required for the disposal of hazardous materials.

**2.3.11 Salvage Value.** In general, the salvage value of construction material located in the existing facility shall accrue to the Construction Manager and/or its subcontractor. However, the Department shall be entitled to the value of any piece of equipment, such as chillers, computers, etc., that remain in the existing building to the extent that such piece of equipment has a salvage value of more than Twenty Thousand dollars (\$25,000).

## 2.4 Intentionally omitted.

## 2.5 Site Safety

- **2.5.1 General Responsibility.** The Construction Manager shall provide a safe and efficient site, with controlled access. As part of this obligation, the Construction Manager shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the Project, and shall comply with the requirements set forth in **Article 16**, **Section F** of the Standard Contract Provisions.
- **2.5.2 Safety Plan.** Prior to the start of construction activities, the Construction Manager shall prepare a safety plan for the Construction Phase conforming to OSHA 29 CFR 1926 (such plan, the "Safety Plan"). This Safety Plan developed by the Construction Manager shall describe the proposed separation and the specific nature of the safety measures to be taken including fences and barriers that will be used and the site security details. This Safety Plan will be submitted to the Department and DPR for their review and approval prior to the commencement of construction. Once the Safety Plan has been approved, the Construction Manager shall comply with the plan at all times during construction. The Construction Manager shall be required to revise the Safety Plan as may be requested by the Department or DPR. The cost of revising and complying with the plan shall not entitle the Construction Manager to an increase in the GMP. The Construction Manager will not be permitted to commence the Construction Phase until the Safety Plan is submitted and in no event shall any resulting delay constitute an excusable delay. Additionally, the Construction Manager shall comply with the requirements of **Article 27**, **Section A** of the Standard Contract Provisions.

- **2.5.3 Safety Barriers/Fences.** As part of its responsibility for Project safety, the Construction Manager shall install such fences and barriers as may be necessary to separate the construction areas of the site from those areas that are then being used by DPR. The Construction Manager shall describe in the Safety Plan the proposed separation and the specific nature of the fences and barriers that will be used.
- **2.5.4 Site Security.** The Construction Manager shall be responsible for site security and shall be required to provide such watchman as are necessary to protect the site from unwanted intrusion.
- **2.5.5 Exculpation.** The right of the Department and DPR to comment on the Safety Plan and the nature and location of the required fences and barriers shall in no way absolve the Construction Manager from the obligation to maintain a safe site.
- **2.5.6** The Construction Manager shall be responsible for the cost of temporary power used during the construction of the Project, including, but not limited to, the cost of installing such temporary wiring as may be required to bring power to the site. The Construction Manager shall also be responsible for the cost of all temporary construction necessary on the site.

## 2.6 Reporting Requirements

The Construction Manager shall be required to submit the following reports:

- **2.6.1 Monthly Report.** The Construction Manager shall provide written reports to the Department, on the progress of the entire Work at least monthly from Preconstruction NTP until Final Completion of the Project. The monthly report shall include: (i) an updated schedule analysis, including any plans to correct defective or deficient work or recover delays; (ii) an updated cost report; (iii) a monthly review of cash flow; (iv) a quality control report; and (v) progress photos.
- **2.6.2 Bi-Weekly Schedule Updates.** The Construction Manager shall provide a Baseline Schedule update to the Department, on the progress of the entire Work at least bi-weekly, in the same format set forth in <u>Section 2.2.1.2</u> of this RFP. The update shall reflect the actual progress of the Project, identify developing or potential delays, regardless of their cause, and reflect the Construction Manager's best projection of the actual date by which Substantial Completion and Final Completion of the Project will be achieved. The Construction Manager shall also state what must be done to avoid or reduce that delay, changes that have occurred since the last update, including those related to major changes in the Scope of Work, activities modified since the last update, revised projections of

durations, progress and completion, revisions to the schedule logic or assumptions, and other relevant changes.

**2.6.3** Use of Prolog. The Construction Manager shall utilize the Department's Prolog system to submit any and all documentation required to be provided by the Construction Manager, including, but not limited to: (i) requests for information; (ii) submittals; (iii) meeting minutes; (iv) invoices/applications for payment (full package including all forms required by the Department); (v) certified payrolls (in addition to upload via LCP Tracker); (vi) drawings and specifications; (vii) punchlist; and (viii) other documents as may be designated by the Department.

## 2.7 Workhours; Coordination with DPR and Community

- **2.7.1 Workhours.** The Construction Manager shall comply with the Noise Ordinance and neither it nor its subcontractors shall undertake work on the Project site other than at the times and sound level permitted by the Noise Ordinance.
- **2.7.2 Parking.** The Construction Manager shall organize its work in such a manner so as to minimize the impact of its operations on the surrounding community. To the extent that the number of workers on the site is likely to have an adverse impact on neighborhood parking, the Construction Manager shall develop a parking plan for those individuals working on the site that is reasonably acceptable to the Department.
- **2.7.3 Wheel Washing Stations.** The Construction Manager shall provide wheel washing stations on site to prevent the accumulation of dirt and other refuse on the streets surrounding the Project site.
- **2.7.4 Outreach Plan.** The Construction Manager shall keep the Department informed of the construction activities and their potential impact on the community. The Construction Manager shall submit the plan to the Department prior to its implementation and such plan shall be subject to the Department's review and approval.
- **2.7.5 Site Office.** Throughout the Project, the Construction Manager shall provide and maintain a fully equipped construction office for the Project site.

## 2.8 Quality Control Plan

**2.8.1 General Obligation.** The Construction Manager shall be responsible for all activities necessary to manage, control, and document work to ensure compliance with the Contract Documents. The Construction Manager's responsibility includes ensuring adequate quality control services are provided by the Construction Manager's employees and its subcontractors at all levels. The Work activities shall include safety, submittal

management, document reviews, reporting, and all other functions related to quality construction.

- **2.8.2 Quality Control Plan.** Within forty five (45) days after the Permit Set is approved, the Construction Manager shall develop a quality control plan for the Project (the, "Quality Control Plan"). A draft of the Quality Control Plan shall be submitted to the Department and shall be subject to the Department's review and approval. The Quality Control Plan shall be tailored to the specific products/type of construction activities contemplated in the Design Development Documents, and in general, shall include a table of contents, quality control team organization, duties/responsibilities of quality control personnel, submittal procedures, inspection procedures, deficiency correction procedures, documentation process, and a list of any other specific actions or procedures that will be required for key elements of the Work.
- **2.8.3 Implementation.** During the Construction Phase, the Construction Manager shall perform regular quality control inspections and create reports based on such inspections pursuant to the Quality Control Plan. These quality control reports shall be provided to the Department electronically on a monthly basis. The Construction Manager shall incorporate a quality control section in the progress meetings to discuss outstanding deficiencies, testing/inspections, and upcoming work. The monthly report shall include a detailed summary of the steps that are being employed to provide quality construction and workmanship. The monthly report should specifically address issues raised during the month and outline the steps that are being used to address such issues.
- **2.8.4 Corrective Action Plan**. The Department shall have the right to direct the Construction Manager to revise the Quality Control Plan in accordance with the Agreement.

## 2.9 Project Close-out

- **2.9.1 Punchlist.** Promptly after Substantial Completion, the Construction Manager shall develop a punchlist. Once the punchlist is prepared, the Construction Manager shall inspect the Work along with representatives from the Department. The punchlist shall be revised to reflect additional work items that are discovered during such inspection. The Construction Manager shall correct all punchlist items no later than ninety (90) days after Substantial Completion is achieved.
- **2.9.2 Training.** The Construction Manager shall provide training to DPR staff on all of the building systems, as applicable. The Construction Manager shall be required to schedule such training sessions and shall use commercially reasonable efforts to ensure all such training occurs prior to the Final Completion Date.

**2.9.3 Warranties & Manuals.** Subsequent to Substantial Completion Date and no later than fifteen (15) days following the Substantial Completion Date, the Construction Manager shall prepare and submit the following documentation: (i) a complete set of product manuals (O&M), training videos, warranties, etc.; (ii) attic stock; (iii) an equipment schedule; (iv) a proposed schedule of maintenance for the new building; (v) environmental, health and safety documents for the new building; and (vi) all applicable inspection certificates/permits (boiler, elevator, emergency evacuation plans, health inspection, etc.) for the new building.

No later than thirty (30) days following the Substantial Completion Date, the Construction Manager shall prepare and submit: (i) a complete set of its Project files; and (ii) a set of record drawings.

- **2.9.4 Eleven Month Walk.** The Construction Manager shall use commercially reasonable efforts to schedule a joint inspection of the Project during the eleventh month after Substantial Completion is achieved. During such inspection, the Construction Manager and a representative of the Department shall walk the Project to identify any necessary warranty work.
- **2.9.5 Support for Initial Heating & Cooling Season.** The Construction Manager and its mechanical subcontractor shall provide support to DPR and the Department during system start-up and in initial operation for the first heating and cooling season after Substantial Completion is achieved.

#### 2.10 Costs and Fees

#### 2.10.1 Reimbursable Costs

The following costs shall be reimbursable at cost and without mark-up:

- a) Payments made by the Construction Manager to subcontractors and suppliers, but only in accordance with the Subcontracts and Supply Agreements;
- b) The Cost of General Conditions (as defined below in <u>Section 2.10.2</u>), subject however to the Maximum Cost of General Conditions;
- c) All amounts due to the Construction Manager under the terms of the Department's written authorization for the Construction Manager to perform any portion of the Work as Self-Performed Work. If an authorization for the Construction Manager to engage in Self-Performed Work is not on a fixed-price basis, then, as to that work, the following costs shall be within the Cost of the Work:
  - 1. **Labor.** Properly documented wages actually paid to Project foremen, construction workers, and other personnel in the direct employ of the Construction Manager, while engaged in approved Self-Performed Work,

- together with contributions, assessments, payroll taxes, or fringe benefits required by the laws or applicable collective bargaining agreements.
- 2. **Incorporated Materials.** The cost, net of trade discounts, of all materials, products, supplies and equipment incorporated into the Self-Performed Work, including, without limitation, costs of transportation and handling.
- 3. Unincorporated Materials. The cost of materials, products, supplies and equipment not actually installed or incorporated into the Self-Performed Work, but required to provide a reasonable allowance for waste or spoilage, subject to the Construction Manager's agreement to turn unused excess materials over to the Department at the completion of the Project or, at the Department's option, to sell the material and pay the proceeds to the Department or give the Department a credit in the amount of the proceeds against the Cost of the Work.
- d) Royalty and license fees paid for use of a design, process or product, if its use is required by the Agreement or has been approved in advance by the Department;
- e) Fees for obtaining all required approvals or permits associated with the abatement, demolition, utilities abandonment, and utility relocation, and all trade permit fees and the building permit fee;
- f) Cost of the Architect/Engineer's contract reimbursed at cost and without markup; provided, however, that such costs shall not exceed the Design Budget set forth in the Offeror's Proposal. Any amounts in excess of the Design Budget shall not be reimbursable as a Cost of Work;
- g) All fees and other costs necessarily incurred to carry out testing and inspection required by the Agreement, or otherwise to maintain proper quality assurance. The costs the Construction Manager incurs to schedule and coordinate any additional testing and inspections the Department may decide to conduct itself shall be reimbursable unless the additional testing establishes that the work tested was defective or otherwise failed to satisfy the Agreement's requirements, in which case the Construction Manager shall pay the costs, without reimbursement;
- h) All bonds to jurisdictional agencies (utilities, storm water management, land disturbance, and grading); and
- i) All performance and payment bonds and general liability insurance. The Department may, in its sole discretion, allow the Construction Manager to recover the costs of subcontractor default insurance at a mutually agreed upon rate in lieu of trade level bonds, provided that such insurance be approved by the Department in advance and after being presented with a cost-benefit analysis of such use.

#### 2.10.2 Cost of General Conditions

The Construction Manager's general condition costs shall be reimbursable at cost and without mark-up. Only the following items, however are reimbursable: (Any other items or expenses are non-reimbursable and the Construction Manager shall use its fee to cover any additional cost items)

- a) The cost of "construction staff". The term construction staff shall mean the Project Executive, project managers and superintendents assigned to the Project, administrative and professional staff performing scheduling, cost estimating and accounting services assigned on a full-time basis to the Project site;
- b) Fringe Benefits associated with construction staff;
- c) Payroll taxes and payroll insurance associated with construction staff;
- d) Staff costs associated with obtaining permits and approvals;
- e) Out-of-house consultants;
- f) The field office for the Construction Manager including but not limited to: (i) trailer purchase and/or rent; (ii) field office installation, relocation and removal; (iii) utility connections and charges during the Construction Phase; (iv) furniture: (v) office supplies;
- g) Office equipment including but not limited to: (i) computer hardware and software; (ii) fax machines; (iii) copying machines; (iv) telephone installation, system and use charges: (v) job radios;
- h) Local delivery and overnight delivery costs; and
- i) First aid facility.

#### 2.10.3 Non-Reimbursable Costs

The following costs shall not be reimbursable:

- a) Any personnel or labor costs other than those provided for in <u>Section 2.10.1 (c) (1)</u> or <u>Section 2.10.2 (a)</u>.
- b) Fees for any permits or licenses the Construction Manager requires to conduct its general business operations.
- c) Capital expenses and interest on capital employed for the Work.
- d) The cost of home or regional offices, it being understood that compensation for such costs included in the Construction Management Fee and Award Fee.
- e) Sales or use taxes, unless the Construction Manager establishes that applicable law required payment of such taxes.
- f) Costs due to the errors or omissions of the Construction Manager or its subcontractors or suppliers at all tiers, negligent or otherwise.
- g) Costs dues to breach of Contract by the Construction Manager or its subcontractors or material suppliers at all tiers, including, without limitation, costs arising from defective or damaged work or its correction, disposal of materials or equipment erroneously supplied, and repairs to property damaged by the Construction Manager or its subcontractors or material suppliers at all tiers.
- h) Any costs incurred in performing work of any kind before Preconstruction NTP, unless specifically authorized by the Department in advance and in writing.
- i) Direct or indirect costs of any kind, except those expressly included in **Section 2.10.1**.

## 2.11 Construction Management Fee & Award Fee Calculations

The Construction Manager's compensation shall consist of (i) the Preconstruction Fee and (ii) Construction Management Fee bid by selected Offeror. In addition, the Construction Manager shall be entitled to recover at cost and without mark-up its Costs of General Conditions as is defined in <u>Section 2.10.2</u>; subject, however, to the Maximum Cost of General Conditions proposed by the selected Offeror which limits shall serve as a cap on the Cost of General Conditions.

- **2.11.1 Preconstruction Fee.** The Preconstruction fee shall be Contractor's sole compensation for services performed during Preconstruction Phase. In the event a GMP is not agreed upon with the Department by August 30, 2018, Fifty Percent (50%) of the Preconstruction fee shall be waived.
- **2.11.2** Base Construction Management Fee. The Construction Management Fee shall be divided into two categories. Ninety percent (90%) of the Construction Management Fee shall be referred to as the ("Base Construction Management Fee") and the remaining Ten percent (10%) shall be at risk (the "At Risk Portion"). The Base Construction Management Fee shall be paid in monthly progress payments. Each of those amounts shall be paid in equal monthly installments spread over the duration of each such phase. To the extent that the Agreement duration is extended, the then remaining amounts of the Base Construction Management Fee will be re-allocated such that the then existing portion of the Base Construction Management Fee allocated to each phase shall be evenly spread over the then -remaining duration of the phase.
- **2.11.3 Maximum Cost of General Conditions.** The Maximum Cost of General Conditions shall be the maximum amount that will be reimbursed by the Department for those costs described in <u>Section 2.10.2</u>. The Maximum Cost of General Conditions shall not be increased or decreased as a result of Change Orders or Change Directive unless such changes (i) extend the duration of the Project beyond the time identified in <u>Section 1.5</u>; and (ii) the Construction Manager can demonstrate to the satisfaction of the Department that such additional Cost of General Conditions are necessary and not due to any fault of the Construction Manager, its subcontractors, materialmen, consultants or anyone making claims thereunder. To the extent the Construction Manager incurs General Conditions costs in excess of the Maximum Cost of General Conditions, the Construction Manager shall not be entitled to reimbursement for such amounts. In such an event, the Construction Manager shall be required to adequately staff the Project.
- **2.11.4 Award Fee Determination.** The Construction Manager shall be entitled to the At Risk Portion as follows:
- a) If the Construction Manager achieves Substantial Completion of the Project as stated in <u>Section 1.5</u>, and if the final amount due to the Construction Manager (inclusive of

the Preconstruction Fee, the earned portions of the Award Fee, the Base Construction Management Fee and the Cost of General Conditions) is less than One Hundred Three percent (103%) of the GMP as originally established, the Construction Manager shall earn the At Risk Portion. Entitlement to this portion of the Award Fee Pool shall be based on the final outcome of the Project. For the avoidance of doubt, the Construction Manager shall not be entitled to earn such portion of the Award Fee Pool even if the failure to deliver on-time or within the (103%) cost goal was caused by DPR, the Department, the Architect/Engineer, delays resulting from the permitting or zoning process, or an event of Force Majeure.

## 2.12 Excluded Cost Elements

It is the Department's intent that the Construction Manager provide a turn-key solution for the implementation of the Project, and the budget set forth in <u>Section 1.3</u> has been developed based on such framework. The Construction Manager shall advance the Project in a manner consistent with such budget and the understanding that only the following cost elements are excluded from the budget set forth in <u>Section 1.3</u> of the RFP:

- a) Design by Architect/Engineer and its sub-consultants
- b) 3<sup>rd</sup> Party Material Testing;
- c) Commissioning;
- d) 3<sup>rd</sup> Party Inspections;
- e) Costs of active DPR equipment; and
- f) 3<sup>rd</sup> Party Plan Review.

#### 2.13 Key Personnel; Diversion

**2.13.1 Identification of Key Personnel.** The following individuals shall be considered key personnel ("Key Personnel"): (i) the Project Executive; (ii) the Field Superintendent; (iii) the Project manager who will supervise the interior design and Work; (iv) the Project Manager who will supervise the Mechanical, Electrical, and Plumbing ("MEP") work; and (v) the individual that will manage quality control and interact with the Department's quality control representative. The Construction Manager will not be permitted to reassign any of the Key Personnel unless the Department approves the proposed reassignment and the proposed replacement.

**2.13.2** Key Personnel Liquidated Damages. If the Construction Manager removes or reassigns one of the Key Personnel (excluding, however, instances where such personnel become unavailable due to death, disability, or separation from the employment of the Construction Manager or any affiliate of the Construction Manager) without the prior written consent of the Department, the Construction Manager shall pay to the Department the sum of Twenty Five Thousand Dollars (\$25,000) as liquidated damages. These liquidated damage amount shall not bar recovery of any other damages, costs or expenses

other than the Department's internal administrative costs. In addition, the Department shall have the right, to be exercised in its sole discretion, to remove, replace or to reduce the scope of services of the Construction Manager in the event that a member of the key personnel has been removed or replaced by the Construction Manager without the consent of the Department.

#### 2.14 Deliverable List

The Construction Manager shall be required to prepare and submit the following, in addition to any other deliverables required under this RFP and the RFP Documents:

#### 2.14.1 Preconstruction Phase Deliverables

- a) Project Schedule and Cost estimate.
- b) List of Long Lead Items that could adversely impact the Project's schedule and recommendations for purchase.
- c) List of subcontractors from which the Construction Manager has solicited bids and bidding procedure.
- d) Trade bid tabulations, including all subcontractor Proposals.
- e) Statement of constructability within ten (10) days of the conclusion of the Design and Preconstruction Phase, executed by both the Construction Manager and the Project Architect/Engineer.
- f) Insurance Certificates
- g) Construction Manager's Performance and Payment Bonds
- h) GMP Proposal

## 2.14.2 Construction Deliverables

- a) Hazardous Material Abatement Subcontractor Insurance Certificates.
- b) Hazardous Material Abatement Records.
- c) Construction Document Packages.
- d) Progress Meeting Minutes.
- e) Project Schedule Updates.
- f) Project Progress Reports.
- g) Cost Variance Report.
- h) OSHA Safety Plan.
- i) Close out documents (Product Manuals, Warranties, etc.).
- j) Quality Control Plan.
- k) Quality Control Inspection Reports.
- 1) Corrective Action Plan.
- m) Prolog submissions.

- n) Invoices and Acceptable Application for Payment with Release of Liens and Claims.
- o) Insurance Certificates.
- p) Performance and Payment Bonds and Agreement of Indemnity
- q) Certificate of Substantial Completion executed by the Project Architect/Engineer and submitted Department for review, concurrence and approval
- r) Documents that may be required by Contracting Officer from time to time.

## 2.14.3 Close-Out Deliverables

- a) A complete set of the Construction Manager's Project files.
- b) A complete set of product manuals (O&M), training videos, warranties, etc.
- c) As built record drawings.
- d) Attic stock and schedule.
- e) Equipment schedule.
- f) Proposed schedule of maintenance.
- g) Environmental, health & safety documents.
- h) LEED Preliminary Construction Review.
- i) All applicable inspection certificates/permits (boiler, elevator, emergency evacuation plans, health inspection, etc.).

## 2.15 Licensing, Accreditation and Registration

The Construction Manager and all of its subcontractors and subconsultants (regardless of tier) shall comply with all applicable District of Columbia, state, and federal licensing, accreditation, and registration requirements and standards necessary for the performance of the Agreement. Without limiting the generality of the foregoing, all drawings shall be signed and sealed by a professional Architect or engineer licensed in the District of Columbia.

## 2.16 Conformance with Laws

It shall be the responsibility of the Construction Manager to perform under the Agreement in conformance with the Department's Procurement Regulations and all statutes, laws, codes, ordinances, regulations, rules, requirements, orders, and policies of governmental bodies.

#### 2.17 Davis-Bacon Act

The Davis-Bacon Act is applicable to this Project. As such, the Construction Manager and its trade subcontractors shall comply with the wage and reporting requirements imposed by that Act.

#### 2.18 Time is of the Essence

Time is of the essence with respect to the Agreement. The Project must be Substantially Complete by the Substantial Completion Date. As such, the Construction Manager must dedicate such personnel and other resources as are necessary to ensure that the Project is completed on-time and in a diligent, skilled, and professional manner.

## PART 3 - EVALUATION AND AWARD CRITERIA

#### 3.0 Evaluation Criteria

Proposals will be evaluated in accordance with the following evaluation criteria:

- a) Relevant Experience & Capabilities (**30 points**)
- b) Key Personnel (20 points)
- c) Project Management Plan & Schedule (30 points)
- d) Price (20 points)
- e) CBE Preference (12 points)

#### 3.1 Evaluation Process

The Department shall evaluate Offerors' submissions ("Submission(s)") and any best and final offers in accordance with the provisions of this <u>Part 3</u> and the Department's Procurement Regulations. Submission(s) include all items outlined in <u>Section 5.1</u>.

#### 3.2 Evaluation Committee

Each Offeror's Submission shall be evaluated in accordance with this <u>Part 3</u> by an Evaluation Committee. The Evaluation Committee shall prepare a written report summarizing its findings and submit the same to the source selection official. Based on the information submitted by the Offerors in response to this RFP and the report prepared by the Evaluation Committee, the source selection official shall select the Offeror(s) whose Submission(s) are determined by the source selection official to be the most advantageous to the Department in accordance with 27 DCMR §§ 1613.5 and 1630.5 and not necessarily the Offeror (s) with the highest score as evaluated per the factors in <u>Section 3.4</u> of this RFP.

#### 3.3 Oral Presentation

The Department does not intend to interview Offerors; however, it reserves the right to interview Offerors in the competitive range, if necessary. If the Department conducts such interviews, each Offeror within the competitive range shall make an oral presentation to the Department's Evaluation Committee, and participate in a question and answer session. The purpose of the oral presentation and the question and answer session is to permit the Evaluation Committee to fully understand and assess the qualifications of each Offeror and the Offeror's key personnel. The submission will be re-scored at the conclusion of the oral presentation.

#### 3.3.1 Length of Oral Presentation

Each Offeror will be given up to sixty (60) minutes to make the presentation. At the end of the initial presentation, there will be a break for approximately forty five (45) minutes for the Evaluation Committee to assess the presentation and prepare questions. The Offeror

will then respond to questions from the Department's Evaluation Committee for no more than ninety (90) minutes.

#### 3.3.2 Oral Presentation Schedule

The order of oral presentations will be selected randomly and the Offerors will be informed of their presentation date before the beginning of oral presentations. The Department reserves the right to reschedule any Offeror's presentation at the discretion of the Contracting Officer.

#### 3.3.3 Offeror Attendees

The oral presentation will be made by the Offeror's personnel who will be assigned the key jobs for this Project. Each Offeror will be limited to seven (7) persons. The job functions of the persons attending the presentation will be considered to be an indication of the Offeror's assessment of the key areas of responsibility that are deemed essential to the successful completion of the Project.

## **3.3.4 Topics**

The Offeror may present information about its capabilities and special qualifications to serve as the Construction Manager for this Project, including the qualifications of Key Personnel.

## 3.4 Proposal Evaluation

Each Proposal will be scored on a scale of zero (0) to one hundred twelve (112) points. Offerors will be eligible to receive up to twelve (12) of the one hundred twelve (112) points based on the Offeror's status as a CBE as outlined in <u>Part 4</u> of this RFP. The Department's evaluation shall not necessarily be limited to the information provided in the Offeror's Proposal. As part of the evaluation, the Department will also consider its own historical experience with the Offeror, and the direct experience with the Offeror of the members of the evaluation panel and others involved in the evaluation process. The Agreement will be awarded to the Offeror found to be the most advantageous to the Department in accordance with 27 DCMR §§ 1613.5 and 1630.5 and not necessarily the Offeror(s) with the highest evaluated score.

## 3.4.1 Relevant Experience & Capabilities (30 points)

The Department desires to engage a Construction Manager with the experience necessary to accomplish the objectives set forth in the RFP. This component will be evaluated based on their demonstrated experience in: (i) construction and renovation projects in an urban setting; (ii) construction and/or renovation of sports and recreation facilities, including ice rinks, and extensive knowledge of such facilities; (iii) knowledge of, and access to, the local subcontracting market; (iv) knowledge of the local regulatory agencies and Code

Officials; and (v) constructing projects on multi-phased / fast track schedules. In evaluating these subfactors, the Department will consider, among other things, the Offeror's track record in delivering projects on-time and on-budget. If the Offeror is a team or Joint Venture of multiple companies, the Evaluation Panel will consider the experience of each member of the team or Joint Venture in light of their role in the proposed team or Joint Venture. This element of the evaluation will be worth up to thirty (30) points.

## 3.4.2 Key Personnel (20 points)

The Department desires that the Construction Manager assign the appropriate number of personnel having the necessary seniority to implement a project of this type. The personnel should have experience working together and each such individual should have the necessary level of experience and education for his or her proposed role. Proposals should identify, at a minimum, (i) the Project executive; (ii) the Field Superintendent; (iii) the Project Manager who will supervise the interior work; (iv) the Project Manager who will supervise the MEP and ice system work; and (v) Safety/Quality Assurance/Quality Control Manager. The availability and experience of the key individuals assigned to this Project will be evaluated as part of this element. Offerors should provide a table that identifies the specific staff that will be assigned to this Project. The table should include: (i) the individual's name (if known); (ii) his or her title; (iii) his or her level of effort (i.e. the percentage of time devoted to this Project); and (iv) the time periods during which the individual will be assigned to the Project. This table should include all personnel that will be assigned to the Project. This element of the evaluation will be worth up to twenty (20) points.

#### 3.4.5 Project Management Plan & Schedule (30 points)

Offerors are required to submit with their proposal a management plan ("Management Plan"). The Management Plan should clearly explain how the Construction Manager intends to manage and implement the Project. At a minimum, it should explain (i) how the Construction Manager will manage the preconstruction phase; (ii) how the Construction Manager proposes to staff and handle construction administration phase; (iii) how the Construction Manager will manage constructability reviews and manage value engineering process so that the Project is within budget; and (iv) how the Construction Manager intends to deliver the Project taking into consideration that one sheet must be available for use by patrons at all times.

Offerors should submit with their Management Plan a CPM schedule that shows the anticipated manner in which the Project will be constructed, including a preliminary phasing /sequencing plan for the Project, demonstrating how the Offeror will phase the work in order to meet the milestone dates required for this Project. The schedule should be prepared using a critical path method and should show key logic ties and activity durations and should show a sufficient level of detail so as to demonstrate the Offeror's

understanding of the Project and the key issues related to the Project. In addition, the Management Plan should also: (i) identify the key personnel and their specific roles in managing the Project; (ii) identify the key milestone dates and provide a description of how these dates will be achieved; (iii) provide a preliminary schedule of the work and the phasing of construction; (iv) describe how the Construction Manager intends to address and overcome issues related to the schedule; (v) describe the cost control management structures that will be used to ensure the Project is delivered on-budget; and (vi) describe the key challenges inherent in this Project and explain how they will be overcome or mitigated. This element of the evaluation is worth up to thirty (30) points.

## **3.4.6 Price (20 points)**

Offerors will be required to bid a Preconstruction Fee, a Construction Management Fee and a General Conditions Budget. Offerors will be required to submit with their Proposals the following fee components: (i) a Preconstruction Fee; (ii) a Construction Management Fee; and (ii) a General Conditions Budget. The Construction Management Fee will be a fixed fee and should cover the cost of the Construction Manager's overhead and profit. The cost of general conditions, as defined in the Agreement, shall be reimbursable subject to a cap equal to the General Conditions Budget proposed by the Offeror. Each Offeror will be required to complete and submit with their Proposal a copy of the pricing sheet set forth as **Attachment B**, which includes all these price components. The pricing sheet shall be submitted as part of Volume 2 (i.e. the price proposal) as more fully described in **Part 5** of this RFP. These price components will be worth up to twenty (20) points.

#### 3.4.7 CBE Preference (12 points)

The remaining twelve (12) points will be awarded based on the Offeror status as a CBE/SBE as outlined in **Part 4** of this RFP.

## **PART 4 - ECONOMIC INCLUSION**

## 4.0 Preference for Small, Local, and Disadvantaged Business Enterprises

General: Under the provisions of the Small, Local, and Disadvantaged Business Enterprise Development and Assistance Act of 2005, D.C. Law 16-33 (codified at D.C. Code § 2-218.01 et seq.), preferences shall be given to Offerors that are certified by the Department of Small and Local Business Development as being a small business enterprise ("SBE"), having resident business ownership, having a longtime resident business, being a local business enterprise, being a disadvantaged business enterprise, being a local business enterprise with its principal office located in an enterprise zone, being a veteran-owned business enterprise, or being a local manufacturing business enterprise. In accordance with these laws, the following preferences shall be awarded in evaluating an Offeror's Proposal:

- a) Three (3) preference points shall be awarded if the Offeror is certified as having a SBE.
- b) Five (5) preference points shall be awarded if the Offeror is certified as having a resident business ownership.
- c) Five (5) points shall be awarded if the Offeror is certified as having a longtime resident business.
- d) Two (2) preference points shall be awarded if the Offeror is certified as a local business enterprise.
- e) Two (2) preference points shall be awarded if the Offeror is certified as being a local business enterprise with its principal office located in an enterprise zone.
- f) Two (2) preference points shall be awarded if the Offeror is certified as a disadvantaged business enterprise.
- g) Two (2) preference points shall be awarded if the Offeror is certified as a veteran-owned business enterprise.
- h) Two (2) preference points shall be awarded if the Offeror is certified as a local manufacturing business enterprise.

Offerors may qualify for more than one of these categories, so that the maximum number of points available under this section is twelve (12) points.

## 4.1 Preferences for Certified Joint Ventures

A certified Joint Venture will receive preferences as determined by Department of Small and Local Business Development in accordance with D.C. Official Code § 2-218.39a (h).

- a) A copy of the certification acknowledgment letter must be submitted with the Offeror's Proposal.
- b) Any vendor seeking certification in order to receive preferences under this RFP should contact the:

## Department of Small and Local Business Development ATTN: CBE Certification Program 441 Fourth Street, NW, Suite 850N Washington DC 20001 (202) 727-3900

c) All Offerors are encouraged to contact Department of Small and Local Business Development at (202) 727-3900 if additional information is required on certification procedures and requirements.

## 4.2 Subcontracting Plan

An Offeror responding to this RFP which is obligated to subcontract shall be required to submit with its Proposal, any subcontracting plan required by law. Offeror's responding to this RFP shall be deemed nonresponsive and shall be rejected if the Offeror fails to submit a subcontracting plan that is required by law. If the Agreement is in excess of (\$250,000), at least (35%) of the dollar volume of the Agreement shall be subcontracted in accordance with **Attachment H**.

## **4.2.1 Mandatory Subcontracting Requirements**

- a) Unless the Director of the Department of Small and Local Business Development has approved a waiver in writing, for all contracts in excess of (\$250,000), at least (35%) of the dollar volume of the Agreement shall be subcontracted to qualified SBEs.
- b) If there are insufficient SBEs to completely fulfill the requirement of paragraph (a) of this Section 4.2.1 above, then the subcontracting may be satisfied by subcontracting (35%) of the dollar volume to any qualified CBEs; provided, however, that all reasonable efforts shall be made to ensure that SBEs are significant participants in the overall subcontracting work.
- c) A Construction Manager ("Prime Contractor") that is certified by Department of Small and Local Business Development as a small, local or disadvantaged business enterprise shall not be required to comply with the provisions of paragraphs (a) and (b) above of this **Section 4.2.1**.
- d) Except as provided in paragraphs (e) and (g) below of this <u>Section 4.2.1</u>, a Prime Contractor that is a CBE and has been granted an offer preference pursuant to D.C. Official Code § 2-218.43, or is selected through a set-aside program, shall perform at least (50%) of the contracting effort with its own organization and resources and, if it subcontracts, (35%) of the subcontracting effort shall be with CBEs. A CBE Prime Contractor that performs less than (50%) of the contracting effort shall be subject to enforcement actions under D.C. Official Code § 2-218.63.
- e) A Prime Contractor that is a certified Joint Venture and has been granted an offer preference pursuant to D.C. Official Code § 2-218.43, or is selected through a set-aside program, shall perform at least (50%) of the contracting effort with its own organization and resources and, if it subcontracts, (35%) of the subcontracting effort shall be with

- CBEs. A certified Joint Venture Prime Contractor that performs less than (50%) of the contracting effort shall be subject to enforcement actions under D.C. Official Code § 2-218.63.
- f) Each CBE utilized to meet these subcontracting requirements shall perform at least (35%) of its contracting effort with its own organization and resources.
- g) A Prime Contractor that is a CBE and has been granted an offer preference pursuant to D.C. Official Code § 2-218.43, or is selected through a set-aside program, shall perform at least (50%) of the on-site work with its own organization and resources if the Agreement is one (\$1) million dollars or less.

## **4.2.2 Subcontracting Plan Requirements**

If the Prime Contractor is required by law to subcontract under the Agreement, it must subcontract at least (35%) of the dollar volume of the Agreement in accordance with the provisions of <u>Section 4.2.1 (a)</u>. The plan shall be submitted as part of the Proposal and may only be amended with the prior written approval of the CO and Director of Department of Small and Local Business Development. Any reduction in the dollar volume of the subcontracted portion resulting from an amendment of the plan shall inure to the benefit of the District and the Department. Each subcontracting plan shall include the following:

- a) The name and address of each subcontractor;
- b) A current certification number of the small or certified business enterprise;
- c) The Scope of Work to be performed by each subcontractor; and
- d) The price that the Prime Contractor will pay each subcontractor.

#### **4.2.3 Copies of Subcontracts**

Within twenty-one (21) days of the date of award, the Prime Contractor shall provide fully executed copies of all subcontracts identified in the subcontracting plan to the CO, District of Columbia Auditor and the Director of Department of Small and Local Business Development.

## 4.2.4 Subcontracting Plan Compliance Reporting

- a) The Prime Contractor has a subcontracting plan required by law for this Agreement; the Prime Contractor shall submit a quarterly report to the CO, District of Columbia Auditor and the Director of Department of Small and Local Business Development. The quarterly report shall include the following information for each subcontract identified in the subcontracting plan:
  - 1. The price that the Prime Contractor will pay each subcontractor under the subcontract:
  - 2. A description of the goods procured or the services subcontracted for;
  - 3. The amount paid by the Prime Contractor under the subcontract;

- 4. A copy of the fully executed subcontract, if it was not provided with an earlier quarterly report.
- b) If the fully executed subcontract is not provided with the quarterly report, the Prime Contractor will not receive credit toward its subcontracting requirements for that subcontract.

## 4.2.5 Annual Meetings

Upon at least 30-days written notice provided by Department of Small and Local Business Development, the Prime Contractor shall meet annually with the CO, contract administrator ("CA"), District of Columbia Auditor and the Director of Department of Small and Local Business Development to provide an update on its subcontracting plan.

#### **4.2.6 Notices**

The Prime Contractor shall provide written notice to the Department of Small and Local Business Development and the District of Columbia Auditor upon commencement of the Agreement and when the Agreement is completed.

## 4.2.7 Enforcement and Penalties for Breach of Subcontracting Plan

A Prime Contractor shall be deemed to have breached a subcontracting plan required by law, if the Prime Contractor (i) fails to submit subcontracting plan monitoring or compliance reports or other required subcontracting information in a reasonably timely manner; (ii) submits a monitoring or compliance report or other required subcontracting information containing a materially false statement; or (iii) fails to meet its subcontracting requirements. A Prime Contractor that is found to have breached its subcontracting plan for utilization of CBEs in the performance of a contract shall be subject to the imposition of penalties, including monetary fines in accordance with D.C. Official Code § 2-218.63. If the CO determines the Prime Contractor's failure to be a material breach of the Contract, the CO shall have cause to terminate the Contract under the default provisions in the Standard Contract Provisions, **Attachment G.** 

#### 4.2.8 CBE as Prime Contractor

A Prime Contractor which is certified as a small, local or disadvantaged business enterprise shall not be required to comply with the provisions of **Section 4.2.** 

## 4.3 Residency Hiring Requirements for Contractors and Subcontractors

At least fifty-one percent (51%) of the Offeror's Team and every subconsultant's employees hired after the Offeror enters into a contract with the Department, or after such

subconsultant enters into a contract with the Offeror, to work on this Project, shall be residents of the District of Columbia.

Upon execution of the Agreement, the Offeror and all of its member firms, if any, and each of its subcontractors and subconsultants shall submit to the Department a list of current employees that will be assigned to the Project, the date that they were hired and whether or not they live in the District of Columbia.

The Offeror shall comply with subchapter III of Chapter II of Title 1, and subchapter II of Chapter II of Title 1 of the D.C. Code, and all successor acts thereto and the rules and regulations promulgated thereunder. The Offeror and all member firms, subcontractors, tier subcontractors, subconsultants, and suppliers with contracts in the amount of (\$100,000) or more shall be required to comply with the following: (i) enter into a First Source Employment Agreement with the D.C. Department of Employment Services ("DOES") upon execution of the Agreement; (ii) submit an executed First Source Agreement to DOES prior to beginning work on the Project; (iii) make best efforts to hire at least (51%) District residents for all new jobs created by the Project; (iv) list all employment vacancies with DOES; (v) submit monthly compliance reports to DOES by the 10<sup>th</sup> of each month; (vi) at least (51%) apprentices and trainees employed must be residents of the District registered in program approved by the D.C. Apprenticeship Council; and (vii) trade contractors and subcontractors with contracts in the amount of (\$500,000) or more must register an apprenticeship program with the D.C. Apprenticeship Council.

The Offeror shall comply with subchapter X of Chapter II of Title 2, and all successor acts thereto, including by not limited to the *Workforce Intermediary Establishment and Reform of First Source Amendment Act of 2011*, and the rules and regulations promulgated thereunder, including, but not limited to the following requirements:

- a) At least twenty percent (20%) of journey worker hours by trade shall be performed by District residents;
- b) At least sixty percent (60%) of apprentice hours by trade shall be performed by District residents;
- c) At least fifty one percent (51%) of the skilled laborer hours by trade shall be performed by District residents; and
- d) At least seventy percent (70%) of common laborer hours shall be performed by District residents.

## 4.4 Apprenticeship Act

The D.C. Apprenticeship Act of D.C. Law 2-156, ("Act") as amended shall apply to this Project. All subcontractors selected to perform work on the Project on a craft-by-craft basis shall be required to comply with this Act. All terms and conditions of the D.C. Apprenticeship Council

Rules and Regulations shall be implemented. The Prime Contractor shall be liable for any subcontractor non-compliance.

#### PART 5 - PROPOSAL ORGANIZATION AND SUBMISSION

#### 5.0 General

This part outlines specific information necessary for the proper organization and manner in which Offerors' Proposals should be proffered. References are made to other sections in this RFP for further explanation.

#### 5.1 Submission Identification

Submissions shall be proffered in a complete original proposal (Technical and Price Proposals); one (1) copy of the Price Proposal; and five (5) copies of the technical portion of the Proposal as outlined below; an electronic copy of the complete original proposal either on USB flash drive or CD-ROM shall also be provided. The Offeror's original Submission shall be placed in a sealed envelope conspicuously marked: "Proposal for Construction Management At-Risk Services for Construction Work for the Fort Dupont Ice Arena – DCAM-18-CS-0020."

#### 5.2 Delivery or Mailing of Submissions

Submissions should be delivered or mailed to:

DC Department of General Services Contracts & Procurement Division Frank D. Reeves Center 2000 14<sup>th</sup> Street, NW, 8<sup>th</sup> Floor Washington, DC 20009 Attn: George G. Lewis

## 5.3 Date and Time for Receiving Submissions

Submissions shall be received in the place identified in <u>Section 5.2</u> of this RFP no later than 2:00 P.M. on **February 28, 2018.** The Offeror assumes the sole responsibility for timely delivery of its Submission, regardless of the method of delivery.

#### 5.4 Submission Size, Organization and Offeror Qualifications

All Submissions shall be submitted on 8-1/2" x 11" bond paper and typewritten. The CPM schedule may be on 11"x17" bond paper, but shall be folded to a size of 8-1/2"x11". Telephonic, telegraphic, and facsimile Submissions shall not be accepted. The Department is interested in a qualitative approach to presentation material. Brief, clear and concise material is more desirable than quantity. The Submission shall be organized as follows:

#### **5.4.1** Executive Summary of Proposal

Each Offeror should provide a Proposal executive summary of no more than three pages of the information contained in **Section 5.4.2.** 

#### 5.4.2 General Team Information and Firm(s) Data

Each Offeror should provide the following information for the Construction Manager and each of its subconsultants.

- a) Name(s), address(es), and role(s) of each firm (including all sub-consultants)
- b) Firm profile(s), including:
  - 1. Age.
  - 2. Firm history(ies).
  - 3. Firm size(s).
  - 4. Areas of specialty/concentration.
  - 5. Current firm workload(s) projected over the next year.
  - 6. A list of any contract held by the Offeror where the contract was terminated (either for default or convenience). This list should also identify any contracts that resulted in litigation or arbitration between the Department and the Offeror. If the Offeror has multiple offices, only contracts held by the office submitting a Proposal to this RFP need be listed.
- c) Description of the team organization and personal qualifications of key staff, including:
  - 1. Identification of the single point of contact for the Offeror.
  - 2. Organizational chart illustrating reporting lines and names and titles for key participants proposed by the Offeror.
  - 3. A list or chart of all personnel proposed for the Project. Such list or chart should include the following information for each individual:
    - (i) The individual's name.
    - (ii) The individual's role.
    - (iii) The percentage of time that will be devoted by the individual to the Project. This should be identified for each phase of the Project.
    - (iv) The individual's resume. Resumes should indicate the individual's experience on the eight (8) relevant projects and identify the role of the individual in each past project noted on the resume. The resume should also clearly identify how long the individual has worked in the construction industry and should indicate the number of years of experience in his or her current role and the prior roles.
    - (v) The individual's current workload over the next two years.
  - 4. A chart showing the experience that the key team members have working together.

#### **5.4.3 Relevant Experience and References**

- a) Detailed descriptions of no more than eight (8) projects that best illustrate the team's experience and capabilities relevant to this Project. For each such project, the Offeror should provide the information requested below:
  - 1. The name and location of the project.
  - 2. The square footage of the project
  - 3. A short narrative of the scope of the contractor's work on the project.
  - 4. The delivery method implemented on the project.
  - 5. The start and end dates for construction.
  - 6. The date of Construction Manager's engagement and point during the design process at which builder was engaged (e.g., schematic design 50% complete; schematic design 100% complete, etc.).
  - 7. The initial substantial completion date and initial contract value, also noting the contract type (i.e., GMP, NTE or Lump Sum).
  - 8. The level of completion of design documents that the initial contract value was based on.
  - 9. The actual substantial completion date and the final contract value.
- b) The Offeror shall ensure that a minimum of three (3) Past Performance Evaluation forms <u>Attachment L</u>, are completed and submitted on behalf of the Offeror directly to the Department's POC stated in <u>Section 1.7</u> by the due date for Proposals as specified in <u>Section 5.3</u>.
- c) If the Offeror is a team or Joint Venture of multiple companies, the Evaluation Panel will consider the experience of each member of the team or Joint Venture in light of their role in the proposed team or Joint Venture.

#### 5.4.4 Project Management Plan

The Project Management Plan should contain the information requested in <u>Section 3.4.4</u> of the RFP.

#### 5.4.5 SBE Subcontracting Plan

Each Offeror shall complete and submit as part of its Technical Proposal a Subcontracting Plan in the form of **Attachment H**.

#### **5.4.6** First Source Employment Agreement

Each Offeror shall complete and submit as part of its Technical Proposal a First Source Agreement in the form of **Attachment I**.

#### **5.4.7** Preliminary Project Schedule

Each Offeror should prepare a preliminary project schedule (the "Baseline Schedule") that shows how the Offeror intends to complete the Project in a timely manner. The Baseline

Schedule shall be subject to review and approval by the Department. The Construction Manager shall incorporate any adjustment to the Baseline Schedule as may be reasonably requested by the Department. The Baseline Schedule shall be prepared in CPM and be developed in a sufficient level of detail so as to permit the affected parties (i.e. the Department, the Architect and the Construction Manager) to properly plan the Project, and shall show: (i) key design milestones and bid packages; (ii) release dates for long lead items; (iii) release dates for key subcontractors; and (iv) Substantial and Final Completion Dates. The preliminary schedule must also be submitted in Primavera 6 native format, and upon award, shall be updated by the Construction Manager, at a minimum, on a bi-weekly basis. The schedule should demonstrate that the Offeror understands the Project and has a workable method to deliver the Project in a timely manner.

## **5.4.8** Price Proposal

The Price proposal shall be organized as follows:

- a) Bid Form. Each Offeror shall submit a bid form substantially in the form of <u>Attachment B</u>. Material deviations, in the opinion of the Department, from the bid form shall be sufficient to render the Proposal non-responsive.
- b) Bidder-Offeror Certification Form. Each Offeror shall complete and submit with its Price Proposal the Bidder-Offeror Certification Form attached hereto as <a href="Mattachment C"><u>Attachment C</u></a>. An Offeror who submits an incomplete or improperly or inaccurately completed Bidder-Offeror Certification Form may be deemed non-responsive.
- c) Tax Affidavit. Each Offeror must submit a tax affidavit substantially in the form of <u>Attachment D</u>. In order to be eligible for this procurement, Offerors must be in full compliance with their tax obligations to the District of Columbia Government.
- d) Bid Bond. Each Offeror shall submit with their Price Proposal a bid bond in the amount specified and further explained in Part 9, Section 9.0, in the form of Attachment F.

#### PART 6 - BIDDING PROCEDURES & PROTESTS

#### 6.0 Contact Person

Offerors should contact the department's POC as stated in <u>Section 1.7</u> for information about this RFP or for any written questions or inquiries regarding the RFP.

## **6.1** Preproposal Conference

A preproposal conference will be held on **February 6, 2018 at 11:00 A.M.** The conference will be held at the Department of General Services, 1250 U Street N.W., 4th Floor Conference Room, Washington, DC 20009. Interested Offerors are strongly encouraged to attend.

### **6.2** Explanations to Prospective Offerors

Each Offeror should carefully examine this RFP and any and all amendments, addenda or other revisions, and thoroughly be familiar with all requirements prior to proffering a Submission. Should an Offeror find discrepancies or ambiguities in, or omissions from, the RFP and amendments, addenda or revisions, or otherwise desire an explanation or interpretation of the RFP, any amendments, addenda, or revisions, it must submit a request for interpretation or correction in writing. Any information given to an Offeror concerning the RFP shall be furnished promptly to all other Offerors as an amendment or addendum to this RFP if in the sole discretion of the Department that information is necessary in proffering Submissions or if the lack of information would be prejudicial to any other prospective Offerors. Oral explanations or instructions given before the award of the Agreement shall not be binding.

Requests should be directed to the Department's POC at the address listed in <u>Section 1.7</u> no later than the close of business on **February 13, 2018**. The person making the request shall be responsible for prompt delivery.

#### 6.3 Protests

Protests shall be governed by D.C. Code § 2-360.08 and Section 4734 of the Department's Procurement Regulations (27 DCMR § 4734).

#### 6.4 Contract Award

This procurement is being conducted in accordance with D.C. Code § 2-354.03 and the provisions of Title 27 DCMR §§ 4700, et seq., of the Department's Procurement Regulations. Responses to the RFP shall be in the form of competitive sealed Proposals and the Agreement shall be awarded based on the Proposal that is the most advantageous to the Department, or in the event of more than one award, the Proposals that are the most advantageous to the Department. The RFP sets forth the evaluation factors and indicates the relative importance of each factor. The RFP contains a statement of work or other description of the Department's specific needs, which shall be used

as a basis for the evaluation of the Proposals. Price will be evaluated; however, while price or total cost to the Department may be an important or even deciding factor in most source selections, the Department may select the source whose Proposal is more advantageous in terms of technical merit and other factors in accordance with Title 27 DCMR § 1613.5. As such, the Agreement contemplated hereunder will be awarded to the Offeror whose competitive sealed Proposal is determined by the source selection official to be the most advantageous to the Department considering technical merit and other factors.

#### 6.5 Retention of Submissions

All Submissions shall be retained by the Department and therefore shall not be returned to the Offerors. With the exception of proprietary financial information, the Submissions shall become the property of the Department and the Department shall reserve the right to distribute or use such information as it determines.

#### **6.6** Examination of Submissions

Offerors are expected to examine the requirements of all instructions outlined in the RFP Documents including all amendments, addenda, attachments and exhibits. Failure to do so shall be at the sole risk of the Offeror and may result in disqualification.

#### 6.7 Late Submissions: Modifications

- a) Any Submission or best and final offer received at the office designated in <u>Section 5.2</u> after the time specified in <u>Section 5.3</u> shall not be considered.
- b) Any modification of a Submission, including a modification resulting from the CCO's requests for best and final offers, is subject to the same conditions as in **Section 6.7 (a)** stated above.
- c) The only acceptable evidence to establish the time of receipt at the Department's designated office is the time-date stamp of such installation on the Submission wrapper or other documentary evidence of receipt maintained by the installation.
- d) Notwithstanding any other provisions of this RFP to the contrary, a late modification of an otherwise successful Submission which makes its terms more favorable to the Department may be considered at any time as received and may be accepted.
- e) Submissions shall be irrevocable and remain in full force and effect for a period not less than one hundred twenty (120) days after receipt of Submissions.

#### **6.8** No Compensation for Preparation of Submissions

The Department shall not bear or assume any financial obligations or liabilities regarding the preparation of any Submissions submitted in response to this RFP, or prepared in connection therewith, including, but without limitation, any Submissions, statements, reports, data, information, materials or other documents or items.

#### 6.9 Rejection of Submissions

The Department reserves the right, in its sole discretion:

- a) To cancel this RFP, in whole or in part, at any time before the opening of Proposals and/or reject all Submissions.
- b) To reject Submissions that fail to prove the Offeror's responsibility.
- c) To reject Submissions that contain conditions and/or contingencies that in the Department's sole judgment, make the Submission indefinite, incomplete, otherwise non-responsive, or otherwise unacceptable for award.
- d) To waive minor irregularities in any Submission provided such waiver does not result in an unfair advantage to any Offeror.
- e) To take any other action within the applicable Procurement Regulations or law.
- f) To reject the Submission of any Offeror that has submitted a false or misleading statement, affidavit or certification in connection with such Submission or this RFP.
- g) To reject Submission that indicates a lack of understanding of any aspect of the Project.
- h) To reject Submissions that are too costly, financially or otherwise, to the Department relative to other Submissions and the Project budget.
- i) To reject Submissions where the Offeror has altered any pricing element or line item by Thirty Percent (30%) from the initial Proposal or median price for that pricing element or line item in response to a Request for a best and final offer.
- j) To reject Submissions that are deemed non-responsive.

#### 6.10 Limitation of Authority

Only a Contracting Officer with prior written authority from the CCO shall have the express, implied, or apparent authority to alter, amend, modify, or waive any clauses or conditions of the Agreement. Furthermore, any alteration, amendment, modification, or waiver of any clause or condition of this RFP is not effective or binding unless made in writing and signed by the CCO or its authorized representative.

#### **6.11** Non-Responsive Proposals

**6.11.1 Pricing.** In general, the Department will consider a Proposal non-responsive if any pricing element of the Offeror's price is Thirty Percent (30%) higher than the median price submitted by other Offerors. If there are no more than two (2) Offerors, the independent government estimate shall be used to establish a median price. The Department reserves the right to deem a Proposal non-responsive if any pricing element of the Offeror's price is Thirty Percent (30%) higher than the median price.

**6.11.2 Certification.** The Department may consider a Proposal non-responsive if the Offeror fails to properly complete or provides accurate information on the Bidder/Offeror Certification Form <u>Attachment C</u>.

**6.11.3** Exceptions. The Department may consider a proposal non-responsive if the Offeror identifies any changes or exceptions to the Standard Contract Provisions, the Agreement, and/or the Letter Contract. Further, should Offeror propose revisions to the Contract Documents, all such revisions must be clearly identified in the Offeror's Proposal. Offeror must identify the proposed changes by referencing the specific language in the Contract Documents that the Offeror would like to change. As an example, statements to the effect that "Offeror is requesting changes in line with those incorporated in a previous DGS contract" are not acceptable.

**6.11.4 Core Competency.** The Department may consider a Proposal non-responsive if the Offeror, whether by inclusion or omission, fails, in the Department's sole judgment, to demonstrate an understanding and competence in every aspect of the Project.

#### PART 7 - AGREEMENT

#### 7.0 Contract Documents

The Agreement will be issued via Addendum to the RFP as <u>Attachment L.</u> The Standard Contract Provisions, is attached hereto as <u>Attachment G</u>. Offerors should carefully review the Agreement and Standard Contract Provisions when submitting their Proposals. To the extent there are any ambiguities or inconsistencies between this RFP, the Standard Contract Provisions and Agreement shall have precedence. Offerors are advised that they are required to submit their Proposals premised upon agreeing to the terms of the Standard Contract Provisions and entering into a Letter Contract, and subsequently, the Agreement. <u>A proposal that identifies or describes changes or exceptions to the Standard Contract Provisions</u>, the Agreement, or the Letter Contract, as <u>defined in Section 2.2.1 of this RFP</u>, may be deemed non-responsive.

#### **PART 8 - INSURANCE REQUIREMENTS**

A. GENERAL REQUIREMENTS. The Contractor at its sole expense shall procure and maintain, during the entire period of performance under this contract, the types of insurance specified below. The Contractor shall have its insurance broker or insurance company submit a Certificate of Insurance to the CO giving evidence of the required coverage prior to commencing performance under this contract. In no event shall any work be performed until the required Certificates of Insurance signed by an authorized representative of the insurer(s) have been provided to, and accepted by, the CO. All insurance shall be written with financially responsible companies authorized to do business in the District of Columbia or in the jurisdiction where the work is to be performed and have an A.M. Best Company rating of A- / VII or higher. The Contractor shall require all of its subcontractors to carry the same insurance required herein.

All required policies shall contain a waiver of subrogation provision in favor of the Government of the District of Columbia.

The Government of the District of Columbia shall be included in all policies required hereunder to be maintained by the Contractor and its subcontractors (except for workers' compensation and professional liability insurance) as an additional insureds for claims against The Government of the District of Columbia relating to this contract, with the understanding that any affirmative obligation imposed upon the insured Contractor or its subcontractors (including without limitation the liability to pay premiums) shall be the sole obligation of the Contractor or its subcontractors, and not the additional insured. The additional insured status under the Contractor's and its subcontractors' Commercial General Liability insurance policies shall be effected using the ISO Additional Insured Endorsement form CG 20 10 11 85 (or CG 20 10 07 04 and CG 20 37 07 04) or such other endorsement or combination of endorsements providing coverage at least as broad and approved by the CO in writing. All of the Contractor's and its subcontractors' liability policies (except for workers' compensation and professional liability insurance) shall be endorsed using ISO form CG 20 01 04 13 or its equivalent so as to indicate that such policies provide primary coverage (without any right of contribution by any other insurance, reinsurance or self-insurance, including any deductible or retention, maintained by an Additional Insured) for all claims against the additional insured arising out of the performance of this Statement of Work by the Contractor or its subcontractors, or anyone for whom the Contractor or its subcontractors may be liable. These policies shall include a separation of insureds clause applicable to the additional insured.

If the Contractor and/or its subcontractors maintain broader coverage and/or higher limits than the minimums shown below, the District requires and shall be entitled to the broader coverage and/or the higher limits maintained by the Grantee and subcontractors.

1. Commercial General Liability Insurance ("CGL") – The Contractor shall provide evidence satisfactory to the CO with respect to the services performed that it carries a CGL policy, written on an occurrence (not claims-made) basis, on Insurance Services Office,

Inc. ("ISO") form CG 00 01 04 13 (or another occurrence-based form with coverage at least as broad and approved by the CO in writing), covering liability for all ongoing and completed operations of the Contractor, including ongoing and completed operations under all subcontracts, and covering claims for bodily injury, including without limitation sickness, disease or death of any persons, injury to or destruction of property, including loss of use resulting therefrom, personal and advertising injury, and including coverage for liability arising out of an Insured Contract (including the tort liability of another assumed in a contract) and acts of terrorism (whether caused by a foreign or domestic source). Such coverage shall have limits of liability of not less than \$2,000,000 each occurrence, a \$4,000,000 general aggregate (including a per location or per project aggregate limit endorsement, if applicable) limit, a \$1,000,000 personal and advertising injury limit, and a \$2,000,000 products-completed operations aggregate limit.

- 2. Automobile Liability Insurance The Contractor shall provide evidence satisfactory to the CO of commercial (business) automobile liability insurance written on ISO form CA 00 01 10 13 (or another form with coverage at least as broad and approved by the CO in writing) including coverage for all owned, hired, borrowed and non-owned vehicles and equipment used by the Contractor, with minimum per accident limits equal to the greater of (i) the limits set forth in the Contractor's commercial automobile liability policy or (ii) \$1,000,000 per occurrence combined single limit for bodily injury and property damage.
- 3. Workers' Compensation Insurance. The Contractor shall provide evidence satisfactory to the CO of Workers' Compensation insurance in accordance with the statutory mandates of the District of Columbia or the jurisdiction in which the contract is performed.

Employer's Liability Insurance - The Contractor shall provide evidence satisfactory to the CO of employer's liability insurance as follows: \$500,000 per accident for injury; \$500,000 per employee for disease; and \$500,000 for policy disease limit.

All insurance required by this paragraph 3 shall include a waiver of subrogation endorsement for the benefit of Government of the District of Columbia.

4. Cyber Liability Insurance. The Contractor shall provide evidence satisfactory to the Contracting Officer of Cyber Liability Insurance, with limits not less than \$2,000,000 per occurrence or claim, \$2,000,000 aggregate. Coverage shall be sufficiently broad to respond to the duties and obligations as is undertaken by Contractor in this agreement and shall include, but not limited to, claims involving infringement of intellectual property, including but not limited to infringement of copyright, trademark, trade dress, invasion of privacy violations, information theft, damage to or destruction of electronic information, release of private information, alteration of electronic information, extortion and network security. The policy shall provide coverage for breach response costs as well as regulatory fines and penalties as well as credit monitoring expenses with limits sufficient to respond

to these obligations. This insurance requirement will be considered met if the general liability insurance includes an affirmative cyber endorsement for the required amounts and coverages.

- Environmental Liability Insurance. The Contractor shall provide evidence satisfactory to the CO of pollution legal liability insurance covering losses caused by pollution conditions that arise from the ongoing or completed operations of the Contractor. Completed operations coverage shall remain in effect for at least ten (10) years after completion of the work. Such insurance shall apply to bodily injury, property damage (including loss of use of damaged property or of property that has been physically injured), cleanup costs, liability and cleanup costs while in transit, and defense (including costs and expenses incurred in the investigation, defense and settlement of claims). There shall be neither an exclusion nor a sublimit for mold-related claims. The minimum limits required under this paragraph shall be equal to the greater of (i) the limits set forth in the Contractor's pollution legal liability policy or (ii) \$5,000,000 per occurrence and \$5,000,000 in the annual aggregate. If such coverage is written on a claims-made basis, the Contractor warrants that any retroactive date applicable to coverages under the policy precedes the Contractor's performance of any work under the Contract and that continuous coverage will be maintained or an extended reporting period will be exercised for at least ten (10) years after completion. The Contractor also must furnish to the Owner certificates of insurance evidencing pollution legal liability insurance maintained by the transportation and disposal site operators(s) used by the Contractor for losses arising from facility(ies) accepting, storing or disposing hazardous materials or other waste as a result of the Contractor's operations. Such coverages must be maintained with limits of at least the amounts set forth above.
- 6. Employment Practices Liability. The Contractor shall provide evidence satisfactory to the Contracting Officer with respect to the operations performed to cover the defense of claims which the District of Columbia would be named as a co-defendant in claims arising from employment related wrongful acts including but not limited to: Discrimination, Sexual Harassment, Wrongful Termination, or Workplace Torts, whether between employees of contractor or against third parties. Contractor will indemnify and defend the District of Columbia should it be named co-defendant. Coverage shall also extend to Temporary Help Firms and Independent Contractors hired by Contractor. The policy shall provide limits of not less than \$1,000,000 for each wrongful act and \$2,000,000 annual aggregate for each wrongful act.
- **7.** <u>Installation-Floater Insurance</u> For projects not involving structures, the contractor shall provide an installation floater policy with a limit equal to the full contract value. The policy shall cover property while located at the project site, at temporary locations, or in transit; deductibles will be the sole responsibility of the contractor.

- 8. Professional Liability Insurance (Errors & Omissions) The Contractor shall provide Professional Liability Insurance (Errors and Omissions) to cover liability resulting from any error or omission in the performance of professional services under this Contract. The policy shall provide limits of \$5,000,000 per claim or per occurrence for each wrongful act and \$5,000,000 annual aggregate. The Contractor warrants that any applicable retroactive date precedes the date the Contractor first performed any professional services for the Government of the District of Columbia and that continuous coverage will be maintained or an extended reporting period will be exercised for a period of at least ten years after the completion of the professional services.
- <u>9. Riggers Liability</u> Addresses a contractor's liability arising out of the moving of property and equipment that belongs to others. May be added by endorsement to the General Liability form \$1,000,000 per occurrence.
- 10. Commercial Umbrella or Excess Liability The Contractor shall provide evidence satisfactory to the CO of commercial umbrella or excess liability insurance with minimum limits equal to the greater of (i) the limits set forth in the Contractor's umbrella or excess liability policy or (ii) \$20,000,000 per occurrence and \$20,000,000 in the annual aggregate, following the form and in excess of all liability policies. All liability coverages must be scheduled under the umbrella and/or excess policy. The insurance required under this paragraph shall be written in a form that annually reinstates all required limits. Coverage shall be primary to any insurance, self-insurance or reinsurance maintained by the District and the "other insurance" provision must be amended in accordance with this requirement and principles of vertical exhaustion.

#### **Construction Projects Controlled by the District**

Builders Risk – The District shall purchase and maintain builders risk insurance at 100% replacement cost upon the entire Work at the site and portions of the Work stored off the site with the District's approval, and contingent transit coverage for portions of the Work in transit. This insurance shall include the interests of the District, the Contractor and the Subcontractors in the Work and shall insure against all risk of physical damage subject to standard exclusions. Losses not covered by the District's insurance or Contractor's insurance shall be borne pursuant to the provisions of the Contract. The builders risk policy will have a deductible of not more than \$50,000. Losses within the deductible will be paid by the Contractor or the responsible Subcontractor. If not covered under the builders risk insurance or otherwise provided in the Contract Documents, the Contractor shall effect and maintain similar property insurance on portions of the Work stored off the site or in transit. Coverage may be purchased through either the District's insurance broker or the Contractor's insurance broker in the sole discretion of the District.

#### B. PRIMARY AND NONCONTRIBUTORY INSURANCE

The insurance required herein shall be primary to and will not seek contribution from any other insurance, reinsurance or self-insurance including any deductible or retention, maintained by the Government of the District of Columbia.

- C. DURATION. The Contractor shall carry all required insurance until all contract work is accepted by the District of Columbia, and shall carry listed coverages for ten years for construction projects following final acceptance of the work performed under this contract and two years for non-construction related contracts.
- D. LIABILITY. These are the required minimum insurance requirements established by the District of Columbia. HOWEVER, THE REQUIRED MINIMUM INSURANCE REQUIREMENTS PROVIDED ABOVE WILL NOT IN ANY WAY LIMIT THE CONTRACTOR'S LIABILITY UNDER THIS CONTRACT.
- E. CONTRACTOR'S PROPERTY. Contractor and subcontractors are solely responsible for any loss or damage to their personal property, including but not limited to tools and equipment, scaffolding and temporary structures, rented machinery, or owned and leased equipment. A waiver of subrogation shall apply in favor of the District of Columbia.
- F. MEASURE OF PAYMENT. The District shall not make any separate measure or payment for the cost of insurance and bonds. The Contractor shall include all of the costs of insurance and bonds in the contract price.
- G. NOTIFICATION. The Contractor shall ensure that all policies provide that the CO shall be given thirty (30) days prior written notice in the event of coverage and / or limit changes or if the policy is canceled prior to the expiration date shown on the certificate. The Contractor shall provide the CO with ten (10) days prior written notice in the event of non-payment of premium. The Contractor will also provide the CO with an updated Certificate of Insurance should its insurance coverages renew during the contract.
- H. CERTIFICATES OF INSURANCE. The Contractor shall submit certificates of insurance giving evidence of the required coverage as specified in this section prior to commencing work. Certificates of insurance must reference the corresponding contract number. Evidence of insurance shall be submitted to:

#### The Department of General Services

And mailed to the attention of: Franklin Austin, CPPB, CPM/Contracting & Procurement Division 1250 U Street, NW | 3<sup>rd</sup> Floor Washington, DC 20009 Desk: 202-727-7128

Franklin.Austin5@dc.gov

The CO may request and the Contractor shall promptly deliver updated certificates of insurance, endorsements indicating the required coverages, and/or certified copies of the insurance policies. If the insurance initially obtained by the Contractor expires prior to completion of the contract, renewal certificates of insurance and additional insured and other endorsements shall be furnished to the CO prior to the date of expiration of all such initial insurance. For all coverage required to be maintained after completion, an additional certificate of insurance evidencing such coverage shall be submitted to the CO on an annual basis as the coverage is renewed (or replaced).

- I. DISCLOSURE OF INFORMATION. The Contractor agrees that the District may disclose the name and contact information of its insurers to any third party which presents a claim against the District for any damages or claims resulting from or arising out of work performed by the Contractor, its agents, employees, servants or subcontractors in the performance of this contract.
- J. CARRIER RATINGS. All Contractor's and its subcontractors' insurance required in connection with this contract shall be written by insurance companies with an A.M. Best Insurance Guide rating of at least A- VII (or the equivalent by any other rating agency) and licensed in the in the District.

## **PART 9 - BONDS REQUIREMENTS**

#### 9.0 Bid Bond

Offerors are required to submit with their Proposals a bid bond in the amount of five percent (5%) of total bidding budget, in the form included as <u>Attachment F</u>. All bonding companies must be included on the Department of Treasury's Listing of Approved Sureties. Alternatively, Offerors may submit a cashier's check in lieu of a bid bond. However, in the event an Offeror who is awarded the Agreement fails to post a payment and performance bond for the full value of the Agreement, the Offeror shall thereby forfeit the full amount of the cashier's check, and the Department shall collect such funds as liquidated damages. If the Offeror chooses to submit a cashier's check in lieu of a bid bond, the Offeror must complete the form included as <u>Attachment N</u> and return, notarized, with the Offeror's Proposal.

#### 9.1 Trade Subcontractor Bonds

The Agreement will require that all trade subcontractors provide a payment and performance bond having a penal value equal to One Hundred Percent (100%) of the cost of the trade subcontract. All such bonds shall be written on a dual-obligee basis.

## 9.2 Contractor's Payment and Performance Bond

In addition to the trade subcontractor bonds required by <u>Section 9.1</u>, the Construction Manager will be required to post a payment and performance bond having a penal value equal to the GMP at the time the Agreement is executed.

### **PART 10 - MISCELLANEOUS PROVISIONS**

#### 10.0 Conflict of Interest

The Department reserves the right, in its sole discretion, to make determinations relative to potential conflicts of interest on a project specific basis. Offeror shall submit the Conflict Of Interest Disclosure Statement with their Proposals (Attachment O).

#### 10.1 Definitions

Capitalized terms not otherwise defined in the Agreement definitions section shall have the meanings given to them in the RFP.

#### 10.2 Abbreviations

The following are abbreviations used throughout this RFP:

CPM Critical Path Method
GMP Guaranteed Maximum Price

LEED Leadership in Energy & Environmental Design

NTP Notice to Proceed
RFP Request for Proposals
OP Office of planning
CO Contracting Officer
CCO Chief Contracting Officer
CA Contract Administrator

CA Contract Administrator CFA Commission of Fine Arts

COTR A Contracting Officer's Technical Representative

DPR Department of Parks and Recreations
CBE A Certified Business Enterprise
SBE Small Business Enterprises

## PART 11 - ATTACHMENTS

**Attachment A-1 - Bid Scope Narrative** 

#### **ATTACHMENT A-1**

15 December 2017

Mark Bacus Kramer Consulting Department of General Services Capital Construction 1250 U Street NW, 4<sup>th</sup> Floor Washington, DC 20009 803.474.3583



2121 WARD PLACE, NW, 4TH FLOOR WASHINGTON, DC 20036 202 298 6700 RE: FORT DUPONT ICE ARENA WASHINGTON, DC QEA # 31405500

Subject: Bid Documents Scope Narrative

Dear Mark:

This letter serves as a supplement to the Fort Dupont Ice Arena bid documents. The documents in circulation are at approximately 50% completion. The intent of letter is to provide additional information to augment the current drawing set and specifications for potential contracts.

The scope of the project includes the demolition of the existing single-sheet ice rink facility and the construction of a new two-sheet ice rink facility with centralized support spaces. The rinks are metal building construction with metal panels and the support spaces are masonry construction with brick veneer.

The project includes the following disciplines and team members: architectural and project management (Quinn Evans Architects); sports facility design (Sink Combs Dethlefs); civil engineer (Delon Hampton Associates); landscape design (Lee and Associates); structural engineering (ReStl Designers); mechanical and plumbing engineering (ME Engineers); electrical and fire protection engineering (JVP Engineers); AV design (Convergent Technologies); and kitchen design (Nyikos Associates).

#### **Project Sequencing Parameters**

It is the intention of the owner to sequence construction in order to maximize access to an active ice sheet throughout construction. This may be accomplished by keeping the existing rink open when construction of the west sheet of ice and support spaces begins and demolishing the existing building to construct the east sheet of ice after the west sheet is open and operable.

In order for a rink to be operational, the following project requirements must be met: access to parking on site; access to working locker rooms adjacent to ice sheet; ice plant operational and maintaining ice requirements; and life safety codes are met for the portion of the building open to the public.

#### **Project Schedule Parameters**

It is a project requirement to maintain a sheet of operational ice during the hockey and skating season. The season runs from September 1 – March 15. This may be accomplished by keeping the existing facility online through March 15 of the construction year and bringing a portion of the new facility online by September 1 of the construction year. Below is the preferred project schedule.

WASHINGTON, DC ANN ARBOR, MI BALTIMORE, MD DETROIT, MI MADISON, WI 15 December 2017 Page 2 of 2

<u>Date</u> <u>Activity</u>

September 1, 2018 West Rink construction ground breaking

March 15, 2019 Existing Rink closes

September 1, 2019 West Rink and central support spaces to West Rink open to public

March 1, 2020 East Rink and support spaces open to public

The design team will be available to respond to bidder questions per the timeline prescribed by the owner.

Cordially,

Quinn Evans Architects

Abby Tourtellotte, AIA

Associate

cc: Thomas Jester, AIA

QUINN EVANS

# **Attachment A-2 - Specifications Volume 1**

# Attachment A-2 - Specifications Volume 1

Project Specifications - Volume 1 - are attached hereto.

# Attachment A-3 - Specifications Volume 2

# $\frac{Attachment \ A-3-Specifications}{Volume \ 2}$

Project Specifications - Volume 2 - are attached hereto.

# Attachment A-4 Drawings Bid Set

## **Attachment A-4 - Drawings**

Project Drawings Bid Set can be downloaded at the following link:

https://drive.google.com/drive/folders/1t8\_OHygip7tqoF89Vcl9lBQ4BoHlAuZU?usp=sharing

# **Attachment B - Form of Offer Letter**

#### Attachment B

#### [Offeror's Letterhead]

[Insert Date]

District of Columbia Department of General Services 2000 14<sup>th</sup> Street, NW Washington, D.C. 20009

Attention: Greer Johnson Gillis, PE

Acting Director, Chief Contracting Officer

Reference: Request for Proposals (RFP) – **DCAM-18-CS-0120** 

CONSTRUCTION MANAGEMENT AT-RISK SERVICES FOR FORT

DUPONT ICE ARENA

Dear Ms. Gillis:

On behalf of [INSERT NAME OF BIDDER] (the "Offeror"), I am pleased to submit this proposal in response to the Department of General Services' (the "Department" or "DGS") Request for Proposals (the "RFP") to provide design-build services for Construction Management At-Risk Services for Fort Dupont Ice Arena project. The Offeror has reviewed the RFP and the attachments thereto, any amendments thereto, and the proposed Form of Contract (collectively, the "Bid Documents") and has conducted such due diligence and analysis as the Offeror, in its sole judgment, has deemed necessary in order to submit the Offeror's Bid in response to the RFP. The Offeror's proposal, the Preconstruction Fee (as defined in paragraph A), Construction management Fee (as defined in paragraph B) and the Maximum Cost of General Conditions (as defined in paragraph C) are based on the Bid Documents as issued and assume no material alteration of the terms of the Bid Documents (collectively, the proposal, the Preconstruction Fee, Construction Management Fee, and the Maximum Cost of General Conditions are referred to as the "Offeror's Bid.").

The Offeror's Bid is as follows:

A.	Preconstruction Fee is:	\$
B.	The Construction Management Fee is:	\$

The Offeror acknowledges and understands that Design-Build Fee is a firm, fixed price and other than as permitted in the Form of Contract will not be subject to further adjustment. The Offeror further acknowledges that Forty Percent (10%) of the Design-Build Fee shall be at risk, and the Offeror shall be entitled such portion if such portions are earned in accordance with the Form of Contract.

Ms. Greer Gillis
[DATE]
Page 2

Cost of construction staff (only field staff are reimbursable)	\$
Fringe Benefits associated with field staff costs	\$
Payroll taxes and payroll insurance associated with field staff costs	\$
Staff costs associated with obtaining permits and approvals	\$
Out-of-house consultants	\$
Travel, Living and Relocation expenses	\$
Job vehicles	\$
Field office for CM including but not limited to:	\$
<ul> <li>Trailer purchase and/or rental</li> </ul>	
<ul> <li>Field office installation, relocation and removal</li> </ul>	
<ul> <li>Utility connections and charges during the Construction Service</li> </ul>	es phase
• Furniture	-
<ul> <li>Field offices for the Office and Program Manager</li> </ul>	
<ul> <li>Office supplies</li> </ul>	
Office equipment including but not limited to:	\$
<ul> <li>Computer hardware and software</li> </ul>	
• Fax machines	
<ul> <li>Copy machines</li> </ul>	
<ul> <li>Telephone installation, system and uses charges</li> </ul>	
Job radios 2	\$
Local delivery and overnight delivery costs	\$
Field computer network	\$
First aid facility	\$
Progress photos	\$
	\$
Printing cost for drawings, bid packages, etc.	Ψ

C. The estimated cost of the Offeror's general conditions (the "Maximum Cost of General

The Offeror acknowledges and understands that the Maximum Cost of General Conditions will be incorporated into the contract and that the Offeror will not be permitted to exceed the Maximum Cost of General Conditions unless it first obtains the written approval of the Department.

D. In addition, the Offeror hereby represents that, based on its current rating with its surety, the indicated cost of a payment and performance bond is [INSERT PERCENTAGE].

The Offeror's Bid is based on and subject to the following conditions:

Ms. Greer Gillis [DATE] Page 3

- 1. The Offeror agrees to hold its proposal open for a period of at least one hundred and twenty (120) days after the date of the bid.
- 2. Assuming the Offeror is selected by the Department and subject only to the changes requested in paragraph 5, the Offeror agrees to enter into a contract with the Department on the terms and conditions described in the Bid Documents within ten (10) days of the notice of the award. In the event the Offeror fails to do so, the Department shall have the right to levy upon the Offeror's bid bond.
- 3. Both the Offeror and the undersigned represent and warrant that the undersigned has the full legal authority to submit this bid form and bind the Offeror to the terms of the Offeror's Bid. The Offeror further represents and warrants that no further action or approval must be obtained by the Offeror in order to authorize the terms of the Offeror's Bid. In addition to any other remedies that the Department may have at law or in equity, the Department shall have the right to levy upon Bidder's Bid Bond in the event of a breach of this paragraph 3.
- 4. The Offeror and its principal team members hereby represent and warrant that they have not: (i) colluded with any other group or person that is submitting a proposal in response to the RFP in order to fix or set prices; (ii) acted in such a manner so as to discourage any other group or person from submitting a proposal in response to the RFP; or (iii) otherwise engaged in conduct that would violate applicable anti-trust law.
- 5. The Offeror's proposal is subject to the following requested changes to the Form of Contract: [INSERT REQUESTED CHANGES. OFFERORS ARE ADVISED THAT THE CHANGES SO IDENTIFIED SHOULD BE SPECIFIC SO AS TO PERMIT THE DEPARTMENT TO EVALUATE THE IMPACT OF THE REQUESTED CHANGES IN ITS REVIEW PROCESS. GENERIC STATEMENTS, SUCH AS "A MUTUALLY ACCEPTABLE CONTRACT" ARE NOT ACCEPTABLE. OFFERORS ARE FURTHER ADVISED THAT THE DEPARTMENT WILL CONSIDER THE REQUESTED CHANGES AS PART OF THE EVALUATION PROCESS.]
- 6. The Offeror hereby certifies that neither it nor any of its team members have entered into any agreement (written or oral) that would prohibit any contractor, subcontractor or subconsultant that is certified by the District of Columbia Office of Department of Small and Local Business Enterprises as a Local, Small, Resident Owned or Disadvantaged Business Enterprise (collectively, "LSDBE Certified Companies") from participating in the work if another company is awarded the contract.
- 7. This bid form and the Offeror's Bid are being submitted on behalf of [INSERT FULL LEGAL NAME, TYPE OF ORGANIZATION, AND STATE OF FORMATION FOR THE OFFEROR].

Sincerely,	
By:	

Ms. Greer Gillis [DATE] Page 4	
Name: Title:	

## **Attachment C - Bidder/Offeror's Certification Form**

#### **BIDDER/OFFEROR CERTIFICATION FORM**

#### COMPLETION

The person(s) completing this form must be knowledgeable about the bidder's/offeror's business and operations.

#### RESPONSES

Every question must be answered. Each response must provide all relevant information that can be obtained within the limits of the law. Individuals and sole proprietors may use a Social Security number but are encouraged to obtain and use a federal Employer Identification Number (EIN). Provide any explanation at the end of the section or attach additional sheets with numbered responses. Include the bidder's/offeror's name at the top of each attached page.

#### GENERAL INSTRUCTIONS

This form contains four (4) sections. Section I concerns the bidder's/offeror's responsibility; Section II includes additional required certifications; Section III relates to the Buy American Act (if applicable); and Section IV requires the bidder's/offeror's signature. Please note, a determination that a prospeactive contract is found to be "not responsible is final and not appealable.

#### SECTION I. BIDDER/OFFEROR RESPONSIBILITY CERTIFICATION

Instructions for Section I: Section I contains eight (8) parts. Part 1 requests information concerning the bidder's/offeror's business entity. Part 2 inquires about current or former owners, partners, directors, officers or principals. Part 3 relates to the responsibility of the bidder's/offeror's business. Part 4 concerns the bidder's/offeror's business certificates and licenses. Part 5 inquires about legal proceedings. Part 6 relates to the bidder's/offeror's financial and organizational status. Part 7 requires the bidder/offeror to agree to update the information provided. Part 8 relates to disclosures under the District of Columbia Freedom of Information Act (FOIA).

PART 1: BIDDER/OFFER	OR INFORMATION			
Legal Business Entity Name:  Address of the Principal Place of Business (street, city, state, zip code)  Email Address:		Solicitation #:  Telephone # and ext.:  Fax #:		
				Website:
		Additional Legal Business En status (active or inactive).	tity Identities: If applicable, list any other DBA,	Trade Name, Former Name, Other Identi
Type:	Name:	EIN:	Status:	
1.1 Business Type (Please ch	eck the appropriate box and provide additional in	nformation if necessary.):		
Corporation (including F	PC)	Date of Incorporation:		
☐ Joint Venture		Date of Organization:		
Limited Liability Company (LLC or PLLC)		Date of Organization:		
Nonprofit Organization		Date of Organization:		
Partnership (including LLP, LP or General)		Date of Registration or Establishment:		
Sole Proprietor		How many years in business?:		
Other		Date established?:		
If "Other," please explain:		•		
1.2 Was the bidder's/offeror's business formed or incorporated in the District of Columbia?		Yes No		
	e the jurisdiction where the bidder's/offeror's bus l a certified Application for Authority from the D			
State		Country		
	each District of Columbia license, registration or ne bidder/offeror is not providing a copy of its lic			

- (a) Certify its intent to obtain the necessary license, registration or certification prior to contract award; or
- (b) Explain its exemption from the requirement.

1.4 If your company, its principals, shareholders, directors, or employees own an interest or have a position in another entity in the Bidder/Offeror, please describe the affiliation in detail.	e same or similar line of business as
1.5 If any officer, director, shareholder or anyone holding a financial interest in the Bidder/Offeror has a relationship with an emploistrict agency for whom the Department is procuring goods or services, please describe the nature of the relationship in detail.	oyee of the Department or any
PART 2: INDIVIDUAL RESPONSIBILITY	
Additional Instructions for Section I, Parts 2 through 8: Provide an explanation of the issue(s), relevant dates, the government corrective action(s) taken and the current status of the issue(s).	entity involved, any remedial or
Within the past five (5) years, has any current or former owner, partner, director, officer, principal or any person in a position involcurrently or formerly having the authority to sign, execute or approve bids, proposals, contracts or supporting documentation on begovernment entity:	
2.1 Been sanctioned or proposed for sanction relative to any business or professional permit or license?	Yes No
2.2 Been under suspension, debarment, voluntary exclusion or determined ineligible under any federal, District or state statutes?	Yes No
2.3 Been proposed for suspension or debarment?	Yes No
2.4 Been the subject of an investigation, whether open or closed, by any government entity for a civil or criminal violation for any business-related conduct?	Yes No
2.5 Been charged with a misdemeanor or felony, indicted, granted immunity, convicted of a crime, or subject to a judgment or a plea bargain for:	Yes No
<ul><li>(a) Any business-related activity; or</li><li>(b) Any crime the underlying conduct of which was related to truthfulness?</li></ul>	
2.6 Been suspended, cancelled, terminated or found non-responsible on any government contract, or had a surety called upon to	
complete an awarded contract?	Yes No
Please provide an explanation for each "Yes" in Part 2.	
2.7 In the past ten (10) years has the Bidder/Offeror had a contract terminated, in whole or in part, for any reason? If so, describe ea	ach such determination in detail.
2.8 In the past ten (10) years has the Bidder/Offeror ever been assessed liquidated damages, costs to re-procure, costs to complete, a contract? If so, describe each such assessment in detail.	or any other monetary damages under
PART 3: BUSINESS RESPONSIBILITY	
Within the past five (5) years, has the bidder/offeror:	
3.1 Been under suspension, debarment, voluntary exclusion or determined ineligible under any federal, District or state statutes?	Yes No
3.2 Been proposed for suspension or debarment?	Yes No
3.3 Been the subject of an investigation, whether open or closed, by any government entity for a civil or criminal violation for any	Yes No
3.4 Been charged with a misdemeanor or felony, indicted, granted immunity, convicted of a crime, or subject to a judgment or plea bargain for:	Yes No
(a) Any business-related activity; or	
(b) Any crime the underlying conduct of which was related to truthfulness?	
3.5 Been disqualified or proposed for disqualification on any government permit or license?	Yes No
3.6 Been denied a contract award (in whole or in part, for any reason) or had a bid or proposal rejected based upon a non-responsibility finding by a government entity? If so, describe each such occurenece in detail.	Yes No
3.7 Had a low bid or proposal rejected on a government contract for failing to make good faith efforts on any Certified Business Enterprise goal or statutory affirmative action requirements on a previously held contract?	Yes No

3.8 Been suspended, cancelled, terminated or found non-responsible on any government contract, or had a surety called upon to complete an awarded contract?	Yes No
Please provide an explanation for each "Yes" in Part 3.	
PART 4: CERTIFICATES AND LICENSES	
Has the bidder/offeror:	
4.1 Had a denial, decertification, revocation or forfeiture of District of Columbia certification of any Certified Business	☐ Yes ☐ No
Please provide an explanation for "Yes" in Subpart 4.1.	
4.2 Please provide a copy of the bidder's/offeror's District of Columbia Office of Tax and Revenue Tax Certification Affidavit.	
PART 5: LEGAL PROCEEDINGS	
Within the past five (5) years, has the bidder/offeror:	
5.1 Had any liens or judgments (not including UCC filings) filed against it which remain undischarged?	Yes No
If "Yes" to Subpart 5.1, provide an explanation of the issue(s), relevant dates, the Lien Holder or Claimant's name, the amount of th issue(s).	e lien(s) and the current status of the
5.2 Had a government entity find a willful violation of District of Columbia compensation or prevailing wage laws, the Service Contract Act or the Davis-Bacon Act?	Yes No
5.3 Received any OSHA citation and Notification of Penalty containing a violation classified as serious or willful?	☐ Yes ☐ No
Please provide an explanation for each "Yes" in Part 5.	
5.4 Engaged in litigation with any governmental entity. If so, please identify and/or describe all threatened and pending litigation are	nd/or claims, including but not
limited to matters pending before any Boards of Contracts Appeals:	
DART C PINANCIAL AND ORGANIZATIONAL INFORMATION	
PART 6: FINANCIAL AND ORGANIZATIONAL INFORMATION 6.1 Within the past five (5) years, has the Bidder/Offeror received any formal unsatisfactory performance assessment(s) from any	☐ Yes ☐ No
government entity on any contract?	
If "Yes" to Subpart 6.1, provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or corre	ective action(s) taken and the current
status of the issue(s).	
6.2 Has the Bidder/Offeror ever been assessed liquidated damages, costs to re-procure, costs to complete, or any other monetary damages under a contract? If so, describe each such assessment in detail.	Yes No
If "Yes" to Subpart 6.2, provide an explanation of the issue(s), relevant dates, the government entity involved, the amount assessed	and the current status of the issue(s).
6.2 Wishing the last cause (7) upons has the hidden of force initiated on boar the subject of our houlements, and adding subject of	
6.3 Within the last seven (7) years, has the bidder/offeror initiated or been the subject of any bankruptcy proceedings, whether or not closed, or is any bankruptcy proceeding pending?	Yes No
If "Wee" to Cube and 6.2 amounted the head amount and the state of the	of the amount in the second in
If "Yes" to Subpart 6.3, provide the bankruptcy chapter number, the court name and the docket number. Indicate the current status "pending" or "closed".	of the proceedings as "initiated,"
6.4 During the past three (3) years, has the bidder/offeror failed to file a tax return or pay taxes required by federal, state, District of Columbia or local laws?	Yes No
If "Yes" to Subpart 6.4, provide the taxing jurisdiction, the type of tax, the liability year(s), the tax liability amount the bidder/offerd status of the tax liability.	or railed to file/pay and the current
6.5 During the past three (3) years, has the bidder/offeror failed to file a District of Columbia unemployment insurance return or failed to pay District of Columbia unemployment insurance?	Yes No
If "Yes" to Subpart 6.5, provide the years the bidder/offeror failed to file the return or pay the insurance, explain the situation and an	ny remedial or corrective action(s)
taken and the current status of the issue(s).	

6.6 During the past three (3) years, has the Service, the District of Columbia Office of		ayment agreement with the Internal Revenue mployment Services?	Yes No
If "Yes" to Subpart 6.6, provide the years the taken and the current status of the issue(s).	ne bidder/offeror failed to comply with the p	payment agreement, explain the situation and	l any remedial or corrective action(s)
6.7 Indicate whether the bidder/offeror ow	es any outstanding debt to any state, federal	l or District of Columbia government.	Yes No
If "Yes" to Subpart 6.7, provide an explana status of the issue(s).	tion of the issue(s), relevant dates, the gove	rnment entity involved, any remedial or corr	ective action(s) taken and the current
6.8 During the past three (3) years, Has the	bidder/offeror been audited by any govern	ment entity?	Yes No
(a) If "Yes" to Subpart 6.8, did any audit o illegal acts; significant violations of provisi	f the bidder/offeror identify any significant	deficiencies in internal controls, fraud or	Yes No
(b) If "Yes" to Subpart 6.8(a), provide an ecurrent status of the issue(s).	xplanation of the issue(s), relevant dates, th	ne government entity involved, any remedial	or corrective action(s) taken and the
PART 7: CONTRACTOR PROCUREM			
year? Design capacity is calculated by mul	tiplying the total number of company emplo	e business with the Department of General Sc oyees dedicated to a particular line of business o substantiate allocable labor hours presented	ss by no more than 12 hours per day.
(a) Construction:	labor hours	S	
(b) Non-Construction:	labor hours	s	
7.2 In the table below, please list:			
(1) The active contracts your or contract number(s) as a part of		ment of General Services, please include the	
	your organization has allocated to each actived, please list an an attached addendum to		
	Contract Number	Labor Hours Allocated	
PART 8: RESPONSE UPDATE REQU	IDEMENT		
	Section 302(c) of the Procurement Practices of this form during the term of this contract:	s Reform Act of 2010 (D.C. Official Code §:	2-353.02), the bidder/offeror shall
(b) Prior to the exercise of an option year of	contract.		
PART 9: FREEDOM OF INFORMATI			
disclosure under the District of Columbia F Official Code §§ 2-531, et seq.). Include the	Freedom of Information Act (FOIA), effective	for the claim. (The District will determine	Yes No
SEC	ΓΙΟΝ ΙΙ. ADDITIONAL REQUIRED Β	SIDDER/OFFEROR CERTIFICATIONS	
		rmation concerning District of Columbia en nts. Part 4 relates to First Source requiren	
PART 1. DISTRICT EMPLOYEES NO		ms. Turt 4 reducts to 1 use Dource requirem	
<u> </u>	•	oyees Not To Benefit", will benefit from this ay benefit from this contract. (For each pers	
(a)			
(b)			
PART 2: INDEPENDENT PRICE DET	ERMINATION REQUIREMENTS		

Page 4 of 6

The bidder/offeror certifies that:

- 2.1 The signature of the bidder/offeror is considered to be a certification by the signatory that:
  - (a) The contract prices have been arrived at independently without, for the purpose of restricting competition, any consultation, communication or agreement
    - (i) Those prices;
    - (ii) The intention to submit a bid/proposal; or
    - (iii) The methods or factors used to calculate the prices in the contract.
- (b) The prices in this contract have not been and will not be knowingly disclosed by the bidder/offeror, directly or indirectly, to any other bidder/offeror or competitor before bid/proposal opening unless otherwise required by law; and
- (c) No attempt has been made or will be made by the bidder/offeror to induce any other concern to submit or not to submit a contract for the purpose of restricting competition.
- 2.2 The signature on the bid/proposal is considered to be a certification by the signatory that the signatory:
- (a) Is the person in the bidder's/offeror's organization responsible for determining the prices being offered in this contract, and that the signatory has not participated and will not participate in any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above; or
- (b) Has been authorized, in writing, to act as an agent for the following principal in certifying that the principal has not participated, and will not participate, in any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above:

[Insert full name of person(s) in the organization responsible for determining the prices offered in this contract and the title of his or her position in the bidder's/offeror's organization]

- (i) As an authorized agent, certifies that the principals named in subparagraph 2.2(b) above have not participated, and will not participate, in any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above; and
  - (ii) As an agent, has not participated and will not participate in any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above.
- 2.3 If the bidder/offeror deletes or modifies subparagraph 2.1(b) above, the bidder/offeror must furnish with its bid a signed statement setting forth in detail the circumstances of the disclosure.

#### 2.4 The Bidder/Offeror certifies that:

- (a) There are no other entities related to it that are responding to or bidding on the subject solicitation or invitation to bid. Related entities include, but are not limited to, any entity that shares management positions, board positions, shareholders, or persons with a financial interest in the Bidder/Offeror.
- (b) There are no current or former owners, partners, officers, directors, principals, managers, employees or any persons with a financial interest in the Bidder/Offeror who have a financial interest in the request for proposal or invitation for bid or any asset, tangible or intangible, arising out of any contract or scope of work related to the request for proposal or invitation for bid.

With regards to 2.4 (b), if the Bidder/Offeror has knowledge of such a financial interest, please provide a detailed explanation.

#### PART 3: EQUAL OPPORTUNITY OBLIGATIONS

3.1 I hereby certify that I am fully aware of the contents of Mayor's Order 85-85 and the Office of Human Rights' regulations in Chapter 11 of the DCMR, and agree to comply with them while performing this contract.

#### PART 4: FIRST SOURCE OBLIGATIONS

- 4.1 I hereby certify that I am fully aware of the requirements of the Workforce Intermediary Establishment and Reform of the First Source Amendment Act of 2011 (D.C. Law 19-84), and agree to enter into a First Source Employment Agreement with the Department of Employment Services if awarded any contract valued at \$300,000 or more which receives funds or resources from the District, or funds or resources which, in accordance with a federal grant or otherwise, is administered by the District government.
- 4.2 I certify that the Initial Employment Plan submitted with my bid or proposal is true and accurate.

### SECTION III. BUY AMERICAN ACT CERTIFICATION

Instructions for Section III: Section III contains one (1) part which should only be completed if goods are being provided that are subject to the requirements of the Buy American Act.

### PART 1: BUY AMERICAN ACT COMPLIANCE

1.1 The bidder/offeror certifies that each end product, except the end products listed below, is a domestic end product (as defined in Paragraph 23 of the Standard Contract Provisions, "Buy American Act"), and that components of unknown origin are considered to have been mined, produced or manufactured outside the United States.

	EXCLUDED END PRODUCTS	
	COUNTRY OF ORIGIN	
	SECTION IV. WALSH-HEALEY ACT	
Instruction for Section IV: Walsh-Healey Act		
If this contract is for the manufacture or furnishing of mater Walsh-Healey Public Contracts Act, as amended (41 U.S.C.		•
(a) All representations and stipulations required by the Act a representations and stipulations are subject to all applicable	•	
(b) All employees whose work relates to this contract shall be 50-202.2) (41 U.S.C. §40). Learners, student learners, appr 50-202.3) to the same extent that such employment is permi	rentices, and handicapped workers may be employed at les	s than the prescribed minimum wage (see 41 CFR
	SECTION V. CERTIFICATION	
Instruction for Section IV: This section must be complete	ed by all bidder/offerors.	
I, [ ], form is true and accurate.	as the person authorized to sign these certifications, hereb	by certify that the information provided in this
Name [Print and sign]:	Telephone #:	Fax #:
Title:	Email Address:	<u>'</u>
DUNS Number (If Applicable):	•	
Date:		
The District of Columbia is hereby authorized to verify the		
not more than \$1,000.00, imprisonment for not more than		
more than \$2,500.00, imprisonment for	r not more than three (3) years, or both, as prescribed in I	D.C. Official Code § 22-2404.

Page 6 of 6

### **Attachment D - Tax Affidavit**

### **GOVERNMENT OF THE DISTRICT OF COLUMBIA**

### Office of the Chief Financial Officer

Office of Tax and Revenue



### **TAX CERTIFICATION AFFIDAVIT**

THIS AFFIDAVIT IS TO BE COMPLETED ONLY BY THOSE WHO ARE REGISTERED TO CONDUCT BUSINESS IN THE DISTRICT OF COLUMBIA.

Date			
Authorized Agent Name of Organization/Entity Business Address (include zip o Business Phone Number	code)		
Authorized Agent Principal Officer Name and Titl Square and Lot Information Federal Identification Number Contract Number Unemployment Insurance Acc			
hereby authorize the District of elease my tax information to an eeking to enter into a contracturable whether or not I am in compliant determining my eligibility to enter the thorize that this consent be valued.	authorized representative of al relationship. I understand se with the District of Colum er into a contractual relation	of the District of Columbia d that the information rele abia tax laws and regulatio aship with a District of Colu	agency with which I am ased will be limited to ns solely for the purpose of
hereby certify that I am in comp Columbia. The Office of Tax and I government authorities.			
Signature of Authorizing Agent		Title	. 9
The penalty for making false state or both, as prescribed by D.C. Off		d \$5,000.00, imprisonment	t for not more than 180 days,
		27770 W. I	10

### **<u>Attachment E - Davis-Bacon Wage Rates</u>**

General Decision Number: DC170002 11/17/2017 DC2

Superseded General Decision Number: DC20160002

State: District of Columbia

Construction Type: Building

County: District of Columbia Statewide.

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to and including 4 stories).

Note: Under Executive Order (EO) 13658, an hourly minimum wage of \$10.20 for calendar year 2017 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was issued) on or after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers in any classification listed on this wage determination at least \$10.20 (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in calendar year 2017. The EO minimum wage rate will be adjusted annually. Additional information on contractor requirements and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

Modification Num	ıber	Publication	Date
0		01/06/2017	
1		01/13/2017	
2		04/21/2017	
3		05/05/2017	
4		05/26/2017	
5		06/09/2017	
6		06/16/2017	
7		07/14/2017	
8		07/28/2017	
9		08/11/2017	
10		08/18/2017	
11		09/08/2017	
12		09/29/2017	
13		11/17/2017	

<sup>\*</sup> ASBE0024-007 10/01/2017

Rates Fringes
ASBESTOS WORKER/HEAT & FROST

THE II ATOD

INSULATOR.....\$ 35.13 16.22

Includes the application of all insulating materials, protective coverings, coatings and finishes to all types of mechanical systems

.....

Rates Fringes

ASBESTOS WORKER: HAZARDOUS

MATERIAL HANDLER.....\$ 22.81 7.34

Includes preparation, wetting, stripping, removal, scrapping, vacuuming, bagging and disposing of all insulation

<sup>\*</sup> ASBE0024-008 10/01/2017

materials, whether they contain asbestos or not, from mechanical systems

-----

\* ASBE0024-014 10/01/2017

Rates Fringes

FIRESTOPPER...... \$ 28.01 7.78

Includes the application of materials or devices within or around penetrations and openings in all rated wall or floor assemblies, in order to prevent the pasage of fire, smoke of other gases. The application includes all components involved in creating the rated barrier at perimeter slab edges and exterior cavities, the head of gypsum board or concrete walls, joints between rated wall or floor components, sealing of penetrating items and blank openings.

-----

BRDC0001-002 04/30/2017

Rates Fringes

BRICKLAYER......\$ 30.91 10.24

CARP0177-003 05/01/2017

Rates Fringes

CARPENTER, Includes Drywall Hanging, Form Work, and Soft

Floor Laying-Carpet.....\$ 28.36 11.53

-----

CARP0179-001 05/01/2017

Rates Fringes

PILEDRIVERMAN.....\$ 29.94 10.95

-----

CARP0219-001 05/01/2017

Rates Fringes

MILLWRIGHT.....\$ 32.49 11.23

-----

ELEC0026-016 06/05/2017

Rates Fringes

ELECTRICIAN, Includes

Installation of

HVAC/Temperature Controls......\$ 44.65 16.74

ELEC0026-017 09/05/2016

Rates Fringes

ELECTRICAL INSTALLER (Sound

& Communication Systems)......\$ 27.55

SCOPE OF WORK: Includes low voltage construction, installation, maintenance and removal of teledata facilities (voice, data and video) including outside plant, telephone and data inside wire, interconnect, terminal

equipment, central offices, PABX, fiber optic cable and equipment, railroad communications, micro waves, VSAT, bypass, CATV, WAN (Wide area networks), LAN (Local area networks) and ISDN (Integrated systems digital network).

WORK EXCLUDED: The installation of computer systems in industrial applications such as assembly lines, robotics and computer controller manufacturing systems. The installation of conduit and/or raceways shall be installed by Inside Wiremen. On sites where there is no Inside Wireman employed, the Teledata Technician may install raceway or conduit not greater than 10 feet. Fire alarm work is excluded on all new construction sites or wherever the fire alarm system is installed in conduit. All HVAC control work.

.\_\_\_\_

ELEV0010-001 01/01/2017

Rates Fringes

ELEVATOR MECHANIC...... \$ 42.79 31.585+a+b

a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas Day and the Friday after Thanksgiving.

b. VACATIONS: Employer contributes 8% of basic hourly rate for 5 years or more of service; 6% of basic hourly rate for 6 months to 5 years of service as vacation pay credit.

.\_\_\_\_

IRON0005-011 06/01/2017

Rates Fringes

IRONWORKER.....\$ 31.15 20.63

-----

LAB00011-009 06/01/2017

Rates Fringes

LABORER: Skilled......\$ 23.42 8.04

FOOTNOTE: Potmen, power tool operator, small machine operator, signalmen, laser beam operator, waterproofer, open caisson, test pit, underpinning, pier hole and ditches, laggers and all work associated with lagging that is not expressly stated, strippers, operator of hand derricks, vibrator operators, pipe layers, or tile layers, operators of jackhammers, paving breakers, spaders or any machine that does the same general type of work, carpenter tenders, scaffold builders, operators of towmasters, scootcretes, buggymobiles and other machines of similar character, operators of tampers and rammers and other machines that do the same general type of work, whether powered by air, electric or gasoline, builders of trestle scaffolds over one tier high and sand blasters, power and chain saw operators used in clearing, installers of well points, wagon drill operators, acetylene burners and licensed powdermen, stake jumper, demolition.

-----

MARB0002-004 04/30/2017

Rates	Fringes
Kates	FUTURES

		8
MARBLE/STONE MASON	.\$ 36.91	16.55
INCLUDING pointing, caulking a masonry, brick, stone and ceme cleaning of existing masonry, (restoration work)	nt EXCEPT points	ing, caulking, d cement
MARB0003-006 04/30/2017		
	Rates	Fringes
TERRAZZO WORKER/SETTER		11.44
MARB0003-007 04/30/2017		
	Rates	Fringes
TERRAZZO FINISHER	•	10.50
MARB0003-008 04/30/2017		
	Rates	Fringes
TILE SETTER	.\$ 27.44	11.44
MARB0003-009 04/30/2017		
	Rates	Fringes
TILE FINISHER	.\$ 22.51	10.50
PAIN0051-014 06/01/2017		
	Rates	Fringes
GLAZIER		
Glazing Contracts \$2 million and under	.\$ 25.74	11.55
Glazing Contracts over \$2 million	.\$ 29.87	11.55
PAIN0051-015 06/01/2017		
	Rates	Fringes
PAINTER Brush, Roller, Spray and Drywall Finisher	.\$ 25.06	9.66
PLAS0891-005 07/01/2016		
	Rates	Fringes
PLASTERER	.\$ 28.83	6.05
PLAS0891-006 02/01/2017		
	Rates	Fringes
CEMENT MASON/CONCRETE FINISHER	.\$ 27.65	10.08
PLAS0891-007 08/01/2016		

	Rates	Fringes	
	Ruces	11211623	
FIREPROOFER Handler	\$ 16.50	4.89	
Mixer/Pump		4.89 4.89	
Sprayer	\$ 23.00	4.89	
Spraying of all Fireproofing of Fireproofing materials. This soft. Intumescent fireproofing including, but not limited to metal decks, vessels, floors, fireproofing is required. Plus and acoustical insulation. All for Fireproofing, and taken do materials and protection. Mixinand or machine following manuals.	includes wet of and refract; , all steel be roofs, where s any install; that encompacture, Removal of all markets	or dry, hard or ion work, eams, columns, ever ation of thermal asses setting up of fireproofing terials either by	
PLUM0005-010 08/01/2017			
	Rates	Fringes	
PLUMBER	\$ 41.67	17.60+a	
<ul> <li>a. PAID HOLIDAYS: Labor Day, and the day after Thanksgiving Day, Martin Luther King's Bir Fourth of July.</li> </ul>	g, Christmas I	Day, New Year's	
PLUM0602-008 08/01/2017			
	Rates	Fringes	
PIPEFITTER, Includes HVAC Pipe Installation	\$ 40.69	21.07+a	
a. PAID HOLIDAYS: New Year's Day, Martin Luther King's Birthday, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day and the day after Thanksgiving and Christmas Day.			
ROOF0030-016 05/01/2016			
	Rates	Fringes	
ROOFER			
SFDC0669-002 04/01/2017			
	Rates	Fringes	
SPRINKLER FITTER (Fire Sprinklers)	\$ 34.40	19.24	
SHEE0100-015 07/01/2017			
, ,	Rates	Fringes	
SHEET METAL WORKER (Including HVAC Duct Installation)	\$ 40.27	18.74+a	

Fringes

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's Birthday, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day and Christmas Day

-----

Rates

SUDC2009-003 05/19/2009

LABORER:	Common or General\$ 13.04	2.80
	Mason Tender -	2.05
Cement/Co	ncrete\$ 15.40	2.85

LABORER: Mason Tender for pointing, caulking, cleaning of existing masonry, brick, stone and cement structures (restoration work); excludes pointing, caulking and cleaning of new or replacement masonry, brick, stone and cement.....\$ 11.67

POINTER, CAULKER, CLEANER, Includes pointing, caulking, cleaning of existing masonry, brick, stone and cement structures (restoration work); excludes pointing, caulking, cleaning of new or replacement masonry, brick, stone or

cement.....\$ 18.88

-----

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

\_\_\_\_\_\_

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave for their own illness, injury or other health-related needs, including preventive care; to assist a family member (or person who is like family to the employee) who is ill, injured, or has other health-related needs, including preventive care; or for reasons resulting from, or to assist a family member (or person who is like family to the employee) who is a victim of, domestic violence, sexual assault, or stalking. Additional information on contractor requirements and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (ii)).

-----

The body of each wage determination lists the classification and wage rates that have been found to be prevailing for the cited type(s) of construction in the area covered by the wage determination. The classifications are listed in alphabetical order of "identifiers" that indicate whether the particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union average rate (weighted union average rate).

### Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than "SU" or "UAVG" denotes that the union classification and rate were prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of the union which prevailed in the survey for this classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing the wage determination. 07/01/2014 is the effective date of the most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing this classification and rate.

### Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification in the survey and the published rate is derived by computing a weighted average rate based on all the rates reported in the survey for that classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average calculation of rates and are not majority rates. LA indicates the State of Louisiana. 2012 is the year of survey on which these classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage determination. 5/13/2014 indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.

### Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those classifications; however, 100% of the data reported for the classifications was union data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH indicates the state. The next number, 0010 in the example, is an internal number used in producing the wage determination. 08/29/2014 indicates the survey completion date for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of

each year, to reflect a weighted average of the current negotiated/CBA rate of the union locals from which the rate is based.

-----

#### WAGE DETERMINATION APPEALS PROCESS

- 1.) Has there been an initial decision in the matter? This can be:
- \* an existing published wage determination
- \* a survey underlying a wage determination
- \* a Wage and Hour Division letter setting forth a position on a wage determination matter
- \* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour Regional Office for the area in which the survey was conducted because those Regional Offices have responsibility for the Davis-Bacon survey program. If the response from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations Wage and Hour Division U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

\_\_\_\_\_\_

END OF GENERAL DECISION

### **Attachment F - Bid Bond Form**

### GOVERNMENT OF THE DISTRICT OF COLUMBIA

	Ç					
PROPOSAL BOND	Date Bond Executed:					
(See Instructions on 2 <sup>nd</sup> page)	(Must Not be Later Than Bid Opening Date)					
PRINCIPAL (Legal Name and Address)	TYPE OF ORGANIZATION ("X")					
	[] INDIVIDUAL	***		RTNERSHIP		
	[] JOINT VENTURE [] CORPORATION					
	STATE OF INCORPORATION					
	PENAL SUM OF BOND  AMOUNT NOT TO EXCEED 5% OF BID					
SURETY(IES) (Name(s) and Address(es))				HUNDRED(S)	CENTS	1 376 01 313
	MILLION(S) THOUSAND(S) HUNDRED(S) CENTS					
	PROPOS.	AL IDE	NTIFIC	CATION		
	PROPOSAL			EST FOR P	ROPOSAL	NO.
Y .	CLOSING DAT	R.				
	CEODING BILL	_				
KNOW ALL MEN BY THESE PRESENTS, that we	the Principal and Surety(	ies) hereto	are firmly	bound to the Distr	et of Columbia	Government, a
municipal corporation, hereinafter called "the Distric	ct", in the above penal sun	for the pa	ayment of v	vhich we bind ours	elves, our heirs,	executors, and
successors, jointly and severally: Provided that, where	e the Surety(ies) are corpor	ations acti	ng as co-sui	reties, we, the Suret	ies, bind ourselv	es in such sum
"jointly" and "severally" only for the purpose of allow	ving a joint action against a	ny or all of	us, and for	all other purposes	each Surety bond	itself, jointly
and severally with the Principal, for the payment of si the limit of liability shall be the full amount of the pens	uen sum onty as is set iorth al sum.	opposite ti	ne name or	such Surety, Dut it	NO HILLIE OF HEDIN	ty is indicated,
-						
THE CONDITION OF THIS OBLIGATION IS SUC	CH that whereas the Princi	pal has sub	mitted the	bid identified abov	e. NOW THER	EFORE, if the
Principal shall not withdraw said bid within the period days after said receipt, and shall within the period spe	d specified therein after the	receipt of t	ne same, or, cified, with	, no perioa de speci: in ten (10) calendar	nea, within ninet days after heing	called upon to
do so, furnish Performance & Payment Bonds with go	ood and sufficient surety, as	may be re	quired, for	the faithful perform	nance and prope	r fulfillment of
the Contract, and for the protection of all persons su	polying labor and material	in the pro	secution of	the work provided	for in such Con-	tract or, in the
event of withdrawal of said bid, within the period sp	ecified, or the failure to fu	rnish such	bond withi	n the time specified	I, if the Principa	I shall pay the
District the difference between the amount specified in the latter amount be in excess of the former, then the	n said bid and the amount	tor which i	ne District f no effect.	may procure the re otherwise to remais	quired work and in full force and	d virtue. Each
Surety executing this bond hereby agrees that its oblis	gation shall not be impaired	by extens	ion(s) of tin	ne for acceptance of	the bid that the	Principal may
grant to the District, notice of which extension(s) to So	urety (ies) being hereby wai	ived: Provi	ded that su	ch waiver of notice	shall apply only	with respect to
extensions aggregating not more than sixty (60) calend	ar days in addition to the pe	riod origin	ally allowed	I for acceptance of t	he bid.	
IN WITNESS WHEREOF, the Principal and Surety (i	ies) have executed this bid b	ond and ha	ve affixed t	heir seals on the dat	e set forth above.	
3-17						
PRINCIPAL					1 -	
1. SIGNATURE		1. AT	TEST			porate
		ľ			Seal	
Seal						
Name & Title (typed)		Name	& Title	(typed)		
manie de Titte (typeu)		``*****	- A A I I I I I	(-) [)	1	
2. SIGNATURE		2. AT	TEST		Cor	porate

Seal

Name & Title (typed)

Seal

Name & Title (typed)

### **CERTIFICATE AS TO CORPORATION**

I. certi	ify that I am			
I,, certi Secretary of the Corporation, named as Principal herein, the behalf of the Principal, was then of said Corporation; that was duly signed and sealed for and in behalf of said Corporate corporate powers.	hat	, who signed the ereto is genuine y, and is within	is bond, on ; that said bond the scope of its	
Secretary of Corporation		-		
SURETY(IES)				
1. Name & Address (typed)	State of Inc.	Liability Limit	Corporate Seal	
Signature of Attorney-in-Fact	Attest (Signature)	Attest (Signature)		
Name & Address (typed)	Name & Addre	Name & Address (typed)		
1. Name & Address (typed)	State of Inc.	Liability Limit	Corporate Seal	
Signature of Attorney-in-Fact	Attest (Signature)	Attest (Signature)		
Name & Address (typed)	Name & Addre	Name & Address (typed)		
INSTRUCTIONS				

- 1. This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work.
- 2. Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated "Principal" on the face of this form. If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence of authority must be furnished. Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of Directors, or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed thereto. CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.
- 3. Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department's List of approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance Administration, Department of Consumer and Regulatory Affairs, to do business in the District of Columbia. The surety shall attach hereto an adequate Power-Of-Attorney for each representative signing the bond.
- 4. Corporations executing the bond shall affix their Corporate Seals. Individuals shall sign full first name, middle initial and last name opposite the word "seal", two witnesses must be supplied, and their addresses, under the word "attest". If executed in Maine or New Hampshire, an adhesive seal shall be affixed.
- 5. Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, and all members of the firm shall execute the bond as individuals. Each signature must be witnessed by two persons and addresses supplied.

### **<u>Attachment G - Standard Contract Provisions</u>**

# District of Columbia Department of General Services Standard Contract Provisions

## **GENERAL PROVISIONS** (Construction Contract)

### **ARTICLE 1. DEFINITIONS**

- **A.** "Government" as used herein means the District of Columbia Department of General Services, (DGS) that is a party to a contract.
- **B.** "Executive" as used herein means the elected head of the Government as set forth in [Public Law 93-198 dated December 24, 1973, Title 4, Part B, Section 422(1)] (Or relevant local law).
- **C.** "Contracting Officer" as used herein means the Government official authorized to execute and administrate the Contract on behalf of the Government. Within DGS, the Director is the Chief Contracting Officer. The Director may make delegations of procurement authority to additional contracting officers within DGS.
- D. "Contract Documents" or "Contract" as used herein means Addenda, Contract Form, Standard Contract Provisions, Instructions to Bidders, General Provisions, Labor Provisions, Performance and Payment Bonds, Specifications, Special Provisions, Contract Drawings, approved written Change Orders and Agreements required to acceptably complete the Contract, including authorized extensions thereof.

**ARTICLE 2. SPECIFICATIONS AND DRAWINGS**—The Contractor shall keep on the work site a copy of Contract drawings and specifications and shall at all times give the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the Contract drawings, or shown on the Contract drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in both.

There shall be no change orders or equitable adjustments for work related to items appearing in either the Contract drawing or specifications.

All Contract requirements are equally binding. Each Contract requirement, whether or not omitted elsewhere in the Contract, is binding as though occurring in any or all parts of the Contract. In case of discrepancy:

- 1. The Contracting Officer shall be promptly notified in writing of any error, discrepancy or omission, apparent or otherwise.
- **2.** Applicable Federal, State, and Municipal Code requirements have priority over: the Contract form, General Provisions, Change Orders, Addenda, Contract drawings, Special Provisions and Specifications.
- **3.** The Contract form, Standard Contract Provisions, General Provisions and Labor Provisions have priority over: Change Orders, Addenda, Contract drawings, Special Provisions and Specifications.
- 4. Change Orders have priority over: Addenda, Contract drawings and Specifications.
- **5.** Addenda have priority over: Contract drawings, Special Provisions and Specifications. A later dated Addendum has priority over earlier dated Addenda.
- 6. Special Provisions have priority over: Contract drawings and other specifications.

- 7. Shown and indicated dimensions have priority over scaled dimensions.
- 8. Original scale drawings and details have priority over any other different scale drawings and details.
- 9. Large scale drawings and details have priority over small scale drawings and details.
- 10. Any adjustment by the Contractor without a prior determination by the Contracting Officer shall be at his own risk and expense. The Contracting Officer will furnish from time to time such detail drawings and other information as he may consider necessary, unless otherwise provided.

### **ARTICLE 3. CHANGES**

- A. **DESIGNATED CHANGE ORDERS**—The Contracting Officer may, at any time, without notice to the sureties, by written order designated or indicated to be a change order, make any change in the work within the general scope of the Contract, including but not limited to changes
  - 1. In the Contract drawings and specifications;
  - 2. In the method or manner of performance of the work;
  - 3. In the Government furnished facilities, equipment, materials or services; or
  - **4.** Directing acceleration in the performance of the work.

Nothing provided in this Article shall excuse the Contractor from proceeding with the prosecution of the work so changed.

- **B.** OTHER CHANGE ORDERS—Any other written order or an oral order (which term as used in this Section (B) shall include direction, instruction, interpretation, or determination) from the Contracting Officer which causes any such change, shall be treated as a Change Order under this Article, provided that the Contractor gives the Contracting Officer written notice stating the date, circumstances and sources of the order and that the Contractor regards the order as a Change Order.
- C. GENERAL REQUIREMENTS—Except as herein provided, no order, statement or conduct of the Contracting Officer shall be treated as a change under this Article or entitle the Contractor to an equitable adjustment hereunder. If any change under this Article causes an increase or decrease in the Contractor's cost of, or the time required for, the performance of any part of the work under this Contract whether or not changed by any order, an equitable adjustment shall be made and the Contract modified in writing accordingly; provided, however, that except for claims based on defective specifications, no claim for any change under (B) above shall be allowed for any cost incurred more than 20 days before the Contractor gives written notice as therein required unless this 20 days is extended by the Contracting Officer and provided further, that in case of defective drawings and specifications, the equitable adjustment shall include any increased cost reasonably incurred by the Contractor in attempting to comply with such defective drawings and specifications.

If the Contractor intends to assert a claim for an equitable adjustment under this Article, he must, within 30 days after receipt of a written Change Order under (A) above or the furnishing of a written notice under (B) above, submit to the Contracting Officer a written statement setting forth the general nature and monetary extent of such claim, unless this period is extended by the Contracting Officer. The statement of claim hereunder may be included in the notice under (B) above.

With respect to the notification requirements hereunder, time is of the essence. A failure to provide timely notice constitutes waiver of the claim. No claim by the Contractor for an equitable adjustment hereunder shall be allowed if asserted after final payment under the Contract.

**D. CHANGE ORDER BREAKDOWN**—Contract prices shall be used for Change Order work where work is of similar nature; no other costs, overhead or profit will be allowed.

Where Contract prices are not appropriate and the nature of the change is known in advance of construction, the parties shall attempt to agree on a fully justifiable price adjustment and/or adjustment of completion time.

When Contract prices are not appropriate, or the parties fail to agree on equitable adjustment, or in processing claims, equitable adjustment for Change Order work shall be per this Article and Article 4 and shall be based upon the breakdown shown in following subsections 1. through 7. The Contractor shall assemble a complete cost breakdown that lists and substantiates each item of work and each item of cost.

- 1. Labor—Payment will be made for direct labor cost plus indirect labor cost such as insurance, taxes, fringe benefits and welfare provided such costs are considered reasonable. Indirect costs shall be itemized and verified by receipted invoices. If verification is not possible, up to 18 percent of direct labor costs may be allowed. In addition, up to 20 percent of direct plus indirect labor costs may be allowed for overhead and profit.
- **2. Bond**—Payment for additional bond cost will be made per bond rate schedule submitted to the Office of Contracting and Procurement with the executed Contract.
- **3. Materials**—Payment for cost of required materials will be F.O.B. destination (the job site) with an allowance for overhead and profit.
- 4. Rented Equipment—Payment for required equipment rented from an outside company that is neither an affiliate of, nor a subsidiary of, the Contractor will be based on receipted invoices which shall not exceed rates given in the current edition of the Rental Rate Blue Book for Construction Equipment published by Data Quest. If actual rental rates exceed manual rates, written justification shall be furnished to the Contracting Officer for consideration. No additional allowance will be made for overhead and profit. The Contractor shall submit written certification to the Contracting Officer that any required rented equipment is neither owned by nor rented from the Contractor or an affiliate of or subsidiary of the Contractor.
- 5. Contractor's Equipment— Payment for required equipment owned by the Contractor or an affiliate of the Contractor will be based solely on an hourly rate derived by dividing the current appropriate monthly rate by 176 hours. No payment will be made under any circumstances for repair costs, freight and transportation charges, fuel, lubricants, insurance, any other costs and expenses, or overhead and profit. Payment for such equipment made idle by delays attributable to the Government will be based on one-half the derived hourly rate under this subsection.
- **6. Miscellaneous**—No additional allowance will be made for general superintendence, use of small tools and other costs for which no specific allowance is herein provided.

7. **Subcontract Work**—Payment for additional necessary subcontract work will be based on applicable procedures in 1. through 6., to which total additional subcontract work up to an additional 10 percent may be allowed for the Contractor's overhead and profit.

### ARTICLE 4. EQUITABLE ADJUSTMENT OF CONTRACT TERMS

The Contractor is entitled to an equitable adjustment of the contract terms whenever the following situations develop:

### A. DIFFERING SITE CONDITIONS:

- 1. During the progress of the work, if subsurface or latent physical conditions are encountered at the site differing materially from those indicated in the contract or if unknown physical conditions of an unusual nature, differing materially from those ordinarily encountered and generally recognized as inherent in the work provided for in the contract, are encountered at the site, the Contractor, upon discovering such conditions, shall promptly notify the Contracting Officer in writing of the specific differing conditions before they are disturbed and before the affected work is performed.
- 2. Upon written notification, the Contracting Officer will investigate the conditions, and if he/she determines that the conditions materially differ and cause an increase or decrease in the cost or time required for the performance of any work under the contract, an adjustment, excluding loss of anticipated profits, will be made and the contract modified in writing accordingly. The Contracting Officer will notify the Contractor of his/her determination whether or not an adjustment of the contract is warranted.
- 3. No contract adjustment which results in a benefit to the Contractor will be allowed unless the Contractor has provided the required written notice; a failure to notify the Contracting Officer of the changed conditions prior to work being disturbed by said conditions shall constitute a permanent waiver of all right to compensation related to the changed conditions by the Contractor.
- **4.** No contract adjustment will be allowed under this clause for any effects caused on unchanged work.

### B. SUSPENSION OF WORK ORDERED BY THE CONTRACTING OFFICER:

- 1. If the performance of all or any portion of the work is suspended or delayed by the Contracting Officer in writing for an unreasonable period of time (not originally anticipated, customary, or inherent to the construction industry) and the Contractor believes that additional compensation and/or contract time is due as a result of such suspension or delay, the Contractor shall submit to the Contracting Officer in writing a request for equitable adjustment within seven (7) calendar days of receipt of the notice to resume work. The request shall set forth the reasons and support for such adjustment.
- 2. Upon receipt, the Contracting Officer will evaluate the Contractor's request. If the Contracting Officer agrees that the cost and/or time required for the performance of the contract has increased as a result of such suspension and the suspension was caused by conditions beyond the control or and not the fault of the contractor, its suppliers, or subcontractors at any approved tier, and not caused by weather, the Contracting Officer will make an adjustment (excluding profit) and modify the contract in writing accordingly. The Contracting Officer will notify the Contract of his/her determination whether or not an adjustment of the contract is warranted.
- 3. No contract adjustment will be allowed unless the Contractor has submitted the request for adjustment within the time prescribed; a failure to submit a request for adjustment in the time

prescribed shall constitute waiver of all right to compensation related to the suspension of work by the Contractor.

**4.** No contract adjustment will be allowed under this clause to the extent that performance would have been suspended or delayed by any other cause, or for which an adjustment is provided for or excluded under any other term of condition of this contract.

#### C. SIGNIFICANT CHANGES IN THE CHARACTER OF WORK:

- 1. The Contracting Officer reserves the right to make, in writing, at any time during the work, such changes in quantities and such alterations in the work as are necessary to satisfactorily complete the project. Such changes in quantities and alterations shall not invalidate the contract nor release the surety, and the Contractor agrees to perform the work as altered.
- 2. If the alterations or changes in quantities significantly change the character of the work under the contract, whether or not changed by any such different quantities or alterations, an adjustment, excluding loss of anticipated profits, will be made to the contract. The basis for the adjustment shall be agreed upon prior to the performance of the work. If a basis cannot be agreed upon, then an adjustment will be made either for or against the Contractor in such amount as the Contracting Officer may determine to be fair and reasonable.
- 3. If the alterations or changes in quantities significantly change the character of the work to be performed under the contract, the altered work will be paid for as provided elsewhere in the contract.
- **4.** The term "significant change" shall be construed to apply only to the following circumstances:
  - **a.** When the character of the work as altered differs materially in kind or nature from that involved or included in the original proposed construction; or
  - b. When an item of work is increased in excess of 125 percent or decreased below 75 percent of the original contract quantity. Any allowance for an increase in quantity shall apply only to that portion in excess of 125 percent of original contract item quantity, or in the case of a decrease below 75 percent, to the actual amount of work performed.

### **ARTICLE 5. TERMINATION**

**TERMINATION GENERALLY-**Termination, whether for default or convenience, is not a Government claim. The Contracting Officer may terminate a contract for default, in whole or in part, if the termination is in the best interests of the Government, and the Contractor does any of the following:

- (a) Fails to deliver the goods or complete the work or services within the time specified in the contract or any modification;
- (b) Fails to make sufficient progress on contract performance so as to endanger performance of the contract within the time specified or in the manner specified in the contract;
- (c) Fails or refuses to go forward with the work in accordance with the direction of the Contracting Officer;
- (d) Expresses through word or conduct an intention not to complete the work in accordance with the directions of the Contracting Officer;
- (e) Fails to perform any of the other provisions of the contract;
- (f) Materially deviates from the representations and capabilities set forth in the Contractor's response to the solicitation.

A termination for default is a final decision of a Contracting Officer. In order to contest a termination for default, the Contractor must submit a certified request to convert the termination for default to a termination for convenience with all documents supporting such conversion and comply with all contract

provisions and laws relating to terminations for convenience, including the submission of a certified termination for convenience settlement proposal. The submission of the certified request for conversion to a termination for convenience and certified termination settlement proposal to the Contracting Officer must occur prior to 90 days from the date of the Contracting Officer's final decision.

**DELAYS**—If the Contractor refuses or fails to prosecute the work, or any separable part thereof, with such diligence as will insure its completion within the time specified in the Contract, or any extension thereof, or fails to complete said work within specified time, the Government may, by written notice to the Contractor, terminate his right to proceed with the work or such part of the work involving the delay. In such event the Government may take over the work and prosecute the same to completion, by contract or otherwise, and may take possession of and utilize in completing the work such materials, appliances, and plant as may have been paid for by the Government or may be on the site of the work and necessary therefore. Whether or not the Contractor's right to proceed with the work is terminated, he and his sureties shall be liable for any liability to the Government resulting from his refusal or failure to complete the work within the specified time.

If fixed and agreed liquidated damages are provided in the Contract and if the Government does not so terminate the Contractor's right to proceed, the resulting damage will consist of such liquidated damages until the work is completed and accepted.

The Contractor's right to proceed shall not be so terminated nor the Contractor charged with resulting damage if:

- 1. The delay in the completion the work arises from unforeseeable causes beyond the control and without the fault or negligence of the Contractor, including but not restricted to acts of God, acts of the public enemy, acts of the Government in either its sovereign or contractual capacity, acts of another contractor in the performance of a contract with the Government, fires, floods, epidemics, quarantine restrictions, strikes, freight embargoes, climatic conditions beyond the normal which could be anticipated, or delays of subcontractors or suppliers arising from unforeseeable causes beyond the control and without the fault or negligence of both the Contractor and such subcontractors or suppliers (the term subcontractors or suppliers shall mean subcontractors or suppliers at any tier); and
- 2. The Contractor, within 72 hours from the beginning of any such delay, (unless the Contracting Officer grants a further period of time before the date of final payment under the Contract) notifies the Contracting Officer in writing of the causes of delay.

The Contracting Officer shall ascertain the facts and the extent of the delay and extend the time far completing the work when, in his judgment, the findings of fact justify such an extension, and his findings of fact shall be final and conclusive on the parties, subject only to appeal as provided in Article 7 herein.

If, after notice of termination of the Contractor's right to proceed under the provisions of this Article, it is determined for any reason that the Contractor was not in default under the provisions of this Article, or that the delay was excusable under the provisions of this Article, the rights and obligations of the parties shall be in accordance with Article 6 herein. Failure to agree to any such adjustment shall be a dispute concerning a question of fact within the meaning of Article 7 herein.

The rights and remedies of the Government provided in this Article are in addition to any other rights and remedies provided by law or under the Contract.

The Government may, by written notice, terminate the Contract or a portion thereof as a result of an Executive Order of the President of the United States with respect to the prosecution of war or in the interest of national defense. When the Contract is so terminated, no claim for loss of anticipated profits will be permitted.

### ARTICLE 6. TERMINATION FOR CONVENIENCE OF THE GOVERNMENT

- **A.** The performance of work under the Contract may be terminated by the Government in accordance with this Article in whole, or in part, whenever the Contracting Officer shall determine that such termination is in the best interest of the Government. Any such termination shall be effected by delivery to the Contractor of a Notice of Termination specifying the extent to which performance of work under the Contract is terminated, and the date upon which such termination becomes effective.
- **B.** After receipt of a Notice of Termination, and except as otherwise directed by the Contracting Officer, the Contractor shall:
  - 1. Stop work under the Contract on the date and to the extent specified in the Notice of Termination.
  - Place no further orders or subcontracts for materials, services, or facilities except as may be necessary for completion of such portion of the work under the Contract as is not terminated.
  - **3.** Terminate all orders and subcontracts to the extent that they relate to the performance of work terminated by the Notice of Termination.
  - 4. Assign to the Government, in the manner, at the times, and to the extent directed by the Contracting Officer, all of the right, title and interest of the Contractor under the orders and subcontracts so terminated, in which case the Government shall have the right, in its discretion, to settle or pay any or all claims arising out of the termination of such orders and subcontracts.
  - **5.** Settle all outstanding liabilities and all claims arising out of such termination of orders or subcontracts, with the approval or ratification of the Contracting Officer to the extent he may require, which approval or ratification shall be final for all purposes of this Article.
  - **6.** Transfer title to the Government and deliver in the manner, at the times, and to the extent, if any, directed by the Contracting Officer
    - **a.** The fabricated or unfabricated parts, work in progress, completed work, supplies, and other material procured as a part of, or acquired in connection with, the performance of the work terminated by the Notice of Termination, and
    - **b.** The completed, or partially completed plans, drawings information and other property which, if the Contract bad been completed, would have been required to be furnished to the Government.
  - **7.** Use his best efforts to sell, in the manner, at the terms, to the extent, and at the price or prices directed or authorized by the Contracting Officer, any property of the types referred to in 6 above provided, however, that the Contractor:
    - a. Shall not be required to extend credit to any purchaser, and
    - **b.** May acquire any property under the conditions prescribed and at a price or prices approved by the Contracting Officer, and
    - c. Provided further, that the proceeds of any such transfer or disposition shall be applied in reduction of any payments to be made by the Government to the Contractor under the Contract or shall otherwise be credited to the price or cost of the work covered by the Contract or paid in such other manner as the Contracting Officer may direct.

- **8.** Complete performance of such part of the work as shall not have been terminated by the Notice of Termination.
- **9.** Take such action as may be necessary, or as the Contracting Officer may direct, for the protection and preservation of the property related to the Contract which is in the possession of the Contractor and in which the Government has or may acquire an interest.
- **10.** The Contractor shall proceed immediately with the performance of the above obligations notwithstanding any delay in determining or adjusting the cost, or any item of reimbursable cost, under this Article.
- 11. "Plant clearance period" means, for each particular property classification (such as raw materials, purchased parts and work in progress) at any one plant or location, a period beginning with the effective date of the termination for convenience and ending 90 days after receipt by the Contracting Officer of acceptable inventory schedules covering all items of that particular property classification in the termination inventory at that plant or location, or ending on such later date as may be agreed to by the Contracting Officer and the Contractor. Final phase of a plant clearance period means that part of a plant clearance period which occurs alter the receipt of acceptable inventory schedules covering all items of the particular property classification at the plant or location.

At any time after expiration of the plant clearance period, as defined above, the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of any or all items of termination inventory not previously disposed of, exclusive of items the disposition of which has been directed or authorized by the Contracting Officer, and may request the Government to remove such items or enter into a storage agreement covering them. Not later than 15 days thereafter, the Government will accept title to such items and remove them or enter into a storage agreement covering the same; provided, that the list submitted shall be subject to verification by the Contracting Officer upon removal of the items or, if the items are stored, within 45 days from the date of submission of the list, and any necessary adjustments to correct the list as submitted, shall be made prior to final settlement.

- C. After receipt of a Notice of Termination, the Contractor shall submit to the Contracting Officer his termination claim, in the form with the certification prescribed by the Contracting Officer. Such claim shall be submitted promptly but in no event later than 90 days from the effective date of termination, unless one or more extensions in writing are granted by the Contracting Officer upon request of the Contractor made in writing within such 90 day period or authorized extension thereof. In the event the Contractor was terminated for default and it asserts that it is entitled to a termination for convenience, its certified request for the conversion of the default termination to one for convenience and its certified termination settlement proposal must be submitted to the Contracting Officer prior to the expiration of 90 days from the date of the default termination. With respect to a termination for convenience, if the Contracting Officer determines that the facts justify such action, he may receive and act upon any such termination claim at any time after such 90 day period or extension thereof. Nothing herein shall be construed to extend the time for the submission of a claim hereunder for a defaulted Contractor beyond 90 days from the date of the default termination. Upon failure of the Contractor to submit his termination claim within the time allowed, the Contracting Officer may, subject to any review required by the Government's procedures in effect as of the date of execution of the Contract, determine, on the basis of information available to him, the amount, if any, due to the Contractor by reason of the termination and shall thereupon pay to the Contractor the amount so determined.
- **D.** Subject to the provisions of C above, and subject to any review required by the Government's procedures in effect as of the date of execution of the Contract, the Contractor and Contracting

Officer may agree upon the whole or any part of the amount or amounts to be paid to the Contractor by reason of the total or partial termination of work pursuant to this Article, which amount or amounts may include a reasonable allowance for profit on work done; provided, that such agreed amount or amounts, exclusive of settlement costs, shall not exceed the total Contract price as reduced by the amount of payments otherwise made and as further reduced by the Contract price of work not terminated. The Contract shall be amended accordingly, and the Contractor shall be paid the agreed amount. Nothing in E below prescribing the amount to be paid to the Contractor in the event of failure of the Contractor and the Contracting Officer to agree upon the whole amount to be paid to the Contractor by reason of the termination of work pursuant to this Article, shall be deemed to limit, restrict or otherwise determine or effect the amount or amounts which may be agreed upon to be paid to the Contractor pursuant to this paragraph.

- E. In the event of the failure of the Contractor and the Contracting Officer to agree as provided in D above upon the whole amount to be paid to the Contractor by reason of the termination of work pursuant to this Article, the Contracting Officer shall, subject to any review required by the Government's procedures in effect as of the date of execution of the Contract, determine, on the basis of information available to him, the amount, if any, due the Contractor by reason of the termination and shall pay to the Contractor the amounts determined by the Contracting Officer, as follows, but without duplication of any amounts agreed upon in accordance with D above:
  - 1. With respect to all Contract work performed prior to the effective date of the Notice of Termination, the total (without duplication of any items) of:
    - **a.** The cost of such work:
    - b. The cost of settling and paying claims arising out of the termination of work under subcontracts or orders as provided in B 5. above, exclusive of the amounts paid or payable on account of supplies or materials delivered or services furnished by the subcontractor prior to the effective date of the Notice of Termination of work under the Contract, which amounts shall be included in the cost on account of which payment is made under E1.a. above; and
    - C. A sum, as profit on E.1.a. above, determined by the Contracting Officer to be fair and reasonable; provided however, that if it appears that the Contractor would have sustained a loss on the entire Contract had it been completed, no profit shall be included or allowed under this subparagraph and an appropriate adjustment shall be made reducing the amount of the settlement to reflect the indicated rate of loss; and provided further that profit shall be allowed only on preparations made and work done by the Contractor for the terminated portion of the Contract but may not be allowed on the Contractor's settlement expenses. Anticipatory profits and consequential damages will not be allowed. Any reasonable method may be used to arrive at a fair profit, separately or as part of the whole settlement.
  - 2. The reasonable cost of the preservation and protection of property incurred pursuant to B.9; and any other reasonable cost incidental to termination of work under the Contract including expense incidental to the determination of the amount due to the Contractor as the result of the termination of work under the Contract.
  - **F.** The total sum to be paid to me Contractor under E.1. above shall not exceed the total Contract price as reduced by the amount of payments otherwise made and as further

reduced by the Contract price of work not terminated. Except for normal spoilage, and except to the extent that the Government shall have otherwise expressly assumed the risk of loss, there shall be excluded from the amounts payable to the Contractor under E.1. above, the fair value, as determined by the Contracting Officer, of property which is destroyed, lost, stolen or damaged so as to become undeliverable to the Government, or to a buyer pursuant to B.7 above.

- **G.** The Contractor shall have the right of appeal, under Article 7 herein, from any determination made by the Contracting Officer under C. or E. above, except that, if the Contractor has failed to submit his claim within the time provided in C above and has failed to request extension of such time, he shall have no such right of appeal. In any case where the Contracting Officer has made a determination of the amount due under C. or E. above, the Government shall pay to the Contractor the following:
  - 1. If there is no right of appeal hereunder or if no timely appeal has been taken, the amount so determined by the Contracting Officer, or
  - 2. If an appeal had been taken, the amount finally determined on such appeal.
- H. In arriving at the amount due the Contractor under this Article there shall be deducted:
  - **1.** all unliquidated advance or other payments on account theretofore made to the Contractor, applicable to the terminated portion of the Contract;
  - any claim which the Government may have against the Contractor in connection with the Contract; and
  - 3. the agreed price for, or the proceeds of sale of, any materials, supplies or other things kept by the Contractor or sold, pursuant to the provisions of this Article and not otherwise recovered by or credited to the Government.
- I. If the termination hereunder be partial, prior to the settlement of the terminated portion of the Contract, the Contractor may file with the Contracting Officer a request in writing for an equitable adjustment of the price or prices specified in the Contract relating to the continued portion of the Contract (the portion not terminated by the Notice of Termination), and such equitable adjustment as may be agreed upon shall be made at such price or prices; however, nothing contained herein shall limit the right of the Government and the Contractor to agree upon the amount or amounts to be paid to the Contractor for the completion of the continued portion of the Contract when said Contract does not contain an established Contract price for such continued portion.
- J. The Government may from time to time, under such terms and conditions as it may prescribe, make partial payments against costs incurred by the Contractor in connection with the terminated portion of the Contract whenever in the opinion of the Contracting Officer the aggregate of such payments shall be within the amount to which the Contractor will be entitled hereunder. If the total of such payments is in excess of the amount finally agreed or determined to be due under this Article, such excess Shall be payable by the Contractor to the Government upon demand, together with interest computed at the rate of 6 percent per annum for the period from the date such excess is received by the Contractor to the date on which such excess is repaid to the Government; provided however, that no interest shall be charged with respect to any such excess payment attributable to a reduction in the Contractor's claim by reason of retention or other disposition of termination inventory until ten days after the date of such retention or disposition, or such later date as determined by the Contracting Officer by reason of the circumstances.

K. Unless otherwise provided in the Contract or by applicable statute, the Contractor, from the effective date of termination and for a period of three years after final settlement under the Contract, shall preserve and make available to the Government at all reasonable times at the office of the Contractor, but without direct charge to the Government, all his books, records, documents and other evidence bearing on the costs and expenses of the Contractor under the Contract and relating to the work terminated hereunder, or, to the extent approved by the Contracting Officer, photographs and other authentic reproductions thereof.

#### **ARTICLE 7. DISPUTES**

- A. All disputes arising under or relating to this contract shall be resolved as provided herein.
- B. Claims by a Contractor against the Government.
- (1) Claim, as used in Section B of this clause, means a written assertion by the Contractor seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract terms, or other relief arising under or relating to this contract. A claim arising under a contract, unlike a claim relating to that contract, is a claim that can be resolved under a contract clause that provides for the relief sought by the claimant.
  - (a) All claims by a Contractor against the Government arising under or relating to a contract shall be in writing and shall be submitted to the Contracting Officer for a decision.
  - (b) Within 120 days after receipt of a claim, the Contracting Officer shall issue a decision, whenever possible taking into account factors such as the size and complexity of the claim and the adequacy of the information in support of the claim provided by the Contractor.
  - (c) Any failure by the Contracting Officer to issue a decision on a contract claim within the required time period shall be deemed to be a denial of the claim and shall authorize the commencement of an appeal on the claim as otherwise provided.
  - (d) (1) If a Contractor is unable to support any part of his or her claim and it is determined that the inability is attributable to a material misrepresentation of fact or fraud on the part of the Contractor, the Contractor shall be liable to the Government for an amount equal to the unsupported part of the claim in addition to all costs to the Government attributable to the cost of reviewing that part of the Contractor's claim.
    - (2) Liability under this section shall be determined within 6 years of the commission of the misrepresentation of fact or fraud.
  - (e) All cost data, pricing data, and task data of claims hereunder must be certified as accurate, complete, required, and necessary to the best of the Contractor's knowledge and belief. Further, all task or work data in the claim must be described therein to the smallest unit of work or task. The Contracting Officer may require any additional certifications, descriptions or explanations of the claim.
  - (f) The parties agree that time is of the essence and all claims hereunder must be presented to the Contracting Officer for a final decision within thirty (30) days of the occurrence of the circumstances giving rise to such claim or within thirty (30) days of when the Contractor knew or should have known of the circumstances giving rise to such claim, otherwise compensation for that claim is waived.
  - (g) The parties agree that there shall be no claims for unabsorbed home office overhead.
- (2) The Contractor's claim shall contain at least the following:
- (a) A description of the claim and the amount in dispute;
- (b) Any data or other information in support of the claim;
- (c) A brief description of the Contractor's efforts to resolve the dispute prior to filing the claim; and
- (d) The Contractor's request for relief or other action by the Contracting Officer.
- (e) The certification of the accuracy, completeness, requirement, and necessity of all aspects of the claim.
- (3) The decision of the Contracting Officer shall be final and not subject to review unless an administrative appeal or action for judicial review is timely commenced by the Contractor.
- (4) Pending final decision of an appeal, action, or final settlement, a Contractor shall proceed diligently with performance of the contract in accordance with the decision of the Contracting Officer. C. Claims by the Government against a Contractor

- (a) Claim as used in Section C of this clause, means a written demand or written assertion by the Government, including the Contracting Officer, seeking, as a matter of right, the payment of money in a sum certain, the adjustment of contract terms, or other relief arising under or relating to this contract. A claim arising under a contract, unlike a claim relating to that contract, is a claim that can be resolved under a contract clause that provides for the relief sought by the claimant. Nothing herein shall be construed to require the Government to notify the Contractor prior to the issuance of the Contracting Officer's final decision.
- (b) (1) All claims by the Government against a Contractor arising under or relating to a contract shall be decided by the Contracting Officer, who shall issue a decision in writing and furnish a copy of the decision to the Contractor.
- (2) The decision shall be supported by reasons and shall inform the Contractor of his or her rights. Specific findings of fact shall not be required.
- (3) This clause shall not authorize the Contracting Officer to settle, compromise, pay, or otherwise adjust any claim involving fraud.
- (4) The decision of the Contracting Officer shall be final and not subject to review unless an administrative appeal or action for judicial review is timely commenced by the Contractor.
- (5) Pending final decision of an appeal, action, or final settlement, the Contractor shall proceed diligently with performance of the contract in accordance with the decision of the Contracting Officer.

**ARTICLE 8. PAYMENTS TO CONTRACTOR**—Unless otherwise provided in the Contract, the Government will pay the contract price or prices as hereinafter provided in accordance with Government regulations.

The Government will make progress payments monthly as the work proceeds, or at more frequent intervals as determined by the Contracting Officer, on estimates approved by the Contracting Officer. The Contractor shall furnish a breakdown of the total Contract price showing the amount included therein for each principal category of the work, in such detail as requested, to provide a basis for determining progress payments. In the preparation of estimates the Contracting Officer, at his discretion, may authorize material delivered on the site and preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than the site may also be taken into consideration:

- 1. If such consideration is specifically authorized by the Contract;
- 2. If the Contractor furnishes satisfactory evidence that he has acquired title to such material, that it meets Contract requirements and that it will be utilized on the work covered by the Contract; and
- 3. If the Contractor furnishes to the Contracting Officer an itemized list.

The Contracting Officer at his/her discretion shall cause to be withheld retention in an amount sufficient to protect the interest of the Government. Unless otherwise agreed, the amount shall not exceed ten percent (10%) of the partial payment. However, if the Contracting Officer, at any time after 50 percent of the work has been completed, finds that satisfactory progress is being made, he may authorize any of the remaining progress payments to be made in full or may retain from such remaining partial payments less than 10 percent thereof. Also, whenever work is substantially complete, the Contracting Officer, if he considers the amount retained to be in excess of the amount adequate for the protection of the Government, at his discretion, may release to the Contractor all or a portion of such excess amount. Furthermore, on completion and acceptance of each separate building, public work, or other division of the Contract, on which the price is stated separately in the Contract, payment may be made therefore without retention of a percentage, less authorized deductions.

All material and work covered by progress payments made shall thereupon become the sole property of the Government, but this provision shall not be construed as relieving the Contractor from the sole responsibility for all material and work upon which payments have been made or the restoration of any damaged work, or as waiving the right of the Government to require the fulfillment of all of the terms of the Contract.

Upon completion and acceptance of all work, the amount due the Contractor under the Contract shall be paid upon presentation at a properly executed voucher and after the Contractor shall have furnished the Government with a release, if required, of all claims against the Government arising by virtue of the Contract, other than claims in stated amounts as may be specifically excepted by the Contractor from the operation of the release.

**ARTICLE 9. TRANSFER OR ASSIGNMENT**—Unless otherwise provided by law, neither the Contract nor any interest therein may be transferred or assigned by the Contractor to any other party without the written consent of the Contracting Officer nor without the written acceptance by the surety on the performance and payment bond securing the Contract of the assignee as the Contractor and the principal on such bond; and any attempted transfer or assignment not authorized by this Article shall constitute a breach of the Contract and the Government may for such cause terminate the right of the Contractor to proceed in the same manner as provided in Article 5 herein, and the Contractor and his sureties shall be liable to the Government for any excess cost occasioned the Government thereby.

#### **ARTICLE 10. MATERIAL AND WORKMANSHIP**

- A. GENERAL—Unless otherwise specifically provided in the Contract, all equipment, material and articles incorporated in the work covered by the Contract shall be new and of the most suitable grade for the purpose intended. Unless otherwise specifically provided in the Contract, reference to any equipment, material, article or patented process, by trade name, make or catalog number, shall be regarded as establishing a standard of quality and shall not be construed as limiting competition., and the Contractor may use any equipment, material, article or process which, in the judgment of the Contracting Officer, is equivalent to that named unless otherwise specified. The Contractor shall furnish to the Contracting Officer for his approval the name of the manufacturer, the model number, and other identifying data and information respecting the performance, capacity, nature and rating of the mechanical and other equipment which the Contractor contemplates incorporating in the work. Machinery and equipment shall be in proper condition. When required by the Contract or when called for by the Contracting Officer, the Contractor shall furnish to the Contracting Officer for approval full information concerning the material or articles which he contemplates incorporating in the work. When so directed, samples shall be submitted for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, equipment, material, and articles installed or used without required approval shall be at the risk of subsequent rejection and subject to satisfactory replacement at Contractor's expense.
- **B. SURPLUS MATERIALS USE**—Whenever specified in the Contract or authorized by the Contracting Officer that materials become the property of the Contractor, which by reference or otherwise shall include disposal of materials, it is understood that the Contractor accepts such materials "as is" with no further expense or liability to the Government. If such material specified in the Contract will have a potential or real interest of value, the Contractor shall make allowance in the Contract to show such value.
- C. GOVERNMENT MATERIAL—No materials furnished by the Government shall be applied to any other use, public or private, than that for which they are issued to the Contractor. The full amount of the cost to the Government of all materials furnished by the Government to the Contractor and for which no charge is made, which are not accounted for by the Contractor to the satisfaction of the Contracting Officer, will be charged against the Contractor and his sureties and may be deducted from any monies due the Contractor, and this charge shall be in addition to and not in lieu of any other liabilities of the Contractor whether civil or criminal. Materials furnished by the Government for which a charge is made at a rate mentioned in the specifications will be delivered to the Contractor upon proper requisitions therefore and will be charged to his account.
- **D. Plant** —The Contractor shall at all times employ sufficient tools and equipment for prosecuting the various classes of work to full completion in the manner and time required. The Contractor shall at all times perform work in sufficient light and shall provide proper illumination, including

lighting required for night work as directed, as a Contract requirement. All equipment, tools, formwork and staging used on the project shall be of sufficient size and in proper mechanical and safe condition to meet work requirements, to produce satisfactory work quality and to prevent injury to persons, the project or adjacent property. When methods and equipment are not prescribed in the Contract, the Contractor is free to use tools, methods and equipment that he satisfactorily demonstrates will accomplish the work in conformity with Contract requirements.

If the Contractor desires to use a method or type of tool or equipment other than specified in the Contract, he shall request approval to do so; the request shall be in writing and shall include a full description of proposed methods, tools and equipment and reason for the change or substitution. Approval of substitutions and changed methods will be on condition that the Contractor will be fully responsible for producing work meeting Contract requirements. If after trial use of the substituted methods, tools and equipment, the Contracting Officer determines that work produced does not meet Contract requirements, the Contractor shall complete remaining work with specified methods, tools and equipment.

- E. CAPABILITY OF WORKERS- All work under the Contract shall be performed in a skillful and workmanlike manner. The Contracting Officer may require the Contractor to remove from the work any such employees as the Contracting Officer deems incompetent, careless, insubordinate, or otherwise objectionable, or whose continued employment on the work is deemed by the Contracting Officer to be contrary to the public interest. Such request will be in writing:
- **F. CONFORMITY OF WORK AND MATERIALS**—All work performed and materials and products furnished shall be in conformity, within indicated tolerances, with lines, grades, cross sections, details, dimensions, material and construction requirements shown or intended by the drawings arid specifications.

When materials, products or work cannot be corrected, written notice of rejection will be issued. Rejected materials, products and work shall be eliminated from the project and acceptably replaced at Contractor's expense. The Contracting Officer's failure to reject any portion of the project shall not constitute implied acceptance nor in any way release the Contractor from Contract requirements.

G. UNAUTHORIZED WORK AND MATERIALS—Work performed or materials ordered or furnished for the project deviating from requirements and specifications without written authority, will be considered unauthorized and at Contractor's expense. The Government is not obligated to pay for unauthorized work. Unauthorized work and materials may be ordered removed and replaced at Contractor's expense.

**ARTICLE 11. INSPECTION AND ACCEPTANCE**—Except as otherwise provided in the Contract, inspection and test by the Government of material and workmanship required by the Contract shall be made at reasonable times and at the site of the work, unless the Contracting Officer determines that such inspection or test of material which is to be incorporated in the work shall be made at the place of production, manufacture or shipment of such material. To the extent specified by the Contracting Officer at the time of determining to make off-site inspection or test, such inspection or test shall be conclusive as to whether the material involved conforms to Contract requirements. Such off-site inspection or test shall not relieve the Contractor of responsibility for damage to or loss of the material prior to acceptance, nor in any way affect the continuing rights of the Government after acceptance of the completed work under the terms of the last paragraph of this Article, except as herein above provided.

The Contractor shall, without charge, replace any material and correct any workmanship found by the Government not to conform to Contract requirements and specifications, unless in the public interest the Government consents to accept such material or workmanship with an appropriate adjustment in Contract price. The Contractor shall promptly segregate and remove rejected material from the premises at Contractor's expense.

If the Contractor does not promptly replace rejected material or correct rejected workmanship, the Government:

- 1. May, by contract or otherwise, replace such material and correct such workmanship and charge the cost thereof to the Contractor, or
- 2. May terminate the Contractor's right to proceed in accordance with Article 5 herein.

The Contractor shall furnish promptly, without additional cost to the Government, all facilities, labor and material reasonably needed for performing such safe and convenient inspection and test as may be required by the Contracting Officer. All inspections and tests by the Government shall be performed in such manner as not unnecessarily to delay the work. Special, full size, and performance tests shall be performed as described in the Contract. The Contractor shall be charged with any additional cost of inspection when material and workmanship are not ready for inspection at the time specified by the Contractor.

Should it be considered necessary or advisable by the Contracting Officer at any time before acceptance of the work, either in part or in its entirety, to make an examination of work completed, by removing or tearing out same, the Contractor shall, on request, promptly furnish all necessary facilities, labor and material to do same. If such work is found to be defective or nonconforming in any material respect, due to the fault of the Contractor or his subcontractors, he shall defray all the expenses of such examination and of satisfactory reconstruction. If, however, such work is found to meet the requirements of the Contract, an equitable adjustment shall be made in the Contract price to compensate the Contractor for the additional services involved in such examination and reconstruction and, if completion of the work has been delayed thereby, he shall, in addition, be granted an equitable extension of time.

Unless otherwise provided in the Contract, acceptance by the Government will be made as promptly as practicable after completion and inspection of all work required by the Contract. Acceptance shall be final and conclusive except as regards to latent defects, deficiencies, non-conforming work, fraud, or such gross mistakes as may amount to fraud, or as regards the Government's rights under any warranty or guaranty, or as otherwise provided herein.

**ARTICLE 12. SUPERINTENDENCE BY CONTRACTOR**—The Contractor shall give his personal superintendence to the performance of the work or have a competent foreman or superintendent, satisfactory to the Contracting Officer, on the work site at all times during progress, with authority to act for him.

**ARTICLE 13. PERMITS AND RESPONSIBILITIES**—The Contractor shall, without expense to the Government, be responsible for obtaining any necessary licenses, certificates and permits, and for complying with any applicable Federal, State, and Municipal laws, codes and regulations, in connection with the prosecution of the work. He shall be similarly responsible for all damages to persons or property that occurs as a result of his fault or negligence. He shall take proper safety, health and environmental precautions to protect the work, the workers, the public, and the property of others. He shall also be responsible for all materials delivered and work performed until completion and acceptance of the entire construction work, except for any completed unit of construction thereof which theretofore may have been accepted.

#### ARTICLE 14. INDEMNIFICATION—

**A.** The Contractor shall indemnify and save harmless the Government and all of its officers, agents and servants against any and all claims or liability arising from or based on, or as a consequence or result of, any act, omission or default of the Contractor, his employees, or his subcontractors, in the performance of, or in connection with, any work required, contemplated or performed under the Contract.

**B.** Disputes between the Contractor and any subcontractors, material suppliers, or any other third parties over payments allegedly owed by the Contractor to a third party shall be resolved exclusively between the Contractor and the third party; the Contractor shall permit no pass-through suits to be brought against the Government by a third party in the Contractor's name. However, nothing herein shall be construed to prevent the Contractor from paying a subcontractor's claim and seeking a timely equitable adjustment hereunder.

**ARTICLE 15. PROTECTION AGAINST TRESPASS**—Except as otherwise expressly provided in the Contract, the Contractor is authorized to refuse admission either to the premises or to the working space covered by the Contract to any person whose admission is not specifically authorized in writing by the Contracting Officer.

### ARTICLE 16. CONDITIONS AFFECTING THE WORK

- A. GENERAL—The Contractor shall be responsible for having taken steps reasonably necessary to ascertain the nature and location of the work, and the general and local conditions which can affect the work and the cost thereof. Any failure by the Contractor to do so will not relieve him from responsibility for successfully performing the work as specified without additional expense to the Government. The Government assumes no responsibility for any understanding or representation concerning conditions made by any of its officers or agents prior to the execution of the Contract, unless such understanding or representation by the Government is expressly stated in the Contract.
- **B. WORK AND STORAGE SPACE**—Available work and storage space designated by the Government shall be developed as required by the Contract or restored at completion of the project by the Contractor to a condition equivalent to that existing prior to construction. No payment will be made for furnishing or restoration of any work and storage space. If no area is designated or the area designated is not sufficient for the Contractor's operations, he shall obtain necessary space elsewhere at no expense or liability to the Government.
- **C.** WORK ON SUNDAYS, LEGAL HOLIDAYS AND AT NIGHT—No work shall be done at any time on Sundays or legal holidays or on any other day before 7 a.m. or after 7 p.m., except with the written permission of the Contracting Officer and pursuant to the requirements of the Police Requirements of the Government.
- D. EXISTING FEATURES—Subsurface and topographic information including borings data, utilities data and other physical data contained in the Contract or otherwise available, are not intended as representations or warranties but are furnished as available information. The Government assumes no expense or liability for the accuracy of, or interpretations made from, existing features. The Contractor shall be responsible for reasonable consideration of existing features above and below ground which may affect the project.
- **E. UTILITIES AND VAULTS**—The Contractor shall take necessary measures to prevent interruption of service or damage to existing utilities within or adjacent to the project. It shall be the Contractor's responsibility to determine exact locations of all utilities in the field.

For any underground utility or vault encountered, the Contractor shall immediately notify the Contracting Officer and take necessary measures to protect the utility or vault and maintain the service until relocation by owner is accomplished. No additional payment will be made for the encountering of these obstructions.

In case of damage to utilities by the Contractor, either above or below ground, the Contractor shall restore such utilities to a condition equivalent to that which existed prior to the damage by repairing, rebuilding or otherwise restoring as may be directed, at the Contractor's sole expense.

Damaged utilities shall be repaired by the Contractor or, when directed by the Contracting Officer, the utility owner will make needed repairs at the Contractor's expense.

No compensation, other than authorized time extensions, will be allowed the Contractor for protective measures, work interruptions, changes in construction sequence, changes in methods of handling excavation and drainage or changes in types of equipment used, made necessary by existing utilities, imprecise utility or vault information or by others performing work within or adjacent to the project.

**F. SITE MAINTENANCE**—The Contractor shall maintain the project site in a neat and presentable manner throughout the course of all operations, and shall be responsible for such maintenance until final acceptance by the Government. Trash containers shall be furnished, maintained and emptied by the Contractor to the satisfaction of the Contracting Officer. Excavated earthwork, stripped forms and all other materials and debris not scheduled for reuse in the project shall be promptly removed from the site.

The Contracting Officer may order the Contractor to clean up the project site at any stage of work at no added expense to the Government If the Contractor fails to comply with this order, the Contracting Officer may require the work to be done by others and the costs will be charged to the Contractor.

Upon completion of all work and prior to final inspection, the Contractor shall clean up and remove from the project area and adjacent areas all excess materials, equipment, temporary structures, and refuse, and restore said areas to an acceptable condition.

- **G. PRIVATE WORK**—Except as specifically authorized by the Contracting Officer, the Contractor shall not perform any private work abutting Government projects with any labor, materials, tools, equipment, supplies or supervision scheduled for the Contract until all work under the Contract has been completed. Contract materials used for any unauthorized purpose shall be subtracted from Contract amount.
- H. GOVERNMENT NOISE CONTROL ACT OF 1977—The contractor shall be in strict compliance with [D.C. Law 2-53, Government of Columbia Noise Control Act of 1977 and all provisions thereof. Effective March 16, 1978. 24 D.C.Register 5293.] (Or relevant local law)

ARTICLE 17. OTHER CONTRACTS—The Government may undertake or award other contracts for additional work and the Contractor shall fully cooperate with such other contractors and Government employees and carefully coordinate his own work with such additional work as may be directed by the Contracting Officer. It is the duty of the Contractor to coordinate its activities with all third parties, including, but not limited to utilities, who may affect the Contract work hereunder. The Contractor shall not commit or permit any act which will interfere with the performance of work by any other contractor or by Government employees. The Government assumes no liability, other than authorized time extensions, for Contract delays and damages resulting from delays and lack of progress by others. The Contractor shall make no claim against the Government for delay or damages resulting from the actions of third parties, including, but limited to utilities.

**ARTICLE 18. PATENT INDEMNITY**—Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and employees against liability, including costs and expenses, for infringement upon any Letters Patent of the United States (except Letters Patent issued upon an application which is now or may hereafter be, for reasons of national security, ordered by the Federal Government to be kept classified or otherwise withheld from issue) arising out of the performance of the Contract or out of the use or disposal, by or for the account of the Government, of supplies furnished or construction work performed hereunder.

ARTICLE 19. ADDITIONAL BOND SECURITY—If any surety upon any bond furnished in connection with the Contract becomes unacceptable to the Government, or if any such surety fails to furnish reports

as to his financial condition from time to time as requested by the Government, the Contractor shall promptly furnish such additional security as may be required from time to time to protect the interests of the Government and of persons supplying labor or materials in the prosecution of the work contemplated by the Contract. Provided that upon the failure of the Contractor to furnish such additional security within ten (10) days after written notice so to do, all payments under the Contract will be withheld until such additional security is furnished.

**ARTICLE 20. COVENANT AGAINST CONTINGENT FEES**—The Contractor warrants that no person or selling agency has been employed or retained to solicit or secure the Contract upon an agreement or understanding for a commission, percentage, brokerage or contingent fee, excepting bona fide employees or bona fide established commercial or selling agencies maintained by the Contractor for the purpose of securing business. For breach or violation of this warranty, the Government shall have the right to terminate the Contract without liability or in its discretion to deduct from the Contract price or consideration, or otherwise recover, the full amount of such commission, percentage, brokerage or contingent fee.

**ARTICLE 21. APPOINTMENT OF ATTORNEY**—The Contractor does hereby irrevocably designate and appoint the Clerk of the Superior Court of the Government and his successors in office as the true and lawful attorney of the Contractor for the purpose of receiving service of all notices and processes issued by any court in the Government, as well as service of all pleadings and other papers, in relation to any action or legal proceeding arising out of or pertaining to the Contract or the work required or performed hereunder.

The Contractor expressly agrees that the validity of any service upon the said Clerk as herein authorized shall not be affected either by the fact that the Contractor was personally within the District of Columbia and otherwise subject to personal service at the time of such service upon the said Clerk or by the fact that the Contractor failed to receive a copy of such process, notice, pleading or other paper so served upon the said Clerk, provided that said Clerk shall have deposited in the United States mail, certified and postage prepaid, a copy of such process, notice, pleading or other papers addressed to the Contractor at the address stated in the Contract.

#### ARTICLE 22. GRATUITIES AND GOVERNMENT EMPLOYEES NOT TO BENEFIT

- A. If it is found by the Department that gratuities (in the form of entertainment, gifts, payment, offers of employment or otherwise) were offered or given by the Contractor, or any agent or representative of the Contractor, to any official, employee or agent of the District with a view toward securing the Contract or any other contract or securing favorable treatment with respect to the awarding or amending, or the making of any determinations with respect to the performance of the Contract, the Department may, by written notice to the Contractor, terminate the right of the Contractor to proceed under the Contract without liability and may pursue such other rights and remedies provided by law and under the Contract.
- B. In the event the Contract is terminated as provided above, the Department shall be entitled:
  - 1. to pursue the same remedies against the Contractor as it could pursue in the event of a breach of the Contract by the Contractor; and
  - as a penalty in addition to any other damages to which it may be entitled by law, to exemplary damages in an amount (as determined by the Department) which shall be not less than ten times the costs incurred by the Contractor in providing any such gratuities to any such officer or employee.
- C. Unless a determination is made as provided herein, no officer or employee of the Government will be admitted to any share or part of this contract or to any benefit that may arise therefrom, and any contract made by the Contracting Officer or any Government employee authorized to execute contracts in which they or an employee of the Government will be personally interested shall be

void, and no payment shall be made thereon by the Government or any officer thereof, but this provision shall not be construed to extend to this contract if made with a corporation for its general benefit. A Government employee shall not be a party to a contract with the Government and will not knowingly cause or allow a business concern or other organization owned or substantially owned or controlled by the employee to be a party to such a contract, unless a written determination has been made by the head of the procuring agency that there is a compelling reason for contracting with the employee, such as when the Government's needs cannot reasonably otherwise be met. [DC Procurement Practices Act of 1985, D.C. Law 6-85, D.C. Official Code, section 2-310.01, and Chapter 18 of the DC Personnel Regulations] (Or relevant local law). The Contractor represents and covenants that it presently has no interest and shall not acquire any interest, direct or indirect, which would conflict in any manner or degree with the performance of its services hereunder. The Contractor further covenants not to employ any person having such known interests in the performance of the contract.

**ARTICLE 23. WAIVER**—No Governmental waiver of any breach of any provision of the Contract shall operate as a waiver of such provision or of the Contract or as a waiver of subsequent or other breaches of the same or any other provision of the Contract; nor shall any action or non-action by the Contracting Officer or by the Government be construed as a waiver of any provision of the Contract or of any breach thereof unless the same has been expressly declared or recognized as a waiver by the Contracting Officer or the Government in writing.

#### **ARTICLE 24. BUY AMERICAN.**

The Contractor shall comply with the provisions of the Buy American Act (41 U.S.C. § 10a), including, but not limited to, the purchase of steel.

- A. AGREEMENT—In accordance with the Buy American Act (41 USC I0a-I0d), and Executive Order 10582. December 17, 1954 (3 CFR, 1954-58 Comp., p. 230), as amended by Executive Order 11051, September 27,1962 (3 CFR, I059—63 Comp., p. 635), the Contractor agrees that only domestic construction material will be used by the Contractor, subcontractors, material men and suppliers in the performance of the Contract, except for non-domestic material listed in the Contract.
- B. DOMESTIC CONSTRUCTION MATERIAL—"Construction material" means any article, material or supply brought to the construction site for incorporation in the building or work. An unmanufactured construction material is a "domestic construction material" if it has been mined or produced in the United States. A manufactured construction material is a "domestic construction material" if it has been manufactured in the United States and if the cost of its components which have been mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. "Component" means any article, material, or supply directly incorporated in a construction material. -
- C. DOMESTIC COMPONENT—A component shall be considered to have been "mined, produced, or manufactured in the United States" regardless of its source, in fact, if the article, material or supply in which it is incorporated was manufactured in the United States and the component is of a class or kind determined by the Government to be not mined, produced or manufactured in the United States in sufficient and reasonably available commercial quantities and of a satisfactory quality.
- **D. FOREIGN MATERIAL** When steel materials are used in a project a minimal use of foreign steel is permitted. The cost of such materials cannot exceed on-tenth of one percent of the total project cost, or \$2,500,000, whichever is greater.

#### **ARTICLE 25. TAXES**

- A. FEDERAL EXCISE—Materials, supplies and equipment are not subject to the Federal Manufacturer's Excise Tax, if they are furnished or used in connection with the Contract provided that title to such materials, supplies and equipment passes to the Government under the Contract. The Contractor shall in such cases furnish his subcontractors and suppliers with a purchaser's certificate in the form prescribed by the U.S. Internal Revenue Service.
- B. SALES AND USE TAXES—Materials which are physically incorporated as a permanent part of real property are not subject to Government Sales and Use Tax. The Contractor shall, when purchasing such materials, furnish his suppliers with a Contractor's Exempt Purchase Certificate in the form prescribed in the Sales and Use Tax Regulations of the Government. Where the Contractor, subcontractor or material man has already paid the Sales and Use Tax on material, as prescribed above, the Sales and Use Tax Regulations of the Government permit the Contractor, subcontractor or material man to deduct the sales or use tax on the purchase price of the same on his next monthly return as an adjustment. However, the Contractor, subcontractor or material man must satisfy the Chief Financial Officer for the Government that no sum in reimbursement of such tax was included in the Contract or else that the Government has received a credit under the Contract in an amount equal to such tax.

Government Sales and Use Tax shall be paid on any material and supplies, including equipment rentals, which do not become a physical part of the finished project. [See Government of Columbia Sales and Use Tax Administration Ruling No. 6] (Or relevant local law).

The Contractor, subcontractor, or material supplier shall provide proof of compliance with the provisions of [D.C. Law 9-260] (Or relevant local law), as amended, codified in [D.C. Code46-103] (Or relevant local law), Employer Contributions, prior to award.

The Contractor, subcontractor, or material supplier shall provide proof of compliance with the applicable tax filing and licensing requirements set forth in [D.C. Code, Title 47, Taxation and Fiscal Affairs] (Or relevant local law), prior to contract award.

**ARTICLE 26. SUSPENSION OF WORK**—The Contracting Officer may order the Contractor in writing to suspend, delay or interrupt all or any part of the work for such period of time as he may determine to be appropriate for the convenience of the Government.

If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed or interrupted by an act of the Contracting Officer in the administration of the Contract, or by his failure to act within the time specified in the Contract (or if no time is specified, within a reasonable time), an adjustment will be made for an increase in the cost of performance of the Contract (excluding profit) necessarily caused by such unreasonable suspension, delay or interruption and the Contract modified in writing accordingly. However, no adjustment will be made under this Article for any suspension, delay or interruption to the extent:

- 1. That performance would have been so suspended, delayed or interrupted by any other cause, including the fault or negligence of the contractor, or
- 2. For which an equitable adjustment is provided or excluded under any other provision of the Contract.

No claim under this Article shall be allowed:

1. For any costs incurred more than 20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but this requirement shall no apply as to a claim resulting from a suspension order), and

2. Unless the claim, in an amount stated, is asserted in writing as soon as practicable after the termination of such suspension, delay, or interruption, but not later than the date of final payment under the Contract.

#### **ARTICLE 27. SAFETY PROGRAM**

A. GENERAL—In order to provide safety controls for the protection of the life and health of Government and Contract employees and the general public; prevention of damage to property, materials, supplies, and equipment; and for avoidance of work interruptions in the performance of the Contract, the Contractor shall comply with all applicable Federal and local laws governing safety, health and sanitation including the Safety Standards, Rules and Regulations issued by the American National Standards, U. S. Department of Labor, U. S. Department of Health and Human Services, [D.C. Minimum Wage and Industrial Safety Board] (Or relevant local law) and the latest edition of "Manual of Uniform Traffic Control Devices" issued by the Federal Highway Administration.

The Contractor shall also take or cause to be taken such additional safety measures as the Contracting Officer may determine to be reasonably necessary.

The Contractor shall designate one person to be responsible for carrying out the Contractor's obligation under this Article.

The Contractor shall maintain an accurate record of all accidents resulting in death, injury, occupational disease, and/or damage to property, materials, supplies, and equipment incident to work performed under the Contract. Copies of these reports shall be furnished to the Contracting Officer within two working days after occurrence.

The Contracting Officer will notify the Contractor of any noncompliance with the foregoing provisions and the action to be taken. The Contractor shall, after receipt of such notice, immediately take corrective action. Such notice, when delivered to the Contractor or his representative at the site of the work, shall be deemed sufficient for the purpose. If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an order stopping all or part of the work until satisfactory corrective action has been taken. No part of the time lost due to any such stop orders shall be made the subject of claim for extension of time or for excess costs or damages by the Contractor.

This Article is applicable to all subcontractors used under the Contract and compliance with these provisions by the subcontractors will be the responsibility of the Contractor.

(In Contracts involving work of short duration or of non-hazardous character, the following Section B. will be deleted by Special Provision)

- **B. CONTRACTOR'S PROGRAM SUBMISSION**—Prior to commencement of the work, the Contractor shall:
  - 1. Submit in writing to the Contracting Officer for his approval his program for complying with this Article for accident prevention.
  - 2. Meet with the Contracting Officer's Safety Representative after submission of the above program to develop a mutual understanding relative to the administration of the overall safety program.

**ARTICLE 28. RETENTION OF RECORDS**—Unless otherwise provided in the Contract, or by applicable statute, the Contractor, from the effective date of Contract completion and for a period of three years after final settlement under the Contract, shall preserve and make available to the Government at all

reasonable times at the office of the Contractor but without direct charge to the Government, all his books, records, documents, and other evidence bearing on the costs and expenses of the Contractor under the Contract.

**ARTICLE 29. RECOVERY OF DEBTS OWED THE GOVERNMENT---**The Contractor hereby agrees that the Government may use all or any portion of any payment, consideration or refund due the Contractor under the Contract to satisfy, in whole or part, any debt due the Government.

ARTICLE 30. ADMINISTRATIVE LIQUIDATED DAMAGES---In addition to any other liquidated damages provided for in the Contract, the Contractor hereby agrees that the Government may assess administrative liquidated damages for the Contractor's failure to submit when due any deliverable required by the Contract. Unless otherwise prescribed by the Contracting Officer, the rate of the administrative liquidated damages shall be \$250 per day until the required deliverable is received and accepted by the Government. The Government's remedies for failure to comply with the Contract terms and conditions are cumulative and not exclusive. Nothing herein shall be construed to limit the Government's ability to terminate the Contractor for the failure to submit Contract deliverables when due.

#### ARTICLE 31. ANTI-COMPETITIVE PRACTICES AND ANTI-KICKBACK PROVISIONS.

- A. The Contractor recognizes the need for markets to operate competitively and shall observe and shall comply with all applicable law, rules, and regulations prohibiting anti-competitive practices. The Contractor shall not engage, directly or indirectly, in collusion or other anti-competitive practices that reduces or eliminates competition or restrains trade. The Department shall report to the appropriate authority any activity that evidences a violation of the antitrust laws, and take such other further action to which it is entitled or obligated under the law.
- **B.** The Contractor shall observe and comply with all applicable law, rules, and regulations prohibiting kickbacks and, without limiting the foregoing, Contractor shall not (i) provide or attempt to provide or offer to provide any kickback; (ii) solicit, accept, or attempt to accept any kickback; or (iii) include, directly or indirectly, the amount of any kickback in the contract price charged by Contractor or a Subcontractor of the Construction Manager to the Department. The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible violations described in this subparagraph in its own operations and direct business relationships. The Department may take any recourse available to it under the law for violations of this anti-kickback provision.
- C. The Contractor represents and warrants that it did not, directly or indirectly, engage in any collusive or other anti-competitive behavior in connection with the bid, negotiation or award of the Contract. Further, the Contractor represents and warrants that it will not either directly or indirectly, engage in any collusive or other anti-competitive behavior in connection with the performance and administration of the Contract. In the event the Department determines that there has been a violation of these provisions, it may terminate the contract without liability.

#### ARTICLE 32. NON-DISCRIMINATION IN EMPLOYMENT PROVISIONS.

- **A.** The Contractor agrees to take affirmative action to ensure that applicants are employed, and that employees are treated during employment, without regard to their race, color, religion, national origin, sex, age, marital status, personal appearance, sexual orientation, family responsibilities, matriculation, political affiliation, or physical handicap. The affirmative action shall include, but not be limited to, the following:
  - 1. Employment, upgrading, or transfer;
  - 2. Recruitment or recruitment advertising;
  - 3. Demotion, layoff, or termination;

- 4. Rates of pay, or other forms of compensation; and
- 5. Selection for training and apprenticeship.
- **B.** Unless otherwise permitted by law and directed by the Department, the Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices to be provided by the Department setting forth the provisions of this Section concerning non-discrimination and affirmative action.
- **C.** The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the Contractor, state that all qualified applicants will receive consideration for employment pursuant to the non-discrimination requirements set forth in this Section.
- D. The Contractor agrees to send to each labor union or representative of workers with which it has a collective bargaining agreement, or other contract or understanding, a notice to be provided by the Department, advising each labor union or workers' representative of the Contractor's commitments under this Section, and shall post copies of the notice in conspicuous places available to employees and applicants for employment.
- **E.** The Contractor agrees to permit access by the Department to all books, records and accounts pertaining to its employment practices for purposes of investigation to ascertain compliance with this Section, and shall post copies of the notices in conspicuous places available to employees and applicants for employment.
- **F.** The Contractor shall include in every subcontract the equal opportunity clauses of this Section so that such provisions shall be binding upon each Subcontractor or vendor.
- **G.** The Contractor shall take such action with respect to any Subcontractor as the Contracting Officer may direct as a means of enforcing these provisions, including sanctions for noncompliance.

ARTICLE 33. ETHICAL STANDARDS FOR DEPARTMENT'S EMPLOYEES AND FORMER EMPLOYEES---The Department expects the Contractor to observe the highest ethical standards and to comply with all applicable law, rules, and regulations governing ethical conduct or conflicts of interest. Neither the Contractor, nor any person associated with the Contractor, shall provide (or seek reimbursement for) any gift, gratuity, favor, entertainment, loan or other thing of value to any employee of the District or the Department not in conformity with applicable law, rules or regulations. The Contractor shall not engage the services of any person or persons in the employment of the Department or the District for any Work required, contemplated or performed under the Contract. The Contractor may not assign to any former Department or District employee or agent who has joined the Contractor's firm any matter on which the former employee, while in the employ of the Department, had material or substantial involvement in the matter. The Contractor may request a waiver to permit the assignment of such matters to former Department personnel on a case-by-case basis. The Contractor shall include in every subcontract a provision substantially similar to this section so that such provisions shall be binding upon each Subcontractor or vendor.

**ARTICLE 34. CONSTRUCTION.** The Contract shall be construed fairly as to all parties and not in favor of or against any party, regardless of which party prepared the Contract.

**ARTICLE 35. SURVIVAL.** All agreements warranties, and representations of the Contractor contained in the Contract or in any certificate or document furnished pursuant to the Contract shall survive termination or expiration of the Contract.

**ARTICLE 36. REMEDIES CUMULATIVE.** Unless specifically provided to the contrary in the Contract, all remedies set forth in the Contract are cumulative and not exclusive of any other remedy the Government may have, including, without limitation, at law or in equity. The Government's rights and

remedies will be exercised at its sole discretion, and shall not be regarded as conferring any obligation on the Government's to exercise those rights or remedies for the benefit of the Contractor or any other person or entity.

**ARTICLE 37. ENTIRE AGREEMENT; MODIFICATION.** The Contract supersedes all contemporaneous or prior negotiations, representations, course of dealing, or agreements, either written or oral. No modifications to the Contract shall be effective against the Department unless made in writing signed by both the Department and the Contractor, unless otherwise expressly provided to the contrary in the Contract. Nothing herein shall be construed to limit the Department's right to issue unilateral modifications to the contract.

**ARTICLE 38. SEVERABILITY.** In the event any one or more of the provisions contained in this Contract shall for any reason be held to be invalid, illegal or unenforceable in any respect, such invalidity, illegality or unenforceability shall not affect any other provision of this Contract, and in lieu of each such invalid, illegal or unenforceable provision, there shall be added automatically as a part of this Contract a provision as similar in terms to such invalid, illegal or unenforceable provision as may be possible and be valid, legal and enforceable; each part of this Contract is intended to be severable.

ARTICLE 39. FORCE MAJEURE---If the Contractor, because of Force Majeure, is rendered wholly or partly unable to perform its obligations when due under this Contract, the Contractor may be excused from whatever performance is affected by the Force Majeure to the extent so affected. In order to be excused from its performance obligations under this Contract by reason of Force Majeure, within 72 hours of the occurrence or event, the Contractor must provide the Contracting Officer written notice of its inability to perform as well as a description of the force majeure and its effect on Contract performance. The Contracting Officer will have the right to cause the inspection of the work site to determine the validity of the Contractor's assertion of its inability to perform. If the Contracting Officer agrees that the Contractor is wholly or partly unable to perform its obligations under the Contract a decision will be issued indicating the extent to which the Contractor is excused from its performance obligations. In no event will the Contractor be entitled to money damages from the Government due to force majeure.

## **<u>Attachment H - SBE Subcontracting Plan</u>**



#### SBE SUBCONTRACTING PLAN

INSTRUCTIONS: All construction & non-construction contracts for government-assisted projects (agency contracts & private project with District subsidy) over \$250,000, shall require at least 35% of the amount of the contract (total amount of agency contract or total private project development costs) be subcontracted to Small Business Enterprises (SBE), if insufficient qualified SBEs to Certified Business Enterprises (CBE). The SBE Subcontracting Plan must list all SBE and CBE subcontracts at every tier. Once the SBE Subcontracting Plan is submitted for agency contracts, options & extensions, it can only be amended with DSLBD's consent. SUBMISSION OF SBE SUBCONTRACTING PLAN:

- ▲For **agency** solicitations submit to agency with bid/proposal.
- For agency options & extensions submit to agency before option or extension exercised.
- ▲ For **private projects** submit to DSLBD, agency project manager and District of Columbia Auditor, with each quarterly report. As private projects may not have awarded all contracts at the time the District subsidy is granted, the SBE Subcontracting Plan may be submitted simultaneously with each quarterly report and list all SBE/CBE subcontracts executed by the time of submission.

**CREDIT:** For each subcontract listed on the SBE Subcontracting Plan, credit will only be given for the portion of the subcontract performed, at every tier, by a SBE/CBE using *its own organization and resources*. **COPIES OF EACH FULLY EXECUTED SUBCONTRACT WITH SBEs and CBEs (AT <u>EVERY TIER</u>) <b>MUST BE PROVIDED TO RECEIVE CREDIT**.

**EXEMPTION:** If the **Beneficiary (Prime Contractor or Developer)** is a CBE and will perform the ENTIRE **government-assisted project** with its *own organization and resources* and will NOT subcontract any portion of the services and goods, then the CBE is not required to subcontract 35% to SBEs.

services and goods, then the ODE is not required to subcontract 55% to ODEs.				
BENEFICIARY (✓	which applies Prime Contractor or Developer) INFORMATION:			
Company: Contact # En	mail address:			
Street Address:				
✓all that applies, Company is:  □ a SBE □ a CBE □ CBE Certif □ WILL perform the ENTIRE agency contr □ WILL subcontract a portion of the agent Company's point of contact for agency contract or proceedings.	tract or private project with its own organization and resources ency contract or private project			
Point of Contact:	Title:			
Contact #	Email address:			
Street Address:				
GOVERNMENT-ASSISTED PROJECT (✓ wh	hich applies Agency Contract or Private Project) INFORMATION:			
AGENCY SOLICITATION	PRIVATE PROJECT			

District Subsidy: Solicitation Number Agency Providing Subsidy: \_ Solicitation Due Date: \_\_\_ Amount of District Subsidy: Total Dollar Amount of Contract: \$ Date District Subsidy Provided: \*Design-Build must include total contract amount for both design and Project Name: build phase of project. Project Address: 35% of Total Dollar Amount of Contract: \$\_ Total Development Project Budget: \$ (include pre-construction and construction costs) Total Amount of All SBE/CBE subcontracts: \$\_ (include every lower tier) 35% of Total Development Project Budget: \$\_ Total Amount of All SBE/CBE subcontracts: \$ (include every lower tier)



## SBE/ CBE SUBCONTRACTORS (FOR EACH TIER):

SBE/ CBE SUBCONTRACTOR INFORMATION: (For design-build projects, the SBE Subcontracting Plan is not required to be					
		ntering into a guaran	g Plan (35% of the contract amount <i>including total design</i> teed maximum price or contract authorizing construction.)		
SBE/ CBE Company	Address/Telephone No./ Email	Subcontractor Tier (1 <sup>st</sup> , 2 <sup>nd</sup> , 3 <sup>rd</sup> , etc.)	Description of Subcontract scope of work to be PERFORMED WITH SBE/CBES OWN ORGANIZATION & RESOURCES		
<del></del>		Select Tier			
Period of subcontract:	_		SBE/ CBE Point of Contact		
Price to be paid to the SBE/	CBE Subcontractor: \$		Name:		
✓all that applies, Subcontraction  a SBE a CBE	ctor is:  CBE Certification #:		Title:		
	the ENTIRE subcontract with	its own	Telephone Number:		
☐ SBE/CBE will subcon	tract a portion of the subcontra BE/ CBE SUBCONTRACTS)	act (MUST LIST	Email Address:		
CDE/CDE CUDCONTD	ACTOR INFORMATION. /Fo	v do sievo build proise	to the CDE Cube outractines Plan is not required to be		
submitted for preconstruc	ction services; however, a full	SBE Subcontracting	ts, the SBE Subcontracting Plan is not required to be g Plan (35% of the contract amount <b>including total design</b> teed maximum price or contract authorizing construction.)		
SBE/ CBE Company	Address/Telephone No./	Subcontractor Tier	Description of Subcontract scope of work to be PERFORMED		
	Email 	(1 <sup>st</sup> , 2 <sup>nd</sup> , 3 <sup>rd</sup> , etc.)  Select Tier	WITH SBE/CBEs OWN ORGANIZATION & RESOURCES		
Period of subcontract:	_		SBE/ CBE Point of Contact		
Price to be paid to the SBE/	CBE Subcontractor: \$		Name:		
✓all that applies, Subcontrac	ctor is:  CBE Certification #		Title:		
	the ENTIRE subcontract with	its own	Telephone Number:		
☐ SBE/CBE will subcon	tract a portion of the subcontra BBE/ CBE SUBCONTRACTS)	act (MUST LIST	Email Address:		
(Name) (Title) of (Prime)	I, of, swear or affirm the above is true and accurate (Name) (Title) (Prime Contractor/ Developer)				
(rame) (ride) (rime)	oonadoon beveloper)				
(Signature)	(Date)				
(Oignature <i>)</i>	(Date)				

Complete additional copies as needed.



 $\square$  AGENCY CONTRACTING OFFICER'S USE ONLY  $\underline{OR}$   $\square$  AGENCY PROJECT MANAGER'S USE ONLY ( $\checkmark$  which applies. Only one option should be selected.)

AGENCY CONTRACT AWARD	PRIVATE PROJECT SUBSIDY AWARD
Agency: Prime Contractor: Contract Number: Date SBE Subcontracting Plan Accepted: Date agency contract signed:	Agency Providing Subsidy: District Subsidy: Developer: Amount of District Subsidy: Date District Subsidy Provided/ contract signed:
Anticipated Start Date of Contract: Anticipated End Date of Contract:	Anticipated Start Date of Project: Anticipated End Date of Project:
Total Dollar Amount of Contract: \$	Project Name: Project Address:
*Design-Build must include total contract amount for both design and build phase of project.	Total Development Project Budget: \$
35% of Total Contract Amount: \$	35% of Total Development Project Budget: \$
Total Amount of All SBE/CBE subcontracts: \$ (include every tier)	Total Amount of All SBE/CBE subcontracts: \$ (include every lower tier)
(✓ if applies)  ☐ Base Period Contract Option/Extension Period: ☐ Multi-year Contract First year (period) of Contract: Current year (period) of Contract: ☐ Design-BuildDate of Guaranteed Contract:	☐ Check if developer is a CBE and will perform the ENTIRE government-assisted project (private project) with its own organization and resources and NOT subcontract any portion of services or goods.
☐ Check if prime contractor is a CBE and will perform the ENTIRE government-assisted project (agency contract) with its <i>own</i> organization and resources and NOT subcontract any portion of services or goods.	
	ATION OR  AGENCY PROJECT MANAGER'S AFFIRMATION which applies)
The Below Agency Contracting Officer or Agency Project Manag	ger Affirms the following (✓ to affirm):
☐ If the Beneficiary is a CBE, DSLBD was contacted to confirm	Beneficiary's CBE certification;
☐ The fully executed Contract (Base or Option or Extension or I emailed to DSLBD @ Compliance.Enforcement@dc.gov within the contract (Base or Option or Extension or I	Multi-Year) or subsidy document, between the Beneficiary and Agency, was five (5) days of signing;
☐ FOR AGENCY CONTRACT the SBE Subcontracting Plan, so Compliance.Enforcement@dc.gov within five (5) days of sign	
Name of Agency Contracting Officer or Agency Project Manager	r
Title of Agency Contracting Officer or Agency Project Manager	
Signature Date	

## **<u>Attachment I - First Source Agreement</u>**



### GOVERNMENT OF THE DISTRICT OF COLUMBIA FIRST SOURCE EMPLOYMENT AGREEMENT FOR CONSTRUCTION PROJECTS ONLY



GOVERNMENT-ASSISTED PR	COJECT/CONT	RACT INFORMAT	ION	
CONTRACT/SOLICITATION NU	JMBER:			
DISTRICT CONTRACTING AGE	ENCY:			
CONTRACTING OFFICER:				
TOTAL CONTRACT AMOUNT:				
THIS SECTION TO BE COMPLET				
TOTAL GOVERNMENT ASSIST				
$\hfill\Box$ CONTRACT $\hfill\Box$ GRANT $\hfill\Box$	LOAN $\square$ TAX	X ABATEMENT O	R EXEMPTION	
TRANSFER   LAND DISPOS	ITION   DEV	ELOP AGREEMEN	NTS   TAX INC	REMENT
FINANCING   ANY ADDITION	NAL LEGISLAT	TON, IF YES		
			D.C. CODE	#
GENERAL CONTRACTOR W	VILL BE REI	PORTING HIRING	OR HOURS	WORKED
PERCENTAGES FOR ENTIRE P	ROJECT □ OR I	PER EACH SUBCON	NTRACTOR □	
PROJECT NAME:				
PROJECT ADDRESS:				
CITY:	STATE:	ZI	IP CODE:	
PROJECT START DATE:		PROJECT END D	ATE:	
PROJECT ADDRESS:		EMPLOYER END	DATE:	
EMPLOYER INFORMATION				
EMPLOYER NAME:				
EMPLOYER ADDRESS:				
EMPLOYER NAME:  EMPLOYER ADDRESS:  CITY:  TELEPHONE NUMBER:  CONTACT PERSON:	STATE:	Zl	IP CODE:	
TELEPHONE NUMBER:	FEΓ	DERAL IDENTIFICA	TION NO.:	
COTTITUE I ESTEDOTT.				
TITLE:				
TITLE:		TELEPHONE NU	MBER:	
CERTIFIED BUSINESS ENTERF	RISES CERTIF	ICATION NUMBER:		
D.C. APPRENTICESHIP COUNC	IL REGISTRAT	TION NUMBER:		
ARE YOU A SUBCONTRACTOR	R YES NO	O IF YES, NAME OF	FPRIME	
CONTRACTOR:		•		

This First Source Employment Agreement (Agreement), in accordance with Workforce Intermediary Establishment and Reform of the First Source Amendment Act of 2011 (D.C. Official Code §§ 2-219.01 – 2.219.05), and relevant provisions of the Apprenticeship Requirements Amendment Act of 2004 (D.C. Official Code § 2-219.03 and § 32-1431) for recruitment, referral, and placement of District of Columbia residents, is between the District of Columbia Department of Employment Services, (DOES) and EMPLOYER. Pursuant to this Agreement, the EMPLOYER, which includes all contractors and subcontractors, shall use DOES as its first source for recruitment, referral, and placement of new hires or employees for all jobs created by the Government Assisted Project or Contract (Project). The EMPLOYER shall meet the 51% of all new hires be District residents on government projects with government assistance valued between \$300,000 and \$5 million dollars. However, for construction projects that receive government assistance valued at \$5 million or more, Employers shall be required to have the following percentage of hours worked by DC residents; 20% of journey worker hours; 60% of apprentice hours; 51% of skilled laborer hours; 70% of common laborer hours for all jobs created by the Project. The percentage of hours worked are based on the total number of hours worked on the Project.

The EMPLOYER shall ensure that District of Columbia residents (DC residents) registered in programs approved by the District of Columbia Apprenticeship Council shall work 35% (or 60% where applicable) of all apprenticeship hours worked in connection with the Project.

#### I. **DEFINITIONS**

The following definitions shall govern the terms used in this Agreement.

A. **Apprentice** means a worker who is employed to learn an apprenticeable occupation under the terms and conditions of approved apprenticeship standards.

#### B. Beneficiary means:

- 1. The signatory to a contract executed by the Mayor which involves any District of Columbia government funds, or funds which, in accordance with a federal grant or otherwise, the District government administers and which details the number and description of all jobs created by a government-assisted project or contract for which the beneficiary is required to use the First Source Register;
- 2. A recipient of a District government economic development action including contracts, grants, loans, tax abatements, land transfers for redevelopment, or tax increment financing that results in a financial benefit of \$300,000 or more from an agency, commission, instrumentality, or other entity of the District government, including a financial or banking institution which serves as the repository for \$1 million or more of District of Columbia funds.
- C. Contracting Agency means any District of Columbia agency that awarded a government assisted project or contract totaling \$300,000 or more.
- D. **Direct labor costs** means all costs, including wages and benefits, associated with the hiring and employment of personnel assigned to a process in which payroll expenses are traced to the units of output and are included in the cost of goods sold.
- E. **EMPLOYER** means any entity awarded a government assisted project or contract totaling \$300,000 or more, including all contractor and subcontractor entities.
- F. **First Source Employer Portal** means the website consisting of a connected group of static and dynamic (functional) pages and forms on the World Wide Web accessible by Uniform Resource Locator (URL) and maintained by DOES to provide information and reporting functionality to EMPLOYERS.
- G. **First Source Register** means the DOES Automated Applicant Files, which consists of the names of DC residents registered with DOES.
- H. **Good faith effort** means an EMPLOYER has exhausted all reasonable means to comply with any affirmative action, hiring, or contractual goal(s) pursuant to the First Source law and Agreement.
- I. Government-assisted project or contract (Project) means any construction or non-construction project or contract that receives funds or resources, valued at \$300,000 or more, from the District of Columbia, or funds or resources which, in accordance with a federal grant or otherwise, the District of Columbia government administers, including contracts, grants, loans, tax abatements or exemptions, land transfers, land disposition and development agreements, tax increment financing, or any combination of the aforementioned.
- J. Hard to employ means a District of Columbia resident who is confirmed by DOES as:

- 1. An ex-offender who has been released from prison within the last 10 years;
- 2. A participant of the Temporary Assistance for Needy Families program;
- 3. A participant of the Supplemental Nutrition Assistance Program;
- 4. Living with a permanent disability verified by the Social Security Administration or District vocational rehabilitation program;
- 5. Unemployed for 6 months or more in the last 12-month period;
- 6. Homeless;
- 7. A participant or graduate of the Transitional Employment Program established by § 32-1331; or
- 8. An individual who qualified for inclusion in the Work Opportunity Tax Credit Program as certified by the Department of Employment Services.
- K. **Indirect labor costs** means all costs, including wages and benefits, that are part of operating expenses and are associated with the hiring and employment of personnel assigned to tasks other than producing products.
- L. **Jobs** means any union and non-union managerial, non-managerial, professional, nonprofessional, technical or nontechnical position including: clerical and sales occupations, service occupations, processing occupations, machine trade occupations, bench work occupations, structural work occupations, agricultural, fishery, forestry, and related occupations, and any other occupations as the Department of Employment Services may identify in the Dictionary of Occupational Titles, United States Department of Labor.
- M. **New Hire:** Individual(s) newly hired by the company to perform work on a government assisted project or contract.
- N. **Transfer:** Existing company employee who has been moved from one project or contract to another project or contract.
- O. **Journeyman** means a worker who has attained a level of skill, abilities and competencies recognized within an industry as having mastered the skills and competencies required for the occupation.
- P. **Revised Employment Plan** means a document prepared and submitted by the EMPLOYER that includes the following:
  - 1. A projection of the total number of hours to be worked on the project or contract by trade;
  - 2. A projection of the total number of journey worker hours, by trade, to be worked on the project or contract and the total number of journey worker hours, by trade, to be worked by DC residents;
  - 3. A projection of the total number of apprentice hours, by trade, to be worked on the project or contract and the total number of apprentice hours, by trade, to be worked by DC residents;

- 4. A projection of the total number of skilled laborer hours, by trade, to be worked on the project or contract and the total number of skilled laborer hours, by trade, to be worked by DC residents;
- 5. A projection of the total number of common laborer hours to be worked on the project or contract and the total number of common laborer hours to be worked by DC residents;
- 6. A timetable outlining the total hours worked by trade over the life of the project or contract and an associated hiring schedule;
- 7. Descriptions of the skill requirements by job title or position, including industry-recognized certifications required for the different positions;
- 8. A strategy to fill the hours required to be worked by DC residents pursuant to this paragraph, including a component on communicating these requirements to contractors and subcontractors and a component on potential community outreach partnerships with the University of the District of Columbia, the University of the District of Columbia Community College, the Department of Employment Services, Jointly Funded Apprenticeship Programs, the District of Columbia Workforce Intermediary, or other government-approved, community-based job training providers;
- 9. A remediation strategy to ameliorate any problems associated with meeting these hiring requirements, including any problems encountered with contractors and subcontractors;
- 10. The designation of a senior official from the EMPLOYER(S) or general contractor who will be responsible for implementing the hiring and reporting requirements;
- 11. Descriptions of the health and retirement benefits that will be provided to DC residents working on the project or contract;
- 12. A strategy to ensure that District residents who work on the project or contract receive ongoing employment and training opportunities after they complete work on the job for which they were initially hired and a review of past practices in continuing to employ DC residents from one project or contract to the next;
- 13. A strategy to hire graduates of District of Columbia Public Schools, District of Columbia public charter schools, and community-based job training providers, and hard-to-employ residents; and
- 14. A disclosure of past compliance with the Workforce Act and the Davis-Bacon Act, where applicable, and the bidder or offeror's general DC resident hiring practices on projects or contracts completed within the last 2 years.
- Q. **Tier Subcontractor** means any contractor selected by the primary subcontractor to perform portion(s) or all work related to the trade or occupation area(s) on a contract or project subject to this First Source Agreement.
- R. Washington Metropolitan Statistical Area means the District of Columbia; Virginia Cities of Alexandria, Fairfax, Falls Church, Fredericksburg, Manassas, and Manassas Park; the Virginia Counties of Arlington, Clarke, Fairfax, Fauquier, Loudon, Prince William, Spotsylvania, Stafford, and Warren; the Maryland Counties of Calvert, Charles, Frederick,

Montgomery and Prince Georges; and the West Virginia County of Jefferson.

S. Workforce Intermediary Pilot Program means the intermediary between employers and training providers to provide employers with qualified DC resident job applicants. See DC Official Code § 2-219.04b.

#### II. GENERAL TERMS

- A. Subject to the terms and conditions set forth herein, DOES will receive the Agreement from the Contracting Agency no less than 7 calendar days in advance of the Project start date. No work associated with the relevant Project can begin until the Agreement has been accepted by DOES.
- B. The EMPLOYER shall require all Project contractors and Project subcontractors with contracts or subcontracts totaling \$300,000 or more to enter into an Agreement with DOES.
- C. DOES will provide recruitment, referral, and placement services to the EMPLOYER, subject to the limitations in this Agreement.
- D. This Agreement will take effect when signed by the parties below and will be fully effective through the duration, any extension or modification of the Project and until such time as construction is complete and a certificate of occupancy is issued.
- E. DOES and the EMPLOYER agree that, for purposes of this Agreement, new hires and jobs created for the Project (both union and nonunion) include all of EMPLOYER'S job openings and vacancies in the Washington Metropolitan Statistical Area created for the Project as a result of internal promotions, terminations, and expansions of the EMPLOYER'S workforce, as a result of this Project, including loans, lease agreements, zoning applications, bonds, bids, and contracts.
- F. This Agreement includes apprentices as defined in D.C. Official Code §§ 32-1401- 1431.
- G. DOES will make every effort to work within the terms of all collective bargaining agreements to which the EMPLOYER is a party. The EMPLOYER will provide DOES with written documentation that the EMPLOYER has provided the representative of any collective bargaining unit involved with this Project a copy of this Agreement and has requested comments or objections. If the representative has any comments or objections, the EMPLOYER will promptly provide them to DOES.
- H. The EMPLOYER who contracts with the District of Columbia government to perform construction, renovation work, or information technology work with a single contract, or cumulative contracts, of at least \$500,000, let within a 12-month period will be required to register an apprenticeship program with the District of Columbia Apprenticeship Council as required by DC Code 32-1431.
- I. If, during the term of this Agreement, the EMPLOYER should transfer possession of all or a portion of its business concerns affected by this Agreement to any other party by lease, sale, assignment, merger, or otherwise this First Source Agreement shall remain in full force and effect and transferee shall remain subject to all provisions herein. In addition, the EMPLOYER as a condition of transfer shall:
  - 1. Notify the party taking possession of the existence of this EMPLOYER'S First Source Employment Agreement.

- 2. Notify DOES within 7 business days of the transfer. This notice will include the name of the party taking possession and the name and telephone of that party's representative.
- J. The EMPLOYER and DOES may mutually agree to modify this Agreement. Any modification shall be in writing, signed by the EMPLOYER and DOES and attached to the original Agreement.
- K. To the extent that this Agreement is in conflict with any federal labor laws or governmental regulations, the federal laws or regulations shall prevail.

#### III. TRAINING

A. DOES and the EMPLOYER may agree to develop skills training and on-the-job training programs as approved by DOES; the training specifications and cost for such training will be mutually agreed upon by the EMPLOYER and DOES and will be set forth in a separate Training Agreement.

#### IV. RECRUITMENT

- A. The EMPLOYER shall complete the attached Revised Employment Plan that will include the information outlined in Section I.N., above.
- B. The EMPLOYER shall post all job vacancies with the Job Bank Services of DOES at <a href="http://does.dc.gov">http://does.dc.gov</a> within 7 days of executing the Agreement. Should you need assistance posting job vacancies, please contact Job Bank Services at (202) 698-6001.
- C. The EMPLOYER shall notify DOES of all new jobs created for the Project within at least 7 business days (Monday Friday) of the EMPLOYERS' identification/creation of the new jobs. The Notice of New Job Creation shall include the number of employees needed by job title, qualifications and specific skills required to perform the job, hiring date, rate of pay, hours of work, duration of employment, and a description of the work to be performed. This must be done before using any other referral source.
- D. Job openings to be filled by internal promotion from the EMPLOYER'S current workforce shall be reported to DOES for placement and referral, if the job is newly created. EMPLOYER shall provide DOES a Notice of New Job Creation that details such promotions in accordance with Section IV.C.
- E. The EMPLOYER will submit to DOES, prior to commencing work on the Project, a list of Current Employees that includes the name, social security number, and residency status of all current employees, including apprentices, trainees, and laid-off workers who will be employed on the Project. All EMPLOYER information reviewed or gathered, including social security numbers, as a result of DOES' monitoring and enforcement activities will be held confidential in accordance with all District and federal confidentiality and privacy laws and used only for the purposes that it was reviewed or gathered.

#### V. REFERRAL

A. DOES will screen applicants through carefully planned recruitment and training events and provide the EMPLOYER with a list of qualified applicants according to the number of employees needed by job title, qualifications and specific skills required to perform the job, hiring date, rate of pay, hours of work, duration of employment, and a description of the work to be performed as supplied by the EMPLOYER in its Notice set forth above in Section IV.C.

B. DOES will notify the EMPLOYER of the number of applicants DOES will refer, prior to the anticipated hiring dates.

#### VI. PLACEMENT

- A. EMPLOYER shall in good faith, use reasonable efforts to select its new hires or employees from among the qualified applicants referred by DOES. All hiring decisions are made by the EMPLOYER.
- B. In the event that DOES is unable to refer qualified applicants meeting the EMPLOYER'S established qualifications, within 7 business days (Monday Friday) from the date of notification from the EMPLOYER, the EMPLOYER will be free to directly fill remaining positions for which no qualified applicants have been referred. However, the EMPLOYER shall still be required to meet the First Source hiring requirements or hours worked percentages for all jobs created by the Project.
- C. After the EMPLOYER has selected its employees, DOES is not responsible for the employees' actions and the EMPLOYER hereby releases DOES, and the Government of the District of Columbia, the District of Columbia Municipal Corporation, and the officers and employees of the District of Columbia from any liability for employees' actions.

#### VII. REPORTING REQUIREMENTS

- A. EMPLOYER is given the choice to report hiring or hours worked percentages either by Prime Contractor for the entire Project or per each Sub-contractor.
- B. EMPLOYER with Projects that received government assistance valued at a minimum of \$300,000 shall hire DC residents for at least 51% of all new jobs created by the Project.
- C. EMPLOYER with Projects that received government assistance totaling \$5 million or more shall meet the following hours worked percentages for **all** jobs created by the Project:
  - 1. At least 20% of journey worker hours by trade shall be performed by DC residents:
  - 2. At least 60% of apprentice hours by trade shall be performed by DC residents;
  - 3. At least 51% of the skilled laborer hours by trade shall be performed by DC residents; and
  - 4. At least 70% of common laborer hours shall be performed by DC residents.
- D. EMPLOYER shall create a user name and password for the First Source Employer Reporting System for electronic submission of all monthly Contract Compliance data, weekly certified payrolls and any other documents required by DOES for reporting and monitoring.
- E. EMPLOYER with Projects valued at a minimum of \$300,000 shall provide the following monthly and cumulative statistics on the First Source On-line Registration & Reporting system:
  - 1. Number of new job openings created/available;
  - 2. Number of new job openings listed with DOES, or any other District Agency;
  - 3. Number of DC residents hired for new jobs;

- 4. Number of employees transferred to the Project;
- 5. Number of DC residents transferred to the Project;
- 6. Direct or indirect labor cost associated with the project;
- 7. Each employee's name, job title, social security number, hire date, residence, and referral source; and
- 8. Workforce statistics throughout the entire project tenure.
- F. In addition to the reporting requirements outlined in E, EMPLOYER with Projects receiving \$5 million or more shall provide the following monthly and cumulative statistics:
  - 1. Number of journey worker hours worked by DC residents by trade;
  - 2. Number of hours worked by all journey workers by trade;
  - 3. Number of apprentice hours worked by DC residents by trade;
  - 4. Number of hours worked by all apprentices by trade;
  - 5. Number of skilled laborer worker hours worked by DC residents by trade;
  - 6. Number of hours worked by all skilled laborers by trade;
  - 7. Number of common laborer hours worked by DC residents by trade; and
  - 8. Number of hours worked by all common laborers by trade.
- G. EMPLOYER can "double count" hours for the "hard to employ" up to 15% of total hours worked by DC Residents.
- H. For construction Projects that are not subject to Davis-Bacon law in which certified payroll records do not exist, EMPLOYER shall submit monthly documents of workers employed on the Project to DOES, including DC residents and all employment classifications of hours worked.
- I. EMPLOYER may also be required to provide verification of hours worked or hiring percentages of DC residents, such as internal payroll records for construction Projects that are not subject to Davis-Bacon.
- J. Monthly, EMPLOYER shall submit weekly certified payrolls from all subcontractors at any tier working on the Project to the Contracting Agency. EMPLOYER is also required to make payroll records available to DOES as a part of compliance monitoring, upon request at job sites.

#### VIII. FINAL REPORT AND GOOD FAITH EFFORTS

- A. With the submission of the final request for payment from the Contracting Agency, the EMPLOYER shall:
  - Document in a report to DOES its compliance with the hiring or hours worked percentage requirements for all jobs created by the Project and the percentages of DC residents employed in all Trade Classifications, for each area of the Project; or
  - 2. Submit to DOES a request for a waiver of the hiring or hours worked percentage requirements for all jobs created by the Project that will include the following documentation:
    - a. Documentation supporting EMPLOYER'S good faith effort to comply;
    - b. Referrals provided by DOES and other referral sources; and
    - c. Advertisement of job openings listed with DOES and other referral sources.

- B. DOES may waive the hiring or hours worked percentage requirements for all jobs created by the Project, and/or the required percentages of DC residents in all Trade Classifications areas on the Project, if DOES finds that:
  - 1. EMPLOYER demonstrated a good faith effort to comply, as set forth in Section C, below; or
  - 2. EMPLOYER is located outside the Washington Metropolitan Statistical Area and none of the contract work is performed inside the Washington Metropolitan Statistical Area.
  - 3. EMPLOYER entered into a special workforce development training or placement arrangement with DOES or with the District of Columbia Workforce Intermediary; or
  - 4. DOES certified that there are insufficient numbers of DC residents in the labor market possessing the skills required by the EMPLOYER for the positions created as a result of the Project. No failure by Employer to request a waiver under any other provision hereunder shall be considered relevant to a requested waiver under this Subsection.
- C. DOES shall consider documentation of the following when making a determination of a good-faith effort to comply:
  - 1. Whether the EMPLOYER posted the jobs on the DOES job website for a minimum of 10 calendar days;
  - 2. Whether the EMPLOYER advertised each job opening in a District newspaper with city-wide circulation for a minimum of 7 calendar days;
  - 3. Whether the EMPLOYER advertised each job opening in special interest publications and on special interest media for a minimum of 7 calendar days;
  - 4. Whether the EMPLOYER hosted informational/recruiting or hiring fairs;
  - 5. Whether the EMPLOYER contacted churches, unions, and/or additional Workforce Development Organizations;
  - 6. Whether the EMPLOYER interviewed employable candidates;
  - 7. Whether the EMPLOYER created or participated in a workforce development program approved by DOES;
  - 8. Whether the EMPLOYER created or participated in a workforce development program approved by the District of Columbia Workforce Intermediary;
  - 9. Whether the EMPLOYER substantially complied with the relevant monthly reporting requirements set forth in this section;
  - 10. Whether the EMPLOYER has submitted and substantially complied with its most recent employment plan that has been approved by DOES; and
  - 11. Any additional documented efforts.

#### IX. MONITORING

A. DOES is the District agency authorized to monitor and enforce the requirements of the

Workforce Intermediary Establishment and Reform of the First Source Amendment Act of 2011 (D.C. Official Code §§ 2 219.01 – 2.219.05), and relevant provisions of the Apprenticeship Requirements Amendment Act of 2004 (D.C. Official Code § 2-219.03 and § 32-1431). As a part of monitoring and enforcement, DOES may require and EMPLOYER shall grant access to Project sites, employees, and documents.

- B. EMPLOYER'S noncompliance with the provisions of this Agreement may result in the imposition of penalties.
- C. All EMPLOYER information reviewed or gathered, including social security numbers, as a result of DOES' monitoring and enforcement activities will be held confidential in accordance with all District and federal confidentiality and privacy laws and used only for the purposes that it was reviewed or gathered.
- D. DOES shall monitor all Projects as authorized by law. DOES will:
  - 1. Review all contract controls to determine if Prime Contractors and Subcontractors are subject to DC Law 14-24.
  - 2. Notify stakeholders and company officials and establish meetings to provide technical assistance involving the First Source Process.
  - 3. Make regular construction site visits to determine if the Prime or Subcontractors' workforce is in concurrence with the submitted Agreement and Monthly Compliance Reports.
  - 4. Inspect and copy certified payroll, personnel records and any other records or information necessary to ensure the required workforce utilization is in compliance with the First Source Law.
  - 5. Conduct desk reviews of *Monthly Compliance Reports*.
  - 6. Educate EMPLOYERS about additional services offered by DOES, such as On-the-Job training programs and tax incentives for EMPLOYERS who hire from certain categories.
  - 7. Monitor and complete statistical reports that identify the overall project, contractor, and subcontractors' hiring or hours worked percentages.
  - 8. Provide formal notification of non-compliance with the required hiring or hours worked percentages, or any alleged breach of the First Source Law to all contracting agencies, and stakeholders. (Please note: EMPLOYERS are granted 30 days to correct any alleged deficiencies stated in the notification.)

#### X. PENALTIES

A. Willful Breach of the Agreement by the EMPLOYER, failure to submit the contract compliance reports, deliberate submission of falsified data may result in DOES imposing a fine of 5% of the total amount of the direct and indirect labor costs of the project or contract, in addition to other penalties provided by law. Failure to meet the required hiring requirements or failure to receive good faith waiver may result in the Contracting Agency imposing a penalty equal to 1/8 of 1% of the total amount of the direct and indirect labor costs of the project or contract for each percentage by which the beneficiary fails to meet the hiring requirements.

- B. EMPLOYERS who have been found in violation 2 times or more over a 10 year period may be debarred and/or deemed ineligible for consideration for Projects for a period of 5 years.
- C. Appeals of violations or fines will be filed with the Contract Appeals Board.

I hereby certify that I have the authority to bind the EMPLOYER to this Agreement.

By:

EMPLOYER Senior Official (Print)

Date

EMPLOYER Senior Official (Signature)

Name of Company

Address

Telephone

Email

Signature Department of Employment Services

Date

#### **EMPLOYMENT PLAN**

NAME OF EMPLOYER:	
	FEDERAL IDENTIFICATION NO.:
CONTACT PERSON:	TITLE:
E-MAIL:	_TYPE OF BUSINESS:
DISTRICT CONTRACTING AGENCY:	
CONTRACTING OFFICER:	TELEPHONE NUMBER:
TYPE OF PROJECT:	CONTRACT AMOUNT:
EMPLOYER CONTRACT AMOUNT:	
PROJECT START DATE:	PROJECT END DATE:
EMPLOYER START DATE:	EMPLOYER END DATE:

**NEW JOB CREATION PROJECTIONS**: Please indicate ALL new position(s) your firm will create as a result of the Project. If the firm WILL NOT be creating any new employment opportunities, please complete the attached justification sheet with an explanation. Attach additional sheets as needed.

JOB TITLE	# OF JOBS F/T P/T	SALARY RANGE	UNION MEMBERSHIP REQUIRED NAME LOCAL#	PROJECTED HIRE DATE
A				
В				
С				
D				
Е				
F				
G				
Н				
I				
J				
K				

<u>CURRENT EMPLOYEES</u>: Please list the names, residency status and ward information of all current employees, including apprentices, trainees, and transfers from other projects, who will be employed on the Project. Attach additional sheets as needed.

NAME OF EMPLOYEE	CURRENT DISTRICT RESIDENT √Please Check	WARD

ve any new hires on th	ie Project.		

## **Attachment J - 2017 Living Wage Act**

#### GOVERNMENT OF THE DISTRICT OF COLUMBIA

Department of Employment Services

MURIEL BOWSER MAYOR



DEBORAH A. CARROLL DIRECTOR

#### LIVING WAGE ACT FACT SHEET

The Living Wage Act of 2006; D.C. Official Code §§ 2-220.01 – 2-220.11 provides that District of Columbia government contractors and recipients of government assistance (grants, loans, tax increment financing) in the amount of \$100,000 or more shall pay affiliated employee wages at no less than the current living wage rate.

## Effective January 1, 2017, the living wage rate is \$13.95 per hour.

Subcontractors of D.C. government contractors who receive \$15,000 or more from the contract and subcontractors of the recipients of government assistance who receive \$50,000 or more from the assistance are also required to pay their affiliated employees no less than the current living wage rate.

"Affiliated employee" means any individual employed by a recipient who receives compensation directly from government assistance or a contract with the District of Columbia government, including any employee of a contractor or subcontractor of a recipient who performs services pursuant to government assistance or a contract. The term "affiliated employee" does not include those individuals who perform only intermittent or incidental services with respect to the government assistance or contract, or who are otherwise employed by the contractor, recipient or subcontractor.

### **Exemptions** – The following contracts and agreements are exempt from the Living Wage Act:

- 1. Contracts or other agreements that are subject to higher wage level determinations required by federal law (i.e., if a contract is subject to the Service Contract Act and certain wage rates are lower than the District's current living wage, the contractor must pay the higher of the two rates);
- 2. Existing and future collective bargaining agreements, provided that the future collective bargaining agreement results in the employee being paid no less than the current living wage;
- 3. Contracts for electricity, telephone, water, sewer or other services provided by a regulated utility;
- 4. Contracts for services needed immediately to prevent or respond to a disaster or imminent threat to public health or safety declared by the Mayor;
- 5. Contracts or other agreements that provide trainees with additional services including, but not limited to, case management and job readiness services, provided that the trainees do not replace employees subject to the Living Wage Act;
- 6. An employee, under 22 years of age, employed during a school vacation period, or enrolled as full-time student, as defined by the respective institution, who is in high school or at an accredited institution of higher education and who works less than 25 hours per week; provided that he or she does not replace employees subject to the Living Wage Act;

- 7. Tenants or retail establishments that occupy property constructed or improved by receipt of government assistance from the District of Columbia; provided, that the tenant or retail establishment did not receive direct government assistance from the District of Columbia;
- 8. Employees of nonprofit organizations that employ not more than 50 individuals and qualify for taxation exemption pursuant to Section 501 (c) (3) of the Internal Revenue Code of 1954, approved August 16, 1954 (68 A Stat. 163; 26. U.S.C. §501(c)(3));
- 9. Medicaid provider agreements for direct care services to Medicaid recipients, **provided**, **that** the direct care service is not provided through a home care agency, a community residence facility, or a group home for persons with intellectual disabilities as those terms are defined in section 2 of the Health-Care and Community Residence Facility, Hospice, and Home Care Licensure Act of 1983; D.C. Official Code § 44-501; and
- 10. Contracts or other agreements between managed care organizations and the Health Care Safety Net Administration or the Medicaid Assistance Administration to provide health services.

#### **Enforcement**

The Department of Employment Services (DOES) Office of Wage-Hour and the D.C. Office of Contracting and Procurement share monitoring responsibilities.

Furthermore, as of November 12, 2015, the US Court of Appeals upheld "The Home Care Final Rule", issued on October 1, 2013, which had an effective date of January 1, 2015. The Department of Labor issued the Home Care Final Rule to extend overtime protections to home care workers. Employers within this industry are now subject to recordkeeping provisions.

If you learn that a contractor subject to this law is not paying at least the current living wage, you should report it to the contracting officer. If you believe that your employer is subject to this law is not paying at least the current living wage, you may file a complaint with the DOES Office of Wage - Hour, located at 4058 Minnesota Avenue, N.E. Fourth Floor, Washington, D.C. 20019, call (202) 671-1880, or file your claim on-line: <a href="www.does.dc.gov">www.does.dc.gov</a>. Go to "File a Claim" tab.

For questions and additional information, contact the Office of Contracting and Procurement at (202) 727-0252 or the Department of Employment Services on (202) 671-1880.

**Please note:** This fact sheet is for informational purposes only as required by Section 106 of the Living Wage Act. It should not be relied on as a definitive statement of the Living Wage Act or any regulations adopted pursuant to the law.

## **<u>Attachment K - Past Performance Evaluation Form</u>**

#### DCAM-18-CS-0020 Construction Management – Fort Dupont Ice Arena

#### PAST PERFORMANCE EVALUATION FORM

(Check appropriate box)

<b>OFFEROR</b>	
OLLENON	

Performance Elements	Excellent	Good	Acceptable	Poor	Unacceptable
Quality of Services/ Work					
Timeliness of Performance					
Cost Control					
Business Relations					
Customer Satisfaction					
	,	,	,	,	,

1.	Name and Title of Evaluator:
2.	Signature of Evaluator:
3.	Name of Organization:
4.	Telephone Number of Evaluator:
	E-mail address of Evaluator:
5.	State type of service received:
6.	State Contract Number, Amount and Period of Performance

- 7. Remarks on Excellent Performance: Provide data supporting this observation. Continue on separate sheet if needed)
- 8. Remarks on unacceptable performance: Provide data supporting this observation. (Continue on separate sheet if needed)

#### **RATING GUIDELINES**

Summarize Contractor performance in each of the rating areas. Assign each area a rating of 0 (Unacceptable), 1 (Poor), 2 (Acceptable), 3 (Good), 4(Excellent), or ++ (Plus). Use the following instructions for guidance in making these evaluations.

	Quality Product/Service	Cost Control	Timeless of Performance	Business Relations
	-Compliance with contract requirements -Accuracy of reports -Appropriateness of personnel -Technical excellence	-Within budget (over/ under target costs) -Current, accurate, and complete billings -Relationship of negated costs to actual -Cost efficiencies -Change order issue	-Meet Interim milestones -Reliable -Responsive to technical directions -Completed on time, including wrap-up and -contract administration -No liquidated damages assessed	-Effective management -Businesslike correspondence -Responsive to contract requirements -Prompt notification of contract problems -Reasonable/cooperative -Flexible -Pro-active -effective contractor recommended solutions -Effective snail/small disadvantaged business Subcontracting program
0. Zero	Nonconformances are comprises the achievement of contract requirements, despite use of Agency resources	Cost issues are comprising performance of contract requirements.	Delays are comprising the achievement of contract requirements, Despite use of Agency resources.	Response to inquiries, technical/ service/administrative issues is not effective and responsive.
1. Unacceptable	Nonconformances require major Agency resources to ensure achievement of contract requirements.	Cost issues require major Agency resources to ensure achievement of contract requirements.	Delays require major Agency resources to ensure achievement of contract requirements.	response to inquiries, technical/ service/administrative issues is marginally effective and responsive.
2. Poor	Nonconformances require minor Agency resources to ensure achievement of contract requirements.	Costs issues require minor Agency resources to ensure achievement of contract requirements.	Delays require minor Agency resources to ensure achievement of contract requirements.	Responses to inquiries, technical/ service/administrative issues is somewhat effective and responsive.
3. Acceptable	Nonconformances do not impact achievement of contract requirements.	Cost issues do not impact achievement of contract requirements.	Delays do not impact achievement of contract requirements.	Responses to inquires, technical/ service/administrative issues is usually effective and responsive.
4. Good	There are no quality problems.	There are no cost issues.	There are not delays.	Responses to inquiries, technical/ service/administrative issues is effective and responsive,
5. Excellent	The contractor has demonstrated an e	xceptional performance level in	some or all of the above categor	ories.

## Attachment L - Agreement- will be issued via Addendum

<b>Attachment M - Notice to Proceed:</b>	and Letter of Contr	act– will be issued via Adden	<u>lum</u>

## **Attachment N - Bid Guarantee Certification**

#### Certification Letter for Cashier's Check or Irrevocable Letter of Credit

Offerors who submit a cashier's check or an irrevocable letter of credit ("Alternate Bid Security") in lieu of a bid bond must also submit this certification, properly notarized, with their proposal. By executing this document, Offeror acknowledges that, if awarded this contract, Offeror shall be required to post promptly a payment and performance bond equal to the full value of the contract. In the event Offeror fails to post such payment and performance bond, the Offeror understands and agrees that; (i) the Department shall draw upon the Alternate Bid Security as liquidated damages; (ii) the award and or contract shall be terminated; (iii) for a period of two (2) years thereafter, the Department will not accept from such Offeror Alternate Bid Security in lieu of a bid bond; and (iv) the Offeror hereby waives the right to protest the termination of any such award or contract. The Offeror further acknowledges and agrees that the damages the Department would experience in the event such award or contract are terminated due to the Offeror's failure to post a payment and performance bond are difficult to determine and that the value of the Alternate Bid Security represents a reasonable estimate of the damages the Department would incur.

By:	
Name:	
Title:	
Date:	
District of Columbia) ss:	
On theday of	_, 2017, before me, a notary public in and for the District
of Columbia, personally appeared	, who acknowledged
himself/herself to be	of, and
that he/she as such, being authorized to	o do so, executed the foregoing instrument for the purposes
therein contained.	
IN WITNESS WHEREOF, I have here	eunto set my hand and official seal.
	Notary Public
	My Commission Expires:

## <u>Attachment O - Conflict Of Interest Disclosure Statement</u>

## CONFLICT OF INTEREST DISCLOSURE STATEMENT

<b>07</b> of the Department of General dervices regarding organizational errors are advised that certain firms ror's team for the Project because at procurement.
a procurement.
ave the meanings set forth in the
ing to past, present, or planned ipal/major participants, proposed we chief executives, directors, and I be viewed as, an Organizational
ips with the Department, (b) any os with any officer or employee of idered to create a financial interest ployee if Offeror is awarded the directors in common with any of or should also disclose contractual entities involved in preparing the v is a contractor or consultant (or offeror's team. The foregoing is n on the disclosure obligations.

Certification
The undersigned hereby certifies that, to the best of his or her knowledge and belief, no interest exists that is required to be disclosed in this Conflict of Interest Disclosure Statement, other than as disclosed above.

Signature		
Name		
Title		
Company Name		
Date	, 20	

## **Attachment P**

Release of Lien Forms

# GOVERNMENT OF THE DISTRICT OF COLUMBIA DEPARTMENT OF GENERAL SERVICES







#### **RELEASE OF LIEN**

Project Name:
Contract No.:
Task Order No.:
Work Performed:
Contract Date:
Contract Amount:
Date:
Release of Liens:
The undersigned (insert Consultant/Contractor), has been paid partial payments totaling the sum of (insert net amounts), which is% of the current contract value, in accordance with the contract terms for the above referenced project, and hereby indemnifies, waives, releases and holds the District of Columbia harmless for the above referenced project, including all claims, right to liens, and stop work notices upon said premises or the improvements thereon under the statutes of the jurisdiction in which the project is located.
In consideration of this payment due in the net amount of <u>insert net amount due</u> , in accordance with contract terms for the above referenced project. Hereby indemnifies, waives, and releases the District of Columbia for the above referenced project. All claims, right to liens, stop work notices upon said premises or the improvements thereon under the statues of the jurisdiction in which the project is located.
The undersigned further represents and warrants, as of this date, that he/she is duly authorized to sign and execute this Release of Liens on behalf of (insert Consultant/Contractor); that (insert Consultant/Contractor) has properly performed all work in accordance with the Contract Documents and that all consultants, subcontractors or material men have been paid for all labor, including fringe benefits, workers compensation, materials, equipment, services, taxes, insurance premiums, and bonds (if required), and that any materials supplied to or incorporated in this project were taken from fully paid or open stock with any exceptions noted below.
This letter must be signed and notarized below by authorized individuals.
Insert Consultants /Contractors name:
Ву:
Print Name:
Title: Date:

DISTRICT OF COLUMBIA	) ss
, 20 , personally appeared proven) to be the person who ex	for the District of Columbia, hereby certify that, on this day of d before me , known to me (or satisfactorily secuted the foregoing Final Release of Liens and Claims, as name) who acknowledged having done so for the purposes therein
IN WITNESS WHEREO	F, I have set my hand and official seal.
	Notary Public, D.C.
My commission expires:	
[NOTARIAL SEAL]	

## GOVERNMENT OF THE DISTRICT OF COLUMBIA DEPARTMENT OF GENERAL SERVICES







#### FINAL RELEASE OF LIENS AND CLAIMS

Project Name:
Contract No.:
Task Order No.:
Work Performed:
Contract Date:
Contract Amount:
Date:
Final Release of Liens and Claims:
The undersigned (insert Consultant/Contactor name), in consideration of payments received and upon receipt of the amount of a final payment of \$
The undersigned further represents and warrants, as of this date, that he/she is duly authorized to sign and execute this Release of Final Liens and Claims on behalf of (insert Consultant /Contractor; that (insert Consultant /Contractor) has properly performed all work and furnished all materials of the specified quality in accordance with all contract documents in an acceptable workmanlike manner to the Department of General Services/Construction Division, District of Columbia and that (insert Consultant /Contractor) has paid for all labor, including fringe benefits and workers compensation, all materials, equipment, services, taxes, insurance premiums, and bonds (if required) and that any materials supplied to or incorporated in this project have been paid.
(Insert Consultant/Contactor) is executing this Final Release of Liens and Claims for the express purpose of inducing the District to make final disbursement and payment to (insert Consultant/Contactor name) of \$
This letter must be signed and notarized below by authorized individuals.
Insert Consultants /Contractors name:
Ву:
Print Name:
Title: Date:

DISTRICT OF COLU	MBIA ) ss		
, 20 , personal proven) to be the per	ly appeared before son who executed t	me he foregoing Final Release	y certify that, on this day of , known to me (or satisfactori e of Liens and Claims, as one so for the purposes therein
IN WITNESS	WHEREOF, I have	e set my hand and official s	eal.
		Notary Public, D.C	<del></del>
My commission expir	es:	· 	
[NOTARIAL SEAL]			