



WARD 7 SHORT-TERM FAMILY HOUSING (STFH) 5004 D STREET SE | MAY 2018 UPDATE

**35 Short-Term Family
Housing Units**

**Dedicated Playground
Area**

Supportive Programs

**Community-Integrated
Architectural Design**

May 2018 Construction Update:

- Slab on Grade and Podium Slab are both complete.
- Podium steel is complete.
- Modular units are being set.
- Wall framing has begun.

June 2018 Construction Activity:

- Continuation of wall framing.
- Modular units continue to be set.
- Mechanical, Electrical and Plumbing (MEP) rough ins in the cellar and on ground floor continue.

Community Advisory:

- A new Traffic Control Plan (TCP) has been approved by DDOT for the site. D Street SE has been closed to thru traffic between St. Louis St and 51st St from 3:00am to 4:00pm daily for delivery of modules. This TCP will remain in effect until Friday, June 15, 2018 when the final modules are scheduled to be delivered, pending no unforeseen conditions.

For monthly construction updates, please visit the DGS Short-Term Family Housing portal at

<https://dgs.dc.gov/page/short-term-family-housing-construction-projects1-0>.

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov



Module Delivery



Module Erection



Wall Framing

For your safety, only authorized personnel are allowed to access the construction sites.