



FRIENDSHIP RECREATION CENTER ANC 3E UPDATE

January 12, 2017

Project Update

Construction Progress



Backfill & Compact Soil – New Storm Line



Removal Process of Existing Storm Line

Construction Progress



Cast In Place Manhole Structures for New Storm Line

Construction Progress



Foundation Trenching



Foundation Work Underway

Construction Progress



Foundation Work Underway



Foundation Work Underway

Construction Progress



Splash Pad Vault



Concrete Pad for Splash Pad Vault

Next Steps Moving Forward



- **January 2017- Completion of Foundation / Start of Walls**
- **February 2017 – Building Shell Construction**
- **March 2017– Building Shell Completion**
- **April 2017- Interior Building Completion**
- **April 2017 – Playground Construction & Completion**
- **Spring 2017 - Project Completion (Memorial Weekend)**

Contact Information

Department of General Services (DGS)

Jackie Stanley, Community Outreach Specialist

Jackie.Stanley@dc.gov

Shahrokh Ghahramani, Project Manager

Shahrokh.Ghahramani@dc.gov

Department of Parks & Recreation (DPR)

Brent Sisco, Landscape Architect

Brent.Sisco@dc.gov