

Takoma Aquatic Center Project Update Agency Statement by the DC Department of General Services (DCDGS):

May 2022

Dear Residents/Community Stakeholders:

We look forward to delivering an upgraded Takoma Aquatic Center to the community. Unfortunately, we have experienced some supplier constraints and delays in equipment delivery from the manufacturers at this time. As such, during this waiting period we will perform additional preventative maintenance to the competition pool shell and will be replastering in order to eliminate future maintenance in the coming years.

The new plaster must be fully cured to fill the pool with water and perform the necessary inspections of the HVAC System under typical operating conditions. Unfortunately, this will delay the project by four weeks, moving the reopening to July 2022.

We understand the disappointment caused by this further delay. We thank you for your patience.

###