EASTERN MARKET METRO PARK PRELIMINARY SCHEDULE

	JAN	FEB	MAR	APR	MAY	JUN	JULY	AUG	SEP	OCT	NOV	DEC	JAN19	FEB19	MAR19	APR19	MAY19	JUN19	JUL19	AUG19	SEP19	OCT19	NOV19	DEC19	JAN20	FEB20	MAR20	APR20	MAY2020
DGS Strategic Meeting																													
EMMP Core Stakeholders Meeting																													
ANC Meeting																						PROPOSED CAPITAL FUNDING							
RFP ISSUED																						2018	2019	2020	2021	2022	2023		
PROJECT AWARDED/NOTICE TO PROCEED																						1,000,000	1,000,000	2,500,000	0	0	0		
Pre-Design																													
Analyze and evaluate existing plans																													
Environmental assesment																													
PDRM-Pre-Submission Meeting DC PLANNING																													
Pre-Submission Meeting NCPC (60 days ahead)																													
CFA staff at (202) 504-2220 or cfastaff@cfa.gov (Concept and Final)																													
Conceptual Design																													
Community Meetings		ANC 2/10			Kick-Off	Meeting 1		Meeting 2																					
Conceptual District Review 15%							15%																						
Conceptual Federal Review 15%							15%																						
Cost Estimates Updated																													
Schematic Design																													
Community Meeting										Meeting 3																			
District Review 30%									30%																				
Federal Review 30%									30%																				
Cost Estimates Updated																													
Design Development																													
Community Meeting												Meeting 4		Meeting 5				Meeting 6											
District Review 70%													70%																
Federal Review 70%													70%																
Cost Estimate Updated													70%																
Final Reviews																													
Permitting 3-6 months																													
Construction schedule																													COMPLETE