
Scope of Work of Changes 
DMV Inspection Station – Phase II Construction 

 
 
For the optimal operation and limit the construction work within the budget DMV has 
requested the following changes as modification and addition of new work which needs 
to be perform before closing the contract:  
 
The changes include, 
 
1.  Manufacture and installation of custom design Computer Cabinets; 
2.  Develop all the new computer cabinets connected with new cabling system with  
     voice/data and power requirements for emission recording during the vehicle 

inspection; 
3.  Delete painting of both floors as indicated in the original contract and provide painting 

on all 8 islands; 
4.  Provide additional bollard painting and additional Graphics in bay areas; 
5.  Repair and update old PA system for the Inspection Station; 
6.  Repair and install all sprinkler heads as identified by the Fire Marshall; 
7.  Delete the provision and installation of hose and reels and make the existing workable; 
8.  Repair the existing HVAC- RTU which was not functioning as required. 
 
All work must be perform in strict compliance with all terms and conditions of the 
executed contract. 
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