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AGENDA

1. Recap Since March 2026 Update

2. Permitting & Agency Coordination

3. Fencing, Curb Cut, and ADA 

Coordination
4. Updated Project Milestones



Recap Since March 2026

• Interior Construction has continued, including completion of major rough-

in, wall enclosure, and close-in activities.

• Second-Floor work has advanced, with wall preparation, primer, painting, 

and finish activities underway. 

• Security-related construction has progressed, on the first floor and 

terrace level, including detention cell installation, doors, beds, and security 

grilles.

• Exterior utility work within the property line has substantially 

advanced, with remaining utility connection work pending DDOT permit 

approval.

• Fencing, curb cut and ADA coordination has continued through the 

public space and permitting review process. 

• Project Schedule has been updated to reflect remaining permit-dependent 

exterior work and closeout activities.



Permits & Agency Coordination

Active Coordination 

National Park Service (NPS)

● Awaiting NPS confirmation regarding land 

ownership/interface area 

DC Water Coordination

● Meter request form submitted; current processing time is 

approximately three weeks 

District Department of Transportation

● Final utility tie-in remains pending DDOT permit approval 

Department of Buildings

● DOB package is being finalized for fencing and curb cut 

submission

Completed / Approved

● HPRB/HPO: Approved the exterior fencing and curb cut 

design

● Public Space Committee: approved the fencing and curb 

cut scope with 1 condition.



Fencing and Curb Cut Coordination

Current Status

• Exterior fencing and curb cut scope has been reviewed through 

the public space process

• Public Space Committee approval was granted with one 

condition

• The condition requires confirmation that the first parking space 

on L Street maintains a minimum 5-foot clearance from the curb 

that intersects between L street & 5th street

Next Steps

• Confirm parking stripe dimension requirements along L Street

• Finalize DOB submission package for fencing and curb cut scope

• Proceed with exterior work following DOB approval and release



Upcoming Milestones

Near-Term Construction Activities

● Continue interior finish work, including paint, flooring, 

ceiling tile, millwork, signage, and accessories

● Complete remaining detention/security scope, 

including door headers, security cabling, camera 

connections, and master control integration

● Begin commissioning, system startup, and security 

testing activities

Exterior / Utility Coordination

● Complete DDOT permit coordination for final utility 

connection to New York Avenue

● Complete final utility tie-in and related restoration work 

after permit approval 

● Finalize DOB submission and approval process for 

fencing and curb cut scope

Project Milestones

● Substantial Completion: Fall 2026

● DOC Training / Operational Readiness: Following substantial 

completion

● Final Completion: Winter 2026



Questions & Contact Information

Contact Information

DGS Primary: John Stokes, Associate Director 

of External Affairs (John.Stokes@dc.gov) 

DOC Primary: Setareh Yelle, Public Information 

Officer (Setareh.Yelle@dc.gov) 


