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Janney ES Addition: January 7, 2014 
Project Update 
Update of Preparation Activities over the Holiday Break:
· Site Mobilization: 
· Mobilization of materials, tools & equipment
· Establish construction zone and fencing
· Selective Demolition
· Removal of existing roof screen.  Materials to be reused on the addition.
· Structural Reinforcement
· Added WT and C Channel members to existing I beams above the ceilings of the Pre K Classrooms.
· Installed structural roof curbs that will receive the new light gage framed Partitions

Look Ahead:
· MLK Weekend – January 18-20
· Complete prepatory work on roof
· Erect Scaffold at future stair tower
· February 1-2
· Erect Self Erecting Crane
· Begin Masonry Tower
· Presidents Day – February 14-17
· Erect 2nd floor light gage walls and structural steel
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