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GOVERNMENT OF THE DISTRICT OF COLUMBIA
Office of the Chief Financial Officer
Office of Tax and Revenue

* W W
I
I
TAX CERTIFICATION AFFIDAVIT

THIS AFFIDAVIT IS TO BE COMPLETED ONLY BY THOSE WHO ARE REGISTERED TO CONDUCT BUSINESS IN
THE DISTRICT OF COLUMBIA.

Date

Authorized Agent

Name of Organization/Entity
Business Address (include zip code)
Business Phone Number

Authorized Agent

Principal Officer Name and Title
Square and Lot Information

Federal Identification Number
Contract Number

Unemployment Insurance Account No.

| hereby authorize the District of Columbia, Office of the Chief Financial Officer, Office of Tax and Revenue to
release my tax information to an authorized representative of the District of Columbia agency with which lam
seeking to enter into a contractual relationship. | understand that the information released will be limited to
whether or not | am in compliance with the District of Columbia tax laws and regulations solely for the purpose of
determining my eligibility to enter into a contractual relationship with a District of Columbia agency. | further
authorize that this consent be valid for one year from the date of this authorization.

| hereby certify that | am in compliance with the applicable tax filing and payment requirements of the District of
Columbia. The Office of Tax and Revenue is hereby authorized to verify the above information with the appropriate
government authorities.

Signature of Authorizing Agent Title

The penalty for making false statement is a fine not to exceed $5,000.00, imprisonment for not more than 180 days,
or both, as prescribed by D.C. Official Code §47-4106.

Office of Tax and Revenue, PO Box 37559, Washington, DC 20013
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	ENGINE 15- SCOPE OF WORK - ATTACHMENT J.1 (1).pdf
	Room 106 – Kitchen
	ELECTRICAL: [See Alto-Hartley Drawings and Specifications, Attachment J.1.*]
	o Existing panel to remain unless upgraded with SWR [b] Electrical Inspection.
	o F&I all new required outlets, conduit and connections for all kitchen appliances, worktables and serving counters per Alto Hartley Drawings and Specifications, Electrical K-3.
	o Prior to demo, provide the proposed electrical panel schedule, showing the necessary adjustments required by the Alto Hartley drawings, for DGS PM approval.
	o All outlets to be fully recessed flush with stainless steel wall.
	ELECTRICAL: [Alto-Hartley Drawings and Specifications, Attachment J.1.*]
	o Existing panel to remain unless upgraded with SWR (b) Electrical Inspection.
	o F&I all new required outlets, conduit and connections for all appliances per Alto Hartley Drawings and Specifications, Electrical K-3.
	o Prior to demo, provide the proposed electrical panel schedule, showing the necessary adjustments required by the Alto Hartley drawings, for DGS PM approval.
	o All outlets to be fully recessed flush with stainless steel wall.
	o Existing panel to remain unless upgraded with SWR Electrical Inspection.
	o Furnish & install all new required outlets, conduit and connections for all ice machine, water cooler and coffee station per Alto-Hartley Drawings and Specifications, Electrical K-3, attachment J.1.6.
	o Provide proposed electrical panel schedule for the necessary changes to the electrical panel to implement changes required by the Alto-Hartley drawings for DGS PM approval prior to demo.
	o All outlets to be fully recessed flush with stainless steel wall.
	o All outlets to be surface mounted in conduit on CMU walls.

	Apparatus Bay
	Room 114 – Officers’ Suite
	CONSTRUCTION:
	Room 103 – Battalion Chief’s Suite
	CONSTRUCTION:
	CONSTRUCTION:
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	081113 Engine Company 32 - Washington  DC - Hollow Metal Doors and Frames 2020-04-24.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Standard and custom hollow metal doors and frames.
	2. Steel sidelight, borrowed lite and transom frames.
	3. Louvers installed in hollow metal doors.
	4. Light frames and glazing installed in hollow metal doors.

	B. Related Sections:
	1. Division 04 Section "Unit Masonry" for embedding anchors for hollow metal work into masonry construction.
	2. Division 08 Section "Glazing" for glass view panels in hollow metal doors.
	3. Division 08 Section "Door Hardware".
	4. Division 09 Sections "Exterior Painting" and "Interior Painting" for field painting hollow metal doors and frames.
	5. Division 28 Section "Access Control" for access control devices installed at door openings and provided as part of a security access control system.

	C. Codes and References: Comply with the version year adopted by the Authority Having Jurisdiction.
	1. ANSI/SDI A250.8 - Recommended Specifications for Standard Steel Doors and Frames.
	2. ANSI/SDI A250.4 - Test Procedure and Acceptance Criteria for Physical Endurance for Steel Doors, Frames, Frames Anchors and Hardware Reinforcing.
	3. ANSI/SDI A250.6 - Recommended Practice for Hardware Reinforcing on Standard Steel Doors and Frames.
	4. ANSI/SDI A250.10 - Test Procedure and Acceptance Criteria for Prime Painted Steel Surfaces for Steel Doors and Frames.
	5. ANSI/SDI A250.11 - Recommended Erection Instructions for Steel Frames.
	6. ASTM A1008 - Standard Specification for Steel Sheet, Cold-Rolled, Carbon, Structural, High-Strength Low-Alloy and High-Strength Low-Alloy with Improved Formability.
	7. ASTM A653 - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process.
	8. ASTM A924 - Standard Specification for General Requirements for Steel Sheet, Metallic-Coated by the Hot-Dip Process.
	9. ASTM C 1363 - Standard Test Method for Thermal Performance of Building Assemblies by Means of a Hot Box Apparatus.
	10. ANSI/BHMA A156.115 - Hardware Preparation in Steel Doors and Frames.
	11. ANSI/SDI 122 - Installation and Troubleshooting Guide for Standard Steel Doors and Frames.
	12. ANSI/NFPA 80 - Standard for Fire Doors and Fire Windows; National Fire Protection Association.
	13. ANSI/NFPA 105: Standard for the Installation of Smoke Door Assemblies.
	14. NFPA 252 - Standard Methods of Fire Tests of Door Assemblies; National Fire Protection Association.
	15. UL 10C - Positive Pressure Fire Tests of Door Assemblies.
	16. UL 1784 - Standard for Air Leakage Tests of Door Assemblies.


	1.3 SUBMITTALS
	A. Product Data: For each type of product indicated. Include construction details, material descriptions, core descriptions, hardware reinforcements, profiles, anchors, fire-resistance rating, and finishes.
	B. Door hardware supplier is to furnish templates, template reference number and/or physical hardware to the steel door and frame supplier in order to prepare the doors and frames to receive the finish hardware items.
	C. Shop Drawings: Include the following:
	1. Elevations of each door design.
	2. Details of doors, including vertical and horizontal edge details and metal thicknesses.
	3. Frame details for each frame type, including dimensioned profiles and metal thicknesses.
	4. Locations of reinforcement and preparations for hardware.
	5. Details of anchorages, joints, field splices, and connections.
	6. Details of accessories.
	7. Details of moldings, removable stops, and glazing.
	8. Details of conduit and preparations for power, signal, and control systems.

	D. Samples for Verification:
	1. Samples are only required by request of the architect and for manufacturers that are not current members of the Steel Door Institute.


	1.4 QUALITY ASSURANCE
	A. Source Limitations: Obtain hollow metal doors and frames through one source from a single manufacturer wherever possible.
	B. Quality Standard: In addition to requirements specified, furnish SDI-Certified manufacturer products that comply with ANSI/SDI A250.8, latest edition, "Recommended Specifications for Standard Steel Doors and Frames".
	C. Fire-Rated Door Assemblies: Assemblies complying with NFPA 80 that are listed and labeled by a qualified testing agency, for fire-protection ratings indicated, based on testing at positive pressure according to UL10C (neutral pressure at 40” above ...
	1. Oversize Fire-Rated Door Assemblies Construction: For units exceeding sizes of tested assemblies, attach construction label certifying doors are built to standard construction requirements for tested and labeled fire rated door assemblies except fo...
	2. Temperature-Rise Limit: Where indicated and at vertical exit enclosures (stairwell openings) and exit passageways, provide doors that have a maximum transmitted temperature end point of not more than 450 deg F (250 deg C) above ambient after 30 min...
	3. Smoke Control Door Assemblies: Comply with NFPA 105.
	a. Smoke "S" Label: Doors to bear “S” label, and include smoke and draft control gasketing applied to frame and on meeting stiles of pair doors.


	D. Fire-Rated, Borrowed-Light Frame Assemblies: Assemblies complying with NFPA 80 that are listed and labeled, by a testing and inspecting agency acceptable to authorities having jurisdiction, for fire-protection ratings indicated, based on testing ac...
	E. Energy Efficient Exterior Openings: Comply with minimum thermal ratings, based on ASTM C1363. Openings to be fabricated and tested as fully operable, thermal insulating door and frame assemblies.
	1. Thermal Performance (Exterior Openings): Independent testing laboratory certification for exterior door assemblies being tested in accordance with ASTM C1363 and meet or exceed the following requirements:
	a. Door Assembly Operable U-Factor and R-Value Ratings: U-Factor 0.29, R-Value 3.4, including insulated door, thermal-break frame and threshold.

	2. Air Infiltration (Exterior Openings): Independent testing laboratory certification for exterior door assemblies being tested in accordance with ASTM E283 to meet or exceed the following requirements:
	a. Rate of leakage of the door assembly shall not exceed 0.25 cfm per square foot of static differential air pressure of 1.567 psf (equivalent to 25 mph wind velocity).


	F. Pre-Submittal Conference: Conduct conference in compliance with requirements in Division 01 Section "Project Meetings" with attendance by representatives of Supplier, Installer, and Contractor to review proper methods and procedures for installing ...

	1.5 DELIVERY, STORAGE, AND HANDLING
	A. Deliver hollow metal work palletized, wrapped, or crated to provide protection during transit and Project site storage. Do not use non-vented plastic.
	B. Deliver welded frames with two removable spreader bars across bottom of frames, tack welded to jambs and mullions.
	C. Store hollow metal work under cover at Project site. Place in stacks of five units maximum in a vertical position with heads up, spaced by blocking, on minimum 4-inch high wood blocking. Do not store in a manner that traps excess humidity.
	1. Provide minimum 1/4-inch space between each stacked door to permit air circulation. Door and frames to be stacked in a vertical upright position.


	1.6 PROJECT CONDITIONS
	A. Field Measurements: Verify actual dimensions of openings by field measurements before fabrication.

	1.7 COORDINATION
	A. Coordinate installation of anchorages for hollow metal frames. Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors. Deliver such items to ...

	1.8 WARRANTY
	A. Special Warranty: Manufacturer's standard form in which manufacturer agrees to repair or replace doors that fail in materials or workmanship within specified warranty period.
	B. Warranty includes installation and finishing that may be required due to repair or replacement of defective doors.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers: Subject to compliance with requirements, provide steel doors and frames from a SDI Certified manufacturer:
	1. CECO Door Products (C).


	2.2 MATERIALS
	A. Cold-Rolled Steel Sheet: ASTM A 1008/A 1008M, Commercial Steel (CS), Type B; suitable for exposed applications.
	B. Metallic-Coated Steel Sheet: ASTM A 653/A 653M, Commercial Steel (CS), Type B; with minimum G60 (Z180) or A60 (ZF180) metallic coating.
	C. Frame Anchors: ASTM A 653/A 653M, Commercial Steel (CS), Commercial Steel (CS), Type B; with minimum G60 (Z180) or A60 (ZF180) metallic coating.

	2.3 HOLLOW METAL DOORS
	A. General: Provide 1-3/4 inch doors of design indicated, not less than thickness indicated; fabricated with smooth surfaces, without visible joints or seams on exposed faces unless otherwise indicated. Comply with ANSI/SDI A250.8 and ANSI/NAAMM HMMA ...
	B. Exterior Doors (Energy Efficient): Face sheets fabricated of commercial quality hot-dipped zinc coated steel that complies with ASTM A924 A60. Provide doors complying with requirements indicated below by referencing ANSI/SDI A250.8 for level and mo...
	1. Design: Flush panel.
	2. Core Construction: Foamed in place polyurethane and steel reinforced core with no stiffener face welds.
	a. Provide 18 gauge steel vertical reinforcements 6 inches apart and welded in place. Foamed in place polyurethane core is chemically bonded to all interior surfaces. No face welding is permitted.
	b. Thermal properties to rate at a fully operable minimum U-Factor 0.374 and R-Value 2.53, including insulated door, Mercury thermal-break frame and threshold.

	3. Level/Model: Level 3 and Physical Performance Level A (Extra Heavy Duty), Minimum 16 gauge (0.053-inch - 1.3-mm) thick steel, Model 2.
	4. Vertical Edges: Vertical edges to be mechanically interlocked with hairline seam. Beveled Lock Edge, 1/8 inch in 2 inches (3 mm in 50 mm).
	5. Top and Bottom Edges: Reinforce tops and bottoms of doors with a continuous steel channel not less than 16 gauge, extending the full width of the door and welded to the face sheet.
	6. Hinge Reinforcement: Minimum 7 gauge (3/16") plate 1-1/4" x 9".
	7. Hardware Reinforcements: Fabricate according to ANSI/SDI A250.6 with reinforcing plates from same material as door face sheets.

	C. Interior Doors: Face sheets fabricated of commercial quality cold rolled steel that complies with ASTM A 1008/A 1008M. Provide doors complying with requirements indicated below by referencing ANSI/SDI A250.8 for level and model and ANSI/SDI A250.4 ...
	1. Design: Flush panel.
	2. Core Construction: Manufacturer's standard kraft-paper honeycomb, or one-piece polystyrene core, securely bonded to both faces.
	a. Fire Door Core: As required to provide fire-protection and temperature-rise ratings indicated.

	3. Level/Model: Level 3 and Physical Performance Level A (Extra Heavy Duty), minimum 16 gauge (0.053-inch - 1.3-mm) thick steel, Model 2.
	4. Top and Bottom Edges: Reinforce tops and bottoms of doors with a continuous steel channel not less than 16 gauge, extending the full width of the door and welded to the face sheet.
	5. Hinge Reinforcement: Minimum 7 gauge (3/16") plate 1-1/4" x 9" or minimum 14 gauge continuous channel with pierced holes, drilled and tapped.
	6. Hardware Reinforcements: Fabricate according to ANSI/SDI A250.6 with reinforcing plates from same material as door face sheets.

	D. Manufacturers Basis of Design:
	1. CECO Door Products (C) Polyurethane Core - Imperial Series.
	2. CECO Door Products (C) Energy Efficient - Mercury Series.


	2.4 HOLLOW METAL FRAMES
	A. General: Comply with ANSI/SDI A250.8 and with details indicated for type and profile.
	B. Thermal Break Frames: Subject to the same compliance standards and requirements as standard hollow metal frames. Tested for thermal performance in accordance with NFRC 102, and resistance to air infiltration in accordance with NFRC 400. Where indic...
	C. Exterior Frames: Fabricated of hot-dipped zinc coated steel that complies with ASTM A 653/A 653M, Coating Designation A60.
	1. Fabricate frames with mitered or coped corners. Profile as indicated on drawings.
	2. Frames: Minimum 14 gauge (0.067-inch -1.7-mm) thick steel sheet.
	3. Manufacturers Basis of Design:
	a. CECO Door Products (C) – Thermal Break TQB Series.


	D. Interior Frames: Fabricated from cold-rolled steel sheet that complies with ASTM A 1008/A 1008M.
	1. Fabricate frames with mitered or coped corners. Profile as indicated on drawings.
	2. Frames: Minimum 14 gauge (0.067-inch -1.7-mm) thick steel sheet.
	3. Manufacturers Basis of Design:
	a. CECO Door Products (C) - SQ Series.


	E. Fire rated frames: Fabricate frames in accordance with NFPA 80, listed and labeled by a qualified testing agency, for fire-protection ratings indicated.
	F. Hardware Reinforcement: Fabricate according to ANSI/SDI A250.6 Table 4 with reinforcement plates from same material as frames.

	2.5 FRAME ANCHORS
	A. Jamb Anchors:
	1. Masonry Type: Adjustable strap-and-stirrup or T-shaped anchors to suit frame size, formed from A60 metallic coated material, not less than 0.042 inch thick, with corrugated or perforated straps not less than 2 inches wide by 10 inches long; or wire...
	2. Stud Wall Type: Designed to engage stud and not less than 0.042 inch thick.

	B. Floor Anchors: Floor anchors to be provided at each jamb, formed from A60 metallic coated material, not less than 0.042 inches thick.
	C. Mortar Guards: Formed from same material as frames, not less than 0.016 inches thick.

	2.6 LOUVERS
	A. Metal Louvers:  Unless otherwise indicated provide louvers to meet the following requirements.
	1. Blade Type: Vision proof inverted V or inverted Y.
	2. Metal and Finish: Galvanized steel, 0.040 inch thick, factory primed for paint finish with baked enamel or powder coated finish. Match pre-finished door paint color where applicable.

	B. Louvers for Fire Rated Doors: Metal louvers with fusible link and closing device, listed and labeled for use in doors with fire protection rating of 1-1/2 hours and less.
	1. Manufacturers: Subject to compliance with requirements, provide louvers to meet rating indicated.
	2. Metal and Finish: Galvanized steel, 0.040 inch thick, factory primed for paint finish with baked enamel or powder coated finish. Match pre-finished door paint color where applicable.


	2.7 LIGHT OPENINGS AND GLAZING
	A. Stops and Moldings: Provide stops and moldings around glazed lites where indicated. Form corners of stops and moldings with butted or mitered hairline joints at fabricator’s shop. Fixed and removable stops to allow multiple glazed lites each to be ...
	B. Moldings for Glazed Lites in Doors and Loose Stops for Glazed Lites in Frames: Minimum 20 gauge thick, fabricated from same material as door face sheet in which they are installed.
	C. Fixed Frame Moldings: Formed integral with hollow metal frames, a minimum of 5/8 inch (16 mm) high unless otherwise indicated. Provide fixed frame moldings and stops on outside of exterior and on secure side of interior doors and frames.
	D. Preformed Metal Frames for Light Openings: Manufacturer's standard frame formed of 0.048-inch-thick, cold rolled steel sheet; with baked enamel or powder coated finish; and approved for use in doors of fire protection rating indicated. Match pre-fi...

	2.8 ACCESSORIES
	A. Mullions and Transom Bars: Join to adjacent members by welding or rigid mechanical anchors.
	B. Grout Guards: Formed from same material as frames, not less than 0.016 inches thick.

	2.9 FABRICATION
	A. Fabricate hollow metal work to be rigid and free of defects, warp, or buckle. Accurately form metal to required sizes and profiles, with minimum radius for thickness of metal. Where practical, fit and assemble units in manufacturer's plant. When sh...
	B. Tolerances: Fabricate hollow metal work to tolerances indicated in ANSI/SDI A250.8.
	C. Hollow Metal Doors:
	1. Exterior Doors: Provide optional weep-hole openings in bottom of exterior doors to permit moisture to escape where specified.
	2. Glazed Lites: Factory cut openings in doors with applied trim or kits to fit. Factory install glazing where indicated.
	3. Continuous Hinge Reinforcement: Provide welded continuous 12 gauge strap for continuous hinges specified in hardware sets in Division 08 Section "Door Hardware".
	4. Electrical Raceways: Provide hollow metal doors to receive electrified hardware with concealed wiring harness and standardized Molex™ plug connectors on both ends to accommodate up to twelve wires. Coordinate connectors on end of the wiring harness...

	D. Hollow Metal Frames:
	1. Shipping Limitations: Where frames are fabricated in sections due to shipping or handling limitations, provide alignment plates or angles at each joint, fabricated of same thickness metal as frames.
	2. Welded Frames: Weld flush face joints continuously; grind, fill, dress, and make smooth, flush, and invisible.
	a. Welded frames are to be provided with two steel spreaders temporarily attached to the bottom of both jambs to serve as a brace during shipping and handling. Spreader bars are for bracing only and are not to be used to size the frame opening.

	3. Sidelight and Transom Bar Frames: Provide closed tubular members with no visible face seams or joints, fabricated from same material as door frame. Fasten members at crossings and to jambs by butt welding.
	4. High Frequency Hinge Reinforcement: Provide high frequency hinge reinforcements at door openings 48-inches and wider with mortise butt type hinges at top hinge locations.
	5. Continuous Hinge Reinforcement: Provide welded continuous 12 gauge straps for continuous hinges specified in hardware sets in Division 08 Section "Door Hardware".
	6. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed fasteners unless otherwise indicated for removable stops, provide security screws at exterior locations.
	7. Mortar Guards: Provide guard boxes at back of hardware mortises in frames at all hinges and strike preps regardless of grouting requirements.
	8. Floor Anchors: Weld anchors to bottom of jambs and mullions with at least four spot welds per anchor.
	9. Jamb Anchors: Provide number and spacing of anchors as follows:
	a. Masonry Type: Locate anchors not more than 18 inches from top and bottom of frame. Space anchors not more than 32 inches o.c. and as follows:
	1) Two anchors per jamb up to 60 inches high.
	2) Three anchors per jamb from 60 to 90 inches high.
	3) Four anchors per jamb from 90 to 120 inches high.
	4) Four anchors per jamb plus 1 additional anchor per jamb for each 24 inches or fraction thereof above 120 inches high.

	b. Stud Wall Type: Locate anchors not more than 18 inches from top and bottom of frame. Space anchors not more than 32 inches o.c. and as follows:
	1) Three anchors per jamb up to 60 inches high.
	2) Four anchors per jamb from 60 to 90 inches high.
	3) Five anchors per jamb from 90 to 96 inches high.
	4) Five anchors per jamb plus 1 additional anchor per jamb for each 24 inches or fraction thereof above 96 inches high.
	5) Two anchors per head for frames above 42 inches wide and mounted in metal stud partitions.


	10. Door Silencers: Except on weatherstripped or gasketed doors, drill stops to receive door silencers. Silencers to be supplied by frame manufacturer regardless if specified in Division 08 Section "Door Hardware".
	11. Bituminous Coating: Where frames are fully grouted with an approved Portland Cement based grout or mortar, coat inside of frame throat with a water based bituminous or asphaltic emulsion coating to a minimum thickness of 3 mils DFT, tested in acco...

	E. Hardware Preparation: Factory prepare hollow metal work to receive template mortised hardware; include cutouts, reinforcement, mortising, drilling, and tapping according to the Door Hardware Schedule and templates furnished as specified in Division...
	1. Locate hardware as indicated, or if not indicated, according to ANSI/SDI A250.8.
	2. Reinforce doors and frames to receive non-template, mortised and surface mounted door hardware.
	3. Comply with applicable requirements in ANSI/SDI A250.6 and ANSI/DHI A115 Series specifications for preparation of hollow metal work for hardware.
	4. Coordinate locations of conduit and wiring boxes for electrical connections with Division 26 Sections.


	2.10 STEEL FINISHES
	A. Prime Finishes: Doors and frames to be cleaned, and chemically treated to insure maximum finish paint adhesion. Surfaces of the door and frame exposed to view to receive a factory applied coat of rust inhibiting shop primer.
	1. Shop Primer: Manufacturer's standard, fast-curing, lead and chromate free primer complying with ANSI/SDI A250.10 acceptance criteria; recommended by primer manufacturer for substrate; and compatible with substrate and field-applied coatings.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	B. General Contractor to verify the accuracy of dimensions given to the steel door and frame manufacturer for existing openings or existing frames (strike height, hinge spacing, hinge back set, etc.).
	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Remove welded in shipping spreaders installed at factory. Restore exposed finish by grinding, filling, and dressing, as required to make repaired area smooth, flush, and invisible on exposed faces.
	B. Prior to installation, adjust and securely brace welded hollow metal frames for square, level, twist, and plumb condition.
	C. Tolerances shall comply with SDI-117 "Manufacturing Tolerances Standard Steel Doors and Frames."
	D. Drill and tap doors and frames to receive non-template, mortised, and surface-mounted door hardware.

	3.3 INSTALLATION
	A. General: Install hollow metal work plumb, rigid, properly aligned, and securely fastened in place; comply with Drawings and manufacturer's written instructions.
	B. Hollow Metal Frames: Install hollow metal frames of size and profile indicated. Comply with ANSI/SDI A250.11 and NFPA 80 at fire rated openings.
	1. Set frames accurately in position, plumbed, leveled, aligned, and braced securely until permanent anchors are set. After wall construction is complete and frames properly set and secured, remove temporary braces, leaving surfaces smooth and undamag...
	2. Floor Anchors: Provide floor anchors for each jamb and mullion that extends to floor, and secure with post-installed expansion anchors.
	3. Masonry Walls: Coordinate installation of frames to allow for solidly filling space between frames and masonry with mortar.
	4. Grout Requirements: Do not grout head of frames unless reinforcing has been installed in head of frame. Do not grout vertical or horizontal closed mullion members.

	C. Hollow Metal Doors: Fit hollow metal doors accurately in frames, within clearances specified below. Shim as necessary.
	1. Non-Fire-Rated Standard Steel Doors:
	a. Jambs and Head: 1/8 inch plus or minus 1/16 inch.
	b. Between Edges of Pairs of Doors: 1/8 inch plus or minus 1/16 inch.
	c. Between Bottom of Door and Top of Threshold: Maximum 3/8 inch.
	d. Between Bottom of Door and Top of Finish Floor (No Threshold): Maximum 3/4 inch.

	2. Fire-Rated Doors: Install doors with clearances according to NFPA 80.

	D. Field Glazing: Comply with installation requirements in Division 08 Section "Glazing" and with hollow metal manufacturer's written instructions.

	3.4 ADJUSTING AND CLEANING
	A. Final Adjustments: Check and readjust operating hardware items immediately before final inspection. Leave work in complete and proper operating condition. Remove and replace defective work, including hollow metal work that is warped, bowed, or othe...
	B. Remove grout and other bonding material from hollow metal work immediately after installation.
	C. Prime-Coat and Painted Finish Touchup: Immediately after erection, sand smooth rusted or damaged areas of prime coat, or painted finishes, and apply touchup of compatible air drying, rust-inhibitive primer, zinc rich primer (exterior and galvanized...



	CECO MERCURY DOOR.pdf
	D16-1 Model (1)
	D16-2 Model (1)
	D16-3 Model (1)
	D16-4 Model (1)

	CECO MERCURY FRAME.pdf
	F10A-1 Model (1)
	F10A-2 Model (1)
	F10A-3 Model (1)
	F10A-4 Model (1)

	E15 Plans.pdf
	Slide Number 1
	Slide Number 2
	Slide Number 3


	DCAM - EC 15 - Attachment J.1.4 - M&M Appliance v.06.16.21.pdf
	DCFEMS - ENGINE 23 - ATTACHMENT J - V042519
	000 - IFB - SOW - Engine House 23- ATTACHMENT J1-  v042519
	30015T6X Gear Gaurdian 40lb spec
	Alto-Hartley PLANS EH 23 032619
	Sheets and Views
	DCFD 23-K-1
	DCFD 23-K-2


	Alto-Hartley Specifications v032719
	M3RF-19-2-N-01
	M3RF-19-2-N-02

	FF&E ENGINE 23 - ATTACHMENT J.1.10 - PAINT - V.042519
	PAINT

	FF&E ENGINE 23 - ATTACHMENT J.1.10 - V.042519
	FF&E

	Hamilton FEMS Engine-121018_36x48
	MagnaRail.ashx

	FC-3 spec sheet
	Front Loaded Washer - Stackable - EFDE317TIW electric dryer specs
	Front Loaded Washer - Stackable - EFLW317T_0317_EN
	MM - FFTR2021TS Refrigerator specs
	20190802_Engine23-Existing and New Work Plans.pdf
	A00 Existing Basement Plan
	A01 Existing First Floor Plan
	A02 Existing Second Floor Plan
	A03 New Work-First Floor Plan
	A04 New Work Second Floor Plan
	A05 New Work Enlarged Second Floor Plan

	20190725-E23-Section 080152 Historic Treatment of Wood Doors and Windows-modified.pdf
	A. Replicated Wood Window Sash: Custom-fabricated replacement wood units and trim, with operating and latching hardware.
	1. Joint Construction: Joints matching existing
	2. Wood Species: Match wood species of exterior window trim and sash parts
	3. Wood Cut: Match cut of existing exterior wood window trim and sash parts
	4. Wood Window Members and Trim: Match profiles and detail of existing window members and trim.
	5. Glazing Stops: Provide replacement glazing stops coordinated with glazing system indicated.
	6. Integral Storm Sash Inserts: Manufacturer's standard aluminum-framed sash inserts; with sash-insert frames recessed fully in rebates routed in window frame or sash as required; and secured with turn-button hardware. Shop finish sash inserts to matc...
	7. Exposed Hardware: Match existing exposed window hardware.
	8. Weather Stripping: Full-perimeter and meeting rail weather stripping for each operable sash.
	A. Factory-Primed Replacement Units: Manufacturer's standard, factory-prime coat on exposed exterior and interior wood surfaces; compatible with indicated finish coating.
	A. General: Replace existing wood sash units with new custom-fabricated units to match existing.
	B. Apply borate preservative treatment to accessible surfaces before finishing. Apply treatment liberally by brush to joints, edges, and ends; top, sides, and bottom.
	C. Mill glazed members to accommodate glass thickness. Glaze units before installation.
	D. Install units, hardware, weather stripping, accessories, and other components as indicated on Drawings.
	E. Install units level, plumb, square, true to line, without distortion or impeding movement; anchored securely in place to structural support; and in proper relation to wall flashing, trim, and other adjacent construction.
	F. Set sill members in bed of sealant for weathertight construction unless otherwise indicated.
	G. Install window units with new anchors into existing openings.
	H. Weather Stripping: Install full-perimeter and meeting rail weather stripping for each operable sash.
	I. Metal Protection: Separate aluminum and other corrodible surfaces from sources of corrosion or electrolytic action at points of contact with other materials.
	J. Disposal of Removed Units: Remove from Owner's property and legally dispose of them.
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	A. Replicated Wood Window Sash: Custom-fabricated replacement wood units and trim, with operating and latching hardware.
	1. Joint Construction: Joints matching existing
	2. Wood Species: Match wood species of exterior window trim and sash parts
	3. Wood Cut: Match cut of existing exterior wood window trim and sash parts
	4. Wood Window Members and Trim: Match profiles and detail of existing window members and trim.
	5. Glazing Stops: Provide replacement glazing stops coordinated with glazing system indicated.
	6. Integral Storm Sash Inserts: Manufacturer's standard aluminum-framed sash inserts; with sash-insert frames recessed fully in rebates routed in window frame or sash as required; and secured with turn-button hardware. Shop finish sash inserts to matc...
	7. Exposed Hardware: Match existing exposed window hardware.
	8. Weather Stripping: Full-perimeter and meeting rail weather stripping for each operable sash.
	A. Factory-Primed Replacement Units: Manufacturer's standard, factory-prime coat on exposed exterior and interior wood surfaces; compatible with indicated finish coating.
	A. General: Replace existing wood sash units with new custom-fabricated units to match existing.
	B. Apply borate preservative treatment to accessible surfaces before finishing. Apply treatment liberally by brush to joints, edges, and ends; top, sides, and bottom.
	C. Mill glazed members to accommodate glass thickness. Glaze units before installation.
	D. Install units, hardware, weather stripping, accessories, and other components as indicated on Drawings.
	E. Install units level, plumb, square, true to line, without distortion or impeding movement; anchored securely in place to structural support; and in proper relation to wall flashing, trim, and other adjacent construction.
	F. Set sill members in bed of sealant for weathertight construction unless otherwise indicated.
	G. Install window units with new anchors into existing openings.
	H. Weather Stripping: Install full-perimeter and meeting rail weather stripping for each operable sash.
	I. Metal Protection: Separate aluminum and other corrodible surfaces from sources of corrosion or electrolytic action at points of contact with other materials.
	J. Disposal of Removed Units: Remove from Owner's property and legally dispose of them.
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	3. Wood Cut: Match cut of existing exterior wood window trim and sash parts
	4. Wood Window Members and Trim: Match profiles and detail of existing window members and trim.
	5. Glazing Stops: Provide replacement glazing stops coordinated with glazing system indicated.
	6. Integral Storm Sash Inserts: Manufacturer's standard aluminum-framed sash inserts; with sash-insert frames recessed fully in rebates routed in window frame or sash as required; and secured with turn-button hardware. Shop finish sash inserts to matc...
	7. Exposed Hardware: Match existing exposed window hardware.
	8. Weather Stripping: Full-perimeter and meeting rail weather stripping for each operable sash.
	A. Factory-Primed Replacement Units: Manufacturer's standard, factory-prime coat on exposed exterior and interior wood surfaces; compatible with indicated finish coating.
	A. General: Replace existing wood sash units with new custom-fabricated units to match existing.
	B. Apply borate preservative treatment to accessible surfaces before finishing. Apply treatment liberally by brush to joints, edges, and ends; top, sides, and bottom.
	C. Mill glazed members to accommodate glass thickness. Glaze units before installation.
	D. Install units, hardware, weather stripping, accessories, and other components as indicated on Drawings.
	E. Install units level, plumb, square, true to line, without distortion or impeding movement; anchored securely in place to structural support; and in proper relation to wall flashing, trim, and other adjacent construction.
	F. Set sill members in bed of sealant for weathertight construction unless otherwise indicated.
	G. Install window units with new anchors into existing openings.
	H. Weather Stripping: Install full-perimeter and meeting rail weather stripping for each operable sash.
	I. Metal Protection: Separate aluminum and other corrodible surfaces from sources of corrosion or electrolytic action at points of contact with other materials.
	J. Disposal of Removed Units: Remove from Owner's property and legally dispose of them.
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	ENGINE 15- SCOPE OF WORK - ATTACHMENT J.1 (1).pdf
	Room 106 – Kitchen
	ELECTRICAL: [See Alto-Hartley Drawings and Specifications, Attachment J.1.*]
	o Existing panel to remain unless upgraded with SWR [b] Electrical Inspection.
	o F&I all new required outlets, conduit and connections for all kitchen appliances, worktables and serving counters per Alto Hartley Drawings and Specifications, Electrical K-3.
	o Prior to demo, provide the proposed electrical panel schedule, showing the necessary adjustments required by the Alto Hartley drawings, for DGS PM approval.
	o All outlets to be fully recessed flush with stainless steel wall.
	ELECTRICAL: [Alto-Hartley Drawings and Specifications, Attachment J.1.*]
	o Existing panel to remain unless upgraded with SWR (b) Electrical Inspection.
	o F&I all new required outlets, conduit and connections for all appliances per Alto Hartley Drawings and Specifications, Electrical K-3.
	o Prior to demo, provide the proposed electrical panel schedule, showing the necessary adjustments required by the Alto Hartley drawings, for DGS PM approval.
	o All outlets to be fully recessed flush with stainless steel wall.
	o Existing panel to remain unless upgraded with SWR Electrical Inspection.
	o Furnish & install all new required outlets, conduit and connections for all ice machine, water cooler and coffee station per Alto-Hartley Drawings and Specifications, Electrical K-3, attachment J.1.6.
	o Provide proposed electrical panel schedule for the necessary changes to the electrical panel to implement changes required by the Alto-Hartley drawings for DGS PM approval prior to demo.
	o All outlets to be fully recessed flush with stainless steel wall.
	o All outlets to be surface mounted in conduit on CMU walls.

	Apparatus Bay
	Room 114 – Officers’ Suite
	CONSTRUCTION:
	Room 103 – Battalion Chief’s Suite
	CONSTRUCTION:
	CONSTRUCTION:
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	081113 Engine Company 32 - Washington  DC - Hollow Metal Doors and Frames 2020-04-24.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Standard and custom hollow metal doors and frames.
	2. Steel sidelight, borrowed lite and transom frames.
	3. Louvers installed in hollow metal doors.
	4. Light frames and glazing installed in hollow metal doors.

	B. Related Sections:
	1. Division 04 Section "Unit Masonry" for embedding anchors for hollow metal work into masonry construction.
	2. Division 08 Section "Glazing" for glass view panels in hollow metal doors.
	3. Division 08 Section "Door Hardware".
	4. Division 09 Sections "Exterior Painting" and "Interior Painting" for field painting hollow metal doors and frames.
	5. Division 28 Section "Access Control" for access control devices installed at door openings and provided as part of a security access control system.

	C. Codes and References: Comply with the version year adopted by the Authority Having Jurisdiction.
	1. ANSI/SDI A250.8 - Recommended Specifications for Standard Steel Doors and Frames.
	2. ANSI/SDI A250.4 - Test Procedure and Acceptance Criteria for Physical Endurance for Steel Doors, Frames, Frames Anchors and Hardware Reinforcing.
	3. ANSI/SDI A250.6 - Recommended Practice for Hardware Reinforcing on Standard Steel Doors and Frames.
	4. ANSI/SDI A250.10 - Test Procedure and Acceptance Criteria for Prime Painted Steel Surfaces for Steel Doors and Frames.
	5. ANSI/SDI A250.11 - Recommended Erection Instructions for Steel Frames.
	6. ASTM A1008 - Standard Specification for Steel Sheet, Cold-Rolled, Carbon, Structural, High-Strength Low-Alloy and High-Strength Low-Alloy with Improved Formability.
	7. ASTM A653 - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process.
	8. ASTM A924 - Standard Specification for General Requirements for Steel Sheet, Metallic-Coated by the Hot-Dip Process.
	9. ASTM C 1363 - Standard Test Method for Thermal Performance of Building Assemblies by Means of a Hot Box Apparatus.
	10. ANSI/BHMA A156.115 - Hardware Preparation in Steel Doors and Frames.
	11. ANSI/SDI 122 - Installation and Troubleshooting Guide for Standard Steel Doors and Frames.
	12. ANSI/NFPA 80 - Standard for Fire Doors and Fire Windows; National Fire Protection Association.
	13. ANSI/NFPA 105: Standard for the Installation of Smoke Door Assemblies.
	14. NFPA 252 - Standard Methods of Fire Tests of Door Assemblies; National Fire Protection Association.
	15. UL 10C - Positive Pressure Fire Tests of Door Assemblies.
	16. UL 1784 - Standard for Air Leakage Tests of Door Assemblies.


	1.3 SUBMITTALS
	A. Product Data: For each type of product indicated. Include construction details, material descriptions, core descriptions, hardware reinforcements, profiles, anchors, fire-resistance rating, and finishes.
	B. Door hardware supplier is to furnish templates, template reference number and/or physical hardware to the steel door and frame supplier in order to prepare the doors and frames to receive the finish hardware items.
	C. Shop Drawings: Include the following:
	1. Elevations of each door design.
	2. Details of doors, including vertical and horizontal edge details and metal thicknesses.
	3. Frame details for each frame type, including dimensioned profiles and metal thicknesses.
	4. Locations of reinforcement and preparations for hardware.
	5. Details of anchorages, joints, field splices, and connections.
	6. Details of accessories.
	7. Details of moldings, removable stops, and glazing.
	8. Details of conduit and preparations for power, signal, and control systems.

	D. Samples for Verification:
	1. Samples are only required by request of the architect and for manufacturers that are not current members of the Steel Door Institute.


	1.4 QUALITY ASSURANCE
	A. Source Limitations: Obtain hollow metal doors and frames through one source from a single manufacturer wherever possible.
	B. Quality Standard: In addition to requirements specified, furnish SDI-Certified manufacturer products that comply with ANSI/SDI A250.8, latest edition, "Recommended Specifications for Standard Steel Doors and Frames".
	C. Fire-Rated Door Assemblies: Assemblies complying with NFPA 80 that are listed and labeled by a qualified testing agency, for fire-protection ratings indicated, based on testing at positive pressure according to UL10C (neutral pressure at 40” above ...
	1. Oversize Fire-Rated Door Assemblies Construction: For units exceeding sizes of tested assemblies, attach construction label certifying doors are built to standard construction requirements for tested and labeled fire rated door assemblies except fo...
	2. Temperature-Rise Limit: Where indicated and at vertical exit enclosures (stairwell openings) and exit passageways, provide doors that have a maximum transmitted temperature end point of not more than 450 deg F (250 deg C) above ambient after 30 min...
	3. Smoke Control Door Assemblies: Comply with NFPA 105.
	a. Smoke "S" Label: Doors to bear “S” label, and include smoke and draft control gasketing applied to frame and on meeting stiles of pair doors.


	D. Fire-Rated, Borrowed-Light Frame Assemblies: Assemblies complying with NFPA 80 that are listed and labeled, by a testing and inspecting agency acceptable to authorities having jurisdiction, for fire-protection ratings indicated, based on testing ac...
	E. Energy Efficient Exterior Openings: Comply with minimum thermal ratings, based on ASTM C1363. Openings to be fabricated and tested as fully operable, thermal insulating door and frame assemblies.
	1. Thermal Performance (Exterior Openings): Independent testing laboratory certification for exterior door assemblies being tested in accordance with ASTM C1363 and meet or exceed the following requirements:
	a. Door Assembly Operable U-Factor and R-Value Ratings: U-Factor 0.29, R-Value 3.4, including insulated door, thermal-break frame and threshold.

	2. Air Infiltration (Exterior Openings): Independent testing laboratory certification for exterior door assemblies being tested in accordance with ASTM E283 to meet or exceed the following requirements:
	a. Rate of leakage of the door assembly shall not exceed 0.25 cfm per square foot of static differential air pressure of 1.567 psf (equivalent to 25 mph wind velocity).


	F. Pre-Submittal Conference: Conduct conference in compliance with requirements in Division 01 Section "Project Meetings" with attendance by representatives of Supplier, Installer, and Contractor to review proper methods and procedures for installing ...

	1.5 DELIVERY, STORAGE, AND HANDLING
	A. Deliver hollow metal work palletized, wrapped, or crated to provide protection during transit and Project site storage. Do not use non-vented plastic.
	B. Deliver welded frames with two removable spreader bars across bottom of frames, tack welded to jambs and mullions.
	C. Store hollow metal work under cover at Project site. Place in stacks of five units maximum in a vertical position with heads up, spaced by blocking, on minimum 4-inch high wood blocking. Do not store in a manner that traps excess humidity.
	1. Provide minimum 1/4-inch space between each stacked door to permit air circulation. Door and frames to be stacked in a vertical upright position.


	1.6 PROJECT CONDITIONS
	A. Field Measurements: Verify actual dimensions of openings by field measurements before fabrication.

	1.7 COORDINATION
	A. Coordinate installation of anchorages for hollow metal frames. Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors. Deliver such items to ...

	1.8 WARRANTY
	A. Special Warranty: Manufacturer's standard form in which manufacturer agrees to repair or replace doors that fail in materials or workmanship within specified warranty period.
	B. Warranty includes installation and finishing that may be required due to repair or replacement of defective doors.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers: Subject to compliance with requirements, provide steel doors and frames from a SDI Certified manufacturer:
	1. CECO Door Products (C).


	2.2 MATERIALS
	A. Cold-Rolled Steel Sheet: ASTM A 1008/A 1008M, Commercial Steel (CS), Type B; suitable for exposed applications.
	B. Metallic-Coated Steel Sheet: ASTM A 653/A 653M, Commercial Steel (CS), Type B; with minimum G60 (Z180) or A60 (ZF180) metallic coating.
	C. Frame Anchors: ASTM A 653/A 653M, Commercial Steel (CS), Commercial Steel (CS), Type B; with minimum G60 (Z180) or A60 (ZF180) metallic coating.

	2.3 HOLLOW METAL DOORS
	A. General: Provide 1-3/4 inch doors of design indicated, not less than thickness indicated; fabricated with smooth surfaces, without visible joints or seams on exposed faces unless otherwise indicated. Comply with ANSI/SDI A250.8 and ANSI/NAAMM HMMA ...
	B. Exterior Doors (Energy Efficient): Face sheets fabricated of commercial quality hot-dipped zinc coated steel that complies with ASTM A924 A60. Provide doors complying with requirements indicated below by referencing ANSI/SDI A250.8 for level and mo...
	1. Design: Flush panel.
	2. Core Construction: Foamed in place polyurethane and steel reinforced core with no stiffener face welds.
	a. Provide 18 gauge steel vertical reinforcements 6 inches apart and welded in place. Foamed in place polyurethane core is chemically bonded to all interior surfaces. No face welding is permitted.
	b. Thermal properties to rate at a fully operable minimum U-Factor 0.374 and R-Value 2.53, including insulated door, Mercury thermal-break frame and threshold.

	3. Level/Model: Level 3 and Physical Performance Level A (Extra Heavy Duty), Minimum 16 gauge (0.053-inch - 1.3-mm) thick steel, Model 2.
	4. Vertical Edges: Vertical edges to be mechanically interlocked with hairline seam. Beveled Lock Edge, 1/8 inch in 2 inches (3 mm in 50 mm).
	5. Top and Bottom Edges: Reinforce tops and bottoms of doors with a continuous steel channel not less than 16 gauge, extending the full width of the door and welded to the face sheet.
	6. Hinge Reinforcement: Minimum 7 gauge (3/16") plate 1-1/4" x 9".
	7. Hardware Reinforcements: Fabricate according to ANSI/SDI A250.6 with reinforcing plates from same material as door face sheets.

	C. Interior Doors: Face sheets fabricated of commercial quality cold rolled steel that complies with ASTM A 1008/A 1008M. Provide doors complying with requirements indicated below by referencing ANSI/SDI A250.8 for level and model and ANSI/SDI A250.4 ...
	1. Design: Flush panel.
	2. Core Construction: Manufacturer's standard kraft-paper honeycomb, or one-piece polystyrene core, securely bonded to both faces.
	a. Fire Door Core: As required to provide fire-protection and temperature-rise ratings indicated.

	3. Level/Model: Level 3 and Physical Performance Level A (Extra Heavy Duty), minimum 16 gauge (0.053-inch - 1.3-mm) thick steel, Model 2.
	4. Top and Bottom Edges: Reinforce tops and bottoms of doors with a continuous steel channel not less than 16 gauge, extending the full width of the door and welded to the face sheet.
	5. Hinge Reinforcement: Minimum 7 gauge (3/16") plate 1-1/4" x 9" or minimum 14 gauge continuous channel with pierced holes, drilled and tapped.
	6. Hardware Reinforcements: Fabricate according to ANSI/SDI A250.6 with reinforcing plates from same material as door face sheets.

	D. Manufacturers Basis of Design:
	1. CECO Door Products (C) Polyurethane Core - Imperial Series.
	2. CECO Door Products (C) Energy Efficient - Mercury Series.


	2.4 HOLLOW METAL FRAMES
	A. General: Comply with ANSI/SDI A250.8 and with details indicated for type and profile.
	B. Thermal Break Frames: Subject to the same compliance standards and requirements as standard hollow metal frames. Tested for thermal performance in accordance with NFRC 102, and resistance to air infiltration in accordance with NFRC 400. Where indic...
	C. Exterior Frames: Fabricated of hot-dipped zinc coated steel that complies with ASTM A 653/A 653M, Coating Designation A60.
	1. Fabricate frames with mitered or coped corners. Profile as indicated on drawings.
	2. Frames: Minimum 14 gauge (0.067-inch -1.7-mm) thick steel sheet.
	3. Manufacturers Basis of Design:
	a. CECO Door Products (C) – Thermal Break TQB Series.


	D. Interior Frames: Fabricated from cold-rolled steel sheet that complies with ASTM A 1008/A 1008M.
	1. Fabricate frames with mitered or coped corners. Profile as indicated on drawings.
	2. Frames: Minimum 14 gauge (0.067-inch -1.7-mm) thick steel sheet.
	3. Manufacturers Basis of Design:
	a. CECO Door Products (C) - SQ Series.


	E. Fire rated frames: Fabricate frames in accordance with NFPA 80, listed and labeled by a qualified testing agency, for fire-protection ratings indicated.
	F. Hardware Reinforcement: Fabricate according to ANSI/SDI A250.6 Table 4 with reinforcement plates from same material as frames.

	2.5 FRAME ANCHORS
	A. Jamb Anchors:
	1. Masonry Type: Adjustable strap-and-stirrup or T-shaped anchors to suit frame size, formed from A60 metallic coated material, not less than 0.042 inch thick, with corrugated or perforated straps not less than 2 inches wide by 10 inches long; or wire...
	2. Stud Wall Type: Designed to engage stud and not less than 0.042 inch thick.

	B. Floor Anchors: Floor anchors to be provided at each jamb, formed from A60 metallic coated material, not less than 0.042 inches thick.
	C. Mortar Guards: Formed from same material as frames, not less than 0.016 inches thick.

	2.6 LOUVERS
	A. Metal Louvers:  Unless otherwise indicated provide louvers to meet the following requirements.
	1. Blade Type: Vision proof inverted V or inverted Y.
	2. Metal and Finish: Galvanized steel, 0.040 inch thick, factory primed for paint finish with baked enamel or powder coated finish. Match pre-finished door paint color where applicable.

	B. Louvers for Fire Rated Doors: Metal louvers with fusible link and closing device, listed and labeled for use in doors with fire protection rating of 1-1/2 hours and less.
	1. Manufacturers: Subject to compliance with requirements, provide louvers to meet rating indicated.
	2. Metal and Finish: Galvanized steel, 0.040 inch thick, factory primed for paint finish with baked enamel or powder coated finish. Match pre-finished door paint color where applicable.


	2.7 LIGHT OPENINGS AND GLAZING
	A. Stops and Moldings: Provide stops and moldings around glazed lites where indicated. Form corners of stops and moldings with butted or mitered hairline joints at fabricator’s shop. Fixed and removable stops to allow multiple glazed lites each to be ...
	B. Moldings for Glazed Lites in Doors and Loose Stops for Glazed Lites in Frames: Minimum 20 gauge thick, fabricated from same material as door face sheet in which they are installed.
	C. Fixed Frame Moldings: Formed integral with hollow metal frames, a minimum of 5/8 inch (16 mm) high unless otherwise indicated. Provide fixed frame moldings and stops on outside of exterior and on secure side of interior doors and frames.
	D. Preformed Metal Frames for Light Openings: Manufacturer's standard frame formed of 0.048-inch-thick, cold rolled steel sheet; with baked enamel or powder coated finish; and approved for use in doors of fire protection rating indicated. Match pre-fi...

	2.8 ACCESSORIES
	A. Mullions and Transom Bars: Join to adjacent members by welding or rigid mechanical anchors.
	B. Grout Guards: Formed from same material as frames, not less than 0.016 inches thick.

	2.9 FABRICATION
	A. Fabricate hollow metal work to be rigid and free of defects, warp, or buckle. Accurately form metal to required sizes and profiles, with minimum radius for thickness of metal. Where practical, fit and assemble units in manufacturer's plant. When sh...
	B. Tolerances: Fabricate hollow metal work to tolerances indicated in ANSI/SDI A250.8.
	C. Hollow Metal Doors:
	1. Exterior Doors: Provide optional weep-hole openings in bottom of exterior doors to permit moisture to escape where specified.
	2. Glazed Lites: Factory cut openings in doors with applied trim or kits to fit. Factory install glazing where indicated.
	3. Continuous Hinge Reinforcement: Provide welded continuous 12 gauge strap for continuous hinges specified in hardware sets in Division 08 Section "Door Hardware".
	4. Electrical Raceways: Provide hollow metal doors to receive electrified hardware with concealed wiring harness and standardized Molex™ plug connectors on both ends to accommodate up to twelve wires. Coordinate connectors on end of the wiring harness...

	D. Hollow Metal Frames:
	1. Shipping Limitations: Where frames are fabricated in sections due to shipping or handling limitations, provide alignment plates or angles at each joint, fabricated of same thickness metal as frames.
	2. Welded Frames: Weld flush face joints continuously; grind, fill, dress, and make smooth, flush, and invisible.
	a. Welded frames are to be provided with two steel spreaders temporarily attached to the bottom of both jambs to serve as a brace during shipping and handling. Spreader bars are for bracing only and are not to be used to size the frame opening.

	3. Sidelight and Transom Bar Frames: Provide closed tubular members with no visible face seams or joints, fabricated from same material as door frame. Fasten members at crossings and to jambs by butt welding.
	4. High Frequency Hinge Reinforcement: Provide high frequency hinge reinforcements at door openings 48-inches and wider with mortise butt type hinges at top hinge locations.
	5. Continuous Hinge Reinforcement: Provide welded continuous 12 gauge straps for continuous hinges specified in hardware sets in Division 08 Section "Door Hardware".
	6. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed fasteners unless otherwise indicated for removable stops, provide security screws at exterior locations.
	7. Mortar Guards: Provide guard boxes at back of hardware mortises in frames at all hinges and strike preps regardless of grouting requirements.
	8. Floor Anchors: Weld anchors to bottom of jambs and mullions with at least four spot welds per anchor.
	9. Jamb Anchors: Provide number and spacing of anchors as follows:
	a. Masonry Type: Locate anchors not more than 18 inches from top and bottom of frame. Space anchors not more than 32 inches o.c. and as follows:
	1) Two anchors per jamb up to 60 inches high.
	2) Three anchors per jamb from 60 to 90 inches high.
	3) Four anchors per jamb from 90 to 120 inches high.
	4) Four anchors per jamb plus 1 additional anchor per jamb for each 24 inches or fraction thereof above 120 inches high.

	b. Stud Wall Type: Locate anchors not more than 18 inches from top and bottom of frame. Space anchors not more than 32 inches o.c. and as follows:
	1) Three anchors per jamb up to 60 inches high.
	2) Four anchors per jamb from 60 to 90 inches high.
	3) Five anchors per jamb from 90 to 96 inches high.
	4) Five anchors per jamb plus 1 additional anchor per jamb for each 24 inches or fraction thereof above 96 inches high.
	5) Two anchors per head for frames above 42 inches wide and mounted in metal stud partitions.


	10. Door Silencers: Except on weatherstripped or gasketed doors, drill stops to receive door silencers. Silencers to be supplied by frame manufacturer regardless if specified in Division 08 Section "Door Hardware".
	11. Bituminous Coating: Where frames are fully grouted with an approved Portland Cement based grout or mortar, coat inside of frame throat with a water based bituminous or asphaltic emulsion coating to a minimum thickness of 3 mils DFT, tested in acco...

	E. Hardware Preparation: Factory prepare hollow metal work to receive template mortised hardware; include cutouts, reinforcement, mortising, drilling, and tapping according to the Door Hardware Schedule and templates furnished as specified in Division...
	1. Locate hardware as indicated, or if not indicated, according to ANSI/SDI A250.8.
	2. Reinforce doors and frames to receive non-template, mortised and surface mounted door hardware.
	3. Comply with applicable requirements in ANSI/SDI A250.6 and ANSI/DHI A115 Series specifications for preparation of hollow metal work for hardware.
	4. Coordinate locations of conduit and wiring boxes for electrical connections with Division 26 Sections.


	2.10 STEEL FINISHES
	A. Prime Finishes: Doors and frames to be cleaned, and chemically treated to insure maximum finish paint adhesion. Surfaces of the door and frame exposed to view to receive a factory applied coat of rust inhibiting shop primer.
	1. Shop Primer: Manufacturer's standard, fast-curing, lead and chromate free primer complying with ANSI/SDI A250.10 acceptance criteria; recommended by primer manufacturer for substrate; and compatible with substrate and field-applied coatings.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	B. General Contractor to verify the accuracy of dimensions given to the steel door and frame manufacturer for existing openings or existing frames (strike height, hinge spacing, hinge back set, etc.).
	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Remove welded in shipping spreaders installed at factory. Restore exposed finish by grinding, filling, and dressing, as required to make repaired area smooth, flush, and invisible on exposed faces.
	B. Prior to installation, adjust and securely brace welded hollow metal frames for square, level, twist, and plumb condition.
	C. Tolerances shall comply with SDI-117 "Manufacturing Tolerances Standard Steel Doors and Frames."
	D. Drill and tap doors and frames to receive non-template, mortised, and surface-mounted door hardware.

	3.3 INSTALLATION
	A. General: Install hollow metal work plumb, rigid, properly aligned, and securely fastened in place; comply with Drawings and manufacturer's written instructions.
	B. Hollow Metal Frames: Install hollow metal frames of size and profile indicated. Comply with ANSI/SDI A250.11 and NFPA 80 at fire rated openings.
	1. Set frames accurately in position, plumbed, leveled, aligned, and braced securely until permanent anchors are set. After wall construction is complete and frames properly set and secured, remove temporary braces, leaving surfaces smooth and undamag...
	2. Floor Anchors: Provide floor anchors for each jamb and mullion that extends to floor, and secure with post-installed expansion anchors.
	3. Masonry Walls: Coordinate installation of frames to allow for solidly filling space between frames and masonry with mortar.
	4. Grout Requirements: Do not grout head of frames unless reinforcing has been installed in head of frame. Do not grout vertical or horizontal closed mullion members.

	C. Hollow Metal Doors: Fit hollow metal doors accurately in frames, within clearances specified below. Shim as necessary.
	1. Non-Fire-Rated Standard Steel Doors:
	a. Jambs and Head: 1/8 inch plus or minus 1/16 inch.
	b. Between Edges of Pairs of Doors: 1/8 inch plus or minus 1/16 inch.
	c. Between Bottom of Door and Top of Threshold: Maximum 3/8 inch.
	d. Between Bottom of Door and Top of Finish Floor (No Threshold): Maximum 3/4 inch.

	2. Fire-Rated Doors: Install doors with clearances according to NFPA 80.

	D. Field Glazing: Comply with installation requirements in Division 08 Section "Glazing" and with hollow metal manufacturer's written instructions.

	3.4 ADJUSTING AND CLEANING
	A. Final Adjustments: Check and readjust operating hardware items immediately before final inspection. Leave work in complete and proper operating condition. Remove and replace defective work, including hollow metal work that is warped, bowed, or othe...
	B. Remove grout and other bonding material from hollow metal work immediately after installation.
	C. Prime-Coat and Painted Finish Touchup: Immediately after erection, sand smooth rusted or damaged areas of prime coat, or painted finishes, and apply touchup of compatible air drying, rust-inhibitive primer, zinc rich primer (exterior and galvanized...
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	011000 FL - SUMMARY
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Project information.
	2. Work covered by Contract Documents.
	3. Phased construction.
	4. Work by District.
	5. District-furnished products.
	6. Contractor-furnished, District-installed products.
	7. Access to site.
	8. Coordination with occupants.
	9. Work restrictions.
	10. Specification and drawing conventions.
	11. Miscellaneous provisions.


	1.3 PROJECT INFORMATION
	A. Project Identification:
	B. Owner (District or the “Department” Information):
	C. A&E Firm:
	AECOM

	D. CCO: Chief Contracting Officer
	1.
	1. All information from the District will be relayed through the CCO or COTR. Do not modify the Work of this project based on the directions from any other District official without the written approval from the CCO or COTR. Advise the COTR if any oth...

	E. COTR: Contracting Officers Technical Representative.
	1.
	1. All information from the District will be relayed through the CCO or COTR. Do not modify the Work of this project based on the directions from any other District official without the written approval from the CCO or COTR. Advise the COTR if any oth...
	2. The term Contract Administrator or “CA” may also be utilized in the Contract Documents to mean the COTR.


	1.4 WORK COVERED BY CONTRACT DOCUMENTS
	A. The Work of Project is defined in the Contract Documents, and may be summarized to include, but not limited to the following:
	1. Relocate existing sprinkler pipe to allow remove the old generators and install the new ones.
	2. Replace existing 480V, 1250 kW emergency generator #2 for a new 480V, 1250 kW emergency generator.
	3. Replace the existing generator #2 100 gallons day tank for a new 200 gallons day tank.
	4. Remove all the existing control and power wiring from the existing generator #2 and provide new control wiring.
	5. Provide the new 1250 kW emergency generator #2N with the new control, communication, and power connections.
	6. Modify the EATON PLC program that provides the new control sequence with no paralleling features. PLC modifications to be performed by EATON but the contractor shall coordinate with EATON the new sequence and the testing. This task applies for all ...
	7. Install two new panelboards to provide power to the auxiliary services of the new generators.
	8. Test and commissioning of the new generator #2N.
	Phase Two:
	9. Remove 4000A bus duct from the paralleling switchgear to the 480V switchgear B to allow the connection of the new emergency generator #1N.
	10. Replace existing 480V, 1250 kW emergency generator #3 for a new 480V, 1250 kW emergency generator #1N.  Provide new power, control, and communications wiring for the new generator.
	11. Replace the existing generator #3 100 gallons day tank for a new 200 gallons day tank.
	12. Provide new power feeder from new generator #1N to the existing 480V switchgear B.
	13. Test and commissioning of the new generator #1N.
	Phase Three:
	14. Remove and dispose via DC disposal process the existing 480V, 1250 kW emergency generator #1 along with all devices and equipment connected to the generator.
	15. Replace existing 1,250 kW load bank located outside of the building with a 2000A docking station.  This terminal cabinet to be used for the connection of a future portable generator.
	16. Provide PLC modifications (by EATON) for the new sequence.
	17. Provide a 1,250 KW rented generator next to the docking station and test the new sequence with the temporary portable generator located outside.
	18. Replace the existing diesel pumps and provide the control connections of the new pumps with the new day tanks. Test the sequences and procedure while the portable rented generator is available.
	19. Replace the electric water heaters with all its accessories from the diesel pumps room to the generator #1 room.
	20. Replace ATS-1, ATS-2, & ATS-3.
	21. Provide the final testing and sequence of operations after the installation is finished and the not used devices at the existing paralleling switchgear have been removed.  Provide final touching and clean up.



	Significant Points of Consideration for the Work include:
	1. The UCC building is hardened and no additional blast protection is required as part of the Work of this Contract.
	2. Construction of the UCC building was completed in 2005, hence no hazmat material is expected in the building or on the site.
	B. Type of Contract: Project will be constructed under a single prime contract.
	C. Activities shall be conducted within the “Limits of Work” indicted on the Drawings as LOD – “Limit of Disturbance”. Miscellaneous activities required to support the Work outside the Limits of Work are required and must be coordinated with the COTR.
	1.5 ACCESS TO SITE
	A. General: Contractor shall have limited use of Project site for construction operations as indicated on Drawings by the Limits of Work and as indicated by requirements of this Section.
	1. Limits of Work are indicated on the Drawings. Conduct Work outside the indicated Limits only with written approval of the COTR.
	2. Limits of Work include site access, staging, parking, loading, office, trash, crane access, toilet facilities, as well as existing building stairs and elevator access.
	3. Do not disturb portions of Project site beyond areas in which the Work is indicated.
	4. Driveways, Walkways, Loading Areas and Entrances Within Limits of Work: Keep driveways, loading areas, walkways, corridors, and entrances within the Limits of Work clear and available to the District, including emergency vehicles, at all times. Do ...
	5. Coordinate controlled access requirements into the Work areas with the District Police and UCC protection forces.

	B. Deliveries to Site: Schedule deliveries to the Work Site with OUC and the COTR. Refer to the Form of Contract for District delivery requirements.
	1. Schedule deliveries to minimize use of driveways and entrances by Work operations.
	2. Schedule deliveries to minimize space and time requirements for storage of materials and equipment on-site.

	C. Condition of Existing Building: Maintain portions of existing building affected by Work operations in a weather-tight condition throughout construction period. Contractor shall repair damage caused by construction operations.
	1. Provide temporary provisions to accommodate weather-tight conditions until final construction is accepted by the COTR.


	1.6 COORDINATION WITH OCCUPANTS
	A. Full District Occupancy: District will occupy the site immediately adjacent to the Limits of Work, and the District will occupy all areas within the Building, including areas indicated within the Limits of Work, during the entire construction perio...

	1.7 WORK RESTRICTIONS
	A. Interruptions to District Operations: UNDERSTAND THAT THE UCC IS OCCUPIED AND THE OCCUPANTS CONDUCT SERVICES, INCLUDING EMERGENCY SERVICES THAT ARE CRITICAL TO THE DISTRICT. Do NOT allow Work activities that result in disruption to District operati...
	1. Notify COTR not less than two days in advance of proposed operations that may disrupt District operations.

	B. Construction Means of Egress: Maintain at least two code compliant means of egress for construction personnel in the Work areas. The existing stairs indicated as allowed for Contractor access in the UCC Building shall be considered one means of egr...
	C. Public Street and Public Facility Restrictions: Comply with the District’s legal limitations on use of public streets and with other public facilities.
	D. On-Site Work Hours: Limit Work hours from 6 a.m. to 4 p.m., Monday through Friday, unless otherwise indicated.
	1. Weekend Hours: As permitted in writing by the COTR.
	2. After Hours: As permitted in writing by the COTR.
	3. Hours for Utility Shutdowns: As permitted in writing by the COTR.
	4. Hours for Core Drilling, Concrete Removals and Other Noisy or Disruptive Work: Not conducted during On-Site Work Hours. Coordinate scheduling with the COTR.
	5. Coordinate deliveries with COTR and District Police requirements.

	E. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by District unless permitted under the following conditions and then only after providing temporary utility services according to requirements indicated:
	1. Notify COTR not less than two days in advance of proposed utility interruptions.
	2. Obtain COTR's written permission before proceeding with utility interruptions.

	F. Nonsmoking Building: Smoking is NOT permitted within the building or within 25 feet of the building perimeter or flammable materials.
	1. Establish a smoking area within the site staging areas. Obtain approval from the District Police and Fire Department / AHJ.

	G. Comply with District's requirements as specified by the Agency.
	H. Construction Regulations: Conduct all work in complicate with the regulations of OSHA, EPA, District, Police, Fire Department, and other applicable requirements.

	1.8 PERMIT RESPONSIBILITIES
	A. Permits: The Contractor shall, without additional expense to the District, be responsible for obtaining any and all necessary licenses, fees, inspections, and permits and for complying with any federal and municipal laws, codes, and regulations app...

	1.9 ADDITIONAL CONTRACTOR RESPONSIBILITIES
	A. The Contractor shall be responsible for all damages to persons or property that occur as a result of the Work, the Contractor's fault or the Contractor’s negligence, and shall take proper safety and health precautions to protect the Work, the worke...
	B. The Contractor shall be responsible for all materials delivered and work performed until completion and acceptance of the entire work, except for any completed unit of work which may have been accepted under the contract.
	C. The Contractor shall not load or allow any part of the existing building construction or site to be loaded so as to endanger its safety or the safety of persons or property that will remain.
	D. The Contractor shall be responsible for all damages to property that occur as a result of the Work and shall repair or replace to the satisfaction of the COTR and at no additional cost to the District. Damages include, but not limited to:
	1. Deterioration resulting from the lack of proper temporary protection barriers.
	2. Deterioration as a result of construction dust in the District's electronic equipment and utility systems.
	3. Deterioration of finishes.

	E. When required for the safety of the Work or existing structures, the Contractor shall shore up, brace, underpin and protect foundations and other portions of existing structures which are in any way affected by the Work. The Contractor, before comm...


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	012600 FL - CONTRACT MODIFICATION PROCEDURES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for handling and processing Contract modifications.

	1.3 MINOR CHANGES IN THE WORK
	A. COTR will issue supplemental instructions authorizing minor changes in the Work, not involving adjustment to the Contract Sum or the Contract Time, on the District’s Form as indicated in AIA Document G710, "Architect's Supplemental Instructions."

	1.4 PROPOSAL REQUESTS
	A. District-Initiated Proposal Requests:  COTR will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If necessary, the description will include supplemental or revised ...
	1. Work Change Proposal Requests issued by COTR are not instructions either to stop work in progress or to execute the proposed change.
	2. Within time specified in the Proposal Request or 14 days after receipt of Proposal Request (whichever is shorter), submit a quotation estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.
	a. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  Furnish applicable back-up data to substantiate quantities.
	b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	a. Include costs of labor and supervision directly attributable to the change.
	c.
	d. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...
	e. Quotation Form:  Use the District’s Form as indicated in the absence of form use CSI Form 13.6D, "Proposal Worksheet Summary," and Form 13.6C, "Proposal Worksheet Detail."


	B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the Contract, Contractor may initiate a claim by submitting a request for a change to the COTR.
	1. Include a statement outlining reasons for the change and the effect of the change on the Work.  Provide a complete description of the proposed change. Indicate the effect of the proposed change on the Contract Sum and the Contract Time.
	2. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  Furnish applicable back-up data to substantiate quantities.
	3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	4. Include costs of labor and supervision directly attributable to the change.
	5. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...
	1.
	6. Proposal Request Form:  Use the District’s Form as indicated in the absence of form use CSI Form 13.6A, "Change Order Request (Proposal)," with attachments CSI Form 13.6D, "Proposal Worksheet Summary," and Form 13.6C, "Proposal Worksheet Detail."


	1.5 CHANGE ORDER PROCEDURES
	A. General: Refer to the Form of Contract and Standard Contract Provisions for Construction (“SCP”) as provided by the District, for Changes in the Work requirements.
	B. Forms: On District's approval of a Work Changes Proposal Request, COTR will issue a Change Order for signatures of District and Contractor on the District’s Form as indicated in the absence of form, AIA Document G701.

	1.6 CONSTRUCTION CHANGE DIRECTIVE
	A. Work Change Directive:  Use the District’s Form, in the absence of form, use Work Change Directive on AIA Document G714. Work Change Directive instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.
	1.  Work Change Directive contains a complete description of change in the Work.  It also designates method to be followed to determine change in the Contract Sum or the Contract Time.

	B. Documentation:  Maintain detailed records on a time and material basis of work required by the Work Change Directive.
	1. After completion of change, submit an itemized account and supporting data necessary to substantiate cost and time adjustments to the Contract.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013100 FL - PROJECT MANAGEMENT AND COORDINATION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 001 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative provisions for coordinating construction operations on Project including, but not limited to, the following:
	1. General coordination procedures.
	2. Coordination Drawings.
	3. Requests for Information (RFIs).
	4. Project meetings.


	1.3 DEFINITIONS
	A. RFI:  Request from District, developed by the Contractor, seeking information required by or clarifications of the Contract Documents.

	1.4 ACTION SUBMITTALS
	A. Coordination Drawings: Indicate compliance with specified requirements.
	1. Provide three sets of paper copies.
	2. Submittal: Submit Coordination Drawings within 30 days after Notice to Proceed.

	B. Sample RFI Form and RFI Log: Indicate compliance with specified requirements.
	C. Sample Meeting Form and Meeting Log: Indicate compliance with specified requirements.

	1.5 INFORMATION SUBMITTALS
	A. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design.  Use the District’s Form as indicated the ...
	1. Name, address, and telephone number of entity performing subcontract or supplying products.
	2. Number and title of related Specification Section(s) covered by subcontract.
	3. Drawing number and detail references, as appropriate, covered by subcontract.

	B. Key Personnel Names:  Within 15 days of Notice to Proceed, submit a list of key personnel assignments, including superintendent and other personnel in attendance at Project site.  Identify individuals and their duties and responsibilities; list add...
	1. Post copies of list in project meeting room, in temporary field office, and by each temporary telephone.  Keep list current at all times.


	1.6 GENERAL COORDINATION PROCEDURES
	A. Coordination: Coordinate construction operations included in different Sections of the Specifications and the Drawings to ensure efficient and orderly installation of each part of the Work.  Coordinate construction operations, included in different...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components to ensure maximum performance and accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.
	4. Since this is a 911 emergency facility any service disruption due to this work needs to be coordinated with the OUC and the COTR.

	B. Prepare memoranda for distribution to each party involved, outlining special procedures required for coordination.  Include such items as required notices, reports, and list of attendees at meetings.
	1. Prepare similar memoranda for the COTR and OUC if coordination of their Work is required.

	C. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities to avoid conflicts and to ensure orderly progress of the Work.  Such administrative activities include, but are no...
	1. Preparation of Contractor's construction schedule.
	2. Preparation of the schedule of values.
	3. Installation and removal of temporary facilities and controls.
	4. Delivery and processing of submittals.
	5. Progress meetings.
	6. Preinstallation conferences.
	7. Project closeout activities.
	8. Startup and adjustment of systems.
	9. Project planned and assignment of a PM and superintendent.

	D. Conservation:  Coordinate construction activities to ensure that operations are carried out with consideration given to conservation of energy, water, and materials.  Coordinate use of temporary utilities to minimize waste.

	1.7 COORDINATION DRAWINGS
	A. General:  Prepare Coordination Drawings according to requirements in individual Sections, and additionally where installation is not completely shown on the Contract Documents or Shop Drawings, where limited space availability necessitates coordina...
	B. Content:  Project-specific information, drawn accurately to a scale large enough to indicate and resolve conflicts.  Include the following information, as applicable:
	1. Sections, elevations, and details, including duct and pipe elevations, as needed to describe relationship of various systems and components.
	2. Functional and spatial relationships of new components as related to existing  architectural, structural, mechanical, electrical systems, furnishings, AV/IT and security components.
	3. Space requirements for routine maintenance and for anticipated replacement of components during the life of the installation.
	4. Installation sequences.
	5. Applicable dimensions obtained from the Construction Drawings, Shop Drawings, applicable Submittals and existing conditions.
	6. Applicable existing components, structural work, remaining utility features, partitions and other existing features that must be coordinated with the Work.
	7. Minor dimension changes and difficult installations will not be considered changes to the Contract as judged by the COTR.
	8. Do not base Coordination Drawings on standard printed data.
	9. The Contractor may utilize applicable electronic Contract Drawings, as supplied by the COTR, as a basis for preparation of Coordination Drawings.

	C. Coordination Drawing Organization:  Organize Coordination Drawings as follows:
	1. General Planning:  Indicate plans and elevations of new Work as coordinated with all existing elements that are affected by the new work.
	2. Structural Penetrations:  Indicate penetrations and openings required for all disciplines.
	3. General Control Points: Indicate all utility controls, switches, and similar maintenance device locations. Locate utility controls, switches, and similar maintenance devices at accessible locations to avoid access doors to the extent possible, as j...
	4. Review:  COTR will review Coordination Drawings to confirm that the Work is being coordinated, but not for the details of the coordination, which are Contractor's responsibility.  If COTR determines that Coordination Drawings are not being prepared...

	D. Areas Requiring Resolution: Clearly indicate, by red cloud, any areas that require COTR assistance for resolution. Obtain COTR’s written direction. Modify applicable Drawings and resubmit.

	1.8 REQUESTS FOR INFORMATION (RFIs)
	A. General:  Immediately on discovery of the need for additional information or interpretation of the Contract Documents, prepare and submit an RFI in the format specified.
	1. COTR will return RFIs submitted to COTR by other entities controlled by Contractor with no response.
	2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or work of subcontractors.
	3. Submit by email to COTR and COTR’s designated agents, as established by the COTR.
	a. Hand submittals will not be accepted.
	b. RFI’s must indicate date provided to the COTR.
	c. Cost of the design professional's time and materials will be assessed to Contractor for unnecessary or frivolous RFIs, as judged by the COTR.


	B. Content of the RFI:  Include a detailed, legible description of item needing information or interpretation and the following:
	1. Project name.
	2. Project number.
	3. Date provided to the COTR.
	4. Name of Contractor.
	5. Name of COTR.
	6. RFI number, numbered sequentially.
	7. RFI subject.
	8. Specification Section number and title and related paragraphs, as appropriate.
	9. Drawing number and detail references, as appropriate.
	10. Field dimensions and conditions, as appropriate.
	11. Contractor's suggested resolution.  If Contractor's suggested resolution impacts the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
	12. Contractor's signature.
	13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop Drawings, coordination drawings, and other information necessary to fully describe items needing interpretation.
	a. Include dimensions, thicknesses, structural grid references, and details of affected materials, assemblies, and attachments on attached sketches.


	C. RFI Forms:  Use the District’s Form as indicated in the absence of form use AIA Document G716.
	D. COTR's Action:  COTR will review each RFI, determine action required, and respond.  Allow seven days for COTR's response for each RFI.  RFIs received by COTR after 2:00 p.m. will be considered as received the following working day.
	1. The following Contractor-generated RFIs will be returned without action:
	a. Requests for approval of submittals.
	b. Requests for approval of substitutions.
	c. Requests for approval of Contractor's means and methods.
	d. Requests for coordination information already indicated in the Contract Documents.
	e. Requests for adjustments in the Contract Time or the Contract Sum.
	f. Requests for interpretation of COTR's actions on submittals.
	g. Incomplete RFIs or inaccurately prepared RFIs.

	2. COTR's action may include a request for additional information, in which case COTR's time for response will date from time of receipt of additional information.
	3. COTR's action on RFIs that may result in a change to the Contract Time or the Contract Sum may be eligible for Contractor to submit Change Proposal according to Section 012600 "Contract Modification Procedures."
	a. If Contractor believes the RFI response warrants change in the Contract Time or the Contract Sum, notify COTR in writing within 10 days of receipt of the RFI response.


	E. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  Submit log weekly to COTR. Use the District’s Form as indicated in the absence of form, use CSI Log Form 13.2B. Include the following:
	1. Project name.
	2. Name and address of Contractor.
	3. Name and address of COTR.
	4. RFI number including RFIs that were returned without action or withdrawn.
	5. RFI description.
	6. Date the RFI was submitted.
	7. Date COTR's response was received.

	F. On receipt of COTR's action, update the RFI log and immediately distribute the RFI response to affected parties.  Review response and notify COTR within seven days if Contractor disagrees with response.
	1. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal Request, as appropriate.
	2. Identification of related Field Order, Work Change Directive, and Proposal Request, as appropriate.

	G. Submittal: Submit sample RFI Form and RFI Log within 7 days after Notice to Proceed.

	1.9 PROJECT MEETINGS
	A. General:  Schedule and conduct meetings and conferences at Project site unless otherwise indicated.
	1. Attendees:  Inform participants and others involved, and individuals whose presence is required, of date and time of each meeting.  Notify COTR of scheduled meeting dates and times.
	2. Agenda:  Prepare the meeting agenda.  Distribute at the meeting.
	3. Minutes Preparation:  Contractor shall record significant discussions, agreements, disagreements, required corrective measures and actions.
	a. Assign a consecutive number for each meeting. (Start the first meet as 01, followed by 02, 03, etc.)
	b. Indicate bullet numbers and topic heading for each meeting topic. Start each bullet number with the meeting number. (Example meeting 07, Third Item: Door Paint Color, record as 07-03 Door Paint Color: followed by discussion and action)
	c. Maintain each item with referenced number as long as item remains unresolved, in all following meetings until item is resolved.

	4. Sign-in List: Prepare sign-in list for each meeting. Obtain name, position, email address and phone number for each attendee. Attach sign-in list with each meeting minutes.
	5. Minutes Distribution: Distribute the meeting minutes to attendees, including COTR, within three days after the meeting. Allow meeting attendees the opportunity to respond to meeting comments within three days following receipt of minutes. Record co...
	6. Submittal Requirements: Submit by email to COTR and COTR’s designated agents, as established by the COTR.
	7. Meeting Locations: Job site as determined by the Contractor and COTR. Allow adequate conditioned space and facilities, including chairs and tables, to conduct meeting to the satisfaction of the COTR.
	8. Conduct meetings to review responsibilities and personnel assignments.
	9. Utilize COTR approved Meeting Form for each meeting.
	10. Maintain a Meeting Log for all meetings.

	B. Preconstruction Conference:  Schedule and conduct a preconstruction conference before starting construction, at a time convenient to COTR, but no later than 15 days after Notice to Proceed.
	1. Attendees: COTR, and his/her representatives and consultants as determined by the COTR; Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the conference.  Participants at the conference sha...
	2. Agenda:  Discuss items of significance that could affect progress, including the following:
	a. Construction schedule.
	b. Critical work sequencing and long-lead items.
	c. Designation of key personnel and their duties.
	d. Lines of communications.
	e. Procedures for processing field decisions and Change Orders.
	f. Procedures for RFIs.
	g. Procedures for testing and inspecting.
	h. Procedures for processing Applications for Payment.
	i. Distribution of the Contract Documents.
	j. Submittal procedures.
	k. Preparation of record documents.
	l. Use of the premises and existing building.
	m. Work restrictions.
	n. Working hours.
	o. District's occupancy requirements.
	p. Responsibility for temporary facilities and controls.
	q. Procedures for moisture and mold control.
	r. Procedures for disruptions and shutdowns.
	s. Construction waste management and recycling.
	t. Parking availability.
	u. Office, work, and storage areas.
	v. Equipment deliveries and priorities.
	w. First aid.
	x. Security and District police requirements.
	y. Progress cleaning.
	z. Administrative procedures for RFI’s, Change Orders, Payment, Meetings, and other similar job-related activities.


	C. Preinstallation Conferences:  Conduct preinstallation conferences before each construction activity that is specified to receive a Preinstallation conference or activities that the COTR or Contractor believe requires special attention and coordinat...
	1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or affected by the installation and its coordination or integration with other materials and installations that have preceded or will follow, shall attend the me...
	2. Agenda:  Review progress of other construction activities and preparations for the particular activity under consideration, including requirements for the following:
	a. Contract Documents.
	b. Related RFIs.
	c. Related Change Orders.
	d. Purchases.
	e. Deliveries.
	f. Submittals.
	g. Review of mockups.
	h. Possible conflicts.
	i. Compatibility requirements.
	j. Time schedules.
	k. Weather limitations.
	l. Manufacturer's written instructions.
	m. Warranty requirements.
	n. Compatibility of materials.
	o. Acceptability of substrates.
	p. Temporary facilities and controls.
	q. Space and access limitations.
	r. Regulations of authorities having jurisdiction.
	s. Testing and inspecting requirements.
	t. Installation procedures.
	u. Coordination with other work.
	v. Required performance results.
	w. Protection of adjacent work.
	x. Protection of construction and personnel.

	3. Do not proceed with installation if the conference cannot be successfully concluded.  Initiate whatever actions are necessary to resolve impediments to performance of the Work and reconvene the conference at earliest feasible date.

	D. Project Closeout Conference:  Schedule and conduct a project closeout conference, at a time convenient to COTR, but no later than 20 days prior to the scheduled date of Substantial Completion.
	1. Attendees:  Authorized representatives of District, COTR, and their consultants; Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the meeting.  Participants at the meeting shall be familia...
	2. Agenda:  Discuss items of significance that could affect or delay Project closeout, including the following:
	a. Preparation of record documents.
	b. Procedures required prior to inspection for Substantial Completion and for final inspection for acceptance.
	c. Submittal of written warranties.
	d. Requirements for preparing operations and maintenance data.
	e. Requirements for delivery of material samples, attic stock, and spare parts.
	f. Requirements for demonstration and training.
	g. Preparation of Contractor's punch list.
	h. Procedures for processing Applications for Payment at Substantial Completion and for final payment.
	i. Submittal procedures.
	j. Coordination of separate contracts.
	k. District's partial occupancy requirements.
	l. Installation of District's furniture, fixtures, and equipment.
	m. Responsibility for removing temporary facilities and controls.


	E. Progress Meetings:  Conduct progress meetings at weekly intervals.
	1. Attendees:  In addition to COTR and his/her representatives, each contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be represented ...
	2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to status of Project.
	a. Contractor's Construction Schedule:  Review progress since the last meeting.  Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's construction schedule.  Determine how construction behind s...
	1) Review schedule for next period.

	b. Review present and future needs of each entity present, including the following:
	1) Interface requirements.
	2) Sequence of operations.
	3) Resolution of BIM component conflicts.
	4) Status of submittals.
	5) Deliveries.
	6) Off-site fabrication.
	7) Access.
	8) Site utilization.
	9) Temporary facilities and controls.
	10) Progress cleaning.
	11) Quality and work standards.
	12) Status of correction of deficient items.
	13) Field observations.
	14) Status of RFIs.
	15) Status of proposal requests.
	16) Pending changes.
	17) Status of Change Orders.
	18) Pending claims and disputes.
	19) Documentation of information for payment requests.

	c. Schedule Updating:  Revise Contractor's construction schedule after each progress meeting where revisions to the schedule have been made or recognized.  Issue revised schedule concurrently with the report of each meeting.


	F. Meeting Log:  Prepare, maintain, and submit a tabular log of Meetings organized by the Meeting number and date.  Submit log weekly. Use the District’s Form as indicated in the absence of form use Contractor’s standard format as approved by the COTR...
	1. Project name.
	2. Name and address of Contractor.
	3. Name and address of COTR.
	4. Meeting number.
	5. Meeting date.
	6. Meeting title.

	G. Submittal: Submit sample Meeting Form and Meeting Log within 7 days after Notice to Proceed.

	1.10 CONTRACTOR EMPLOYEES BADGE
	A. General:  All contractor or subcontractor employees working at the UCC facilities for three (3) days or more, shall carry a contractor badge. To be issued a contractor badge, the person requires a background check.
	B. Background Check (Version 2 as of May 11, 2018)
	1. Go to https://fbi.fieldprint.com
	2. Create Account
	3. Click on Continue without Fieldprint code
	4. Complete Applicant Information section
	5. Complete Applicant Home Address
	6. Enter Personal Review in Reason for Request
	7. Answer No for Reason of Request; see below.
	8. Click on Continue
	9. Email will be sent asking to take fingerprints. There should be a list of locations around (most are little UPS/Mail stores).
	10. After process is complete (along with payment) it will take a day or two for results
	11. Email will be sent with results
	12. Forward results to DC OUC and we will process paperwork
	13. Vendor takes paperwork to DCHR (1015 Half Street, SE, Washington, DC) and take photo
	14. DCHR provides ID badge number to DC OUC
	15. DC OUC processes access for UCC and PSCC facilities, including access to data centers, telco rooms, call floor, simlab, training room, employee parking lot.

	C. Facility Access:  The contractor shall have access only to the work area and shall not have access to the facility upper floors.


	PART 2 -  PRODUCTS (Not Used)
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	013200 FL - CONSTRUCTION PROGRESS DOCUMENTATION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for documenting the progress of construction during performance of the Work, including the following:
	1. Contractor's construction schedule.
	2. Construction schedule updating reports.
	3. Daily construction reports.
	4. Material location reports.
	5. Site condition reports.
	6. Special reports.


	1.3 DEFINITIONS
	A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, and controlling the construction project.  Activities included in a construction schedule consume time and resources.
	1. Critical Activity:  An activity on the critical path that must start and finish on the planned early start and finish times.
	2. Predecessor Activity:  An activity that precedes another activity in the network.
	3. Successor Activity:  An activity that follows another activity in the network.

	B. Cost Loading:  The allocation of the schedule of values for the completion of an activity as scheduled.  The sum of costs for all activities must equal the total Contract Sum unless otherwise approved by COTR.
	C. CPM:  Critical path method, which is a method of planning and scheduling a construction project where activities are arranged based on activity relationships.  Network calculations determine when activities can be performed and the critical path of...
	D. Critical Path:  The longest connected chain of interdependent activities through the network schedule that establishes the minimum overall Project duration and contains no float.
	E. Event:  The starting or ending point of an activity.
	F. Float:  The measure of leeway in starting and completing an activity.
	1. Float time is not for the exclusive use or benefit of either District or Contractor, but is a jointly owned, expiring Project resource available to both parties as needed to meet schedule milestones and Contract completion date.
	2. Free float is the amount of time an activity can be delayed without adversely affecting the early start of the successor activity.
	3. Total float is the measure of leeway in starting or completing an activity without adversely affecting the planned Project completion date.

	G. Resource Loading:  The allocation of manpower and equipment necessary for the completion of an activity as scheduled.
	H. Days: Days indicated are calendar days unless specifically indicated otherwise.

	1.4 ACTION SUBMITTALS
	A. Construction Schedule: As follows:
	1. Sample electronic scheduling format to determine suitability to District’s recruitments.
	2. Working electronic copy of schedule file.
	3. PDF electronic file.
	4. Two paper copies.
	5. Include flow diagram. Indicate logic ties for activities.


	1.5 INFORMATION SUBMITTALS
	A. CPM Reports:  Concurrent with CPM schedule, submit each of the following reports.  Format for each activity in reports shall contain activity number, activity description, cost and resource loading, original duration, remaining duration, early star...
	1. Activity Report:  List of all activities sorted by activity number and then early start date, or actual start date if known.
	2. Logic Report:  List of preceding and succeeding activities for all activities, sorted in ascending order by activity number and then early start date, or actual start date if known.
	3. Total Float Report:  List of all activities sorted in ascending order of total float.
	4. Earnings Report:  Compilation of Contractor's total earnings from the Notice to Proceed until most recent Application for Payment.

	B. Construction Schedule Updating Reports:  Submit with Applications for Payment.
	C. Daily Construction Reports:  Submit at weekly intervals.
	D. Material Location Reports:  Submit at weekly intervals.
	E. Site Condition Reports:  Submit at time of discovery of differing conditions.
	F. Special Reports:  Submit at time of unusual event.
	G. Qualification Data:  For scheduling consultant.

	1.6 QUALITY ASSURANCE
	A. Scheduling Consultant Qualifications:  Engage a consultant to provide planning, evaluation, and reporting using CPM scheduling. Consultant shall provide the following:
	1. Capability of producing CPM reports and diagrams within 48 hours of COTR's request.
	2. In-House Option:  District may waive the requirement to retain a consultant if Contractor employs skilled personnel with experience in CPM scheduling and reporting techniques.  Submit qualifications.
	3. Meetings:  Scheduling consultant shall attend all meetings related to Project progress, alleged delays, and time impact.

	B. Prescheduling Conference:  Conduct conference at Project site, within 2 weeks following Notice to Proceed, to comply with requirements in Section 013100 "Project Management and Coordination." Present a draft preliminary construction schedule at the...
	1. Software limitations and content and format for reports.
	2. Availability of qualified personnel needed to develop and update schedule.
	3. Scheduling constraints, including phasing work stages area separations interim milestones and partial District occupancy.
	4. Anticipated delivery dates for District-furnished products.
	5. Anticipated schedule for work by the District's separate contracts.
	6. Schedule milestones.
	7. Requirements for tests and inspections.
	8. Time required for Project closeout, including commissioning activities.
	9. Finalize list of construction activities to be included in final schedule.
	10. Procedures for updating schedule.
	11. Phasing requirements.
	12. Make note of meeting comments and incorporate with final construction schedule submittal.


	1.7 COORDINATION
	A. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts, submittal schedule, progress reports, payment requests, and other required schedules and reports.
	1. Secure time commitments for performing critical elements of the Work from entities involved.
	2. Coordinate each construction activity in the network with other activities and schedule them in proper sequence.



	PART 2 -  PRODUCTS
	2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL
	A. Submittal: Submit preliminary construction schedule at the Prescheduling Conference. Discuss and modify schedule per meeting comments. Submit final schedule no later than 7 days after meeting.
	B. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of Final Completion.
	1. Contract completion date shall not be changed by submission of a schedule that shows an early or later completion date, unless specifically authorized by Change Order.

	C. Activities:  Treat each phase as a separate numbered activity for each main element of the Work.  Comply with the following:
	1. Activity Duration:  Define activities so no activity is longer than 14 days.

	D. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and as follows in schedule, and show how the sequence of the Work is affected.
	1. Products Ordered in Advance:  Include a separate activity for each product.  Include delivery date indicated in Section 011000 "Summary." Delivery dates indicated stipulate the earliest possible delivery date.
	2. District-Installed Products:  Include a separate activity for each activity.  Include delivery date indicated in Section 011000 "Summary." Delivery dates indicated stipulate the earliest possible delivery date.
	a. Coordination with existing construction.
	b. Limitations of continued occupancies.
	c. Uninterruptible services.
	d. Partial occupancy before Substantial Completion.
	e. Use of premises restrictions.
	f. Environmental control.
	g. Security and district restrictions.

	4. Work Stages:  Indicate important stages of construction for each specified section of Work, but not limited to, the following:
	a. Notice to Proceed.
	d. Temporary facilities, barriers, and space conditioning.
	h. Installation.
	i. Crane work and heavy equipment work.
	j. Utility shutdowns.
	k. Tests and inspections.
	l. Adjusting.
	m. Punch list.
	n. Testing and start-up of Electric systems
	o. Startup and placement into final use and operation.
	p. District installed equipment, including CCTV and Security work.
	q. Occupied areas interruptions.
	r. Utility interruptions.
	s. Security requirements and interruptions.
	t. Startup and completion of each Specification Section Heading component.
	u. Major deliveries and heavy loading dock use.
	v. Substantial Completion,
	w. Final completion.
	x. Site set-up, fencing and staging arrangements and temporary facility set-ups.
	y. Site tear-down, fencing, and staging removals and temporary facility removals.
	z. Other milestones as requested by the COTR or discovered in the preconstruction meetings.


	E. Cost Correlation:  Superimpose a cost correlation timeline, indicating planned and actual costs.  On the line, show planned and actual dollar volume of the Work performed as of planned and actual dates used for preparation of payment requests.
	1. See Form of Contract for cost reporting and payment procedures.

	F. Upcoming Work Summary:  Prepare summary report indicating activities scheduled to occur or commence prior to submittal of next schedule update.  Summarize the following issues:
	1. Unresolved issues.
	2. Unanswered Requests for Information.
	3. Rejected or unreturned submittals.
	4. Notations on returned submittals.
	5. Pending modifications affecting the Work and Contract Time.

	G. Recovery Schedule:  When periodic update indicates the Work is 14 or more calendar days behind the current approved schedule, submit a separate recovery schedule indicating means by which Contractor intends to regain compliance with the schedule.  ...
	H. Computer Scheduling Software:  Prepare schedules using current version of a program that has been developed specifically to manage construction schedules and that is acceptable to the COTR and verified by the COTR as suitable to the District’s requ...
	1. Unless specified otherwise in Invitation for Bids (“IFB”), utilize Microsoft Project, for Windows 10 operating system.
	2. COTR may request scheduling software to allow District to read and manage scheduling information.


	2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)
	A. General:  Prepare network diagrams using AON (activity-on-node) format.
	B. CPM Schedule Preparation:  Prepare a list of all activities required to complete the Work.  Using the startup network diagram, prepare a skeleton network to identify probable critical paths.
	1. Activities:  Indicate the estimated time duration, sequence requirements, and relationship of each activity in relation to other activities.  Include estimated time frames for the following activities:
	a. Preparation and processing of submittals.
	b. Mobilization and demobilization.
	c. Purchase of materials.
	d. Delivery.
	e. Fabrication.
	f. Utility interruptions.
	g. Installation.
	h. Work by District that may affect or be affected by Contractor's activities.
	i. Testing and commissioning.
	j. Punch list and final completion.
	k. Activities occurring following final completion.

	2. Critical Path Activities:  Identify critical path activities, including those for interim completion dates.  Scheduled start and completion dates shall be consistent with Contract milestone dates.
	3. Processing:  Process data to produce output data on a computer-drawn, time-scaled network.  Revise data, reorganize activity sequences, and reproduce as often as necessary to produce the CPM schedule within the limitations of the Contract Time.
	4. Format:  Mark the critical path.  Locate the critical path near center of network; locate paths with most float near the edges.
	a. Subnetworks on separate sheets are permissible for activities clearly off the critical path.

	5. Cost- and Resource-Loading of CPM Schedule:  Assign cost to construction activities on the CPM schedule.  Do not assign costs to submittal activities.  Obtain COTR's approval prior to assigning costs to fabrication and delivery activities.  Assign ...
	a. Each activity cost shall reflect an appropriate value subject to approval by COTR.
	b. Total cost assigned to activities shall equal the total Contract Sum.


	C. Contract Modifications:  For each proposed contract modification and concurrent with its submission, prepare a time-impact analysis using a network fragment to demonstrate the effect of the proposed change on the overall project schedule.
	D. Schedule Updating:  Concurrent with making revisions to schedule, prepare tabulated reports showing the following:
	1. Identification of activities that have changed.
	2. Changes in early and late start dates.
	3. Changes in early and late finish dates.
	4. Changes in activity durations in workdays.
	5. Changes in the critical path.
	6. Changes in total float or slack time.
	7. Changes in the Contract Time.

	E. Value Summaries:  Prepare two cumulative value lists, sorted by finish dates.
	1. In first list, tabulate activity number, early finish date, dollar value, and cumulative dollar value.
	2. In second list, tabulate activity number, late finish date, dollar value, and cumulative dollar value.
	3. In subsequent issues of both lists, substitute actual finish dates for activities completed as of list date.
	4. Prepare list for ease of comparison with payment requests; coordinate timing with progress meetings.
	a. In both value summary lists, tabulate "actual percent complete" and "cumulative value completed" with total at bottom.
	b. Submit value summary printouts one week before each regularly scheduled progress meeting.



	2.3 REPORTS
	A. Daily Construction Reports:  Prepare a daily construction report recording the following information concerning events at Project site:
	1. List of subcontractors at Project site.
	2. List of District’s contractors at Project site.
	3. Approximate count of personnel at Project site.
	4. Equipment at Project site.
	5. Material deliveries.
	6. High and low temperatures and general weather conditions, including presence of rain or snow.
	7. Accidents.
	8. Meetings and significant decisions.
	9. Unusual events (see special reports).
	10. Stoppages, delays, shortages, and losses.
	11. Meter readings and similar recordings.
	12. Emergency procedures.
	13. Orders and requests of authorities having jurisdiction.
	14. Change Orders received and implemented.
	15. Work Change Directives received and implemented.
	16. Services connected and disconnected.
	17. Equipment or system tests and startups.
	18. Partial completions and occupancies.
	19. Substantial Completions authorized.

	B. Material Location Reports:  At monthly intervals, prepare and submit a comprehensive list of materials delivered to and stored at Project site.  List shall be cumulative, showing materials previously reported plus items recently delivered.  Include...
	1. Material stored prior to previous report and remaining in storage.
	2. Material stored prior to previous report and since removed from storage and installed.
	3. Material stored following previous report and remaining in storage.

	C. Site Condition Reports:  Immediately on discovery of a difference between site conditions and the Contract Documents, prepare and submit a detailed report.  Submit with a Request for Information.  Include a detailed description of the differing con...

	2.4 SPECIAL REPORTS
	A. General:  Submit special reports directly to District within one day of an occurrence.  Distribute copies of report to parties affected by the occurrence.
	B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at Project site, whether or not related directly to the Work, prepare and submit a special report.  List chain of events, persons participating, and response by Co...


	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE
	A. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect actual construction progress and activities.  Issue schedule one week before each regularly scheduled progress meeting.
	1. Revise schedule immediately after each meeting or other activity where revisions have been recognized or made.  Issue updated schedule concurrently with the report of each such meeting.
	2. Include a report with updated schedule that indicates every change, including, but not limited to, changes in logic, durations, actual starts and finishes, and activity durations.
	3. As the Work progresses, indicate final completion percentage for each activity.

	B. Distribution:  Distribute copies of approved schedule to COTR, subcontractors, testing and inspecting agencies, and other parties identified by Contractor with a need-to-know schedule responsibility.
	1. Post copies in Project meeting rooms or primary temporary field offices.
	2. When revisions are made, distribute updated schedules to the same parties and post in the same locations.  Delete parties from distribution when they have completed their assigned portion of the Work and are no longer involved in performance of con...




	013233 FL - PHOTOGRAPHIC DOCUMENTATION
	013300 FL - SUBMITTAL PROCEDURES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes requirements for the submittal schedule and administrative and procedural requirements for Submittals.

	1.3 DEFINITIONS
	A. Action Submittals:  Written and graphic information and physical samples that require COTR's responsive action.  Action submittals are those submittals indicated in individual Specification Sections as "ACTION SUBMITTALS."
	B. Informational Submittals:  Written and graphic information and physical samples that do not require COTR's responsive action.  Submittals may be rejected for not complying with requirements. Informational submittals are those submittals indicated i...
	C. Closeout Submittals:  Written and graphic information and physical samples that may or may not require COTR's responsive action. As determined by the COTR. Closeout submittals are associated with Work completion and may be modified as a result of t...
	D. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems used for representing documents in a device-independent and display resolution-independent fixed-layout document format.

	1.4 ACTION SUBMITTAL
	A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates required by construction schedule.  Include time required for review, ordering, manufacturing, fabrication, and delivery when establishing dates.  Includ...
	1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's construction schedule.
	2. Initial Submittal:  Submit concurrently with startup construction schedule.  Include submittals required during the first 30 days of construction.  List those submittals required to maintain orderly progress of the Work and those required early bec...
	3. Final Submittal:  Submit concurrently with the first complete submittal of Contractor's construction schedule.
	a. Submit revised submittal schedule to reflect changes in current status and timing for submittals.

	4. Format:  Arrange the following information in a tabular format:
	a. Scheduled date for first submittal.
	b. Specification Section number and title.
	c. Submittal category:  Action; informational.
	d. Name of subcontractor.
	e. Description of the Work covered.
	f. Scheduled date for COTR's final release or approval.
	g. Scheduled date of fabrication.
	h. Scheduled dates for purchasing.
	i. Scheduled dates for installation.
	j. Activity or event number.
	k. Use the District’s Form in the absence of form, uses the Contactor’s standard form.



	1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS
	A. Contract Document Digital Data Files:  Electronic digital data files of the Contract Drawings will be provided by the COTR for Contractor's use in preparing submittals.
	1. COTR will furnish Contractor one set of digital data drawing files of the Contract Drawings for use in preparing Shop Drawings, Coordination Drawings and Project Record Drawings.
	a. COTR makes no representations as to the accuracy or completeness of digital data drawing files as they relate to the Contract Drawings.
	b. Delete all references to the A/E design teams, including seals and signatures, with use of the digital date electronic files provided by the COTR. Submittals indicating A/E design team references shall be returned without review. No exceptions will...
	c. Digital Drawing Software Program:  The Contract Drawings are available only in AutoCAD 2017 Version.
	d. Contractor shall execute a data licensing agreement. Use the District’s Form as indicated in Division 0, or in the absence of form use AIA Document C106, Digital Data Licensing Agreement.
	e. The following digital data files will by furnished for each appropriate discipline:
	1) All construction documents utilized for the Work as prepared by the Architect/Engineer of Record.



	B. Coordination:  Coordinate preparation and processing of submittals with performance of construction activities.
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Submit all submittal items required for each Specification Section concurrently unless partial submittals for portions of the Work are indicated on approved submittal schedule.
	3. Submit action submittals and informational submittals required by the same Specification Section as separate packages under separate transmittals.
	4. Coordinate transmittal of different types of submittals for related parts of the Work so processing will not be delayed because of need to review submittals concurrently for coordination.
	a. COTR reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.


	C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  Time for review shall commence on COTR’s receipt of submittal.  No extension of the Contract Time will be authorized because of failure to transmit sub...
	1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time if coordination with subsequent submittals is required.  COTR will advise Contractor when a submittal being processed must be delayed for coordination.
	2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner as initial submittal.
	3. Resubmittal Review:  Allow 15 days for review of each resubmittal.
	4. Sequential Review:  Where sequential review of submittals by COTR's consultants, District, or other parties is indicated, allow 15 days for initial review of each submittal.
	5. Concurrent Consultant Review:  Where the Contract Documents indicate that submittals may be transmitted simultaneously to COTR and to COTR's consultants, allow 15 days for review of each submittal.  Submittal will be returned to COTR before being r...

	D. Paper Submittals:  Place a permanent self-adhesive title block label on each submittal item for identification.
	1. Indicate name of firm or entity that prepared each submittal on label or title block.
	2. Provide a space approximately 6 by 8 inches on label or beside title block to record Contractor's review and approval markings and action taken by COTR.
	3. Include the following information for processing and recording action taken:
	a. Project name.
	b. Date.
	c. Name of COTR.
	d. Name of Contractor.
	e. Name of subcontractor.
	f. Name of supplier.
	g. Name of manufacturer.
	h. Submittal number or other unique identifier, including revision identifier.
	1) Submittal number shall use Specification Section number followed by a decimal point and then a sequential number (e.g., 061000.01).  Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 061000.01.A).
	2) Submittal number shall match submittal number in the Submittal Log.

	i. Number and title of appropriate Specification Section.
	j. Drawing number and detail references, as appropriate.
	k. Location(s) where product is to be installed, as appropriate.
	l. Other necessary identification as requested by the COTR.
	m. Use the District’s Label Form in the absence of form, uses the Contactor’s standard form.

	4. Transmittal for Paper Submittals:  Assemble each submittal individually and appropriately for transmittal and handling.  Transmit each submittal using a transmittal form.  COTR shall return, without review, submittals received from sources other th...
	a. Transmittal for Paper Submittals:  Use the District’s Form in the absence of form use AIA G810 or CSI Form 12.1A.
	b. Transmittal Form for Paper Submittals:  Provide locations on form for the following information:
	1) Project name.
	2) Date.
	3) Destination (To:).
	4) Source (From:).
	5) Name and address of COTR.
	6) Name of Contractor.
	7) Name of firm or entity that prepared submittal.
	8) Names of subcontractor, manufacturer, and supplier.
	9) Category and type of submittal.
	10) Submittal purpose and description.
	11) Specification Section number and title.
	12) Specification paragraph number or drawing designation and generic name for each of multiple items.
	13) Drawing number and detail references, as appropriate.
	14) Transmittal number, numbered consecutively.
	15) Submittal and transmittal distribution record.
	16) Remarks.
	17) Signature of transmitter.





	PART 2 -  PRODUCTS
	2.1 SUBMITTAL PROCEDURES
	A. General Submittal Procedure Requirements:  Prepare and submit submittals required by individual Specification Sections.  Types of submittals are indicated in individual Specification Sections.
	1. Submittals:  Submit four (4) paper copies and one (1) PDF of each submittal unless otherwise indicated.  COTR will return one paper copy with all comments.
	2. Certificates and Certifications Submittals:  Provide seal and signature of entity responsible for preparing certification.  Certificates and certifications shall be signed by an officer or other individual authorized to sign documents on behalf of ...

	B. Product Data:  Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard published data are not suitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's catalog cuts.
	b. Manufacturer's product specifications.
	c. Standard color charts.
	d. Statement of compliance with specified referenced standards.
	e. Testing by recognized testing agency.
	f. Application of testing agency labels and seals.
	g. Notation of coordination requirements.
	h. Availability and delivery time information.

	4. For equipment, include the following in addition to the above, as applicable:
	a. Wiring diagrams showing factory-installed wiring.
	b. Printed performance curves.
	c. Operational range diagrams.
	d. Clearances required to other construction, if not indicated on accompanying Shop Drawings.

	5. Submit Product Data before or concurrent with Samples.

	C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.
	1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.
	g. Seal and signature of professional engineer if specified.

	2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches.

	D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.
	b. Product name and name of manufacturer.
	c. Sample source.
	d. Number and title of applicable Specification Section.
	e. Specification paragraph number and generic name of each item.

	3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control comparisons throughout the course of construction activity.  Sample sets may be used to determine final acceptance of construction associated with each set.
	a. Samples that may be incorporated into the Work are indicated in individual Specification Sections.  Such Samples must be in an undamaged condition at time of use.
	b. Samples not incorporated into the Work, or otherwise designated as District's property, are the property of Contractor.

	4. Color Charts:  Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.

	E. Product Schedule:  As required in individual Specification Sections, prepare a written summary indicating types of products required for the Work and their intended location.  Include the following information in tabular form:
	1. Type of product.  Include unique identifier for each product indicated in the Contract Documents or assigned by Contractor if none is indicated.
	2. Manufacturer and product name, and model number if applicable.
	3. Number and name of room or space.
	4. Location within room or space.

	F. Coordination Drawing Submittals:  Comply with requirements specified in Section 013100 "Project Management and Coordination."
	G. Contractor's Construction Schedule:  Comply with requirements specified in Section 013200 "Construction Progress Documentation."
	H. Application for Payment and Schedule of Values:  Comply with requirements specified in Division 0 Sections.
	I. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:  Comply with requirements specified in Section 014000 "Quality Requirements."
	J. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements specified in Section 017700 "Closeout Procedures."
	K. Operation and Maintenance Data:  Comply with requirements specified in Section 017823 "Operation and Maintenance Data."
	L. Qualification Data:  Prepare written information that demonstrates capabilities and experience of firm or person.  Include lists of completed projects with project names and addresses, contact information of COTR’s and Districts, and other informat...
	M. Welding Certificates:  Prepare written certification that welding procedures and personnel comply with requirements in the Contract Documents.  Submit record of Welding Procedure Specification and Procedure Qualification Record on AWS forms.  Inclu...
	N. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	O. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents.  Include evidence of manufacturing experience where required.
	P. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that product complies with requirements in the Contract Documents.
	Q. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	R. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	S. Product Test Reports:  Submit written reports indicating that current product produced by manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified...
	T. Research Reports:  Submit written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project.  Include the following information:
	1. Name of evaluation organization.
	2. Date of evaluation.
	3. Time period when report is in effect.
	4. Product and manufacturers' names.
	5. Description of product.
	6. Test procedures and results.
	7. Limitations of use.

	U. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requireme...
	V. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product.  Include written recommendati...
	W. Field Test Reports:  Submit written reports indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements in the Contract Doc...
	X. Design Data:  Prepare and submit written and graphic information, including, but not limited to, performance and design criteria, list of applicable codes and regulations, and calculations.  Include list of assumptions and other performance and des...
	Y. Software:  Provide electronic copy of the PLC program modifications for review and approval.  Provide the configuration and screens for the Operator Interface Terminals.  Provide an electronic copy of the program’s files with the final configuration.

	2.2 DELEGATED-DESIGN SERVICES
	A. Performance and Design Criteria:  Where professional design services or certifications by a design professional are specifically required of Contractor by the Contract Documents, provide products and systems complying with specific performance and ...
	1. If criteria indicated are not sufficient to perform services or certification required, submit a written request for additional information to COTR.

	B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and other required submittals, submit three paper copies of certificate, signed and sealed by the responsible design professional, for each product and system spe...
	1. Indicate that products and systems comply with performance and design criteria in the Contract Documents.  Include list of codes, loads, and other factors used in performing these services.



	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S REVIEW
	A. Action and Informational Submittals:  Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents.  Note field verified deviations and dimensions, as well as proposed modifications...
	B. Project Closeout and Maintenance Material Submittals:  See requirements in Section 017700 "Closeout Procedures."
	C. Contractor’s Approval Stamp:  Stamp each submittal with a uniform, Contractor’s Approval Stamp.  Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval, and state...
	1. CONTRACTOR CERTIFIES THAT THIS SUBMITTAL HAS BEEN REVIEWED, CHECKED, AND APPROVED FOR COMPLIANCE WITH THE CONTRACT DOCUMENTS.

	D. COTR shall a return, without review, submittals received without Contractors Approval Stamp and Contractor’s signature. No exceptions.

	3.2 COTR'S ACTION
	A. Action Submittals:  COTR will review each submittal, make marks to indicate corrections or revisions required, and return it.  COTR will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action.
	B. Informational Submittals:  COTR will review each submittal and will not return it, or will return it if it does not comply with requirements.
	C. Incomplete or partial submittals are unacceptable, will be considered nonresponsive, and will be returned for resubmittal without review.
	D. Submittals not required by the Contract Documents may be returned by COTR without action.
	E. Acceptance of submittals, by the COTR, does NOT relieve Contractor of compliance with specified requirements or other Contractual obligations, including warranty fulfillment.
	F. Submittal review is only for conformance with design concept of the Project and general compliance with the Contract Documents.
	G. Acceptance of submittals does not authorize additional costs or deviation from the Contract Documents.
	H. The Contractor is totally responsible for:
	1. Conformance to dimensions indicated in the Contract Documents,
	2. Fabrication process,
	3. Means, methods, techniques, sequences, and procedures of construction and safety,
	4. Quantities,
	5. Coordination of the Work.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes plumbing piping heat tracing for freeze prevention, domestic hot-water-temperature maintenance, with the following electric heating cables:
	1. Plastic insulated, series resistance.
	1.
	1.

	A.
	1.
	1.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include rated capacities, operating characteristics, and furnished specialties and accessories.
	2. Schedule heating capacity, length of cable, spacing, and electrical power requirement for each electric heating cable required.

	B. Shop Drawings: For electric heating cable.
	1. Include plans, elevations, sections, and attachment details.
	2. Include diagrams for power, signal, and control wiring.


	1.4 INFORMATIONAL SUBMITTALS
	A. Field quality-control reports.
	B. Sample Warranty: For special warranty.

	1.5 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For electric heating cables to include in operation and maintenance manuals.

	1.6 WARRANTY
	A. Special Warranty: Manufacturer agrees to repair or replace electric heating cable that fails in materials or workmanship within specified warranty period.
	1. Warranty Period: Five years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	1.1
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	2.1 SELF-REGULATING, PARALLEL-RESISTANCE HEATING CABLES
	A.
	A. Comply with IEEE 515.1.
	B. Heating Element: Pair of parallel No. 16AWG, tinned, stranded copper bus wires embedded in crosslinked conductive polymer core, which varies heat output in response to temperature along its length. Terminate with waterproof, factory-assembled, nonh...
	C. Electrical Insulating Jacket: Flame-retardant polyolefin.
	D. Cable Cover: Tinned-copper braid and polyolefin outer jacket with ultraviolet inhibitor.
	E. Maximum Operating Temperature (Power On): 150 deg F.
	F. Maximum Exposure Temperature (Power Off): 185 deg F.
	G. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	H. Capacities and Characteristics:
	1. Maximum Heat Output: 5 W/ft.
	2. Piping Diameter: 1 1/4" NPS.
	3. Number of Parallel Cables: 2.
	4. Spiral Wrap Pitch:  2 inches.
	5. Electrical Characteristics for Single-Circuit Connection:
	a. Volts: 120.
	b. Phase: 1.
	c. Hertz: 60.
	d. Full-Load Amperes: 2A.
	e. Minimum Circuit Ampacity: 3A.
	f. Maximum Overcurrent Protection: 20A
	g. Total capacity watts: 5w/ft x 4ft =200w.
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	2.2 CONTROLS
	A. Pipe-Mounted Thermostats for Freeze Protection:
	1. Remote bulb unit with adjustable temperature range from 30 to 50 deg F.
	2. Snap action; open-on-rise, single-pole switch with minimum current rating adequate for connected cable.
	3. Remote bulb on capillary, resistance temperature device, or thermistor for directly sensing pipe-wall temperature.
	4. Corrosion-resistant, waterproof control enclosure.

	B. Programmable Timer for Domestic Hot-Water-Temperature Maintenance:
	1. Microprocessor based.
	2. Minimum of four separate schedules.
	3. Minimum 24-hour battery carryover.
	4. On-off-auto switch.
	5. 365-day calendar with 20 programmable holidays.
	6. Relays with contacts to indicate operational status, on or off, and for interface with central HVAC control-system workstation.


	2.3 ACCESSORIES
	A. Cable Installation Accessories: Fiberglass tape, heat-conductive putty, cable ties, silicone end seals and splice kits, and installation clips all furnished by manufacturer, or as recommended in writing by manufacturer.
	A.
	B. Warning Tape: Continuously printed "Electrical Tracing"; vinyl, at least 3 mils thick, and with pressure-sensitive, permanent, waterproof, self-adhesive back.
	1. Width for Markers on Pipes with OD, Including Insulation, Less Than 6 Inches: 3/4 inch minimum.
	2. Width for Markers on Pipes with OD, Including Insulation, 6 Inches or Larger: 1-1/2 inches minimum.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine surfaces and substrates to receive electric heating cables for compliance with requirements for installation tolerances and other conditions affecting performance.
	1. Ensure surfaces and pipes in contact with electric heating cables are free of burrs and sharp protrusions.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 APPLICATIONS
	A. Install the following types of electric heating cable for the applications described:
	1.
	1. Temperature Maintenance for Domestic Hot Water: Self-regulating, parallel-resistance heating cable.


	3.3 INSTALLATION
	A. Install electric heating cable across expansion, construction, and control joints according to manufacturer's written instructions; use cable-protection conduit and slack cable to allow movement without damage to cable.
	A.
	B. Electric Heating-Cable Installation for Freeze Protection for Piping:
	1. Install electric heating cables after piping has been tested and before insulation is installed.
	2. Install electric heating cables according to IEEE 515.1.
	3. Install insulation over piping with electric cables according to Section 220719 "Plumbing Piping Insulation."
	4. Install warning tape on piping insulation where piping is equipped with electric heating cables.

	C. Electric Heating-Cable Installation for Temperature Maintenance for Domestic Hot Water:
	1. Install electric heating cables after piping has been tested and before insulation is installed.
	2. Install insulation over piping with electric heating cables according to Section 220719 "Plumbing Piping Insulation."
	3. Install warning tape on piping insulation where piping is equipped with electric heating cables.

	D. Set field-adjustable switches and circuit-breaker trip ranges.

	3.4 CONNECTIONS
	A. Ground equipment according to Section 260526 "Grounding and Bonding for Electrical Systems."
	B. Connect wiring according to Section 260519 "Low-Voltage Electrical Power Conductors and Cables."

	3.5 FIELD QUALITY CONTROL
	A. Testing Agency: Owner will engage a qualified testing agency to perform tests and inspections.
	B. Manufacturer's Field Service: Engage a factory-authorized service representative to test and inspect components, assemblies, and equipment installations, including connections.
	C. Perform the following tests and inspections with the assistance of a factory-authorized service representative:
	1. Perform tests after cable installation but before application of coverings such as insulation, wall or ceiling construction, or concrete.
	2. Test cables for electrical continuity and insulation integrity before energizing.
	3. Test cables to verify rating and power input. Energize and measure voltage and current simultaneously.

	D. Repeat tests for continuity, insulation resistance, and input power after applying thermal insulation on pipe-mounted cables.
	E. Cables will be considered defective if they do not pass tests and inspections.
	F. Prepare test and inspection reports.

	3.6 PROTECTION
	A. Protect installed heating cables, including nonheating leads, from damage during construction.
	B. Remove and replace damaged heat-tracing cables.



	220719 FL - Plumbing Piping Insulation
	221116 FL - Domestic Water Piping
	221119 FL - Domestic Water Piping Specialties
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	231113 FL - Facility Fuel-Oil Piping
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Fuel-oil pipes, tubes, and fittings.
	1.
	1.
	1.
	1.
	1.
	1.
	1.


	1.3 DEFINITIONS
	A. Exposed, Interior Installations: Exposed to view indoors. Examples include finished occupied spaces and mechanical equipment rooms.
	A.
	B. Finished Spaces: Spaces other than mechanical and electrical equipment rooms, furred spaces, pipe and duct shafts, unheated spaces immediately below roof, spaces above ceilings, unexcavated spaces, crawlspaces, and tunnels.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include construction details, material descriptions, and dimensions of individual components and profiles.
	2. Include, where applicable, rated capacities, operating characteristics, electrical characteristics, and furnished specialties and accessories.
	3. For valves, include pressure rating, capacity, settings, and electrical connection data of selected models.

	B. Shop Drawings: For fuel-oil piping.
	1. Include plans, elevations sections, hangers, and supports for multiple pipes.
	1.
	2. Scale: 1/4 inch per foot.

	A.
	1.
	1.
	1.
	1.


	1.5 INFORMATIONAL SUBMITTALS
	A.
	1.
	1.

	A. Brazing certificates.
	A.
	B. Welding certificates.
	A.
	C. Field quality-control reports.
	D. Sample Warranty: For special warranty.

	1.6 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For fuel-oil equipment and accessories to include in emergency, operation, and maintenance manuals.

	1.7 MAINTENANCE MATERIAL SUBMITTALS
	A. Furnish extra materials that match products installed and that are packaged with protective covering for storage and identified with labels describing contents.

	1.8 QUALITY ASSURANCE
	A.
	A. Brazing: Qualify processes and operators according to ASME Boiler and Pressure Vessel Code: Section IX.
	A.
	B. Steel Support Welding Qualifications: Qualify procedures and personnel according to AWS D1.1/D1.1M, "Structural Welding Code - Steel."
	C. Pipe Welding Qualifications: Qualify procedures and personnel according to ASME Boiler and Pressure Vessel Code.

	1.9 DELIVERY, STORAGE, AND HANDLING
	A. Lift and support fuel-oil storage tanks only at designated lifting or supporting points, as shown on Shop Drawings. Do not move or lift tanks unless empty.
	B. Deliver pipes and tubes with factory-applied end caps. Maintain end caps through shipping, storage, and handling to prevent pipe end damage and to prevent entrance of dirt, debris, and moisture.
	C. Store pipes and tubes with protective PE coating to avoid damaging the coating and to protect from direct sunlight.
	D. Store PE pipes and valves protected from direct sunlight.

	1.10 FIELD CONDITIONS
	A. Interruption of Existing Fuel-Oil Service: Do not interrupt fuel-oil service to facilities occupied by Owner or others unless permitted under the following conditions and then only after arranging to provide temporary fuel-oil supply according to r...
	1. Notify Owner two days in advance of proposed interruption of fuel-oil service.
	2. Do not proceed with interruption of fuel-oil service without Owner's written permission.


	1.11 WARRANTY
	A. Special Warranty: Manufacturer agrees to repair or replace components of flexible, double-containment piping and related equipment that fail in materials or workmanship within specified warranty period.
	1. Failures due to defective materials or workmanship for materials including piping, dispenser sumps, water-tight sump entry boots, terminations, and other end fittings.
	2. Warranty Period: 10years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 SYSTEM DESCRIPTION
	A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	B. Comply with ASME B31.9, "Building Services Piping," for fuel-oil piping materials, installation, testing, and inspecting.
	C. Fuel-Oil Valves: Comply with UL 842 and have service mark initials "WOG" permanently marked on valve body.
	D. Comply with requirements of the EPA and of state and local authorities having jurisdiction. Include recording of fuel-oil piping.

	2.2 PERFORMANCE REQUIREMENTS
	A. Maximum Operating-Pressure Ratings: 3-psig fuel-oil supply pressure at oil-fired appliances.
	A.
	B. Delegated Design: Engage a qualified professional engineer, as defined in Section 014000 "Quality Requirements," to design restraints and anchors and multiple pipe supports and hangers for fuel-oil piping.

	2.3 FUEL-OIL PIPES, TUBES, AND FITTINGS
	A.
	A.
	A. Steel Pipe: ASTM A53/A53M, black steel, Schedule 40, Type E or S, Grade B.
	1. Malleable-Iron Threaded Fittings: ASME B16.3, Class 150, standard pattern.
	2. Wrought-Steel Welding Fittings: ASTM A234/A234M, for butt and socket welding.
	3. Unions: ASME B16.39, Class 150, malleable iron with brass-to-iron seat, ground joint, and threaded ends.
	4. Forged-Steel Flanges and Flanged Fittings: ASME B16.5, minimum Class 150, including bolts, nuts, and gaskets of the following material group, end connections, and facings:
	a. Material Group: 1.1.
	b. End Connections: Threaded or butt welding to match pipe.
	c. Lapped Face: Not permitted underground.
	d. Gasket Materials: Asbestos free, ASME B16.20 metallic, or ASME B16.21 nonmetallic, gaskets compatible with fuel oil.
	e. Bolts and Nuts: ASME B18.2.1, cadmium-plated steel.

	1.
	5. Protective Coating for Underground Piping: Factory-applied, three-layer coating of epoxy, adhesive, and PE.
	a. Joint Cover Kits: Epoxy paint, adhesive, and heat-shrink PE sleeves.
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	2.4 PIPING SPECIALTIES
	A.
	A.
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	A. Y-Pattern Strainers:
	1. Body: ASTM A126, Class B, cast iron with bolted cover and bottom drain connection.
	2. End Connections: Threaded ends for NPS 2and smaller;.
	3. Strainer Screen: 60 mesh startup strainer and perforated stainless-steel basket with 50 percent free area.
	4. CWP Rating: 125 psig.
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	2.5 JOINING MATERIALS
	A. Joint Compound and Tape for Threaded Joints: Suitable for fuel oil.
	B. Welding Filler Metals: Comply with AWS D10.12/D10.12M for welding materials appropriate for wall thickness and chemical analysis of steel pipe being welded.
	C. Brazing Filler Metals: Alloy with melting point greater than 1000 deg Fcomplying with AWS A5.8/A5.8M. Brazing alloys containing more than 0.05 percent phosphorus are prohibited.
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	D. Emergency Shutoff Valves:
	1. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to the following:
	a. EMCO Wheaton.
	b. Franklin Fueling Systems.
	c. OPW Engineered Systems; OPW Fluid Transfer Group; a Dover company.

	1.
	1.
	2. Listed and labeled for fuel-oil service by an NRTL acceptable to authorities having jurisdiction.
	3. Single poppet valve.
	4. Body: ASTM A126, cast iron.
	5. Disk: FPM.
	6. Poppet Spring: Stainless steel.
	7. Stem: Plated brass.
	8. O-Ring: FPM.
	9. Packing Nut: PTFE-coated brass.
	10. Fusible link to close valve at 165 deg F.
	11. Thermal relief to vent line pressure buildup due to fire.
	12. Air test port.
	13. Maximum Operating Pressure: 0.5 psig.
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	2.6 LABELS AND IDENTIFICATION
	A. Detectable Warning Tape: Acid- and alkali-resistant PE film warning tape manufactured for marking and identifying underground utilities, a minimum of 6 inches wide and 4 mils thick, continuously inscribed with a description of utility, with metalli...


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine areas for compliance with requirements for installation tolerances and other conditions affecting performance of fuel-oil piping.
	B. Examine installation of fuel-burning equipment and fuel-handling and storage equipment to verify actual locations of piping connections before installing fuel-oil piping.
	C. Proceed with installation only after unsatisfactory conditions have been corrected.
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	3.2 INSTALLATION OF INDOOR PIPING
	A. Drawing plans, schematics, and diagrams indicate general location and arrangement of piping systems. Indicated locations and arrangements are used to size pipe and calculate friction loss, expansion, and other design considerations. Install piping ...
	B. Arrange for pipe spaces, chases, slots, sleeves, and openings in building structure during progress of construction to allow for mechanical installations.
	C. Install piping in concealed locations unless otherwise indicated and except in equipment rooms and service areas.
	D. Install piping indicated to be exposed and piping in equipment rooms and service areas at right angles or parallel to building walls. Diagonal runs are prohibited unless specifically indicated otherwise.
	E. Install piping above accessible ceilings at a height that allows sufficient space for ceiling panel removal.
	F. Install piping free of sags and bends.
	G. Install fittings for changes in direction and branch connections.
	H. Comply with requirements for equipment specifications for roughing-in requirements.
	I. Conceal pipe installations in walls, pipe spaces, or utility spaces; above ceilings; below grade or floors; and in floor channels unless indicated to be exposed to view.
	J. Prohibited Locations:
	1. Do not install fuel-oil piping in or through HVAC ducts and plenums, clothes or trash chutes, chimneys, or gas vents (flues), ventilating ducts, or dumbwaiter or elevator shafts.
	2. Do not install fuel-oil piping in solid walls or partitions.

	K. Use eccentric reducer fittings to make reductions in pipe sizes. Install fittings with level side down.
	L. Connect branch piping from top or side of horizontal piping.
	M. Install unions in pipes NPS 2and smaller at final connection to each piece of equipment and elsewhere as indicated. Unions are not required on flanged devices.
	N. Do not use fuel-oil piping as grounding electrode.
	O. Install sleeves and sleeve seals for piping penetrations of walls, ceilings, and floors. Comply with requirements for sleeves.
	P. Install escutcheons for piping penetrations of walls, ceilings, and floors. Comply with requirements for escutcheons.

	3.3 INSTALLATION OF VALVES
	A. Install manual fuel-oil shutoff valves on branch connections to fuel-oil appliance.
	B. Install valves in accessible locations.
	C. Install oil safety valves at inlet of each oil-fired appliance.
	D. Install pressure relief valves in distribution piping between the supply and return lines.
	E. Install one-piece, bronze ball valve with hose end connection at low points in fuel-oil piping.
	F. Install manual air vents at high points in fuel-oil piping.
	G. Install emergency shutoff valves at dispensers.

	3.4 PIPING JOINT CONSTRUCTION
	A. Ream ends of pipes and tubes and remove burrs.
	B. Remove scale, slag, dirt, and debris from inside and outside of pipe and fittings before assembly.
	C. Threaded Joints: Thread pipe with tapered pipe threads according to ASME B1.20.1. Cut threads full and clean using sharp dies. Ream threaded pipe ends to remove burrs and restore full ID. Join pipe fittings and valves as follows:
	1. Apply appropriate tape or thread compound to external pipe threads unless dry seal threading is specified.
	2. Damaged Threads: Do not use pipe or pipe fittings with threads that are corroded or damaged. Do not use pipe sections that have cracked or open welds.

	D. Welded Joints: Construct joints according to AWS D10.12/D10.12M, using qualified processes and welding operators according to "Quality Assurance" Article.
	1. Bevel plain ends of steel pipe.
	2. Patch factory-applied protective coating as recommended by manufacturer at field welds and where damage to coating occurs during construction.

	E. Brazed Joints: Construct joints according to AWS's "Brazing Handbook," "Pipe and Tubing" Chapter.
	F. Flanged Joints: Install gasket material, size, type, and thickness for service application. Install gasket concentrically positioned.
	G. Flared Joints: Comply with SAE J513. Tighten finger tight then use wrench according to fitting manufacturer's written instructions. Do not overtighten.
	H. Fiberglass-Bonded Joints: Prepare pipe ends and fittings, apply adhesive, and join according to pipe manufacturer's written instructions.

	3.5 INSTALLATION OF HANGERS AND SUPPORTS
	A. Comply with requirements for seismic-restraint devices.
	B. Comply with requirements for hangers, supports, and anchor devices.
	C. Install hangers for copper tubing, with maximum horizontal spacing and minimum rod diameters, to comply with MSS-58, locally enforced codes, and authorities having jurisdiction requirements, whichever are most stringent.
	D. Support horizontal piping within 12 inches of each fitting and coupling.
	E. Support vertical runs of copper tube to comply with MSS-58, locally enforced codes, and authorities having jurisdiction requirements, whichever are most stringent.
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	3.6 CONNECTIONS
	A.
	A. Where installing piping adjacent to equipment, allow space for service and maintenance.
	B. Install unions, in piping NPS 2and smaller, adjacent to each valve and at final connection to each piece of equipment having threaded pipe connection.
	C. Install flanges, in piping NPS 2-1/2and larger, adjacent to flanged valves and at final connection to each piece of equipment having flanged pipe connection.
	D. Connect piping to equipment with shutoff valve and union. Install union between valve and equipment.
	E. Install flexible piping connectors at final connection to burners or oil-fired appliances.

	3.7 LABELING AND IDENTIFYING
	A. Install detectable warning tape directly above fuel-oil piping, .
	1. Piping: Over underground fuel-oil distribution piping.


	3.8 FIELD QUALITY CONTROL
	A.
	A. Pressure Test Piping: Minimum hydrostatic or pneumatic test-pressures measured at highest point in system:
	1. Fuel-Oil Distribution Piping: Minimum 5 psig for minimum 30 minutes.

	A.
	A.
	A.
	A.
	A.
	B. Inspect and test fuel-oil piping according to NFPA 31, "Tests of Piping" Paragraph; and according to requirements of authorities having jurisdiction.
	C. Test leak-detection and monitoring system for accuracy by manually operating sensors and checking against alarm panel indication.
	D. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and equipment.
	E. Bleed air from fuel-oil piping using manual air vents.
	A.
	F. Fuel-oil piping and equipment will be considered defective if it does not pass tests and inspections.
	G. Prepare test and inspection reports.
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	3.9 SHUTOFF VALVE SCHEDULE
	A. Valves in branch piping for single appliance shall be the following:
	1. Two-piece, full-port, bronze ball valves with bronze trim.




	231213 FL - Facility Fuel-Oil Pumps
	233113 FL - Metal Ducts
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Single-wall rectangular ducts and fittings.
	1.
	1.
	1.
	2. Sheet metal materials.
	1.
	3. Sealants and gaskets.
	4. Hangers and supports.
	1.

	B. Related Sections:
	1.
	1.
	1.
	1. Section 233300 "Air Duct Accessories" for dampers, sound-control devices, duct-mounting access doors and panels, turning vanes, and flexible ducts.


	1.3 DEFINITIONS
	A.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of the following products:
	1. Liners and adhesives.
	2. Sealants and gaskets.
	1.

	A.
	1.
	1.
	1.
	1.

	B. Shop Drawings:
	1. Fabrication, assembly, and installation, including plans, elevations, sections, components, and attachments to other work.
	2. Factory- and shop-fabricated ducts and fittings.
	3. Duct layout indicating sizes, configuration, liner material, and static-pressure classes.
	1.
	4. Dimensions of duct runs from building grid lines.
	5. Fittings.
	6. Reinforcement and spacing.
	7. Seam and joint construction.
	8. Penetrations through fire-rated and other partitions.
	9. Equipment installation based on equipment being used on Project.
	10. Locations for duct accessories, including dampers, turning vanes, and access doors and panels.
	11. Hangers and supports, including methods for duct and building attachment.

	C. Delegated-Design Submittal:
	1. Sheet metal thicknesses.
	2. Joint and seam construction and sealing.
	3. Reinforcement details and spacing.
	4. Materials, fabrication, assembly, and spacing of hangers and supports.
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	1.5 INFORMATIONAL SUBMITTALS
	A. Welding certificates.
	B. Field quality-control reports.

	1.6 QUALITY ASSURANCE
	A. Welding Qualifications: Qualify procedures and personnel in accordance with the following:
	1.
	1.
	1. AWS D9.1/D9.1M, "Sheet Metal Welding Code," for duct joint and seam welding.



	PART 1 -
	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Airstream Surfaces: Surfaces in contact with airstream shall comply with requirements in ASHRAE 62.1.
	B. ASHRAE Compliance: Applicable requirements in ASHRAE 62.1, Section 5 - "Systems and Equipment," and Section 7 - "Construction and System Startup."
	C. ASHRAE/IES Compliance: Applicable requirements in ASHRAE/IES 90.1, Section 6.4.4 - "HVAC System Construction and Insulation."

	1.1
	2.2 SINGLE-WALL RECTANGULAR DUCTS AND FITTINGS
	A. General Fabrication Requirements: Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible" based on indicated static-pressure class unless otherwise indicated.
	1. Construct ducts of galvanized sheet steel unless otherwise indicated.
	2. For ducts exposed to weather, construct of stainless steel indicated by manufacturer to be suitable for outdoor installation.

	B. Transverse Joints: Fabricate joints in accordance with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible," Figure 2-1, "Rectangular Duct/Transverse Joints," for static-pressure class, applicable sealing requirements, materials involve...
	1. For ducts with longest side less than 36 inches, select joint types in accordance with Figure 2-1.
	2. For ducts with longest side 36 inchesor greater, use flange joint connector Type T-22, T-24, T-24A, T-25a, or T-25b. Factory-fabricated flanged duct connection system may be used if submitted and approved by engineer of record.
	3. Where specified for specific applications, all joints shall be welded.

	C. Longitudinal Seams: Select seam types and fabricate in accordance with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible," Figure 2-2, "Rectangular Duct/Longitudinal Seams," for static-pressure class, applicable sealing requirements, ...
	1. Where specified for specific applications, all joints shall be welded.

	D. Elbows, Transitions, Offsets, Branch Connections, and Other Duct Construction: Select types and fabricate in accordance with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible," Ch. 4, "Fittings and Other Construction," for static-pres...
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	2.3 SHEET METAL MATERIALS
	A. General Material Requirements: Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible" for acceptable materials, material thicknesses, and duct construction methods unless otherwise indicated. Sheet metal materials shall be fre...
	B. Galvanized Sheet Steel: Comply with ASTM A653/A653M.
	1. Galvanized Coating DesignationG90.
	2. Finishes for Surfaces Exposed to View: Mill phosphatized.

	A.
	A.
	A.
	A.
	A.
	C. Carbon-Steel Sheets: Comply with ASTM A1008/A1008M, with oiled, matte finish for exposed ducts.
	D. Stainless-Steel Sheets: Comply with ASTM A480/A480M, Type 304, as indicated in "Duct Schedule" Article; cold rolled, annealed, sheet. Exposed surface finish shall be No. 2B, No. 2D, No. 3, or No. 4 as indicated in "Duct Schedule" Article.
	E. Factory- Applied Antimicrobial Coating:
	1. Apply to the surface of sheet metal that will form the interior surface of the duct. An untreated clear coating shall be applied to the exterior surface.
	2. Antimicrobial compound shall be tested for efficacy by an NRTL and registered by the EPA for use in HVAC systems.
	3. Coating containing the antimicrobial compound shall have a hardness of 2H, minimum, when tested in accordance with ASTM D3363.
	4. Surface-Burning Characteristics: Maximum flame-spread index of 25 and maximum smoke-developed index of 50 when tested in accordance with UL 723; certified by an NRTL.
	5. Shop-Applied Coating Color: Black.
	6. Antimicrobial coating on sheet metal is not required for duct containing liner treated with antimicrobial coating.

	F. Reinforcement Shapes and Plates: ASTM A36/A36M, steel plates, shapes, and bars; black and galvanized.
	1. Where black- and galvanized-steel shapes and plates are used to reinforce aluminum ducts, isolate the different metals with butyl rubber, neoprene, or EPDM gasket materials.

	G. Tie Rods: Galvanized steel, 1/4-inch-minimum diameter for lengths 36 inches or less; 3/8-inch-minimum diameter for lengths longer than 36 inches.
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	2.4 SEALANT AND GASKETS
	A. General Sealant and Gasket Requirements: Surface-burning characteristics for sealants and gaskets shall be a maximum flame-spread index of 25 and a maximum smoke-developed index of 50 when tested in accordance with UL 723; certified by an NRTL.
	B. Two-Part Tape Sealing System:
	1. Tape: Woven cotton fiber impregnated with mineral gypsum and modified acrylic/silicone activator to react exothermically with tape to form hard, durable, airtight seal.
	2. Tape Width: 3 inches
	3. Sealant: Modified styrene acrylic.
	4. Water resistant.
	5. Mold and mildew resistant.
	6. Maximum Static-Pressure Class: 10-inch wg, positive and negative.
	7. Service: Indoor and outdoor.
	8. Service Temperature: Minus 40 to plus 200 deg F.
	9. Substrate: Compatible with galvanized sheet steel (both PVC coated and bare), stainless steel, or aluminum.

	C. Water-Based Joint and Seam Sealant:
	1. Application Method: Brush on.
	2. Solids Content: Minimum 65 percent.
	3. Shore A Hardness: Minimum 20.
	4. Water resistant.
	5. Mold and mildew resistant.
	6. VOC: Maximum 75 g/L (less water).
	7. Maximum Static-Pressure Class: 10-inch wg, positive and negative.
	8. Service: Indoor or outdoor.
	9. Substrate: Compatible with galvanized sheet steel (both PVC coated and bare), stainless steel, or aluminum sheets.
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	D. Flanged Joint Sealant: Comply with ASTM C920.
	1. General: Single-component, acid-curing, silicone, elastomeric.
	2. Type: S.
	3. Grade: NS.
	4. Class: 25.
	5. Use: O.

	A.
	A.
	E. Flange Gaskets: Butyl rubber, neoprene, or EPDM polymer with polyisobutylene plasticizer.
	F. Round Duct Joint O-Ring Seals:
	1. Seal shall provide maximum leakage class of 3 cfm/100 sq. ft. at 1-inch wg and shall be rated for 10-inch wg static-pressure class, positive or negative.
	2. EPDM O-ring to seal in concave bead in coupling or fitting spigot.
	3. Double-lipped, EPDM O-ring seal, mechanically fastened to factory-fabricated couplings and fitting spigots.


	2.5 HANGERS AND SUPPORTS
	A. Hanger Rods for Noncorrosive Environments: Galvanized-steel rods and nuts.
	B. Hanger Rods for Corrosive Environments: Electrogalvanized, all-thread rods or galvanized rods with threads painted with zinc-chromate primer after installation.
	C. Strap and Rod Sizes: Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible," Table 5-1, "Rectangular Duct Hangers Minimum Size," and Table 5-2, "Minimum Hanger Sizes for Round Duct."
	D. Steel Cables for Galvanized-Steel Ducts: Galvanized steel complying with ASTM A603.
	E. Steel Cables for Stainless-Steel Ducts: Stainless steel complying with ASTM A492.
	F. Steel Cable End Connections: Galvanized-steel assemblies with brackets, swivel, and bolts designed for duct hanger service; with an automatic-locking and clamping device.
	G. Duct Attachments: Sheet metal screws, blind rivets, or self-tapping metal screws; compatible with duct materials.
	H. Trapeze and Riser Supports:
	1. Supports for Galvanized-Steel Ducts: Galvanized-steel shapes and plates.
	2. Supports for Stainless-Steel Ducts: Stainless-steel shapes and plates.
	3. Supports for Aluminum Ducts: Aluminum or galvanized steel coated with zinc chromate.
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	PART 3 -  EXECUTION
	3.1 DUCT INSTALLATION
	A. Drawing plans, schematics, and diagrams indicate general location and arrangement of duct system. Indicated duct locations, configurations, and arrangements were used to size ducts and calculate friction loss for air-handling equipment sizing and f...
	B. Install ducts in accordance with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible" unless otherwise indicated.
	C. Install ducts in maximum practical lengths with fewest possible joints.
	D. Install factory- or shop-fabricated fittings for changes in direction, size, and shape and for branch connections.
	E. Unless otherwise indicated, install ducts vertically and horizontally, and parallel and perpendicular to building lines.
	F. Install ducts close to walls, overhead construction, columns, and other structural and permanent enclosure elements of building.
	G. Install ducts with a clearance of 1 inch, plus allowance for insulation thickness.
	H. Route ducts to avoid passing through transformer vaults and electrical equipment rooms and enclosures.
	I. Where ducts pass through non-fire-rated interior partitions and exterior walls and are exposed to view, cover the opening between the partition and duct or duct insulation with sheet metal flanges of same metal thickness as the duct. Overlap openin...
	J. Install fire dampers where indicated on Drawings and as required by code, and by local authorities having jurisdiction. Comply with requirements in Section 233300 "Air Duct Accessories" for fire and smoke dampers and specific installation requireme...
	K. Install heating coils, cooling coils, air filters, dampers, and all other duct-mounted accessories in air ducts where indicated on Drawings.
	L.  Protect duct interiors from moisture, construction debris and dust, and other foreign materials both before and after installation. Comply with SMACNA's "IAQ Guidelines for Occupied Buildings Under Construction," Appendix G, "Duct Cleanliness for ...
	M. Elbows: Use long-radius elbows wherever they fit.
	1. Fabricate 90-degree rectangular mitered elbows to include turning vanes.
	2. Fabricate 90-degree round elbows with a minimum of three segments for 12 inches and smaller and a minimum of five segments for 14 inchesand larger.

	N. Branch Connections: Use lateral or conical branch connections.

	3.2 INSTALLATION OF EXPOSED DUCTWORK
	A. Protect ducts exposed in finished spaces from being dented, scratched, or damaged.
	B. Trim duct sealants flush with metal. Create a smooth and uniform exposed bead. Do not use two-part tape sealing system.
	C. Grind welds to provide smooth surface free of burrs, sharp edges, and weld splatter. When welding stainless steel with a No. 3 or 4 finish, grind the welds flush, polish the exposed welds, and treat the welds to remove discoloration caused by welding.
	D. Maintain consistency, symmetry, and uniformity in arrangement and fabrication of fittings, hangers and supports, duct accessories, and air outlets.
	E. Repair or replace damaged sections and finished work that does not comply with these requirements.
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	3.3 ADDITIONAL INSTALLATION REQUIREMENTS FOR LABORATORY EXHAUST AND FUME HOOD EXHAUST DUCTS
	A. Install ducts in accordance with NFPA 45, "Fire Protection for Laboratories Using Chemicals."
	B. Install exhaust ducts without dips and traps that may hold water. Slope ducts a minimum of 2 percent back to hood or inlet. Where indicated on Drawings, install trapped drain piping.
	C. Connect duct to fan, fume hood, and other equipment indicated on Drawings.

	3.4 DUCTWORK EXPOSED TO WEATHER
	A. All external joints are to be welded. Seal all openings to provide weatherproof construction.
	B. Construct ductwork to resist external loads of wind, snow, ice, and other effects of weather. Provide necessary supporting structures.
	C. Single Wall:
	1. Ductwork shall be Type 304 stainless steel.
	a.
	a. If duct outer surface is uninsulated, protect outer surface with suitable paint.

	2. Where ducts have external insulation, provide weatherproof aluminum jacket.

	D. Double Wall:
	1. Ductwork shall comply with requirements in "Double-Wall Rectangular Ducts and Fittings" or "Double-Wall Round Ducts and Fittings" Article.
	2. Ductwork outer wall shall be Type 304 stainless steel indicated by manufacturer to be suitable for outdoor installation.
	3. Provide interstitial insulation.


	3.5 DUCT SEALING
	A. Seal ducts for duct static-pressure, seal classes, and leakage classes specified in "Duct Schedule" Article in accordance with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible."
	B. Seal ducts at a minimum to the following seal classes in accordance with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible":
	1. Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible."
	2. Outdoor, Supply-Air Ducts: Seal Class A.
	3. Outdoor, Exhaust Ducts: Seal Class C.
	1.
	1.
	1.
	4. Unconditioned Space, Exhaust Ducts: Seal Class C.
	1.
	1.
	1.
	5. Conditioned Space, Exhaust Ducts: Seal Class B.
	6. Conditioned Space, Return-Air Ducts: Seal Class C.


	3.6 HANGER AND SUPPORT INSTALLATION
	A. Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible," Chapter 5, "Hangers and Supports."
	B. Building Attachments: Concrete inserts, powder-actuated fasteners, or structural-steel fasteners appropriate for construction materials to which hangers are being attached.
	1. Where practical, install concrete inserts before placing concrete.
	2. Install powder-actuated concrete fasteners after concrete is placed and completely cured.
	3. Use powder-actuated concrete fasteners for standard-weight aggregate concretes or for slabs more than 4 inches thick.
	4. Do not use powder-actuated concrete fasteners for lightweight-aggregate concretes or for slabs less than 4 inches thick.
	5. Do not use powder-actuated concrete fasteners for seismic restraints.

	C. Hanger Spacing: Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible," Table 5-1, "Rectangular Duct Hangers Minimum Size," and Table 5-2, "Minimum Hanger Sizes for Round Duct," for maximum hanger spacing; install hangers and ...
	D. Hangers Exposed to View: Threaded rod and angle or channel supports.
	E. Support vertical ducts with steel angles or channel secured to the sides of the duct with welds, bolts, sheet metal screws, or blind rivets; support at each floor and at a maximum intervals of 16 feet.
	F. Install upper attachments to structures. Select and size upper attachments with pull-out, tension, and shear capacities appropriate for supported loads and building materials where used.
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	3.7 FIELD QUALITY CONTROL
	A. Perform tests and inspections.
	B. Leakage Tests:
	1. Comply with SMACNA's "HVAC Air Duct Leakage Test Manual." Submit a test report for each test.
	2. Test the following systems:
	a. Ducts with a Pressure Class Higher Than 3-Inch wg: Test representative duct sections totaling no less than 25 percent of total installed duct area for each designated pressure class.
	a.
	a.
	b. Exhaust Ducts with a Pressure Class of 4-Inch wg or Higher: Test representative duct sections totaling no less than  100 percent of total installed duct area for each designated pressure class.

	1.
	3. Disassemble, reassemble, and seal segments of systems to accommodate leakage testing and for compliance with test requirements.
	4. Testing of each duct section is to be performed with access doors, coils, filters, dampers, and other duct-mounted devices in place as designed. No devices are to be removed or blanked off so as to reduce or prevent additional leakage.
	5. Test for leaks before applying external insulation.
	6. Conduct tests at static pressures equal to maximum design pressure of system or section being tested. If static-pressure classes are not indicated, test system at maximum system design pressure. Do not pressurize systems above maximum design operat...
	7. Give seven days' advance notice for testing.

	C. Duct System Cleanliness Tests:
	1. Visually inspect duct system to ensure that no visible contaminants are present.
	2. Test sections of metal duct system, chosen randomly by Owner, for cleanliness in accordance with "Description of Method 3 - NADCA Vacuum Test" in NADCA ACR, "Assessment, Cleaning and Restoration of HVAC Systems."
	a. Acceptable Cleanliness Level: Net weight of debris collected on the filter media shall not exceed 0.75 mg/100 sq. cm.


	D. Duct system will be considered defective if it does not pass tests and inspections.
	E. Prepare test and inspection reports.

	3.8 DUCT CLEANING
	A. Clean new duct system(s) before testing, adjusting, and balancing.
	A.
	B. Use duct cleaning methodology as indicated in NADCA ACR.
	C. Use service openings for entry and inspection.
	1. Provide openings with access panels appropriate for duct static-pressure and leakage class at dampers, coils, and any other locations where required for inspection and cleaning access. Provide insulated panels for insulated or lined duct. Patch ins...
	2. Disconnect and reconnect flexible ducts as needed for cleaning and inspection.
	3. Remove and reinstall ceiling to gain access during the cleaning process.

	D. Particulate Collection and Odor Control:
	1. When venting vacuuming system inside the building, use HEPA filtration with 99.97 percent collection efficiency for 0.3-micron-size (or larger) particles.
	2. When venting vacuuming system to outdoors, use filter to collect debris removed from HVAC system, and locate exhaust downwind and away from air intakes and other points of entry into building.

	E. Clean the following components by removing surface contaminants and deposits:
	1. Air outlets and inlets (registers, grilles, and diffusers).
	2. Supply, return, and exhaust fans including fan housings, plenums (except ceiling supply and return plenums), scrolls, blades or vanes, shafts, baffles, dampers, and drive assemblies.
	3. Air-handling unit internal surfaces and components including mixing box, coil section, air wash systems, spray eliminators, condensate drain pans, humidifiers and dehumidifiers, filters and filter sections, and condensate collectors and drains.
	4. Coils and related components.
	5. Return-air ducts, dampers, actuators, and turning vanes except in ceiling plenums and mechanical equipment rooms.
	6. Supply-air ducts, dampers, actuators, and turning vanes.
	7. Dedicated exhaust and ventilation components and makeup air systems.

	F.  Mechanical Cleaning Methodology:
	1. Clean metal duct systems using mechanical cleaning methods that extract contaminants from within duct systems and remove contaminants from building.
	2. Use vacuum-collection devices that are operated continuously during cleaning. Connect vacuum device to downstream end of duct sections so areas being cleaned are under negative pressure.
	3. Use mechanical agitation to dislodge debris adhered to interior duct surfaces without damaging integrity of metal ducts, duct liner, or duct accessories.
	4. Clean fibrous-glass duct liner with HEPA vacuuming equipment; do not permit duct liner to get wet. Replace fibrous-glass duct liner that is damaged, deteriorated, or delaminated or that has friable material, mold, or fungus growth.
	5. Clean coils and coil drain pans in accordance with NADCA ACR. Keep drain pan operational. Rinse coils with clean water to remove latent residues and cleaning materials; comb and straighten fins.
	6. Provide drainage and cleanup for wash-down procedures.
	7. Antimicrobial Agents and Coatings: Apply EPA-registered antimicrobial agents if fungus is present. Apply antimicrobial agents in accordance with manufacturer's written instructions after removal of surface deposits and debris.
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	3.9 DUCT SCHEDULE
	A. Fabricate ducts with galvanized sheet steel except as otherwise indicated and as follows:
	1. Fabricate all ducts to achieve SMACNA pressure class, seal class, and leakage class as indicated below.
	a. Pressure Class: Positive or negative 4-inch wg.
	b. Minimum SMACNA Seal Class: A.
	c. SMACNA Leakage Class for Rectangular: 2.


	A.
	B. Exhaust Ducts:
	1.
	1.
	1. Ducts Connected to Equipment Not Listed above:
	a. Pressure Class: Positive or negative 4-inch wg.
	b. Minimum SMACNA Seal Class: A if negative pressure; A if positive pressure.
	c. SMACNA Leakage Class for Rectangular: 2

	1.
	1.
	1.
	1.
	1.
	1.
	1.
	1.
	1.
	1.
	1.
	1.
	2. Ducts Connected to Equipment Not Listed Above:
	a. Pressure Class: Positive or negative 4-inch wg.
	b. Minimum SMACNA Seal Class: A.
	c. SMACNA Leakage Class for Rectangular: 2.


	A.
	C. Intermediate Reinforcement:
	1. Galvanized-Steel Ducts: Galvanized steel.




	233300 FL - Air Duct Accessories
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1.
	1.
	1.
	1. Control dampers.
	1.
	1.
	1.
	1.
	1.
	1.
	1.
	1.
	1.
	2. Duct-mounted access doors.
	1.
	1.
	1.
	1.

	A.
	1.
	1.
	1.
	1.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1.

	B. Sustainable Design Submittals:
	1. Product data showing compliance with ASHRAE 62.1.

	C. Shop Drawings: For duct accessories. Include plans, elevations, sections, details, and attachments to other work.
	1. Detail duct accessories' fabrication and installation in ducts and other construction. Include dimensions, weights, loads, and required clearances; and method of field assembly into duct systems and other construction. Include the following:
	a.
	a.
	a. Control-damper installations.
	b. and duct-mounted access doors.
	c. Include diagrams for power, signal, and control wiring.



	1.1
	A.
	A.

	1.4 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For air duct accessories to include in operation and maintenance manuals.

	1.5 MAINTENANCE MATERIAL SUBMITTALS
	A. Furnish extra materials that match products installed and that are packaged with protective covering for storage and identified with labels describing contents.
	1. Fusible Links: Furnish quantity equal to 10 percent of amount installed.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Comply with NFPA 90A and NFPA 90B.
	B. Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible" for acceptable materials, material thicknesses, and duct construction methods unless otherwise indicated. Sheet metal materials shall be free of pitting, seam marks, rolle...
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	2.2 CONTROL DAMPERS
	A. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	1. American Warming and Ventilating; a Mestek Architectural Group company.
	2. Arrow United Industries.
	3. Carnes Company.
	4. Cesco Products; a division of MESTEK, Inc.
	5. Greenheck Fan Corporation.
	6. Lloyd Industries, Inc.
	7. McGill AirFlow LLC.
	8. Metal Form Manufacturing, Inc.
	9. Nailor Industries Inc.
	10. NCA Manufacturing, Inc.
	11. Pottorff.
	12. Ruskin Company.
	13. Safe Air - Dowco Products.
	14. United Enertech.
	15. Vent Products Co., Inc.
	16. Young Regulator Company.

	A.
	B. General Requirements:
	1. Unless otherwise indicated, use parallel-blade configuration for two-position control, equipment isolation service, and when mixing two airstreams. For other applications, use opposed-blade configuration.
	2. Factory or field assemble multiple damper sections to provide a single damper assembly of size required by the application.

	C. Performance:
	1. AMCA Certification: Test and rate in accordance with AMCA 511.
	2. Leakage:
	a. Class IA: Leakage shall not exceed 3 cfm/sq. ft. against 1-inch wg differential static pressure.

	1.
	1.
	1.
	3. Pressure Drop: 0.05 inch wg at 1500 fpm across a 24-by-24-inch damper when tested in accordance with AMCA 500-D, Figure 5.3.
	4. Velocity: Up to 3000 fpm.
	5. Temperature: Minus 25 to plus 180 deg F.
	6. Pressure Rating: Damper close-off pressure equal to fan shutoff pressure with a maximum blade deflection of 1/200 of blade length.

	D. Construction:
	1. Linkage out of airstream.
	2. Suitable for horizontal or vertical airflow applications.
	3. Frames:
	a. Hat shaped.
	b. 16-gauge-thick, galvanized sheet steel.
	c. Mitered and welded corners.
	d. Flanges for attaching to walls and flangeless frames for installing in ducts.

	4. Blades:
	a. Multiple blade with maximum blade width of .6 inches
	b. Opposed.
	c. Galvanized steel.
	d. 16-gauge-thick single skin.

	5. Blade Edging Seals:
	a. Replaceable Closed-cell neoprene.
	b. Inflatable seal blade edging, or replaceable rubber seals.

	6. Blade Jamb Seal: Flexible stainless steel, compression type.
	7. Blade Axles: 1/2-inch diameter; galvanized steel.
	8. Blade-Linkage Hardware: Zinc-plated steel and brass; ends sealed against blade bearings. Linkage mounted out of air stream.
	9. Bearings:
	a. Oil-impregnated bronze.
	b. Dampers mounted with vertical blades to have thrust bearings at each end of every blade.


	E. Damper Actuator - Electric:
	1. Electric - 24 V ac.
	2. UL 873, plenum rated.
	3. Two position.
	a. Sufficient motor torque to drive damper fully open and fully closed with adequate force to achieve required damper seal.
	b. Minimum 90-degree drive rotation.

	4. Clockwise or counterclockwise drive rotation as required for application.
	5. Environmental Operating Range:
	a. Temperature: Minus 40 to plus 130 deg F.
	b. Humidity: 5 to 95 percent relative humidity noncondensing.

	6. Environmental enclosure: NEMA 2.
	7. Actuator to be factory mounted and provided with a single-point wiring connection.
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	2.3 DUCT-MOUNTED ACCESS DOORS
	A. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	1. Aire Technologies, Inc.; a DMI company.
	2. Arrow United Industries.
	3. Cesco Products; a division of MESTEK, Inc.
	4. CL WARD & Family Inc.
	5. Ductmate Industries, Inc; a DMI company.
	6. Duro Dyne Inc.
	7. Elgen Manufacturing.
	8. Flexmaster U.S.A., Inc.
	9. McGill AirFlow LLC.
	10. Ruskin Company.
	11. United Enertech.
	12. Ventfabrics, Inc.
	13. Ward Industries; a brand of Hart & Cooley, Inc.

	A.
	B. Duct-Mounted Access Doors: Fabricate access panels in accordance with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible"; Figure 7-2 (7-2M), "Duct Access Doors and Panels," and Figure 7-3, "Access Doors - Round Duct."
	1. Door:
	a. Double wall, rectangular.
	b. Galvanized sheet metal with insulation fill and thickness as indicated for duct pressure class.
	c. 24-gauge-thick galvanized steel door panel.
	d. Vision panel.
	e. Hinges and Latches: 1-by-1-inch cam latch.
	f. Fabricate doors airtight and suitable for duct pressure class.

	2. Frame: Galvanized sheet steel, with bend-over tabs and foam gaskets.
	a. 24-gauge-thick galvanized frame.

	3. Number of Hinges and Locks:
	a.
	a. Access Doors up to 18 Inches Square: Two hinges and two sash locks.
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	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Install duct accessories in accordance with applicable details in SMACNA's "HVAC Duct Construction Standards - Metal and Flexible" for metal ducts and in NAIMA AH116 for fibrous-glass ducts.
	B. Install duct accessories of materials suited to duct materials; use galvanized-steel accessories in galvanized-steel and fibrous-glass ducts, stainless steel accessories in stainless steel ducts, and aluminum accessories in aluminum ducts.
	C. Install control dampers at inlet of exhaust fans or exhaust ducts as close as possible to exhaust fan unless otherwise indicated.
	D. Where multiple damper sections are necessary to achieve required dimensions, provide reinforcement to fully support damper assembly when fully closed at full system design static pressure.
	E. Install volume dampers at points on supply, return, and exhaust systems where branches extend from larger ducts. Where dampers are installed in ducts having duct liner, install dampers with hat channels of same depth as liner, and terminate liner w...
	1. Install steel volume dampers in steel ducts.
	2. Install aluminum volume dampers in aluminum ducts.

	F. Set dampers to fully open position before testing, adjusting, and balancing.
	A.
	G. Install fire dampers in accordance with UL listing.
	A.
	A.
	A.
	A.
	A.
	A.
	H. Install duct access doors on sides of ducts to allow for inspecting, adjusting, and maintaining accessories and equipment at the following locations:
	1.
	1.
	1.
	1.
	1.
	1. Adjacent to and close enough to fire dampers, to reset or reinstall fusible links. Access doors for access to fire or smoke dampers having fusible links shall be pressure relief access doors and shall be outward operation for access doors installed...
	1.
	1.
	1.
	1.
	1.
	2. Control devices requiring inspection.
	3. Elsewhere as indicated.

	I. Install access doors with swing against duct static pressure.
	A.
	J. Access Door Sizes:
	1.
	1.
	1. Head and Hand Access: 18 by 10 inches.
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	3.2 FIELD QUALITY CONTROL
	A. Tests and Inspections:
	1. Operate dampers to verify full range of movement.
	2. Inspect locations of access doors, and verify that size and location of access doors are adequate to perform required operation.
	3. Operate fire, dampers to verify full range of movement and that proper heat-response device is installed.
	1.
	4. Operate remote damper operators to verify full range of movement of operator and damper.




	235116 FL - Fabricated Breechings and Accessories
	260010 FL - Supplemental Requirements for Electrical
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Supplemental requirements applicable to Work specified in Division 26.

	B. Related Requirements:
	1. Section 260011 "Facility Performance Requirements for Electrical" for seismic-load, wind-load, acoustical, and other field conditions applicable to Work specified in this Section.


	1.2 REFERENCES
	A. Abbreviations and Acronyms for Electrical Terms and Units of Measure:
	1. A: Ampere, unit of electrical current.
	2. AC or ac: Alternating current.
	3. AFCI: Arc-fault circuit interrupter.
	4. AIC: Ampere interrupting capacity.
	5. AL, Al, or ALUM: Aluminum.
	6. ATS: Automatic transfer switch.
	7. AWG: American wire gauge; see ASTM B258.
	8. BAS: Building automation system.
	9. BIL: Basic impulse insulation level.
	10. CAD: Computer-aided design or drafting.
	11. CATV: Community antenna television.
	12. CB: Circuit breaker.
	13. CO/ALR: Copper-aluminum, revised.
	14. COPS: Critical operations power system.
	15. CU or Cu: Copper.
	16. CU-AL or AL-CU: Copper-aluminum.
	17. dB: Decibel, a unitless logarithmic ratio of two electrical, acoustical, or optical power values.
	18. DC or dc: Direct current.
	19. DDC: Direct digital control (HVAC).
	20. EGC: Equipment grounding conductor.
	21. EMF: Electromotive force.
	22. EMI: Electromagnetic interference.
	23. EPM: Electrical preventive maintenance.
	24. EPS: Emergency power supply.
	25. EPSS: Emergency power supply system.
	26. FLC: Full-load current.
	27. ft.: Foot.
	28. GEC: Grounding electrode conductor.
	29. GFCI: Ground-fault circuit interrupter.
	30. GFPE: Ground-fault protection of equipment.
	31. GND: Ground.
	32. HACR: Heating, air conditioning, and refrigeration.
	33. HP or hp: Horsepower.
	34. HVAC: Heating, ventilating, and air conditioning.
	35. Hz: Hertz.
	36. inch: Inch. To avoid confusion, the abbreviation "in." is not used.
	37. IR: Infrared.
	38. kAIC: Kiloampere interrupting capacity.
	39. kcmil or MCM: One thousand circular mils.
	40. kV: Kilovolt.
	41. kVA: Kilovolt-ampere.
	42. kVAr or kVAR: Kilovolt-ampere reactive.
	43. kW: Kilowatt.
	44. kWh: Kilowatt-hour.
	45. LAN: Local area network.
	46. lb: Pound (weight).
	47. LCD: Liquid-crystal display.
	48. LED: Light-emitting diode.
	49. LRC: Locked-rotor current.
	50. MCC: Motor-control center.
	51. MLO: Main lugs only.
	52. MVA: Megavolt-ampere.
	53. mW: Milliwatt.
	54. MW: Megawatt.
	55. MWh: Megawatt-hour.
	56. NC: Normally closed.
	57. NiCd: Nickel cadmium.
	58. NO: Normally open.
	59. OCPD: Overcurrent protective device.
	60. OIT:  Operator Interface Terminal
	61. PC: Personal computer.
	62. PF or pf: Power factor.
	63. PLC: Programmable logic controller.
	64. PVC: Polyvinyl chloride.
	65. RMS or rms: Root-mean-square.
	66. RPM or rpm: Revolutions per minute.
	67. SCADA: Supervisory control and data acquisition.
	68. SPD: Surge protective device.
	69. sq.: Square.
	70. SWD: Switching duty.
	71. TCP/IP: Transmission control protocol/Internet protocol.
	72. TEFC: Totally enclosed fan-cooled.
	73. TR: Tamper resistant.
	74. TVSS: Transient voltage surge suppressor.
	75. UL: Underwriters Laboratories, Inc. (standards) or UL LLC (services).
	76. UL CCN: UL Category Control Number.
	77. UPS: Uninterruptible power supply.
	78. V: Volt, unit of electromotive force.
	79. V(ac): Volt, alternating current.
	80. V(dc): Volt, direct current.
	81. VA: Volt-ampere, unit of complex electrical power.
	82. VAr: Volt-ampere reactive, unit of reactive electrical power.
	83. VFC: Variable-frequency controller.
	84. VOM: Volt-ohm-multimeter.
	85. W: Watt, unit of real electrical power.
	86. Wh: Watt-hour, unit of electrical energy usage.
	87. WR: Weather resistant.

	B. Abbreviations and Acronyms for Electrical Raceway Types:
	1. EMT: Electrical metallic tubing.
	2. ENT: Electrical nonmetallic tubing.
	3. EPEC: Electrical HDPE underground conduit.
	4. EPEC-40: Schedule 40 electrical HDPE underground conduit.
	5. EPEC-80: Schedule 80 electrical HDPE underground conduit.
	6. ERMC: Electrical rigid metal conduit.
	7. ERMC-S: Steel electrical rigid metal conduit.
	8. ERMC-S-G: Galvanized-steel electrical rigid metal conduit.
	9. FMC: Flexible metal conduit.
	10. HDPE: See EPEC.
	11. IMC: Steel electrical intermediate metal conduit.
	12. LFMC: Liquidtight flexible metal conduit.
	13. PVC: Rigid PVC conduit.
	14. PVC-40: Schedule 40 rigid PVC conduit.
	15. PVC-80: Schedule 80 rigid PVC Conduit.
	16. RGS: See ERMC-S-G.
	17. RMC: See ERMC.

	C. Abbreviations and Acronyms for Electrical Cable Types:
	1. AC: Armored cable.
	2. CATV: Coaxial general-purpose cable.
	3. CL2: Class 2 cable.
	4. CL3: Class 3 cable.
	5. MC: Metal-clad cable.
	6. RHH: Thermoset rubber, heat-resistant cable (high heat).
	7. RHW: Thermoset rubber, moisture-resistant cable.
	8. THW: Thermoplastic, heat- and moisture-resistant cable.
	9. THHN: Thermoplastic, heat-resistant cable with nylon jacket outer sheath.
	10. THHW: Thermoplastic, heat- and moisture-resistant cable.
	11. THWN: Thermoplastic, moisture- and heat-resistant cable with nylon jacket outer sheath.
	12. TW: Thermoplastic, moisture-resistant cable.
	13. XHH: Cross-linked polyethylene, heat-resistant cable.
	14. XHHW: Cross-linked polyethylene, heat- and moisture-resistant cable.

	D. Definitions:
	1. Basic Impulse Insulation Level: Reference insulation level expressed in impulse crest voltage with a standard wave not longer than 1.5 times 50 microseconds and 1.5 times 40 microseconds.
	2. Designated Seismic System: A system component that requires design in accordance with ASCE/SEI 7, Ch. 13 and for which the Component Importance Factor is greater than 1.0.
	3. Direct Buried: Installed underground without encasement in concrete or other protective material.
	4. Enclosure: The case or housing of an apparatus, or the fence or wall(s) surrounding an installation, to prevent personnel from accidentally contacting energized parts or to protect the equipment from physical damage. Types of enclosures and enclosu...
	a. Cabinet: An enclosure that is designed for either surface mounting or flush mounting and is provided with a frame, mat, or trim in which a swinging door or doors are or can be hung.
	b. Conduit Body (Condulet): A means for providing access to the interior of a conduit or tubing system through one or more removable covers at a junction or terminal point. In the United States, conduit bodies are listed in accordance with outlet box ...
	c. Conduit Box: A box having threaded openings or knockouts for conduit, EMT, or fittings.
	d. Cutout Box: An enclosure designed for surface mounting that has swinging doors or covers secured directly to and telescoping with the walls of the enclosure.
	e. Device Box: A box with provisions for mounting a wiring device directly to the box.
	f. Junction Box: A box with a blank cover that joins different runs of raceway or cable and provides space for connection and branching of the enclosed conductors.
	g. Pull Box: A box with a blank cover that joins different runs of raceway and provides access for pulling or replacing the enclosed cables or conductors.
	h. Termination Box: An enclosure designed for installation of termination base assemblies consisting of bus bars, terminal strips, or terminal blocks with provision for wire connectors to accommodate incoming or outgoing conductors, or both.

	5. Emergency Systems: Those systems legally required and classed as emergency by municipal, state, federal, or other codes, or by any governmental agency having jurisdiction that are designed to ensure continuity of lighting, electrical power, or both...
	6.  Essential Electrical Systems: Those systems designed to ensure continuity of electrical power to designated areas and functions of a healthcare facility during disruption of normal power sources, and also to minimize disruption within the internal...
	7. Mode: The terms "Active Mode," "Off Mode," and "Standby Mode" are used as defined in the Energy Independence and Security Act (EISA) of 2007.
	8. Receptacle: A fixed connecting device arranged for insertion of a power cord plug. Also called a power jack.
	9. UL Category Control Number: An alphabetic or alphanumeric code used to identify product categories covered by UL's Listing, Classification, and Recognition Services.
	10. Voltage Class: For specified circuits and equipment, voltage classes are defined as follows:
	a. Control Voltage: Listed and labeled for use in remote-control, signaling, and power-limited circuits supplied by Class 2 or Class 3 power supplies having rated output not greater than 150 V and 5 A, allowing use of alternate wiring methods complyin...
	b. Low Voltage: Listed and labeled for use in circuits supplied by Class 1 or other power supplies having rated output not greater than 1000 V, requiring use of wiring methods complying with NFPA 70, Article 300, Part I.



	1.3 COORDINATION
	A. Interruption of Existing Electrical Service: Do not interrupt electrical service to facilities occupied by Owner or others unless permitted under the following conditions:
	1. Notify the COTR no fewer than fourteen days in advance of proposed interruption of electrical service.
	2. Do not proceed with interruption of electrical service without the COTR's written permission.
	3. Coordinate interruption with systems impacted by outage including, but not limited to, the following:
	a. Exercising generators.
	b. Emergency lighting.



	1.4 PREINSTALLATION MEETINGS
	A. Electrical Preconstruction Conference: Schedule conference with Architect/Engineer and Owner, not later than 15 days after notice to proceed. Agenda topics include, but are not limited to, the following:
	1. Electrical installation schedule.
	2. Status of power system studies.
	3. Value analysis proposals and requests for substitution of electrical equipment.
	4. Commissioning activities.


	1.5 SEQUENCING
	A. Provide in written the intended sequence of the work for review and approval by the engineer/owner.

	1.6 ACTION SUBMITTALS
	A. Coordination Drawings for Structural Supports: Show coordination of structural supports for equipment and devices, including restraints and bracing for control of seismic and wind loads, with other systems, equipment, and structural supports in the...
	B. Coordination Drawings for Large Equipment Indoor Installations:
	1. Location plan, drawn to scale, showing heavy equipment or truck access paths to loading dock or other freight access into building. Indicate available width and height of doors or openings.
	2. Floor plan for entry floor and floor where equipment is located, drawn to scale, showing heavy equipment access paths for maintenance and replacement, with the following items shown and coordinated with each other, based on input from installers of...
	a. Dimensioned concrete bases, outlines of equipment, conduit entries, and grounding equipment locations.
	b. Dimensioned working clearances and dedicated areas below and around electrical equipment where obstructions and tripping hazards are prohibited.



	1.7 INFORMATIONAL SUBMITTALS
	A. Electrical Installation Schedule: At preconstruction meeting, and periodically thereafter as dates change, provide schedule for electrical installation Work to Owner and Engineer including, but not limited to, milestone dates for the following acti...
	1. Submission of power system studies.
	2. Submission of action submittals specified in Division 26.
	3. Orders placed for major electrical equipment.
	4. Arrival of major electrical equipment on-site.
	5. Preinstallation meetings specified in Division 26.
	6. Utility service outages.
	7. Utility service inspection and activation.
	8. Closing of walls and ceilings containing electrical Work.
	9. Moving of equipment in the facility.
	10. Construction sequence.
	11. System startup, testing, and commissioning activities for major electrical equipment.
	12. System startup, testing, and commissioning activities for automation systems (Emergency System Control, SCADA, BMS, etc.).
	13. Pouring of concrete housekeeping pads for electrical equipment and testing of concrete samples.
	14. Requests for special inspections.
	15. Requests for inspections by authorities having jurisdiction.

	B. Qualification Statements:
	1. For generator set Installer.
	2. For low-voltage electrical testing agency and on-site electrical testing supervisor.
	3. For control-voltage electrical testing agency and on-site control-voltage testing supervisor.


	1.8 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data:
	1. Provide emergency, operation, and maintenance manuals for each system, equipment, and device listed below:
	a. Emergency Generators
	b. Load bank
	c. Day tanks
	d. Controllers
	e. OIT (HMIs) screens

	2. Include the following information:
	a. Manufacturer's operating specifications.
	b. User's guides for software and hardware.
	c. Schedule of maintenance material items recommended to be stored at Project site.
	d. Detailed instructions covering operation under both normal and abnormal conditions.
	e. Time-current curves for overcurrent protective devices and manufacturer's written instructions for testing and adjusting their settings.
	f. List of load-current and overload-relay heaters with related motor nameplate data.
	g. List of lamp types and photoelectric relays used on Project, with ANSI and manufacturers' codes.
	h. Manufacturer's instructions for setting field-adjustable components.
	i. Manufacturer's instructions for testing, adjusting, and reprogramming microprocessor controls.
	j. EPSS: Manufacturer's system checklists, maintenance schedule, and maintenance log sheets in accordance with NFPA 110.




	PART 2 -  PRODUCTS
	2.1 SUBSTITUTION LIMITATIONS FOR ELECTRICAL EQUIPMENT
	A. Substitution requests for electrical equipment will be entertained under the following conditions:
	1. Substitution requests may be submitted for consideration prior to the Electrical Preconstruction Conference if accompanied by value analysis data indicating that substitution will comply with Project performance requirements while significantly inc...
	2. Substitution requests may be submitted for consideration concurrently with submission of power system study reports when those reports indicate that substitution is necessary for safety of maintenance personnel and facility occupants.
	3. Contractor is responsible for sequencing and scheduling power system studies and electrical equipment procurement. After the Electrical Preconstruction Conference, insufficient lead time for electrical equipment delivery will not be considered a va...



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Contractor shall thoroughly examine Project site conditions for acceptance of conduit system installation to verify conformance with Manufacturer and Specification tolerances, sequence of construction, etc. Do not commence with installation until a...

	3.2 DEVELOPMENT OF FACILITY EPM PROGRAM
	A. Facility EPM Program must be developed by qualified EPM specialist.
	B. Conduct Facility EPM Program analysis in accordance with NFPA 70B recommendations.
	1. Renovation Projects:
	a. Facility diagrams must include connected existing equipment for entire facility where known. Areas of uncertainty should be clearly indicated.
	b. Obtain copies of existing operation and maintenance data from Owner.
	c. Data for existing equipment impacted by scope of Project should be analyzed and documented similar to Project's new equipment data as much as possible.


	C. Compile operation and maintenance data from Facility EPM Program analysis and submit Facility EPM Program Binders.

	3.3 INSTALLATION OF ELECTRICAL WORK
	A. Unless more stringent requirements are specified in the Contract Documents or manufacturers' written instructions, comply with NFPA 70 and NECA NEIS 1 for installation of Work specified in Division 26. Consult Architect for resolution of conflictin...

	3.4 CLEANING
	A. Prior to energizing of electrical equipment, the Contractor shall thoroughly clean the interior of enclosures from construction debris, scrap wire, etc. using Manufacturer's approved methods and materials.
	B. Upon completion of Project, prior to final acceptance, the Contractor shall thoroughly clean both the interior and exterior of all electrical equipment per Manufacturers approved methods and materials. Remove paint splatters and other spots, dirt a...
	C. Touch-up paint any marks, blemishes or other finish damage suffered during installation.

	3.5 CLOSEOUT ACTIVITIES.
	A. Demonstration:
	1. With assistance from factory-authorized service representatives, demonstrate to Owner's maintenance and clerical personnel and building occupants how to operate the following systems and equipment:
	a. Emergency generators
	b. Day tanks along with the diesel pumps."
	c. Load bank
	d. Protection relays
	e. OITs displays.

	2. Provide video recordings of demonstrations to Owner.

	B. Training:
	1. With assistance from factory-authorized service representatives, train Owner's maintenance personnel on the following topics:
	a. How to implement updated Facility EPM Program.
	b. How to operate the new generators in Man/Auto & Loc/Rem.  The function of all protection and alarming devices, the meaning
	c. How to operate normal and emergency electrical systems, including justifications for, and limitations of, protective device settings recommended in study report specified in Section 260573.16 "Coordination Studies."
	d. Electrical power safety fundamentals refresher including arc-flash hazard safety features of electrical power distribution equipment in facility, interpreting arc-flash warning labels, selecting appropriate personal protective equipment, and unders...
	e. How to adjust, operate, and maintain controllers and OITs provided under this contract."
	f. How to adjust, operate, and maintain equipment specified in Section 263213.13 "Diesel-Engine-Driven Generator Sets."

	2. Provide video recordings of training sessions to Owner.

	C. Special tools:
	1. Provide one of each tool required for proper operation and maintenance of the equipment provided under this Section. All tools shall be delivered to the Owner at the Project completion.

	D. Keying:
	1. Provide two keys for each lock furnished under this Section and turn over to Owner




	260011 FL - Facility Performance Requirements for Electrical
	260519 FL - Low-Voltage Electrical Power Conductors and Cables
	260526 FL - Grounding and Bonding for Electrical Systems
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes grounding and bonding systems and equipment.
	B. Related Requirements:
	1. Section 260010 "Supplemental Requirements for Electrical" for additional abbreviations, definitions, submittals, qualifications, testing agencies, and other Project requirements applicable to Work specified in this Section.
	Section 260011 "Facility Performance Requirements for Electrical" for seismic-load, wind-load, acoustical, and other field conditions applicable to Work specified in this Section.


	1.2 SYSTEM DESCRIPTION
	A. Except as otherwise indicated, the complete electrical installation including the neutral conductor, metallic conduits and raceways, boxes, cabinets, and equipment shall be completely and effectively grounded in accordance with all code requirement...
	B. Resistance:
	1. Resistance from the main switchgear ground bus through the ground electrode to earth shall not exceed 5 OHMS unless otherwise noted.
	2. 2Resistance from the farthest panelboard, switchboard, etc. ground bus through the ground electrode to earth shall not exceed 20 OHMS


	1.3 SUBMITTALS
	A. Submit in accordance with the requirements of Section 260010: Basic Electrical Requirements, the following items:
	1. Data/catalog cuts for each product and component specified herein, listing all physical and electrical characteristics and ratings indicating compliance with all listed standards.
	2. Clearly mark on each data sheet the specific item(s) being submitted and the proposed application



	PART 2 -  PRODUCTS
	2.1 SYSTEM DESCRIPTION
	A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	B. Comply with UL 467 for grounding and bonding materials and equipment.

	2.2 CONDUCTORS.
	A. Insulated Conductors: Copper wire or cable insulated for 600 V unless otherwise required by applicable Code or authorities having jurisdiction.
	B. Bare Copper Conductors:
	1. Stranded Conductors: ASTM B8.
	2. Bonding Cable: 28 kcmil, 14 strands of No. 17 AWG conductor, 1/4 inch in diameter.
	3. Bonding Conductor: No. 4 or No. 6 AWG, stranded conductor.


	2.3 CONNECTORS
	A. Listed and labeled by an NRTL acceptable to authorities having jurisdiction for applications in which used and for specific types, sizes, and combinations of conductors and other items connected.
	B. Mechanical-Type Bus-Bar Connectors: Cast silicon bronze, solderless compression-type wire terminals, and long-barrel, two-bolt connection to ground bus bar.
	C. Compression-Type Bus-Bar Connectors: Copper or copper alloy, with two wire terminals.
	D. Cable-to-Cable Connectors: Compression type, copper, or copper alloy.
	E. Conduit Hubs: Mechanical type, terminal with threaded hub.


	PART 3 -  EXECUTION
	3.1 APPLICATIONS
	A. Conductors: Install solid conductor for No. 8 AWG and smaller, and stranded conductors for No. 6 AWG and larger unless otherwise indicated.
	B. Grounding Conductors: Green-colored insulation with continuous yellow stripe.
	C. Conductor Terminations and Connections:
	1. Pipe and Equipment Grounding Conductor Terminations: Bolted connectors.


	3.2 EQUIPMENT GROUNDING
	A. Install insulated equipment grounding conductors with all feeders and branch circuits.

	3.3 INSTALLATION
	A. Grounding Conductors: Route along shortest and straightest paths possible unless otherwise indicated or required by Code. Avoid obstructing access or placing conductors where they may be subjected to strain, impact, or damage.

	3.4 FIELD QUALITY CONTROL
	A. Tests and Inspections:
	1. After installing grounding system but before permanent electrical circuits have been energized, test for compliance with requirements.
	2. Inspect physical and mechanical condition. Verify tightness of accessible, bolted, electrical connections with a calibrated torque wrench according to manufacturer's written instructions.
	3. Test completed grounding system at each location where a maximum ground-resistance level is specified.
	a. Perform tests by fall-of-potential method according to IEEE 81.


	B. Grounding system will be considered defective if it does not pass tests and inspections.
	C. Prepare test and inspection reports.



	260529 FL - Hangers and Supports for Electrical Systems
	260533 FL - Raceway and Boxes for Electrical Systems
	260544 FL - Sleeves and Sleeve Seals for Electrical Raceways and Cabling
	260548 FL - Vibration and Seismic Controls for Electrical Systems
	260553 FL - Identification for Electrical Systems
	260573.13 FL - Short Circuit Studies
	260573.16 FL - Coordination Studies
	260573.19 FL - Arc Flash Hazard Analysis
	260800 FL - Commissioning of Electrical Systems
	262416 FL - Panelboards
	262550 - Generator Docking Station
	262726 FL - Wiring Devices
	262913.03 FL - Manual and Magnetic Motor Controllers
	263213.13 FL - Diesel-Engine-Driven Generator Sets
	SECTION 263213.13 – DIESEL ENGINE DRIVEN GENERATOR SETS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Diesel engine.
	2. Diesel fuel-oil system.
	3. Control and monitoring.
	4. Unit mounted control and monitoring with connections to BMS
	5. Performance requirements for sensitive loads
	6. Generator overcurrent and fault protection.
	7. Generator, exciter, and voltage regulator.
	8. Load bank.
	9. Vibration isolation devices.


	1.3 DEFINITIONS
	A. EPS: Emergency power supply.
	B. EPSS: Emergency power supply system.
	C. Operational Bandwidth: The total variation from the lowest to highest value of a parameter over the range of conditions indicated, expressed as a percentage of the nominal value of the parameter.
	D. ECM: Engine Control Module
	E. FLA: Full Load Amps
	F. HP: Horsepower
	G. kVA: kilo-Volt-Amps
	A. NEMA National Electrical Manufacturers Association

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include rated capacities, operating characteristics, electrical characteristics, and furnished specialties and accessories.
	2. Include thermal damage curve for generator.
	3. Include time-current characteristic curves for generator protective device.
	4. Include fuel consumption in gallons per hour at 0.8 power factor at 0.5, 0.75, and 1.0 times generator capacity.
	5. Include generator efficiency at 0.8 power factor at 0.5, 0.75, and 1.0 times generator capacity.
	6. Include airflow requirements for cooling and combustion air in cubic feet per minute at 0.8 power factor, with air-supply temperature of 95, 80, 70, and 50 deg F. Provide Drawings indicating requirements and limitations for location of air intake a...
	7. Include generator characteristics, including, but not limited to, kilowatt rating, efficiency, reactances, and short-circuit current capability.

	B. Shop Drawings:
	1. Include plans and elevations for engine generator and other components specified. Indicate access requirements affected by height of subbase.
	2. Include details of equipment assemblies. Indicate dimensions, weights, loads, required clearances, method of field assembly, components, and location and size of each field connection.
	3. Identify fluid drain ports and clearance requirements for proper fluid drain.
	4. Design calculations for selecting vibration isolators and seismic restraints and for designing vibration isolation bases.
	5. Vibration Isolation Base Details: Detail fabrication including anchorages and attachments to structure and to supported equipment. Include base weights.
	6. Include diagrams for power, signal, and control wiring. Complete schematic, wiring, and interconnection diagrams showing terminal markings for engine generators and functional relationship between all electrical components.


	1.5 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For Installer, manufacturer, and testing agency.
	B. Installer Qualifications:  Manufacturer's authorized representative who is trained and approved for installation of units required for this Project.
	1. Maintenance Proximity:  Not more than four (4) hours' normal travel time from Installer's place of business to Project site.
	2. Engineering Responsibility:  Preparation of data for vibration isolators and seismic restraints of engine skid mounts, including Shop Drawings, based on testing and engineering analysis of manufacturer's standard units in assemblies similar to thos...

	C. Manufacturer Qualifications:  A qualified manufacturer with a minimum of 25 years’ experience building the specified products in USA.  The manufacturer shall maintain, 30 miles of Project site, a factory authorized and trained service center capabl...
	D. Seismic Qualification Data: Certificates, for engine generator, accessories, and components, from manufacturer.
	1. Basis for Certification: Indicate whether withstand certification is based on actual test of assembled components or on calculation.
	2. Dimensioned Outline Drawings of Equipment Unit: With engine and generator mounted on rails, identify center of gravity and total weight radiator-mounted load bank, and each piece of equipment not integral to the engine generator, and locate and des...
	3. Detailed description of equipment anchorage devices on which the certification is based and their installation requirements.

	E. Source Limitations:  Obtain packaged generator sets and auxiliary components through one source from a single manufacturer.
	F. Source Quality-Control Reports: Including, but not limited to, the following:
	1. Certified summary of prototype-unit test report.
	2. Certified Test Reports: For components and accessories that are equivalent, but not identical, to those tested on prototype unit.
	3. Report of factory test on units to be shipped for this Project, showing evidence of compliance with specified requirements.
	4. Report of sound generation.
	5. Report of exhaust emissions showing compliance with applicable regulations.
	6. Certified Torsional Vibration Compatibility: Comply with NFPA 110.
	7. Factory EPA Certificate showing compliance with applicable federal regulations.

	G. Field quality-control reports.
	H. Warranty: For special warranty.
	I. Operation and Maintenance Data:  For packaged engine generators to include in emergency, operation, and maintenance manuals.  In addition to items specified in Division 01 Section "Operation and Maintenance Data," include the following:
	1. List of tools and replacement items recommended to be stored at Project for ready access.  Include part and drawing numbers, current unit prices, and source of supply.


	1.6 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For packaged engine generators to include in emergency, operation, and maintenance manuals.
	1. In addition to items specified in Section 017823 "Operation and Maintenance Data," include the following:
	a. List of tools and replacement items recommended to be stored at Project for ready access. Include part and drawing numbers, current unit prices, and source of supply.
	b. Operating instructions laminated and mounted adjacent to generator location.
	c. Training plan.



	1.7 MAINTENANCE MATERIAL SUBMITTALS
	A. Furnish extra materials that match products installed and that are packaged with protective covering for storage and identified with labels describing contents.
	1. Fuses: One for every 10 of each type and rating, but no fewer than one of each.
	2. Indicator Lamps: Two for every six of each type used, but no fewer than two of each.
	3. Filters: One set each of lubricating oil, fuel, and combustion-air filters.
	4. Tools: Each tool listed by part number in operations and maintenance manual.
	5. Keys: Four keys for enclosure access doors.


	1.8 QUALITY ASSURANCE
	A. Installer Qualifications:
	B. Installer Qualifications:  Manufacturer's authorized representative who is trained and approved for installation of units required for this Project.
	1. Maintenance Proximity:  Not more than four (4) hours' normal travel time from Installer's place of business to Project site.
	2. Engineering Responsibility:  Preparation of data for vibration isolators and seismic restraints of engine skid mounts, including Shop Drawings, based on testing and engineering analysis of manufacturer's standard units in assemblies similar to thos...

	C. Testing Agency Qualifications: Accredited by NETA.
	1. Testing Agency's Field Supervisor: Certified by NETA to supervise on-site testing.

	D. Manufacturer Qualifications:  A qualified manufacturer with a minimum of 25 years’ experience building the specified products.  The manufacture shall maintain, 30 miles of Project site, a factory authorized and trained service center capable of pro...
	E. Source Limitations:  Obtain packaged generator sets and auxiliary components through one source from a single manufacturer.
	F. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for intended use.
	G. Comply with ASME B15.1.
	H. Comply with NFPA 37.
	I. Comply with NFPA 70.
	J. Comply with NFPA 99.
	K. Comply with NFPA 110 requirements for Level 1 and Level 2 emergency / legally required power supply systems.
	L. Listed to UL 2200 (600V generator output and below)
	M. Exhaust Emissions:  Comply with applicable federal, state, and local emissions requirements at the time of installation and commissioning.
	N. Sound emissions:  Comply with applicable local sound requirements

	1.9 WARRANTY
	A. Manufacturer's Warranty: Manufacturer agrees to repair or replace components of packaged engine generators and associated auxiliary components that fail in materials or workmanship within specified warranty period.
	1. Warranty Period: Ten (10) years from date of Substantial Completion.


	1.10 MAINTENANCE SERVICE
	A. The engine generator supplier shall maintain 24 hour parts and service capability within 100 miles of the project site.  The distributor shall stock parts as needed to support the generator set package for this specific project.  The distributor sh...
	B. Initial Maintenance Service:  Beginning at Acceptance, provide 12 months' full maintenance by certified employees of manufacturer's designated service organization.  Include semi-annual exercising to check for proper starting, load transfer, and ru...


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Provide a  480V diesel generator Caterpillar C32, 1250 kW (1562.5 kVA).  Sole source no substitution is allowed at the direction of OUC/UCC for matching existing generators at the fold 911 Center in DC.
	B. Source Limitations: Obtain packaged engine generators and auxiliary components from single source from single manufacturer.

	2.2 PERFORMANCE REQUIREMENTS
	A. Seismic Performance: Engine generator housing, day tank, engine generator, batteries, battery racks, silencers, load banks, sound attenuating equipment, accessories, and components shall withstand the effects of earthquake motions determined accord...
	1. The term "withstand" means "the unit will remain in place without separation of any parts when subjected to the seismic forces specified and the unit will be fully operational after the seismic event."
	2. Shake-table testing shall comply with ICC-ES AC156. Testing shall be performed with all fluids at worst-case normal levels.
	3. Component Importance Factor: 1.5.

	B. B11 Compliance: Comply with B11.19.
	C. NFPA Compliance:
	1. Comply with NFPA 37.
	2. Comply with NFPA 70.
	3. Comply with NFPA 110 requirements for Level 1 emergency power supply system (EPSS).

	D. UL Compliance: Comply with UL 2200.
	E. Engine Exhaust Emissions: Comply with EPA Tier 2 requirements and applicable state and local government requirements.
	F. Noise Emission: Comply with applicable state and local government requirements for maximum noise level at adjacent property boundaries due to sound emitted by engine generator including engine, engine exhaust, engine cooling-air intake and discharg...
	G. Environmental Conditions: Engine generator system shall withstand the following environmental conditions without mechanical or electrical damage or degradation of performance capability:
	1. Ambient Temperature: .
	2. Relative Humidity: Zero to 95 percent.
	3. Altitude: Sea level to 1000 feet.


	2.3 ENGINE-GENERATOR SET
	A. Latest manufactured, factory assembled, and tested engine-generator set.
	B. The electric power generating system shall consist of two 1250 kW, 1563.0 kVA, 3428.6 kVA @ 30% instantaneous voltage dip, 0.8 power factor, 480 volts, Wye connected, 3-Phase, 4 wire, 60 hertz generator systems.  Motor starting at 90% rated sustain...
	C. Engine power shall not derate up to 50 C at sea level and shall be capable of providing 1250 kW, at 77 F (25.0 C) and altitude of 500.0 feet (152.4 m).
	D. Mounting Frame:  Maintain alignment of mounted components without depending on concrete foundation, with provisions for lifting attachments.
	1. Rigging diagram shall be permanently attached to the generator set package to indicate location and lifting capacity of each lifting attachment and generator-set center of gravity

	E. Capacities and Characteristics:
	1. Power Output Ratings:  1250 kW / 1563.0 kVA Stand By.
	2. Output Connections:  480 volt three-phase, four wire.

	F. Nameplates:  For each major system component, identify manufacturer’s name, model, and serial number of component.
	G. Generator set performance:
	1. Steady-State Voltage Operational Bandwidth:  3 percent of rated output voltage from no load to full load.
	2. Transient Voltage Performance:  Not more than 20 percent variation for 50 percent step-load increase or decrease.  Voltage shall recover and remain within the steady-state operating band within three seconds.
	3. Steady-State Frequency Operational Bandwidth:  0.5 percent of rated frequency from no load to full load.
	4. Steady-State Frequency Stability:  When system is operating at any constant load within the rated load, there shall be no random speed variations outside the steady-state operational band and no hunting or surging of speed.
	5. Transient Frequency Performance:  Less than 5 percent variation for 50 percent step-load increase or decrease.  Frequency shall recover and remain within the steady-state operating band within five seconds.
	6. Output Waveform:  At no load, harmonic content measured line to line or line to neutral shall not exceed 5 percent total and 3 percent for single harmonics.  Telephone influence factor, determined according to NEMA MG 1, shall not exceed 50 percent.
	7. Sustained Short-Circuit Current:  For a 3-phase, bolted short circuit at system output terminals, system shall supply a minimum of 250 percent of rated full-load current for not less than 10 seconds and then clear the fault automatically, without d...
	8. Start Time:  Comply with NFPA 110, Type 10, system requirements.


	2.4 DIESEL ENGINE
	A. Fuel: Fuel oil, Grade DF-2 ULS type.
	B. B. Rated engine speed: 1800 RPM
	C. Lubrication system:  The following items are mounted on engine or base rails:
	1. Filter and strainer:  Oil filters rated to remove 90% of particles 5 micrometers and smaller while passing full flow
	2. Lube oil pump
	3. Oil level regulator
	4. Crankcase Drain:  Arranged for complete gravity drainage to an easily removable container with no disassemble and without use of pumps, siphons, special tools, or appliances

	D. Engine Fuel System:
	1. Main Fuel Pump:  Mounted on engine.  Pump ensures adequate primary fuel flow under starting and load conditions.
	2. Relief-Bypass Valve:  Automatically regulates pressure in fuel line and returns excess fuel to source.
	3. Provide water separator and fuel filters.  Fuel filters shall have isolation valve for changing of filters during engine operation.

	E. Coolant Jacket Heater:  Electric-immersion type, factory installed in coolant jacket system.  Comply with NFPA 110 requirements for Level 1 equipment for heater capacity.  Heater shall include a circulation pump.  Provide isolation valves that allo...
	F. Governor:  Shall provide isochronous control, with provisions to interface with load share modules and / or remote switchgear.  The engine governor shall be an electronic Engine Control Module (ECM) with 24-volt DC Electric Actuator. The ECM shall ...
	G. Cooling System:  Closed loop, liquid cooled, with radiator factory mounted on engine-generator-set mounting frame, radiator duct flange and integral engine-driven coolant pump.
	1. Coolant:  Solution of 50 percent ethylene-glycol-based antifreeze and 50 percent water, with anticorrosion additives as recommended by engine manufacturer.
	2. Size of Radiator:  Adequate to contain expansion of total system coolant from cold start to 100 percent load condition to an ambient temperature of 104 F / 40 C ambient.   Radiator shall be capable of providing cooling for an external restriction o...
	3. Expansion Tank:  Constructed of welded steel plate and rated to withstand maximum closed-loop coolant system pressure for engine used.  Equip with gage glass and petcock.
	4. Temperature Control:  Self-contained, thermostatic-control valve modulates coolant flow automatically to maintain optimum constant coolant temperature as recommended by engine manufacturer.
	5. Coolant Hose:  Flexible assembly with inside surface of nonporous rubber and outer covering of aging-, ultraviolet-, and abrasion-resistant fabric.
	6. Rating:  50-psig (345-kPa) maximum working pressure with coolant at 180 F (82 C), and non-collapsible under vacuum.
	7. End Fittings:  Flanges or steel pipe nipples with clamps to suit piping and equipment connections.
	8. Integral fuel oil cooler shall be provided as required by the OEM.

	H. H. Muffler / Silencer:
	1. Provide a minimum critical grade exhaust silencer with valved condensate drain that extends beyond the depth of the insulation, and of the appropriate size for use with the engine. The silencer shall have inlet and outlets configured as required to...
	2. For indoor applications, the silencer shall be turned over to the mechanical contractor for mounting, installation and insulating per the project contract documents.
	3. For outdoor enclosed applications, the exhaust silencer shall be mounted and insulated within the enclosure and pre-piped to the generator and exhaust stack.

	I. Air Intake Filter:  Heavy duty dual element, engine mounted air cleaners with replaceable dry-filter elements, “blocked filter” visual indicator
	J. Starting System: 24 VDC electric, with negative ground.
	1. Dual Cranking Motor: Dual electric starters that automatically engage and release from engine flywheel without binding.
	2. Cranking cycle:  as required by NFPA 110 for system level Type 1
	3. Battery: Lithium Ion, with capacity within ambient temperature range specified in "Performance Requirements" Article to provide specified cranking cycle at least three times without recharging.  Batteries shall be sealed type and maintenance free.
	4. Battery Cable: Size as recommended by engine manufacturer for cable length indicated. Include required interconnecting conductors and connection accessories.
	5. Battery Compartment: Factory fabricated of metal with acid-resistant finish and thermal insulation. Thermostatically controlled heater shall be arranged to maintain battery above 50 deg F regardless of external ambient temperature within range spec...
	6. Battery Stand: Factory-fabricated, two-tier metal with acid-resistant finish designed to hold the quantity of battery cells required and to maintain the arrangement to minimize lengths of battery interconnections.
	7. Battery-Charging Alternator: Factory mounted on engine with solid-state voltage regulation and 35-A minimum continuous rating.
	8. Battery Charger: Current-limiting, automatic-equalizing, and float-charging type designed for Lithium Ion batteries (lead-acid batteries may be acceptable). Unit shall comply with UL 1236 and include the following features:
	a. Operation: Equalizing-charging rate of 10 A shall be initiated automatically after battery has lost charge until an adjustable equalizing voltage is achieved at battery terminals. Unit shall then be automatically switched to a lower float-charging ...
	b. Automatic Temperature Compensation: Adjust float and equalize voltages for variations in ambient temperature from minus 40 to 140 deg F to prevent overcharging at high temperatures and undercharging at low temperatures.
	c. Automatic Voltage Regulation: Maintain constant output voltage regardless of input voltage variations up to plus or minus 10 percent.
	d. Ammeter and Voltmeter: Flush mounted in door. Meters shall indicate charging rates.
	e. Safety Functions: Sense abnormally low battery voltage and close contacts providing low battery voltage indication on control and monitoring panel. Sense high battery voltage and loss of ac input or dc output of battery charger. Either condition sh...
	f. Enclosure and Mounting: NEMA 250, Type 1, wall-mounted cabinet.



	2.5 DIESEL FUEL-OIL SYSTEM
	A. Comply with NFPA 37.
	B. Piping: Fuel-oil piping shall be Schedule 40 black steel, complying with requirements in Section 231113 "Facility Fuel-Oil Piping." Cast iron, aluminum, copper, and galvanized steel shall not be used in the fuel-oil system.
	C. Main Fuel Pump: Mounted on engine to provide primary fuel flow under starting and load conditions.
	D. Fuel Filtering: Remove water and contaminants larger than 1 micron.
	E. Relief-Bypass Valve: Automatically regulates pressure in fuel line and returns excess fuel to source.
	F. Day Tank: Comply with UL 142, freestanding, factory-fabricated fuel tank assembly, with integral, float-controlled transfer pump and the following features:
	1. Containment: Integral rupture basin with a capacity of 200 gallons.
	a. Leak Detector: Locate in rupture basin and connect to provide audible and visual alarm in the event of day-tank leak.

	2. Pump Capacity: Exceeds maximum flow of fuel drawn by engine-mounted fuel supply pump at 110 percent of rated capacity, including fuel returned from engine.
	3. Low-Level Alarm Sensor: Liquid-level device operates alarm contacts at 25 percent of normal fuel level.
	4. High-Level Alarm Sensor: Liquid-level device operates alarm and redundant fuel shutoff contacts at midpoint between overflow level and 100 percent of normal fuel level.
	5. Piping Connections: Factory-installed fuel supply and return lines from tank to engine; local fuel fill, vent line, overflow line; and tank drain line with shutoff valve.
	6. Redundant High-Level Fuel Shutoff: Actuated by high-level alarm sensor in day tank to operate a separate motor-control device that disconnects day-tank pump motor. Sensor shall signal solenoid valve, located in fuel suction line between fuel storag...
	7. Day tank shall be able to communicate with the PLC via Ethernet communication to monitor alarms and status of the day tank.


	2.6 CONTROL AND MONITORING
	A. Automatic Starting System Sequence of Operation: When mode-selector switch on the control and monitoring panel is in the automatic position, remote-control contacts in one or more separate automatic transfer switches initiate starting and stopping ...
	B. Provide minimum run time control set for 15 minutes with override only by switching the model-selector switch to Off or by operation of a remote emergency-stop switch. Provide engine cooldown timer, factory set at 5 minutes, to permit unloaded runn...
	C. Comply with UL 508A.
	D. Configuration:
	1. Operating and safety indications, protective devices, basic system controls, and engine gages shall be grouped in a common control and monitoring panel mounted on the engine generator. Mounting method shall isolate the control panel from engine gen...

	E. Control and Monitoring Panel:
	1. Digital engine generator controller with integrated LCD display, controls, and microprocessor, capable of local and remote control, monitoring, and programming, with battery backup.  It shall be connected to the PLC via Ethernet communication.
	2. Instruments: Located on the control and monitoring panel and viewable during operation.
	a. Engine lubricating-oil pressure gage.
	b. Engine-coolant temperature gage.
	c. DC voltmeter (alternator battery charging).
	d. Running-time meter.
	e. AC voltmeter, for each phase connected to a phase selector switch.
	f. AC ammeter, for each phase connected to a phase selector switch.
	g. AC frequency meter.
	h. Generator-voltage adjusting rheostat.

	3. Controls and Protective Devices: Controls, shutdown devices, and common alarm indication, including the following:
	a. Cranking control equipment.
	b. Run-Off-Auto switch.
	c. Control switch not in automatic position alarm.
	d. Overcrank alarm.
	e. Overcrank shutdown device.
	f. Low-water temperature alarm.
	g. High engine temperature prealarm.
	h. High engine temperature.
	i. High engine temperature shutdown device.
	j. Overspeed alarm.
	k. Overspeed shutdown device.
	l. Low fuel main tank.
	1) Low-fuel-level alarm shall be initiated when the level falls below that required for operation for duration required for the indicated EPSS class.

	m. Coolant low-level alarm.
	n. Coolant low-level shutdown device.
	o. Coolant high-temperature prealarm.
	p. Coolant high-temperature alarm.
	q. Coolant low-temperature alarm.
	r. Coolant high-temperature shutdown device.
	s. EPS load indicator.
	t. Battery high-voltage alarm.
	u. Low cranking voltage alarm.
	v. Battery-charger malfunction alarm.
	w. Battery low-voltage alarm.
	x. Lamp test.
	y. Contacts for local and remote common alarm.
	z. Remote manual stop shutdown device.
	aa. Generator overcurrent-protective-device not-closed alarm.
	bb. Hours of operation.
	cc. Engine generator metering, including voltage, current, hertz, kilowatt, kilovolt ampere, and power factor.


	F. Connection to Datalink:
	1. A separate terminal block, factory wired to Form C dry contacts, for each alarm and status indication.
	2. Provide connections for datalink transmission of indications to remote data terminals via ModBus, LonWorks, or the compatible system with the existing PLCs that control the generators operation.

	G. Remote Annunciator (NFPA 99/110, CSA 282):  Provide a remote annunciator to meet the requirements of NFPA 110, Level 1.  The annunciator shall provide remote annunciation of all points stated above and shall incorporate ring-back capability so that...
	1. Overcrank alarm.
	2. Low water-temperature alarm.
	3. High engine temperature prealarm.
	4. High engine temperature alarm.
	5. Low lube oil pressure alarm.
	6. Overspeed alarm.
	7. Low fuel main tank alarm.
	8. Low coolant level alarm.
	9. Low cranking voltage alarm.
	10. Contacts for local and remote common alarm.
	11. Audible-alarm silencing switch.
	12. Air shutdown damper when used.
	13. Run-Off-Auto switch.
	14. Control switch not in automatic position alarm.
	15. Fuel tank derangement alarm.
	16. Fuel tank high-level shutdown of fuel supply alarm.
	17. Lamp test.
	18. Low-cranking voltage alarm.
	19. Generator overcurrent-protective-device not-closed alarm.

	H. Supporting Items: Include sensors, transducers, terminals, relays, and other devices and include wiring required to support specified items. Locate sensors and other supporting items on engine or generator unless otherwise indicated.
	I. Remote Emergency-Stop Switch: Flush; wall mounted unless otherwise indicated; and labeled. Push button shall be protected from accidental operation.

	2.7 GENERATOR OVERCURRENT AND FAULT PROTECTION
	A. Overcurrent protective devices shall be coordinated to optimize selective tripping when a short circuit occurs.
	1. Overcurrent protective devices for the entire EPSS shall be coordinated to optimize selective tripping when a short circuit occurs. Coordination of protective devices shall consider both utility and EPSS as the voltage source.

	B. Generator Overcurrent Protective Device:
	1. Molded-case circuit breaker, electronic-trip type; 100 percent rated; complying with UL 489:
	a. Tripping Characteristics: Adjustable long-time and short-time delay and instantaneous.
	b. Trip Settings: Selected to coordinate with generator thermal damage curve.
	c. Shunt Trip: Connected to trip breaker when engine generator is shut down by other protective devices.
	d. Mounting: Adjacent to, or integrated with, control and monitoring panel.
	e. Provide EATON breaker.


	C. Ground-Fault Indication: Comply with NFPA 70, "Emergency System" signals for ground fault.
	1. Indicate ground fault with other engine generator alarm indications.


	2.8 GENERATOR, EXCITER, AND VOLTAGE REGULATOR
	A. Comply with NEMA MG 1.
	B. Drive: Generator shaft shall be directly connected to engine shaft. Exciter shall be rotated integrally with generator rotor.
	C. Electrical Insulation: Class F.
	D. Stator-Winding Leads: Brought out to terminal box to permit future reconnection for other voltages if required. Provide six-lead alternator.
	E. Range: Provide broad range of output voltage by adjusting the excitation level.
	F. Construction shall prevent mechanical, electrical, and thermal damage due to vibration, overspeed up to 125 percent of rating, and heat during operation at 110 percent of rated capacity.
	G. Enclosure: Dripproof.
	H. Instrument Transformers: Mounted within generator enclosure.
	I. Voltage Regulator: Solid-state type, separate from exciter, providing performance as specified and as required by NFPA 110.
	1. Adjusting Rheostat on Control and Monitoring Panel: Provide plus or minus 5 percent adjustment of output-voltage operating band.
	2. Maintain voltage within 10 percent on one step, full load.
	3. Provide anti-hunt provision to stabilize voltage.

	J. Windings: Two-thirds pitch stator winding and fully linked amortisseur winding.
	K. Subtransient Reactance: 12 percent, maximum.

	2.9 LOAD BANK
	A. Description:
	1. Permanent, radiator-mounted, resistive unit capable of providing a balanced three-phase, delta-connected load to engine generator at 50 percent rated-system capacity (600 kW). Unit shall be capable of selective control of load in 25 percent steps o...

	B. Resistive Load Elements: Corrosion-resistant chromium alloy with ceramic and stainless-steel supports. Elements shall be double insulated and designed for repetitive on-off cycling. Elements shall be mounted in removable aluminized-steel heater cas...
	C. Reactive Load Elements: Epoxy-encapsulated reactor coils.
	D. Load-Bank Heat Dissipation: Integral fan with totally enclosed motor shall provide uniform cooling airflow through load elements. Airflow and coil operating current shall be such that, at maximum load, with ambient temperature at the upper end of s...
	E. Load-Element Switching: Remote-controlled contactors switch groups of load elements. Contactor coils are rated 120 V. Contactors shall be located in a separate NEMA 250, Type 3R enclosure within load-bank enclosure, accessible from exterior through...
	F. Contactor Enclosures: Heated by thermostatically controlled strip heaters to prevent condensation.
	G. Load-Bank Enclosures: NEMA 250, Type 3R, aluminized steel complying with NEMA ICS 6. Louvers at cooling-air intake and discharge openings shall prevent entry of rain and snow. Openings for airflow shall be screened with 1/2-inch- square, galvanized...
	H. Protective Devices: Power input circuits to load banks shall be molded case circuit breaker coordinate with generator circuit breaker as shown on drawings. Cooling airflow and overtemperature sensors shall automatically shut down and lock out load ...
	I. Load-Bank Remote-Control Panel: Separate from load bank in NEMA 250, Type 1 enclosure with a control power switch and pilot light, and switches controlling groups of load elements.
	J. Control Sequence: Control panel may be preset for adjustable single-step loading of generator during automatic exercising.
	K. Load bank shall be able to connect to the PLC via Ethernet communication.

	2.10 VIBRATION ISOLATION DEVICES
	A. Elastomeric Isolator Pads: Oil- and water-resistant elastomer or natural rubber, arranged in single or multiple layers, molded with a nonslip pattern and galvanized-steel baseplates of sufficient stiffness for uniform loading over pad area, and fac...
	1. Material: Bridge-bearing neoprene, complying with AASHTO M 251.
	2. Shore A Scale Durometer Rating: 70.
	3. Number of Layers: Four.
	4. Minimum Deflection: 1 inch.

	B. Restrained Spring Isolators: Freestanding, steel, open-spring isolators with seismic restraint.
	1. Housing: Steel with resilient vertical-limit stops to prevent spring extension due to wind loads or if weight is removed; factory-drilled baseplate bonded to 1/4-inch- thick, elastomeric isolator pad attached to baseplate underside; and adjustable ...
	2. Outside Spring Diameter: Not less than 80 percent of compressed height of the spring at rated load.
	3. Minimum Additional Travel: 50 percent of required deflection at rated load.
	4. Lateral Stiffness: More than 80 percent of rated vertical stiffness.
	5. Overload Capacity: Support 200 percent of rated load, fully compressed, without deformation or failure.
	6. Minimum Deflection: 1 inch.

	C. Vibration isolation devices shall not be used to accommodate misalignments or to make bends.

	2.11 FINISHES
	A. Indoor and Outdoor Enclosures and Components: Manufacturer's standard finish over corrosion-resistant pretreatment and compatible primer.  Provide owner color selection chart.

	2.12 SOURCE QUALITY CONTROL
	A. Prototype Testing: Factory test engine generator using same engine model, constructed of identical or equivalent components and equipped with identical or equivalent accessories.
	1. Tests: Comply with IEEE 115 and with NFPA 110, Level 1 Energy Converters.
	2. Report factory test results.

	B. Project-Specific Equipment Tests:  Before shipment, factory test engine-generator set and other system components and accessories manufactured specifically for this Project.  Perform tests at rated load and power factor.  Reference system Commissio...
	1. Test components and accessories furnished with installed unit that are not identical to those on tested prototype to demonstrate compatibility and reliability.
	2. Full load run.
	3. Maximum power.
	4. Voltage regulation.
	5. Transient and steady-state governing.
	6. Single-step load pickup.
	7. Safety shutdown.
	8. Provide 30 days’ advanced notice of tests and for observation of tests by Owner's representative.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine areas, equipment bases, and conditions, with Installer present, for compliance with requirements for installation and other conditions affecting packaged engine generator performance.
	B. Examine roughing-in for piping systems and electrical connections. Verify actual locations of connections before packaged engine generator installation.
	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Interruption of Existing Electrical Service: This is a 24/7 facility and it is not expected any shot-down for more than 10 seconds.  Do not interrupt electrical service unless permitted under the following conditions:
	1. Notify COTR no fewer than ten working days in advance of proposed interruption of electrical service.
	2. Do not proceed with interruption of electrical service without COTR written permission.


	3.3 INSTALLATION
	A. Comply with NECA 1 and NECA 404.
	B. Comply with packaged engine generator manufacturers' written installation and alignment instructions, NFPA 110 and all local codes.
	C. Equipment Mounting:
	1. Install packaged engine generators on cast-in-place concrete equipment bases. Comply with requirements for equipment bases and foundations specified in Section 033000 "Cast-in-Place Concrete."
	2. Coordinate size and location of concrete bases for packaged engine generators. Cast anchor-bolt inserts into bases. Concrete, reinforcement, and formwork requirements are specified with concrete.
	3. Install packaged engine generator with restrained spring isolators having a minimum deflection of 1 inch on 4-inch- high concrete base. Secure sets to anchor bolts installed in concrete bases. Concrete base construction is specified in Section 2605...

	D. Install Schedule 40, black steel piping with welded joints and connect to engine muffler.  Install thimble at wall.  Piping shall be same diameter as muffler outlet.  Flexible connectors and steel piping materials and installation requirements are ...
	1. Install condensate drain piping to muffler drain outlet full size of drain connection with a shutoff valve, stainless-steel flexible connector, and Schedule 40, black steel pipe with welded joints.  Flexible connectors and piping materials and inst...

	E. Install packaged engine generator to provide access, without removing connections or accessories, for periodic maintenance.
	F. Install electrical devices furnished by equipment manufacturers but not specified to be factory mounted.  Electrical wiring includes but is not limited to battery chargers, heaters, control power, load bank, grounding, remote annunciator panels, pa...

	3.4 CONNECTIONS
	A. Piping installation requirements are specified in Division 23 Sections. Drawings indicate general arrangement of piping and specialties.
	B. Connect fuel, cooling-system, and exhaust-system piping adjacent to packaged engine generator to allow space for service and maintenance.
	C. Connect cooling-system water piping to engine generator with flexible connectors.
	D. Connect engine exhaust pipe to engine with flexible connector.
	E. Connect fuel piping to engines with a gate valve and union and flexible connector.
	F. Connect to BMS, coordinate with controls contractor (EATON).
	G. Ground equipment according to Section 260526 "Grounding and Bonding for Electrical Systems."
	H. Connect wiring according to Section 260519 "Low-Voltage Electrical Power Conductors and Cables." Provide a minimum of one 90-degree bend in flexible conduit routed to the engine generator from a stationary element.
	I. Balance single-phase loads to obtain a maximum of 10 percent unbalance between any two phases.

	3.5 IDENTIFICATION
	A. Identify system components according to Section 230553 "Identification for HVAC Piping and Equipment" and Section 260553 "Identification for Electrical Systems."

	3.6 FIELD QUALITY CONTROL
	A. Field Testing:  If factory service technicians cannot provide the field testing specified as part of manufacturer’s start-up, this contractor shall engage a qualified factory certified and authorized testing agency to perform tests and inspections ...
	B. Manufacturer's Field Service:  Contractor to include field services of factory-authorized service representatives to provide start-up testing as well as to assist in 3rd party system commissioning as specified under the system commissioning specifi...
	C. Perform tests and inspections and prepare test reports.
	D. Tests and Inspections:
	1. Perform tests recommended by manufacturer and each visual and mechanical inspection and electrical and mechanical test listed in first two subparagraphs below, as specified in NETA ATS. Certify compliance with test parameters.
	a. Visual and Mechanical Inspection:
	1) Compare equipment nameplate data with Drawings and the Specifications.
	2) Inspect physical and mechanical condition.
	3) Inspect anchorage, alignment, and grounding.
	4) Verify that the unit is clean.

	b. Electrical and Mechanical Tests:
	1) Perform insulation-resistance tests according to IEEE 43.
	a) Machines Larger Than 200 hp: Test duration shall be 10 minutes. Calculate polarization index.

	2) Test protective relay devices.
	3) Verify phase rotation, phasing, and synchronized operation as required by the application.
	4) Functionally test engine shutdown for low oil pressure, overtemperature, overspeed, and other protection features as applicable.
	5) Verify correct functioning of the governor and regulator.


	2. NFPA 110 Acceptance Tests: Perform tests required by NFPA 110 that are additional to those specified here, including, but not limited to, single-step full-load pickup test.
	3. Battery Tests: Equalize charging of battery cells according to manufacturer's written instructions. Record individual cell voltages.
	a. Measure charging voltage and voltages between available battery terminals for full-charging and float-charging conditions. Check electrolyte level and specific gravity under both conditions.
	b. Test for contact integrity of all connectors. Perform an integrity load test and a capacity load test for the battery.
	c. Verify acceptance of charge for each element of the battery after discharge.
	d. Verify that measurements are within manufacturer's specifications.

	4. Battery-Charger Tests: Verify specified rates of charge for both equalizing and float-charging conditions.
	5. System Integrity Tests: Methodically verify proper installation, connection, and integrity of each element of engine generator system before and during system operation. Check for air, exhaust, and fluid leaks.
	6. Exhaust Emissions Test:  Comply with applicable government test criteria to confirm adherence to EPA Tier rating.
	7. Exhaust-System Back-Pressure Test: Use a manometer with a scale exceeding 40-inch wg. Connect to exhaust line close to engine exhaust manifold. Verify that back pressure at full-rated load is within manufacturer's written allowable limits for the e...
	8. Voltage and Frequency Transient Stability Tests: Use recording oscilloscope to measure voltage and frequency transients for 50 and 100 percent step-load increases and decreases, and verify that performance is as specified.
	9. Harmonic-Content Tests: Measure harmonic content of output voltage at 25 and 100 percent of rated linear load. Verify that harmonic content is within specified limits.
	10. Noise Level Tests: Measure A-weighted level of noise emanating from engine generator installation, including engine exhaust and cooling-air intake and discharge, at four locations 25 feet (8 m) from edge of the generator room, and compare measured...
	11.  “Pull the Plug Test”: Automatic start-up by means of simulated power outage to test remote-automatic starting, transfer of the load, and automatic shutdown.  Prior to this test, all transfer switch timers shall be adjusted for proper system coord...

	E. Coordinate tests with tests for transfer switches and run them concurrently.  Coordinate with EATON the tests of the facility control system with PLCs.
	F. Test instruments shall have been calibrated within the past 12 months, traceable to NIST Calibration Services, and adequate for making positive observation of test results. Make calibration records available for examination on request.
	G. Leak Test: After installation, charge exhaust, coolant, and fuel systems and test for leaks. Repair leaks and retest until no leaks exist.
	H. Operational Test: After electrical circuitry has been energized, start units to confirm proper motor rotation and unit operation for generator and associated equipment.
	I. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and equipment.
	J. Remove and replace malfunctioning units and retest as specified above.
	K. Retest: Correct deficiencies identified by tests and observations, and retest until specified requirements are met.
	L. Report results of tests and inspections in writing. Record adjustable relay settings and measured insulation resistances, time delays, and other values and observations. Attach a label or tag to each tested component indicating satisfactory complet...
	M. Infrared Scanning: After Substantial Completion, but not more than 60 days after final acceptance, perform an infrared scan of each power wiring termination and each bus connection while running with maximum load. Remove all access panels so termin...
	1. Follow-up Infrared Scanning: Perform an additional follow-up infrared scan 11 months after date of Substantial Completion.
	2. Instrument: Use an infrared scanning device designed to measure temperature or to detect significant deviations from normal values. Provide calibration record for device.
	3. Record of Infrared Scanning: Prepare a certified report that identifies terminations and connections checked and that describes scanning results. Include notation of deficiencies detected, remedial action taken, and observations after remedial action.


	3.7  MAINTENANCE SERVICE
	A. Initial Maintenance Service: Beginning at Substantial Completion, maintenance service shall include 24 months' full maintenance by skilled employees of manufacturer's authorized service representative. Include quarterly preventive maintenance and e...

	3.8 DEMONSTRATION
	A. Engage a factory-authorized service representative to train Owner's maintenance personnel to adjust, operate, and maintain packaged engine generators, load bank and associated paralleling gear operations.  Refer to Division 01 Section "Demonstratio...



	263600 FL - Transfer Switches
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Contactor-type automatic transfer switches.
	1.
	1.
	2. Transfer switch accessories.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include construction details, material descriptions, dimensions of individual components and profiles, and finishes for transfer switches.
	2. Include rated capacities, operating characteristics, electrical characteristics, and accessories.

	B. Shop Drawings:
	1. Include plans, elevations, sections, details showing minimum clearances, conductor entry provisions, gutter space, and installed features and devices.
	2. Include material lists for each switch specified.
	3. Single-Line Diagram: Show connections between transfer switch, bypass/isolation switch, power sources, and load; and show interlocking provisions for each combined transfer switch and bypass/isolation switch.
	4. Show reconnection with the newly installed Eaton PLC.
	1.


	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For manufacturer-authorized service representative.
	B. Seismic Qualification Data: Certificates, for transfer switches, accessories, and components, from manufacturer.
	1. Basis for Certification: Indicate whether withstand certification is based on actual test of assembled components or on calculation.
	2. Dimensioned Outline Drawings of Equipment Unit: Identify center of gravity and locate and describe mounting and anchorage provisions.
	3. Detailed description of equipment anchorage devices on which the certification is based and their installation requirements.

	C. Field quality-control reports.

	1.5 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For each type of product to include in emergency, operation, and maintenance manuals.
	1. In addition to items specified in Section 017823 "Operation and Maintenance Data," include the following:
	a. Features and operating sequences, both automatic and manual.
	b. List of all factory settings of relays; provide relay-setting and calibration instructions, including software, where applicable.
	c. Provide built-in SPD with fuse disconnect switch on the load side for each transfer switches minimum 100,000 KAIC.



	1.6 QUALITY ASSURANCE
	A. Testing Agency Qualifications:
	1. Member company of NETA.
	a. Testing Agency's Field Supervisor: Certified by NETA to supervise on-site testing.



	1.7 FIELD CONDITIONS
	A. Interruption of Existing Electrical Service: Do not interrupt electrical service to facilities occupied by Owner or others unless permitted under the following conditions and then only after arranging to provide temporary electrical service:
	1. Notify Owner no fewer than 7 days in advance of proposed interruption of electrical service.
	2. Do not proceed with interruption of electrical service without Owner's written permission.


	1.8 WARRANTY
	A. Manufacturer's Warranty: Manufacturer agrees to repair or replace components of transfer switch or transfer switch components that fail in materials or workmanship within specified warranty period.
	1. Warranty Period:  Two years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	B. Comply with NEMA ICS 1.
	C. Comply with NFPA 99.
	D. Comply with NFPA 110.
	E. Comply with UL 1008 unless requirements of these Specifications are stricter.
	F. Indicated Current Ratings: Apply as defined in UL 1008 for continuous loading and total system transfer, including tungsten filament lamp loads not exceeding 30 percent of switch ampere rating, unless otherwise indicated.
	G. Tested Fault-Current Closing and Short-Circuit Ratings: Adequate for duty imposed by protective devices at installation locations in Project under the fault conditions indicated, based on testing according to UL 1008.
	1. Where transfer switch includes internal fault-current protection, rating of switch and trip unit combination shall exceed indicated fault-current value at installation location.
	2. Short-time withstand capability for three cycles.

	H. Repetitive Accuracy of Solid-State Controls: All settings shall be plus or minus 2 percent or better over an operating temperature range of minus 20 to plus 70 deg C.
	I. Resistance to Damage by Voltage Transients: Components shall meet or exceed voltage-surge withstand capability requirements when tested according to IEEE C62.62. Components shall meet or exceed voltage-impulse withstand test of NEMA ICS 1.
	J. Electrical Operation: Accomplish by a nonfused, momentarily energized solenoid or electric-motor-operated mechanism. Switches for emergency or standby purposes shall be mechanically and electrically interlocked in both directions to prevent simulta...
	K. Service-Rated Transfer Switch:
	1. Comply with UL 869A and UL 489.
	2. Provide terminals for bonding the grounding electrode conductor to the grounded service conductor.
	3. Surge Protective Device: Service rated.

	L. Annunciation, Control, and Programming Interface Components: Devices at transfer switches for communicating with remote programming devices, annunciators, or annunciator and control panels shall have communication capability matched with remote dev...
	M. Factory Wiring: Train and bundle factory wiring and label, consistent with Shop Drawings, by color-code or by numbered or lettered wire and cable shrinkable sleeve markers at terminations. Color-coding and wire and cable markers are specified in Se...
	1. Designated Terminals: Pressure type, suitable for types and sizes of field wiring indicated.
	2. Power-Terminal Arrangement and Field-Wiring Space: Suitable for top, side, or bottom entrance of feeder conductors as indicated.
	3. Control Wiring: Equipped with lugs suitable for connection to terminal strips.
	4. Accessible via front access.

	N. Enclosures: General-purpose NEMA 250, Type 1, complying with NEMA ICS 6 and UL 508, unless otherwise indicated.

	2.2 CONTACTOR-TYPE AUTOMATIC TRANSFER SWITCHES
	A. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to the following:
	1. ABB, Electrification Business.
	2. Caterpillar, Inc.; Electric Power Division.
	3. Eaton.
	4. Russelectric, Inc.
	5. ASCO.

	B. Comply with Level 1 equipment according to NFPA 110.
	C. Switch Characteristics: Designed for continuous-duty repetitive transfer of full-rated current between active power sources.
	1. Limitation: Switches using molded-case switches or circuit breakers or insulated-case circuit-breaker components are unacceptable.
	2. Switch Action: Double throw; mechanically held in both directions.
	3. Contacts: Silver composition or silver alloy for load-current switching. Contactor-style automatic transfer-switch units.
	4. Conductor Connectors: Suitable for use with conductor material and sizes.
	5. Material:  Hard-drawn copper, 98 percent conductivity.
	6. Main and Neutral Lugs: Compression type.
	7. Ground Lugs and Bus-Configured Terminators: Compression type.
	8. Ground bar.
	9. Connectors shall be marked for conductor size and type according to UL 1008.

	D. Automatic Open-Transition Transfer Switches: Interlocked to prevent the load from being closed on both sources at the same time.
	1. Sources shall be mechanically and electrically interlocked to prevent closing both sources on the load at the same time.

	A.
	A.
	E. Electric Switch Operation: Electrically actuated by push buttons designated "Normal Source" and "Alternative Source." Switch shall be capable of transferring load in either direction with either or both sources energized.
	F. Signal-Before-Transfer Contacts: A set of normally open/normally closed dry contacts operates in advance of retransfer to normal source. Interval shall be adjustable from 1 to 30 seconds.
	G. Digital Communication Interface: Matched to capability of remote annunciator or annunciator and control panel.
	H. Automatic Transfer-Switch Controller Features:
	1. Controller operates through a period of loss of control power.
	2. Undervoltage Sensing for Each Phase of Normal and Alternate Source: Sense low phase-to-ground voltage on each phase. Pickup voltage shall be adjustable from 85 to 100 percent of nominal, and dropout voltage shall be adjustable from 75 to 98 percent...
	3. Voltage/Frequency Lockout Relay: Prevent premature transfer to generator. Pickup voltage shall be adjustable from 85 to 100 percent of nominal. Factory set for pickup at 90 percent. Pickup frequency shall be adjustable from 90 to 100 percent of nom...
	4. Time Delay for Retransfer to Normal Source: Adjustable from zero to 30 minutes, and factory set for 10 minutes. Override shall automatically defeat delay on loss of voltage or sustained undervoltage of emergency source, provided normal supply has b...
	5. Test Switch: Simulate normal-source failure.
	6. Switch-Position Pilot Lights: Indicate source to which load is connected.
	7. Source-Available Indicating Lights: Supervise sources via transfer-switch normal- and emergency-source sensing circuits.
	a. Normal Power Supervision: Green light with nameplate engraved "Normal Source Available."
	b. Emergency Power Supervision: Red light with nameplate engraved "Emergency Source Available."

	8. Unassigned Auxiliary Contacts: Two normally open, single-pole, double-throw contacts for each switch position, rated 10 A at 240-V ac.
	9. Transfer Override Switch: Overrides automatic retransfer control so transfer switch will remain connected to emergency power source regardless of condition of normal source. Pilot light indicates override status.
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	2.3 TRANSFER SWITCH ACCESSORIES
	A. Bypass/Isolation Switches (Maintenance Bypass):
	1. Source Limitations: Same manufacturer as transfer switch in which installed.
	2. Comply with requirements for Level 1 equipment according to NFPA 110.
	3. Description: Manual type, arranged to select and connect either source of power directly to load, isolating transfer switch from load and from both power sources. Include the following features for each combined automatic transfer switch and bypass...
	a. Means to lock bypass/isolation switch in the position that isolates transfer switch with an arrangement that permits complete electrical testing of transfer switch while isolated. Interlocks shall prevent transfer-switch operation, except for testi...
	b. Provide means to make power available to transfer-switch control circuit for testing and maintenance purposes.
	c. Drawout Arrangement for Transfer Switch: Provide physical separation from live parts and accessibility for testing and maintenance operations. Transfer switch and bypass/isolation switch shall be in isolated compartments.
	d. Transition:
	1)
	1) Provide open-transition operation when transferring between power sources.

	e. Bypass/Isolation Switch Current, Voltage, Closing, and Short-Circuit Withstand Ratings: Equal to or greater than those of associated automatic transfer switch, and with same phase arrangement and number of poles.
	f. Contact temperatures of bypass/isolation switches shall not exceed those of automatic transfer-switch contacts when they are carrying rated load.


	B. Remote Annunciator System:
	1. Source Limitations: Same manufacturer as transfer switch in which installed.
	2. Functional Description: Remote annunciator panel shall annunciate conditions for indicated transfer switches.
	3. Annunciation panel display shall include the following indicators:
	a. Sources available, as defined by actual pickup and dropout settings of transfer-switch controls.
	b. Switch position.
	c. Switch in test mode.
	d. Failure of communication link.

	4. Annunciator Panel: LED-lamp type with audible signal and silencing switch.
	a. Indicating Lights: Grouped for each transfer switch monitored.
	b. Label each group, indicating transfer switch it monitors, location of switch, and identity of load it serves.
	c. Mounting: Flush, modular, steel cabinet unless otherwise indicated.
	d. Lamp Test: Push-to-test or lamp-test switch on front panel.


	C. Remote Annunciator and Control System:
	1. Source Limitations: Same manufacturer as transfer switch in which installed.
	2. Include the following functions for indicated transfer switches:
	a. Indication of sources available, as defined by actual pickup and dropout settings of transfer-switch controls.
	b. Indication of switch position.
	c. Indication of switch in test mode.
	d. Indication of failure of digital communication link.
	e. Key-switch or user-code access to control functions of panel.
	f. Control of switch-test initiation.
	g. Control of switch operation in either direction.
	h. Control of time-delay bypass for transfer to normal source.

	3. Malfunction of annunciator, annunciation and control panel, or communication link shall not affect functions of automatic transfer switch. In the event of failure of communication link, automatic transfer switch automatically shall revert to standa...
	4. Remote Annunciation and Control Panel: Solid-state components. Include the following features:
	a. Controls and indicating lights grouped together for each transfer switch.
	b. Label each indicating light control group. Indicate transfer switch it controls, location of switch, and load it serves.
	c. Digital Communication Capability: Matched to that of transfer switches supervised.
	d. Mounting: Flush, modular, steel cabinet unless otherwise indicated.



	2.4 SOURCE QUALITY CONTROL
	A. Factory Tests: Test and inspect components, assembled switches, and associated equipment according to UL 1008. Ensure proper operation. Check transfer time and voltage, frequency, and time-delay settings for compliance with specified requirements. ...
	B. Prepare test and inspection reports.
	1. For each of the tests required by UL 1008, performed on representative devices, for emergency or legally required systems. Include results of test for the following conditions:
	a. Overvoltage.
	b. Undervoltage.
	c. Loss of supply voltage.
	d. Reduction of supply voltage.
	e. Alternative supply voltage or frequency is at minimum acceptable values.
	f. Temperature rise.
	g. Dielectric voltage-withstand; before and after short-circuit test.
	h. Overload.
	i. Contact opening.
	j. Endurance.
	k. Short circuit.
	l. Short-time current capability.
	m. Receptacle withstand capability.
	n. Insulating base and supports damage.




	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Floor-Mounting Switch: Anchor to floor by bolting.
	1. Install transfer switches on cast-in-place concrete equipment base(s). Comply with requirements for equipment bases and foundations specified in Section 033000 "Cast-in-Place Concrete."
	2. Comply with requirements for seismic control devices specified in Section 260548.16 "Seismic Controls for Electrical Systems."
	3. Coordinate size and location of concrete bases. Cast anchor-bolt inserts into bases.
	4. Provide workspace and clearances required by NFPA 70.

	B. Annunciator and Control Panel Mounting: Flush in wall unless otherwise indicated.
	C. Identify components according to Section 260553 "Identification for Electrical Systems."
	D. Set field-adjustable intervals and delays, relays, and engine exerciser clock.
	E. Comply with NECA 1.

	3.2 CONNECTIONS
	A. Wiring Method: Install cables in raceways and cable trays except within electrical enclosures. Conceal raceway and cables except in unfinished spaces.
	1. Comply with requirements for raceways and boxes specified in Section 260533 "Raceways and Boxes for Electrical Systems."

	B. Wiring within Enclosures: Bundle, lace, and train conductors to terminal points with no excess and without exceeding manufacturer's limitations on bending radii.
	C. Ground equipment according to Section 260526 "Grounding and Bonding for Electrical Systems."
	D. Connect wiring according to Section 260519 "Low-Voltage Electrical Power Conductors and Cables."
	A.
	A.
	E. Route and brace conductors according to manufacturer's written instructions and Section 260529 "Hangers and Supports for Electrical Systems." Do not obscure manufacturer's markings and labels.
	F. Brace and support equipment according to Section 260548.16 "Seismic Controls for Electrical Systems."
	G. Final connections to equipment shall be made with liquid-tight, flexible metallic conduit no more than 18 inches in length.
	H. Contractor is responsible for reconnection and adjustment to the existing incoming/outgoing wiring system.

	3.3 FIELD QUALITY CONTROL
	A. Administrant for Tests and Inspections:
	1. Owner will engage qualified testing agency to administer and perform tests and inspections.
	2. Engage qualified testing agency to administer and perform tests and inspections.
	3. Engage factory-authorized service representative to administer and perform tests and inspections on components, assemblies, and equipment installations, including connections.
	4. Administer and perform tests and inspections with assistance of factory-authorized service representative.

	B. Tests and Inspections:
	1. After installing equipment, test for compliance with requirements according to NETA ATS.
	2. Visual and Mechanical Inspection:
	a. Compare equipment nameplate data with Drawings and Specifications.
	b. Inspect physical and mechanical condition.
	c. Inspect anchorage, alignment, grounding, and required clearances.
	d. Verify that the unit is clean.
	e. Verify appropriate lubrication on moving current-carrying parts and on moving and sliding surfaces.
	f. Verify that manual transfer warnings are attached and visible.
	g. Verify tightness of all control connections.
	h. Inspect bolted electrical connections for high resistance using one of the following methods, or both:
	1) Use of low-resistance ohmmeter.
	2) Verify tightness of accessible bolted electrical connections by calibrated torque-wrench method according to manufacturer's published data.

	i. Perform manual transfer operation.
	j. Verify positive mechanical interlocking between normal and alternate sources.
	k. Perform visual and mechanical inspection of surge arresters.
	l. Inspect control power transformers.
	1) Inspect for physical damage, cracked insulation, broken leads, tightness of connections, defective wiring, and overall general condition.
	2) Verify that primary and secondary fuse or circuit-breaker ratings match Drawings.
	3) Verify correct functioning of drawout disconnecting contacts, grounding contacts, and interlocks.


	3. Electrical Tests:
	a. Perform insulation-resistance tests on all control wiring with respect to ground.
	b. Perform a contact/pole-resistance test. Compare measured values with manufacturer's acceptable values.
	c. Verify settings and operation of control devices.
	d. Calibrate and set all relays and timers.
	e. Verify phase rotation, phasing, and synchronized operation.
	f. Perform automatic transfer tests.
	g. Verify correct operation and timing of the following functions:
	1) Normal source voltage-sensing and frequency-sensing relays.
	2) Engine start sequence.
	3) Time delay on transfer.
	4) Alternative source voltage-sensing and frequency-sensing relays.
	5) Automatic transfer operation.
	6) Interlocks and limit switch function.
	7) Time delay and retransfer on normal power restoration.
	8) Engine cool-down and shutdown feature.


	4. Measure insulation resistance phase-to-phase and phase-to-ground with insulation-resistance tester. Include external annunciation and control circuits. Use test voltages and procedure recommended by manufacturer. Comply with manufacturer's specifie...
	a. Check for electrical continuity of circuits and for short circuits.
	b. Inspect for physical damage, proper installation and connection, and integrity of barriers, covers, and safety features.
	c. Verify that manual transfer warnings are properly placed.
	d. Perform manual transfer operation.

	5. After energizing circuits, perform each electrical test for transfer switches stated in NETA ATS and demonstrate interlocking sequence and operational function for each switch at least three times.
	a. Simulate power failures of normal source to automatic transfer switches and retransfer from emergency source with normal source available.
	b. Simulate loss of phase-to-ground voltage for each phase of normal source.
	c. Verify time-delay settings.
	d. Verify pickup and dropout voltages by data readout or inspection of control settings.
	e. Test bypass/isolation unit functional modes and related automatic transfer-switch operations.
	f. Perform contact-resistance test across main contacts and correct values exceeding 500 microhms and values for one pole deviating by more than 50 percent from other poles.
	g. Verify proper sequence and correct timing of automatic engine starting, transfer time delay, retransfer time delay on restoration of normal power, and engine cool-down and shutdown.


	A.
	C. Report results of tests and inspections in writing. Record adjustable relay settings and measured insulation and contact resistances and time delays. Attach a label or tag to each tested component indicating satisfactory completion of tests.
	D. Transfer switches will be considered defective if they do not pass tests and inspections.
	E. Remove and replace malfunctioning units and retest as specified above.
	F. Prepare test and inspection reports.
	G. Infrared Scanning: After Substantial Completion, but not more than 60 days after Final Acceptance, perform an infrared scan of each switch. Remove all access panels so joints and connections are accessible to portable scanner.
	1. Instrument: Use an infrared scanning device designed to measure temperature or to detect significant deviations from normal values. Provide calibration record for device.
	2. Record of Infrared Scanning: Prepare a certified report that identifies switches checked and that describes scanning results. Include notation of deficiencies detected, remedial action taken, and observations after remedial action.
	3. Follow-up Infrared Scanning: Perform an additional follow-up infrared scan of each switch 11 months after date of Substantial Completion.


	3.4 DEMONSTRATION
	A. Engage a factory-authorized service representative to train Owner's maintenance personnel to adjust, operate, and maintain transfer switches and related equipment.
	B. Provide adequate training to the Owner for 8 hours.
	C. Coordinate this training with that for generator equipment.








