## GOVERNMENT OF THE DISTRICT OF COLUMBIA

Department of General Services


## REQUEST FOR PROPOSALS

CONSTRUCTION SERVICES FOR THE JOHN A. WILSON BUILDING EXTERIOR RESTORATION - PHASE 2

February 10, 2017

Proposal Due Date:
Preproposal Conference: February 15, 2017 at 2:00 p.m.
to be held at:
1350 Pennsylvania Avenue, NW
Ground Floor, G-9 Conference Room
Washington, DC 20004
Contact: Courtney Washington
Contract Specialist
Department of General Services
$200014^{\text {th }}$ Street, NW, $8^{\text {th }}$ Flr
Washington, DC 20009
(202) 724-3986

Courtney.washington@dc.gov

Solicitation Number:
DCAM-17-CS-0049

## Executive Summary

The Department of General Services ("Department" or "DGS") is issuing this Request for Proposals ("RFP") to engage a contractor to restore the exterior of the John A. Wilson Building located at 1350 Pennsylvania Avenue, NW, Washington, DC 20004 (the "Wilson Building"). The scope of services is further outlined below and generally includes implementing the Department's drawings and specifications and providing all services necessary to restore the Wilson Building's exterior and eliminate water infiltration (the "Project"). The drawings and specifications are attached hereto as Attachment A (the "Drawings and Specifications"). The overall goal of this procurement and the resulting contract is to provide a water-tight building and the selected Offeror will be required to provide a limited leak free guarantee ("Leak Free Guarantee") as is more fully described in Section B.3.17 of this RFP.

As is more fully described in the Drawings and Specifications, the Project includes: (i) repairing and repointing of the exterior stone façade, steps and planters, including crack repairs, deteriorated stone stabilization and rotated keystone repairs; (ii) replacement or reattachment of spalled stone carving; (iii) cleaning of metallic and bird excrement stained stonework; and (vi) resealing all windows, doors, skylights, and curtainwalls.

The Contractor will be required to coordinate its work with the Department and the occupants of the Wilson Building.

## A. 1 Competitive Negotiation / Leak Free Guarantee

This contract is being awarded through competitive negotiation. The proposed awardee will be required to undertake a detailed assessment of the Wilson Building via Letter Contract in order to determine whether any work beyond that contemplated in the Drawings and Specifications is, in the awardee's opinion, required in order to provide the limited Leak Free Guarantee contemplated in Section B.3.17 below. The awardee will have twenty one (21) days from when the notice to proceed is issued to conduct this assessment and provide DGS with a detailed description of the additional work that would be required, and a firm, fixed priced estimate for such work. Within ten (10) days, if DGS and the awardee are unable to agree upon a final price for this project (which price shall consist of the original bid amount as the same may be adjusted to reflect the cost of agreed upon work necessary to provide the Leak Free Guarantee), DGS will proceed to negotiate with the next highest ranked offeror. The Department will provide the proposed awardee access to the Wilson Building during the twenty one (21) day assessment period, provided that such assessment does not disrupt the facility's normal course of business. The inspection of the building's exterior will be a visual inspection and conducted by buson's chair or similar means (but excluding the erection of scaffolding). The awardee will also have an opportunity to inspect prior work that was done as Phase 1 work at the Wilson Building. This Phase 1 work was developed to include the replacement or repair of all skyward facing or horizontal facing surfaces that protect the Wilson Building from moisture penetration. Specifically, Phase 1 included the following items:

- Low-slope roof replacement
- Copper Batten roof restoration
- Lead Coated Flat Seam Gutter Liner
- Lower Ledge/Cornice Lead coated flat seam Gutter Liner
- Drain Replacement
- 20 ft . of lower ledge drain replacement from bowl into building
- Masonry chimney repair


## A. 2 Preconstruction Phase

Once a definitive contract is entered into as a result of the competitive negotiation process described in Section A. 1 and the applicable procurement regulations, the selected Contractor will be issued a notice to proceed with Preconstruction Services. During the Preconstruction Phase, the Contractor shall be required to complete certain preconstruction activities prior to mobilizing to the Project site and commencing work. The preconstruction activities are more fully described in Section B. 2 but include (i) obtaining the necessary permits; (ii) submitting the necessary shop drawings and other submittals required in the specifications; (iii) submitting an acceptable safety plan; and (iv) developing a plan for the manner in which the work will be implemented, including a scaffolding strategy and refinement of the stone cleaning and protection strategy (the "Site Logistics Plan"). With regard to the Site Logistics Plan, such plan shall contain a description of when the work will be performed, the areas of the site that will be occupied by the Contractor, the areas of the site that will be off-limits during construction, the safety barricades and fences that will be required, the manner in which construction dust and debris will be controlled as well as noise and vibration restrictions.

## A3 Construction Services

Once the Preconstruction Phase has been completed and all of the required deliverables have been prepared, submitted and approved by DGS, the Department will issue a notice to proceed for construction. During this phase, the Contractor will be required to complete the Work in strict accordance with the Drawings and Specifications (as the same may have been modified during the competitive negotiation process) and in compliance with the approved Preconstruction deliverables.

## A. 4 Permits.

The Contractor shall be responsible for any and all required permits necessary to complete the Project, with the exception of the building permit which the Department has already obtained.

## A. 5 Contract Documents

The resulting Contract will consist of: (i) Offer/Award Form; (ii) Sections A \& B of this RFP; (iii) the Standard Contract Provisions, included here as Attachment G; (iv) the Drawings and Specifications; and (v) such other exhibits and attachments as are incorporated into the contract. In addition, the final form of the Limited Watertight Guarantee as the same has been negotiated by the parties during the preconstruction phase will be incorporated into the contract.

## A. 6 Lump Sum Price

The resulting Contract will be a Lump Sum type contract. With their proposal, Offerors are required to provide an Initial Lump Sum Price for the Project. The Initial Lump Sum Price shall include sufficient funds to cover all the expenses necessary to complete the Project based on the Drawings and Specifications, including, but not limited to, profit, home and field office overhead, supervision, labor, materials, equipment, bonds, insurance and other services that may be required to obtain the necessary permits, and construct the work, including any preconstruction services identified herein. The Initial Lump Sum Price should also include sufficient funding to fund items that are not specifically identified on the Drawings and Specifications but which are reasonably inferable therefrom. Offerors will be required to submit with their proposal and Offer Letter in substantially the form of Attachment B on the Offeror's letterhead setting forth its Initial Lump Sum Price, a schedule of values, a schedule of unit rates, and certain add/alternate prices.

The Initial Lump Sum Price will be used as the starting point for negotiating the Lump Sum Price to be included in the definitive contract. The proposed awardee will have twenty-one (21) days after the notice of award to undertake such investigations of the Wilson Building as the proposed awardee deems necessary to determine whether the work contemplated in the Drawings and Specifications is sufficient for the proposed awardee to provide the Leak Free Guarantee at the conclusion of the Project. If the proposed awardee determines that work beyond that contemplated in the Drawings and Specifications is required to provide a Leak Free Guarantee, the proposed awardee shall prepare a detailed estimate of the required Work and submit such estimate to DGS. Additional work described in such estimate shall be priced based on rates that do not exceed the unit rates included in the proposed awardee's proposal. The proposed awardee and DGS shall negotiate in good faith over an adjustment to the Initial Lump Sum Price. In the event the proposed awardee and DGS are unable to agree upon a final Lump Sum Price, DGS will enter into negotiations with the next ranked Offeror. If the Department and the Contractor enter into a contract that include the Leak Free Guarantee, the cost of such Leak Free Guarantee shall be held as retention and released in equal amounts yearly over the course of the Term of the Leak Free Guarantee, at the end of each year following Substantial Completion.

The Department anticipates that the actual masonry work required for this Project will be less than what is identified in the Drawings and Specifications. The Department's quality assurance representatives will monitor on a daily basis actual work performed in the field. To the extent the work performed is less than the quantities identified in the Contract, the Lump Sum Price shall be decreased based on the Contract's unit rates and the difference ("Savings") shall be shared by allocating Seventy Five Percent (75\%) of the Savings to the Department and Twenty Five Percent (25\%) of the Savings to the Contractor; provided, however, in no event shall the Contractor's share of any Savings exceed Two Hundred Fifty Thousand Dollars (\$250,000). To the extent there is additional work that may be required, beyond the quantities identified in the Contract, the Lump Sump Price shall be increased based on the Contract's unit rates; provided, however, that no adjustment shall be made unless the actual quantities are more than ten percent (10\%) higher than the quantities identified in the Contract.

## A. 7 Incentive for On-time and On-Budget Completion

In the event the Project is both (i) Substantially Complete within ten (10) months of Notice to Proceed; and (ii) delivered for less than One Hundred Five Percent (105\%) of the Lump Sum (inclusive of change orders) established in the Contract, the Lump Sum Price shall be increased by Two Percent (2\%). If both of these goals are not met, the Lump Sum will be reduced by Two Percent (2\%). In the event the Contractor is able to achieve Substantial Completion within eight (8) months of Notice to Proceed, and delivered for less than One Hundred Five Percent (105\%) of the Lump Sum (inclusive of change orders) established in the Contract, the Lump Sum Price shall be increased by Four Percent (4\%) rather than the Two Percent (2\%) specified above. In determining whether these goals have been met, the decision will be made irrespective of fault and regardless of whether the cause for failing to achieve these goals was within the Contractor's control.

## A. 8 Selection Criteria

Proposals will be evaluated in accordance with Part D of this RFP. The following evaluation criteria will be used:

- Past Performance (20 points)
- Key Personnel (20 points)
- Management Plan (40 points)
- Price (up to 20 points)
- CBE Preference (up to 12 points)


## A. 9 Procurement Schedule

The schedule for this procurement is as follows:

- Issue RFP
- Pre-proposal Conference
- Last Day for Questions/Clarifications
- Proposals Due
- February 10, 2017
- February 15, 2017
- February 22, 2017
- March 14, 2017


## A. 10 Attachments

Attachment A<br>Attachment B<br>Attachment C<br>Attachment D<br>Attachment E<br>Attachment F<br>Attachment G<br>Attachment H<br>Attachment I<br>Attachment J<br>Attachment K<br>- Drawings \& Specifications<br>- Form of Offer Letter<br>- Bidder/Offeror’s Certification Form<br>- Tax Affidavit<br>- Davis Bacon Wage Rates<br>- Bid Bond Form<br>- Standard Contract Provisions<br>- SBE Subcontracting Form<br>- First Source Agreement<br>- 2017 Living Wage Rate<br>- Past Performance Evaluation Form

Attachment L
Attachment M

- Bid Guarantee Certification
-Form of Contract (Will be issued by Addendum)


## SECTION B SCOPE OF WORK

B. 1 Contractor's Scope of Work. In general, the selected Contractor shall be required to provide all of the labor, tools, equipment and materials necessary to perform the work called for in the Drawings and Specifications attached as Attachment A. To the extent there is an inconsistency between the Drawings and the Specifications, the Contractor shall be required to provide the more expensive requirement unless otherwise directed by the Department. Prior to submitting its proposal, each Offeror shall carefully review the drawings and specifications and shall bring any inconsistency or error in the drawings and specifications to the attention of the Department in writing. To the extent that a competent contractor could have identified any such inconsistency or error, such inconsistency or error shall not serve as the basis for a change order and the Contractor shall assume the risk of such inconsistency or error.

## B. 2 Preconstruction Activities

The Contractor shall be required to provide certain preconstruction services prior to mobilizing to the Project site and commencing work. Such preconstruction activities shall include (i) obtaining the necessary permits; (ii) submitting the necessary shop drawings and other submittals required in the specifications; (iii) submitting an acceptable safety plan; and (iv) developing a plan for the manner in which the work will be implemented, including a scaffolding strategy and refinement of the stone cleaning and protection strategy (the "Site Logistics Plan"). With regard to the Site Logistics Plan, such plan shall contain a description of when the work will be performed, the areas of the site that will be occupied by the Contractor, the areas of the site that will be off-limits during construction, the safety barricades and fences that will be required, the manner in which construction dust and debris will be controlled as well as noise and vibration restrictions.

Prior to commencing construction, the Contractor will be required to verify that the Drawings and Specifications are accurate and coordinate the Project work around the existing building conditions. The Contractor shall also verify that existing conditions are as noted on the Drawings. Unless a delay in completing the preconstruction activities is the result of a delay by the Department or the Program Manager beyond the timeframes set forth herein or an event of force majeure, delays in completing the preconstruction activities shall not be considered excusable and shall not justify an extension of the substantial completion date.
B.2.1 Detailed Schedule. Within seven (7) days of the issuance of a Notice to Proceed, the Contractor shall submit to the Department for its approval a schedule of the Project. Such schedule shall include a schedule for submittals that is reasonably acceptable to the Program Manager. The Program Manager shall have five (5) business days to review such submittal.
B.2.2 Potential Subcontractors and Suppliers. The Contractor shall include with its proposal a list of the significant subcontractors that the Contractor intends to engage to perform the work. Within seven (7) days after the issuance of a Notice to Proceed, the Contractor shall furnish to the Department and its Program Manager a list of the subcontractors and suppliers that will work on this Project as well as a general description of each such subcontractor's scope of work. Within five (5) business days after such list is submitted, the Program Manager shall advise the

Contractor if it has any objection to any of the listed subcontractors or suppliers. In the event the Program Manager has a reasonable objection to any such subcontractor or supplier, the Parties shall discuss such objection and agree on an appropriate course of action. To the extent the Department rejects a subcontractor that was disclosed in the proposal, the subcontractor shall be entitled to an appropriate equitable adjustment as a result of such disapproval.
B.2.3 Safety Plan. Prior to the start of construction activities, the Contractor shall prepare a safety plan for the construction phase conforming to OSHA 29 CFR 1926 (such plan, the "Safety Plan"). The Safety Plan shall be submitted to the Department, and the Contractor shall incorporate such comments as the Department may reasonably request.
B.2.3.1 Safety Barriers/Fences. As part of its responsibility for Project safety, the Contractor shall install such fences and barriers as may be necessary. The Contractor shall develop a plan that describes the proposed separation and the specific nature of the fences and barriers that will be used. This plan will be submitted to the Department for its review and approval prior to the commencement of construction. Once such plan has been approved, the Contractor shall comply with it at all times during construction. The Contractor shall be required to revise the plan as may be reasonably requested by the Department. The cost of revising and complying with the plan shall not entitle the Contractor to an increase in the Lump Sum Price.
B.2.3.2 Site Security. The Contractor shall be responsible for site security and shall be required to provide such watchman as are necessary to protect the site from unwanted intrusion.
B.2.3.3 Exculpation. The right of the Department to comment on the Safety Plan and the nature and location of the required fences and barriers shall in no way absolve the Contractor from the obligation to maintain a safe site.
B.2.4 Site Logistics Plan. Prior to the start of construction activities, the Contractor shall prepare a Site Logistics Plan. The Site Logistics Plan shall contain a description of when the work will be performed, the areas of the site that will be occupied by the Contractor, the areas of the site that will be off-limits during construction, the safety barricades and fences that will be required, the manner in which construction dust and debris will be controlled as well as noise and vibration restrictions, and any parking restrictions and procedures that will apply to the employees of the Contractor and its Subcontractors. The Site Logistics Plan should also include a scaffolding strategy and refinement of the stone cleaning and protection strategy.
B.2.5 Design Reviews/Submittals. On or before the dates specified in the approved detailed schedule, the Contractor shall submit the necessary information (i.e. shop drawings, submittals, sketches, product data, etc.) to the Program Manager for his review and approval prior to obtaining products for installation. Unless a different timeframe is established in the approved detailed schedule, the Program Manager shall have five (5) business days to review such documents. In the event the Program Manager finds such documents to be unacceptable, the Contractor shall be required to revise and resubmit such documents. The Contractor shall not commence construction activities unless and until such documents have been approved by the Program Manager. Any delays that result from design resubmissions shall be considered NonExcusable.

In addition, the Contractor shall coordinate with the Department's Program Manager and the Department's architect/engineer with respect to requests for information (RFIs), architect's supplemental instructions and other construction administration, as well as the District of Columbia Historic Preservation Review Board (if required).
B.2.6 Permits. It is understood that the Contractor shall be responsible for securing and paying for any permits, governmental fees, licenses and inspections necessary for the execution and completion of the Work. The Department shall cooperate with the Contractor in securing such permits, licenses and inspections; provided however, the Department shall not be required to pay the fees for such permits, licenses and inspections unless otherwise noted herein. The costs of any such fees or inspections are included in the Lump Sum Price. The Department has already obtained the building permit for this Project.

## B. 3 Construction

B.3.1 General. Construction shall commence when the Department issues a written Notice to Proceed for Construction. The Contractor shall complete the work described on the Drawings and Specifications including any work that is not specifically shown thereon but is reasonably inferable therefrom or necessary for a fully functioning Project. The Work shall be carried out in a good and workmanlike, first-class manner, and in timely fashion. All materials and equipment to be incorporated into the Project shall be new and previously unused, unless otherwise specified, and shall be free of manufacturing or other defects.
B.3.2 Hazardous Material Remediation. The Department will hold any necessary abatement and hygienist contracts for the abatement of hazardous materials on the Project site. The selected contractor will be required to coordinate the abatement efforts with the Department's abatement contractors.
B.3.3 Supervision \& Coordination. The Contractor will be required to properly supervise and coordinate its work. At a minimum, it is envisioned that the Contractor will be required to undertake the following tasks:
. 1 Participate and assist in Project/Planning meetings;
. 2 Maintain full-time on-site construction supervision and provide daily inspections, quality control, monitoring, coordination of various trades, record drawings, and daily work log;
. 3 Coordinate work with any on-site personnel so as to ensure that their activities are not adversely affected;
. 4 Conduct periodic progress meetings following a Contractor generated agenda with the Program Manager;
.5 Provide general safety and signage and posting for the project and see that each subcontractor prepares and submits adequate safety program and monitoring throughout the project;
. 6 Obtain all job permits and approvals from the Department of Consumer and Regulatory Affairs that are required to perform and complete the Work, unless otherwise noted herein;
. 7 Prepare payment requests, verify accuracy and forward to Department for approval and payment;
. 8 Assemble close-out documents required;
. 9 Provide assistance to the Department through all applicable warranty or guarantee periods;
.10 Coordinate its work with all third parties so as not to delay the critical path of the Project; and
. 11 Prepare and submit to the Department construction meeting minutes, progress meeting minutes, daily logs, inspection reports, preliminary and baseline schedules, (Primavera format) and schedule updates demonstrating the critical path of the Project (Primavera format).
B.3.4 CBE Subcontractors. The Contractor shall not substitute or replace any Subcontractor or supplier certified by the District of Columbia Department of Small and Local Business Development without the Department's prior written consent.
B.3.5 Site Observations. The Contractor will be required to visit the site, become familiar with local conditions under which the work is to be performed and correlate personal observations with requirements of the Drawings and Specifications. The Contractor shall carefully study and compare the Drawings and Specifications with each other and with information furnished by the Department. Before commencing activities, the Contractor shall (1) take field measurements and verify field conditions; (2) carefully compare this and other information known to the Contractor with the Drawings and Specifications; and (3) promptly report errors, inconsistencies or omissions discovered to the Department. Once work is started, the Contractor assumes the responsibility and costs for the work and the cost of correcting work previously installed.
B.3.6 Warranty of the Construction Work. The Contractor warrants to the Department that materials and equipment furnished under the Contract will be of good quality and new unless otherwise expressly permitted in writing, that for the one (1) year period following the Substantial Completion Date the construction work will be free from defects not inherent in the quality required or permitted, and that the Work will conform to the Drawings and Specifications and/or any approved design documents. The Contractor's warranty excludes remedy for damage or defect caused by abuse, modifications not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage. The Contractor and a representative of the Department shall walk the Project together eleven (11) months after the Substantial Completion Date to identify any necessary warranty work. In the event the Contractor fails to schedule such a walk, the Warranty period shall be extended until such time as the Contractor schedules such a walk.

In addition, the Department is interested in obtaining a Leak Free Guarantee for this Project. To the extent the Contractor and the Department are able to agree upon the terms of a limited Leak Free Guarantee, such guarantee shall be included in the resulting contract.
B.3.7 Extent of Responsibility and Site Conditions. The Contractor shall be entitled to submit a Change Request for differing site conditions only to the extent that such conditions could not have been discovered by a competent visual inspection of the site and are of unusual nature and differ materially from those ordinarily encountered and generally recognized as inhering to work of the character provided for in the Contract (such circumstances, "Differing Site Conditions"). The term Differing Site Conditions shall mean subsurface conditions on or adjacent to the Project site which differ materially from those indicated in the geotechnical reports prepared by the Contractor. The term Differing Site Conditions shall also include unknown physical conditions at the site of an unusual nature which differ materially from those ordinarily encountered and generally recognized as inhering to work of the character provided for in this Contract. Prior to commencing construction, the Contractor shall be required to conduct a thorough review of the Project site and the surrounding area and shall document its findings. In the event the Contractor fails to undertake and document such a thorough review, the Contractor shall be deemed to have known of those conditions which a thorough review would have detected. Any Change Request related to Differing Site Conditions shall be made pursuant to the Standard Contract Provisions.

## B.3.8 Unsafe Materials and Hazardous Materials

B.3.8.1The Contractor shall not bring, spill or release onto the site asbestos, PCBs, or any other Hazardous Material that is not customarily used in a facility of the type and similar to the Project, and shall bring to the Department's attention any specification of such Hazardous Materials in the design documents. If the Contractor believes that anything in the Contract would require that it use or bring onto the site asbestos, PCBs, or any Hazardous Material that is not customarily used in a facility of the type and similar to the Project, it shall immediately inform the Department and seek direction before proceeding.
B.3.8.2 If Hazardous Materials are discovered on the site, the Contractor shall immediately inform the Program Manager and the Department of such discovery. The Contractor shall be entitled to submit a Change Request in accordance with the Standard Contract Provisions for any Hazardous Materials abatement and disposal work. The Contractor shall comply with all laws, including, without limitation, the requirements of the EPA and all jurisdictional agencies as well as all laws relating to safety, health welfare, and protection of the environment, in removing, treating, encapsulating, passivating, and/or disposing of Hazardous Materials, including, but not limited to, removal, treatment, encapsulation, passivation, and/or disposal of the Hazardous Materials. If any notices to governmental authorities are required, the Contractor shall also give those notices at the appropriate times. The Contractor shall ensure abatement subcontractors and disposal sites are appropriately licensed and qualified. In addition, the Contractor shall ensure that any subcontractors involved in the abatement of hazardous materials maintain a contractor's pollution legal liability insurance policy of at least Two Million Dollars $(\$ 2,000,000)$ for the duration of the Project and a period of three (3) years after Substantial Completion of the Project, and that any disposal site to which hazardous materials are taken carries environmental impairment liability insurance for the duration of the Project and a period of three (3) years after Substantial Completion of the Project.
B.3.8.3The Contractor shall keep detailed records documenting Work done so that the Department may independently verify compliance with all laws, the number of units actually removed, treated, and/or disposed of, and the appropriate unit price(s) applicable to the Work.
B.3.9 Progress Meetings. The Contractor shall schedule and conduct at a minimum bi-weekly progress meetings at which the Department, the Program Manager, the Contractor and appropriate Subcontractors can discuss the status of the Work. The Contractor shall prepare and promptly distribute meeting minutes.
B.3.10 Written Reports. The Contractor shall provide written reports to the Program Manager on the progress of the entire Work in accordance at least every other week, including, but not limited to, a baseline schedule and schedule updates with narrative demonstrating the critical path of the Project in Primavera format. The Contractor shall also maintain a daily log containing a record of weather, Subcontractors working on the site, number of workers, major equipment on the site, Work accomplished, problems encountered and other similar relevant data as the Department may reasonably require. The log shall be available to the Department, the Architect/Engineer and the Program Manager and on a monthly basis a copy of the log shall be submitted to the Department.
B.3.11 Work by Separate Contractors. The Department reserves the right to perform construction or operations related to the Project with the Department's own forces, and to award separate contracts in connection with other portions of the Project or other construction or operations on the site.
B.3.12 Site Safety and Clean-Up. The Contractor will be required to: (i) provide a safe and efficient site, with controlled access, including the installation and provision of such safety barricades, enclosures and overhead protection as may reasonably be required by the Department and as may be necessary to ensure a safe workplace or as may be required by OSHA or other applicable law, and to remove such at the end of the Work and leave the site in broom clean condition; and (ii) be responsible for the security of its tools, equipment and materials that are stored at the site.
B.3.13 Close-out. The Contractor shall be required to prepare and submit at close-out a complete set of product manuals, warranties, etc. The Contractor shall also provide the Department with any shop drawings prepared by the Contractor or its subcontractors along with any other documentation that may reasonably be requested by the Department or its Program Manager.
B.3.14 Salvaged and Stored Items. The Contractor shall be responsible for salvaging and storing all items as identified by the Department in accordance with all applicable District laws and regulations, after notifying the Department and receiving the Department's permission to proceed.
B.3.15 Cutting and Patching. The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition existing prior to the
cutting, fitting and patching. The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction of the Department or separate contractors by cutting, patching or otherwise altering such construction, or by excavation.

## B.3.16 Correction of Work.

B.3.16.1 The Department shall be at liberty to object and to require the Contractor to remove forthwith from the Project site and the Work and to promptly replace the Superintendent, any foreman, technical assistant, laborer, agent, representative, or other person used by the Contractor in or about the execution or maintenance of the Work, who in the sole opinion of the Department is misconducting himself or herself, or is incompetent or negligent in the proper performance of his or her duties, or whose performance in the Work is otherwise considered by the Department to be undesirable or unsatisfactory, and such person shall not be again employed upon the Project without the written permission of the Department.
B.3.16.2 The Contractor shall promptly correct Work rejected by Department for failing to conform to the requirements of the Construction Documents or any approved design document or applicable law or regulations whether observed before or after the Project's completion and whether or not fabricated, installed or completed, and shall correct any Work found to be not in accordance with the requirements within a period of one (1) year from the date of completion or by terms of an applicable special warranty required by the Contract.
B.3.16.3 If during the guarantee or warranty period, any material, equipment or system requires corrective Work because of defects in materials or workmanship, the Contractor shall commence corrective Work within forty-eight (48) hours after receiving the notice and work diligently until corrective Work is completed; provided, however, if such notice is received on the day before a weekend or a holiday, the Contractor will commence corrective Work on the next business day. If the Contractor does not, in accordance with the terms and provisions of the Contract Documents, commence all corrective Work within forty-eight (48) hours or if the Contractor commences such Work but does not pursue it in an expeditious manner, Department may either notify the bonding company (if any) to have such Work and/or obligations performed at no additional cost to Department or may perform such Work and/or obligations and charge the costs thereof to Contractor.

## B.3.17 Warranties.

B.3.17.1 One Year Limited Warranty. The Contractor warrants to the Department that materials and equipment furnished under the Contract Documents will be of good quality and new unless otherwise required or permitted by the Contract Documents, that for the one (1) year period following the Substantial Completion Date the construction work will be free from defects not inherent in the quality required or permitted, and that the Work will conform to the requirements of the Contract Documents. The Contractor's warranty excludes remedy for damage or defect caused by abuse, modifications not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage. The Contractor and a representative of the Department shall walk the Project together eleven (11) months after the Substantial Completion Date to identify any necessary warranty work.
B.3.17.2 Manufacturer's Warranties. The Contractor warrants that all manufacturers' or other extended warranties on all labor, materials and equipment furnished by the Contractor or a Subcontractor or supplier will be specifically assigned to Department upon the expiration of the Term of the Leak Free Guarantee without demand. In the event any issue or defect which would be covered by any warranty arises but is not addressed by the grantor of the warranty, the Contractor shall be required to act as the guarantor of the obligations under the warranty and to perform under the terms of the warranty.

## B.3.17.3 Leak Free Guarantee

B.3.17.3.1 Preconstruction Obligations. While under Letter Contract the Contractor shall conduct a detailed examination of the building in order to assess whether the Work contemplated in the Drawings and Specifications is sufficient to provide the Leak Free Guarantee contemplated in this Section B.3. During this process, the Contractor was given the opportunity to conduct an exhaustive visual inspection of the building and its enclosure systems (i.e. roofs, windows, doors, masonry, caulking, mortar, grout, etc.) to determine the condition of such systems and compare that to the Work contemplated in the Drawings and Specifications. This inspection included the opportunity to conduct visual inspections of the building exterior by buson's chair or similar means (but excluding the erection of scaffolding). At the conclusion of such inspections, the Contractor will be given an opportunity adjust the Lump Sum price initially proposed by the Contractor to address additional Work that may be necessary to provide the Leak Free Guarantee. By entering into the definitive Contract, the Contractor acknowledges that the Lump Sum price set forth in the definitive Contract is sufficient to cover the cost of all necessary Work and the cost of providing the Leak Free Guarantee.
B.3.17.3.2 Mutual Allocation of Shared Risk. The Leak Free Guarantee contemplated in this Section B. 3 represents a shared allocation of risk between the Contractor and DGS for any leaks that may occur during the Term of the Leak Free Guarantee. By entering into the definitive Contract, the Contractor acknowledges that, subject to the terms and conditions of this Section B.3, the Contractor will assume liability for leaks of any nature (except for only those exceptions listed in Section B.3.6) and irrespective of whether the leak relates to Work or a building systems that the Contractor repaired. The Contractor acknowledges that the terms of this Leak Free Guarantee are a material inducement to DGS and that the Leak Free Guarantee is a fundamental part of the bargain between DGS and the Contractor.
B.3.17.3.3 Contractor Performance Obligations. Response Time/Obligation to Repair. In the event of a leak, the Contractor will provide leak response personnel within four (4) hours after receiving a leak call. All costs associated with investigation, access, testing, repair or any other costs associated with finding and fixing a leak will be the responsibility of the Contractor up to the Aggregate Limit of Liability identified in Section B.3.5 below. The Contractor will not be permitted to charge DGS for any costs related to "leak response" on the Wilson Building for the Term of the Leak Free Guarantee, up to the Aggregate Limit of Liability. The Contractor shall provide a single point of contact for all "leak events". A minimum of three (3) alternates shall be provided in the event that the primary contact cannot be reached.
B.3.17.3.4 Term. The Term of the Leak Free Guarantee shall be either 5, 7 or 10 years. Offerors should include in their Lump Sum price sufficient funding to cover a Leak Free Guarantee of 5 years and should offer add/alternate prices to extend the Leak Free Guarantee to either 7 or 10 years. The duration of the Leak Free Guarantee shall be agreed upon at the time the definitive Contract is entered into.
B.3.17.3.5 Aggregate Limit of Liability. In no event shall the Contractor be required to expend more than $\$ 750,000$ in addressing leaks covered by the Leak Free Guarantee. Once the Contractor has incurred costs equal to such amount, the Leak Free Guarantee shall terminate and the Contractor shall have no further liability to DGS under this Section B.3. For the avoidance of doubt, it is understood that costs incurred under the warranties contemplated under Section B. 1 and B. 2 shall not accrue against this limit. With regard to any repairs performed by the Contractor under the Leak Free Guarantee, the Contractor shall track its costs and shall report those costs on a monthly basis. Such report shall include a running total of the aggregate amount available under the Leak Free Guarantee. If no repairs are required during a given calendar month, the Contractor shall not be required to submit such a report; however, in such event, the Contractor shall submit a report at least once every six (6) months.

Costs incurred in correcting leaks shall be calculated using rates similar to those that Contractor charges for work performed for its large volume customers, and which will be agreed upon during the Preconstruction Phase. To the extent the Contractor is required to subcontract such repairs, the Contractor shall be entitled to the actual subcontract costs plus a mark-up of Five Percent (5\%).
B.3.17.3.6 Exclusions. The Leak Free Guarantee shall apply to any leak that occurs in the building other than: (i) leaks that originate from the building's plumbing or HVAC systems (provided, however, that leaks related to penetrations of the building's enclosure systems are not excluded nor are roof drainage systems excluded); (ii) leaks that are the result of earthquakes or other sudden subsidence (provided, however, that modest building settlement that is typical to buildings in the Washington, D.C. area are not excluded); (iii) leaks that are caused by acts of war, terrorism, or intentional vandalism; (iv) leaks that are the result of casualty to the building; (v) rain events that exceed a 50 year storm; or (vi) leaks caused by named tropical storms provided the named storm is a named storm at the time the storm enters the Washington, D.C. metropolitan area and is of hurricane or tropical storm force winds at that time. For the avoidance of doubt, all other leaks that occur during the Term of the Leak Free Guarantee are covered.
B.3.17.3.7 Relationship Between Warranties and Guarantee. The Leak Free Guarantee contemplated in Section B. 3 is separate from the warranties provided under Section B. 1 and B.2. With regard to Leaks that are covered by the Leak Free Guarantee, the Contractor shall be entitled to accrue costs incurred to remedy a leak that would otherwise be covered by a manufacturer's warranty under Section B. 2 provided the Contractor has taken commercially reasonable steps (including, but not limited to, initiating suit against the manufacturer) to enforce such warranty but has been unable to cause the manufacturer to cover the costs of such repair.
B.3.17.3.8 Relationship to Payment and Performance Bond. The performance and payment bond provided under this Contract shall not be required to cover the Leak Free Guarantee.
B.3.18 Schedule Update. The Contractor shall submit bi-weekly schedule updates which shall reflect actual conditions of Project progress as of the date of the update. The update shall reflect the actual progress of construction, identify developing delays, regardless of their cause, and reflect the Contractor's best projection of the actual date by which Substantial Completion and Final Completion of the Project will be achieved. Via a narrative statement (not merely a critical path method schedule), the Contractor shall identify the causes of any potential delay and state what, in the Contractor's judgment, must be done to avoid or reduce that delay. The Contractor shall point out, in its narrative, changes that have occurred since the last update, including those related to major changes in the scope of work, activities modified since the last update, revised projections of durations, progress and completion, revisions to the schedule logic or assumptions, and other relevant changes. Any significant variance from the previous schedule or update shall also be identified in a narrative, together with the reasons for the variance and its impact on Project completion. All schedule updates shall be in Primavera 6 format. The Department may make reasonable requests during the Project for changes to the format or for further explanation of information provided. Submission of updates showing that Substantial Completion or Final Completion of the Project will be achieved later than the applicable scheduled completion date shall not constitute requests for extension of time and shall not operate to change the scheduled completion date. The Department's receipt of, and lack of objection to, any schedule update showing Substantial Completion or Final Completion later than the dates agreed upon in the Project Schedule shall not be regarded as the Department's agreement that the Contractor may have an extension of time, or as a waiver of any of the Department's rights, but merely as the Contractor's representation that, as a matter of fact, Substantial Completion or Final Completion of the Project may not be completed by the agreed upon date in the Project Schedule. Changes to the scheduled completion dates may be made only in the circumstances and only by the methods set forth in the Contract.
B.3.19 Acceleration. Subject to the terms of this Section, the Department shall have the right to direct the Contractor to accelerate the Work if, in the reasonable judgment of Department, the Contractor fails to: (i) supply a sufficiency of workers or to deliver the materials or equipment with such promptness as to prevent the delay in the progress of the Work; or (ii) the progress of the Work materially falls behind the projections contained in the then currently approved Project Schedule. In the event that the Department or its Program Manager determine that either of the events specified in the preceding sentence have occurred, the Department shall provide the Contractor with written notice of such event and the Contractor shall be required to provide the Department with a corrective action plan that is reasonably designed to address the concerns raised in such notice within three (3) days after receipt of such notice. If the Department and the Contractor are unable to agree on the terms of such corrective action plan within five (5) days after the issuance of the notice (i.e. with forty eight (48) hours after the receipt of the proposed corrective action plan), the Department shall have the right to direct such acceleration as the Department, in its reasonable judgment, deems necessary. Provided the notice provisions of this Section are complied with, the cost of any acceleration directed under this Section shall not justify an adjustment to the Lump Sum Price or the Substantial Completion Date. The Contractor
hereby acknowledges that this provision is a material inducement upon which the Department has relied in entering into the Contract; and represents and warrants that it has included sufficient funding in its Lump Sum Price in order to comply with the requirements of this Section.
B. 4 Substantial Completion Date. The Contractor shall be substantially complete no later than the date set forth in the Contract Documents. For purposes of this requirement, the term "Substantially Complete" shall mean that all of the following have occurred: (1) the work has been completed with only minor punch list items remaining to be completed; (2) any and all required permits or approvals related to the work have been obtained; (3) all operating and maintenance manuals, training videotapes and warranties required by the Contract have been delivered to the Department; (4) any supplemental training session required by the Contract for operating or maintenance personnel have been completed; (5) all clean-up required by the Contract has been completed; and (6) the Project is ready for the Department to use it for its intended purpose. "Minor punch list items" are defined for this purpose as items that, in the aggregate, can be completed within thirty (30) days without interfering with the Department's normal use of the Project. Final Completion shall mean the point at which Substantial Completion has been achieved, all punch list items noted at Substantial Completion have been completed and all documents the Contractor is required to deliver to the Department as a condition to receiving final payment have been received. Work is defined as the construction and services required by the Contract, whether completed or partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The Work may constitute the whole or a part of the Project.

## B. 5 Administrative Matters

B.5.1 Use of Prolog. The Contractor shall utilize the Department's Prolog system to submit any and all documentation required to be provided by the Contractor for the Project, including, but not limited to, (i) requests for information; (ii) submittals; (iii) meeting minutes; (iv) proposed Changes; and (v) applications for payment.
B.5.2 Liquidated Damages. If the Contractor fails to achieve Substantial Completion by the Substantial Completion Date, the Parties acknowledge and agree that the actual damage to the Department for the delay will be impossible to determine, and in lieu thereof, the Contractor shall pay to the Department, as fixed, agreed and liquidated delay damages in the amount of Two Thousand Dollars $(\$ 2,000)$ per day for each calendar day of delay for failure to meet the Substantial Completion Date. The Contractor and the Department agree that the liquidated damages do not constitute, and shall not be deemed, a penalty but represent a reasonable approximation of the damages to the Department associated with a delay in the Project. In the event the Contractor fails to meet the Substantial Completion Date for more than 50 days, the Contractor consents to a termination for default.
B.5.3 Compensation. The Contractor shall be paid its compensation in a series of progress payments and a final payment. Progress payments shall be based on a Schedule of Values that is agreed upon by the Parties as well as the Program Manager's good faith estimate of the level of completion for each component of the Schedule of Values. Contractor shall prepare the Schedule of Values which breaks down the Lump Sum Price for the various parts of the Work. The Schedule of Values shall be maintained in such a manner to provide a breakdown of the Lump Sum Price in enough detail to facilitate continued evaluation of applications for payment and progress reports. Large subcontracts shall be broken into several line items where, in the opinion of the Program Manager, such detail is necessary to properly track the progress of the Work. The proposed schedule of values shall also include separate line items for each part of the Work if so required by the Program Manager. The Contractor and the Program Manager shall meet as necessary to maintain the schedule of values for the Project in a manner acceptable to the Program Manager. No progress payments shall be made unless the then current Schedule of Values is acceptable to the Program Manager.
B.5.4 Risks Assumed by Contractor. Execution of the Contract Documents by the Contractor is a representation that the Contractor has thoroughly examined the terms of this RFP and the Drawings and Specifications and Performance Criteria and has visited the Project site and has become familiar with local conditions under which the Work is to be performed. Further, in submitting any such bid, the Offeror shall be deemed to represent that it has satisfied itself that it can undertake the work for the stated cost. Among other things, by submitting a proposal, the Contractor assumes the following risks: (1) the nature of the land and subsoil unless such conditions constitute a Differing Site Condition under Article 4.A of the Standard Contract Provisions; (2) the form and nature of the site and surrounding areas; (3) details and levels of existing pipe lines, conduits; (4) the quantities, nature and availability of the materials, tools, equipment and labor necessary for the completion of the Work; (5) the means of access to the site and any accommodation that may be required, including parking; (6) uncertainties of weather and physical conditions at the site; (7) working in and around an occupied facility as well as the District of Columbia government's legislative calendar; and (8) in general to have itself obtained all necessary information as to risk contingencies, climatic, hydrological and natural conditions and other circumstances which may influence or affect its performance of the Work.

## B. $6 \quad$ Key Personnel

The Offeror's personnel should have the necessary experience and licenses to perform the required work. Toward that end, Offerors should include within the proposal a description of the staff available to perform this work and their qualifications.

Key personnel shall include, at a minimum, the following individuals: (i) the Field Superintendent; (ii) the Project Manager who will be responsible for the Project; and (iii) the Lead Mason. The Contractor will not be permitted to reassign any of the key personnel unless the Department approves the proposed reassignment and the proposed replacement. A list of the key personnel shall be attached to the contract that results from this RFP.

## SECTION C ECONOMIC INCLUSION

## C.1.1 Preference for Small, Local, and Disadvantaged Business Enterprises

General: Under the provisions of the Small, Local, and Disadvantaged Business Enterprise Development and Assistance Act of 2005, D.C. Law 16-33 (codified at D.C. Code § 2-218.01 et seq.), preferences shall be given to Offerors that are certified by the Department of Small and Local Business Development as being a small business enterprise, having resident business ownership, having a longtime resident business, being a local business enterprise, being a disadvantaged business enterprise, being a local business enterprise with its principal office located in an enterprise zone, being a veteran-owned business enterprise, or being a local manufacturing business enterprise. (A copy of the certification acknowledgment letter must be submitted with the Offeror's Proposal.) In accordance with these laws, the following preferences shall be awarded in evaluating an Offeror's proposal:

- Three (3) preference points shall be awarded if the Offeror is certified as having a small business enterprise.
- $\quad$ Five (5) preference points shall be awarded if the Offeror is certified as having a resident business ownership.
- $\quad$ Five (5) points shall be awarded if the Offeror is certified as having a longtime resident business.
- Two (2) preference points shall be awarded if the Offeror is certified as a local business enterprise.
- Two (2) preference points shall be awarded if the Offeror is certified as being a local business enterprise with its principal office located in an enterprise zone.
- Two (2) preference points shall be awarded if the Offeror is certified as a disadvantaged business enterprise.
- Two (2) preference points shall be awarded if the Offeror is certified as a veteran-owned business enterprise.
- Two (2) preference points shall be awarded if the Offeror is certified as a local manufacturing business enterprise.

Offerors may qualify for more than one of these categories, so that the maximum number of points available under this section is 12 points.

## C.1.2 Preferences for Certified Joint Ventures

A certified joint venture will receive preferences as determined by DSLBD in accordance with D.C. Official Code § 2-218.39a (h).
C.1.2.1 A copy of the certification acknowledgment letter must be submitted with the Offeror's Proposal.
C.1.2.2 Any vendor seeking certification in order to receive preferences under this solicitation should contact the:

# Department of Small and Local Business Development 

ATTN: CBE Certification Program
441 Fourth Street, NW, Suite 850N
Washington DC 20001
(202) 727-3900
C.1.2.3 All vendors are encouraged to contact DSLBD at (202) 727-3900 if additional information is required on certification procedures and requirements.

## C. 2 Subcontracting Plan

An Offeror responding to this solicitation which is required to subcontract shall be required to submit with its offer, any subcontracting plan required by law. Offeror's responding to this RFP shall be deemed nonresponsive and shall be rejected if the offeror fails to submit a subcontracting plan that is required by law. For contracts in excess of $\$ 250,000$, at least $35 \%$ of the dollar volume of the contract shall be subcontracted in accordance with Attachment H.

## C.2.1 Subcontracting Plan Requirements

## Mandatory Subcontracting Requirements

1. Unless the Director of the Department of Small and Local Business Development (DSLBD) has approved a waiver in writing, for all contracts in excess of $\$ 250,000$, at least $35 \%$ of the dollar volume of the contract shall be subcontracted to qualified small business enterprises (SBEs).
2. If there are insufficient SBEs to completely fulfill the requirement of paragraph 1 , then the subcontracting may be satisfied by subcontracting $35 \%$ of the dollar volume to any qualified certified business enterprises (CBEs); provided, however, that all reasonable efforts shall be made to ensure that SBEs are significant participants in the overall subcontracting work.
3. A prime Contractor that is certified by DSLBD as a small, local or disadvantaged business enterprise shall not be required to comply with the provisions of paragraphs 1 and 2 above.
4. Except as provided in paragraphs 5 and 7 below, a prime Contractor that is a CBE and has been granted an offer preference pursuant to D.C. Official Code § 2-218.43, or is selected through a set-aside program, shall perform at least $50 \%$ of the contracting effort with its own organization and resources and, if it subcontracts, $35 \%$ of the subcontracting effort shall be with CBEs. A CBE prime Contractor that performs less than $50 \%$ of the contracting effort shall be subject to enforcement actions under D.C. Official Code § 2-218.63.
5. A prime Contractor that is a certified joint venture and has been granted an offer preference pursuant to D.C. Official Code § 2-218.43, or is selected through a setaside program, shall perform at least $50 \%$ of the contracting effort with its own organization and resources and, if it subcontracts, $35 \%$ of the subcontracting effort shall be with CBEs. A certified joint venture prime Contractor that performs less than $50 \%$ of the contracting effort shall be subject to enforcement actions under D.C. Official Code § 2-218.63.
6. Each CBE utilized to meet these subcontracting requirements shall perform at least $35 \%$ of its contracting effort with its own organization and resources.
7. A prime Contractor that is a CBE and has been granted an offer preference pursuant to D.C. Official Code § 2-218.43, or is selected through a set-aside program, shall perform at least $50 \%$ of the on-site work with its own organization and resources if the contract is $\$ 1$ million or less.

## C.2.2 Subcontracting Plan

If the prime Contractor is required by law to subcontract under this contract, it must subcontract at least $35 \%$ of the dollar volume of this contract in accordance with the provisions of section (a) of this clause. The plan shall be submitted as part of the offer and may only be amended with the prior written approval of the CO and Director of DSLBD. Any reduction in the dollar volume of the subcontracted portion resulting from an amendment of the plan shall inure to the benefit of the District.

Each subcontracting plan shall include the following:
a. The name and address of each subcontractor;
b. A current certification number of the small or certified business enterprise;
c. The scope of work to be performed by each subcontractor; and
d. The price that the prime Contractor will pay each subcontractor.

## C.2.3 Copies of Subcontracts

Within twenty-one (21) days of the date of award, the Contractor shall provide fully executed copies of all subcontracts identified in the subcontracting plan to the CO, District of Columbia Auditor and the Director of DSLBD.

## C.2.4 Subcontracting Plan Compliance Reporting.

(1) The Contractor has a subcontracting plan required by law for this contract; the Contractor shall submit a quarterly report to the CO, District of Columbia Auditor and the Director of DSLBD. The quarterly report shall include the following information for each subcontract identified in the subcontracting plan:
a. The price that the prime Contractor will pay each subcontractor under the

## subcontract;

b. A description of the goods procured or the services subcontracted for
c. The amount paid by the prime Contractor under the subcontract; and
d. A copy of the fully executed subcontract, if it was not provided with an earlier quarterly report.
(2) If the fully executed subcontract is not provided with the quarterly report, the prime Contractor will not receive credit toward its subcontracting requirements for that subcontract.

## C.2.5 Annual Meetings

Upon at least 30-days written notice provided by DSLBD, the Contractor shall meet annually with the CO, CA, District of Columbia Auditor and the Director of DSLBD to provide an update on its subcontracting plan.

## C.2.6 Notices

The Contractor shall provide written notice to the DSLBD and the District of Columbia Auditor upon commencement of the contract and when the contract is completed.

## C.2.7 Enforcement and Penalties for Breach of Subcontracting Plan

1. A Contractor shall be deemed to have breached a subcontracting plan required by law, if the Contractor (i) fails to submit subcontracting plan monitoring or compliance reports or other required subcontracting information in a reasonably timely manner; (ii) submits a monitoring or compliance report or other required subcontracting information containing a materially false statement; or (iii) fails to meet its subcontracting requirements.
2. Contractor that is found to have breached its subcontracting plan for utilization of CBEs in the performance of a contract shall be subject to the imposition of penalties, including monetary fines in accordance with D.C. Official Code § 2218.63.
3. If the CO determines the Contractor's failure to be a material breach of the contract, the CO shall have cause to terminate the contract under the default provisions in Clause 8 of the SCP, Default.

## C. 3 Residency Hiring Requirements for Contractors and Subcontractors

At least fifty-one percent (51\%) of the Offeror's Team and every subconsultant's employees hired after the Offeror enters into a contract with the Department, or after such subconsultant
enters into a contract with the Offeror, to work on this project, shall be residents of the District of Columbia.

Upon execution of the contract, the Offeror and all of its member firms, if any, and each of its subcontractors and subconsultants shall submit to the Department a list of current employees that will be assigned to the project, the date that they were hired and whether or not they live in the District of Columbia.

The Offeror shall comply with subchapter III of Chapter II of Title 1, and subchapter II of Chapter II of Title 1 of the D.C. Code, and all successor acts thereto and the rules and regulations promulgated thereunder. The Offeror and all member firms, subcontractors, tier subcontractors, subconsultants, and suppliers with contracts in the amount of $\$ 100,000$ or more shall be required to comply with the following: (i) enter into a First Source Employment Agreement with the D.C. Department of Employment Services ("DOES") upon execution of the contract; (ii) submit an executed First Source Agreement to DOES prior to beginning work on the project; (iii) make best efforts to hire at least $51 \%$ District residents for all new jobs created by the project; (iv) list all employment vacancies with DOES; (v) submit monthly compliance reports to DOES by the $10^{\text {th }}$ of each month; (vi) at least $51 \%$ apprentices and trainees employed must be residents of the District registered in program approved by the D.C. Apprenticeship Council; and (vii) trade Contractors and subcontractors with contracts in the amount of $\$ 500,000$ or more must register an apprenticeship program with the D.C. Apprenticeship Council.

The Offeror shall comply with subchapter X of Chapter II of Title 2, and all successor acts thereto, including by not limited to the Workforce Intermediary Establishment and Reform of First Source Amendment Act of 2011, and the rules and regulations promulgated thereunder, including, but not limited to the following requirements:
(i) At least twenty percent (20\%) of journey worker hours by trade shall be performed by District residents;
(ii) At least sixty percent (60\%) of apprentice hours by trade shall be performed by District residents;
(iii) At least fifty one percent (51\%) of the skilled laborer hours by trade shall be performed by District residents; and
(iv) At least seventy percent (70\%) of common laborer hours shall be performed by District residents.

## C. 4 Apprenticeship Act

The D.C. Apprenticeship Act of D.C. Law 2-156, ("Act") as amended shall apply to this Project. All subcontractors selected to perform work on the Project on a craft-by-craft basis shall be required to comply with this Act. All terms and conditions of the D.C. Apprenticeship Council Rules and Regulations shall be implemented. The Contractor shall be liable for any subcontractor non-compliance.

## SECTION D

## D. 1 Evaluation Process

The Department shall evaluate submissions and any best and final offers in accordance with the provisions of this Section D and the Department's Procurement Regulations.

## D. 2 Evaluation Committee

Each submission shall be evaluated in accordance with this Section D by an Evaluation Committee. The Evaluation Committee shall prepare a written report summarizing its findings and submit the same to the source selection official. Based on the information submitted by the Offerors in response to this RFP and the report prepared by the Evaluation Committee, the source selection official shall select the Offeror(s) whose submissions are determined by the source selection official to be the most advantageous to the Department.

## D. 3 Oral Presentation

The Department does not intend to interview Offerors that are in the competitive range; however, the Department reserves the right to award conduct interviews of some or all Offerors prior to making its award. If the Department conducts such interviews, each Offeror within the competitive range shall make an oral presentation to the Department's Evaluation Committee, and participate in a question and answer session. The purpose of the oral presentation and the question and answer session is to permit the Evaluation Committee to fully understand and assess the qualifications of each Offeror and the Offeror's key personnel. The submission will be re-scored at the conclusion of the oral presentation.

## D.3.1 Length of Oral Presentation

Each Offeror will be given up to sixty (60) minutes to make the presentation. At the end of the initial presentation, there will be a break for approximately forty five (45) minutes for the Evaluation Committee to assess the presentation and prepare questions. The Offeror will then respond to questions from the Department's Evaluation Committee for no more than ninety (90) minutes.

## D.3.2 Schedule

The order of presentation will be selected randomly and the Offerors will be informed of their presentation date before the beginning of oral presentations. The Department reserves the right to reschedule any Offeror's presentation at the discretion of the contracting officer.

## D.3.3 Offeror Attendees

The oral presentation will be made by the Offeror's personnel who will be assigned the key jobs for this project. Each Offeror will be limited to 7 persons. The job functions of the persons attending the presentation will be considered to be an indication of the Offeror's assessment of
the key areas of responsibility that are deemed essential to the successful completion of the project.

## D.3.4 Topics

The Offeror may present information about its capabilities and special qualifications to serve as a contractor for this Project, including the qualifications of key personnel.

## D. 4 Proposal Evaluation

Each proposal will be scored on a scale of zero (0) to one hundred (100) points. Offerors will be eligible to receive up to twelve (12) of the one hundred (100) points based on the Offerors status as certified business enterprises as outlined in Section D. 1 of this RFP. The contract will be awarded to the contactor with the highest evaluated score. The Department's evaluation shall not necessarily be limited to the information provided in the Offeror's proposal. As part of the evaluation, the Department will also consider its own historical experience with the Offeror, as well as the direct experience with the Offeror of the members of the evaluation panel and others involved in the evaluation process.

## D.4.1 Past Performance (20 points)

The Department desires to engage a Contractor with the experience necessary to realize the objectives set forth in this RFP. Offerors will be evaluated based on their demonstrated experience in (i) historic façade masonry restoration projects; (ii) in constructing projects in an urban setting; (iii) working in an occupied or partially occupied building; (v) in completing projects on-time; (vi) knowledge of, and access to, the local subcontracting market; and (vii) knowledge of the local regulatory agencies and Code Officials. If the Offeror is a team or joint venture of multiple companies, the Evaluation Panel will consider the experience of each member of the team or joint venture in light of their role in the proposed team or joint venture. This element of the evaluation will be worth twenty (20) points.

## D.4.2 Key Personnel (20 points)

The Department desires that the Contractor assign the appropriate number of personnel having the necessary seniority to implement a project of this type. The personnel should have experience working together and each such individual should have the necessary level of experience and education for his or her proposed role. Proposals should identify, at a minimum, (i) the Field Superintendent; (ii) the Project Manager who will be responsible for the Project; and (iii) the Lead Mason. The availability and experience of the key individuals assigned to this project will be evaluated as part of this element.

Please provide a table that identifies the specific staff that will be assigned to this project. The table should include: (i) the individual's name; (ii) his or her title; (iii) his or her level of effort (i.e. the percentage of time devoted to this project); and (iv) the time periods during which the individual will be assigned to the project. This table should include all personnel that will be assigned to the project. This element of the evaluation will be worth up to twenty (20) points.

## D.4.3 Price (20 points)

Offerors will be required to bid a Lump Sum Price for the Project. The Lump Sum Price shall include sufficient funds to cover all the expenses necessary to complete the Project, including, but not limited to, profit, home and field office overhead, supervision, labor, materials, equipment, bonds, insurance and other services that may be required to obtain the necessary permits, and construct the work, included the extended preconstruction services identified herein. The Lump Sum Price should also include sufficient funding to fund items that are not specifically identified on the Drawings and Specifications but which are reasonably inferable therefrom. Offerors will also be required to submit a schedule of values, a schedule of unit rates, and various add/alternates and deduct/alternates, in accordance with Attachment B. This element of the evaluation will be worth up to twenty (20) points.

## D.4.4 Management Plan (40 points)

Offerors are required to submit with their proposal a Management Plan. The Management Plan should clearly explain how the Contractor intends to manage and implement the Project. It should demonstrate a knowledge of the process and impediments that must be overcome and ensure that sufficient staffing will be provided. At a minimum, the plan should:
(i) explain how the Contractor will manage the preconstruction process, including a description of the preconstruction services that the Contractor would perform;
(ii) identify the key personnel and their specific roles in managing the Project;
(iii) demonstrate an understanding of the key elements of the Project;
(iv) provide a schedule of the work, identifying key milestones and the phasing of construction, and provide a description of how these dates will be achieved;
(v) describe the cost control management structures that will be used to ensure the Project is delivered on-budget; and
(vi) describe the key challenges inherent in this Project and explain how they will be overcome or mitigated.

The Management Plan will be worth up to forty (40) points.

## SECTION E PROPOSAL ORGANIZATION AND SUBMISSION

This section outlines specific information necessary for the proper organization and manner in which Offerors' Proposals should be proffered. References are made to other sections in this RFP for further explanation.

## E. 1 Submission Identification

Submissions shall be proffered in two volumes, a technical volume and a price volume. Offerors shall submit one (1) original and five (5) copies of the technical volume that includes the information set forth in Section E.4.1 below as well as one (1) original and one (1) copy of the pricing volume that included the information set forth in Section E.4.2 below. Copies of the technical proposal should not include the Form of Offer Letter or any spreadsheet or other pricing document referenced in the Form of Offer Letter. The original volumes of the Offeror's submission shall be placed in a sealed envelope conspicuously marked: "Proposal for Construction Services for the John A. Wilson Building Exterior Restoration - Phase 2."

## E. 2 Delivery or Mailing of Submissions

Submissions should be delivered or mailed to:
DC Department of General Services
Contracts \& Procurement Division
Frank D. Reeves Center
2000 14th Street, NW, 8th Floor
Washington, DC 20009
Attn: George Lewis

## E. 3 Date and Time for Receiving Submissions

Submissions shall be received no later than 2:00 p.m. EST, on March 14, 2017. The Offeror assumes the sole responsibility for timely delivery of its Submission, regardless of the method of delivery.

## E. 4 Submission Size, Organization and Offeror Qualifications

All submissions shall be submitted on $81 / 2$ " x 11 " bond paper and typewritten. The CPM schedule may be on 11 "x17" bond paper, but shall be folded to a size of $8-1 / 2$ " $\times 11$ ". Telephonic, telegraphic, and facsimile submissions shall not be accepted. The Department is interested in a qualitative approach to presentation material. Brief, clear and concise material is more desirable than quantity. PLEASE INCLUDE PAGE NUMBERS IN YOUR PROPOSAL. The submission shall be organized as follows:

## E.4.1 Technical Proposal

The technical proposal shall be organized as follows:

## E.4.1.1 Executive Summary

Each Offer should provide a summary of no more than three pages of the information contained in the following sections.

## E.4.1.2 General Team Information and Firm(s) Data

Each Offeror should provide the following information for the Contractor and each of its subconsultants.
A. Name(s), address(es), and role(s) of each firm (including all sub-consultants)
B. Firm profile(s), including:
i. Age
ii. Firm history(ies)
iii. Firm size(s)
iv. Areas of specialty/concentration
v. Current firm workload(s) projected over the next year
vi. Provide a list of any contract held by the Offeror where the contract was terminated (either for default or convenience). This list should also identify any contracts that resulted in litigation or arbitration between the Owner and the Offeror. If the Offeror has multiple offices, only contracts held by the office submitting this proposal need be listed.
C. Description of the team organization and personal qualifications of key staff, including:
i. Identification of the single point of contact for the Contractor.
ii. Organizational chart illustrating reporting lines and names and titles for key participants proposed by the Offeror.
iii. A list or chart of all personnel proposed for the Project. Such list or chart should include the following information for each individual:

1. The individual's name
2. The individual's role
3. The percentage of time that will be devoted by the individual to the Project. This should be identified for each phase of the Project.
4. The individual's resume. Resumes should indicate the individual's experience on the eight (8) relevant projects and identify the role of the individual in each past project noted on the resume. The resume should also clearly identify how long the individual has worked in the construction industry and should indicate the number of years of experience in his or her current role as well as prior roles.
5. The individual's current workload over the next two years
iv. A chart showing the experience that the key team members have working together.

## E.4.1.3 Relevant Experience and References

A. Detailed descriptions of no more than eight (8) projects that best illustrate the team's experience and capabilities relevant to this project. For each such project, the Offeror should provide the information requested below:
(i) The name and location of the project.
(ii) The square footage of the project
(iii) A short narrative of the scope of the contractor's work on the project.
(iv) The delivery method implemented on the project.
(v) The start and end dates for construction.
(vi) The date of builder's engagement and point during the design process at which builder was engaged (e.g., schematic design $50 \%$ complete; schematic design $100 \%$ complete, etc.).
(vii) The initial substantial completion date and initial contract value, also noting the contract type (i.e., GMP, NTE or Lump Sum).
(viii) The level of completion of design documents that the initial contract value was based on.
(ix) The actual substantial completion date and the final contract value.
B. The Offeror shall ensure that a minimum of three (3) Past Performance Evaluation forms (Attachment K) are completed and submitted on behalf of the Contractor directly to Courtney Washington (Courtney.washington@dc.gov) by the due date for proposals.
C. If the Offeror is a team or joint venture of multiple companies, the Evaluation Panel will consider the experience of each member of the team or joint venture in light of their role in the proposed team or joint venture.

## E.4.1.4 Key Personnel

Offerors shall assign senior personnel to this Project with experience in completing similar projects on-time and on-budget. The availability and experience of the key personnel assigned to this Project will be evaluated as part of this element. The Offeror shall:
A. Identify, at a minimum, the personnel outline in Sections D.4.2, and describe the specific
experience of each key personnel working on projects similar to the required work as described in Attachment A of this RFP;
B. Provide resumes for the key personnel identified above that demonstrates their ability to successfully complete the work required by this RFP; and
C. Provide a table that identifies all key personnel that will be assigned to this Project. The table should include: (i) the individual's name; (ii) his or her title; (iii) his or her level of effort (i.e. the percentage of time devoted to this project); and (iv) the time periods during which the individual will be assigned to the Project. This table should include all personnel that will be assigned to the Project.

## E.4.1.5 Management Plan

The Management Plan should contain the information requested in Section D.4.4 of the RFP.

## E.4.1.6 Preliminary Project Schedule

Each Offeror should also prepare a preliminary project schedule that shows how the Offeror intends to complete the Project in a timely manner. The schedule should be prepared using a critical path method and should show key logic ties and activity durations. The schedule should demonstrate that the Offeror understands the Project and has a workable method to deliver the Project in a timely manner.

## E.4.1.7 SBE Subcontracting Plan

Each Offeror shall complete and submit as part of its Technical Proposal a Subcontracting Plan in the form of Attachment $\mathbf{H}$.

## E.4.1.8 First Source Employment Agreement

Each Offeror shall complete and submit as part of its Technical Proposal a Subcontracting Plan in the form of Attachment I.

## E.4.2 Price Proposal

The Price proposal shall be organized as follows:

## E.4.2.1 Bid Form

Each Offeror shall submit an offer letter substantially in the form of Attachment B. Material deviations, in the opinion of the Department, from the bid form shall be sufficient to render the proposal non-responsive.

## E.4.2.2 Bidder-Offeror Certification Form

Each Offeror shall complete and submit with its Price Proposal the Bidder-Offeror Certification Form attached hereto as Attachment C.

## E.4.2.3 Tax Affidavit

Each Offeror must submit a tax affidavit substantially in the form of Attachment D. In order to be eligible for this procurement, Offerors must be in full compliance with their tax obligations to the District of Columbia government.

## E.4.2.4 Bid Bond

Each Offeror shall submit with their Price Proposal a bid bond in the amount specified and further explained in Section H. 1 below, in the form of Attachment F.

## SECTION F BIDDING PROCEDURES \& PROTESTS

## F. 1 Contact Person

For information regarding this RFP please contact:
Courtney Washington
Contract Specialist
Department of General Services
$200014^{\text {th }}$ Street, N.W., $8^{\text {th }}$ Floor
Washington, DC 20009
Phone: (202) 724-3986
Email: Courtney.washington@dc.gov
Any written questions or inquiries should be sent to Courtney Washington at the email address above.

## F. 2 Preproposal Conference

A preproposal conference will be held on February 15, 2017 at 2:00 p.m.. The conference will be held at the 1350 Pennsylvania Avenue, NW, Ground Floor G-9 Conference Room, Washington, DC 20004. Interested Offerors are strongly encouraged to attend.

## F. 3 Explanations to Prospective Offerors

Each Offeror should carefully examine this Request for Proposals and any and all amendments, addenda or other revisions, and thoroughly familiarize itself with all requirements prior to proffering a submission. Should an Offeror find discrepancies or ambiguities in, or omissions from, the RFP and amendments, addenda or revisions, or otherwise desire an explanation or interpretation of the RFP, any amendments, addenda, or revisions, it must submit a request for interpretation or correction in writing. Any information given to an Offeror concerning the solicitation shall be furnished promptly to all other Offerors as an amendment or addendum to this RFP if in the sole discretion of the Department that information is necessary in proffering submissions or if the lack of it would be prejudicial to any other prospective Offerors. Oral explanations or instructions given before the award of the contract shall not be binding.

Requests should be directed to Courtney Washington at the address listed in Section F. 1 no later than the close of business on February 22, 2017. The person making the request shall be responsible for prompt delivery.

## F. 4 Protests

Protests shall be governed by D.C. Code § 2-360.08 and Section 4734 of the Department's Procurement Regulations (27 DCMR § 4734). Protests alleging defects in this solicitation must be filed prior to the time set for receipt of submissions. If an alleged defect does not exist in this initial RFP, but was incorporated into the RFP by an amendment or addendum, a protest based
on that defect must be filed before the next closing time established for proffering submissions. In all other cases, a protester shall file the protest within ten (10) days after the protester knows or should have known, whichever is earlier, of the facts and circumstances upon which the protest is based. All protests must be made in writing to the Department's Chief Contracting Officer ("CCO") and must be filed in duplicate. Protests shall be served on the Department by obtaining written and dated acknowledgment of receipt from the Department's CCO. Protests received by the Department after the indicated period shall not be considered. To expedite handling of protests, the envelope shall be labeled "Protest".

This section is intended to summarize the bid protest procedures and is for the convenience of the Offerors only. To the extent any provision of this section is inconsistent with the Procurement Regulations, the more stringent provisions shall prevail.

## F. 5 Contract Award

This procurement is being conducted in accordance with the provisions of Section 4721 of the Department's Procurement Regulations ( 27 DCMR § 4721). Responses, to the request for proposal, ("RFP") shall be in the form of competitive sealed proposals and the contract shall be awarded based on the proposal that is the most advantageous to the Department, or in the event of more than one award, the proposals that are the most advantageous to the Department. The RFP sets forth the evaluation factors and indicates the relative importance of each factor. The RFP contains a statement of work or other description of the Department's specific needs, which shall be used as a basis for the evaluation of the proposal. price will be evaluated; however, while price or total cost to the Department may be an important or even deciding factor in most source selections, the Department may select the source whose proposal is more advantageous in terms of technical merit and other factors in accordance with Title 27 DCMR § 1613.5. As such, the contract contemplated hereunder will be awarded to the offeror whose competitive sealed proposal is determined by the source selection official to be the most advantageous to the Department considering technical merit and other factors.

## F. 6 Retention of Submissions

All submissions shall be retained by the Department and therefore shall not be returned to the Offerors. With the exception of proprietary financial information, the submissions shall become the property of the Department and the Department shall the right to distribute or use such information as it determines.

## F. 7 Examination of Submissions

Offerors are expected to examine the requirements of all instructions (including all amendments, addenda, attachments and exhibits) in this RFP. Failure to do so shall be at the sole risk of the Offeror and may result in disqualification.

## F. 8 Late Submissions: Modifications

A. Any submission or best and final offer received at the office designated in this RFP after the exact time specified for receipt shall not be considered.
B. Any modification of a submission, including a modification resulting from the CCO's requests for best and final offers, is subject to the same conditions as in F.8.A stated above.
C. The only acceptable evidence to establish the time of receipt at the Department's office is the time-date stamp of such installation on the submission wrapper or other documentary evidence of receipt maintained by the installation.
D. Notwithstanding any other provisions of this Request for Proposals to the contrary, a late modification of an otherwise successful submission which makes its terms more favorable to the Department may be considered at any time it is received and may be accepted.
E. Submissions shall be irrevocable and remain in full force and effect for a period not less than 120 days after receipt of submissions.

## F. 9 No Compensation for Preparation of Submissions

The Department shall not bear or assume any financial obligations or liabilities regarding the preparation of any submissions submitted in response to this RFP, or prepared in connection therewith, including, but without limitation, any submissions, statements, reports, data, information, materials or other documents or items.

## F. 10 Rejection of Submissions

The Department reserves the right, in its sole discretion:
A. To cancel this solicitation or reject all submissions.
B. To reject submissions that fail to prove the Offeror's responsibility.
C. To reject submissions that contain conditions and/or contingencies that in the Department's sole judgment, make the submission indefinite, incomplete, otherwise non-responsive, or otherwise unacceptable for award.
D. To waive minor irregularities in any submission provided such waiver does not result in an unfair advantage to any Offeror.
E. To take any other action within the applicable Procurement Regulations or law.
F. To reject the submission of any Offeror that has submitted a false or misleading statement, affidavit or certification in connection with such submission or this Request for Proposals.
G. To reject submissions that indicate a lack of understanding of any aspect of the project.
H. To reject submissions that are too costly, financially or otherwise, to the department relative to other submissions and the project budget.
I. To reject submission where the Offeror has altered any pricing element or line item by Thirty Percent (30\%) from the initial offer or median price for that pricing element or line item in response to a Request for a Best and Final Offer ("BAFO").
J. To reject submissions that are deemed non-responsive.

## F. 11 Limitation of Authority

Only a person with prior written authority from the CCO shall have the express, implied, or apparent authority to alter, amend, modify, or waive any clauses or conditions of the contract. Furthermore, any alteration, amendment, modification, or waiver of any clause or condition of this RFP is not effective or binding unless made in writing and signed by the CCO or its authorized representative.

## F. 12 Non-Responsive Pricing

A. Pricing. In general, the Department will consider a proposal non-responsive if any pricing element of the Offeror's price is Thirty Percent (30\%) higher than the median price submitted by other Offerors. If there are no more than two (2) Offerors, the independent government estimate shall be used to establish a median price. The Department reserves the right to deem a proposal non-responsive if any pricing element of the Offeror's price is Thirty Percent (30\%) higher than the median price.
B. Certification. The Department may consider a proposal non-responsive if the Offeror fails to properly complete or provides inaccurate information on the Bidder/Offeror Certification Form.
C. Exceptions. The Department may consider a proposal non-responsive if the Offeror identifies any changes or exceptions to the Standard Contract Provisions, Form of Contract, and Letter Contract.
D. Core Competency. The Department may consider a proposal non-responsive if the Offeror, whether by inclusion or omission, fails, in the Department's sole judgment, to demonstrate an understanding and competence in every aspect of the project.

## SECTION G INSURANCE REQUIREMENTS

## G. 1 Required Insurance

The Contractor will be required to maintain the following types of insurance throughout the life of the contract.
G.1.1 Commercial general public liability insurance ("Liability Insurance") against liability for bodily injury and death and property damage, such Liability Insurance to be in an amount not less than Five Million Dollars $(\$ 5,000,000)$ for liability for bodily injury, death and property damage arising from any one occurrence and Five Million Dollars ( $\$ 5,000,000$ ) from the aggregate of all occurrences within each policy year. The policy should include completed operations coverage. The Design-Builder will be required to maintain this coverage in force for a period of at least two years after substantial completion.
G.1.2 Workers’ compensation and Employers Liability coverage providing statutory benefits for all persons employed by the Design-Builder, or its contractors and subcontractors at or in connection with the Work.
G.1.3 Automobile Liability, including Hired and Non-Owned Auto Liability in the amount of at least One Million Dollars $(\$ 1,000,000)$ for each occurrence for bodily injury and property damage.
G.1.4 Excess umbrella liability coverage (on at least a follow form basis) and when combined with the general liability policy has an aggregate limit of at least Ten Million Dollars (\$10,000,000).
G.1.5 Builder's risk insurance written on an "all risk" basis and covering the value of the improvements being constructed. This coverage does not need to be maintained until such time as construction operations begin.
G.1.6 Pollution Liability coverage in the amount of at least Two Million Dollars $(\$ 2,000,000)$ for each occurrence.

## G. 2 Additional Insureds

Each insurance policy shall be issued in the name of the contractor and shall name as additional insured parties the Department and the District of Columbia, and shall not be cancelable or reduced without thirty (30) days prior written notice to the Department.

## G. 3 Waiver of Subrogation

All such insurance shall contain a waiver of subrogation against the Department and the District of Columbia, and their respective agents.

## G. 4 Strength of Insurer

All insurance shall be placed with insurers that are reasonably acceptable to the Department and with an A.M. Best's rating of not less than A- (Excellent) and a surplus size of not less than XV. All such insurers shall be licensed/approved to do business in the District of Columbia.

## SECTION H BONDS

## H. 1 Bid Bond

Offerors are required to submit with their proposal a bid bond in the amount of $5 \%$ of the bid, in the form included as Attachment F. All bonding companies must be included on the Department of Treasury's Listing of Approved Sureties. Alternatively, Offerors may submit a cashier's check or irrevocable letter of credit in lieu of a bid bond. However, in the event an Offeror who is awarded a contract fails to post a payment and performance bond for the full value of the contract, the Offeror shall thereby forfeit the full amount of the cashier's check or letter of credit, and the Department shall collect such funds as liquidated damages. If the Offeror chooses to submit a cashier's check or letter of credit in lieu of a bid bond, the Offeror must complete the form included as Attachment $\mathbf{L}$ and return, notarized, with the Offeror's bid. Letters of credit must be: (i) unconditional and standby; (ii) irrevocable; (iii) issued by an FDIC insured institution that is reasonably acceptable to DGS; and (iv) able to be drawn on in the Washington, DC metropolitan area. The letter of credit shall provide that it may be drawn upon if the holder of the letter of credit submits a signed statement by DGS's contracting officer stating that the Offeror has failed to enter into a contract consistent with the terms of this procurement and the Offeror's bid submitted thereunder.

## H. 2 Trade Subcontractor Bonds

The Form of Contract will require that all trade subcontractors provide a payment and performance bond having a penal value equal to One Hundred Percent (100\%) of the cost of the trade subcontract. All such bonds shall be written on a dual-obligee basis.

## H. 3 Contractor's Payment and Performance Bond

In addition to the trade subcontractor bonds required by Section H.2, the Design-Builder will be required to post a payment and performance bond having a penal value equal to the GMP at the time the GMP Contract is executed.

## Attachment A

## Drawings and Specifications

Available for download at:

Wilson Building Phase 2

Attachment B - Form of Offer Letter

## Attachment B

[Offeror's Letterhead]

```
[Insert Date]
District of Columbia Department of General Services
2000 14 th Street, NW
Washington, D.C. }2000
Att'n: Greer Johnson Gillis, P.E.
    Director & Chief Contracting Officer
Reference: Request for Proposals
        Construction Services for the John A. Wilson Building Exterior Restoration -
        Phase 2
```

Dear Ms. Gillis:
On behalf of [INSERT NAME OF BIDDER] (the "Offeror"), I am pleased to submit this proposal in response to the Department of General Services' (the "Department" or "DGS") Request for Proposals (the "RFP") to provide construction services for the John A. Wilson Building Exterior Restoration - Phase 2. The Offeror has reviewed the RFP and the attachments thereto, any amendments thereto, and the proposed Form of Contract (collectively, the "Bid Documents") and has conducted such due diligence and analysis as the Offeror, in its sole judgment, has deemed necessary in order to submit the Offeror's Bid in response to the RFP. The Offeror's proposal, the Lump Sum Base Bid (as defined in paragraph A), the Alternate Bid (as defined in paragraph B), and the Add/Alternate Leak Free Guarantee Prices (as defined in paragraph C) are based on the Bid Documents as issued and assume no material alteration of the terms of the Bid Documents (collectively, the proposal, the Lump Sum Base Bid, the Alternate Bid, and the Add/Alternate Leak Free Guarantee Prices are referred to as the "Offeror’s Bid.").

The Offeror's Bid is as follows:
A. The Lump Sum Base Bid is:
\$ $\qquad$
The Lump Sum Base Bid shall include the items noted on the attached breakout sheet.
B. The Alternate Bid is:
\$ $\qquad$
The Alternative Bid shall include items described in sections 040342 and 012300 of the specification and should be a total add or deduct to the Lump Sum Base Bid.
C. 5 Year Leak Free Guarantee Price:
\$
7 Year Leak Free Guarantee Price:
\$

The Offeror acknowledges and understands that the Lump Sum Base Bid is a firm, fixed price and other than as permitted in the Form of Contract will not be subject to further adjustment.
D. In addition, the Offeror hereby represents that, based on its current rating with its surety, the indicated cost of a payment and performance bond is [INSERT PERCENTAGE].

The Offeror's Bid is based on and subject to the following conditions:

1. The Offeror agrees to hold its proposal open for a period of at least one hundred and twenty (120) days after the date of the bid.
2. Assuming the Offeror is selected by the Department and subject only to the changes requested in paragraph 5, the Offeror agrees to enter into a contract with the Department on the terms and conditions described in the Bid Documents within ten (10) days of the notice of the award. In the event the Offeror fails to do so, the Department shall have the right to levy upon the Offeror's bid bond.
3. Both the Offeror and the undersigned represent and warrant that the undersigned has the full legal authority to submit this bid form and bind the Offeror to the terms of the Offeror's Bid. The Offeror further represents and warrants that no further action or approval must be obtained by the Offeror in order to authorize the terms of the Offeror's Bid. In addition to any other remedies that the Department may have at law or in equity, the Department shall have the right to levy upon the Offeror's Bid Bond or the Offeror's Alternate Bid Security in the event of a breach of this paragraph 3.
4. The Offeror and its principal team members hereby represent and warrant that they have not: (i) colluded with any other group or person that is submitting a proposal in response to the RFP in order to fix or set prices; (ii) acted in such a manner so as to discourage any other group or person from submitting a proposal in response to the RFP; or (iii) otherwise engaged in conduct that would violate applicable anti-trust law.
5. The Offeror's proposal is subject to the following requested changes to the Form of Contract: [INSERT REQUESTED CHANGES. OFFERORS ARE ADVISED THAT THE CHANGES SO IDENTIFIED SHOULD BE SPECIFIC SO AS TO PERMIT THE DEPARTMENT TO EVALUATE THE IMPACT OF THE REQUESTED CHANGES IN ITS REVIEW PROCESS. GENERIC STATEMENTS, SUCH AS "A MUTUALLY ACCEPTABLE CONTRACT" ARE NOT ACCEPTABLE. OFFERORS ARE FURTHER ADVISED THAT THE DEPARTMENT WILL CONSIDER THE REQUESTED CHANGES AS PART OF THE EVALUATION PROCESS.]
6. The Offeror hereby certifies that neither it nor any of its team members have entered into any agreement (written or oral) that would prohibit any contractor, subcontractor or subconsultant that is certified by the District of Columbia Office of Department of Small and Local

Ms. Greer Johnson Gillis, P.E.
[DATE]
Page 3
Business Enterprises as a Local, Small, Resident Owned or Disadvantaged Business Enterprise (collectively, "LSDBE Certified Companies") from participating in the work if another company is awarded the contract.
7. This bid form and the Offeror's Bid are being submitted on behalf of [INSERT FULL LEGAL NAME, TYPE OF ORGANIZATION, AND STATE OF FORMATION FOR THE OFFEROR].

Sincerely,

By:
Name:
Title:

Page 4

## Base Bid Assumptions:

The Undersigned agrees to include, in his Lump Sum Base Bid amount(s), per the following Assumptions:

Masonry Restoration as described in Base Bid Documents in Plans and Specs to include but not limited to the list of items below. The rates specified herein shall be used for any contract price adjustment described in the RFP.

| Qty. | Sub Qty. | Description | Unit | Price |
| :---: | :---: | :---: | :---: | :---: |
| 1 |  | Mockups | LS |  |
|  | 2 | Cleaning Mockup (Granite and Marble) |  |  |
|  | 1 | Dutchman Mockup - Granite |  |  |
|  | 1 | Jointing Mockup - Granite |  |  |
|  | 1 | Dutchman Mockup - Marble |  |  |
|  | 1 | Jointing Mockup - Marble |  |  |
|  | 2 | Re-pointing Mock-ups Granite |  |  |
|  | 2 | Re-pointing Mock-ups Marble |  |  |
|  | 2 | Steps - Resetting Treads |  |  |
| 1 |  | Structural Integrity Investigations | LS |  |
|  | 28 | Stone Stability Investigation (Statues) |  |  |
|  | 23 | Stone Stability Investigation (Ornamentals) |  |  |
|  | 28 | Stone Stability Investigation (L. Ornamentals) |  |  |
| 2000 |  | Consolidant | SQFT |  |
| 1 |  | Front Steps | LS |  |
|  | 1 | Cleaning (LS) |  |  |
|  | 1 | Resetting Steps (LS) |  |  |
|  | 1 | Patching (LS) |  |  |
| 1 |  | Scaffolding | LS |  |
| 35 |  | Keystone repair (Rep. 1) | EA |  |
| 8 |  | Spall or Deteriorated Stone - Sill (Rep. 2) | EA |  |
| 48 |  | Crack Injections | EA |  |
| 56 |  | Spall or Deteriorated Stone - Header (Rep. 2) | EA |  |
| 16 |  | Spall or Deteriorated Stone - Capital (Rep. 2) | EA |  |
| 7 |  | Spall or Deteriorated Stone - Water Table (Rep. 2) | EA |  |
| 1 |  | Spall or Deteriorated Stone - Facing Stones (Rep. 2) | EA |  |
| 5057 |  | Cleaning Metal Staining (Rep. 4) | SQFT |  |
| 8 |  | Reparing Dentil (Rep. 5) | EA |  |
| 72600 |  | Cleaning Stone Face | SQFT |  |
| 305 |  | Dutchman or Stone Patching - Marble | EA |  |
| 40 |  | Dutchman or Stone Patching - Granite | EA |  |
| 13000 |  | Masonry Repointing Granite 100\% - LF (3) | LF |  |
| 44940 |  | Masonry Repointing Marble 50\% - LF (6) | LF |  |
| 3850 |  | Masonry Repointing Marble 100\% - LF (6.1) | LF |  |

Replacement of all existing window and exterior door perimeter sealant joints per plans and specs.

Replacement of all existing curtainwall sealant joints per plans and specs. \$

Replacement of all existing skylight sealant joints per plans and specs. \$
dollars
Restoration of the existing electric bird control system to full working condition. \$ dollars

Attachment C - Bidder/Offeror Certification Form

## BIDDER/OFFEROR CERTIFICATION FORM

## COMPLETION

The person(s) completing this form must be knowledgeable about the bidder's/offeror's business and operations.

## RESPONSES

Every question must be answered. Each response must provide all relevant information that can be obtained within the limits of the law. Individuals and sole proprietors may use a Social Security number but are encouraged to obtain and use a federal Employer Identification Number (EIN). Provide any explanation at the end of the section or attach additional sheets with numbered responses. Include the bidder's/offeror's name at the top of each attached page.

## GENERAL INSTRUCTIONS

This form contains four (4) sections. Section I concerns the bidder's/offeror's responsibility; Section II includes additional required certifications; Section III relates to the Buy American Act (if applicable); and Section IV requires the bidder's/offeror's signature. Please note, a determination that a prospeactive contract is found to be "not responsible is final and not appealable.

SECTION I. BIDDER/OFFEROR RESPONSIBILITY CERTIFICATION
Instructions for Section I: Section I contains eight (8) parts. Part 1 requests information concerning the bidder's/offeror's business entity. Part 2 inquires about current or former owners, partners, directors, officers or principals. Part 3 relates to the responsibility of the bidder's/offeror's business. Part 4 concerns the bidder's/offeror's business certificates and licenses. Part 5 inquires about legal proceedings. Part 6 relates to the bidder's/offeror's financial and organizational status. Part 7 requires the bidder/offeror to agree to update the information provided. Part 8 relates to disclosures under the District of Columbia Freedom of Information Act (FOIA).
PART 1: BIDDER/OFFEROR INFORMATION
 the Bidder/Offeror, please describe the affiliation in detail.
1.5 If any officer, director, shareholder or anyone holding a financial interest in the Bidder/Offeror has a relationship with an employee of the Department or any District agency for whom the Department is procuring goods or services, please describe the nature of the relationship in detail.

## PART 2: INDIVIDUAL RESPONSIBILITY

Additional Instructions for Section I, Parts 2 through 8: Provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or corrective action(s) taken and the current status of the issue(s).
Within the past five (5) years, has any current or former owner, partner, director, officer, principal or any person in a position involved in the administration of funds, or currently or formerly having the authority to sign, execute or approve bids, proposals, contracts or supporting documentation on behalf of the bidder/offeror with any government entity:
2.1 Been sanctioned or proposed for sanction relative to any business or professional permit or license?

2.2 Been under suspension, debarment, voluntary exclusion or determined ineligible under any federal, District or state statutes?
2.3 Been proposed for suspension or debarment?
2.4 Been the subject of an investigation, whether open or closed, by any government entity for a civil or criminal violation for any
business-related conduct?
2.5 Been charged with a misdemeanor or felony, indicted, granted immunity, convicted of a crime, or subject to a judgment or a plea bargain for: No
$\square$ NoNo
2.4 Been the subject of an investigation, whether open or closed, by any government entity for a civil or criminal violation for any business-related conduct?Yes No

Yes No
(a) Any business-related activity; or
(b) Any crime the underlying conduct of which was related to truthfulness?
2.6 Been suspended, cancelled, terminated or found non-responsible on any government contract, or had a surety called upon to complete an awarded contract? $\square$ Yes No Please provide an explanation for each "Yes" in Part 2.
2.7 In the past ten (10) years has the Bidder/Offeror had a contract terminated, in whole or in part, for any reason? If so, describe each such determination in detail.
2.8 In the past ten (10) years has the Bidder/Offeror ever been assessed liquidated damages, costs to re-procure, costs to complete, or any other monetary damages under a contract? If so, describe each such assessment in detail.

## PART 3: BUSINESS RESPONSIBILITY

Within the past five (5) years, has the bidder/offeror:
3.1 Been under suspension, debarment, voluntary exclusion or determined ineligible under any federal, District or state statutes?


| 3.2 Been proposed for suspension or debarment? | $\square \quad$ Yes $\square$ | No |
| :---: | :---: | :---: |
| 3.3 Been the subject of an investigation, whether open or closed, by any government entity for a civil or criminal violation for any | $\square$ Yes $\square$ | No |
| 3.4 Been charged with a misdemeanor or felony, indicted, granted immunity, convicted of a crime, or subject to a judgment or plea bargain for: | $\square \quad \mathrm{Yes} \square$ | No |

(a) Any business-related activity; or
(b) Any crime the underlying conduct of which was related to truthfulness?
3.5 Been disqualified or proposed for disqualification on any government permit or license?

|  | $\square$ Yes $\square$ No |
| :--- | :--- |
|  | $\square$ Yes $\square$ No |
|  | $\square$ Yes $\square$ No |

## PART 4: CERTIFICATES AND LICENSES

Has the bidder/offeror:

| 4.1 Had a denial, decertification, revocation or forfeiture of District of Columbia certification of any Certified Business | $\square$ Yes $\square$ | No |
| :---: | :---: | :---: |
| Please provide an explanation for "Yes" in Subpart 4.1. |  |  |
| 4.2 Please provide a copy of the bidder's/offeror's District of Columbia Office of Tax and Revenue Tax Certification Affidavit. |  |  |
| PART 5: LEGAL PROCEEDINGS |  |  |
| Within the past five (5) years, has the bidder/offeror: |  |  |
| 5.1 Had any liens or judgments (not including UCC filings) filed against it which remain undischarged? | $\square$ Yes $\square$ | No |

If "Yes" to Subpart 5.1, provide an explanation of the issue(s), relevant dates, the Lien Holder or Claimant's name, the amount of the lien(s) and the current status of the issue(s).
5.2 Had a government entity find a willful violation of District of Columbia compensation or prevailing wage laws, the Service Contract Act or the Davis-Bacon Act?
5.3 Received any OSHA citation and Notification of Penalty containing a violation classified as serious or willful?


YesNo

Please provide an explanation for each "Yes" in Part 5.
5.4 Engaged in litigation with any governmental entity. If so, please identify and/or describe all threatened and pending litigation and/or claims, including but not limited to matters pending before any Boards of Contracts Appeals:

## PART 6: FINANCIAL AND ORGANIZATIONAL INFORMATION

6.1 Within the past five (5) years, has the Bidder/Offeror received any formal unsatisfactory performance assessment(s) from any Yes No government entity on any contract?

If "Yes" to Subpart 6.1, provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or corrective action(s) taken and the current status of the issue(s).
6.2 Has the Bidder/Offeror ever been assessed liquidated damages, costs to re-procure, costs to complete, or any other monetary damages under a contract? If so, describe each such assessment in detail.

Yes No If "Yes" to Subpart 6.2, provide an explanation of the issue(s), relevant dates, the government entity involved, the amount assessed and the current status of the issue(s).
6.3 Within the last seven (7) years, has the bidder/offeror initiated or been the subject of any bankruptcy proceedings, whether or not closed, or is any bankruptcy proceeding pending?Yes No

If "Yes" to Subpart 6.3, provide the bankruptcy chapter number, the court name and the docket number. Indicate the current status of the proceedings as "initiated," "pending" or "closed".
6.4 During the past three (3) years, has the bidder/offeror failed to file a tax return or pay taxes required by federal, state, District of Columbia or local laws?
If "Yes" to Subpart 6.4, provide the taxing jurisdiction, the type of tax, the liability year(s), the tax liability amount the bidder/offeror failed to file/pay and the current status of the tax liability.
6.5 During the past three (3) years, has the bidder/offeror failed to file a District of Columbia unemployment insurance return or failed to pay District of Columbia unemployment insurance?
If "Yes" to Subpart 6.5, provide the years the bidder/offeror failed to file the return or pay the insurance, explain the situation and any remedial or corrective action(s) taken and the current status of the issue(s).

If "Yes" to Subpart 6.6, provide the years the bidder/offeror failed to comply with the payment agreement, explain the situation and any remedial or corrective action(s) taken and the current status of the issue(s).
6.7 Indicate whether the bidder/offeror owes any outstanding debt to any state, federal or District of Columbia government.


If "Yes" to Subpart 6.7, provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or corrective action(s) taken and the current status of the issue(s).

illegal acts; significant violations of provisions of contract or grant agreements; significant abuse; or any material disallowance?Yes No
(b) If "Yes" to Subpart 6.8(a), provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or corrective action(s) taken and the current status of the issue(s).

## PART 7: CONTRACTOR PROCUREMENT ACTIVITY WITH THE DEPARTMENT

7.1 What is your organization's Design Capacity (total labor hours) to conduct or purse business with the Department of General Services (DGS) in the current fiscal year? Design capacity is calculated by multiplying the total number of company employees dedicated to a particular line of business by no more than 12 hours per day. Person's completing this form may be required to provide supporting documentation to substantiate allocable labor hours presented.


The bidder/offeror certifies that:
2.1 The signature of the bidder/offeror is considered to be a certification by the signatory that:
(a) The contract prices have been arrived at independently without, for the purpose of restricting competition, any consultation, communication or agreement (i) Those prices;
(ii) The intention to submit a bid/proposal; or
(iii) The methods or factors used to calculate the prices in the contract.
(b) The prices in this contract have not been and will not be knowingly disclosed by the bidder/offeror, directly or indirectly, to any other bidder/offeror or competitor before bid/proposal opening unless otherwise required by law; and
(c) No attempt has been made or will be made by the bidder/offeror to induce any other concern to submit or not to submit a contract for the purpose of restricting competition.
2.2 The signature on the bid/proposal is considered to be a certification by the signatory that the signatory:
(a) Is the person in the bidder's/offeror's organization responsible for determining the prices being offered in this contract, and that the signatory has not participated and will not participate in any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above; or
(b) Has been authorized, in writing, to act as an agent for the following principal in certifying that the principal has not participated, and will not participate, in any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above:
[Insert full name of person(s) in the organization responsible for determining the prices offered
in this contract and the title of his or her position in the bidder's/offeror's organization]
(i) As an authorized agent, certifies that the principals named in subparagraph 2.2(b) above have not participated, and will not participate, in any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above; and
(ii) As an agent, has not participated and will not participate in any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above.
2.3 If the bidder/offeror deletes or modifies subparagraph 2.1(b) above, the bidder/offeror must furnish with its bid a signed statement setting forth in detail the circumstances of the disclosure.
2.4 The Bidder/Offeror certifies that:
(a) There are no other entities related to it that are responding to or bidding on the subject solicitation or invitation to bid. Related entities include, but are not limited to, any entity that shares management positions, board positions, shareholders, or persons with a financial interest in the Bidder/Offeror.
(b) There are no current or former owners, partners, officers, directors, principals, managers, employees or any persons with a financial interest in the Bidder/Offeror who have a financial interest in the request for proposal or invitation for bid or any asset, tangible or intangible, arising out of any contract or scope of work related to the request for proposal or invitation for bid.
With regards to 2.4 (b), if the Bidder/Offeror has knowledge of such a financial interest, please provide a detailed explanation.

## PART 3: EQUAL OPPORTUNITY OBLIGATIONS

3.1 I hereby certify that I am fully aware of the contents of Mayor's Order 85-85 and the Office of Human Rights' regulations in Chapter 11 of the DCMR, and agree to comply with them while performing this contract.

## PART 4: FIRST SOURCE OBLIGATIONS

4.1 I hereby certify that I am fully aware of the requirements of the Workforce Intermediary Establishment and Reform of the First Source Amendment Act of 2011 (D.C. Law 19-84), and agree to enter into a First Source Employment Agreement with the Department of Employment Services if awarded any contract valued at $\$ 300,000$ or more which receives funds or resources from the District, or funds or resources which, in accordance with a federal grant or otherwise, is administered by the District government.
4.2 I certify that the Initial Employment Plan submitted with my bid or proposal is true and accurate.

## SECTION III. BUY AMERICAN ACT CERTIFICATION

Instructions for Section III: Section III contains one (1) part which should only be completed if goods are being provided that are subject to the requirements of the Buy American Act.

## PART 1: BUY AMERICAN ACT COMPLIANCE

1.1 The bidder/offeror certifies that each end product, except the end products listed below, is a domestic end product (as defined in Paragraph 23 of the Standard Contract Provisions, "Buy American Act"), and that components of unknown origin are considered to have been mined, produced or manufactured outside the United States.

| EXCLUDED END PRODUCTS |  |  |
| :---: | :---: | :---: |
| COUNTRY OF ORIGIN |  |  |
| SECTION IV. CERTIFICATION |  |  |
| Instruction for Section IV: This section must be completed by all bidder/offerors. |  |  |
| I, [ <br> form is true and accurate. | ], as the person authorized to sign these certifications, hereby certify that the information provided in this |  |
| Name [Print and sign]: | Telephone \#: | Fax \#: |
| Title: | Email Address: |  |
| DUNS Number (If Applicable): |  |  |
| Date: |  |  |
| The District of Columbia is hereby authorized to verify the above information with appropriate government authorities. Penalty for making false statements is a fine of not more than $\$ 1,000.00$, imprisonment for not more than 180 days, or both, as prescribed in D.C. Official Code § 22-2405. Penalty for false swearing is a fine of not more than \$2,500.00, imprisonment for not more than three (3) years, or both, as prescribed in D.C. Official Code § 22-2404. |  |  |

Attachment D - Tax Affidavit

Attachment E - Davis Bacon Wage Rates

Superseded General Decision Number: DC20160002

State: District of Columbia
Construction Type: Building
County: District of Columbia Statewide.
BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to and including 4 stories).

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $\$ 10.20$ for calendar year 2017 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was issued) on or after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers in any classification listed on this wage determination at least $\$ 10.20$ (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in calendar year 2017. The EO minimum wage rate will be adjusted annually. Additional information on contractor requirements and worker protections under the EO is available at www.dol.gov/whd/govcontracts.


Includes the application of all insulating materials, protective coverings, coatings and finishes to all types of mechanical systems

```
ASBE0024-008 10/01/2016
Rates Fringes
ASBESTOS WORKER: HAZARDOUS
MATERIAL HANDLER................$ 22.36 6.79
    Includes preparation, wetting, stripping, removal, scrapping,
    vacuuming, bagging and disposing of all insulation
    materials, whether they contain asbestos or not, from
    mechanical systems
    ASBE0024-014 10/01/2016
                                    Rates Fringes
FIRESTOPPER
                $ 27.56
Includes the application of materials or devices within or around penetrations and openings in all rated wall or floor
```

assemblies, in order to prevent the pasage of fire, smoke of other gases. The application includes all components involved in creating the rated barrier at perimeter slab edges and exterior cavities, the head of gypsum board or concrete walls, joints between rated wall or floor components, sealing of penetrating items and blank openings.

| BRDC0001-002 05/01/2016 |  |  |
| :---: | :---: | :---: |
|  | Rates | Fringes |
| BRICKLAYER. | \$ 30.61 | 9.67 |
| CARP0177-003 05/01/2016 |  |  |
|  | Rates | Fringes |
| CARPENTER, Includes Drywall Hanging, Form Work, and Soft Floor Laying-Carpet.......... | $\text { \$ } 27.81$ | 9.93 |
| CARP0179-001 05/01/2016 |  |  |
|  | Rates | Fringes |
| PILEDRIVERMAN. . . . . . . . . . . . . . | \$ 29.19 | 9.45 |

CARP0219-001 04/01/2016
Rates Fringes
MILLWRIGHT
.$\$ 32.04$
9.93

* ELEC0026-016 11/07/2016

ELECTRICIAN, Includes
Installation of
HVAC/Temperature Controls........\$44.15 16.47
--------------------------------------------------------------------
ELEC0026-017 09/05/2016
Rates Fringes
ELECTRICAL INSTALLER (Sound
\& Communication Systems).........\$ 27.55
SCOPE OF WORK: Includes low voltage construction, installation, maintenance and removal of teledata facilities (voice, data and video) including outside plant, telephone and data inside wire, interconnect, terminal equipment, central offices, PABX, fiber optic cable and equipment, railroad communications, micro waves, VSAT, bypass, CATV, WAN (Wide area networks), LAN (Local area networks) and ISDN (Integrated systems digital network).

WORK EXCLUDED: The installation of computer systems in industrial applications such as assembly lines, robotics and computer controller manufacturing systems. The installation of conduit and/or raceways shall be installed by Inside Wiremen. On sites where there is no Inside Wireman employed, the Teledata Technician may install raceway or conduit not greater than 10 feet. Fire alarm
work is excluded on all new construction sites or wherever the fire alarm system is installed in conduit. All HVAC control work.

```
* ELEV0010-001 01/01/2017
```

| Rates | Fringes |
| :---: | :---: | :---: |
| ELEVATOR MECHANIC. . . . . . . . . . . . . \$ 42.79 | $31.585+a+b$ |

a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas Day and the Friday after Thanksgiving.
b. VACATIONS: Employer contributes 8\% of basic hourly rate for 5 years or more of service; $6 \%$ of basic hourly rate for 6 months to 5 years of service as vacation pay credit.
$\qquad$
IRON0005-005 06/01/2016

## Rates Fringes

IRONWORKER, STRUCTURAL AND
ORNAMENTAL......................\$ $30.85 \quad 19.435$
$\qquad$
IRON0201-006 05/01/2016

| Rates | Fringes |  |
| :---: | :---: | ---: |
| IRONWORKER, REINFORCING.......... $\$ 27.90$ | 19.13 |  |
| LAB00657-015 $06 / 01 / 2015$ | Rates | Fringes |
| LABORER: Skilled.................. \$ 22.63 | 7.31 |  |

FOOTNOTE: Potmen, power tool operator, small machine operator, signalmen, laser beam operator, waterproofer, open caisson, test pit, underpinning, pier hole and ditches, laggers and all work associated with lagging that is not expressly stated, strippers, operator of hand derricks, vibrator operators, pipe layers, or tile layers, operators of jackhammers, paving breakers, spaders or any machine that does the same general type of work, carpenter tenders, scaffold builders, operators of towmasters, scootcretes, buggymobiles and other machines of similar character, operators of tampers and rammers and other machines that do the same general type of work, whether powered by air, electric or gasoline, builders of trestle scaffolds over one tier high and sand blasters, power and chain saw operators used in clearing, installers of well points, wagon drill operators, acetylene burners and licensed powdermen, stake jumper,demolition.

MARB0002-004 05/01/2016
Rates Fringes

MARBLE/STONE MASON . \$ 35.91 16.17

INCLUDING pointing, caulking and cleaning of All types of
masonry, brick, stone and cement EXCEPT pointing, caulking, cleaning of existing masonry, brick, stone and cement (restoration work)

| MARB0003-006 05/01/2016 |  |
| :---: | :---: |
| Rates | Fringes |
| TERRAZZO WORKER/SETTER...........\$ 27.25 | 10.68 |
| MARB0003-007 05/01/2016 |  |
| Rates | Fringes |
| TERRAZZO FINISHER................ \$ 22.46 | 9.75 |
| MARB0003-008 05/01/2016 |  |
| Rates | Fringes |
| TILE SETTER.......................\$ 27.25 | 10.68 |
| MARB0003-009 05/01/2016 |  |
| Rates | Fringes |
| TILE FINISHER.................... \$ 22.46 | 9.75 |
| PAIN0051-014 06/01/2014 |  |
| Rates | Fringes |
| GLAZIER |  |
| Glazing Contracts \$2 |  |
| million and under...........\$ 24.77 | 9.85 |
| Glazing Contracts over \$2 |  |
| million.....................\$ 28.61 | 9.85 |
| PAIN0051-015 06/01/2016 |  |
| Rates | Fringes |
| PAINTER |  |
| Brush, Roller, Spray and Drywall Finisher. $24.89$ | 9.15 |
| PLAS0891-005 07/01/2013 |  |
| Rates | Fringes |
| PLASTERER.........................\$ 28.33 | 5.85 |
| PLAS0891-006 02/01/2014 |  |
| Rates | Fringes |
| CEMENT MASON/CONCRETE FINISHER...\$ 27.15 | 9.61 |
| PLAS0891-007 08/01/2016 |  |
| Rates | Fringes |
| FIREPROOFER Handler...................... $\$ 16.50$ | 4.89 |


| Mixer/Pump................... $\$ 18.50$ | 4.89 |
| :--- | :--- | :--- |
| Sprayer..................... 23.00 | 4.89 |

Spraying of all Fireproofing materials. Hand application of Fireproofing materials. This includes wet or dry, hard or soft. Intumescent fireproofing and refraction work, including, but not limited to, all steel beams, columns, metal decks, vessels, floors, roofs, where ever fireproofing is required. Plus any installation of thermal and acoustical insulation. All that encompasses setting up for Fireproofing, and taken down. Removal of fireproofing materials and protection. Mixing of all materials either by hand or machine following manufactures standards.

| PLUM0005-010 10/01/2016 |  |  |
| :---: | :---: | :---: |
|  | Rates | Fringes |
| PLUMBER. | \$ 40.67 | 17.10+a |
| a. PAID HOLIDAYS: Labor Day, Veterans' Day, Thanksgivin and the day after Thanksgiving, Christmas Day, New Year' Day, Martin Luther King's Birthday, Memorial Day and the Fourth of July. |  |  |
| PLUM0602-008 11/01/2016 |  |  |
|  | Rates | Fringes |
| PIPEFITTER, Includes HVAC |  |  |
| Pipe Installation.. | \$ 39.89 | 20.52+a |
| a. PAID HOLIDAYS: New Year's Day, Martin Luther King's |  |  |
| Birthday, Memorial Day, Independence Day, Labor Day, |  |  |
| Veterans' Day, Thanksgiving Day and the day after |  |  |
| Thanksgiving and Christmas Day. |  |  |

$\qquad$
ROOF0030-016 05/01/2016
Rates Fringes
ROOFER.
.$\$ 28.75$

11.74

| SFDC0669-002 04/01/2016 |  |  |
| :---: | :---: | :---: |
|  | Rates | Fringes |
| SPRINKLER FITTER (Fire |  |  |
| Sprinklers). | \$ 33.40 | 18.52 |

Rates Fringes

SHEET METAL WORKER (Including
HVAC Duct Installation)...........\$40.27
17.24+a
a. PAID HOLIDAYS: New Year's Day, Martin Luther King's Birthday, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day and Christmas Day


WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.


Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave for their own illness, injury or other health-related needs, including preventive care; to assist a family member (or person who is like family to the employee) who is ill, injured, or has other health-related needs, including preventive care; or for reasons resulting from, or to assist a family member (or person who is like family to the employee) who is a victim of, domestic violence, sexual assault, or stalking. Additional information on contractor requirements and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (ii)).
cited type(s) of construction in the area covered by the wage determination. The classifications are listed in alphabetical order of "identifiers" that indicate whether the particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union average rate (weighted union average rate).

## Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than "SU" or "UAVG" denotes that the union classification and rate were prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of the union which prevailed in the survey for this classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing the wage determination. 07/01/2014 is the effective date of the most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing this classification and rate.

Survey Rate Identifiers
Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification in the survey and the published rate is derived by computing a weighted average rate based on all the rates reported in the survey for that classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average calculation of rates and are not majority rates. LA indicates the State of Louisiana. 2012 is the year of survey on which these classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage determination. 5/13/2014 indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.

Union Average Rate Identifiers
Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those classifications; however, $100 \%$ of the data reported for the classifications was union data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH indicates the state. The next number, 0010 in the example, is an internal number used in producing the wage determination. 08/29/2014 indicates the survey completion date for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted average of the current negotiated/CBA rate of the union locals from which the rate is based.
1.) Has there been an initial decision in the matter? This can be:

* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour Regional Office for the area in which the survey was conducted because those Regional Offices have responsibility for the Davis-Bacon survey program. If the response from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210
The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210
4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

## Attachment F - Bid Bond Form

# GOVERNMENT OF THE DISTRICT OF COLUMBIA 


$\qquad$ , certify that I am $\qquad$ , Secretary of the Corporation, named as Principal herein, that $\qquad$ , who signed this bond, on behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that sald bond was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its corporate powers.

## Secretary of Corporation

| SURETY(IES) |  |  |  |
| :---: | :---: | :---: | :---: |
| 1. Name \& Address (typed) | State of Inc. | Liability Limit | Corporate Seal |
| Signature of Attorney-in-Fact | Attest (Signature) |  |  |
| Name \& Address (typed) | Name \& Address (typed) |  |  |
| 1. Name \& Address (typed) | State of Inc. | Liability Limit | Corporate Seal |
| Signature of Attorney-in-Fact | Attest (Signature) |  |  |
| Name \& Address (typed) | Name \& Address (typed) |  |  |
| INSTRUCTIONS |  |  |  |
| 1. This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work. <br> 2. Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated "Principal" on the face of this form. If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence of authority must be furnished. Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of Directors, or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed thereto. CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary. <br> 3. Corporations executing the bond as sureties must be among those appearing on the $\mathbf{U}$. S. Treasury Department's List of approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance Administration, Department of Consumer and Regulatory Affairs, to do business in the District of Columbia. The surety shall attach hereto an adequate Power-Of-Attorney for each representative signing the bond. <br> 4. Corporations executing the bond shall affix their Corporate Seals. Individuals shall sign full first name, middle initial and last name opposite the word "seal", two witnesses must be supplied, and their addresses, under the word "attest". If executed in Maine or New Hampshire, an adhesive seal shall be affixed. <br> 5. Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, and all members of the firm shall execute the bond as individuals. Each signature must be witnessed by two persons and addresses supplied. |  |  |  |

Attachment G - Standard Contract Provisions

# District of Columbia Department of General Services Standard Contract Provisions 

## GENERAL PROVISIONS <br> (Construction Contract)

## ARTICLE 1. DEFINITIONS

A. "Government" as used herein means the District of Columbia Department of General Services, (DGS) that is a party to a contract.
B. "Executive" as used herein means the elected head of the Government as set forth in [Public Law 93-198 dated December 24, 1973, Title 4, Part B, Section 422(1)] (Or relevant local law).
C. "Contracting Officer" as used herein means the Government official authorized to execute and administrate the Contract on behalf of the Government. Within DGS, the Director is the Chief Contracting Officer. The Director may make delegations of procurement authority to additional contracting officers within DGS.
D. "Contract Documents" or "Contract" as used herein means Addenda, Contract Form, Standard Contract Provisions, Instructions to Bidders, General Provisions, Labor Provisions, Performance and Payment Bonds, Specifications, Special Provisions, Contract Drawings, approved written Change Orders and Agreements required to acceptably complete the Contract, including authorized extensions thereof.

ARTICLE 2. SPECIFICATIONS AND DRAWINGS-The Contractor shall keep on the work site a copy of Contract drawings and specifications and shall at all times give the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the Contract drawings, or shown on the Contract drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in both.

There shall be no change orders or equitable adjustments for work related to items appearing in either the Contract drawing or specifications.

All Contract requirements are equally binding. Each Contract requirement, whether or not omitted elsewhere in the Contract, is binding as though occurring in any or all parts of the Contract. In case of discrepancy:

1. The Contracting Officer shall be promptly notified in writing of any error, discrepancy or omission, apparent or otherwise.
2. Applicable Federal, State, and Municipal Code requirements have priority over: the Contract form, General Provisions, Change Orders, Addenda, Contract drawings, Special Provisions and Specifications.
3. The Contract form, Standard Contract Provisions, General Provisions and Labor Provisions have priority over: Change Orders, Addenda, Contract drawings, Special Provisions and Specifications.
4. Change Orders have priority over: Addenda, Contract drawings and Specifications.
5. Addenda have priority over: Contract drawings, Special Provisions and Specifications. A later dated Addendum has priority over earlier dated Addenda.
6. Special Provisions have priority over: Contract drawings and other specifications.
7. Shown and indicated dimensions have priority over scaled dimensions.
8. Original scale drawings and details have priority over any other different scale drawings and details.
9. Large scale drawings and details have priority over small scale drawings and details.
10. Any adjustment by the Contractor without a prior determination by the Contracting Officer shall be at his own risk and expense. The Contracting Officer will furnish from time to time such detail drawings and other information as he may consider necessary, unless otherwise provided.

## ARTICLE 3. CHANGES

A. DESIGNATED CHANGE ORDERS-The Contracting Officer may, at any time, without notice to the sureties, by written order designated or indicated to be a change order, make any change in the work within the general scope of the Contract, including but not limited to changes

1. In the Contract drawings and specifications;
2. In the method or manner of performance of the work;
3. In the Government furnished facilities, equipment, materials or services; or
4. Directing acceleration in the performance of the work.

Nothing provided in this Article shall excuse the Contractor from proceeding with the prosecution of the work so changed.
B. OTHER CHANGE ORDERS-Any other written order or an oral order (which term as used in this Section (B) shall include direction, instruction, interpretation, or determination) from the Contracting Officer which causes any such change, shall be treated as a Change Order under this Article, provided that the Contractor gives the Contracting Officer written notice stating the date, circumstances and sources of the order and that the Contractor regards the order as a Change Order.
C. GENERAL REQUIREMENTS-Except as herein provided, no order, statement or conduct of the Contracting Officer shall be treated as a change under this Article or entitle the Contractor to an equitable adjustment hereunder. If any change under this Article causes an increase or decrease in the Contractor's cost of, or the time required for, the performance of any part of the work under this Contract whether or not changed by any order, an equitable adjustment shall be made and the Contract modified in writing accordingly; provided, however, that except for claims based on defective specifications, no claim for any change under ( $B$ ) above shall be allowed for any cost incurred more than 20 days before the Contractor gives written notice as therein required unless this 20 days is extended by the Contracting Officer and provided further, that in case of defective drawings and specifications, the equitable adjustment shall include any increased cost reasonably incurred by the Contractor in attempting to comply with such defective drawings and specifications.

If the Contractor intends to assert a claim for an equitable adjustment under this Article, he must, within 30 days after receipt of a written Change Order under (A) above or the furnishing of a written notice under (B) above, submit to the Contracting Officer a written statement setting forth the general nature and monetary extent of such claim, unless this period is extended by the Contracting Officer. The statement of claim hereunder may be included in the notice under (B) above.

With respect to the notification requirements hereunder, time is of the essence. A failure to provide timely notice constitutes waiver of the claim. No claim by the Contractor for an equitable adjustment hereunder shall be allowed if asserted after final payment under the Contract.
D. CHANGE ORDER BREAKDOWN-Contract prices shall be used for Change Order work where work is of similar nature; no other costs, overhead or profit will be allowed.

Where Contract prices are not appropriate and the nature of the change is known in advance of construction, the parties shall attempt to agree on a fully justifiable price adjustment and/or adjustment of completion time.

When Contract prices are not appropriate, or the parties fail to agree on equitable adjustment, or in processing claims, equitable adjustment for Change Order work shall be per this Article and Article 4 and shall be based upon the breakdown shown in following subsections 1. through 7. The Contractor shall assemble a complete cost breakdown that lists and substantiates each item of work and each item of cost.

1. Labor-Payment will be made for direct labor cost plus indirect labor cost such as insurance, taxes, fringe benefits and welfare provided such costs are considered reasonable. Indirect costs shall be itemized and verified by receipted invoices. If verification is not possible, up to 18 percent of direct labor costs may be allowed. In addition, up to 20 percent of direct plus indirect labor costs may be allowed for overhead and profit.
2. Bond—Payment for additional bond cost will be made per bond rate schedule submitted to the Office of Contracting and Procurement with the executed Contract.
3. Materials-Payment for cost of required materials will be F.O.B. destination (the job site) with an allowance for overhead and profit.
4. Rented Equipment-Payment for required equipment rented from an outside company that is neither an affiliate of, nor a subsidiary of, the Contractor will be based on receipted invoices which shall not exceed rates given in the current edition of the Rental Rate Blue Book for Construction Equipment published by Data Quest. If actual rental rates exceed manual rates, written justification shall be furnished to the Contracting Officer for consideration. No additional allowance will be made for overhead and profit. The Contractor shall submit written certification to the Contracting Officer that any required rented equipment is neither owned by nor rented from the Contractor or an affiliate of or subsidiary of the Contractor.
5. Contractor's Equipment- Payment for required equipment owned by the Contractor or an affiliate of the Contractor will be based solely on an hourly rate derived by dividing the current appropriate monthly rate by 176 hours. No payment will be made under any circumstances for repair costs, freight and transportation charges, fuel, lubricants, insurance, any other costs and expenses, or overhead and profit. Payment for such equipment made idle by delays attributable to the Government will be based on one-half the derived hourly rate under this subsection.
6. Miscellaneous-No additional allowance will be made for general superintendence, use of small tools and other costs for which no specific allowance is herein provided.
7. Subcontract Work—Payment for additional necessary subcontract work will be based on applicable procedures in 1. through 6., to which total additional subcontract work up to an additional 10 percent may be allowed for the Contractor's overhead and profit.

## ARTICLE 4. EQUITABLE ADJUSTMENT OF CONTRACT TERMS

The Contractor is entitled to an equitable adjustment of the contract terms whenever the following situations develop:

## A. DIFFERING SITE CONDITIONS:

1. During the progress of the work, if subsurface or latent physical conditions are encountered at the site differing materially from those indicated in the contract or if unknown physical conditions of an unusual nature, differing materially from those ordinarily encountered and generally recognized as inherent in the work provided for in the contract, are encountered at the site, the Contractor, upon discovering such conditions, shall promptly notify the Contracting Officer in writing of the specific differing conditions before they are disturbed and before the affected work is performed.
2. Upon written notification, the Contracting Officer will investigate the conditions, and if he/she determines that the conditions materially differ and cause an increase or decrease in the cost or time required for the performance of any work under the contract, an adjustment, excluding loss of anticipated profits, will be made and the contract modified in writing accordingly. The Contracting Officer will notify the Contractor of his/her determination whether or not an adjustment of the contract is warranted.
3. No contract adjustment which results in a benefit to the Contractor will be allowed unless the Contractor has provided the required written notice; a failure to notify the Contracting Officer of the changed conditions prior to work being disturbed by said conditions shall constitute a permanent waiver of all right to compensation related to the changed conditions by the Contractor.
4. No contract adjustment will be allowed under this clause for any effects caused on unchanged work.

## B. SUSPENSION OF WORK ORDERED BY THE CONTRACTING OFFICER:

1. If the performance of all or any portion of the work is suspended or delayed by the Contracting Officer in writing for an unreasonable period of time (not originally anticipated, customary, or inherent to the construction industry) and the Contractor believes that additional compensation and/or contract time is due as a result of such suspension or delay, the Contractor shall submit to the Contracting Officer in writing a request for equitable adjustment within seven (7) calendar days of receipt of the notice to resume work. The request shall set forth the reasons and support for such adjustment.
2. Upon receipt, the Contracting Officer will evaluate the Contractor's request. If the Contracting Officer agrees that the cost and/or time required for the performance of the contract has increased as a result of such suspension and the suspension was caused by conditions beyond the control or and not the fault of the contractor, its suppliers, or subcontractors at any approved tier, and not caused by weather, the Contracting Officer will make an adjustment (excluding profit) and modify the contract in writing accordingly. The Contracting Officer will notify the Contract of his/her determination whether or not an adjustment of the contract is warranted.
3. No contract adjustment will be allowed unless the Contractor has submitted the request for adjustment within the time prescribed; a failure to submit a request for adjustment in the time
prescribed shall constitute waiver of all right to compensation related to the suspension of work by the Contractor.
4. No contract adjustment will be allowed under this clause to the extent that performance would have been suspended or delayed by any other cause, or for which an adjustment is provided for or excluded under any other term of condition of this contract.

## C. SIGNIFICANT CHANGES IN THE CHARACTER OF WORK:

1. The Contracting Officer reserves the right to make, in writing, at any time during the work, such changes in quantities and such alterations in the work as are necessary to satisfactorily complete the project. Such changes in quantities and alterations shall not invalidate the contract nor release the surety, and the Contractor agrees to perform the work as altered.
2. If the alterations or changes in quantities significantly change the character of the work under the contract, whether or not changed by any such different quantities or alterations, an adjustment, excluding loss of anticipated profits, will be made to the contract. The basis for the adjustment shall be agreed upon prior to the performance of the work. If a basis cannot be agreed upon, then an adjustment will be made either for or against the Contractor in such amount as the Contracting Officer may determine to be fair and reasonable.
3. If the alterations or changes in quantities significantly change the character of the work to be performed under the contract, the altered work will be paid for as provided elsewhere in the contract.
4. The term "significant change" shall be construed to apply only to the following circumstances:
a. When the character of the work as altered differs materially in kind or nature from that involved or included in the original proposed construction; or
b. When an item of work is increased in excess of 125 percent or decreased below 75 percent of the original contract quantity. Any allowance for an increase in quantity shall apply only to that portion in excess of 125 percent of original contract item quantity, or in the case of a decrease below 75 percent, to the actual amount of work performed.

## ARTICLE 5. TERMINATION

TERMINATION GENERALLY-Termination, whether for default or convenience, is not a Government claim. The Contracting Officer may terminate a contract for default, in whole or in part, if the termination is in the best interests of the Government, and the Contractor does any of the following:
(a) Fails to deliver the goods or complete the work or services within the time specified in the contract or any modification;
(b) Fails to make sufficient progress on contract performance so as to endanger performance of the contract within the time specified or in the manner specified in the contract;
(c) Fails or refuses to go forward with the work in accordance with the direction of the Contracting Officer;
(d) Expresses through word or conduct an intention not to complete the work in accordance with the directions of the Contracting Officer;
(e) Fails to perform any of the other provisions of the contract;
(f) Materially deviates from the representations and capabilities set forth in the Contractor's response to the solicitation.
A termination for default is a final decision of a Contracting Officer. In order to contest a termination for default, the Contractor must submit a certified request to convert the termination for default to a termination for convenience with all documents supporting such conversion and comply with all contract
provisions and laws relating to terminations for convenience, including the submission of a certified termination for convenience settlement proposal. The submission of the certified request for conversion to a termination for convenience and certified termination settlement proposal to the Contracting Officer must occur prior to 90 days from the date of the Contracting Officer's final decision.

DELAYS-If the Contractor refuses or fails to prosecute the work, or any separable part thereof, with such diligence as will insure its completion within the time specified in the Contract, or any extension thereof, or fails to complete said work within specified time, the Government may, by written notice to the Contractor, terminate his right to proceed with the work or such part of the work involving the delay. In such event the Government may take over the work and prosecute the same to completion, by contract or otherwise, and may take possession of and utilize in completing the work such materials, appliances, and plant as may have been paid for by the Government or may be on the site of the work and necessary therefore. Whether or not the Contractor's right to proceed with the work is terminated, he and his sureties shall be liable for any liability to the Government resulting from his refusal or failure to complete the work within the specified time.

If fixed and agreed liquidated damages are provided in the Contract and if the Government does not so terminate the Contractor's right to proceed, the resulting damage will consist of such liquidated damages until the work is completed and accepted.

The Contractor's right to proceed shall not be so terminated nor the Contractor charged with resulting damage if:

1. The delay in the completion the work arises from unforeseeable causes beyond the control and without the fault or negligence of the Contractor, including but not restricted to acts of God, acts of the public enemy, acts of the Government in either its sovereign or contractual capacity, acts of another contractor in the performance of a contract with the Government, fires, floods, epidemics, quarantine restrictions, strikes, freight embargoes, climatic conditions beyond the normal which could be anticipated, or delays of subcontractors or suppliers arising from unforeseeable causes beyond the control and without the fault or negligence of both the Contractor and such subcontractors or suppliers (the term subcontractors or suppliers shall mean subcontractors or suppliers at any tier); and
2. The Contractor, within 72 hours from the beginning of any such delay, (unless the Contracting Officer grants a further period of time before the date of final payment under the Contract) notifies the Contracting Officer in writing of the causes of delay.

The Contracting Officer shall ascertain the facts and the extent of the delay and extend the time far completing the work when, in his judgment, the findings of fact justify such an extension, and his findings of fact shall be final and conclusive on the parties, subject only to appeal as provided in Article 7 herein.

If, after notice of termination of the Contractor's right to proceed under the provisions of this Article, it is determined for any reason that the Contractor was not in default under the provisions of this Article, or that the delay was excusable under the provisions of this Article, the rights and obligations of the parties shall be in accordance with Article 6 herein. Failure to agree to any such adjustment shall be a dispute concerning a question of fact within the meaning of Article 7 herein.

The rights and remedies of the Government provided in this Article are in addition to any other rights and remedies provided by law or under the Contract.

The Government may, by written notice, terminate the Contract or a portion thereof as a result of an Executive Order of the President of the United States with respect to the prosecution of war or in the interest of national defense. When the Contract is so terminated, no claim for loss of anticipated profits will be permitted.

## ARTICLE 6. TERMINATION FOR CONVENIENCE OF THE GOVERNMENT

A. The performance of work under the Contract may be terminated by the Government in accordance with this Article in whole, or in part, whenever the Contracting Officer shall determine that such termination is in the best interest of the Government. Any such termination shall be effected by delivery to the Contractor of a Notice of Termination specifying the extent to which performance of work under the Contract is terminated, and the date upon which such termination becomes effective.
B. After receipt of a Notice of Termination, and except as otherwise directed by the Contracting Officer, the Contractor shall:

1. Stop work under the Contract on the date and to the extent specified in the Notice of Termination.
2. Place no further orders or subcontracts for materials, services, or facilities except as may be necessary for completion of such portion of the work under the Contract as is not terminated.
3. Terminate all orders and subcontracts to the extent that they relate to the performance of work terminated by the Notice of Termination.
4. Assign to the Government, in the manner, at the times, and to the extent directed by the Contracting Officer, all of the right, title and interest of the Contractor under the orders and subcontracts so terminated, in which case the Government shall have the right, in its discretion, to settle or pay any or all claims arising out of the termination of such orders and subcontracts.
5. Settle all outstanding liabilities and all claims arising out of such termination of orders or subcontracts, with the approval or ratification of the Contracting Officer to the extent he may require, which approval or ratification shall be final for all purposes of this Article.
6. Transfer title to the Government and deliver in the manner, at the times, and to the extent, if any, directed by the Contracting Officer
a. The fabricated or unfabricated parts, work in progress, completed work, supplies, and other material procured as a part of, or acquired in connection with, the performance of the work terminated by the Notice of Termination, and
b. The completed, or partially completed plans, drawings information and other property which, if the Contract bad been completed, would have been required to be furnished to the Government.
7. Use his best efforts to sell, in the manner, at the terms, to the extent, and at the price or prices directed or authorized by the Contracting Officer, any property of the types referred to in 6 above provided, however, that the Contractor:
a. Shall not be required to extend credit to any purchaser, and
b. May acquire any property under the conditions prescribed and at a price or prices approved by the Contracting Officer, and
c. Provided further, that the proceeds of any such transfer or disposition shall be applied in reduction of any payments to be made by the Government to the Contractor under the Contract or shall otherwise be credited to the price or cost of the work covered by the Contract or paid in such other manner as the Contracting Officer may direct.
8. Complete performance of such part of the work as shall not have been terminated by the Notice of Termination.
9. Take such action as may be necessary, or as the Contracting Officer may direct, for the protection and preservation of the property related to the Contract which is in the possession of the Contractor and in which the Government has or may acquire an interest.
10. The Contractor shall proceed immediately with the performance of the above obligations notwithstanding any delay in determining or adjusting the cost, or any item of reimbursable cost, under this Article.
11. "Plant clearance period" means, for each particular property classification (such as raw materials, purchased parts and work in progress) at any one plant or location, a period beginning with the effective date of the termination for convenience and ending 90 days after receipt by the Contracting Officer of acceptable inventory schedules covering all items of that particular property classification in the termination inventory at that plant or location, or ending on such later date as may be agreed to by the Contracting Officer and the Contractor. Final phase of a plant clearance period means that part of a plant clearance period which occurs alter the receipt of acceptable inventory schedules covering all items of the particular property classification at the plant or location.

At any time after expiration of the plant clearance period, as defined above, the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of any or all items of termination inventory not previously disposed of, exclusive of items the disposition of which has been directed or authorized by the Contracting Officer, and may request the Government to remove such items or enter into a storage agreement covering them. Not later than 15 days thereafter, the Government will accept title to such items and remove them or enter into a storage agreement covering the same; provided, that the list submitted shall be subject to verification by the Contracting Officer upon removal of the items or, if the items are stored, within 45 days from the date of submission of the list, and any necessary adjustments to correct the list as submitted, shall be made prior to final settlement.
C. After receipt of a Notice of Termination, the Contractor shall submit to the Contracting Officer his termination claim, in the form with the certification prescribed by the Contracting Officer. Such claim shall be submitted promptly but in no event later than 90 days from the effective date of termination, unless one or more extensions in writing are granted by the Contracting Officer upon request of the Contractor made in writing within such 90 day period or authorized extension thereof. In the event the Contractor was terminated for default and it asserts that it is entitled to a termination for convenience, its certified request for the conversion of the default termination to one for convenience and its certified termination settlement proposal must be submitted to the Contracting Officer prior to the expiration of 90 days from the date of the default termination. With respect to a termination for convenience, if the Contracting Officer determines that the facts justify such action, he may receive and act upon any such termination claim at any time after such 90 day period or extension thereof. Nothing herein shall be construed to extend the time for the submission of a claim hereunder for a defaulted Contractor beyond 90 days from the date of the default termination. Upon failure of the Contractor to submit his termination claim within the time allowed, the Contracting Officer may, subject to any review required by the Government's procedures in effect as of the date of execution of the Contract, determine, on the basis of information available to him, the amount, if any, due to the Contractor by reason of the termination and shall thereupon pay to the Contractor the amount so determined.
D. Subject to the provisions of C above, and subject to any review required by the Government's procedures in effect as of the date of execution of the Contract, the Contractor and Contracting

Officer may agree upon the whole or any part of the amount or amounts to be paid to the Contractor by reason of the total or partial termination of work pursuant to this Article, which amount or amounts may include a reasonable allowance for profit on work done; provided, that such agreed amount or amounts, exclusive of settlement costs, shall not exceed the total Contract price as reduced by the amount of payments otherwise made and as further reduced by the Contract price of work not terminated. The Contract shall be amended accordingly, and the Contractor shall be paid the agreed amount. Nothing in E below prescribing the amount to be paid to the Contractor in the event of failure of the Contractor and the Contracting Officer to agree upon the whole amount to be paid to the Contractor by reason of the termination of work pursuant to this Article, shall be deemed to limit, restrict or otherwise determine or effect the amount or amounts which may be agreed upon to be paid to the Contractor pursuant to this paragraph.
E. In the event of the failure of the Contractor and the Contracting Officer to agree as provided in D above upon the whole amount to be paid to the Contractor by reason of the termination of work pursuant to this Article, the Contracting Officer shall, subject to any review required by the Government's procedures in effect as of the date of execution of the Contract, determine, on the basis of information available to him, the amount, if any, due the Contractor by reason of the termination and shall pay to the Contractor the amounts determined by the Contracting Officer, as follows, but without duplication of any amounts agreed upon in accordance with D above:

1. With respect to all Contract work performed prior to the effective date of the Notice of Termination, the total (without duplication of any items) of:
a. The cost of such work;
b. The cost of settling and paying claims arising out of the termination of work under subcontracts or orders as provided in B 5. above, exclusive of the amounts paid or payable on account of supplies or materials delivered or services furnished by the subcontractor prior to the effective date of the Notice of Termination of work under the Contract, which amounts shall be included in the cost on account of which payment is made under E1.a. above; and
c. A sum, as profit on E.1.a. above, determined by the Contracting Officer to be fair and reasonable; provided however, that if it appears that the Contractor would have sustained a loss on the entire Contract had it been completed, no profit shall be included or allowed under this subparagraph and an appropriate adjustment shall be made reducing the amount of the settlement to reflect the indicated rate of loss; and provided further that profit shall be allowed only on preparations made and work done by the Contractor for the terminated portion of the Contract but may not be allowed on the Contractor's settlement expenses. Anticipatory profits and consequential damages will not be allowed. Any reasonable method may be used to arrive at a fair profit, separately or as part of the whole settlement.
2. The reasonable cost of the preservation and protection of property incurred pursuant to B.9; and any other reasonable cost incidental to termination of work under the Contract including expense incidental to the determination of the amount due to the Contractor as the result of the termination of work under the Contract.
F. The total sum to be paid to me Contractor under E.1. above shall not exceed the total Contract price as reduced by the amount of payments otherwise made and as further
reduced by the Contract price of work not terminated. Except for normal spoilage, and except to the extent that the Government shall have otherwise expressly assumed the risk of loss, there shall be excluded from the amounts payable to the Contractor under E.1. above, the fair value, as determined by the Contracting Officer, of property which is destroyed, lost, stolen or damaged so as to become undeliverable to the Government, or to a buyer pursuant to B. 7 above.
G. The Contractor shall have the right of appeal, under Article 7 herein, from any determination made by the Contracting Officer under C. or E. above, except that, if the Contractor has failed to submit his claim within the time provided in C above and has failed to request extension of such time, he shall have no such right of appeal. In any case where the Contracting Officer has made a determination of the amount due under C. or E. above, the Government shall pay to the Contractor the following:
3. If there is no right of appeal hereunder or if no timely appeal has been taken, the amount so determined by the Contracting Officer, or
4. If an appeal had been taken, the amount finally determined on such appeal.
H. In arriving at the amount due the Contractor under this Article there shall be deducted:
5. all unliquidated advance or other payments on account theretofore made to the Contractor, applicable to the terminated portion of the Contract;
6. any claim which the Government may have against the Contractor in connection with the Contract; and
7. the agreed price for, or the proceeds of sale of, any materials, supplies or other things kept by the Contractor or sold, pursuant to the provisions of this Article and not otherwise recovered by or credited to the Government.
I. If the termination hereunder be partial, prior to the settlement of the terminated portion of the Contract, the Contractor may file with the Contracting Officer a request in writing for an equitable adjustment of the price or prices specified in the Contract relating to the continued portion of the Contract (the portion not terminated by the Notice of Termination), and such equitable adjustment as may be agreed upon shall be made at such price or prices; however, nothing contained herein shall limit the right of the Government and the Contractor to agree upon the amount or amounts to be paid to the Contractor for the completion of the continued portion of the Contract when said Contract does not contain an established Contract price for such continued portion.
J. The Government may from time to time, under such terms and conditions as it may prescribe, make partial payments against costs incurred by the Contractor in connection with the terminated portion of the Contract whenever in the opinion of the Contracting Officer the aggregate of such payments shall be within the amount to which the Contractor will be entitled hereunder. If the total of such payments is in excess of the amount finally agreed or determined to be due under this Article, such excess Shall be payable by the Contractor to the Government upon demand, together with interest computed at the rate of 6 percent per annum for the period from the date such excess is received by the Contractor to the date on which such excess is repaid to the Government; provided however, that no interest shall be charged with respect to any such excess payment attributable to a reduction in the Contractor's claim by reason of retention or other disposition of termination inventory until ten days after the date of such retention or disposition, or such later date as determined by the Contracting Officer by reason of the circumstances.
K. Unless otherwise provided in the Contract or by applicable statute, the Contractor, from the effective date of termination and for a period of three years after final settlement under the Contract, shall preserve and make available to the Government at all reasonable times at the office of the Contractor, but without direct charge to the Government, all his books, records, documents and other evidence bearing on the costs and expenses of the Contractor under the Contract and relating to the work terminated hereunder, or, to the extent approved by the Contracting Officer, photographs and other authentic reproductions thereof.

## ARTICLE 7. DISPUTES

A. All disputes arising under or relating to this contract shall be resolved as provided herein.
B. Claims by a Contractor against the Government.
(1) Claim, as used in Section B of this clause, means a written assertion by the Contractor seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract terms, or other relief arising under or relating to this contract. A claim arising under a contract, unlike a claim relating to that contract, is a claim that can be resolved under a contract clause that provides for the relief sought by the claimant.
(a) All claims by a Contractor against the Government arising under or relating to a contract shall be in writing and shall be submitted to the Contracting Officer for a decision.
(b) Within 120 days after receipt of a claim, the Contracting Officer shall issue a decision, whenever possible taking into account factors such as the size and complexity of the claim and the adequacy of the information in support of the claim provided by the Contractor.
(c) Any failure by the Contracting Officer to issue a decision on a contract claim within the required time period shall be deemed to be a denial of the claim and shall authorize the commencement of an appeal on the claim as otherwise provided.
(d) (1) If a Contractor is unable to support any part of his or her claim and it is determined that the inability is attributable to a material misrepresentation of fact or fraud on the part of the Contractor, the Contractor shall be liable to the Government for an amount equal to the unsupported part of the claim in addition to all costs to the Government attributable to the cost of reviewing that part of the Contractor's claim.
(2) Liability under this section shall be determined within 6 years of the commission of the misrepresentation of fact or fraud.
(e) All cost data, pricing data, and task data of claims hereunder must be certified as accurate, complete, required, and necessary to the best of the Contractor's knowledge and belief. Further, all task or work data in the claim must be described therein to the smallest unit of work or task. The Contracting Officer may require any additional certifications, descriptions or explanations of the claim.
(f) The parties agree that time is of the essence and all claims hereunder must be presented to the Contracting Officer for a final decision within thirty (30) days of the occurrence of the circumstances giving rise to such claim or within thirty (30) days of when the Contractor knew or should have known of the circumstances giving rise to such claim, otherwise compensation for that claim is waived.
(g) The parties agree that there shall be no claims for unabsorbed home office overhead.
(2) The Contractor's claim shall contain at least the following:
(a) A description of the claim and the amount in dispute;
(b) Any data or other information in support of the claim;
(c) A brief description of the Contractor's efforts to resolve the dispute prior to filing the claim; and
(d) The Contractor's request for relief or other action by the Contracting Officer.
(e) The certification of the accuracy, completeness, requirement, and necessity of all aspects of the claim.
(3) The decision of the Contracting Officer shall be final and not subject to review unless an administrative appeal or action for judicial review is timely commenced by the Contractor.
(4) Pending final decision of an appeal, action, or final settlement, a Contractor shall proceed diligently with performance of the contract in accordance with the decision of the Contracting Officer.
C. Claims by the Government against a Contractor
(a) Claim as used in Section C of this clause, means a written demand or written assertion by the Government, including the Contracting Officer, seeking, as a matter of right, the payment of money in a sum certain, the adjustment of contract terms, or other relief arising under or relating to this contract. A claim arising under a contract, unlike a claim relating to that contract, is a claim that can be resolved under a contract clause that provides for the relief sought by the claimant. Nothing herein shall be construed to require the Government to notify the Contractor prior to the issuance of the Contracting Officer's final decision.
(b) (1) All claims by the Government against a Contractor arising under or relating to a contract shall be decided by the Contracting Officer, who shall issue a decision in writing and furnish a copy of the decision to the Contractor.
(2) The decision shall be supported by reasons and shall inform the Contractor of his or her rights. Specific findings of fact shall not be required.
(3) This clause shall not authorize the Contracting Officer to settle, compromise, pay, or otherwise adjust any claim involving fraud.
(4) The decision of the Contracting Officer shall be final and not subject to review unless an administrative appeal or action for judicial review is timely commenced by the Contractor.
(5) Pending final decision of an appeal, action, or final settlement, the Contractor shall proceed diligently with performance of the contract in accordance with the decision of the Contracting Officer.

ARTICLE 8. PAYMENTS TO CONTRACTOR-The Government will pay the contract price or prices as hereinafter provided in accordance with Government regulations.

The Government will make progress payments monthly as the work proceeds, or at more frequent intervals as determined by the Contracting Officer, on estimates approved by the Contracting Officer. The Contractor shall furnish a breakdown of the total Contract price showing the amount included therein for each principal category of the work, in such detail as requested, to provide a basis for determining progress payments. In the preparation of estimates the Contracting Officer, at his discretion, may authorize material delivered on the site and preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than the site may also be taken into consideration:

1. If such consideration is specifically authorized by the Contract;
2. If the Contractor furnishes satisfactory evidence that he has acquired title to such material, that it meets Contract requirements and that it will be utilized on the work covered by the Contract; and
3. If the Contractor furnishes to the Contracting Officer an itemized list.

The Contracting Officer at his/her discretion shall cause to be with held retention in an amount sufficient to protect the interest of the Government. The amount shall not exceed ten percent ( $10 \%$ ) of the partial payment. However, if the Contracting Officer, at any time after 50 percent of the work has been completed, finds that satisfactory progress is being made, he may authorize any of the remaining progress payments to be made in full or may retain from such remaining partial payments less than 10 percent thereof. Also, whenever work is substantially complete, the Contracting Officer, if he considers the amount retained to be in excess of the amount adequate for the protection of the Government, at his discretion, may release to the Contractor all or a portion of such excess amount. Furthermore, on completion and acceptance of each separate building, public work, or other division of the Contract, on which the price is stated separately in the Contract, payment may be made therefore without retention of a percentage, less authorized deductions.

All material and work covered by progress payments made shall thereupon become the sole property of the Government, but this provision shall not be construed as relieving the Contractor from the sole responsibility for all material and work upon which payments have been made or the restoration of any damaged work, or as waiving the right of the Government to require the fulfillment of all of the terms of the Contract.

Upon completion and acceptance of all work, the amount due the Contractor under the Contract shall be paid upon presentation at a properly executed voucher and after the Contractor shall have furnished the Government with a release, if required, of all claims against the Government arising by virtue of the Contract, other than claims in stated amounts as may be specifically excepted by the Contractor from the operation of the release.

ARTICLE 9. TRANSFER OR ASSIGNMENT—Unless otherwise provided by law, neither the Contract nor any interest therein may be transferred or assigned by the Contractor to any other party without the written consent of the Contracting Officer nor without the written acceptance by the surety on the performance and payment bond securing the Contract of the assignee as the Contractor and the principal on such bond; and any attempted transfer or assignment not authorized by this Article shall constitute a breach of the Contract and the Government may for such cause terminate the right of the Contractor to proceed in the same manner as provided in Article 5 herein, and the Contractor and his sureties shall be liable to the Government for any excess cost occasioned the Government thereby.

## ARTICLE 10. MATERIAL AND WORKMANSHIP

A. GENERAL-Unless otherwise specifically provided in the Contract, all equipment, material and articles incorporated in the work covered by the Contract shall be new and of the most suitable grade for the purpose intended. Unless otherwise specifically provided in the Contract, reference to any equipment, material, article or patented process, by trade name, make or catalog number, shall be regarded as establishing a standard of quality and shall not be construed as limiting competition., and the Contractor may use any equipment, material, article or process which, in the judgment of the Contracting Officer, is equivalent to that named unless otherwise specified. The Contractor shall furnish to the Contracting Officer for his approval the name of the manufacturer, the model number, and other identifying data and information respecting the performance, capacity, nature and rating of the mechanical and other equipment which the Contractor contemplates incorporating in the work. Machinery and equipment shall be in proper condition. When required by the Contract or when called for by the Contracting Officer, the Contractor shall furnish to the Contracting Officer for approval full information concerning the material or articles which he contemplates incorporating in the work. When so directed, samples shall be submitted for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, equipment, material, and articles installed or used without required approval shall be at the risk of subsequent rejection and subject to satisfactory replacement at Contractor's expense.
B. SURPLUS MATERIALS USE-Whenever specified in the Contract or authorized by the Contracting Officer that materials become the property of the Contractor, which by reference or otherwise shall include disposal of materials, it is understood that the Contractor accepts such materials "as is" with no further expense or liability to the Government. If such material specified in the Contract will have a potential or real interest of value, the Contractor shall make allowance in the Contract to show such value.
C. GOVERNMENT MATERIAL—No materials furnished by the Government shall be applied to any other use, public or private, than that for which they are issued to the Contractor. The full amount of the cost to the Government of all materials furnished by the Government to the Contractor and for which no charge is made, which are not accounted for by the Contractor to the satisfaction of the Contracting Officer, will be charged against the Contractor and his sureties and may be deducted from any monies due the Contractor, and this charge shall be in addition to and not in lieu of any other liabilities of the Contractor whether civil or criminal. Materials furnished by the Government for which a charge is made at a rate mentioned in the specifications will be delivered to the Contractor upon proper requisitions therefore and will be charged to his account.
D. Plant -The Contractor shall at all times employ sufficient tools and equipment for prosecuting the various classes of work to full completion in the manner and time required. The Contractor shall at all times perform work in sufficient light and shall provide proper illumination, including
lighting required for night work as directed, as a Contract requirement. All equipment, tools, formwork and staging used on the project shall be of sufficient size and in proper mechanical and safe condition to meet work requirements, to produce satisfactory work quality and to prevent injury to persons, the project or adjacent property. When methods and equipment are not prescribed in the Contract, the Contractor is free to use tools, methods and equipment that he satisfactorily demonstrates will accomplish the work in conformity with Contract requirements.

If the Contractor desires to use a method or type of tool or equipment other than specified in the Contract, he shall request approval to do so; the request shall be in writing and shall include a full description of proposed methods, tools and equipment and reason for the change or substitution. Approval of substitutions and changed methods will be on condition that the Contractor will be fully responsible for producing work meeting Contract requirements. If after trial use of the substituted methods, tools and equipment, the Contracting Officer determines that work produced does not meet Contract requirements, the Contractor shall complete remaining work with specified methods, tools and equipment.
E. CAPABILITY OF WORKERS- All work under the Contract shall be performed in a skillful and workmanlike manner. The Contracting Officer may require the Contractor to remove from the work any such employees as the Contracting Officer deems incompetent, careless, insubordinate, or otherwise objectionable, or whose continued employment on the work is deemed by the Contracting Officer to be contrary to the public interest. Such request will be in writing:
F. CONFORMITY OF WORK AND MATERIALS—All work performed and materials and products furnished shall be in conformity, within indicated tolerances, with lines, grades, cross sections, details, dimensions, material and construction requirements shown or intended by the drawings arid specifications.

When materials, products or work cannot be corrected, written notice of rejection will be issued. Rejected materials, products and work shall be eliminated from the project and acceptably replaced at Contractor's expense. The Contracting Officer's failure to reject any portion of the project shall not constitute implied acceptance nor in any way release the Contractor from Contract requirements.
G. UNAUTHORIZED WORK AND MATERIALS-Work performed or materials ordered or furnished for the project deviating from requirements and specifications without written authority, will be considered unauthorized and at Contractor's expense. The Government is not obligated to pay for unauthorized work. Unauthorized work and materials may be ordered removed and replaced at Contractor's expense.

ARTICLE 11. INSPECTION AND ACCEPTANCE-Except as otherwise provided in the Contract, inspection and test by the Government of material and workmanship required by the Contract shall be made at reasonable times and at the site of the work, unless the Contracting Officer determines that such inspection or test of material which is to be incorporated in the work shall be made at the place of production, manufacture or shipment of such material. To the extent specified by the Contracting Officer at the time of determining to make off-site inspection or test, such inspection or test shall be conclusive as to whether the material involved conforms to Contract requirements. Such off-site inspection or test shall not relieve the Contractor of responsibility for damage to or loss of the material prior to acceptance, nor in any way affect the continuing rights of the Government after acceptance of the completed work under the terms of the last paragraph of this Article, except as herein above provided.

The Contractor shall, without charge, replace any material and correct any workmanship found by the Government not to conform to Contract requirements and specifications, unless in the public interest the Government consents to accept such material or workmanship with an appropriate adjustment in Contract price. The Contractor shall promptly segregate and remove rejected material from the premises at Contractor's expense.

If the Contractor does not promptly replace rejected material or correct rejected workmanship, the Government:

1. May, by contract or otherwise, replace such material and correct such workmanship and charge the cost thereof to the Contractor, or
2. May terminate the Contractor's right to proceed in accordance with Article 5 herein.

The Contractor shall furnish promptly, without additional cost to the Government, all facilities, labor and material reasonably needed for performing such safe and convenient inspection and test as may be required by the Contracting Officer. All inspections and tests by the Government shall be performed in such manner as not unnecessarily to delay the work. Special, full size, and performance tests shall be performed as described in the Contract. The Contractor shall be charged with any additional cost of inspection when material and workmanship are not ready for inspection at the time specified by the Contractor.

Should it be considered necessary or advisable by the Contracting Officer at any time before acceptance of the work, either in part or in its entirety, to make an examination of work completed, by removing or tearing out same, the Contractor shall, on request, promptly furnish all necessary facilities, labor and material to do same. If such work is found to be defective or nonconforming in any material respect, due to the fault of the Contractor or his subcontractors, he shall defray all the expenses of such examination and of satisfactory reconstruction. If, however, such work is found to meet the requirements of the Contract, an equitable adjustment shall be made in the Contract price to compensate the Contractor for the additional services involved in such examination and reconstruction and, if completion of the work has been delayed thereby, he shall, in addition, be granted an equitable extension of time.

Unless otherwise provided in the Contract, acceptance by the Government will be made as promptly as practicable after completion and inspection of all work required by the Contract. Acceptance shall be final and conclusive except as regards to latent defects, fraud, or such gross mistakes as may amount to fraud, or as regards the Government's rights under any warranty or guaranty, or as otherwise provided herein.

ARTICLE 12. SUPERINTENDENCE BY CONTRACTOR-The Contractor shall give his personal superintendence to the performance of the work or have a competent foreman or superintendent, satisfactory to the Contracting Officer, on the work site at all times during progress, with authority to act for him.

ARTICLE 13. PERMITS AND RESPONSIBILITIES-The Contractor shall, without expense to the Government, be responsible for obtaining any necessary licenses, certificates and permits, and for complying with any applicable Federal, State, and Municipal laws, codes and regulations, in connection with the prosecution of the work. He shall be similarly responsible for all damages to persons or property that occurs as a result of his fault or negligence. He shall take proper safety, health and environmental precautions to protect the work, the workers, the public, and the property of others. He shall also be responsible for all materials delivered and work performed until completion and acceptance of the entire construction work, except for any completed unit of construction thereof which theretofore may have been accepted.

## ARTICLE 14. INDEMNIFICATION-

A. The Contractor shall indemnify and save harmless the Government and all of its officers, agents and servants against any and all claims or liability arising from or based on, or as a consequence or result of, any act, omission or default of the Contractor, his employees, or his subcontractors, in the performance of, or in connection with, any work required, contemplated or performed under the Contract.
B. Disputes between the Contractor and any subcontractors, material suppliers, or any other third parties over payments allegedly owed by the Contractor to a third party shall be resolved exclusively between the Contractor and the third party; the Contractor shall permit no passthrough suits to be brought against the Government by a third party in the Contractor's name. However, nothing herein shall be construed to prevent the Contractor from paying a subcontractor's claim and seeking a timely equitable adjustment hereunder.

ARTICLE 15. PROTECTION AGAINST TRESPASS-Except as otherwise expressly provided in the Contract, the Contractor is authorized to refuse admission either to the premises or to the working space covered by the Contract to any person whose admission is not specifically authorized in writing by the Contracting Officer.

## ARTICLE 16. CONDITIONS AFFECTING THE WORK

A. GENERAL—The Contractor shall be responsible for having taken steps reasonably necessary to ascertain the nature and location of the work, and the general and local conditions which can affect the work and the cost thereof. Any failure by the Contractor to do so will not relieve him from responsibility for successfully performing the work as specified without additional expense to the Government. The Government assumes no responsibility for any understanding or representation concerning conditions made by any of its officers or agents prior to the execution of the Contract, unless such understanding or representation by the Government is expressly stated in the Contract.
B. WORK AND STORAGE SPACE-Available work and storage space designated by the Government shall be developed as required by the Contract or restored at completion of the project by the Contractor to a condition equivalent to that existing prior to construction. No payment will be made for furnishing or restoration of any work and storage space. If no area is designated or the area designated is not sufficient for the Contractor's operations, he shall obtain necessary space elsewhere at no expense or liability to the Government.
C. WORK ON SUNDAYS, LEGAL HOLIDAYS AND AT NIGHT-No work shall be done at any time on Sundays or legal holidays or on any other day before 7 a.m. or after 7 p.m., except with the written permission of the Contracting Officer and pursuant to the requirements of the Police Requirements of the Government.
D. EXISTING FEATURES-Subsurface and topographic information including borings data, utilities data and other physical data contained in the Contract or otherwise available, are not intended as representations or warranties but are furnished as available information. The Government assumes no expense or liability for the accuracy of, or interpretations made from, existing features. The Contractor shall be responsible for reasonable consideration of existing features above and below ground which may affect the project.
E. UTILITIES AND VAULTS-The Contractor shall take necessary measures to prevent interruption of service or damage to existing utilities within or adjacent to the project. It shall be the Contractor's responsibility to determine exact locations of all utilities in the field.

For any underground utility or vault encountered, the Contractor shall immediately notify the Contracting Officer and take necessary measures to protect the utility or vault and maintain the service until relocation by owner is accomplished. No additional payment will be made for the encountering of these obstructions.

In case of damage to utilities by the Contractor, either above or below ground, the Contractor shall restore such utilities to a condition equivalent to that which existed prior to the damage by repairing, rebuilding or otherwise restoring as may be directed, at the Contractor's sole expense.

Damaged utilities shall be repaired by the Contractor or, when directed by the Contracting Officer, the utility owner will make needed repairs at the Contractor's expense.

No compensation, other than authorized time extensions, will be allowed the Contractor for protective measures, work interruptions, changes in construction sequence, changes in methods of handling excavation and drainage or changes in types of equipment used, made necessary by existing utilities, imprecise utility or vault information or by others performing work within or adjacent to the project.
F. SITE MAINTENANCE-The Contractor shall maintain the project site in a neat and presentable manner throughout the course of all operations, and shall be responsible for such maintenance until final acceptance by the Government. Trash containers shall be furnished, maintained and emptied by the Contractor to the satisfaction of the Contracting Officer. Excavated earthwork, stripped forms and all other materials and debris not scheduled for reuse in the project shall be promptly removed from the site.

The Contracting Officer may order the Contractor to clean up the project site at any stage of work at no added expense to the Government If the Contractor fails to comply with this order, the Contracting Officer may require the work to be done by others and the costs will be charged to the Contractor.

Upon completion of all work and prior to final inspection, the Contractor shall clean up and remove from the project area and adjacent areas all excess materials, equipment, temporary structures, and refuse, and restore said areas to an acceptable condition.
G. PRIVATE WORK—Except as specifically authorized by the Contracting Officer, the Contractor shall not perform any private work abutting Government projects with any labor, materials, tools, equipment, supplies or supervision scheduled for the Contract until all work under the Contract has been completed. Contract materials used for any unauthorized purpose shall be subtracted from Contract amount.
H. GOVERNMENT NOISE CONTROL ACT OF 1977—The contractor shall be in strict compliance with [D.C. Law 2-53, Government of Columbia Noise Control Act of 1977 and all provisions thereof. Effective March 16, 1978. 24 D.C.Register 5293.] (Or relevant local law)

ARTICLE 17. OTHER CONTRACTS-The Government may undertake or award other contracts for additional work and the Contractor shall fully cooperate with such other contractors and Government employees and carefully coordinate his own work with such additional work as may be directed by the Contracting Officer. It is the duty of the Contractor to coordinate its activities with all third parties, including, but not limited to utilities, who may affect the Contract work hereunder. The Contractor shall not commit or permit any act which will interfere with the performance of work by any other contractor or by Government employees. The Government assumes no liability, other than authorized time extensions, for Contract delays and damages resulting from delays and lack of progress by others. The Contractor shall make no claim against the Government for delay or damages resulting from the actions of third parties, including, but limited to utilities.

ARTICLE 18. PATENT INDEMNITY—Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and employees against liability, including costs and expenses, for infringement upon any Letters Patent of the United States (except Letters Patent issued upon an application which is now or may hereafter be, for reasons of national security, ordered by the Federal Government to be kept classified or otherwise withheld from issue) arising out of the performance of the Contract or out of the use or disposal, by or for the account of the Government, of supplies furnished or construction work performed hereunder.

ARTICLE 19. ADDITIONAL BOND SECURITY-If any surety upon any bond furnished in connection with the Contract becomes unacceptable to the Government, or if any such surety fails to furnish reports
as to his financial condition from time to time as requested by the Government, the Contractor shall promptly furnish such additional security as may be required from time to time to protect the interests of the Government and of persons supplying labor or materials in the prosecution of the work contemplated by the Contract. Provided that upon the failure of the Contractor to furnish such additional security within ten (10) days after written notice so to do, all payments under the Contract will be withheld until such additional security is furnished.

ARTICLE 20. COVENANT AGAINST CONTINGENT FEES—The Contractor warrants that no person or selling agency has been employed or retained to solicit or secure the Contract upon an agreement or understanding for a commission, percentage, brokerage or contingent fee, excepting bona fide employees or bona fide established commercial or selling agencies maintained by the Contractor for the purpose of securing business. For breach or violation of this warranty, the Government shall have the right to terminate the Contract without liability or in its discretion to deduct from the Contract price or consideration, or otherwise recover, the full amount of such commission, percentage, brokerage or contingent fee.

ARTICLE 21. APPOINTMENT OF ATTORNEY-The Contractor does hereby irrevocably designate and appoint the Clerk of the Superior Court of the Government and his successors in office as the true and lawful attorney of the Contractor for the purpose of receiving service of all notices and processes issued by any court in the Government, as well as service of all pleadings and other papers, in relation to any action or legal proceeding arising out of or pertaining to the Contract or the work required or performed hereunder.

The Contractor expressly agrees that the validity of any service upon the said Clerk as herein authorized shall not be affected either by the fact that the Contractor was personally within the District of Columbis and otherwise subject to personal service at the time of such service upon the said Clerk or by the fact that the Contractor failed to receive a copy of such process, notice, pleading or other paper so served upon the said Clerk, provided that said Clerk shall have deposited in the United States mail, certified and postage prepaid, a copy of such process, notice, pleading or other papers addressed to the Contractor at the address stated in the Contract.

ARTICLE 22. GOVERNMENT EMPLOYEES NOT TO BENEFIT - Unless a determination is made as provided herein, no officer or employee of the Government will be admitted to any share or part of this contract or to any benefit that may arise therefrom, and any contract made by the Contracting Officer or any Government employee authorized to execute contracts in which they or an employee of the Government will be personally interested shall be void, and no payment shall be made thereon by the Government or any officer thereof, but this provision shall not be construed to extend to this contract if made with a corporation for its general benefit. A Government employee shall not be a party to a contract with the Government and will not knowingly cause or allow a business concern or other organization owned or substantially owned or controlled by the employee to be a party to such a contract, unless a written determination has been made by the head of the procuring agency that there is a compelling reason for contracting with the employee, such as when the Government's needs cannot reasonably otherwise be met. [DC Procurement Practices Act of I985, D.C. Law 6-85, D.C. Official Code, section 2310.01, and Chapter 18 of the DC Personnel Regulations] (Or relevant local law). The Contractor represents and covenants that it presently has no interest and shall not acquire any interest, direct or indirect, which would conflict in any manner or degree with the performance of its services hereunder. The Contractor further covenants not to employ any person having such known interests in the performance of the contract.

ARTICLE 23. WAIVER-No Governmental waiver of any breach of any provision of the Contract shall operate as a waiver of such provision or of the Contract or as a waiver of subsequent or other breaches of the same or any other provision of the Contract; nor shall any action or non-action by the Contracting Officer or by the Government be construed as a waiver of any provision of the Contract or of any breach thereof unless the same has been expressly declared or recognized as a waiver by the Contracting Officer or the Government in writing.

## ARTICLE 24. BUY AMERICAN

A. AGREEMENT-In accordance with the Buy American Act (41 USC IOa-IOd), and Executive Order 10582. December 17, 1954 (3 CFR, 1954-58 Comp., p. 230), as amended by Executive Order 11051, September 27,1962 (3 CFR, I059-63 Comp., p. 635), the Contractor agrees that only domestic construction material will be used by the Contractor, subcontractors, material men and suppliers in the performance of the Contract, except for non-domestic material listed in the Contract.
B. DOMESTIC CONSTRUCTION MATERIAL-"Construction material" means any article, material or supply brought to the construction site for incorporation in the building or work. An unmanufactured construction material is a "domestic construction material" if it has been mined or produced in the United States. A manufactured construction material is a "domestic construction material" if it has been manufactured in the United States and if the cost of its components which have been mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. "Component" means any article, material, or supply directly incorporated in a construction material. -
C. DOMESTIC COMPONENT-A component shall be considered to have been "mined, produced, or manufactured in the United States" regardless of its source, in fact, if the article, material or supply in which it is incorporated was manufactured in the United States and the component is of a class or kind determined by the Government to be not mined, produced or manufactured in the United States in sufficient and reasonably available commercial quantities and of a satisfactory quality.
D. FOREIGN MATERIAL - When steel materials are used in a project a minimal use of foreign steel is permitted. The cost of such materials cannot exceed on-tenth of one percent of the total project cost, or $\$ 2,500,000$, whichever is greater.

## ARTICLE 25. TAXES

A. FEDERAL EXCISE-Materials, supplies and equipment are not subject to the Federal Manufacturer's Excise Tax, if they are furnished or used in connection with the Contract provided that title to such materials, supplies and equipment passes to the Government under the Contract. The Contractor shall in such cases furnish his subcontractors and suppliers with a purchaser's certificate in the form prescribed by the U.S. Internal Revenue Service.
B. SALES AND USE TAXES-Materials which are physically incorporated as a permanent part of real property are not subject to Government Sales and Use Tax. The Contractor shall, when purchasing such materials, furnish his suppliers with a Contractor's Exempt Purchase Certificate in the form prescribed in the Sales and Use Tax Regulations of the Government. Where the Contractor, subcontractor or material man has already paid the Sales and Use Tax on material, as prescribed above, the Sales and Use Tax Regulations of the Government permit the Contractor, subcontractor or material man to deduct the sales or use tax on the purchase price of the same on his next monthly return as an adjustment. However, the Contractor, subcontractor or material man must satisfy the Chief Financial Officer for the Government that no sum in reimbursement of such tax was included in the Contract or else that the Government has received a credit under the Contract in an amount equal to such tax.

Government Sales and Use Tax shall be paid on any material and supplies, including equipment rentals, which do not become a physical part of the finished project. [See Government of Columbia Sales and Use Tax Administration Ruling No. 6] (Or relevant local law).

The Contractor, subcontractor, or material supplier shall provide proof of compliance with the provisions of [D.C. Law 9-260] (Or relevant local law), as amended, codified in [D.C. Code46-103] (Or relevant local law), Employer Contributions, prior to award.

The Contractor, subcontractor, or material supplier shall provide proof of compliance with the applicable tax filing and licensing requirements set forth in [D.C. Code, Title 47, Taxation and Fiscal Affairs] (Or relevant local law), prior to contract award.

ARTICLE 26. SUSPENSION OF WORK-The Contracting Officer may order the Contractor in writing to suspend, delay or interrupt all or any part of the work for such period of time as he may determine to be appropriate for the convenience of the Government.

If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed or interrupted by an act of the Contracting Officer in the administration of the Contract, or by his failure to act within the time specified in the Contract (or if no time is specified, within a reasonable time), an adjustment will be made for an increase in the cost of performance of the Contract (excluding profit) necessarily caused by such unreasonable suspension, delay or interruption and the Contract modified in writing accordingly. However, no adjustment will be made under this Article for any suspension, delay or interruption to the extent:

1. That performance would have been so suspended, delayed or interrupted by any other cause, including the fault or negligence of the contractor, or
2. For which an equitable adjustment is provided or excluded under any other provision of the Contract.

No claim under this Article shall be allowed:

1. For any costs incurred more than 20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but this requirement shall no apply as to a claim resulting from a suspension order), and
2. Unless the claim, in an amount stated, is asserted in writing as soon as practicable after the termination of such suspension, delay, or interruption, but not later than the date of final payment under the Contract.

## ARTICLE 27. SAFETY PROGRAM

A. GENERAL-In order to provide safety controls for the protection of the life and health of Government and Contract employees and the general public; prevention of damage to property, materials, supplies, and equipment; and for avoidance of work interruptions in the performance of the Contract, the Contractor shall comply with all applicable Federal and local laws governing safety, health and sanitation including the Safety Standards, Rules and Regulations issued by the American National Standards, U. S. Department of Labor, U. S. Department of Health and Human Services, [D.C. Minimum Wage and Industrial Safety Board] (Or relevant local law) and the latest edition of "Manual of Uniform Traffic Control Devices" issued by the Federal Highway Administration.

The Contractor shall also take or cause to be taken such additional safety measures as the Contracting Officer may determine to be reasonably necessary.

The Contractor shall designate one person to be responsible for carrying out the Contractor's obligation under this Article.

The Contractor shall maintain an accurate record of all accidents resulting in death, injury, occupational disease, and/or damage to property, materials, supplies, and equipment incident to work performed under the Contract. Copies of these reports shall be furnished to the Contracting Officer within two working days after occurrence.

The Contracting Officer will notify the Contractor of any noncompliance with the foregoing provisions and the action to be taken. The Contractor shall, after receipt of such notice, immediately take corrective action. Such notice, when delivered to the Contractor or his representative at the site of the work, shall be deemed sufficient for the purpose. If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an order stopping all or part of the work until satisfactory corrective action has been taken. No part of the time lost due to any such stop orders shall be made the subject of claim for extension of time or for excess costs or damages by the Contractor.

This Article is applicable to all subcontractors used under the Contract and compliance with these provisions by the subcontractors will be the responsibility of the Contractor.
(In Contracts involving work of short duration or of non-hazardous character, the following Section B. will be deleted by Special Provision)
B. CONTRACTOR'S PROGRAM SUBMISSION—Prior to commencement of the work, the Contractor shall:

1. Submit in writing to the Contracting Officer for his approval his program for complying with this Article for accident prevention.
2. Meet with the Contracting Officer's Safety Representative after submission of the above program to develop a mutual understanding relative to the administration of the overall safety program.

ARTICLE 28. RETENTION OF RECORDS—Unless otherwise provided in the Contract, or by applicable statute, the Contractor, from the effective date of Contract completion and for a period of three years after final settlement under the Contract, shall preserve and make available to the Government at all reasonable times at the office of the Contractor but without direct charge to the Government, all his books, records, documents, and other evidence bearing on the costs and expenses of the Contractor under the Contract.

ARTICLE 29. RECOVERY OF DEBTS OWED THE GOVERNMENT---The Contractor hereby agrees that the Government may use all or any portion of any payment, consideration or refund due the Contractor under the Contract to satisfy, in whole or part, any debt due the Government.

ARTICLE 30. ADMINISTRATIVE LIQUIDATED DAMAGES---In addition to any other liquidated damages provided for in the Contract, the Contractor hereby agrees that the Government may assess administrative liquidated damages for the Contractor's failure to submit when due any deliverable required by the Contract. Unless otherwise prescribed by the Contracting Officer, the rate of the administrative liquidated damages shall be $\$ 250$ per day until the required deliverable is received and accepted by the Government. The Government's remedies for failure to comply with the Contract terms and conditions are cumulative and not exclusive. Nothing herein shall be construed to limit the Government's ability to terminate the Contractor for the failure to submit Contract deliverables when due.

ARTICLE 31. FORCE MAJEURE---If the Contractor, because of Force Majeure, is rendered wholly or partly unable to perform its obligations when due under this Contract, the Contractor may be excused from whatever performance is affected by the Force Majeure to the extent so affected. In order to be excused from its performance obligations under this Contract by reason of Force Majeure, within 72 hours of the occurrence or event, the Contractor must provide the Contracting Officer written notice of its
inability to perform as well as a description of the force majeure and its effect on Contract performance. The Contracting Officer will have the right to cause the inspection of the work site to determine the validity of the Contractor's assertion of its inability to perform. If the Contracting Officer agrees that the Contractor is wholly or partly unable to perform its obligations under the Contract a decision will be issued indicating the extent to which the Contractor is excused from its performance obligations. In no event will the Contractor be entitled to money damages from the Government due to force majeure.

Attachment H - SBE Subcontracting Form

## SBE SUBCONTRACTING PLAN

INSTRUCTIONS: All construction \& non-construction contracts for government-assisted projects (agency contracts \& private project with District subsidy) over $\$ 250,000$, shall require at least $35 \%$ of the amount of the contract (total amount of agency contract or total private project development costs) be subcontracted to Small Business Enterprises (SBE), if insufficient qualified SBEs to Certified Business Enterprises (CBE). The SBE Subcontracting Plan must list all SBE and CBE subcontracts at every tier. Once the SBE Subcontracting Plan is submitted for agency contracts, options \& extensions, it can only be amended with DSLBD's consent.
SUBMISSION OF SBE SUBCONTRACTING PLAN:
^For agency solicitations - submit to agency with bid/proposal.
^ For agency options \& extensions - submit to agency before option or extension exercised.
^For private projects - submit to DSLBD, agency project manager and District of Columbia Auditor, with each quarterly report. As private projects may not have awarded all contracts at the time the District subsidy is granted, the SBE Subcontracting Plan may be submitted simultaneously with each quarterly report and list all SBE/CBE subcontracts executed by the time of submission.
CREDIT: For each subcontract listed on the SBE Subcontracting Plan, credit will only be given for the portion of the subcontract performed, at every tier, by a SBE/CBE using its own organization and resources. COPIES OF EACH FULLY EXECUTED SUBCONTRACT WITH SBEs and CBEs (AT EVERY TIER) MUST BE PROVIDED TO RECEIVE CREDIT.
EXEMPTION: If the Beneficiary (Prime Contractor or Developer) is a CBE and will perform the ENTIRE government-assisted project with its own organization and resources and will NOT subcontract any portion of the services and goods, then the CBE is not required to subcontract $35 \%$ to SBEs.


| GOVERNMENT-ASSISTED PROJECT ( $\checkmark$ which applies | Agency Contract or | Private Project) INFORMATION: |
| :---: | :---: | :---: |
| AGENCY SOLICITATION |  | PRIVATE PROJECT |
| Solicitation Number | District Subsidy: Agency Providing Subsidy: Amount of District Subsidy $\qquad$ Date District Subsidy Provided: |  |
| Solicitation Due Date: |  |  |
| Agency : |  |  |
| Total Dollar Amount of Contract: \$ |  |  |
| *Design-Build must include total contract amount for both design and build phase of project. | Project Name: $\qquad$ <br> Project Address: |  |
|  |  |  |
| 35\% of Total Dollar Amount of Contract: \$ | Total Development Project Budget: \$ |  |
| Total Amount of All SBE/CBE subcontracts: \$ | (include pre-construction and construction costs) |  |
| (include every lower tier) | 35\% of Total Development Project Budget: \$ |  |
|  | Total Amount of All SBE/CBE subcontracts: \$ $\qquad$ (include every lower tier) |  |

## SBEI CBE SUBCONTRACTORS (FOR EACH TIER):

SBEI CBE SUBCONTRACTOR INFORMATION: (For design-build projects, the SBE Subcontracting Plan is not required to be submitted for preconstruction services; however, a full SBE Subcontracting Plan (35\% of the contract amount including total design and build costs) is required to be submitted before entering into a guaranteed maximum price or contract authorizing construction.)


Period of subcontract: $\qquad$
Price to be paid to the SBE/CBE Subcontractor: \$ $\qquad$
SBE/ CBE Point of Contact
$\checkmark$ all that applies, Subcontractor is:

## a SBE $\square$ a CBE <br> CBE Certification \#:

$\qquad$ SBE/CBE will perform the ENTIRE subcontract with its own organization and resourcesSBE/CBE will subcontract a portion of the subcontract (MUST LIST EACH LOWER TIER SBEI CBE SUBCONTRACTS)

Name: $\qquad$
Title: $\qquad$
Telephone Number: $\qquad$

Email Address: $\qquad$

SBEI CBE SUBCONTRACTOR INFORMATION: (For design-build projects, the SBE Subcontracting Plan is not required to be submitted for preconstruction services; however, a full SBE Subcontracting Plan ( $35 \%$ of the contract amount including total design and build costs) is required be to submitted before entering into a guaranteed maximum price or contract authorizing construction.)

| SBE/ CBE Company | Address/Telephone No./ | Subcontractor Tier | Description of Subcontract scope of work to be PERFORMED |
| :--- | :--- | :--- | :--- |



Period of subcontract: $\qquad$
Price to be paid to the SBE/CBE Subcontractor: \$ $\qquad$
$\checkmark$ all that applies, Subcontractor is:

## a SBE $\quad \square$ a CBE $\quad \square$ CBE Certification \#

 SBE/CBE will perform the ENTIRE subcontract with its own organization and resourcesSBE/CBE will subcontract a portion of the subcontract (MUST LIST
EACH LOWER TIER SBE/ CBE SUBCONTRACTS)

SBE/ CBE Point of Contact
Name: $\qquad$
Title: $\qquad$
Telephone Number: $\qquad$

Email Address: $\qquad$
$\qquad$

I $\qquad$
$\qquad$ of $\qquad$ _,
swear or affirm the above is true and accurate (Name) (Title) (Prime Contractor l Developer)
(Signature)

# AGENCY CONTRACTING OFFICER'S USE ONLY OR $\square$ AGENCY PROJECT MANAGER'S USE ONLY 

( $\checkmark$ which applies. Only one option should be selected.)

## AGENCY CONTRACT AWARD

Agency: $\qquad$
Prime Contractor: $\qquad$
Contract Number: $\qquad$
Date SBE Subcontracting Plan Accepted: $\qquad$ -

Date agency contract signed: $\qquad$ -

Anticipated Start Date of Contract: $\qquad$
Anticipated End Date of Contract: $\qquad$
Total Dollar Amount of Contract: \$ $\qquad$
*Design-Build must include total contract amount for both design and build phase of project.

35\% of Total Contract Amount: \$ $\qquad$

Total Amount of All SBE/CBE subcontracts: \$ $\qquad$ (include every tier)
( $\checkmark$ if applies)Base Period Contract -- Option/Extension Period $\qquad$
Multi-year Contract
First year (period) of Contract:
Current year (period) of Contract:
Design-Build --Date of Guaranteed Contract: $\qquad$
Check if prime contractor is a CBE and will perform the ENTIRE government-assisted project (agency contract) with its own organization and resources and NOT subcontract any portion of services or goods.

## PRIVATE PROJECT SUBSIDY AWARD

Agency Providing Subsidy: $\qquad$
District Subsidy: $\qquad$
Developer: $\qquad$
Amount of District Subsidy:
Date District Subsidy Provided/ contract signed: $\qquad$
Anticipated Start Date of Project: $\qquad$
Anticipated End Date of Project: $\qquad$

Project Name: $\qquad$ Project Address: $\qquad$
Total Development Project Budget: \$ $\qquad$
$\qquad$ (include pre-construction and construction costs)

35\% of Total Development Project Budget: \$
Total Amount of All SBE/CBE subcontracts: \$
(include every lower tier)
$\square$ Check if developer is a CBE and will perform the ENTIRE government-assisted project (private project) with its own organization and resources and NOT subcontract any portion of services or goods.

## $\square$ AGENCY CONTRACTING OFFICER'S AFFIRMATION OR $\square$ AGENCY PROJECT MANAGER'S AFFIRMATION ( $\checkmark$ which applies)

The Below Agency Contracting Officer or Agency Project Manager Affirms the following ( $\checkmark$ to affirm):
$\square$ If the Beneficiary is a CBE, DSLBD was contacted to confirm Beneficiary's CBE certification;
$\square$ The fully executed Contract (Base or Option or Extension or Multi-Year) or subsidy document, between the Beneficiary and Agency, was emailed to DSLBD @ Compliance.Enforcement@dc.gov within five (5) days of signing;
$\square$ FOR AGENCY CONTRACT the SBE Subcontracting Plan, submitted by Beneficiary, was emailed to DSLBD @ Compliance.Enforcement@dc.gov within five (5) days of signing the contract between the Beneficiary and Agency.

## Name of Agency Contracting Officer or Agency Project Manager

Title of Agency Contracting Officer or Agency Project Manager

Attachment I - First Source Agreement

## GOVERNMENT-ASSISTED PROJECT/CONTRACT INFORMATION

CONTRACT/SOLICITATION NUMBER:
DISTRICT CONTRACTING AGENCY:
CONTRACTING OFFICER:
TELEPHONE NUMBER:
TOTAL CONTRACT AMOUNT:
EMPLOYER CONTRACT AMOUNT:
PROJECT NAME:
PROJECT ADDRESS:
CITY: $\qquad$ STATE: $\qquad$ ZIP CODE:
PROJECT START DATE: PROJECT END DATE: EMPLOYER START DATE: $\qquad$ EMPLOYER END DATE:

EMPLOYER INFORMATION
EMPLOYER NAME:
EMPLOYER ADDRESS:
CITY: $\qquad$ STATE: $\qquad$ ZIP CODE:
TELEPHONE NUMBER: FEDERAL IDENTIFICATION NO.: CONTACT PERSON:
TITLE:
E-MAIL: $\qquad$ TELEPHONE NUMBER:
LOCAL, SMALL, DISADVANTAGED BUSINESS ENTERPRISE (LSDBE) CERTIFICATION NUMBER: $\qquad$
D.C. APPRENTICESHIP COUNCIL REGISTRATION NUMBER:

ARE YOU A SUBCONTRACTOR $\square$ YES $\square$ NO IF YES, NAME OF PRIME CONTRACTOR:

This First Source Employment Agreement (Agreement), in accordance with Workforce Intermediary Establishment and Reform of the First Source Amendment Act of 2011 (D.C. Official Code §§ 2219.01 - 2.219.05), and relevant provisions of the Apprenticeship Requirements Amendment Act of 2004 (D.C. Official Code § 2-219.03 and § 32-1431) for recruitment, referral, and placement of District of Columbia residents, is between the District of Columbia Department of Employment Services, (DOES) and EMPLOYER. Pursuant to this Agreement, the EMPLOYER shall use DOES as its first source for recruitment, referral, and placement of new hires or employees for all jobs created by the Government Assisted Project or Contract (Project). The EMPLOYER shall meet the hiring or hours worked percentage requirements for all jobs created by the Project as outlined below in Section VII. The EMPLOYER shall ensure that District of Columbia residents (DC residents) registered in programs approved by the District of Columbia Apprenticeship Council shall work 35\% (or $60 \%$ where applicable) of all apprenticeship hours worked in connection with the Project.

## I. DEFINITIONS

The following definitions shall govern the terms used in this Agreement.
A. Apprentice means a worker who is employed to learn an apprenticeable occupation under the terms and conditions of approved apprenticeship standards.
B. Beneficiary means:

1. The signatory to a contract executed by the Mayor which involves any District of

Columbia government funds, or funds which, in accordance with a federal grant or otherwise, the District government administers and which details the number and description of all jobs created by a government-assisted project or contract for which the beneficiary is required to use the First Source Register;
2. A recipient of a District government economic development action including contracts, grants, loans, tax abatements, land transfers for redevelopment, or tax increment financing that results in a financial benefit of $\$ 300,000$ or more from an agency, commission, instrumentality, or other entity of the District government, including a financial or banking institution which serves as the repository for $\$ 1$ million or more of District of Columbia funds.
3. A retail or commercial tenant that is a direct recipient of a District government economic development action, including contracts, grants, loans, tax abatements, land transfers for public redevelopment, or tax increment financing in excess of $\$ 300,000$.
C. Contracting Agency means any District of Columbia agency that awarded a government assisted project or contract totaling $\$ 300,000$ or more.
D. Direct labor costs means all costs, including wages and benefits, associated with the hiring and employment of personnel assigned to a process in which payroll expenses are traced to the units of output and are included in the cost of goods sold.
E. EMPLOYER means any entity awarded a government assisted project or contract totaling $\$ 300,000$ or more.
F. First Source Employer Portal means the website consisting of a connected group of static and dynamic (functional) pages and forms on the World Wide Web accessible by Uniform Resource Locator (URL) and maintained by DOES to provide information and reporting functionality to EMPLOYERS.
G. First Source Register means the DOES Automated Applicant Files, which consists of the names of DC residents registered with DOES.
H. Good faith effort means an EMPLOYER has exhausted all reasonable means to comply with any affirmative action, hiring, or contractual goal(s) pursuant to the First Source law and Agreement.
I. Government-assisted project or contract (Project) means any construction or nonconstruction project or contract receiving funds or resources from the District of Columbia, or funds or resources which, in accordance with a federal grant or otherwise, the District of Columbia government administers, including contracts, grants, loans, tax abatements or exemptions, land transfers, land disposition and development agreements, tax increment financing, or any combination thereof, that is valued at $\$ 300,000$ or more.
J. Hard to employ means a District of Columbia resident who is confirmed by DOES as:

1. An ex-offender who has been released from prison within the last 10 years;
2. A participant of the Temporary Assistance for Needy Families program;
3. A participant of the Supplemental Nutrition Assistance Program;
4. Living with a permanent disability verified by the Social Security Administration or

District vocational rehabilitation program;
5. Unemployed for 6 months or more in the last 12 -month period;
6. Homeless;
7. A participant or graduate of the Transitional Employment Program established by $\S$ 32-1331; or
8. An individual who qualified for inclusion in the Work Opportunity Tax Credit Program as certified by the Department of Employment Services.
K. Indirect labor costs means all costs, including wages and benefits, that are part of operating expenses and are associated with the hiring and employment of personnel assigned to tasks other than producing products.
L. Jobs means any union and non-union managerial, nonmanagerial, professional, nonprofessional, technical or nontechnical position including: clerical and sales occupations, service occupations, processing occupations, machine trade occupations, bench work occupations, structural work occupations, agricultural, fishery, forestry, and related occupations, and any other occupations as the Department of Employment Services may identify in the Dictionary of Occupational Titles, United States Department of Labor.
M. Journeyman means a worker who has attained a level of skill, abilities and competencies recognized within an industry as having mastered the skills and competencies required for the occupation.
N. Revised Employment Plan means a document prepared and submitted by the EMPLOYER that includes the following:

1. A projection of the total number of hours to be worked on the project or contract by trade;
2. A projection of the total number of journey worker hours, by trade, to be worked on the project or contract and the total number of journey worker hours, by trade, to be worked by DC residents;
3. A projection of the total number of apprentice hours, by trade, to be worked on the project or contract and the total number of apprentice hours, by trade, to be worked by DC residents;
4. A projection of the total number of skilled laborer hours, by trade, to be worked on the project or contract and the total number of skilled laborer hours, by trade, to be worked by DC residents;
5. A projection of the total number of common laborer hours to be worked on the project or contract and the total number of common laborer hours to be worked by DC residents;
6. A timetable outlining the total hours worked by trade over the life of the project or contract and an associated hiring schedule;
7. Descriptions of the skill requirements by job title or position, including industryrecognized certifications required for the different positions;
8. A strategy to fill the hours required to be worked by DC residents pursuant to this paragraph, including a component on communicating these requirements to contractors and subcontractors and a component on potential community outreach partnerships with the University of the District of Columbia, the University of the District of Columbia Community College, the Department of Employment Services, Jointly Funded Apprenticeship Programs, the District of Columbia Workforce Intermediary, or other government-approved, community-based job training providers;
9. A remediation strategy to ameliorate any problems associated with meeting these hiring requirements, including any problems encountered with contractors and subcontractors;
10. The designation of a senior official from the general contractor who will be responsible for implementing the hiring and reporting requirements;
11. Descriptions of the health and retirement benefits that will be provided to DC residents working on the project or contract;
12. A strategy to ensure that District residents who work on the project or contract receive ongoing employment and training opportunities after they complete work on the job for which they were initially hired and a review of past practices in continuing to employ DC residents from one project or contract to the next;
13. A strategy to hire graduates of District of Columbia Public Schools, District of Columbia public charter schools, and community-based job training providers, and hard-to-employ residents; and
14. A disclosure of past compliance with the Workforce Act and the Davis-Bacon Act, where applicable, and the bidder or offeror's general DC resident hiring practices on projects or contracts completed within the last 2 years.
O. Tier Subcontractor means any contractor selected by the primary subcontractor to perform portion(s) or all work related to the trade or occupation area(s) on a contract or project subject to this First Source Agreement.
P. Washington Metropolitan Statistical Area means the District of Columbia; Virginia Cities of Alexandria, Fairfax, Falls Church, Fredericksburg, Manassas, and Manassas Park; the Virginia Counties of Arlington, Clarke, Fairfax, Fauquier, Loudon, Prince William, Spotsylvania, Stafford, and Warren; the Maryland Counties of Calvert, Charles, Frederick, Montgomery and Prince Georges; and the West Virginia County of Jefferson.
Q. Workforce Intermediary Pilot Program means the intermediary between employers and training providers to provide employers with qualified DC resident job applicants. See DC Official Code § 2-219.04b.

## II. GENERAL TERMS

A. Subject to the terms and conditions set forth herein, DOES will receive the Agreement from the Contracting Agency no less than 7 calendar days in advance of the Project start date. No work associated with the relevant Project can begin until the Agreement has been accepted by DOES.
B. The EMPLOYER will require all Project contractors and Project subcontractors with contracts or subcontracts totaling $\$ 300,000$ or more to enter into an Agreement with DOES.
C. DOES will provide recruitment, referral, and placement services to the EMPLOYER, subject to the limitations in this Agreement.
D. This Agreement will take effect when signed by the parties below and will be fully effective through the duration, any extension or modification of the Project and until such time as construction is complete and a certificate of occupancy is issued.
E. DOES and the EMPLOYER agree that, for purposes of this Agreement, new hires and jobs created for the Project (both union and nonunion) include all of EMPLOYER'S job openings and vacancies in the Washington Metropolitan Statistical Area created for the Project as a result of internal promotions, terminations, and expansions of the EMPLOYER'S workforce, as a result of this Project, including loans, lease agreements, zoning applications, bonds, bids, and contracts.
F. This Agreement includes apprentices as defined in D.C. Official Code §§ 32-1401-1431.
G. DOES will make every effort to work within the terms of all collective bargaining agreements to which the EMPLOYER is a party. The EMPLOYER will provide DOES with written documentation that the EMPLOYER has provided the representative of any collective bargaining unit involved with this Project a copy of this Agreement and has requested comments or objections. If the representative has any comments or objections, the EMPLOYER will promptly provide them to DOES.
H. The EMPLOYER who contracts with the District of Columbia government to perform construction, renovation work, or information technology work with a single contract, or cumulative contracts, of at least $\$ 500,000$, let within a 12 -month period will be required to register an apprenticeship program with the District of Columbia Apprenticeship Council as required by DC Code 32-1431.
I. If, during the term of this Agreement, the EMPLOYER should transfer possession of all or a portion of its business concerns affected by this Agreement to any other party by lease, sale, assignment, merger, or otherwise this First Source Agreement shall remain in full force and effect and transferee shall remain subject to all provisions herein. In addition, the EMPLOYER as a condition of transfer shall:

1. Notify the party taking possession of the existence of this EMPLOYER'S First Source Employment Agreement.
2. Notify DOES within 7 business days of the transfer. This notice will include the name of the party taking possession and the name and telephone of that party's representative.
J. The EMPLOYER and DOES may mutually agree to modify this Agreement. Any modification shall be in writing, signed by the EMPLOYER and DOES and attached to the original Agreement.
K. To the extent that this Agreement is in conflict with any federal labor laws or governmental regulations, the federal laws or regulations shall prevail.

## III. TRAINING

A. DOES and the EMPLOYER may agree to develop skills training and on-the-job training programs as approved by DOES; the training specifications and cost for such training will be mutually agreed upon by the EMPLOYER and DOES and will be set forth in a separate

Training Agreement.

## IV. RECRUITMENT

A. The EMPLOYER will complete the attached Revised Employment Plan that will include the information outlined in Section I.N., above.
B. The EMPLOYER will post all job vacancies with the Job Bank Services of DOES at http://does.dc.gov within 7 days of executing the Agreement. Should you need assistance posting job vacancies, please contact Job Bank Services at (202) 698-6001.
C. The EMPLOYER will notify DOES of all new jobs created for the Project within at least 7 business days (Monday - Friday) of the EMPLOYERS' identification/creation of the new jobs. The Notice of New Job Creation shall include the number of employees needed by job title, qualifications and specific skills required to perform the job, hiring date, rate of pay, hours of work, duration of employment, and a description of the work to be performed. This must be done before using any other referral source.
D. Job openings to be filled by internal promotion from the EMPLOYER'S current workforce shall be reported to DOES for placement and referral, if the job is newly created. EMPLOYER shall provide DOES a Notice of New Job Creation that details such promotions in accordance with Section IV.C.
E. The EMPLOYER will submit to DOES, prior to commencing work on the Project, a list of Current Employees that includes the name, social security number, and residency status of all current employees, including apprentices, trainees, and laid-off workers who will be employed on the Project. All EMPLOYER information reviewed or gathered, including social security numbers, as a result of DOES' monitoring and enforcement activities will be held confidential in accordance with all District and federal confidentiality and privacy laws and used only for the purposes that it was reviewed or gathered.

## V. REFERRAL

A. DOES will screen applicants through carefully planned recruitment and training events and provide the EMPLOYER with a list of qualified applicants according to the number of employees needed by job title, qualifications and specific skills required to perform the job, hiring date, rate of pay, hours of work, duration of employment, and a description of the work to be performed as supplied by the EMPLOYER in its Notice set forth above in Section IV.C.
B. DOES will notify the EMPLOYER of the number of applicants DOES will refer, prior to the anticipated hiring dates.

## VI. PLACEMENT

A. EMPLOYER shall in good faith, use reasonable efforts to select its new hires or employees from among the qualified applicants referred by DOES. All hiring decisions are made by the EMPLOYER.
B. In the event that DOES is unable to refer qualified applicants meeting the EMPLOYER'S established qualifications, within 7 business days (Monday - Friday) from the date of notification from the EMPLOYER, the EMPLOYER will be free to directly fill remaining positions for which no qualified applicants have been referred. The EMPLOYER will still be required to meet the hiring or hours worked percentages for all jobs created by the Project.
C. After the EMPLOYER has selected its employees, DOES is not responsible for the
employees' actions and the EMPLOYER hereby releases DOES, and the Government of the District of Columbia, the District of Columbia Municipal Corporation, and the officers and employees of the District of Columbia from any liability for employees' actions.

## VII. REPORTING REQUIREMENTS

A. EMPLOYER is given the choice to report hiring or hours worked percentages either by Prime Contractor for the entire Project or per each Sub-contractor.
B. EMPLOYER with Projects valued at a minimum of $\$ 300,000$ shall hire DC residents for at least $51 \%$ of all new jobs created by the Project.
C. EMPLOYER with Projects totaling $\$ 5$ million or more shall meet the following hours worked percentages for all jobs created by the Project:

1. At least $20 \%$ of journey worker hours by trade shall be performed by DC residents;
2. At least $60 \%$ of apprentice hours by trade shall be performed by DC residents;
3. At least $51 \%$ of the skilled laborer hours by trade shall be performed by DC residents; and
4. At least $70 \%$ of common laborer hours shall be performed by DC residents.
D. EMPLOYER shall have a user name and password for the First Source Employer Portal for electronic submission of all monthly Contract Compliance Forms, weekly certified payrolls and any other documents required by DOES for reporting and monitoring.
E. EMPLOYER with Projects valued at a minimum of $\$ 300,000$ shall provide the following monthly and cumulative statistics on the Contract Compliance Form:
5. Number of new job openings created/available;
6. Number of new job openings listed with DOES, or any other District Agency;
7. Number of DC residents hired for new jobs;
8. Number of employees transferred to the Project;
9. Number of DC residents transferred to the Project;
10. Direct or indirect labor cost associated with the project;
11. Each employee's name, job title, social security number, hire date, residence, and referral source; and
12. Workforce statistics throughout the entire project tenure.
F. In addition to the reporting requirements outlined in E, EMPLOYER with Projects totaling \$5 million or moreshall provide the following monthly and cumulative statistics on the Contract Compliance Form:
13. Number of journey worker hours worked by DC residents by trade;
14. Number of hours worked by all journey workers by trade;
15. Number of apprentice hours worked by DC residents by trade;
16. Number of hours worked by all apprentices by trade;
17. Number of skilled laborer worker hours worked by DC residents by trade;
18. Number of hours worked by all skilled laborers by trade;
19. Number of common laborer hours worked by DC residents by trade; and
20. Number of hours worked by all common laborers by trade.
G. EMPLOYER can "double count" hours for the "hard to employ" up to $15 \%$ of total hours worked by DC Residents.
H. For construction Projects that are not subject to Davis-Bacon law in which certified payroll records do not exist, EMPLOYER must submit monthly documents of workers employed on the Project to DOES, including DC residents and all employment classifications of hours worked.
I. EMPLOYER may also be required to provide verification of hours worked or hiring percentages of DC residents, such as internal payroll records for construction Projects that are not subject to Davis-Bacon.
J. Monthly, EMPLOYER must submit weekly certified payrolls from all subcontractors at any tier working on the Project to the Contracting Agency. EMPLOYER is also required to make payroll records available to DOES as a part of compliance monitoring, upon request at job sites.

## VIII. FINAL REPORT AND GOOD FAITH EFFORTS

A. With the submission of the final request for payment from the Contracting Agency, the EMPLOYER shall:

1. Document in a report to DOES its compliance with the hiring or hours worked percentage requirements for all jobs created by the Project and the percentages of DC residents employed in all Trade Classifications, for each area of the Project; or
2. Submit to DOES a request for a waiver of the hiring or hours worked percentage requirements for all jobs created by the Project that will include the following documentation:
a. Documentation supporting EMPLOYER'S good faith effort to comply;
b. Referrals provided by DOES and other referral sources; and
c. Advertisement of job openings listed with DOES and other referral sources.
B. DOES may waive the hiring or hours worked percentage requirements for all jobs created by the Project, and/or the required percentages of DC residents in all Trade Classifications areas on the Project, if DOES finds that:
3. EMPLOYER demonstrated a good faith effort to comply, as set forth in Section C, below; or
4. EMPLOYER is located outside the Washington Metropolitan Statistical Area and none of the contract work is performed inside the Washington Metropolitan Statistical Area.
5. EMPLOYER entered into a special workforce development training or placement arrangement with DOES or with the District of Columbia Workforce Intermediary; or
6. DOES certified that there are insufficient numbers of DC residents in the labor market possessing the skills required by the EMPLOYER for the positions created as a result of the Project. No failure by Employer to request a waiver under any other provision hereunder shall be considered relevant to a requested waiver under this Subsection.
C. DOES shall consider documentation of the following when making a determination of a good-faith effort to comply:
7. Whether the EMPLOYER posted the jobs on the DOES job website for a minimum of 10 calendar days;
8. Whether the EMPLOYER advertised each job opening in a District newspaper with city-wide circulation for a minimum of 7 calendar days;
9. Whether the EMPLOYER advertised each job opening in special interest publications and on special interest media for a minimum of 7 calendar days;
10. Whether the EMPLOYER hosted informational/recruiting or hiring fairs;
11. Whether the EMPLOYER contacted churches, unions, and/or additional Workforce Development Organizations;
12. Whether the EMPLOYER interviewed employable candidates;
13. Whether the EMPLOYER created or participated in a workforce development program approved by DOES;
14. Whether the EMPLOYER created or participated in a workforce development program approved by the District of Columbia Workforce Intermediary;
15. Whether the EMPLOYER substantially complied with the relevant monthly reporting requirements set forth in this section;
16. Whether the EMPLOYER has submitted and substantially complied with its most recent employment plan that has been approved by DOES; and
17. Any additional documented efforts.

## IX. MONITORING

A. DOES is the District agency authorized to monitor and enforce the requirements of the Workforce Intermediary Establishment and Reform of the First Source Amendment Act of 2011 (D.C. Official Code $\S \S 219.01$ - 2.219.05), and relevant provisions of the Apprenticeship Requirements Amendment Act of 2004 (D.C. Official Code § 2-219.03 and § 32-1431). As a part of monitoring and enforcement, DOES may require and EMPLOYER shall grant access to Project sites, employees, and documents.
B. EMPLOYER'S noncompliance with the provisions of this Agreement may result in the imposition of penalties.
C. All EMPLOYER information reviewed or gathered, including social security numbers, as a result of DOES' monitoring and enforcement activities will be held confidential in accordance with all District and federal confidentiality and privacy laws and used only for the purposes that it was reviewed or gathered.
D. DOES shall monitor all Projects as authorized by law. DOES will:

1. Review all contract controls to determine if Prime Contractors and Subcontractors are subject to DC Law 14-24.
2. Notify stakeholders and company officials and establish meetings to provide technical assistance involving the First Source Process.
3. Make regular construction site visits to determine if the Prime or Subcontractors' workforce is in concurrence with the submitted Agreement and Monthly Compliance Reports.
4. Inspect and copy certified payroll, personnel records and any other records or information necessary to ensure the required workforce utilization is in compliance with the First Source Law.
5. Conduct desk reviews of Monthly Compliance Reports.
6. Educate EMPLOYERS about additional services offered by DOES, such as On-the-Job training programs and tax incentives for EMPLOYERS who hire from certain categories.
7. Monitor and complete statistical reports that identify the overall project, contractor, and sub contractors' hiring or hours worked percentages.
8. Provide formal notification of non-compliance with the required hiring or hours worked percentages, or any alleged breach of the First Source Law to all contracting agencies, and stakeholders. (Please note: EMPLOYERS are granted 30 days to correct any alleged deficiencies stated in the notification.)

## X. PENALTIES

A. Willful breach of the Agreement by the EMPLOYER, failure to submit the Contract Compliance Reports, deliberate submission of falsified data or failure to reach specific hiring or hours worked requirements may result in DOES imposing a fine of 5\% of the total amount of the direct and indirect labor costs of the contract for the positions created by EMPLOYER. Fines will also include additional prorated fines of $1 / 8$ of $1 \%$ of total contract amount for not reaching specific hiring or hours worked requirements. Prime Contractors who choose to report all hiring or hours worked percentages cumulatively (overall construction project) will be penalized, if hiring or hours worked percentage requirements are not met.
B. EMPLOYERS who have been found in violation 2 times or more over a 10 year period may be debarred and/or deemed ineligible for consideration for Projects for a period of 5 years.
C. Appeals of violations or fines are to be filed with the Contract Appeals Board.

I hereby certify that I have the authority to bind the EMPLOYER to this Agreement.
By:

EMPLOYER Senior Official

Name of Company

Address

Telephone

Email

Signature Department of Employment Services
Date

Attachment J - 2017 Living Wage Rate

# GOVERNMENT OF THE DISTRICT OF COLUMBIA 

Department of Employment Services

MURIEL Bowser<br>MAYOR



Deborah A. Carroll Director

## LIVING WAGE ACT FACT SHEET

The Living Wage Act of 2006; D.C. Official Code §§ 2-220.01 - 2-220.11 provides that District of Columbia government contractors and recipients of government assistance (grants, loans, tax increment financing) in the amount of $\$ 100,000$ or more shall pay affiliated employee wages at no less than the current living wage rate.

## Effective January 1, 2017, the living wage rate is $\$ 13.95$ per hour.

Subcontractors of D.C. government contractors who receive $\$ 15,000$ or more from the contract and subcontractors of the recipients of government assistance who receive $\$ 50,000$ or more from the assistance are also required to pay their affiliated employees no less than the current living wage rate.
"Affiliated employee" means any individual employed by a recipient who receives compensation directly from government assistance or a contract with the District of Columbia government, including any employee of a contractor or subcontractor of a recipient who performs services pursuant to government assistance or a contract. The term "affiliated employee" does not include those individuals who perform only intermittent or incidental services with respect to the government assistance or contract, or who are otherwise employed by the contractor, recipient or subcontractor.

Exemptions - The following contracts and agreements are exempt from the Living Wage Act:

1. Contracts or other agreements that are subject to higher wage level determinations required by federal law (i.e., if a contract is subject to the Service Contract Act and certain wage rates are lower than the District's current living wage, the contractor must pay the higher of the two rates);
2. Existing and future collective bargaining agreements, provided that the future collective bargaining agreement results in the employee being paid no less than the current living wage;
3. Contracts for electricity, telephone, water, sewer or other services provided by a regulated utility;
4. Contracts for services needed immediately to prevent or respond to a disaster or imminent threat to public health or safety declared by the Mayor;
5. Contracts or other agreements that provide trainees with additional services including, but not limited to, case management and job readiness services, provided that the trainees do not replace employees subject to the Living Wage Act;
6. An employee, under 22 years of age, employed during a school vacation period, or enrolled as full-time student, as defined by the respective institution, who is in high school or at an accredited institution of higher education and who works less than 25 hours per week; provided that he or she does not replace employees subject to the Living Wage Act;
7. Tenants or retail establishments that occupy property constructed or improved by receipt of government assistance from the District of Columbia; provided, that the tenant or retail establishment did not receive direct government assistance from the District of Columbia;
8. Employees of nonprofit organizations that employ not more than 50 individuals and qualify for taxation exemption pursuant to Section 501 (c) (3) of the Internal Revenue Code of 1954, approved August 16, 1954 (68 A Stat. 163; 26. U.S.C. §501(c)(3));
9. Medicaid provider agreements for direct care services to Medicaid recipients, provided, that the direct care service is not provided through a home care agency, a community residence facility, or a group home for persons with intellectual disabilities as those terms are defined in section 2 of the Health-Care and Community Residence Facility, Hospice, and Home Care Licensure Act of 1983; D.C. Official Code § 44-501; and
10. Contracts or other agreements between managed care organizations and the Health Care Safety Net Administration or the Medicaid Assistance Administration to provide health services.

## Enforcement

The Department of Employment Services (DOES) Office of Wage-Hour and the D.C. Office of Contracting and Procurement share monitoring responsibilities.

Furthermore, as of November 12, 2015, the US Court of Appeals upheld "The Home Care Final Rule", issued on October 1, 2013, which had an effective date of January 1, 2015. The Department of Labor issued the Home Care Final Rule to extend overtime protections to home care workers. Employers within this industry are now subject to recordkeeping provisions.

If you learn that a contractor subject to this law is not paying at least the current living wage, you should report it to the contracting officer. If you believe that your employer is subject to this law is not paying at least the current living wage, you may file a complaint with the DOES Office of Wage - Hour, located at 4058 Minnesota Avenue, N.E. Fourth Floor, Washington, D.C. 20019, call (202) 671-1880, or file your claim on-line: www.does.dc.gov. Go to "File a Claim" tab.

For questions and additional information, contact the Office of Contracting and Procurement at (202) 727-0252 or the Department of Employment Services on (202) 671-1880.

Please note: This fact sheet is for informational purposes only as required by Section 106 of the Living Wage Act. It should not be relied on as a definitive statement of the Living Wage Act or any regulations adopted pursuant to the law.

Attachment K - Past Performance Evaluation Form

## Attachment K

Page 1 of 2
DCAM-17-CS-0049 Wilson Building Phase 2
PAST PERFORMANCE EVALUATION FORM
(Check appropriate box)

## OFFEROR

$\qquad$

| Performance <br> Elements | Excellent | Good | Acceptable | Poor | Unacceptable |
| :--- | :--- | :--- | :--- | :--- | :--- |
| Quality of Services/ <br> Work |  |  |  |  |  |
| Timeliness of <br> Performance |  |  |  |  |  |
| Cost Control |  |  |  |  |  |
| Business <br> Relations |  |  |  |  |  |
| Customer <br> Satisfaction |  |  |  |  |  |

1. Name and Title of Evaluator:
2. Signature of Evaluator:
3. Name of Organization: $\qquad$
4. Telephone Number of Evaluator: $\qquad$
E-mail address of Evaluator: $\qquad$
5. State type of service received:
6. State Contract Number, Amount and Period of Performance $\qquad$
7. Remarks on Excellent Performance: Provide data supporting this observation. Continue on separate sheet if needed)
8. Remarks on unacceptable performance: Provide data supporting this observation. (Continue on separate sheet if needed)

## Attachment K

## RATING GUIDELINES

Summarize Contractor performance in each of the rating areas. Assign each area a rating of 0 (Unacceptable), 1 (Poor), 2 (Acceptable), 3 (Good), 4(Excellent), or ++ (Plus). Use the following instructions for guidance in making these evaluations.
Quality
Product/Service
-Compliance with
contract requirements
-Accuracy of reports
-Appropriateness of
personnel
-Technical excellence
Cost Control
-Within budget (over/
under target costs)
-Current, accurate, and
complete billings
-Relationship of negated
costs to actual
-Cost efficiencies
-Change order issue

Timeless of Performance
-Meet Interim milestones -Reliable
-Responsive to technical directions
-Completed on time, including wrap-up and -contract administration -No liquidated damages assessed

Business
Relations
-Effective management
-Businesslike correspondence
-Responsive to contract requirements
-Prompt notification of contract problems
-Reasonable/cooperative
-Flexible
-Pro-active
-effective contractor
recommended solutions
-Effective snail/small
disadvantaged business
Subcontracting program

| 0. Zero | Nonconformances are comprises <br> the achievement of contract <br> requirements, despite use of <br> Agency resources |
| :--- | :--- |

Cost issues are comprising performance of contract requirements.

| Cost issues require major | Delays require major |
| :--- | :--- |
| Agency resources to ensure | Agency resources to ensure |
| achievement of contract | achievement of contract | achievement of contract requirements

Costs issues require minor Agency resources to ensure achievement of contract requirements

Cost issues do not impact achievement of contract requirements.

There are no cost issues.

Delays are comprising the achievement of contract requirements, Despite use of Agency resources.

Agency resources to ensure achievement of contract requirements.

Delays require minor Agency resources to ensure achievement of contract requirements.

Delays do not impact achievement of contract requirements.

There are not delays.

Response to inquiries, technical/ service/administrative issues is not effective and responsive.
response to inquiries, technical/ service/administrative issues is marginally effective and responsive.

Responses to inquiries, technical/ service/administrative issues is somewhat effective and responsive.

Responses to inquires, technical/ service/administrative issues is usually effective and responsive.

Responses to inquiries, technical/ service/administrative issues is effective and responsive,
5. Excellent The contractor has demonstrated an exceptional performance level in some or all of the above categories.

Attachment L - Bid Guarantee Certification

## Certification Letter for Cashier's Check or Irrevocable Letter of Credit

Offerors who submit a cashier’s check or an irrevocable letter of credit ("Alternate Bid Security") in lieu of a bid bond must also submit this certification, properly notarized, with their proposal. By executing this document, Offeror acknowledges that, if awarded this contract, Offeror shall be required to post promptly a payment and performance bond equal to the full value of the contract. In the event Offeror fails to post such payment and performance bond, the Offeror understands and agrees that; (i) the Department shall draw upon the Alternate Bid Security as liquidated damages; (ii) the award and or contract shall be terminated; (iii) for a period of two (2) years thereafter, the Department will not accept from such Offeror Alternate Bid Security in lieu of a bid bond; and (iv) the Offeror hereby waives the right to protest the termination of any such award or contract. The Offeror further acknowledges and agrees that the damages the Department would experience in the event such award or contract are terminated due to the Offeror's failure to post a payment and performance bond are difficult to determine and that the value of the Alternate Bid Security represents a reasonable estimate of the damages the Department would incur.

By:
Name: $\qquad$
Title:
Date: $\qquad$

District of Columbia) ss:
On the $\qquad$ day of $\qquad$ , 2017, before me, a notary public in and for the District of Columbia, personally appeared $\qquad$ , who acknowledged himself/herself to be $\qquad$ of $\qquad$ , and that he/she as such, being authorized to do so, executed the foregoing instrument for the purposes therein contained.

IN WITNESS WHEREOF, I have hereunto set my hand and official seal.

Notary Public
My Commission Expires: $\qquad$

