
GOVERNMENT OF THE DISTRICT OF COLUMBIA
Drp¿,RTMENT or GnNERAL Snnvrcns

**
***

--

DGS
tHE OEP^if¡Éif of
o€¡ER^t SCiVrCEg

***
T
I

REQUEST FOR PROPOSALS

A DESIGN-BUILD PROJECT

WARD 1 SHORT TERM FAMILY HOUSING FACILITY

May 21,2018

Solicitation Number: DCAM-18-CS-0085

Preproposal Conference: May 24r 2018 at ll:00 A.M.
Reeves Center Community Room

2000 14th Street, NW 2nd Floor
Washington, DC 20009

A Site Visit will held immediately after the Preproposal Conference

Last Day for Questions: June 7 12918

Due Date for Proposals: June 2lr2018

Page 1 of58



Table of Contents

EXECUTIVE SUMMARY. ..J

PART 1 . PROJECT INTRODUCTION INSTRUCTIONS FOR OFFERORS ..........3

PART 2 - PROJECT REOUIREMENTS ...... ............9

PART 3 . EVALUATION AND A\ilARD CRITERIA ............31

PART 4 . ECONOMIC INCLUSION.... ...........36

PART 5 - PROPOSAL ORGANIZATION AND SUBMISSION.......... ................42

PART 6. BIDDING DIIRES & PROTESTS ..............46

PART 7. DESIGN AGRREMENT ..............50

PART 8 . INSURANCE REOUIREMENTS ...............51

...............57

PART 10 - MISCELLANEOUS PROVISIONS .................58

PART 11 . ATTACHMENTS...............

Page 2 of58



EXECUTIVE SUMMARY

The mission of the Department of General Services (DGS) is to elevate the quality of life for the

District with superior construction, first-rate maintenance and expert real estate management. By
building and maintaining safe and green state-of-the-art facilities which foster economic growth

and elevate educational environments, our trusted and skillful employees create modern and

vibrant communities across all of the District of Columbia.

DGS desires to work with contractors who share our values of public service and helping District-
based businesses, residents, and communities flourish as a natural outgrowth of economic

investment.

PART 1 . PROJECT INTRODUCTION AND INSTRUCTIONS FOR OFFERORS

1.0 Procurement Overview

The Department of General Services (the "Department" or "DGS") issues this Request for
Proposals ("RFP"; to solicit design-build proposals ("Proposal(s)") from offerors or bidders

("Offeror(s)") interested in contracting to serve as the design-builder ("Design-Builder") for the

V/ard I Short Term Family Housing (STFH) Facility, located at2500l4th Street NV/ Washington

DC. The purpose of this RFP is to determine which Offeror will be awarded the Design-Build
contract ("Agreement" or ooContract") for the Project.

1.1 Project Overview

The Department is issuing this RFP to engage a Design-Builder to provide 50 Apartment Style site

based Short Term Family Housing units (19 two bedroom, I I three bedroom units) short term

family housing units and 15 one bedroom Permanent Supportive Housing units within
approximately 68,000 SF of contiguously space for the District of Columbia Department of Human

Services ("DHS") (the "'Work").

The general scope of the STFH standalone building is proposed to be:

Building Size:
Max BuildingHeight:
Total Dwelling Units (STFH):
Total Parking:
Long Term Bicycle Parking:
DHS Office Space:
Recreation:
Auxiliary spaces:

68,000 sF
6l' - l0 Y4"

50 units
29 parking spaces

15 bicycle spaces
4,400 SF (included on the first floor)
Outdoor play arca
Support spaces on ground level and
community room on the second floor
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1.2 Project Background

The Property has a site area of 41,099 SF and includes the existing Rita Bright Family and Youth
Center (15,079 SF) and a surface parhng lot of thirteen (13) spaces. The development will include

a standalone building for STFH and Office Space located on the existing parking lot. The

Work shall also require some cosmetic improvements to the existing recreation facility. Each

STFH dwelling unit in the building will have two or three bedrooms, kitchen, bathroom and

living/dining area. The Rita Bright Family and Youth Center is not included as part of this

procurement.

1.3 Project Budget and Funding Limitations

The Department has an approved construction budget of $20 million dollars for this Project (hard

cost).

1.4 Compensation

As is more fully described in the Agreement, this will be a fixed price type Contract. Offerors are

advised, however, that adjustments will only be made to the Design-Builder's fees and cost of
general conditions should the Department elect to delay or extend the Project schedule beyond that

described herein for reasons other than delay caused by the Design-Builder, and in such an

instance, only in accordance with the terms of the resulting Agreement, which is set forth as

Attachment O.

1.5 Milestones and Substantial Completion Date

The Contractor shall meet or exceed the following Milestones and Completion Dates:

- Final Design Development submittal is required by April 23,2019
- Construction Documents submittal is required by April 23,2019
- Substantial Completion by April23,2020 (the "Substantial Completion Date")
- Final Completion by June 4,2020 ("Final Completion Date")

1.6 Project Delivery Method and Schedule

The Department intends to implement the Project through a design-build approach. The scope of
work for the Project ("Scope of Work") will be divided into two phases: (i) the Design and

Preconstruction Phase; and (ii) the Construction Phase.

During the Design and Preconstruction Phase, the selected Design-Builder, in consultation with
the Department, will be required to (i) develop and advance the design in accordance with the

Department's programming requirements to permit drawings/specifications and submit for
permit(s); (ii) progress the permit drawings/specifications for the Project to construction

documents ("Construction Documents"); and (iii) participate in any on-going community
engagement process;
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During the Construction Phase, the Design-Builder, in consultation with the Department, will be

required to provide construction and construction administration services to (i) selectively

demolish sections of the interior of the existing building, if necessary; (ii) conduct abatement of
hazardous materials, if necessary; (iii) construct any new addition, as necessary; and (iv) assist

DHS in relocating FF&E and other items, as necessary.

The completed Project needs to be completed and available for occupancy by DHS no later than

the Substantial Completion Date. The Department contemplates that construction will begin in
October 2018. Abatement, interior demolition and other long lead items may be released earlier,

if necessary.

Further, the Department has established the following preliminary milestone dates for the Project.

While the Department is amenable to shifting the interim design milestones dates, the Department

requires that the design development documents, which will serve as the basis for the Design-

Builder's shall be completed no later than April 23,2019. Any shift in the interim design

milestones dates must be approved by DGS and must provide for the durations for Client Agency

and DGS design reviews reflected in the Project Schedule (Attachment A1).

1.7 Department l)esignated Point of Contact

The Department's sole point of contact ("POC") for matters related to this RFP is the only

individual authorized to discuss this RFP with any interested parties, including Offerors. All
communications with the Department's POC about the Project or this RFP shall be sent in witing
to:

Name:
Title:

Mailing address

Phone:
E-mail

James Marshall
Contract Specialist
Department of General Services
Contracts and Procurement Division
200014th Street, N'W, 8th Floor
Washington, DC 20009
(202) 664-0416
j ames.marshall@dc. gov

The Department disclaims the accuracy of information derived from any source other than the

Department's POC, and the use of any such information is at the sole risk of the Offeror. All
communications and requests for information shall be submitted by the Offeror's point of contact

identified in the Submission. Written communications to the Department from Offerors shall

specifically reference the correspondence as being associated with Design Build Services Ward 1

STFH.

Page 5 of58



1.8 Design-Builder Designated Point of Contact

All Offerors responding to this RFP shall provide the name, address, phone number and email

address of its designated point of contact to the Department's POC as part of its proposal, as noted

in Section 1.6. Offerors shall notifr the Department of any changes in the Offeror's designated

point of contact's information. Notif,rcation of change(s) may be communicated by email and shall

be as soon as practicable following the event(s) causing the change(s). Failure to identifr a

designated point of contact in writing may result in the Offeror failing to receive post-bid addenda

or other important communications from the Department, for which the Department shall not be

responsible.

1.9 Procurement Schedule and Project Milestones

The Department anticipates conducting the procurement of the Project in accordance with the

following list of milestones leading to award of the Agreement. The schedule is subject to revision
and the Department reserves the right to modifu this schedule as it finds necessary, in its sole

discretion.

1.9.1 RFP Schedule

o RFP Advertisement:
o Pre-Proposal Conference:
o RFP Questions due to the Department:
o Proposals Submission Due date:
o Notice of intent to award
o Notice to Proceed I Lehter Contract (if any)

l|l4ay 21,2018
li{ay 24,2018 at 11:00 A.M.
June 7,2018
June2l,2018 at 2:00 P.M.
July 10,2018
July 17,2018

1.10 Project Schedule

The Project Schedule is provided as Attachment A1 to the RFP

The Department has established Project Schedule with the completion dates for the Project,

and Offerors shall base their Proposals on such milestones.

Substantial Completion Date shall be no later than the date set forth in Section
1.5; and
If an Offeror proposes a Substantial Completion Date earlier than that shown in
Section 1.5, and the Department agrees to such proposed date, such proposed

date will be deemed by the Department as the contractual Substantial

Completion Date for the Agreement for all purposes, including liquidated
damages.

1.10.1

r.t0.2
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1.11 SelectionCriteria

Proposals will be evaluated in accordance with Part 3 of this RFP.

l.l2 Economiclnclusion

The Department requires that Local, Small and Disadvantaged Business Enterprises ("LSBDE")
participate in this Project as fully described in Part 4 of this RFP.

In addition to LSDBE participation as described in Part 4 of the RFP, the Department requires

that District of Columbia ("District") residents participate in the Project to the greatest extent
possible.

1.13 RFP Documents

The documents included in this RFP consist of this RFP in all of its parts, all addenda, attachments

and exhibits contained or identified in the RFP's sections (Collectively the "RFP Documents").

Each Offeror shall review the RFP Documents and provide questions or requests for clarification,
including but not limited to terms that it considers to be ambiguous or to which it takes exception.
Such questions or requests for clarification will be submitted to the Department's POC within the

time specified in Part 1. Section L.7 of this RFP. The Department will review all questions and/

or requests for clarification received and, if it deems appropriate, in its sole discretion, may modiff
the RFP Documents through an addenda. Offerors shall base their Proposals on the terms and

conditions of the RFP Documents included in the latest issued addenda.

Attachments to this RFP include the following:

Attachment Al
Attachment A2
Attachment A3
Attachment A4
Attachment A5
Attachment A6
Attachment A7
Attachment A8
Attachment A9
Attachment A,10

Attachment All
Attachment B
Attachment C
Attachment D
Attachment E
Attachment Fl
Attachment F2
Attachment G

Proposed Project Schedule
Site Location
Site Survey
Site and staff parking & site Utilization Plan
Test Fit - Programming & Zoning
Geotechnical Report
Phase 1 Environmental Site Assessment
Existing Conditions and Site Utility Plan
National BIM Guidelines
Program Specifications
ANC 1B Letter
Form of Offer Letter
Bidder/Offeror' s Certifi cation Form
Tax Affidavit
Davis-Bacon Wage Rates
Standard Contract Provisions (Construction)
Standard Contract Provisions (Architectural & Engineering)
SBE Subcontracting Plan Bid Form
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Attachment H
Attachment I
Attachment J
Attachment K
Attachment L
Attachment M
Attachment N
Attachment O
Attachment P

Attachment Q
Attachment R

First Source Agreement
Equal Employment Opportunity
2018 Living Wage Act
Bid Bond
Bid Guarantee Certification
Conflict Of Interest Disclosure Statement
Release of Lien Forms
Past Performance Evaluation Form
Notice to Proceed and Letter Contract (to be issued via
Addendum)
Design-Build Agreement (will be issued via Addendum)
Subcontractor Outreach Forum Guidelines

l.l4 Obligation to Meet All of the Requirements of the RFP Documents

If awarded the Agreement, the Design-Builder will be obligated to meet all of the requirements of
the RFP Documents for the Project Budget and within the Agreement schedule.

1.15 Offeror's Pre-Proposals Responsibilities and Representations

Each Offeror shall be solely responsible for examining the RFP Documents, including any addenda

issued to the RFP, and any and all conditions which may in any way affect the Offeror's Proposal
or the performance of the Work on the Project, including but not limited to:

a) Examine and carefully study the RFP Documents, including any addenda and other
information or data identified in all of the RFP Documents;

b) Visit the Project site and become familiar with and satisff itself as to the general, local,
and site conditions that may affect the fees required to be submitted with the Offeror's
Proposal;

c) Address all potential impacts with third parties and ensure all such impacts have been

included in the Offeror's Proposal;
d) Become familiar with and aware of all federal, state, and local laws and regulations that

may affect the cost, progress, or performance of its work on the Project;
e) Determine that the RFP Documents are sufficient to indicate and convey understanding of

all terms and conditions for the performance of Offeror's work on the Project; and

Ð Notifu the Department in writing of all conflicts, errors, ambiguities, or discrepancies that
Offeror discovers in the RFP Documents.

Any failure to fulfrll these responsibilities is at the Offeror's sole risk and no relief will be provided
by the Department

Page 8 of58



PART 2 . PROJECT REOUIREMENTS

2.0 Scope of \ilork

Under this RFP, the Department will engage a Design-Builder to provide any and all design and

construction services required to design and complete the Project. The Project shall be complete,
operating and ready for use on or before the Substantial Completion Date and within the Project's
budget as specified in þ¡1!.1, Section 1.3 and Section 1.5 of this RFP.

The facility shall provide the following:

35 Apartment style living units (STFH). Each apartment should include the following:
o Open Plan Kitchen living Dining room minimum 350SF. Clearly defined dining

space with dining table.
o 2 bedroom apartments with one bathroom and Tub. 3 bedroom apartments with 2

bathroom with a minimum of one tub and shower.

o Building should provide 6 unit which are ADA compliant (4 two bedroom and2
three bedroom). Minimum one per floor.

l5 Apartment style living units (PSH). Each apartment should include the following:
o Open Plan Kitchen living Dining room minimum 250SF. Clearly defined dining

space with dining table.
o 1 bedroom apartments with one bathroom and Tub.
o Building should provide 5 unit which are ADA compliant

Administrative space for 4 case managers (workstations) one larger workstation.
o Administrative space to be located on First Floor.
o Space for filing as part of the administrative open office
o One conference room for private client meetings to accommodate 4 people.

Located directly of the open plan office. STC 50 wall rating for this room.
o Private restrooms on first floor for staff.
o Staff lounge with lockers: Table, chairs, mini refrigerator, microwave and sink.

Can be shared with security staff.

Security.
o Security Desk within 10' of the main entrance to control access to the building.

All guests and residents will be required to use this entrance to access the

building.
o All exterior doors to be controlled by swipe cards.
o Cameras to monitor all public interior and exterior areas of the building. Design to

be approved by PSD for final camera locations.
o Public restroom on first floor.
o Provide security desk on each floor with a line of sight to all the public areas.

o One Staff lounge with lockers: Table, chairs, mini refrigerator, microwave and

sink. Can be shared with administrative staff

a

a
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a

a

Below are FF&E items to be included for each living unit. The Design-Builder is not
responsible for the specificatiorVselection or purchase of FF&E items. The Design-

builder shall coordinate all FF&E logistics to ensure accurate and timely installation.
o 2 single beds per bedroom.
o One side locker per bed
o One chest of drawers per bedroom
o 4 person dining table and chairs for the two bedroom and a 6 person dining table

and chairs for the three bedrooms.
o Built in closet with rail and shelf per bedroom and a minimum of 8sf of general

storage near each apartment entrance.

o 3 person couch and two single chairs in living area.

o One coffee table and side table in each living area.

o One TV stand in each living area.

Community Room &.Play area.
o A minimum of 1500sf community room with direct access to the outdoor play

area.
o Security desk in community space located in a way that can monitor both

community room and outdoor play area.

o community room with audio / video capability
o Glazedwall between play area and community room
o Restrooms and drinking fountain near entrance to community room.

o Separate entrance to community area from parking with swipe card access.

o 2500SF ofoutdoor play area.3 zones. Zoneoneplay equipmentforages 1-5 zone

two play equipment for ages 5 - 12 and zone three is a seating area for adults.

o Storage for table and chairs
o 100 chair and 15 folding tables.
o Provide 8 linier feet of cabinets with sink inside community room
o The Emergency Lighting, Elevator, Community Room and the Restrooms

connected to the community room will need to be on a backup generator so that it
can remain fully operational during a power outage.

o 6' high Security boundary and plantingzone around play area.

Parking.
o There are 13 existing surface parking spaces at the site being utilized by the

recreational facility. The new parking structure will need to provide a minimum of
24 spaces, with 13 spaces to be dedicated solely for the use by the recreational
facility and 11 spaces for the STFH building with access of Clifford Street. Final
Parking count will need to be established during the design process.

o STFH parking will need to be separated by an electric gate and control by a key

card for access.

o Direct access from the secure STFH parking directly into the building.
o Provide an ADA access route from the Rec parking areato the front of the

Recreation center.
o Provide Van access in the garage.

o Provide delivery access in the garage.
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a

o Provide secure storage for up to 12 bikes.

Trash Room.
o Trash room to be located at street level.
o Provide trash Chutes from both the recycling and trash.

o Provide trash compactor in the trash room.
o Provide direct access route for the trash container to the street.

Recreation Center
Coordination with Recreation center during construction. Rec Center will remain

open during construction.

General.
o LEED Gold Building.
o Laundry room to be provided on each floor.
o Two commercial grade washer and dryers on each floor.
o 6 linear feet of counter space in each laundry room.
o Drinking fountains to be location in each floor.

a

a

The Design-Builder's responsibilities shall include, but will not be limited to, the following:

a) To confirm the design and construction of the Project in accordance with the RFP
Documents.

b) To provide all design services and construction management services necessary to
implement the goals of the Project inclusive of, but not limited to, the following: civil,
architectural, electrical, structural, and mechanical design services as required for the

Project; construction management services inclusive of budgeting, value engineering
("Value Engineering"), scheduling, project administration, management and coordination
of subcontractors.

c) To conduct subsurface investigation work if and as required for the Project.
d) To furnish and provide all materials, management, personnel, equipment, hazardous

material abatement, supervision, labor and other services necessary to complete the

Project.

2.1 Design-Builder's Duties; General Intent

The Design-Builder will be required to work with the Department and DHS through a collaborative
design process to develop a concept design for the Project in accordance with the available budget.

The Design-Builder will be required to engage in extensive preconstruction efforts to ensure that

the design is developed in a manner consistent with the Department's goals for the Project (e.g.,

programmatic, budgetary, schedule and quality); to a corresponding scope and schedule for the

work; and to implement the requisite construction and other work necessary no later than July 15,

2020. The Design-Builder will be required to provide a "turn-key" Project ready for occupancy
by DHS and shall be responsible for all items of cost except for those items set forth in Section
2.12 of this RFP.
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2.2 Design and Preconstruction Phase

2.2.1 Initial Deliverables

The Preconstruction Phase will start from the issuance of the notice to proceed. The

Department will issue a notice to proceed for preconstruction services (the "Preconstruction

NTP" or ool.etter Contract"), attached hereto as Attachment P. Offerors are advised that they

are required to submit their Proposals premised upon agreeing to the terms of the

Preconstruction NTP. To the extent there are any ambiguities or inconsistencies between this
RFP, the Standard Contract Provisions and the Preconstruction NTP, the order of precedence

shall be: the Standard Contract Provisions; Preconstruction NTP; and the RFP. A Proposal
that identifies or describes chanses or exceptions to the Standard Contract Provisions or
the Preconstruction NTP mav be deemed non-responsive.

The Design-Builder's initial task will be to develop a concept design and budget for the Project.

As part of this effort, the Design-Builder shall prepare and provide the following initial
deliverables:

2.2.1.1 Buitding System Assessment. If requested by the Department, within
fourteen (14) days after the Preconstruction NTP is issued, the Design-Builder shall
conduct an assessment report of the building systems and submit a written report to
the Department that assesses whether the existing building systems can be repaired
or whether such systems should be replaced. Such report shall take into
consideration the nature of this Project and the proposed Scope of Work. This
report shall assess all of the buildings key systems, including, but not limited to,
HVAC, kitchens, roof, windows, electrical, lighting, Audio Visual Equipment,
intercom, fire alarms, and plumbing.

2.2.1.2 Baseline Schedule. Within twenty one (21) days after the Preconstruction
NTP is issued, the Design-Builder shall prepare and submit a Baseline Schedule for
the Project (the "Baseline Schedule"). The Baseline Schedule shall be subject to

review and approval by the Department and the Design-Builder shall incorporate
such adjustments to the Baseline Schedule as may be reasonably requested by the
Department. The Baseline Schedule shall be prepared in a critical path method
("CPM") in a sufficient level of detail to permit the Department and the Design-
Builder and any other affected parties to properly plan the Project. The Baseline
Schedule shall show: (i) key design milestones and bid packages; (ii) release dates

for long lead items; (iii) release dates for key subcontractors; and (iv) Substantial
and Final Completion Dates. The Baseline Schedule shall include durations and

logic ties for those building systems that the Design-Builder is recommending for
replacement. The Baseline Schedule must also be submiued in Primavera 6 native
format and shall be updated by the Design-Builder, at a minimum, on a bi-weekly
basis.
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2.2.1.3 Concept Design. No later than six (6) weeks after the Preconstruction
NTP is issued, the Design-Builder shall prepare and submit a proposed concept

design for the Project. The concept design shall contain at least the level of detail
contemplated in the AIA standard contract and shall contain such detail as is
typically required for a concept design under the AIA Best Practices. The design

submittal shall specifically identi$ any deviations from the Scope of Work and

shall explain the rationale and cost implications associated with such deviation. The

Department shall have the right to disapprove the concept design submittal for any

reason. Following review of the concept design submission by DHS and the
Department, the Design-Builder shall make revisions to the schematic design

submission as necessary to incorporate comments, feedback and other direction
provided by DHS and the Department. The Design-Builder's pricing shall assume

that such revisions will be required, and such revisions shall not entitle the Design-
Builder to additional compensation. The concept design submittal shall include but
not limited to the following:

)a

b)

c)

d)
e)

Ð

Conceptual floor plan and site plan;
Updated property survey, including notations of utilities and all other
easements;
Hazardous materials survey. It is understood that the Design-Builder
andlor its design component shall be required to engage the services of
industrial hygienist that is acceptable to the Department to perform such

survey;
Flow test results;
Record of accepted LEED strategies;
Environmental Impact Screening Form ("EISF") submission. The Design-
Builder shall be required to engage consultants that are necessary to
prepare this form. The cost of such consultants should be included in the

design fee; and
Summary of required agency review, timetables, including but not limited
to: Offrce of Planning ("OP") and Commission of Fine Arts ("CFA"), and

National Capital Planning Commission ("NCPC").

s)

2.2.1.4 Construction Management Plan. The Design-Builder shall submif adraft
of its construction management plan ("Construction Management Plan") within
fourteen (14) days after the Preconstruction NTP is issued to include, but is not
limited to, noise control, hours for construction and deliveries, truck routes, trash

and debris removal plan, traffrc and parking control, communications procedures,

emergency procedures, quality control procedures, dust control, public street

cleaning and repair, planned occupancy of public ways, erosion control, tree

protection plan, vibration monitoring, temporary fire protection measures, project
signage, pest control, construction staging plan, and construction logistics plan.
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2.2.1.5 Additional Preconstruction Services. In addition to those items
enumerated above, the Design-Builder shall provide such preconstruction services

as are necessary to properly advance the Project. These services shall include, but
are not limited to, scheduling, estimating, shop-drawings, the ordering of long-lead
materials, condition assessments, conservator studies, archeological studies,

recommended testing, additional geotechnical testing, and monitoring of historic
assets.

2.2.1.6 Deliverables Liquidated Damages. The Design-Builder acknowledges
that the Department is engaging the Design-Builder to provide an extensive level

of preconstruction support services to minimize the potential for cost overruns,

schedule delays or the need for extensive Value Engineering/re-design late in the
Project and that the deliverables required under this Section 2.2.1 are key to identiff
the value of such services. In the event the Design-Builder fails to deliver any of
the deliverables required in Section 2.2.1 (and unless such failure is the result of
any event of Force Majeure), the Design-Builder shall be subject to liquidated
damages in an amount of Five Thousand Dollars ($5000) plus Five Hundred
Dollars ($500) per day after receiving written notice from either the COTR or the

Contracting Officer of failure to submit such deliverables.

2.2.2 D esign Mana gem ent

The Design-Builder shall use commercially reasonable best efforts to ensure that: (i) the

design evolves in a manner that is consistent with the Lump Sum Price and programmatic

requirements, as the same were defined and established by the Department at the end of
the concept design; (ii) the design work is properly coordinated; and (iii) the required

design deliverables are produced on or before the dates contemplated in the Project

schedule. As part of this undertaking, the Design-Builder shall provide the following:

2.2.2.1Schematic Design. The Design-Builder shall prepare a schematic design
that is a logical development of the approved concept design and is consistent with
the Department's schedule, budget and programmatic requirements. The schematic

design shall contain at least the level of detail contemplated in the AIA standard

contract and shall contain such detail as is typically required for a schematic design

under the AIA Best Practices. The design submittal shall specifically identify any

deviations from the approved concept design and shall explain the rationale, cost

and time implications associated with such deviation. The Department shall have

the right to disapprove the schematic design submittal for any reason. Following
review of the schematic design submission by DHS and the Department, the
Design-Builder shall make revisions to the schematic design submission as

necessary to incorporate comments, feedback and other direction provided by DHS
and the Department. The Design-Builder's pricing shall assume that such revisions
will be required, and such revisions shall not entitle the Design-Builder to
additional compensation.
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In general, the Design-Builder shall be required to undertake the following tasks

during this phase:

a) Further develop conceptual plans and incorporate design changes.

b) Conduct additional community meetings to solicit input and keep constituents
informed.

c) Prepare necessary presentation materials (renderings and models) to
communicate design and obtain approval of design direction.

d) Participate in Community Meetings
e) Conduct DOEE, DCRA, DDOT and DC Water Preliminary Design Review

meetings.

Ð If it is necessary for the Project, early inquiry with Public Utility Companies

PEPCO and V/ashington Gas as well as Verizon should be conducted.

The schematic design submittal shall include at least the following:

a) Digital site and floor plans (including adjacencies and room locations);
b) Preliminary building elevations and sections;

c) Plan-to-Programcomparison;
d) Preliminary LEED scorecard;
e) Design narrative; and

Ð A preliminary description of proposed building system upgrades (i.e. HVAC,
roofs, windows, kitchen equipment, etc.). With regard to any proposed building
system upgrade, the package shall include a narrative description of the
proposed system and an estimated line item cost.

2.2.2.2 Constructability/Sole Source/Long-Lead Time Memorandum.
Concurrently with the Schematic Design Budget Estimate, the Design-Builder shall
prepare a memorandum identiffing key construction concerns related to the

Project. Such memorandum shall: (i) assess the constructability issues related to

the Project, including site logistics; (ii) identiff any items where the design is
predicated on a single manufacturer and, if so, identi$ at least two (2) comparable
products; and (iii) identiff any long-lead delivery items that could adversely affect

the schedule contemplated in this RFP. To the extent any such long-lead items are

identified, the memorandum shall make recommendations for addressing such

items.

2.2.2.3 Design Development. The Design-Builder shall prepare a set of design

development documents ("Design Development Documents") that is a logical
development of the approved schematic design and is consistent with the

Department's schedule, budget and programmatic requirements. The Design

Development Documents shall contain at least the level of detail contemplated in
the AIA standard contract and shall contain such detail as is typically required for
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a schematic design under the AIA Best Practices. The design submiual shall

specifically identifi' any deviations from the approved schematic design and shall

explain the rationale and cost implications associated with such deviation. The

Department shall have the right to disapprove the Design Development Documents

submittal for any reason.

The design development submittal shall include at least the following:

a) Detailed and dimensioned plans, wall sections, building section, and schedules;

b) Draft specifications for materials, systems, equipment;
c) Complete code compliance analysis and drawing;
d) Space-by-space equipment layouts for key spaces. As part of the design

development phase, the Design-Builder and/or the Architect and any design

consultants shall confer with representatives from DHS and the Department
regarding these layouts to confirm that they are acceptable to DHS;

e) A preliminary lay-out for furniture, fixtures, and equipment;

Ð Preliminary designs for approved building system upgrades. V/ith regard to

HVAC systems, the submission should include: (i) a detailed description of the

proposed mechanical systems; (ii) their general layout, including 'Single-Line
Diagrams' (aka'Riser Diagrams'); and (iii) any required load calculations. The

HVAC design solution would also include preliminary layouts of other major
components of the HVAC system, including the type and location of energy
recovery units (ERUs), variable air volume ("VAV") boxes, condensing units,

and any related system appurtenances; and
g) Updated LEED scorecard.
h) Present the design to CFA, Office of Planning, and other regulatory agencies as

required

Ð Register the project with USGBC to obtain LEED certification and pay all
registration fees.

j) Participate in community meetings.

2.2.2.4 Permits. The Design-Builder shall be responsible for preparing and

submitting all of the required permit applications that are necessary to complete the

Project. The Design-Builder shall develop a list of the required permits and shall

track the progress of all such permits through the review process. The Design-

Builder shall update the Department with the status of each permit that is required

for the Project. The Design-Builder shall engage such permit expediters as the

Design-Builder deems necessary or appropriate in light of the Project's schedule.

2.2.2.5 Entitlements. The Design-Builder shall prepare such materials and make

such presentations as are necessary to obtain the required land use and entitlement

approvals. Approvals may be required from (i) the Office of Zoning, (ii) OP, and

(iii) the CFA. Given the nature of the 
'Work, it is not envisioned that such approvals

will require extensive hearings or submissions.
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2.2.3 Bidding Procedures

The Department desires the selected design-builder to provide the maximum level of
participation for SBEs and CBEs, and to provide the maximum level of participation by

District of Columbia residents in performing the work.

2.2.3.1 Develop Offeror/Bidders List. V/ithin fifteen (15) days after the

completion of the schematic design, the Design-Builder shall submit to the

Department for its review and approval a written submission on the proposed

subcontractor bidding procedures. These procedures shall include: (i) a list of
proposed trade packages; (ii) a list of trade subcontractors that will be invited to bid
on each such package; and (iii) a narrative description of the process. At least three

(3) potential subcontractors shall be identified for each trade package. In addition
to the information normally required in such bids, the Design-Builder shall also

require subcontractors to provide an estimate of the percentage of labor hours

performed in completing the subcontracted work that will be performed by District
residents. A copy of this deliverable shall be provided to both the COTR and the

Contracting Officer.

2.2.3.2 Manage Bidding Process. The Design-Builder shall manage the trade

bidding process in accordance with the approved bidding procedures and shall use

commercially reasonable best efforts to obtain at least three (3) qualified and bona

fide bids for each trade package in excess of One Hundred Thousand Dollars
($100,000). The Design-Builder shall carefully document its procedures for
making available bid packages to potential bidders, the contents of each bid
package, discussions with bidders at any pre-bid meetings, bidders' compliance
with bid requirements, all bids received, the Design-Builder's evaluations of all
bids, and the basis for the Design-Builder's recommendation as to which bidders

should be chosen. The Department shall be afforded access to all such records at

all reasonable times so that, among other things, it may independently confirm the

Design-Builder's adherence to all contractual requirements including, without
limitation, affirmative action requirements and subcontracting requirements.

The Contractor shall work diligently to design and advertise bid packages that

enable the highest SBE and CBE utilization potential without adversely affecting

the project bid process or financial feasibility. The Contractor shall begin with the

baseline assumption that all subcontracted work is potentially available for SBE

or CBE participation. The Contractor shall at a minimum:

1. Provide creative solutions to maximize SBE and CBE participation in
major packages (including but not limited to mechanical, electrical, and
plumbing), without adversely impacting project delivery or financial
feasibility.
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2. Unbundle bid packages to create maximum practicable SBE opportunity,
in terms of number of contracts and contract dollar value

3. Research the local SBE/CBE marketplace to determine the scopes of work
with highest SBEiCBE availability

4. Attempt to contract with more than one SBE for areas of high availability
to expand the subcontractor pool and increase the number of opportunities

to SBEs

5. Require SBE sub-tier outreach for all large packages and incorporate SBE

participation commitments into selection criteria
6. Employ strategies to sequence the work and subcontract amounts,

wherever possible, to allow SBE businesses to take on larger contract

values spread out over the duration ofthe project

7. Restrict smaller dollar value bid packages (<:$250K) to SBEs;trade
packages shall not be parceled, split, or divided to avoid the $100,000
threshold above which three (3) bids are required

8. Carry out o'good faith efforts" to conduct market research and bid package

advertisement, using available resources including but not limited to: the

DSLBD database, trade organizations, and community groups

9. As part of good faith efforts described above, conduct at least one

SBE/CBE subcontractor outreach forum and at least one DC resident

hiring outreach forum to increase awareness and participation among

SBEs, CBEs, and DC residents. The SBE/CBE outreach forum shall take

place suffrciently in advance of trade bidding to advertise and receive

meaningful responses on all bid packages. (See attached Subcontractor

Outreach Forum Guidelines (lttacnmen!-B)
10. Solicit SBE and CBE bids on all trade packages and review at least 3 SBE

or CBE bids per trade package.

2.2.3.3 Prepare Bid Tabs. The Design-Builder shall provide the Department with
an analysis of the bids received and as a copy of each such bid. To the extent that
the Design-Builder's award recommendation is based on scoping adjustments, the

Design-Builder shall clearly identiff the scoping adjustment and the need for such

adjustments. In general, the bid tab shall be presented in tabular format that

compares the bids received and any other relevant information (i.e. exclusions, past

performance history, etc.).

2.2.4 Larly Release/Abatement & Demolition

2.2.4.1Abatement & Selective Demolition. Once the schematic design has been

approved, the Department may release the Design-Builder to commence hazardous

material abatement and interior demolition, or other early activities, as applicable.
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2.2.4.2 Long Lead Materials. The Department will authorize the ordering of long-
lead items once the Design Development Documents have been approved. If the

Design-Builder believes an earlier release is required in order to meet the Project
schedule, it shall advise the Department and make a recommendation as to the

requested release date. Any decision to authorize an early release shall be made by

the Department in its sole and absolute discretion.

2.2.5 Design Management

The Design-Builder shall manage the completion of the design of the Project. As part of
this effort, the Design-Builder shall undertake the following activities:

2.2.5.1Mid-Point Construction Document Review. Based on the approved Design

Development Documents and any approved Value Engineering, the Design-Builder shall
prepare a set of Construction Documents. It is contemplated that the Construction
Documents will be issued in several different sets (i.e. architectural, electrical, mechanical,
structural, etc.). As each such set reaches a point where it is approximately Fifty percent
(50%) complete, the Design-Builder shall prepare and submit a progress printing to the

Department for its review and comment.

2.2.5.2 Construction Document Review & Coordination. The Design-Builder shall

complete each of the Construction Documents packages in a manner that addresses the

concerns raised by the Department during the review contemplated in Secllon !2;5.f for
such package. The Design-Builder shall issue one or more set of permit documents to the

Department for its review and approval ("Permit Set"). With regard to each such set, the

Design-Builder shall highlight (or bubble) any aspect of the design that represents a

material deviation from the approved Design Development Documents and shall address

in a narrative format the impact, if any, such departure shall have on the Project's
aesthetics, functionality or performance. The Department shall have the right to disapprove
the Construction Documents for any reason. If the Department disapproves the

Construction Documents, the Design-Builder will not be entitled to any additional
compensation.

2.2.5.3 Code Review. The Design-Builder shall submit the Permit Set to the Department

of Consumer and Regulatory Affairs ("DCRA"; in order to obtain the necessary building
permits to construct the Project. The Design-Builder shall monitor the permit process and

shall incorporate any changes or adjustments required by the Code Official. The Design-
Builder shall also issue any such changes to the Department for its review and approval. In
this submittal, the Design-Builder shall highlight (or bubble) any aspect of the design that

represents a material deviation from the permit set documents and shall address in a

narrative format the impact, if any, such departure shall have on the Project's aesthetics,

functionality or performance. Subsequent to obtaining the necessary building permits, the

Design-Builder shall prepare one or more sets of 'oissued for construction documents" (the

"IFC Set(s)").
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2.2.5.4 Design Changes. If it should become necessary to amend any of the approved IFC
Set(s), the Design-Builder shall prepare an amendment to the drawings and shall submit
such amendment to the Department for its review and approval. In this submittal, the

Design-Builder shall highlight (or bubble) any aspect of the design that represents a

material deviation from the permit set documents and shall address in a narrative format
the impact, if any, such departure shall have on the Project's aesthetics, functionality or
performance. In the event the Department does not approve such document within ten (10)

business days after issuance, unless otherwise denied, such document shall be deemed

approved, provided however that the Department has not advised that such document is

still under review.

2.3 Construction Phase

Based on the approved plans and specifications, the Design-Builder shall construct the Project.

During the Construction Phase, the Design-Builder shall be required to cause the V/ork to be

completed in a manner consistent with the design documents approved by the Department and

shall provide all labor, materials, insurance, bonds and equipment necessary to fully complete the

Project in accordance with the drawings, specifications, schedule and budget that are issued for
the Project. The Design-Builder shall be responsible for paying for and obtaining all necessary
permits and to pay all necessary fees for utility connections and the like. The Work shall be

accomplished in accordance with the following:

2.3.1 Drawings & Specifications. All of the Work shall be constructed in strict compliance
and in accordance with the final Construction Documents issued for and approved by the

Department.

2.3.2 Compliance with Other Requirements. In performing the Work, the Design-
Builder and its subcontractors shall comply with all of the applicable provisions of the

Standard Contract Provisions and the requirements set forth in Section 2.5 (Site Safety),
Section 2.7 (V/orkhours; Coordination with DHS and the Community), and Section 2.8

(Quality Control Plan) of this RFP.

2.3.3 Site Office. Throughout the'Work, the Design-Builder shall provide and maintain a
fully-equipped construction office on the Project site.

2.3.4 Supervision. Throughout the Work, the construction office shall be managed by
personnel competent to oversee the V/ork at all times while construction is underway. Such
personnel shall maintain full-time, on-site construction supervision and provide daily
inspections, quality control, monitoring, coordination of various trades, record drawings,
and daily work 1og.

2.3.5 Weekly Progress Meetings. Throughoutthe Work, the Design-Builder shall conduct
weekly progress meetings following the Design-Builder's generated agenda with the
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Department's Project Manager and key trade subcontractors. The Design-Builder shall

draft and circulate the meeting minutes on a weekly basis.

2.3.6 Move-in Assistance. The Design-Builder shall assist DHS in relocating FF&E and

other items, as applicable. The Lump Sum Price shall include an allowance and Scope of
Work for these activities.

2.3.7 Delny Liquidated Damages. In addition to the liquidated damages provided for in
Sections 2.13.2 relating to Key Personnel, and2.2.l.8relating to deliverables, if the Scope

of Work is not substantially complete by the Substantial Completion Date, the Design-
Builder shall be subjectto liquidated damages in an amount of Six Thousand Five Hundred
Dollars ($6,500) per day. These damages shall not apply if the delay is the result of Force

Majeure and the Design-Builder otherwise complies with the provisions set forth in the

Standard Contract Provisions.

2.3.ïHazardous Materials. The Design-Builder's Scope of Work includes the abatement

and removal of hazardous materials found anywhere on or within the Project site. In
performing such work, the Design-Builder shall comply with all laws, including, without
limitation, the requirements of the Environmental Protection Agency and all jurisdictional
agencies and all laws relating to safety, health welfare, and protection of the environment,
in removing, treating, encapsulating, passivating, and/or disposing of hazardous materials,
including, but not limited to, removal, treatment, encapsulation, passivation, andlor

disposal of the hazardous materials. If any notices to governmental authorities are required,

the Design-Builder shall also give those notices at the appropriate times. The Design-

Builder shall ensure abatement subcontractors and disposal sites are appropriately licensed

and qualified. In addition, the Design-Builder shall ensure that any subcontractors involved
in the abatement of hazardous materials maintain a contractor's pollution legal liability
insurance policy of at least Two Million Dollars ($2,000,000) for the duration of the Project

and a period of three (3) years after Substantial Completion of the Project, and that any

disposal site to which hazardous materials are taken carries environmental impairment
liability insurance for the duration of the Project and a period of three (3) years after

Substantial Completion ofthe Project. The Design-Builder's obligations under this Section
2.3.8 shall include signing (as the agent for the Department) any manifests required for the

disposal of hazardous materials.

2.3.9 Salvage Value. In general, the salvage value of construction material located in the

existing building shall accrue to the Design-Builder and/or its subcontractor. However, the

Department shall be entitled to the value of any piece of equipment, such as chillers,

computers, etc., that remain in the existing building to the extent that such piece of
equipment has a salvage value of more than Twenty Thousand dollars ($25,000).
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2.4

2.5

RESERVED

Site Safety

2.5.1, General Responsibitity. The Design-Builder shall provide a safe and efficient site,

with controlled access. As part of this obligation, the Design-Builder shall be responsible

for initiating, maintaining and supervising all safety precautions and programs in
connection with the Project, and shall comply with the requirements set forth in Article
16, $gg¡!!q[ of the Standard Contract Provisions.

2.5.2 Safety Plan. Prior to the start of construction activities, the Design-Builder shall
prepare a safety plan for the Construction Phase conforming to OSHA 29 CFR 1926 (such

plan, the "safety Plan"). This Safety Plan developed by the Design-Builder shall describe

the proposed separation and the specific nature ofthe safety measures to be taken including
fences and barriers that will be used and the site security details. This Safety Plan will be

submitted to the Department and DHS for their review and approval prior to the

commencement of construction. Once the Safety Plan has been approved, the Design-

Builder shall comply with the plan at all times during construction. The Design-Builder
shall be required to revise the Safety Plan as may be requested by the Department or DHS.

The Design-Builder will not be permitted to commence the Construction Phase until the

Safety Plan is submitted and in no event shall any resulting delay constitute an excusable

delay. Additionally, the Design-Builder shall comply with the requirements of Article 27,

Section A of the Standard Contract Provisions.

2.5.3 Safety Barriers/Tences. As part of its responsibility for Project safety, the Design-

Builder shall install such fences and baniers as may be necessary to separate the

construction areas of the site from those areas that are then being used by DHS. The

Design-Builder shall describe in the Safety Plan the proposed separation and the specific

nature of the fences and barriers that will be used.

2.5.4 Site Security. The Design-Builder shall be responsible for site security and shall be

required to provide such watchman as are necessary to protect the site from unwanted

intrusion.

2.5.5 Exculpation. The right of the Department and DHS to comment on the Safety Plan

and the nature and location of the required fences and barriers shall in no way absolve the

Design-Builder from the obligation to maintain a safe site.

Reporting Requirements

The Design-Builder shall be required to submit the following reports:

2.6.1 Monthly Report. The Design-Builder shall provide written reports to the

Department, on the progress of the entire Work at least monthly from Preconstruction NTP
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until Final Completion of the Project. The monthly report shall include: (i) an updated

schedule analysis, including any plans to correct defective or deficient work or recover

delays; (ii) an updated cost report; (iii) a monthly review of cash flow; (iv) a quality control
report; and (v) progress photos.

2.6.2 Bi-Weekly Schedule Updates. The Design-Builder shall provide a Baseline

Schedule update to the Department, on the progress of the entire Work at least bi-weekly,
in the same format set forth in Section 2.2.1.2 of this RFP. The update shall reflect the

actual progress of the Project, identifr developing or potential delays, regardless of their
cause, and reflect the Design-Builder's best projection of the actual date by which
Substantial Completion and Final Completion of the Project will be achieved. The Design-
Builder shall also state what must be done to avoid or reduce that delay, changes that have

occurred since the last update, including those related to major changes in the Scope of
Vy'ork, activities modified since the last update, revised projections of durations, progress

and completion, revisions to the schedule logic or assumptions, and other relevant changes.

2.6.3 Use of Prolog. The Design-Builder shall utilize the Department's Prolog system to

submit any and all documentation required to be provided by the Design-Builder,
including, but not limited to: (i) requests for information; (ii) submittals; (iii) meeting
minutes; (iv) invoices/applications for payment (full package including all forms required

by the Department); (v) certified payrolls (in addition to upload via LCP Tracker); (vi)
drawings and specifications; (vii) punchlist; and (viii) other documents as may be

designated by the Department.

2.7 \ilorkhours; Coordination with DHS and Community

2.7.1 Workhours. The Design-Builder shall comply with the Noise Ordinance and neither

it nor its subcontractors shall tmdertake work on the Project site other than at the times and

sound level permitted by the Noise Ordinance.

2.7.2 Parking. The Design-Builder shall orgatize its work in such a manner so as to

minimize the impact of its operations on the surrounding community. To the extent that

the number of workers on the site is likely to have an adverse impact on neighborhood
parking, the Design-Builder shall develop a parking plan for those individuals working on

the site that is reasonably acceptable to the Department.

2.7.3 Wheel \ilashing Stations. The Design-Builder shall provide wheel washing stations

on site to prevent the accumulation of dirt and other refuse on the streets surrounding the

Project site.

2.7.4 Outreach Plan. The Design-Builder shall keep the Department informed of the

construction activities and their potential impact on the community. The Design-Builder
shall submit the plan to the Department prior to its implementation and such plan shall be

subject to the Department's review and approval.
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2.8

2.7.5 Site Office. Throughout the Project, the Design-Builder shall provide and maintain a

fully equipped construction office for the Project site.

Quality Control Plan

2.8.L General Obtigation. The Design-Builder shall be responsible for all activities
necessary to manage, control, and document work to ensure compliance with the Contract
Documents. The Design-Builder's responsibility includes ensuring adequate quality
control services are provided by the Design-Builder's employees and its subcontractors at

all levels. The Work activities shall include safety, submittal management, document
reviews, reporting, and all other functions related to quality construction.

2.8.2 Quatity Control Plan. Within forty five (45) days after the Design Development
Documents are approved, the Design-Builder shall develop a quality control plan for the

Project (the, "Quality Control Plan"). A draft ofthe Quality Control Plan shall be submitted
to the Department and shall be subject to the Department's review and approval. The

Quality Control Plan shall be tailored to the specific products/type of construction activities
contemplated in the Design Development Documents, and in general, shall include a table

of contents, quality control team organization, duties/responsibilities of quality control
personnel, submittal procedures, inspection procedures, deficiency correction procedures,

documentation process, and a list of any other specific actions or procedures that will be

required for key elements of the V/ork.

2.8.3 Implementation. During the Construction Phase, the Design-Builder shall perform
regular quality control inspections and create reports based on such inspections pursuant

to the Quality Control Plan. These quality control reports shall be provided to the

Department electronically on a monthly basis. The Design-Builder shall incorporate a

quality control section in the progress meetings to discuss outstanding deficiencies,
testingiinspections, and upcoming work. The monthly report shall include a detailed

sunmary of the steps that are being employed to provide quality construction and

workmanship. The monthly report should specifically address issues raised during the

month and outline the steps that are being used to address such issues.

2.8.4 Corrective Action Plan. The Department shall have the right to direct the Design-

Builder to revise the Quality Control Plan in accordance with the Agreement.

2.9 Project Close-out

2.9.1 Punchlist. Promptly after Substantial Completion, the Design-Builder shall develop

a punchlist. Once the punchlist is prepared, the Design-Builder shall inspect the Work
along with representatives from the Department. The punchlist shall be revised to reflect
additional work items that are discovered during such inspection. The Design-Builder shall

correct all punchlist items no later than ninety (90) days after Substantial Completion is
achieved.
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2.9.2 Training. The Design-Builder shall provide training to DHS staff on all of the

building systems, as applicable. The Design-Builder shall be required to schedule such

training sessions and shall use coÍrmercially reasonable efforts to ensure all such training
occurs prior to the Final Completion Date.

2.9.3 Warranties & Manuals. Subsequent to Substantial Completion Date and no later
than fifteen (15) days following the Substantial Completion Date, the Design-Builder shall
prepare and submit the following documentation: (i) a complete set of product manuals
(O&M), training videos, warranties, etc.; (ii) attic stock; (iii) an equipment schedule; (iv)
a proposed schedule of maintenance for the new building; (v) environmental, health and

safety documents for the new building; and (vi) all applicable inspection
certificates/permits (boiler, elevator, emergency evacuation plans, health inspection, etc.)

for the new building.

No later than thirty (30) days following the Substantial Completion Date, the Design-
Builder shall prepare and submit: (i) a complete set of its Project files; and (ii) a set of
record drawings.

2.9.4Bleven Month Walk. The Design-Builder shall use commercially reasonable efforts
to schedule a joint inspection of the Project during the eleventh month after Substantial

Completion is achieved. During such inspection, the Design-Builder and a representative

of the Department shall walk the Project to identi$ any necessary warranty work.

2.9.5 Support for Initial Heating & Cooling Season. The Design-Builder and its
mechanical subcontractor shall provide support to DHS and the Department during system

start-up and in initial operation for the first heating and cooling season after Substantial

Completion is achieved.

Page 25 of58



2.10 Compensation. The Design-Builder shall be paid a Lump Sum Price to complete this
Project. Such Lump Sum Price shall be af:.rm, fixed price to fully complete the Project's scope

of work in accordance with the terms of the Design-Build Agreement, and shall include, but is
not limited to, all design services, labor, materials, equipment, insurance and bonds. The Design-
Builder shall be paid its compensation in a series of progress payments and a final payment.

Progress payments shall be based on a Schedule of Values that is agreed upon by the Parties as

well as the Program Manager's good faith estimate of the level of completion for each

component of the Schedule of Values. Design-Builder shall prepare the Schedule of Values
which breaks down the Lump Sum Price for the various parts of the Work. The Schedule of
Values shall be maintained in such a manner to provide a breakdown of the Lump Sum Price in
enough detail to facilitate continued evaluation of applications for payment and progress reports.

Large subcontracts shall be broken into several line items where, in the opinion of the Program
Manager, such detail is necessary to properly track the progress of the Work. The proposed

schedule of values shall also include separate line items for each part of the Work if so required
by the Program Manager. The Design-Builder and the Program Manager shall meet as necessary

to maintain the schedule of values for the Project in a manner acceptable to the Program
Manager. No progress payments shall be made unless the then current Schedule of Values is
acceptable to the Program Manager.

2.ll

2.12

RESERVED

Excluded Cost Elements

It is the Department's intent that the Design-Builder provide a turn-key solution for the

implementation of the Project, and the budget set forth in Section 1.3 has been developed based

on such framework. The Design-Builder shall advance the Project in a manner consistent with
such budget and the understanding that only the following cost elements are excluded from the

budget set forth in Section 1.3 of the RFP:

a) 3'd Party Material Testing;
b) Commissioning;
c) 3'd Party Inspections;
d) Costs of active DHS equipment;
e) 3'd Party Plan Review; and

Ð Public Art.

2.13 Key Personnel; Diversion

2.13.1ldentification of Key Personnel. The following individuals shall be considered key
personnel ("Key Personnel"): (i) the Project Executive; (ii) the Field Superintendent; (iii)
the Project manager who will supervise the interior design and Work; (iv) the Project
Manager who will supervise the Mechanical, Electrical, and Plumbing ("MEP") work; and
(v) the individual that will manage quality control and interact with the Department's
quality control representative. The Design-Builder will not be permitted to reassign any of
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the Key Personnel unless the Department approves the proposed reassignment and the

proposed replacement.

2.13.2 Key Personnel Liquidated Damages. If the Design-Builder removes or reassigns

one of the Key Personnel (excluding, however, instances where such personnel become

unavailable due to death, disability, or separation from the employment of the Design-

Builder or any affrliate of the Design-Builder) without the prior written consent of the
Department, the Design-Builder shall pay to the Department the sum of Twenty Five
Thousand Dollars ($25,000) as liquidated damages. These liquidated damage amount shall

not bar recovery of any other damages, costs or expenses other than the Department's
internal administrative costs. In addition, the Department shall have the right, to be

exercised in its sole discretion, to remove, replace or to reduce the scope of services of the

Design-Builder in the event that a member of the key personnel has been removed or
replaced by the Design-Builder without the consent of the Department.

2.14 Sustainable Design ConsideratÍons

2.14.1LEED Gold certification is required for the project. However weight will be given

to designs that go above and beyond this requirement and pursue more stringent energy

or sustainability related certifications and principles, In addition, prominent and visually
compelling energy saving designs such as a green roof, green space elements and

landscape, a solar installation (generation or domestic hot water), and/or other visible
features are also encouraged. All designs should maximize available resources to create

these features. These features should not be a substitution for core service provision
areas, but rather complement these services. Preference will be given to the designs that
provide the overall highest value and shortest (less than five-year) payback period for
si gnificant inve stments.

2.14.2 The Design-Builder team shall provide a prices for the construction of this
building to meet the minimum LEED Gold as well as an add alt for the additional more

stringent energy and sustainability design items that they are proposing for this site.

2.14.3 Additionally, the design team should demonstrate considerations for sustainable

design criteria. An analysis of what principles were taken into consideration and if ruled

out, reasoning why. Designs should embrace DC resilience and sustainability plans,

goals, and criteria.

2.14.4 Design considerations shall focus on the following categories: materials, life cycle,

operations and maintenance, water savings, energy savings, before turning to active

systems, health/wellness/wellbeing of the occupants of the space, the building's impact

on the site (community amenities, bike access, stormwater runoff reduction, etc.), and

reducing energy consumption and offset if possible on-site.
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2.15 Building Information Modeling (BIM)

DGS is implementing Building Information Modeling (BIM) as a standard on the Ward
l, STFH Project (Attachment A9). DGS's BIM plan will facilitate more informed
decision making, design-intent communication, proj ect coordination across various
phases, enhanced project delivery schedule and budget management, post-construction
asset and facility management, building automation. This will be accomplished through
the real time collaboration and utilization of a common data environment.
Dept. General Services uses Building Information Modeling (BIM) and, as such, will
require a BIM process to be followed for Short Term Family Housing, V/ard 1 Pilot
Project.

This process will include the following additional tasks and deliverables:

DGS will require the following Autodesk software for the design and construction phase

ofthis project.

Design Phase - Software Required by the Design / Build Team
1. Autodesk Revit 2018 or higher
2. Autodesk's Collaboration for Revit (BIM360 Design)
3. Autodesk Navisworks Manage 2018 or higher

Construction Phase -
1. Autodesk Revit 2018 or higher
2. BIM360 Field - Subscriptions provided by DGS
3. BIM360 Glue - Subscriptions provided by DGS
4. BIM360 Docs - Subscriptions provided by DGS

By following this BIM standard DGS and chosen contractors will use industry standard

technology from Autodesk. It is DGS' intent to benefit from project data ownership,
greater project insight, and design-intent communication, project coordination across

various phases, enhanced project delivery schedule and budget management and to
realize greater post-construction asset and facility management benefits throughout the

lifecycle of the building.

2.16 Deliverable List

The Design-Builder shall be required to prepare and submit the following, in addition to any

other deliverables required under this RFP and the RFP Documents:

2.16.1 Design and Preconstruction Phase Deliverables

a) Project Schedule.
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b) List of Long Lead Items that could adversely impact the Project's schedule and

recommendations for purchase.

c) Concept Designs.

d) Schematic Design.

e) Design Development Documents.

Ð Permit Set of Construction Documents.

g) Permit Set of Construction Documents, including DCRA plan review responses.

h) Issued for Construction Documents.

Ð Report outlining Value Engineering strategies.

j) Construction Phase Baseline Schedule.

k) Statement of constructability within ten (10) days of the conclusion of the Design and

Preconstruction Phase, executed by both the Design-Builder and the Project

Architect/Engineer.
l) Insurance Certificates

m) Payment and Performance Bonds

2.16.2 Construction Deliverables

a) Contingency Balance Update.

b) Hazardous Material Abatement Subcontractor Insurance Certificates.

c) Hazardous Material Abatement Records.

d) Construction Document Packages.

e) Progress Meeting Minutes.

Ð Project Schedule Updates.

g) Project Progress Reports.

h) OSHA Safety Plan.

Ð Close out documents (Product Manuals, Warranties, etc.).

j) Quality Control Plan.

k) Quality Control Inspection Reports.

l) Corrective Action Plan.

m) Prolog submissions.

n) Invoices and Acceptable Application for Payment with Release of Liens and

Claims.

o) Insurance Certificates.

p) Performance and Payment Bonds

q) Certificate of Substantial Completion executed by the Project Architect/Engineer

and submitted Department for review, concuffence and approval

r) Documents that may be required by Contracting Offrcer from time to time.
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a)
b)
c)
d)
e)

2.16.3 Close-Out Deliverables

A complete set of the Design-Builder's Project files.
A complete set of product manuals (O&M), training videos, warranties, etc.

As built record drawings.
Attic stock and schedule.
Equipment schedule.

Ð Proposed schedule of maintenance.
g) Environmental, health & safety documents.
h) LEED - Preliminary Construction Review.

Ð All applicable inspection certificates/permits (boiler, elevator, emergency
evacuation plans, health inspection, etc.).

Licensingn Accreditation and Registration2.17

The Design-Builder and all of its subcontractors and subconsultants (regardless of tier) shall

comply with all applicable District of Columbia, state, and federal licensing, accreditation, and

registration requirements and standards necessary for the performance of the Agreement. Without
limiting the generality of the foregoing, all drawings shall be signed and sealed by a professional

Architect or engineer licensed in the District of Columbia.

2.18 Conformance with Laws

It shall be the responsibility of the Design-Builder to perform under the Agreement in conformance
with the Department's Procurement Regulations and all statutes, laws, codes, ordinances,

regulations, rules, requirements, orderso and policies of governmental bodies.

2.19 Davis-Bacon Act

The Davis-Bacon Act is applicable to this Project. As such, the Design-Builder and its trade

subcontractors shall comply with the wage and reporting requirements imposed by that Act.

2.20 Time is of the Essence

Time is of the essence with respect to the Design-Build Agreement. The Project must be

Substantially Complete by the Substantial Completion Date. As such, the Design-Builder must

dedicate such personnel and other resources as are necessary to ensure that the Project is completed

on-time and in a diligent, skilled, and professional manner.
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PART 3 . EVALUATION AWARD CRITERIA

3.0 Evaluation Criteria

Proposals will be evaluated in accordance with the following evaluation criteria:

a) Relevant Experience & Capabilities of the Builder (10 points)
b) Key Personnel of the Builder (10 points)
c) Relevant Experience & Capabilities of the Architect/Engineer (10 points)
d) Key Personnel of the Architect/Engineer (10 points)
e) Project Management Plan, Preliminary Schedule and Preliminary Design (40

points)
Ð Price (20 points)
g) CBE Preference (12 points)

3.1 Evaluation Process

The Department shall evaluate Offerors' submissions ("submission(s)") and any best and fìnal
offers in accordance with the provisions of this Part 3 and the Department's Procurement
Regulations.Submission(s)includeallitemsout1inedin@'1.

3.2 Evaluation Committee

Each Offeror's Submission shall be evaluated in accordance with this Part 3 by an Evaluation
Committee. The Evaluation Committee shall prepare a written report summarizing its findings and

submit the same to the source selection official. Based on the information submitted by the

Offerors in response to this RFP and the report prepared by the Evaluation Committee, the source

selection offrcial shall select the Offeror(s) whose Submission(s) are determined by the source

selection offrcial to be the most advantageous to the Department in accordance with 27 DCMR $$
1613.5 and 1630.5 and not necessarily the Offeror (s) with the highest score as evaluated per the

factors in Section 3.4 of this RFP.

3.3 Oral Presentation

The Department does not intend to interview Offerors; however, it reserves the right to interview
Offerors in the competitive range, if necessary. If the Department conducts such interviews, each

Offeror within the competitive range shall make an oral presentation to the Department's
Evaluation Committee, and participate in a question and answer session. The purpose of the oral
presentation and the question and ans\ryer session is to permit the Evaluation Committee to fully
understand and assess the qualifications of each Offeror and the Offeror's key personnel. The

submission will be re-scored at the conclusion of the oral presentation.

3.3.1 Length of Oral Presentation

Each Offeror will be given up to sixty (60) minutes to make the presentation. At the end of
the initial presentation, there will be a break for approximately forty five (45) minutes for
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3.4

the Evaluation Committee to assess the presentation and prepare questions. The Offeror
will then respond to questions from the Department's Evaluation Committee for no more
than ninety (90) minutes.

3.3.2 Oral Presentation Schedule

The order of oral presentations will be selected randomly and the Offerors will be informed
of their presentation date before the beginning of oral presentations. The Department
reserves the right to reschedule any Offeror's presentation at the discretion of the

Contracting Officer.

3.3.3 Offeror Attendees

The oral presentation will be made by the Offeror's personnel who will be assigned the key
jobs for this Project. Each Offeror will be limited to seven (7) persons. The job functions
of the persons attending the presentation will be considered to be an indication of the

Offeror's assessment of the key areas of responsibility that are deemed essential to the

successful completion of the Project.

3.3.4 Topics

The Offeror may present information about its capabilities and special qualifications to
serve as the Design-Builder for this Project, including the qualifications of Key Personnel.

Proposal Evaluation

Each Proposal will be scored on a scale of zero (0) to one hundred twelve (112) points. Offerors
will be eligible to receive up to twelve (12) of the one hundred twelve (112) points based on the

Offeror's status as a CBE as outlined in Part 4 of this RFP. The Department's evaluation shall not
necessarily be limited to the information provided in the Offeror's Proposal. As part of the

evaluation, the Department will also consider its own historical experience with the Offeror, and

the direct experience with the Offeror of the members of the evaluation panel and others involved
in the evaluation process. The Agreement will be awarded to the Offeror found to be the most
advantageous to the Department in accordance with 27 DCMR $$ 1613.5 and 1630.5 and not
necessarily the Offeror(s) with the highest evaluated score.

3.4.1 Relevant Experience & Capabilities of the Builder (10 points)

The Department desires to engage a Design-Builder with the experience necessary to
accomplish the objectives set forth in the RFP. The construction component of each

Design-Builder will be evaluated based on their demonstrated experience in: (Ð

construction and renovation projects in an urban setting; (ii) construction and renovation
of multifamily housing facilities; (iii) knowledge of and access to local subcontracting
market with and demonstrated successful compliance with subcontracting requirements;
(iv) knowledge of the local regulatory agencies and Code Officials; and (v) constructing
projects on fast track schedules. In evaluating these subfactors, the Department will
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consider, among other things, the Offeror's track record in delivering projects on-time and

on-budget. If the Offeror is a team or Joint Venture of multiple companies, the Evaluation
Panel will consider the experience of each member of the team or Joint Venture in light of
their role in the proposed team or Joint Venture. This element of the evaluation will be

worth up to ten (10) points.

3.4.2Key Personnel of the Builder (10 points)

The Department desires that the Design-Builder assign the appropriate number of
personnel having the necessary seniority to implement a project of this type. The personnel

should have experience working together and each such individual should have the
necessary level ofexperience and education for his or her proposed role. Proposals should
identifi, at a minimum, (i) the Project executive; (ii) the superintendent; (iii) the Project
Manager (interiors); (iv) Preconstruction Manager/Estimator; and (v) Safety/Quality
Assurance/Quality Control Manager. The availability and experience of the key individuals
assigned to this Project will be evaluated as part of this element. Offerors should provide a
table that identifies the specific staff that will be assigned to this Project. The table should
include: (i) the individual's name (if known); (ii) his or her title; (iii) his or her level of
effort (i.e. the percentage of time devoted to this Project); and (iv) the time periods during
which the individual will be assigned to the Project. This table should include all personnel

that will be assigned to the Project. This element of the evaluation will be worth up to ten
(10) points

3.4.3 Relevant Experience & Capabilities of the ArchitectÆngineer (10 points)

The Department desires to engage a Design-Builder with a design component that
possesses the experience necessary to accomplish the objectives set forth in the RFP. The

design component of each Design-Builder will be evaluated based on their demonstrated

experience in: (i) the design of projects in an urban setting; (ii) design of multifamily
housing facilities; (iii) cost estimating and Value Engineeringlmanagement; and (iv)
knowledge of the local regulatory agencies and Code Officials. If the Offeror is a team or
Joint Venture of multiple companies, the Evaluation Panel will consider the experience of
each member of the team or Joint Venture in light of their role in the proposed team or
Joint Venture. This element of the evaluation will be worth up to ten (10) points.

3.4.4 Key Personnel of the ArchitectÆngineer (10 points)

The Department desires that the design component of the Design-Builder assign to this
Project personnel who have experience in designing and completing construction projects

on-time and on-budget. The personnel so assigned should have the necessary experience
and professional credentials for the role each such individual is assigned. At a minimum,
the proposal should identifi: (i) the design principal-in-charge; (ii) the project designer;

(iii) the project architect; (iv) the landscape architect; and (v) the civil engineer, (vi) the

key Mechanical, Electrical and Plumbing (MEP) engineers; (vii) the key structural

engineers; and (viii) any key subcontractors that will be providing design-assist services.
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Offerors should provide a table that identifies the specific staff that will be assigned to this
Project. The table should include: (i) the individual's name (if known); (ii) his or her title;
(iii) his or her level of effort (i.e. the percentage of time devoted to this project); and (iv)
the time periods during which the individual will be assigned to the Project. This table

should include all personnel that will be assigned to the Project. This element of the

evaluation will be worth up to ten (10) points.

3.4.5 Project Management Plan, Preliminary Schedule and Preliminary Design (40

points)

Offerors are required to submit with their proposal a management plan ("Management

Plan"). The Project Management Plan should clearly explain how the Design-Builder
intends to manage and implement the Project. At a minimum, it should (i) outline the

procedures that the Offeror will use during the pre-construction phase to guide the design

to ensure that it will stay within the Department's budgetary constraint; (ii) outline the

procedures that will be used during the Construction Phase to minimize change orders and

maximize Project quality; and (iii) identiff the key personnel and their specific roles in
managing the Project.

The Project Management Plan should include a discussion outlining how the Offeror
intends to implement the Project. This discussion should demonstrate an understanding of
the key constraints and challenges related to the Project and how the Offeror will work to
mitigate and manage these constraints and challenges. Such narratives should also include

key milestone dates and an explanation of how those dates will be achieved.

The Offeror's narrative shall include a Preliminary Schedule which shall be coordinated

with the approach.

In addition, the Offerors shall submit a Preliminary Design that meets the basis of
design requirements included with Attachment A.

This element of the evaluation is worth up to forty (40 points)

3.4.6 Price (20 points)

Offerors will be required to bid a Lump Sum Price. Such Lump Sum Price shall be the

Design-Builder's sole compensation to advance the design and complete the construction

of the Ward I facility in accordance with the Department's goals as outlined herein and in
the Design-Build Agreement. Each Offeror will be required to complete and submit with
their Proposal a copy of the pricing sheet set forth as Attachment B, which includes all
these price components. The pricing sheet shall be submitted as part of Volume 2 (i.e. the

price proposal) as more fully described in Part 5 of this RFP. These price components will
be worth up to twenty (20) points.
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3.4.7 CBE Preference (12 points)

The remaining twelve (12) points will be awarded based on the Offeror status as a
CBE/SBE as outlined in Part 4 of this RFP.
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PART 4 - C INCI,TISTON

4.0 Preference for Small, Local, and Disadvantaged Business Enterprises

General: Under the provisions of the Small, Local, and Disadvantaged Business Enterprise

Development and Assistance Act of 2005, D.C. Law 16-33 (codified at D.C. Code $ 2-218.01 et

seq.), preferences shall be given to Offerors that are certified by the Department of Small and Local
Business Development as being a small business enterprise ('.SBE"), having resident business

ownership, having a longtime resident business, being a local business enterprise, being a

disadvantaged business enterprise, being a local business enterprise with its principal office located

in an enterprise zone, being a veteran-owned business enterprise, or being a local manufacturing

business enterprise. In accordance with these laws, the following preferences shall be awarded in
evaluating an Offeror's Proposal:

a) Three (3) preference points shall be awarded if the Offeror is certified as having a SBE.

b) Five (5) preference points shall be awarded if the Offeror is certified as having a resident

business ownership.
c) Five (5) points shall be awarded if the Offeror is certified as having a longtime resident

business.
d) Two (2) preference points shall be awarded if the Offeror is certified as a local business

enterprise.
e) Two (2) preference points shall be awarded if the Offeror is certified as being a local

business enterprise with its principal office located in an enterprise zone.

Ð Two (2) preference points shall be awarded if the Offeror is certified as a disadvantaged

business enterprise.
g) Two (2) preference points shall be awarded if the Offeror is certified as a veteran-owned

business enterprise.
h) Two (2) preference points shall be awarded if the Offeror is certified as a local

manufacturing business enterprise.

Offerors may quali$ for more than one of these categories, so that the maximum number of points

available under this section.is twelve (12) points.

4.1 Preferences for Certified Joint Ventures

A certified Joint Venture will receive preferences as determined by Department of Small

and Local Business Development in accordance with D.C. Official Code $ 2-218.39a(h).

a) A copy of the certification acknowledgment letter must be submitted with the

Offeror's Proposal.
b) Any vendor seeking certification in order to receive preferences under this RFP

should contact the:

Department of Small and Local Business Development
ATTN: CBE Certification Program
441 Fourth Street, NV/, Suite 850N
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4.2

Washington DC 20001
(202) 727-3900

c) All Offerors are encouraged to contact Department of Small and Local Business

Development at (202) 727-3900 if additional information is required on certification
procedures and requirements.

Subcontracting Plan

An Offeror responding to this RFP which is obligated to subcontract shall be required to
submit with its Proposal, any Subcontracting Plan required by law. Offeror's responding

to this RFP shall be deemed noffesponsive and shall be rejected if the Offeror fails to
submit a Subcontracting Plan that is required by law. If the Agreement is in excess of
($250,000), at least (507o) of the dollar volume of the Agreement shall be

subcontracted with certified business enterprises (CBE), 35%o with small business

enterprises (SBE) and 157o with resident owned business enterprises (ROB). The

Subcontracting Plan form is provided in Attachment G.

Though the above requirements exceed the statutory requirements set forth in the
Small and Certified Business Enterprise Development and Assistance Amendment
Act of 2014, the Department desires the selected design-builder to provide the
maximum level of participation for SBEs, CBEso and ROB, and views these goals as

a minimum with I to far exceed.

4.2.1 Mandatory Subcontracting Requirements per the Small and Certified Business

Enterprise Development and Assistance Amendment Act of 2014

a) Unless the Director of the Department of Small and Local Business Development has

approved a waiver in writing, for all contracts in excess of ($250,000), at least (35%)

of the dollar volume of the Agreement shall be subcontracted to qualified SBEs.

b) If there are insufficient SBEs to completely fulfrll the requirement of paragraph (g) of
this Section 4.2.1 above, then the subcontracting may be satisfied by subcontracting
(35%) of the dollar volume to any qualified CBEs; provided, however, that all
reasonable efforts shall be made to ensure that SBEs are significant participants in the

overall subcontracting work.
c) A Design-Builder ("Prime Contractor") that is certified by Department of Small and

Local Business Development as a small, local or disadvantaged business enterprise

shall not be required to comply with the provisions of paragraphs (a) and (b) above of
this Section 4.2.1.

d) Except as provided in paragraphs (e) and (g) below of this Section 4.2.L, a Prime

Contractor that is a CBE and has been granted an offer preference pursuant to D.C.

Official Code g 2-218.43, or is selected through a set-aside program, shall perform at

least (50%) of the contracting effort with its own organizationand resources and, if it
subcontracts, (35%) of the subcontracting effort shall be with CBEs. A CBE Prime
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Contractor that performs less than (50%) of the contracting effort shall be subject to

enforcement actions under D.C. Official Code $ 2-218.63.
e) A Prime Contractor that is a certified Joint Venture and has been granted an offer

preference pursuant to D.C. Official Code $ 2-218.43, or is selected through a set-aside

progrÍrm, shall perform at least (50%) ofthe contracting effort with its own organization
and resources and, if it subcontracts,(35Yo) of the subcontracting effort shall be with
CBEs. A certified Joint Venture Prime Contractor that performs less than (50%) of the

contracting effort shall be subject to enforcement actions under D.C. Official Code $

2-2t8.63.
Ð Each CBE utilized to meet these subcontracting requirements shall perform at least

(35%) of its contracting effort with its own organization and resources.
g) A Prime Contractor that is a CBE and has been granted an offer preference pursuant to

D.C. Official Code 5 2-218.43, or is selected through a set-aside program, shall perform
at least (50%) of the on-site work with its own organization and resources if the

Agreement is one ($l) million dollars or less.

4.2.2 Subcontracting Plan Requirements

If the Prime Contractor is required by law to subcontract under the Agreement, it must

subcontract at least (35%) of the dollar volume of the Agreement in accordance with the

provisions of Section 4.2.1 (a). The plan shall be submitted as part of the Proposal and

may only be amended with the prior written approval ofthe CO and Director of Department
of Small and Local Business Development. Any reduction in the dollar volume of the

subcontracted portion resulting from an amendment ofthe plan shall inure to the benefit of
the District and the Department. Each subcontracting plan shall include the following:

a) The name and address of each subcontractor;
b) A current certification number of the small or certified business enterprise;
c) The Scope of Work to be performed by each subcontractor; and

d) The price that the Prime Contractor will pay each subcontractor.

4.2.3 Copies of Subcontracts

Within twenty-one (21) days of the date of award, the Prime Contractor shall provide fully
executed copies of all subcontracts identified in the Subcontracting Plan to the CO, District
of Columbia Auditor and the Director of Department of Small and Local Business

Development.

4.2.4 SubcontractingPlan ComplianceReporting

a) The Prime Contractor has a Subcontracting Plan required by law for this Agreement;
the Prime Contractor shall submit a quarterly report to the CO, District of Columbia
Auditor and the Director of Department of Small and Local Business Development.
The quarterly report shall include the following information for each subcontract
identified in the Subcontracting Plan:
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1. The price that the Prime Contractor will pay each subcontractor under the

subcontract;
2. A description ofthe goods procured or the services subcontracted for;
3. The amount paid by the Prime Contractor under the subcontract;
4. A copy of the fully executed subcontract, if it was not provided with an earlier

quarterly report.

b) If the fully executed subcontract is not provided with the quarterly report, the Prime
Contractor will not receive credit toward its subcontracting requirements for that
subcontract.

4.2.5 Annual Meetings

Upon at least 30-days written notice provided by Department of Small and Local Business

Development, the Prime Contractor shall meet annually with the CO, contract
administrator ('oCA"), District of Columbia Auditor and the Director of Department of
Small and Local Business Development to provide an update on its Subcontracting Plan.

4.2.6 Notices

The Prime Contractor shall provide written notice to the Department of Small and Local
Business Development and the District of Columbia Auditor upon commencement of the

Agreement and when the Agreement is completed.

4.2.7 Enforcement and Penalties for Breach of Subcontracting Plan

A Prime Contractor shall be deemed to have breached a Subcontracting Plan required by
law, if the Prime Contractor (i) fails to submit Subcontracting Plan monitoring or
compliance reports or other required subcontracting information in a reasonably timely
manner; (ii) submits a monitoring or compliance report or other required subcontracting
information containing a materially false statement; or (iii) fails to meet its subcontracting
requirements. A Prime Contractor that is found to have breached its Subcontracting Plan
for utilization of CBEs in the performance of a contract shall be subject to the imposition
of penalties, including monetary fines in accordance with D.C. Official Code $ 2-218.63.
If the CO determines the Prime Contractor's failure to be a material breach of the Contract,
the CO shall have cause to terminate the Contract under the default provisions in the
Standard Contract Provisions, Attachment G.

4.2.8 CBE as Prime Contractor

A Prime Contractor which is certified as a small, local or disadvantaged business enterprise

shall not be required to comply with the provisions of Section 4.2.

Residency Hiring Requirements for Contractors and Subcontractors4.3
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At least fifty-one percent (5I%) of the Offeror's Team and every subconsultant's

employees hired after the Offeror enters into a contract with the Department, or after such

subconsultant enters into a contract with the Offeror, to work on this Project, shall be

residents of the District of Columbia.

Upon execution of the Agreement, the Offeror and all of its member firms, if any, and each

of its subcontractors and subconsultants shall submit to the Department a list of current

employees that will be assigned to the Project, the date that they were hired and whether

or not they live in the District of Columbia.

The Offeror shall comply with subchapter III of Chapter II of Title 1, and subchapter II of
Chapter II of Title 1 of the D.C. Code, and all successor acts thereto and the rules and

regulations promulgated thereunder. The Offeror and all member firms, subcontractors,

tier subcontractors, subconsultants, and suppliers with contracts in the amount of
($100,000) or more shall be required to comply with the following: (i) enter into a First
Source Employment Agreement with the D.C. Department of Employment Services

("DOES") upon execution of the Agreement; (ii) submit an executed First Source

Agreement to DOES prior to beginning work on the Project; (iii) make best efforts to hire

at least (5I%) District residents for all new jobs created by the Project; (iv) list all
employment vacancies with DOES; (v) submit monthly compliance reports to DOES by

the 10th of each month; (vi) at least (51%) apprentices and trainees employed must be

residents of the District registered in program approved by the D.C. Apprenticeship

Council; and (vii) trade contractors and subcontractors with contracts in the amount of
($500,000) or more must register an apprenticeship program with the D.C. Apprenticeship

Council.

The Offeror shall comply with subchapter X of Chapter II of Title 2, and all successor acts

thereto, including by not limited to the Worffirce Intermediary Establishment and Reform

of First Source Amendment Act of 2011, and the rules and regulations promulgated

thereunder, including, but not limited to the following requirements:

a) At least twenty percent (20%) ofjourney worker hours by trade shall be performed by

District residents;
b) At least sixty percent (60%) of apprentice hours by trade shall be performed by District

residents;
c) At least fifty one percent (5I%) of the skilled laborer hours by trade shall be performed

by District residents; and
d) At least seventy percent (70%) of common laborer hours shall be performed by District

residents.

4.4 Apprenticeship Act

The D.C. Apprenticeship Act of D.C. Law 2-156, ('oAct") as amended shall apply to this Project.

All subcontractors selected to perform work on the Project on a craft-by-craft basis shall be

required to comply with this Act. All terms and conditions of the D.C. Apprenticeship Council
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Rules and Regulations shall be implemented. The Prime Contractor shall be liable for any

subcontractor non-compliance.
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5.0

PART 5 - PROPOSAL ORGANIZATION AND SUBMISSION

General

This part outlines specific information necessary for the proper organization and manner in which
Offerors' Proposals should be proffered. References are made to other sections in this RFP for
further explanation.

5.1 Submission Identification

Submissions shall be proffered in a complete original proposal (Technical and Price Proposals);

one (1) copy of the Price Proposal; and five (5) copies of the technical portion of the Proposal as

outlined below; an electronic copy of the complete original proposal either on USB flash drive or
CD-ROM shall also be provided. The Offeror's original Submission shall be placed in a sealed

envelope conspicuously marked: "Proposal for Design-Build Services Ward I Short Term
Family Housing Facility DCAM-18-CS-0085."

5.2 Delivery or Mailing of Submissions

Submissions should be delivered or mailed to

DC Department of General Services
Contracts & Procurement Division
Frank D. Reeves Center
2000 l4th Street, NW, 8th Floor
V/ashington, DC 20009
Attn: George G. Lewis

5.3 Date and Time for Receiving Submissions

Submissions shall be received in the place identified in Section 5.2 of this RFP no later than 2:00

P.M. on June 21, 2018. The Offeror assumes the sole responsibility for timely delivery of its
Submission, regardless of the method of delivery.

5.4 Submission Size, Organwtion and Offeror Qualifications

All Submissions shall be submitted on8-112" x 11" bond paper and typewritten. The CPM
schedule may be on 11"xl7" bond paper, but shall be folded to a size of 8-1/2"x11". Telephonic,

telegraphic, and facsimile Submissions shall not be accepted. The Department is interested in a
qualitative approach to presentation material. Brief, clear and concise material is more desirable
than quantity. The Submission shall be organized as follows:

5.4.1 Executive Summary of Proposal

Each Offeror should provide a Proposal executive sunmary of no more than three pages

of the information contained in Section 5.4.2.
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a)

b)

5.4.2 General Team Information and Firm(s) Data

Each Offeror should provide the following information for the Design-Builder and each of
its subconsultants.

Name(s), address(es), and role(s) of each firm (including all sub-consultants)
Firm profile(s), including :

1. Age.
2. Firm history(ies).
3. Firm size(s).
4. Areas of specialty/concentration.
5. Current firm workload(s) projected over the next year.

6. A list of any contract held by the Offeror where the contract was terminated (either

for default or convenience). This list should also identiff any contracts that resulted
in litigation or arbitration between the Department and the Offeror. If the Offeror
has multiple offices, only contracts held by the office submitting a proposal to this
RFP need be listed.

c) Description ofthe team organizationand personal qualifications of key staff, including:
1. Identification of the single point of contact for the Offeror.
2. Organizational chart illustrating reporting lines and names and titles for key

participants proposed by the Offeror.
3. A list or chart ofall personnel proposed for the Project. Such list or chart should

include the following information for each individual:

(Ð The individual's name.
(iÐ The individual's role.
(iiÐ The percentage of time that will be devoted by the individual to the

Project. This should be identified for each phase ofthe Project.
(iv) The individual's resume. Resumes should indicate the individual's

experience on the eight (8) relevant projects and identifu the role of the

individual in each past project noted on the resume. The resume should
also clearly identiff how long the individual has worked in the

construction industry and should indicate the number of years of
experience in his or her current role and the prior roles.

(v) The individual's current workload over the next two years.

4. A ohart showing the experience that the key team members have working together..

5.4.3 Relevant Experience & Capabilities of the Builder and Architect

a) Detailed descriptions of no more than eight (8) projects that best illustrate the team's

experience and capabilities relevant to this Project. For each such project, the Offeror
should provide the information requested below:
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1. The name and location of the project.
2. The square footage of the project
3. A short narrative of the scope of the contractor's work on the project.
4. The delivery method implemented on the project.
5. The start and end dates for construction.
6. The date of builder's engagement and point during the design process at which

builder was engaged (e.g., schematic design 50% complete; schematic design
1O0%complete, etc.).

7. The level of completion of design documents that the initial contract value was

based on.
8. The actual substantial completion date and the final contract value.
9. SBE and CBE Subcontracting participation levels achieved, as applicable; and

10. DC residents hired and apprentice participation relative to goals, as applicable.

b) The Offeror shall ensure that a minimum of three (3) Past Performance Evaluation
forms Attachment O, are completed and submitted on behalf of the Builder and a
minimum of thredÐ Past Performance Evaluation forms for the Architect diràctty to
the Department's POC stated in Section 1.7 by the due date for Proposals as specified
in Section 5.3.

c) If the Offeror is a team or Joint Venture of multiple companies, the Evaluation Panel

will consider the experience of each member of the team or Joint Venture in light of
their role in the proposed team or Joint Venture.

5.4.4 Project Management Plan, Preliminary Project Schedule and Preliminary
Design

The Project Management Plan should contain the information requested in Section 3.4.4
of the RFP.

Each Offeror should prepare a preliminary project schedule (the "Baseline Schedule") that

shows how the Offeror intends to complete the Project in a timely maruter. The Baseline
Schedule shall be subject to review and approval by the Department. The Design-Builder
shall incorporate any adjustment to the Baseline Schedule as may be reasonably requested

by the Department. The Baseline Schedule shall be prepared in CPM and be developed in
a suffrcient level of detail so as to permit the affected parties (i.e. the Department, the

Architect and the Design-Builder) to properly plan the Project, and shall show: (i) key
design milestones and bid packages; (ii) release dates for long lead items; (iii) release dates

for key subcontractors; and (iv) Substantial and Final Completion Dates. The preliminary
schedule must also be submitted in Primavera 6 native format, and upon award, shall be

updated by the Design-Builder, at a minimum, on a bi-weekly basis. The schedule should
demonstrate that the Offeror understands the Project and has a workable method to deliver
the Project in a timely marìner.
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b)

5.4.5 Price Proposal

The Price proposal shall be organized and include the following:

a) Bid Form. Each Offeror shall submit a bid form substantially in the form of
Attachment B. Material deviations, in the opinion of the Department, from the bid
form shall be suffrcient to render the Proposal non-responsive.
Bidder-Offeror Certification Form. Each Offeror shall complete and submit with
its Price Proposal the Bidder-Offeror Certification Form attached hereto as

Attachment C. An Offeror who submits an incomplete or improperly or
inaccurately completed Bidder-Offeror Certification Form may be deemed non-
responsive.
Tax Affidavit. Each Offeror must submit atax affrdavit substantially in the form
of Attachment D. In order to be eligible for this procurement, Offerors must be in
full compliance with their tax obligations to the District of Columbia Government.
SBE Subcontracting Plan. Each Offeror shall complete and submit a

Subcontracting Plan in the form of ¿!¡!!4@1[.'1Q,.
First Source Employment Agreement and Employment Plan. Each Offeror
shall complete and submit as part of its Technical Proposal a First Source

Agreement in the form of Attachment H
Equal Employment Opportunity (lttacnmenll)
Bid Bond. Each Offeror shall submit with their Price Proposal a bid bond in the

amount specified and further explained in Part 9, Section 9.0, in the form of
Attachment K.
Conflict of Interest Form Attachment M

c)

d)

e)

Ð
s)

h)
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PART 6 - BIDDING PROCEDURES & PROTESTS

6.0 Contact Person

Offerors should contact the department's POC as stated in Section 1.7 for information about this
RFP or for any written questions or inquiries regarding the RFP.

6.1 Preproposal Conference

A preproposal conference will be held on May 24r2018 at 11:00 A.M. The conference will be

held at the Department of General Services, 2000 14th Street N.V/., 2nd Floor Conference Room,

V/ashington, DC 20009.Interested Offerors are strongly encouraged to attend.

6.2 Explanations to Prospective Offerors

Each Offeror should carefully examine this RFP and any and all amendments, addenda or other

revisions, and thoroughly be familiar with all requirements prior to proffering a Submission.

Should an Offeror find discrepancies or ambiguities in, or omissions from, the RFP and

amendments, addenda or revisions, or otherwise desire an explanation or interpretation ofthe RFP,

any amendments, addenda, or revisions, it must submit a request for interpretation or correction in
writing. Any information given to an Offeror concerning the RFP shall be furnished promptly to
all other Offerors as an amendment or addendum to this RFP if in the sole discretion of the
Department that information is necessary in proffering Submissions or if the lack of information
would be prejudicial to any other prospective Offerors. Oral explanations or instructions given
before the award of the Agreement shall not be binding.

Requests should be directed to the Department's POC at the address listed in Section 1.7 no later

than June 7 r2018. The person making the request shall be responsible for prompt delivery.

6.3 Protests

Protests shall be governed by D.C. Code $ 2-360.08 and Section 4734 of the Department's
Procurement Regulations (27 DCMR ç 4734).

6.4 Contract Award

This procurement is being conducted in accordance with D.C. Code $ 2-354.03 and the provisions

of Title 27 DCMR $$ 4700, et seq., of the Department's Procurement Regulations. Responses to

the RFP shall be in the form of competitive sealed Proposals and the Agreement shall be awarded
based on the Proposal that is the most advantageous to the Department, or in the event of more

than one award, the Proposals that are the most advantageous to the Department. The RFP sets

forth the evaluation factors and indicates the relative importance of each factor. The RFP contains

a statement of work or other description of the Department's specific needs, which shall be used

as a basis for the evaluation of the Proposals. Price will be evaluated; however, while price or total
cost to the Department may be an important or even deciding factor in most source selections, the

Department may select the source whose Proposal is more advantageous in terms of technical merit
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and other factors in accordance with Title 27 DCMR $ 1613.5. As such, the Agreement
contemplated hereunder will be awarded to the Offeror whose competitive sealed Proposal is
determined by the source selection ofhcial to be the most advantageous to the Department
considering technical merit and other factors.

6.5 Retention of Submissions

All Submissions shall be retained by the Department and therefore shall not be returned to the
Offerors. V/ith the exception of proprietary financial information, the Submissions shall become
the property of the Department and the Department shall reserve the right to distribute or use such
information as it determines.

6.6 Examination of Submissions

Offerors are expected to examine the requirements of all instructions outlined in the RFP
Documents including all amendments, addenda, attachments and exhibits. Failure to do so shall
be at the sole risk of the Offeror and may result in disqualification.

6.7 Late Submissions: Modifications

a) Any Submission or best and final offer received at the office designated in Section 5.2
after the time specified in Section 5.3 shall not be considered.

b) Any modification of a Submission, including a modification resulting from the CCO's
requests for best and final offers, is subject to the same conditions as in Section 6.7 (a)

stated above.
c) The only acceptable evidence to establish the time of receipt at the Department's

designated office is the time-date stamp of such installation on the Submission wrapper
or other documentary evidence of receipt maintained by the installation.

d) Notwithstanding any other provisions of this RFP to the contrary, alate modification
of an otherwise successful Submission which makes its terms more favorable to the
Department may be considered at any time as received and may be accepted.

e) Submissions shall be irrevocable and remain in full force and effect for a period not
less than one hundred twenty (120) days after receipt of Submissions.

6.8 No Compensation for Preparation of Submissions

The Department shall not bear or assume any financial obligations or liabilities regarding the
preparation of any Submissions submitted in response to this RFP, or prepared in connection
therewith, including, but without limitation, any Submissions, statements, reports, data,
information, materials or other documents or items.

6.9 Rejection of Submissions

The Department reserves the right, in its sole discretion:
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a) To cancel this RFP, in whole or in part, at any time before the opening of Proposals

andlor reject all Submissions.
b) To reject Submissions that fail to prove the Offeror's responsibility.
c) To reject Submissions that contain conditions andlor contingencies that in the

Department's sole judgment, make the Submission indefinite, incomplete, otherwise
non-responsive, or otherwise unacceptable for award.

d) To waive minor inegularities in any Submission provided such waiver does not result
in an unfair advantage to any Offeror.

e) To take any other action within the applicable Procurement Regulations or law.

Ð To reject the Submission of any Offeror that has submitted a false or misleading
statement, affidavit or certification in connection with such Submission or this RFP.

g) To reject Submission that indicates a lack of understanding of any aspect of the
Project.

h) To reject Submissions that are too costly, financially or otherwise, to the Department
relative to other Submissions and the Project budget.

Ð To reject Submissions where the Offeror has altered any pricing element or line item
by Thirty Percent (30%) from the initial Proposal or median price for that pricing
element or line item in response to a Request for a best and final offer.

j) To reject Submissions that are deemed non-responsive.

6.10 Limitation of Authority

Only a Contracting Offrcer with prior written authority from the CCO shall have the express,

implied, or apparent authority to alter, amend, modiff, or waive any clauses or conditions of the

Agreement. Furthermore, any alteration, amendment, modification, or waiver of any clause or
condition of this RFP is not effective or binding unless made in writing and signed by the CCO or
its authorized representative.

6.11 Non-ResponsiveProposals

6.11.1 Pricing. In general, the Department will consider a Proposal non-responsive if any
pricing element of the Offeror's price is Thirty Percent (30%) higher than the median price

submitted by other Offerors. If there are no more than two (2) Offerors, the independent
government estimate shall be used to establish a median price. The Department reserves

the right to deem a Proposal non-responsive if any pricing element of the Offeror's price

is Thirty Percent (30%) higher than the median price.

6.11.2 Certifïcation. The Department may consider a Proposal non-responsive if the

Offeror fails to properly complete or provides accurate information on the Bidder/Offeror
Certification Form Attachment C.

6.11.3 Exceptions. The Department may consider a proposal non-responsive if the Offeror
identifies any changes or exceptions to the Standard Contract Provisions, the Agreement,
and/or the Letter Contract.
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6.11.4 Core Competency. The Department may consider a Proposal non-responsive if the

Offeror, whether by inclusion or omission, fails, in the Department's sole judgment, to
demonstrate an understanding and competence in every aspect of the Project.
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7.0

PART 7. DESIGN BUILD AGREEMENT

Contract Documents

The Design-Build Agreement will be issued via Addendum to the RFP as Attachment Q. The

Standard Contract Provisions, are attached hereto as Attachments Fl and F2. Offerors should
carefully review the Design-Build Agreement and Standard Contract Provisions when submitting
their Proposals. To the extent there are any ambiguities or inconsistencies between this RFP, the

Standard Contract Provisions and Design-Build Agreement shall have precedence. Offerors are

advised that they are required to submit their Proposals premised upon agreeing to the terms of the

Standard Contract Provisions and entering into a Letter Contract (Attachment P), and
subsequently, the Design-Build Agreement. A proposal that identifies or describes chanqes or
exceptions to the Standard Contract Provisions. the Design-Build Agreement. or the Letter
Contract, as defined in Section 2.2.1of this RX'P,¡tay be deemed non-resp .
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PART 8 - INSURANCE REOUIREMENTS

8.1 GENERAL REQUIREMENTS. The Contractor at its sole expense shall procure and

maintain, during the entire period of performance under this contract, the types of insurance

specified below. The Contractor shall have its insurance broker or insurance company
submit a Certificate of Insurance to the CO giving evidence of the required coverage prior to
commencing performance under this contract. In no event shall any work be performed until
the required Certificates of Insurance signed by an authorized representative of the insurer(s)
have been provided to, and accepted by, the CO. All insurance shall be written with
financially responsible companies authorized to do business in the District of Columbia or in
the jurisdiction where the work is to be performed and have an A.M. Best Company rating of
A- / VII or higher. The Contractor shall require all of its subcontractors to carry the same

insurance required herein.

All required policies shall contain a waiver of subrogation provision in favor of the
Government of the District of Columbia.

The Government of the District of Columbia shall be included in all policies required
hereunder to be maintained by the Contractor and its subcontractors (except for workers'
compensation and professional liability insurance) as an additional insureds for claims
against The Government of the District of Columbia relating to this contract, with the

understanding that any affirmative obligation imposed upon the insured Contractor or its

subcontractors (including without limitation the liability to pay premiums) shall be the

sole obligation of the Contractor or its subcontractors, and not the additional insured.

The additional insured status under the Contractor's and its subcontractors' Commercial
General Liability insurance policies shall be effected using the ISO Additional Insured
Endorsement form CG 20 10 l1 85 (or CG 20 l0 07 04 and CG 20 37 07 04) or such

other endorsement or combination of endorsements providing coverage at least as broad
and approved by the CO in writing. All of the Contractor's and its subcontractors'
liability policies (except for workers' compensation and professional liability insurance)

shall be endorsed using ISO form CG 20 01 04 13 or its equivalent so as to indicate that
such policies provide primary coverage (without any right of contribution by any other
insurance, reinsurance or self-insurance, including any deductible or retention,
maintained by an Additional Insured) for all claims against the additional insured arising
out of the performance of this Statement of V/ork by the Contractor or its subconttactots,
or anyone for whom the Contractor or its subcontractors may be liable. These policies
shall include a separation of insureds clause applicable to the additional insured.

If the Contractor andlor its subcontractors maintain broader coverage andlor higher limits
than the minimums shown below, the District requires and shall be entitled to the broader

coverage andlor the higher limits maintained by the Grantee and subcontractors.
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8.1.1 Commercial General Liability Insurance ("CGL") - The Contractor shall provide
evidence satisfactory to the CO with respect to the services performed that it carries a

CGL policy, written on an occuffence (not claims-made) basis, on Insurance Services

Offrce, Inc. ("ISO") form CG 00 01 04 13 (or another occuffence-based form with
coverage at least as broad and approved by the CO in writing), covering liability for all
ongoing and completed operations of the Contractor, including ongoing and completed
operations under all subcontracts, and covering claims for bodily injury, including
without limitation sickness, disease or death of any persons, injury to or destruction of
property, including loss of use resulting therefrom, personal and advertising injury, and

including coverage for liability arising out of an Insured Contract (including the tort
liability of another assumed in a contract) and acts of terrorism (whether caused by a foreign
or domestic source). Such coverage shall have limits of liability of not less than $1,000,000
each occurrence, a $2,000,000 general aggregate (including a per location or per project
aggregate limit endorsement, if applicable) limit, a $1,000,000 personal and advertising
injury limit, and a $2,000,000 products-completed operations aggregate limit.

8.1.2 Automobile Liabilitv Insuranse - The Contractor shall provide evidence satisfactory to
the CO of commercial (business) automobile liability insurance written on ISO form CA
00 01 10 13 (or another form with coverage at least as broad and approved by the CO in
writing) including coverage for all owned, hired, borrowed and non-owned vehicles and

equipment used by the Contractor, with minimum per accident limits equal to the greater

of (i) the limits set forth in the Contractor's commercial automobile liability policy or (ii)
$1,000,000 per occwrence combined single limit for bodily injury and property damage.

8.1.3 Workers' Compensation Insurance - The Contractor shall provide evidence satisfactory to

the CO of 'Workers' Compensation insurance in accordance with the statutory mandates

of the District of Columbia or the jurisdiction in which the contract is performed.

8.1.4 Employer's Liabilitv Insurance - The Contractor shall provide evidence satisfactory to
the CO of employer's liability insurance as follows: $500,000 per accident for injury;
$500,000 per employee for disease; and $500,000 for policy disease limit.

All insurance required by this paragraph 3 shall include a waiver of subrogation
endorsement for the benefit of Government of the District of Columbia.

8.1.5 Crime Insurance (3rd Party Indemnitv) - The Contractor shall provide a3rd Party Crime
policy to cover the dishonest acts of Contractor's employees which result in a loss to the

District. The policy shall provide a limit of $50,000 per occurrence.

8.1.6 Cyber Liabilitv Insurance - The Contractor shall provide evidence satisfactory to the
Contracting Officer of Cyber Liability Insurance, with limits not less than $2,000,000 per

occurrence or claim, $2,000,000 aggregate. Coverage shall be sufficiently broad to
respond to the duties and obligations as is undertaken by Contractor in this agreement and

shall include, but not limited to, claims involving infringement of intellectual property,
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including but not limited to infringement of copyright, trademark, trade dress, invasion of
privacy violations, information theft, damage to or destruction of electronic information,
release of private information, alteration of electronic information, extortion and network
security. The policy shall provide coverage for breach response costs as well as

regulatory fines and penalties as well as credit monitoring expenses with limits sufficient
to respond to these obligations. This insurance requirement will be considered met if the
general liability insurance includes an affirmative cyber endorsement for the required
amounts and coverages.

8.1.7 Environmental Liabilitv Insurance - The Contractor shall provide evidence satisfactory to
the CO of pollution legal liability insurance covering losses caused by pollution
conditions that arise from the ongoing or completed operations of the Contractor.
Completed operations coverage shall remain in effect for at least ten (10) years after
completion of the work. Such insurance shall apply to bodily injury, property damage
(including loss of use of damaged property or of property that has been physically
injured), cleanup costs, liability and cleanup costs while in transit, and defense (including
costs and expenses incurred in the investigation, defense and settlement of claims).
There shall be neither an exclusion nor a sublimit for mold-related claims. The minimum
limits required under this paragraph shall be equal to the greater of (i) the limits set forth
in the Contractor's pollution legal liability policy or (ii) $2,000,000 per occurrence and

$2,000,000 in the annual aggregate. If such coverage is written on a claims-made basis,

the Contractor warrants that any retroactive date applicable to coverages under the policy
precedes the Contractor's performance of any work under the Contract and that
continuous coverage will be maintained or an extended reporting period will be exercised

for at least ten (10) years after completion. The Contractor also must furnish to the

Owner certificates of insurance evidencing pollution legal liability insurance maintained
by the transportation and disposal site operators(s) used by the Contractor for losses

arising from facility(ies) accepting, storing or disposinghazardous materials or other
waste as a result of the Contractor's operations. Such coverages must be maintained with
limits of at least the amounts set forth above.

8.1.8 Employment Practices Liability - The Contractor shall provide evidence satisfactory to
the Contracting Officer with respect to the operations performed to cover the defense of
claims arising from employment related wrongful acts including but not limited to:
Discrimination, Sexual Harassment, Wrongful Termination, or Workplace Torts, whether
between employees of contractor or against third parties. Contractor will indemnifu and

defend the District of Columbia should it be named co-defendant or be subject to or party

of any claim. Coverage shall also extend to Temporary Help Firms and Independent
Contractors hired by Contractor. The policy shall provide limits of not less than

$1,000,000 for each wrongful act and $2,000,000 annual aggregate for each wrongful act.

8.1.9 Professional Liabiliw Insurance (Errors & Omissions) - The Contractor shall provide
Professional Liability Insurance (Errors and Omissions) to cover liability resulting from
any effor or omission in the performance of professional services under this Contract.
The policy shall provide limits of $1,000,000 per claim or per occuffence for each
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8.1.10

wrongful actand $2,000,000 annual aggregate. The Contractor warrants that any
applicable retroactive date precedes the date the Contractor hrst performed any
professional services for the Government of the District of Columbia and that continuous
coverage will be maintained or an extended reporting period will be exercised for a
period of at least ten years after the completion of the professional services.

Commercial Umbrella or Excess Liabilitv - The Contractor shall provide evidence
satisfactory to the CO of commercial umbrella or excess liability insurance with
minimum limits equal to the greater of (i) the limits set forth in the Contractor's umbrella
or excess liability policy or (ii) $20,000,000 per occurrence and $20,000,000 in the
annual aggregate, following the form and in excess of all liability policies. All liability
coverages must be scheduled under the umbrella andlor excess policy. The insurance
required under this paragraph shall be written in a form that annually reinstates all
required limits. Coverage shall be primary to any insurance, self-insurance or reinsurance
maintained by the District and the "other insurance" provision must be amended in
accordance with this requirement and principles of vertical exhaustion.

Construction Proiects Controlled bv the District

For construction projects controlled by the District, the District will procure a

Builders Risk policy with the District listed as the first named insured. The District
will control the placement of the policy

Builders Risk - The District shall purchase and maintain builders risk insurance at
100% replacement cost upon the entire V/ork at the site and portions of the V/ork
stored off the site with the District's approval, and contingent transit coverage for
portions of the Work in transit. This insurance shall include the interests of the
District, the Contractor and the Subcontractors in the Work and shall insure against
all risk of physical damage subject to standard exclusions. Losses not covered by the

District's insurance or Contractor's insurance shall be borne pursuant to the
provisions of the Contract. The builders risk policy will have a deductible of not
more than $10,000. Losses within the deductible will be paid by the Contractor or the
responsible Subcontractor. Ifnot covered under the builders risk insurance or
otherwise provided in the Contract Documents, the Contractor shall effect and
maintain similar property insurance on portions of the V/ork stored off the site or in
transit.

8.2 PRIMARY AND NONCONTRIBUTORY INSURANCE
The insurance required herein shall be primary to and will not seek contribution from any
other insurance, reinsurance or self-insurance including any deductible or retention,
maintained by the Government of the District of Columbia.

8.3 DURATION. The Contractor shall cany all required insurance until all contract work is
accepted by the District of Columbia, and shall carry listed coverages for ten years for
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construction projects following final acceptance of the work performed under this contract
and two years for non-construction related contracts.

8.4 LIABILITY. These are the required minimum insurance requirements established by the
District of Columbia. HOWEVER, THE REQUIRED MINIMUM INSURANCE
REQUIREMENTS PROVIDED ABOVE WILL NOT IN ANY \üAY LIMIT THE
CONTRACTOR'S LIABILITY UNDER THIS CONTRACT.

8.5 CONTRACTOR'S PROPERTY. Contractor and subcontractors are solely responsible for
any loss or damage to their personal property, including but not limited to tools and
equipment, scaffolding and temporary structures, rented machinery, or owned and leased

equipment. A waiver of subrogation shall apply in favor of the District of Columbia.

8.6 MEASURE OF PAYMENT. The District shall not make any separate measure or payment
for the cost of insurance and bonds. The Contractor shall include all of the costs of
insurance and bonds in the contract price.

8.7 NOTIFICATION. The Contractor shall ensure that all policies provide that the CO shall
be given thirty (30) days prior written notice in the event of coverage and I or limit changes

or if the policy is canceled prior to the expiration date shown on the certificate. The

Contractor shall provide the CO with ten (10) days prior written notice in the event of non-
payment of premium. The Contractor will also provide the CO with an updated Certificate
oflnsurance should its insurance coverages renew during the contract.

8.8 CERTIFICATES OF INSURANCE. The Contractor shall submit certificates of insurance
giving evidence of the required coverage as specified in this section prior to commencing
work. Certificates of insurance must reference the corresponding contract number.
Evidence of insurance shall be submitted to:

The Govemment of the District of Columbia

And mailed to the attention of:
Franklin Austin
Contracting Offrcer
1250 U Street, 3'd Floor
V/ashington, DC 20009
franklin.austinS @dc. gov

The CO may request and the Contractor shall promptly deliver updated certificates of
insurance, endorsements indicating the required coverages, andlor certified copies of the
insurance policies. If the insurance initially obtained by the Contractor expires prior to
completion of the contract, renewal certificates of insurance and additional insured and

other endorsements shall be furnished to the CO prior to the date of expiration of all such

initial insurance. For all coverage required to be maintained after completion, an
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additional certificate of insurance evidencing such coverage shall be submitted to the CO
on an annual basis as the coverage is renewed (or replaced).

8.9 DISCLOSURE OF INFORMATION. The Contractor agrees that the District may disclose

the name and contact information of its insurers to any third party which presents a claim
against the District for any damages or claims resulting from or arising out of work
performed by the Contractor, its agents, employees, servants or subcontractors in the
performance of this contract.

8.10 CARRIER RATINGS. All Contractor's and its subcontractors' insurance required in
connection with this contract shall be written by insurance companies with an A.M. Best
Insurance Guide rating of at least A- VII (or the equivalent by any other rating agency) and
licensed in the in the District.

Page 56 of58



PART 9. BONDS REOUIREMENTS

9.0 Bid Bond

Offerors are required to submit with their Proposals a bid bond in the amount of five percent (5%)
of total bidding budget, in the form included as Attachment K. All bonding companies must be
included on the Department of Treasury's Listing of Approved Sureties. Alternatively, Offerors
may submit a cashier's check in lieu of a bid bond. However, in the event an Offeror who is
awarded the Agreement fails to post a payment and performance bond for the full value of the
Agreement, the Offeror shall thereby forfeit the full amount of the cashier's check, and the
Department shall collect such funds as liquidated damages. If the Offeror chooses to submit a
cashier's check in lieu of a bid bond, the Offeror must complete the form included as Attachment
L and return, notarized, with the Offeror's Proposal.

9.1 Trade Subcontractor Bonds

The Agreement will require that all trade subcontractors provide a payment and performance bond
having a penal value equal to One Hundred Percent (100%) of the cost of the trade subcontract.
All such bonds shall be written on a dual-obligee basis.

9.2 Payment and Performance Bonds

In addition to the trade subcontractor bonds required by Section 9.1, the Design-Builder will be

required to post a payment and performance bond having a penal value equal to the Lump Sum
Price at the time the Agreement is executed.
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PART 10. MISCELLANEOUS PROVISIONS

10.0 Conflict of Interest

The Department reserves the right, in its sole discretion, to make determinations relative to
potential conflicts of interest on a project specific basis. Offeror shall submit the Conflict Of
Interest Disclosure Statement with their Proposals Q\1!!4@llÐ.
10.1 Definitions

Capitalized terms not otherwise defined in the Agreement definitions section shall have the meanings
given to them in the RFP.

10.2 Abbreviations

The following are abbreviations used throughout this RFP:

CPM
LEED
NTP
RFP
OP
CO
CCO
CA
CFA
COTR
DHS
CBE
SBE

Critical Path Method
Leadership in Energy & Environmental Design
Notice to Proceed
Request for Proposals
Office of planning
Contracting Officer
Chief Contracting Offrcer
Contract Administrator
Commission of Fine Arts
A Contracting Officer's Technical Representative
Department of Human Services
A Certified Business Enterprise
Small Business Enterprises
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