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GOVERNMENT OF THE DISTRICT OF COLUMBIA 

    DEPARTMENT OF GENERAL SERVICES 

 
 

 

SECTION A 

INVITATION FOR BIDS (“IFB”) 

 

Solicitation Number: DCAM-19-CS-IFB-0012 

CONSTRUCTION SERVICES FOR ENGINE HOUSE NO. 8 RENOVATIONS AND 

UPGRADES 

 

  

Solicitation Issue Date:  May 24, 2019 

 

Pre-Bid Conference:  June 3, 2019 at 1:00 p.m. 

    Adams Morgan Conference Room 

     1250 U Street, NW, 3rd Floor 

     Washington, DC 20009 

      

Site Visit:  June 6, 2019 at 10:00 a.m. 

 Engine House No. 8 

 1520 C Street, SE 

 Washington, DC 20003 

  

Due Date for Questions:  June 14th, 2019 at 4:00 p.m. 

 

Bid Due Date:   June 27th at 2:00 p.m.  

   

Delivery of Bids:   Department of General Services 

 Contracts and Procurement Division  

Attn: GEORGE G. LEWIS, CPPO  

Frank D. Reeves Municipal Center 

                2000 14th Street, NW | 8th Floor | Washington, DC 20009 

 

Bid Opening:   June 27, 2019 at 2:30 p.m.  

Adams Morgan Conference Room 

 1250 U Street, NW, 3rd Floor | Washington, DC 20009  

 

Contact:   Ahmad Stanekzai 

     Contract Specialist | Contracts & Procurement Division 

     1250 U Street, NW | 3rd Floor | Washington, DC  20009 

             Phone:  (202) 644-6473| Email: ahmad.stanekzai@dc.gov 
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This IFB is designated only for certified small business enterprise (SBE) Bidders 

under the provisions of the “Small and Certified Business Enterprise Development 

and Assistance Act of 2014”, D.C. Official Code § 2-218.01 et seq., as amended.   

ONLY Bidders that are certified by the District of Columbia Department of Small 

and Local Business Development (“DSLBD”) as a SBE at the time of the Bid Due Date 

are eligible.      
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SECTION B 

CONTRACT TYPE, SUPPLIES OR SERVICES AND PRICE/COST 

 

B.1 INTRODUCTION 

 

The District of Columbia Government Department of General Services (“District”, “Department”, 

or “DGS”) on behalf of the District of Columbia Fire and EMS (“FEMS”) is issuing this Invitation 

for Bid (“IFB”) to engage a Small Business Enterprise (SBE) contractor (“Contractor”) to provide 

all necessary construction services, supervision, permits, labor, supplies, equipment, and materials , 

to perform capital improvements as called for in the Scopes of Work and the Drawings and 

Specifications, to perform the required improvements and renovations at Engine House No. 8 

located at 1520 C Street, SE, Washington, DC  20003  (the “Project”).   

 

The Contractor shall provide all renovation services in occupied buildings in accordance with the 

Scopes of Work and the Drawings and Specifications, attached hereto as Attachment J.1. 

 

  

IMPORTANT NOTICE: DGS will notify Bidders of any changes, additions and or deletions 

to the specifications and or responses to questions by addenda to this IFB as they will be 

posted on the DGS’ website. It is the Bidder’s responsibility to frequently visit DGS’ website 

at: http://dgs.dc.gov/page/dgs-solicitations to obtain addenda once they have received a copy 

or downloaded a copy of the IFB.  

 

B.2    TYPE OF CONTRACT  

 

B.2.1 This will be a Lump Sum Price contract.  Bidders will be required to provide a Lump Sum 

Price which shall include sufficient funds to cover all the expenses  necessary to complete 

the Project, including, but not limited to, profit, home and field office overhead, to provide 

all necessary construction services, supervision, permits, labor, supplies, equipment, and 

materials, bonds, insurance and other services that may be required to obtain the necessary 

permits to perform capital improvements as called for in the Scopes of Work and the 

Drawings and Specifications, to perform the required improvements and renovations at  

Engine House No. 8.  The Contractor shall perform the work called for in the Scope of 

Work and the Drawings and Specifications in an occupied building or buildings in 

accordance with Attachment J.1. The Lump Sum Price shall also include sufficient 

funding to fund items that are not specifically identified on the Drawings and Specifications 

but which are reasonably inferable therefrom. The District contemplates award of a Lump 

Sum Price contract to multiple contractors, therefore contracts resulting from this IFB to 

the lowest responsive and responsible Bidder whose offers are most advantageous to the 

District.   

 

B.3 PRICE SCHEDULE/BID FORM – Lump Sum Price 

  

See Attachment J.2 
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B.4 PROJECT AWARD 

  

 Award, if made, will be to a single bidder for Engine House No. 8, located at 1520 C 

Street, SE as set forth in Section L.1. 2 of this IFB.  

  

 The Department reserves the right, at any time (including after an award hereunder), to 

 increase or decrease responsibilities under an awarded contract.     

 

B.5 DESIGNATION OF SOLICITATION FOR THE SMALL BUSINESS 

 ENTERPRISE (SBE) SET-ASIDE  MARKET ONLY 

 

This IFB is designated only for certified small business enterprise (SBE) Bidders under the 

provisions of the “Small and Certified Business Enterprise Development and Assistance 

Act of 2014”, D.C. Official Code § 2-218.01 et seq., as amended.   ONLY Bidders that 

are certified by the District of Columbia Department of Small and Local Business 

Development (“DSLBD”) as a SBE at the time of the Bid Due Date are eligible.      

 

B.5.1 A Bidder responding to this IFB, that is required to subcontract, shall be required to 

 submit  with its bid, any subcontracting plan required by law. Bidders responding to this 

 IFB shall be deemed non-responsive and shall be rejected if the Bidder fails to submit a 

 subcontracting plan that is required by law.   

 

B.5.2 A Bidder responding to this IFB must submit with its bid a copy of the certification 

acknowledgment letter, and a notarized statement detailing any subcontracting plan 

required by law. Bidders responding to this IFB shall be deemed nonresponsive and shall 

be rejected if the Bidder fails to submit a subcontracting plan required by law.  For contracts 

in excess of $250,000.00, the bidders shall ensure that its bid complies with the 

subcontracting requirement(s) in accordance with Section H.9 of this IFB.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION C 

SPECIFICATIONS/WORK STATEMENT 

 

C.1 SCOPE 
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 The Department, on behalf of the Fire and EMS Department (FEMS), is issuing this IFB 

to engage two or more SBE Contractor to provide all necessary construction services, 

supervision, permits, labor, supplies, equipment, and materials, to perform capital 

improvements as called for in the Scope of Work (SOW) and the Drawings and 

Specifications, to perform the required improvements and renovations at Engine House 

No. 8 as set forth in Attachment J.1. The Projects may include, but are not limited to, 

repair or replacement of lights, fixtures, ceiling tiles, to include all commercial kitchen 

appliances, finishes, and hood ventilation systems, etc. throughout the facilities and in the 

kitchen areas.  The Contractor shall provide all renovation services in an occupied building 

in accordance with the Drawings and Specifications Attachment J.1.  The Contractor shall 

recognize the nature of the work performed by the facility.  Therefore, notwithstanding the 

obligation of the Contractor to perform the required scope of work, under no circumstances 

shall the Contractor impede any of the normal functions at the facility. 
 

C.1.1 In general, the selected Contractor(s) shall provide all necessary construction services, 

supervision, permits, labor, supplies, equipment, and materials, to perform capital 

improvements as well as any work that is not specifically identified in the Scope of Work 

and drawings but which is reasonably inferable therefrom necessary for the completion of 

the Improvement and Renovation of Engine House No. 8 called for in the Scope of Work 

and Drawings and Specifications attached as Attachment J.1.  The Contractor shall submit 

a construction schedule (10 calendar days) from Notice to Proceed (NTP) before the start 

of work as well as meet and coordinate with (DC Water, Pepco and Department of 

Consumer and Regulatory Affairs (“DCRA”) as required). Prior to submitting its bid, 

each Bidder shall carefully review the Drawings and Specifications and shall bring any 

inconsistency or error in the drawings and specifications to the attention of the Department 

in writing.  To the extent that a competent contractor could have identified any such 

inconsistency or error, such inconsistency or error shall not serve as the basis for a change 

order and the Contractor shall assume the risk of such inconsistency or error. The 

Department expects that the Contractor will deliver a turn-key Project. 

 

C.1.2 These facilities are fully occupied and the Contractor shall phase work.  The 

Contractorshall coordinate activities with the DGS Project Manager so as to allow 

occupants the  mandated time necessary for relocation or personal items out of a 

construction area before beginning work. 

 

C.1.3 The Contractor must recognize the essential nature of the work performed by the facility.  

Therefore, notwithstanding the obligation of Contractor to perform the SOW, it must not 

impede any of the normal functioning of the facility: 

 

a. Specifically, notwithstanding any electrical work that is to be done, the security, 

closed circuit television (CCTV), access control and communications systems at 

the facility must remain operational at all times. Should disruption occur, the 

Contractor must immediately notify the facility staff and DGS Project Manager 

(PM). 

b. Garage access into and out of the facility must be maintained at all times. 
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c. Should any of the equipment or systems above be impaired during the project as a 

result of the contractors work, (e.g. communications, CCTV, or security systems), 

the Contractor will coordinate with the facility officials on site and DGS PM to 

restore the necessary service. 

 

C.2 APPLICABLE DOCUMENTS 

 

 N/A 

 

C.3 DEFINITIONS  
 

These terms when used in this IFB have the following meanings: 

 

C.3.1 Agreement. The term Agreement shall mean this IFB, including the Standard Contract 

Provisions, as amended and any document attached hereto and/or incorporated by 

reference. 

 

C.3.2 Change Directive. A written directive signed and issued by the Department ordering the 

Contractor either to provide pricing and schedule impact information for a described 

change to the work or to proceed with a described change and provide pricing and schedule 

impact information after beginning the changed work. 

 

C.3.3 Change Event. Any condition, event, act, omission or breach, other than the issuance 

of a Change Directive, which the Contractor believes entitles it to a change in the Lump 

Sum Price, or the Substantial or Final Completion Date. 

 

C.3.4 Change Order. A written document, executed by the Department and the Contractor, 

setting forth the agreed terms upon which a change to the Contract has been made. 

C.3.5 Construction Documents. The final Contract Documents, as prepared, sealed by the  

  Architect/Engineer's design professional in accordance with the law, and issued by the  

  Contractor for the purpose of obtaining bids from potential trade Subcontractors and  

  material suppliers for use in constructing the Project. 

C.3.6 Contract. The entire, integrated agreement between the Department and the Contractor 

with respect to the Project, consisting of this Agreement, the Attachments to the IFB, the 

Construction Documents released for the Contractor’s use and any Change Directives or 

Change Orders that have been executed by the Department. 

C.3.7 Drawings. The Drawings are the graphic and pictorial portions of the Contract   

  Documents, wherever located and wherever issued, showing the design, locations and  

  dimensions of the work, generally including plans, elevations, sections, details,   

  sschedules and diagrams. 

C.3.8 Final Completion. The point at which Substantial Completion has been achieved, all  

  punch list items noted at Substantial Completion have been completed and all documents  

  the Contractor is required to deliver to the Department as a condition to receiving final  

  payment. 
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C.3.9 Final Completion Date. The date established herein by which the Contractor shall  

  achieve Final Completion. The Final Completion Date may be modified only by  

  Change Order or Change Directive in accordance with the Agreement. 

C.3.10 Fully Complete. To undertake all of the work necessary to fully construct and   

  complete the Project and execute all tasks necessary to obtain the final Certificate of  

  Occupancy for the Project from the District of Columbia; submit final lien releases from  

  the Contractor and Subcontractors and material suppliers; complete all punch list items to  

  the Department’s approval and sign- off; and cause all representations, warranties and  

  guarantees to be honored and otherwise fulfill all of the requirements set forth in the  

  Contract. 

C.3.11 Hazardous Material. Any toxic substance or hazardous chemical defined or regulated  

  pursuant to federal, state or local laws relating to pollution, treatment, storage or disposal 

  of waste, or protection of human health or the environment. Such laws include,  

  without limitation, the Comprehensive Environmental Response, Compensation and  

  Liability Act, the Resource Conservation and Recovery Act, the Clean Water Act, the  

  Clean Air Act and laws relating to emission, spills, leaks, discharges, releases or   

  threatened releases of toxic material. The term Hazardous Materials shall also include  

  petroleum and petroleum bi-products. Hazardous Material Remediation shall mean the 

  work performed to remove, treat and/or dispose of Hazardous Material. 

C.3.12 Notice to Proceed. A written notice to proceed, signed by the Department, directing the  

  Contractor to proceed with the Project or any portion of the Project. 

C.3.13 Project Schedule. The schedule for the project agreed to by the Department and the  

  Contractor herein. Such schedule shall not be changed except by a Change Order or  

  Change Directive issued by the Department. The schedule shall be in a form and  

  contain such detail as may be agreed upon by the Parties. 

C.3.14 Specifications. The Specifications are that portion of the Contract Documents   

  consisting of the written requirements for materials, equipment, construction systems,  

  standards and workmanship for the work, and performance of related services. 

C.3.15 Subcontractor. Any person, natural or legal, to whom the Contractor delegates   

  performance of any portion of the work required by the Contract. The term   

  “Subcontractor,” used without a qualifier, shall mean a subcontractor in direct privity  

  with the Contractor. “Subcontractors at all tiers” shall mean not only those   

  Subcontractors in direct privity with the Contractor, but also those performing work  

  pursuant to sub-subcontracts, sub-sub-subcontracts, and so on. “Subcontractors” shall  

  include both those who are retained to perform labor only and those who are retained  

  both to perform labor and to supply material or equipment. “Subcontractors” shall  

  also include design professionals who are not the Contractor’s employees and to  

  whom the Contractor delegates any part of its responsibilities under the Contract, except  

  that references to “trade Subcontractors” shall exclude design professionals. 

C.3.16 Substantial Completion. Substantial Completion shall mean that all of the following 

 have occurred: (1) the pre-construction, construction and installation work have been 

 completed with only minor punch list items remaining to be completed; (2) a permanent 

 certificate of occupancy and all other required permits or approvals have been obtained; 
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 (3) all operating and maintenance materials, manuals, training recordings videos and draft 

 warranties required by the Contract have been delivered to the Department; (4) any 

 supplemental training session required by the Contract for operating or maintenance 

 personnel have been completed; (5) all clean-up required by the Contract has been 

 completed; (6) the Project is ready for the Department to use it for its intended purpose; 

 and (7) all equipment, supplies, materials and items to be installed have been 

 installed in accordance with the manufacturer’s specifications and industry standards and 

 have undergone and passed the requisite testing and inspections. "Minor punch list 

 items" are defined for this purpose as items that, in the aggregate, can be  completed 

 within thirty (30) days without interfering with the Department's normal use of the 

 Project.  Final Completion is required thirty (30) days thereafter.  

 

C.3.17 Substantial Completion Date. The date established herein by which the Contractor shall  

  achieve Substantial Completion. The Substantial Completion Date may be modified  

  only by Change Order or Change Directive in accordance with the Agreement by  

  Contracting Officers Only. 

 

C.4 FEMS BACKGROUND 

 

 Like all fire stations Engine House No. 8 is a 24 hour facilities with services to the 

community that cannot be interrupted.  The mission of the District of Columbia Fire and 

Emergency Medical Service Department is to preserve life and promote health and safety 

through excellent pre-hospital treatment and transportation, fire prevention, fire 

suppression and rescue activities and homeland security awareness. 

 

C.5 REQUIREMENTS 

 

C.5.1 The Contractor shall provide all of the labor, tools, equipment, and materials necessary to 

perform the work called for in the Projects Drawings and Specifications (Attachment J.1) 

to the extent there is inconsistency between the Project Specifications and Drawings, 

please refer to the Standard Contract Provisions (Revised 2016), (Attachment J.14), 

Article 2, Specifications and Drawings.  

 

 Prior to submitting its bid, each Bidder shall carefully review Attachment J.1 and bring 

any inconsistency or error to the attention of the Department in writing. To the extent that 

a competent contractor could have identified any such inconsistency or error, such 

inconsistency or error shall not serve as the basis for a change order and the Contractor 

shall assume the risk of such inconsistency or error. The Contractor shall complete the 

following requirements: 
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C.5.2  Completion Dates 

 
The Project must be completed according to the following schedule: 
 

 Engine House No. 8 – Ward 6 

 1520 C Street, SE, Washington, DC 20003 

 Substantial Completion Date:  120 days after Notice to Proceed 

 Final Completion Date:  30 days after the Substantial Completion Date  

 Administrative Term Date:  60 days after the Final Completion Date                          

  

C.5.3 Preconstruction Phase 

  

 Prior to mobilizing to the Project site and commencing work, the Contractor shall be 

 required to complete those activities set forth in this Section C.6.  Unless a delay in 

 completing the preconstruction activities is the result of a delay by the Department, the 

 Project Manager, the Code Official, or the Architect, beyond the timeframes set forth 

 herein or an event of force majeure, delays in completing the preconstruction activities 

 shall not be considered excusable and shall not justify an extension of the Substantial 

 Completion Date. 

 

C.5.4 Detailed Schedule 

 

 Within ten (10) business days of the issuance of a Notice to Proceed, the Contractor shall 

 submit  to the Department for its approval a schedule for the Project. Such schedule shall 

 include a schedule for submittals that is reasonably acceptable to the Department’s 

 Project Manager.   

 

C.5.5 Preconstruction Submittals 

 

On or before the dates specified in the approved detailed schedule, the Contractor shall 

submit any necessary preconstruction phase information (i.e. shop drawings, submittals, 

material data, samples, sketches, etc.) provided by the Contractor, vendors and/or 

manufacturers to the Project Manager / Architect for his review and approval.  The 

Contractor shall submit a submittal log to the DGS Project Manager within five (5) 

business days of finalizing the material and equipment etc. selections, or the design.  Unless 

a different timeframe is established in the approved baseline schedule, the Project Manager 

/ Architect shall have five (5) business days to review submittals.  In the event the Project 

Manager / Architect find such documents to be unacceptable, the Contractor shall be 

required to revise and resubmit such documents. The Contractor shall not commence 

construction activities unless and until the deliverables listed in Section B.6 have been 

approved by the Program Manager.  Any delays that result from preconstruction Submittal 

resubmissions shall be considered Non-Excusable.  
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C.5.6 Safety Plan 

 

 Prior to the start of construction activities, the Contractor shall prepare a safety plan for 

 the construction phase conforming to OSHA 29 CFR 1926 (such plan, the “Safety 

 Plan”).  The Safety Plan shall be submitted to the Department, and the Contractor shall 

 incorporate such comments as the Department may reasonably request.   

 

C.5.7 Permits 

 

 All permitting shall be the responsibility of the Contractor. The costs of any such fees or 

 inspections are included in the Lump Sum Price. 

 

C.5.8 Construction Phase 

  

The Construction Phase shall commence when the Department issues a written Notice to 

Proceed for Construction.  The Contractor shall construct the work described in the 

Drawings and Specifications including any work that is not specifically shown thereon but 

is reasonably inferable therefrom or necessary for a fully functioning Project. The work 

shall be carried out in a good and workmanlike, first-class manner, and in timely 

fashion.  All materials and equipment to be incorporated into the Project shall be new and 

previously unused, unless otherwise specified, and shall be free of manufacturing or other 

defects.  On or before the dates specified in the approved detailed schedule, the Contractor 

shall submit any necessary construction phase information (i.e. shop drawings, submittals, 

sketches, etc.) to the Architect and/or the Project Manager for his review and approval.  

Unless a different timeframe is established in the approved baseline schedule, the Architect 

and/or the Project Manager shall have five (5) business days to review such documents.  In 

the event the Architect and/or the Project Manager find such documents to be unacceptable, 

the Contractor shall be required to revise and resubmit such documents.  Any delays that 

result from any construction phase submittal resubmissions shall be considered Non-

Excusable.   

 

C.5.9 Construction Activities 

 

During the Construction Phase, the selected Contractor shall carry out such activities as are 

necessary to complete the construction described in the approved documents and 

submittals.  Among other things, the Contractor shall be responsible for providing all of 

the necessary supervision, labor and materials to fully complete the work. Among other 

things, Contractor shall be responsible for (i) performing all equipment startup and test and 

balancing, as required; and (ii) performing all commissioning as required to ensure the 

building is operating as designed with the newly installed mechanical equipment.   

 

 The Contractor shall perform site inspection to confirm existing conditions of all 

 equipment referenced in this solicitation.  The intent of this procurement is to repair or 

 replace existing building equipment and match functionality as currently installed. All 

 specified electronic controls equipment will be new. 
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C.5.10 Warranty of the Construction Work 

 

 The Contractor warrants to the Department that materials and equipment furnished under 

  the Contract will be of good quality and new unless otherwise expressly permitted in  

 writing, and that for the one (1) year period following the Substantial Completion Date the 

construction work will be free from defects not inherent in the quality required or 

permitted, and that the work will conform to the Construction Documents and/or any 

approved design documents.  The Contractor’s warranty excludes remedy for damage or   

 defect caused by abuse, modifications not executed by the Contractor, improper or 

insufficient maintenance, improper operation, or normal wear and tear and normal usage.  

The Contractor and a representative of the Department shall walk the Project together 

eleven (11) months after the Substantial Completion Date to identify any necessary 

warranty work.  In the event the Contractor fails to schedule such a walk, the Warranty   

 period shall be extended until such time as the Contractor schedules such a walk. 

 

C.5.11 Reserved 

 

C.5.12 Work by Separate Contractors 

 

 The Department reserves the right to perform construction or operations related to the 

 Project with the Department’s own forces, and to award separate contracts in connection 

 with other portions of the Project or other construction or operations on the site. 

 

C.5.13 Site Safety, Clean-Up and Protection of Existing Elements 

 

The Contractor will be required to: (i) provide a safe and efficient site, with controlled 

access, including the installation and provision of such safety barricades, enclosures and 

overhead protection as may reasonably be required by the Department and as may be 

necessary to ensure a safe workplace or as may be required by Occupational Safety and 

Health Administration (OSHA) or other applicable law, and to remove such at the end of 

the work and leave the site in broom clean condition; and (ii) be responsible for the security 

of its tools, equipment and materials that are stored at the site. The Contractor shall be 

responsible for the removal and legal disposal of all construction debris. During the 

Contract and/or as directed by the DGS Project Manager, as the installation is completed, 

the Contractor shall ensure that the site is clear of all extraneous materials, rubbish or 

debris. The Contractor shall protect all existing features, public utilities and other existing 

structures during construction. 

 

The Contractor shall preform site inspection to inspect existing electrical termination 

conditions.  The intent of this procurement is to reuse existing terminations/feeds as 

currently constructed.   

 

Clean-up all debris created in the associated work areas at the end of each day.  All trash 

must be secured in loading dock dumpster at the end of each work day and not inhibit the 

facility operations in any way. 
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The Contractor shall provide protection, dumpsters, and clean-up of site conditions at the 

end of each day. 

 

C.5.14 Close-Out 

 

The Contractor shall be required to prepare and submit at close-out a complete set of 

product files, including but not limited to: (i) Quality Control/Quality Assurance (QC/QA) 

reports, daily reports, and test reports; (ii) a complete set of product manuals (“O&M”), 

training videos, and warranties; (iii) as-built record drawings; (iv) environmental, health, 

and safety documents; and (v) all applicable inspection certificates/permits.  The 

Contractor shall also provide the Department with any shop drawings prepared by the 

Contractor or its subcontractors along with any other documentation that may reasonably 

be requested by the Department or its Project Manager, including, but not limited to: one 

(1) full size, two (2) half size and four (4) electronic copies of “As-Built” plans of the site, 

including all the modifications performed during construction, within thirty (30) days after 

reaching Substantial Completion; and O&M’s and Warranty information on all installed 

products, materials and workmanship within thirty (30) days after reaching Substantial 

Completion.  The Contractor shall submit four (4) hard copies and four (4) electronic copies 

of each: O&M Manuals and Warranty Information to the DGS Project Manager.  Provide 

training on all equipment listed in the procurement. Training shall include operation and 

preventative maintenance protocols. 

 

C.5.15 Cutting and Patching 

The Contractor shall be responsible for cutting, fitting or patching required to complete the 

work or to make its parts fit together properly.  All areas requiring cutting, fitting and 

patching shall be restored to the condition existing prior to the cutting, fitting and patching.  

The Contractor shall not damage or endanger a portion of the work or fully or partially 

completed construction of the Department or separate Contractors by cutting, patching or 

otherwise altering such construction, or by excavation. The Contractor is responsible for 

the replacement, repair or patch of any existing surfaces or materials damaged during 

construction by own or subcontractor crews. 

 

C.5.16 Salvaging and Storing 

 

The Contractor shall be responsible for salvaging and storing all items as identified by the 

Department, and to the benefit of the Department, in accordance with all applicable District 

laws and regulations, after notifying the Department and receiving the Department ’s 

permission to proceed. 

 

C.5.17 Correction of Work 
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The Department shall be at liberty to object and to require the Contractor to remove 

forthwith from the Project site and the work and to promptly replace the Superintendent, 

any foreman, technical assistant, laborer, agent, representative, or other person used by the 

Contractor in or about the execution or maintenance of the Work, who in the sole opinion 

of the Department is misconducting himself or herself, or is incompetent or negligent in 

the proper performance of his or her duties, or whose performance in the work is otherwise 

considered by the Department to be undesirable or unsatisfactory, and such person shall 

not be again employed upon the Project without the written permission of the Department.   

 

C.5.17.1The Contractor shall promptly correct Work rejected by Department for failing to conform 

to the requirements of the Construction Documents or any approved design document or 

applicable law or regulations whether observed before or after the Project’s completion and 

whether or not fabricated, installed or completed, and shall correct any work found to be 

not in accordance with the requirements within a period of one (1) year from the date of 

completion or by terms of an applicable special warranty required by the Contract.   

 

C.5.17.2If during the guarantee or warranty period, any material, equipment or system requires 

corrective work because of defects in materials or workmanship, the Contractor shall 

commence corrective work within forty-eight (48) hours after receiving the notice and 

work diligently until corrective work is completed; provided, however, if such notice is 

received on the day before a weekend or a holiday, the Contractor will commence 

corrective work on the next business day. If the Contractor does not, in accordance with 

the terms and provisions of the Contract Documents, commence all corrective work within 

forty-eight (48) hours or if the Contractor commences such work but does not pursue it in 

an expeditious manner, Department may either notify the bonding company (if any) to have 

such work and/or obligations performed at no additional cost to Department or may 

perform such work and/or obligations and charge the costs thereof to Contractor.   

 

C.5.18 Schedule Updates 

  

The Contractor shall submit bi-weekly schedule updates which shall reflect actual 

conditions of Project progress as of the date of the update. The update shall reflect the 

actual progress of construction, identify developing delays.  Via a narrative statement (not 

merely a critical path method schedule), the Contractor shall identify the causes of any 

potential delay and state what, in the Contractor's judgment, must be done to avoid or 

reduce that delay.  The Contractor shall point out, in its narrative, changes that have 

occurred since the last update, including those related to major changes in the scope of 

work, activities modified since the last update, revised projections of durations, progress 

and completion, revisions to the schedule logic or assumptions, and other relevant changes.  

Any significant variance from the previous schedule or update shall also be identified in a 

narrative, together with the reasons for the variance and its impact on Project completion.  

All schedule updates shall be in Primavera 6 format.  The Department may make 

reasonable requests during the Project for changes to the format or for further explanation 

of information provided.  Submission of updates showing that Substantial Completion or 

Final Completion of the Project will be achieved later than the applicable scheduled 

completion date shall not constitute requests for extension of time and shall not operate to 
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change the scheduled completion date. The Department’s receipt of, and lack of objection 

to, any schedule update showing Substantial Completion or Final Completion later than 

the dates agreed upon in the Project Schedule shall not be regarded as the Department’s 

agreement that the Contractor may have an extension of time, or as a waiver of any of the 

Department’s rights, but merely as the Contractor’s representation that, as a matter of fact, 

Substantial Completion or Final Completion of the Project may not be completed by the 

agreed upon date in the Project Schedule. Changes to the scheduled completion dates may 

be made only in the circumstances and only by the methods set forth in the Contract. 

 

C.6 GENERAL CONDITIONS 

 

The Contractor shall provide the required services in accordance with the following 

General Conditions, as applicable: 

 

C.6.1 The Contractor shall be responsible for determining existing conditions on Project site by 

examination, whether indicated in the Scope of Work or not.  

 

C.6.2 The facility is fully occupied and will remain so during the Project and the Contractor 

 shall complete work as indicated in Section C.1 of the Scope of work.  Additionally, the 

 Contractor shall coordinate activities with the DGS Project Manager so as to allow 

 occupants the mandated time necessary for relocation of personal items out of a 

 construction area before beginning work. 

 

C.6.3  Time is of the essence with respect to the contract. The Contractor shall substantially 

 complete the project (s) within the schedule stated in Section C.5.2. As such, the 

 Contractor shall dedicate such personnel and other resources as necessary to ensure that 

 the Project is completed on-time and in a diligent, skilled, and professional manner.   

 

C.6.4 All work shall be performed during the normal business hours (between 7:00 a.m. to 5:00 

 p.m.)  Work shall be scheduled and coordinated with the DGS PM. Monday through 

 Friday, except District Government holidays and if otherwise restricted by the Engine 

 House. Work shall be scheduled and coordinated with the DGS Project Manager and 

 Engine House POC.  

 

C.6.5  The Contractor shall perform all of the work in a first class and workmanlike manner. Any 

equipment or materials called for in the Scope of Work shall be new unless otherwise 

approved by the Department in advance and in writing. 

 

C.6.6  The Contractor shall provide Submittals and Deliverables as indicated in C.8 and F.2 to the 

COTR for its review and approval prior to proceeding with the work. 

 

C.6.7  The Contractor, at no additional cost to the Department, shall provide such safety 

barricades, enclosures and overhead protection as may reasonably be required by the 

Department and as may be necessary to safely implement the work and to remove such at 

the end of the work and shall leave the site in broom clean condition. 
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C.6.8   In addition to demolition which may be specified in other sections, the Contractor shall:  

 

a. Cut, move or remove items as necessary to allow work to proceed; 

b. Repair or remove unsafe or unsanitary conditions; 

c. Remove abandoned items and items serving no useful purpose, such as abandoned 

piping, conduit, wiring, electrical devices and any other items. However, before any 

appurtenance removal, the work shall be coordinated with the DGS Project 

Manager; 

d. Remove unsuitable or extraneous materials such as abandoned furnishings and 

equipment, and debris such as rotten wood, rusted metals and deteriorated 

concrete; clean surfaces and remove surface finishes as indicated in the SOW to 

install new work and finishes and unless otherwise noted the new finish shall 

match the existing. Reference finish schedule for new finishes. Items not 

specifically called out in finish schedule should be replaced in-kind with new 

products, subject to DGS PM and facility review and approval, to ensure final 

installations contain at a minimum, the same accessory and grab bar counts that 

currently exist. Contractors to perform pre-bid walk prior to obtain current counts 

to ensure bid contains the same at a minimum.  Greater quality and greater 

quantity applies to finish installations; 

e. Clean surfaces and remove surface finishes as indicated in the Scope of Work to 

install new work and finishes and unless otherwise noted the new finish shall 

match the Drawings and Specifications (Attachment J.1).  

 

C.6.9 The Contractor shall be responsible for obtaining all trade/job permits and approvals from 

the Department of Consumer and Regulatory Affairs that are required to perform and 

complete the installation at no additional cost to the Department, as required. 

 

C.6.10  The Contractor’s scope of work shall include all necessary maintenance of traffic measures, 

including, but not limited to, signs, flagman, steel plates, etc. The Contractor shall prepare 

any necessary maintenance of traffic plans and for obtaining any required lane closure 

permits. 

 

C.6.11 The costs of any security, as applicable, shall be included in the Bidder’s lump sum price. 

 

C.6.12 All materials, equipment and installations provided shall have a warranty period of at least 

one (1) year from Final Completion.   

 

C.6.13 Parking is limited on the premises. The Contractor shall use small parking designated 

 by the facility and DGS PM in the loading dock and keep the facility entrance 

 driveways, loading areas, and entrances serving premises clear and available to District 

 employees and emergency vehicles at all times.  The Contractor shall not use these areas 

 for parking or storage of materials, and schedule deliveries to minimize use of driveways 

 and entrances. 

 

C.6.14 The Contractor shall comply with the following: 
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a. The area available to the Contractor for performance of the work is restricted to 

the areas in which that work shall be conducted with the understanding that it may 

at any time be further encroached upon by the facility for security reasons. When 

the District or the occupant continues to occupy portions of the Project during 

construction, the Contractor shall schedule and conduct the work so as to cause 

the least interference with operations of the District or occupants; 

b. When the above must be interrupted, the Contractor shall provide alternate 

facilities acceptable to the COTR or schedule the interruption for a time when 

occupancy will not be impaired. 

 

C.6.15 The Contractor shall not interrupt utilities serving facilities occupied by District or others 

unless permitted under the following conditions and then only after arranging to provide 

temporary utility services according to requirements indicated: 

Notification to the District not less than seven (7) work days in advance of proposed      

utility interruptions; Contractor shall not proceed with utility interruptions without 

District's written permission. 

 

C.6.16  The Contractor shall obtain required approvals from authorities having jurisdiction. 

 

C.6.17  Smoking shall not be permitted within the building or within 25 feet of entrances, 

operable windows, perimeter fence, or outdoor-air intakes. 

 

C.6.18  Use of tobacco products and other controlled substances shall not be permitted on the 

construction site. 

 

C.6.19 District may appoint other entities to manage day-to-day activities for the execution of 

the Project.  

 

C.6.20 The Contractor shall coordinate with the PM and Engine Company POC for work 

 scheduling; including, but not limited to: availability of work areas, security planning, 

 storage and coordination with all agencies and utility providers, including Miss Utility, 

 if needed. 

 

C.6.21 The Contractor shall Furnish & Install protection to floor and wall areas not slated for 

demolition where workers will be walking and delivering materials.  

 

C.6.22   Prior to submitting its bid, each Bidder shall carefully review the Scope of Work and shall 

bring any inconsistency or error in the Scope of Work to the attention of the Department 

in writing.  To the extent that a competent Contractor could have identified any such 

inconsistency or error, such inconsistency or error shall not serve as the basis for a change 

order and the Contractor shall assume the risk of such inconsistency or error.   

 

C.6.23 Provide Final Cleaning of all spaces where renovations occur, including construction 

entry and exit pathways, in addition, to include all waxing/sealing of VCT flooring, and 

cleaning of ducts/registers/grills of HVAC system.  Additionally, after work is 

completed, replace all HVAC filters for affected areas. 
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C.6.24 While performing the work, the Contractor shall not cause any of facility’s equipment to 

malfunction. If the emergency equipment malfunctions as a direct result of work 

performed by the Contractor, the Contractor shall immediately contact the Fire 

Emergency Medical Services (FEMS) official on duty in Engine Company No. 8 and the 

DGS PM for the Project.  The cost to repair the affected system(s) is the responsibility 

of the Contractor. 

 

C.6.25 The Contractor shall effectively utilize the existing conditions when and where reuse is 

 called for in the Scope of Work.  Changes to the cost of work will not be authorized for 

 reuse items.  If modifications to the existing conditions must be made for new 

 installations, it is the Contractor’s responsibility to perform them as required, the cost 

 of which is included in the Lump Sum Price. 

 

C.6.26 Notwithstanding any electrical work that is to be done (e.g. controls), the radio, closed 

 circuit television (CCTV), access control and communications equipment of the 

 immediately notify the FEMS official on duty in the facility and the DGS PM. These 

 people are to be given hourly  updates as to the expected time that the critical activity will 

 be returned to functionality. 

 

C.6.27 While performing the work, the Contractor shall not impede any of the normal functioning 

 systems at the facility; response systems, radio communications, voice data (V/D), and 

 alert systems,  etc. All response systems within the District headquarters shall be as 

 operational at all times.  If direct emergency related equipment becomes impaired during 

 the Project, the Contractor shall contact the FEMS official on duty in the facility and 

 the DGS PM.  The Contractor shall provide hourly updates of when the functionality of 

 the equipment will be restored. 

 

C.6.28 The Plans, Specifications, Cuts Sheets, Finish Schedules, etc. are considered    

  complimentary Contract Documents.  What is required and shown in one document is to   

  be considered required and shown by all documents.  Greater quantity and greater   

  quality is required if there is a conflict in information provided. 

 

C.6.29 The Contractor shall perform pre-inspection of existing electrical and control panels to 

 determine existing installations, capacities, and expansion requirements.  Bid should 

 include price for necessary modifications for new installation and associated low voltage 

 control wiring. 

 

C.6.30 The Contractor shall provide offsite removal of trash and cleaning at the end of each day; 

 No onsite dumpster exist at this facility. 

 

C.6.31 The Contractor shall visit the site, become familiar with local conditions under which 

the work is to be performed and correlate personal observations with requirements of 

the Drawings and Specifications. The Contractor shall carefully study and compare the 

Drawings and Specifications with each other and within formation furnished by the 

Department. Before commencing activities, the Contractor shall (1) take field 
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measurements and verify field conditions; (2) carefully compare this and other 

information known to the Contractor with the Drawings and Specifications; and (3) 

promptly report errors, inconsistencies or omissions discovered to the Department. 

Once work is started, the Contractor assumes the responsibility and costs for the work 

and the cost of correcting work previously installed. 

 

C.6.32 The Contractor warrants to the Department that materials and equipment furnished 

under the Contract will be of good quality and new unless otherwise expressly 

permitted in writing, and that for the one (1) year period following the Substantial 

Completion Date the construction work will be free from defects not inherent in the 

quality required or permitted, and that the work will conform to the Project 

Specifications and Drawings.  

a. The Contractor and the COTR shall walk the Project together after the 

Substantial Completion Date to identify any necessary warranty work. In the 

event the Contractor fails to schedule such a walk, the Warranty period shall 

be extended until such time as the Contractor schedules such a walk. 

b. path of the Project (Primavera format). 

 

C.6.33 The Contractor shall promptly correct Work rejected by Department for failing to 

conform to the requirements of the Construction Documents or any approved design 

document or applicable law or regulations whether observed before or after the 

Project's completion and whether or not fabricated, installed or completed, and shall 

correct any Work found to be not in accordance with the requirements within a period 

of one (1) year from the date of completion or by terms of an applicable special 

warranty required by the Contract. 

 

C.6.34  Unsafe Materials and Hazardous Materials 

 

The Contractor shall abate and legally dispose of any Hazardous Materials in the 

demolished facilities, in accordance with EPA and all jurisdictional agencies' rules and 

regulations. The Contractor shall be responsible for all interior and exterior demolition, as  

required. 

 

a. The Contractor shall not bring, spill or release onto the site asbestos, PCBs, or any 

other Hazardous Material that is not customarily used in a facility of the type and 

similar to the Project, and shall bring to the Department's attention any 

specification of such Hazardous Materials in the design documents. If the 

Contractor believes that anything in the Contract would require that it use or bring 

onto the site asbestos, PCBs, or any Hazardous Material that is not customarily 

used in a facility of the type and similar to the Project, it shall immediately inform 

the Department and seek direction before proceeding. 

b. If Hazardous Materials are discovered on the site beyond those which were 

disclosed in the solicitation documents, the Contractor shall immediately inform 

the Program Manager and the Department of such discovery. In such an event, the 

Contractor shall be entitled to an equitable adjustment in accordance with the 

Standard Contract Provisions for any Hazardous Materials abatement and disposal 
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work. The Contractor shall comply with all laws, including, without limitation, 

the requirements of the EPA and all jurisdictional agencies as well as all laws 

relating to safety, health welfare, and protection of the environment, in removing, 

treating, encapsulating, passivating, and/or disposing of Hazardous Materials, 

including, but not limited to, removal, treatment, encapsulation, passivation, 

and/or disposal of the Hazardous Materials. If any notices to governmental 

authorities are required, the Contractor shall also give those notices at the 

appropriate times. The Contractor shall ensure abatement subcontractors and 

disposal sites are appropriately licensed and qualified. In addition, the Contractor 

shall ensure that any subcontractors involved in the abatement of hazardous 

materials maintain a contractor's pollution legal liability insurance policy of at 

least Two Million Dollars ($2,000,000) for the duration of the .Project and a 

period of three (3) years after completion of the Project, and that any disposal site 

to which hazardous materials are taken carries environmental impairment liability 

insurance for the duration of the Project and a period of three (3) years after 

Substantial Completion of the Project. 

c. The Contractor shall keep detailed records documenting Work done so that the 

Department may independently verify compliance with all laws, the number of 

units actually removed, treated, and/or disposed of, and the appropriate unit 

price(s) applicable to the Work. 

 

C.6.35 Acceleration.  The Department shall have the right to direct the Contractor to accelerate 

the Work if, in the reasonable judgment of Department, the Contractor fails to: (i) supply 

a sufficiency of workers or to deliver the materials or equipment with such promptness as 

to prevent the delay in the progress of the Work; or (ii) the progress of the Work 

materially falls behind the projections contained in the then currently approved Project 

Schedule. In the event that the Department or COTR determine that either of the events 

specified in the preceding sentence have occurred, the Department shall provide the 

Contractor with written notice of such event and the Contractor shall be required to 

provide the Department with a corrective action plan that is reasonably designed to 

address the concerns raised in such notice within three (3) days after receipt of such 

notice. If the Department and the Contractor are unable to agree on the terms of such 

corrective action plan within five (5) days after the issuance of the notice (i.e. with forty 

eight ( 48) hours after the receipt of the proposed corrective action plan), the Department 

shall have the right to direct such acceleration as the Department, in its reasonable 

judgment, deems necessary. Provided the notice provisions of this Section are complied 

with, the cost of any acceleration directed under this Section shall not justify an 

adjustment to the Lump Sum Price or the completion date. The Contractor hereby 

acknowledges that this provision is a material inducement upon which the Department 

has relied in entering into the Contract; and represents and warrants that it has included 

sufficient funding in its Lump Sum Price in order to comply with the requirements of this 

Section. 

 

C.6.36 By submitting a bid, the Bidder shall be deemed to have thoroughly examined the terms 

of this IFB, the Drawings and Specifications and shall constitute its acknowledgement 

that it has been provided with an opportunity to visit the Project site and that such Offeror 
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has had the opportunity to become familiar with local conditions under which the work is 

to be performed. Further, in submitting any such bid, the Bidder shall be deemed to 

represent that it has satisfied itself that it can undertake the work for the stated cost. 

Among other things, by submitting a bid, the Bidder assumes the following risks: (1) the 

nature of the land and subsoil unless such conditions constitute a Differing Site 

Condition; (2) the form and nature of the site and surrounding areas; (3) details and levels 

of existing pipe lines, conduits, sewers, drains, cables or other existing services; (4) the 

quantities, nature and availability of the materials, tools, equipment and labor necessary 

for the completion of the work; (5) the means of access to the site and any 

accommodation that may be required; (6) uncertainties of weather and physical 

conditions at the site; and in general to have itself obtained all necessary information as 

to risk contingencies, climatic, hydrological and natural conditions and other 

circumstances which may influence or affect his performance of the work. 

 

C.6.37 The Contractor shall not install any new work/equipment in a location that would interfere 

 or cover up utilities or emergency related equipment (i.e. installing National Electrical 

 Manufacturers Association (NEMA) Control boxes or operators in front of fire alarm pull 

 stations, HVAC controls, light switches, etc.)   

 

C.7  PROJECT SPECIFICATIONS AND DRAWINGS 

 

The Contractor shall construct the work described on the Drawings and Specifications 

including any work that is that is that is not specifically shown in the Project 

Specifications and Drawings thereon but is reasonably inferable therefrom or necessary 

for a fully successfully completing the required services.  The Project Specifications and 

Drawings are considered complimentary Contract Documents.  What is required and 

shown in one document is to be considered required and shown by all documents.  

Greater quantity and greater quality is required if there is a conflict in information 

provided. 

 

C.7.1 Specifications 

 

The Specifications for the Project work are delineated in the attached Specifications 

developed by Alto-Hartley (Attachment J.1).  The Project Specification are hereby 

incorporated and made part of this solicitation and resulting contract. 

 

C.7.2 Drawings 

 

The Contractor shall perform the work in accordance with the stamped, initialed and 

dated Drawings provided in Attachment J.1. 

 

C.8 Submittals and Deliverables 

 

The Contractor shall provide the following submittals and deliverables: 

 

a. Payment and Performance Bonds (see Section I.14.3) 
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b. Detailed Schedule. Within ten (10) days of the issuance of a Notice to Proceed, the 

Contractor shall submit to the Department for its approval a schedule of the required 

services. Such schedule shall include a schedule for submittals that is acceptable to 

the Program Manager. The Program Manager shall have five (5) business days to 

review such submittal. 

c. Existing Power Distribution:  The Contractor shall preform site inspection to 

confirm existing power feeds and termination.  The Contractor shall be responsible 

for all field power verifications.  

d. Existing Mechanical Equipment:  The Contractor to preform site inspection to 

confirm existing conditions of all AHU’s, Exhaust Fan’s, PUMPS, Steam Station, 

and Cooling Towers.  Contractor responsible for ALL FIELD VERIFICATIONS 

of existing conditions of equipment. 

e. Safety Plan. Prior to the start of construction activities, the Contractor shall prepare 

a safety plan for the construction phase conforming to OSHA 29 CFR 1926 (such 

plan, the "Safety Plan"). The Safety Plan shall be submitted to the Department, and 

the Contractor shall incorporate such comments as the Department may reasonably 

request. 

a. Safety Barriers/Fences. The work for this Project will occur in an occupied 

facility, during normal working hours, and the Contractor shall coordinate 

work with DGS and the building occupants.  As part of its responsibility for 

Project safety the Contractor shall install such barriers as may be necessary 

around the work site. The Contractor shall include this information in the 

Safety Plan and describes the proposed separation and the specific nature of 

the barriers that will be used. 

f. Potential Subcontractors and Suppliers. The Contractor shall include with its bid 

a list of the significant potential subcontractors that the Contractor intends to 

engage to perform the work. Within ten (10) days of issuance a Notice to Proceed, 

the Contractor shall furnish to the Department and its Program Manager a list of 

the subcontractors and suppliers that will work on this Project as well as a general 

description of each such subcontractor s scope of work.  For those Contractors to 

perform specialty work, the Contractor shall provide evidence to demonstrate the 

capability of the proposed sub-contractor(s) to the Project Manager before engaging 

such sub-contractor, to perform the specialty work depicted in various sections on 

the Specifications. 

g. Schedule of Values form for approval within 10 calendar days of the issuance of 

the Notice to Proceed (NTP). Without pre-approved Schedule of Values no 

invoice will be processed. 

h. Two-week Look-ahead Schedules that details what tasks will be performed each 

day in the upcoming two week period, noting which subcontractors, if any, will be 

onsite those days 

i. Invoices detailing time & materials, description of work performed, and 

documentation of all expenditures 

j. Certified Payrolls, to be submitted within 7 days of the end of the applicable pay 

period, throughout the length of the construction Project;  

k. The Contractor shall submit all the schedules and progress reports for approval to 

the Project Manager in a pre-approved format within the 3rd week of each month. 
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l. Progress Meetings. The Contractor shall schedule and conduct at a minimum 

weekly progress meetings at which the Department, the Program Manager, the 

Contractor and appropriate Subcontractors can discuss the status of the Work. The 

Contractor shall prepare and promptly distribute meeting minutes. 

m. Written Reports. The Contractor shall provide written reports to the Project 

Manager on the progress of the entire Work in accordance at least every other 

week, including, but not limited to, a baseline schedule and schedule updates with 

narrative demonstrating the critical path of the Project in Primavera format. The 

Contractor shall also maintain a daily log containing a record of weather, 

Subcontractors working on the site, number of workers, major equipment on the 

site, Work accomplished, problems encountered and other similar relevant data as 

the Department may reasonably require. The log shall be available to the 

Department and the Project Manager and on a monthly basis a copy of the log 

shall be submitted to the Department. 

n. Operation Manuals or Instruction Manuals -  Prior to final acceptance of the 

Project, the Contractor shall submit to the Project Manager three (3) copies of 

operation manuals or instruction manuals for each piece of equipment, 

mechanical or electrical system. 

 

C.9 ADMINISTRATIVE MATTERS 

 

Use of Prolog. The Contractor shall utilize the Department's Prolog system to submit any 

and all documentation required to be provided by the Contractor for the Project, 

including, but not limited to, (i) requests for information; (ii) submittals; (iii) meeting 

minutes; (iv) proposed Changes; (v) certified payrolls (and at DGS' option to upload via 

DOES LCP Tracker software which the District will make available to the Contractor); 

(vi) Drawings and Specifications; (vii) punch list; (viii) invoices/applications for payment 

(full package including all forms required by DGS); and (ix) other documents as may be 

designated by the Department. 

 

C.10 KEY PERSONNEL 

 

C.10.1 The Contractor's personnel should have the necessary experience and licenses to perform 

the required work. Toward that end, Offerors should include within the bid a description 

of the staff available to perform this work and their qualifications. Key personnel shall 

include, at a minimum, the following individuals: (i) the Project Executive; (ii) the Field 

Superintendent; and (iii) the Project Manager who will be responsible for the Project. The 

Contractor will not be permitted to reassign any of the key personnel unless the 

Department approves the proposed reassignment and the proposed replacement. A list of 

the key personnel shall be attached to the contract that results from this IFB. 

 

C.10.2 Supervision & Coordination The Contractor shall properly supervise and coordinate its 

work. The Contractor shall at a minimum: 

a. Meet as necessary The Contractor and DGS Project Manager shall to review 
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b. Maintain full-time on-site construction supervision and provide daily inspections, 

quality control, monitoring, coordination of various trades, record drawings, and 

daily work log; 

c. Coordinate work with any on-site personnel so as to ensure that their activities are 

not adversely affected; 

d. Conduct periodic progress meetings following a Contractor generated agenda 

with the Project Manager.  

e. Meet the Project Manager on-site once per week for project update walk-

throughs; 

f. Provide general safety signage and posting for the project and see that each 

subcontractor prepares and submits adequate safety program and monitoring 

throughout the Project; 

g. Obtain all job permits and approvals from the Department of Consumer and 

Regulatory Affairs that are required to perform and complete the Work, unless 

otherwise noted herein; 

h. Prepare payment requests, verify accuracy and forward to Department for 

approval and payment; 

i. Assemble close-out documents required; 

j. Provide assistance to the Department through all applicable warranty periods; 

k. Coordinate its work with all third parties so as not to delay the critical path of the 

Project; and 

l. Prepare and submit to the Department construction meeting minutes, progress 

meeting minutes, daily logs, inspection reports, preliminary and baseline 

schedules, (Primavera format) and schedule updates demonstrating the critical  

 

C.10.3 Site Observations 

 

 The Contractor will be required to visit the site, become familiar with local conditions 

 under which the work is to be performed and correlate personal observations with 

 requirements of the Drawings and Specifications.  The Contractor shall carefully study 

 and compare the Drawings and Specifications with each other and with information 

 furnished by the Department. Before commencing activities, the Contractor shall (1) take 

 field measurements and verify field conditions; (2) carefully compare this and other 

 information known to the Contractor with the Drawings and Specifications; and (3) 

 promptly report errors, inconsistencies or omissions discovered to the Department. Once 

 work is started, the Contractor assumes the responsibility and costs for the work and the 

 cost of correcting work previously installed. 

 

C.10.4 Progress Meetings 

  

 The Contractor shall schedule and conduct at a minimum bi-weekly progress meetings at 

 which the Department, the Project Manager, the Contractor and appropriate 

 Subcontractors can discuss the status of the work. The PM and FEMS staff will be 

 included, as required.  The Contractor shall prepare and promptly distribute meeting 

 minutes. 
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C.10.5 Written Reports 

 

 The Contractor shall provide written reports to the Project Manager on the progress of 

 the entire work in accordance at least every other week, including, but not limited to, a 

 baseline schedule and schedule updates with narrative demonstrating the critical path of 

 the Project in Primavera format.  The Contractor shall also maintain a daily log 

 containing a record of weather, Subcontractors working on the site, number of workers, 

 major  equipment on the site, work accomplished, problems encountered and other 

 similar relevant data as the Department may reasonably require.  The log shall be 

 available to the Department and the Project Manager and on a monthly basis a copy of 

 the log shall be submitted to the Department. 

 

C.10.6 Licensing, Accreditation and Registration  

 The Contractor and all its subcontractors and subconsultants (regardless of tier) shall  

     comply with all applicable District of Columbia, state, and federal licensing,   

     accreditation, and registration requirements and standards necessary for the   

     performance of the Contract.  

 

C.10.7   Conformance with Laws 

    

    It shall be the responsibility of the Contractor to perform the Agreement in      

    conformance with the Department’s Procurement Regulations (27 DCMR   

    § 4700 et seq.) and all statutes, laws, codes, ordinances, regulations, rules,   

    requirements and orders of governmental bodies, including, without    

    limitation, the U.S. Government and the District of Columbia government;   

    and it is the sole responsibility of the Contractor to determine the    

    Department’s procurement regulations, statutes, laws, codes, ordinances,   

    regulations, rules, requirements and orders that apply and their effect on    

    the Contractor’s obligations thereunder.   

 

C.11 LIQUIDATED DAMAGES: 

 The Contractor shall pay to the District of Columbia the sum of Two Hundred and Fifty 

Dollars ($250.00) as agreed liquidated damages for each workday of delay in completion 

of the work for this Project, within the time limits set forth, subject to provisions of Article 

5, TERMINATION-DELAYS, of the General Provisions of the Standard Contract 

Provisions for Construction Projects.  

 

C.12 SPECIAL STANDARDS OF RESPONSIBILITY 

 

All Bidder are required to provide the information set forth in Section L. 16 and 

Section L.17 of this IFB.  
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SECTION D 

PACKAGING AND MARKING 

 

D.1    Not Applicable 
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SECTION E 

INSPECTION AND ACCEPTANCE 

 

E.1 The inspection and acceptance requirements for this Contract shall be governed by clause 

number 11 of the Government of the District of Columbia Department of General 

Services Standard Contract Provisions (General Provisions) for Construction Contracts,  

(Attachment J.14) 
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SECTION F 

PERIOD OF PERFORMANCE AND DELIVERABLES 

 

F.1 TERM OF CONTRACT 

 

The term of the contract shall be as stated in Section C.5.2. 

 

F.2 DELIVERABLES  
 

 The Contractor shall perform the activities required to successfully complete the 

 District’s requirements and submit each deliverable described in Section C.8 to the 

 DGS Project Manager identified in Section G.9. 

 

F.2.1 The Contractor shall submit to the District, as a deliverable, the report described in 

 section H.5.5 which is required by the 51% District Residents New Hires Requirements 

 and First Source Employment Agreement.  If the Contractor does not submit the report as 

 part of the deliverables, the District shall not make final payment to the Contractor 

 pursuant to section G.3.2. 

 

F.2.3 In addition, the Contractor shall also provide the following deliverables: 

   

(a) Hard copies and electronic copies shall be submitted to the Project Manager. 

(b) The Contractor shall provide submittals to the PM as indicated in the Drawings and 

 Specifications, and/or SOW to the Department for its review and approval prior to 

 proceeding with the work. 

 

Item(s) Format(s) Due Date(s) 

 Project Schedule One (1) electronic copy 

 

 

Within ten (10) calendar 

days of executed NTP 

Submittals One (1) electronic copy 

Two (2) hard copies 

Within fifteen (15) calendar 

days of executed NTP 

 

F.2.4 Submittals 

 

Product Data & Submittals:  The Contractor shall provide manufacturer’s product data, 

provide product warranty, and quantify of fixture/material. 
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SECTION G 

CONTRACT ADMINISTRATION 

 

G.1 INVOICE PAYMENT 

 

G.1.1 The District will make payments to the Contractor, upon the submission of proper 

invoices, at the prices stipulated in this Contract, for supplies delivered and accepted or 

services performed and accepted, less any discounts, allowances or adjustments provided 

for in this Contract. 

 

G.1.2 The District will pay the Contractor on or before the 30th day after receiving a proper 

invoice from the Contractor. 

 

G.2 INVOICE SUBMITTAL 

  

G.2.1 The Contractor shall submit invoices via email by the 5th of the month for COTR 

review, and then electronically to the DGS EASI Pay Portal located on the DGS 

Website by the 9th of the month: https://dgs.onbaseonline.com.  All Contractors are 

required to register for access to EASI Pay; for assistance with the registration 

process, technical assistance and or additional instructions please contact the EASI 

Pay Portal Help Desk by phone at (202) 715-7589, or by email at 

DGS.EASIPAYSUPPORT@dc.gov. Properly prepared invoices with the necessary 

backup shall be paid within thirty (30) days of receipt.  Invoices not paid by that date 

shall bear interest in accordance with the Prompt Payment Act. 

 

G.2.2 The Contractor shall submit proper invoices on a monthly basis or as otherwise specified 

in Section G.4.  Invoices shall be prepared in duplicate and submitted to the agency Chief 

Financial Officer (“CFO”) with concurrent copies to the Project Manager specified in 

Section G.9 below.  The address of the CFO is: 

 

     Department of General Services  

    Office of the Controller/Agency CFO 

    2000 14th Street NW, 5th Floor 

    Washington, DC 20009 

 

For assistance with the registration process, technical difficulties and/or additional 

information on Prolog, please contact the Portal Help Desk at (202) 671-0571. 

 

G.2.2       To constitute a proper invoice, the Contractor shall submit the following information       

       on the invoice: 

 

G.2.2.1 Contractor’s name, federal tax ID and invoice date (the Contractor shall date invoices 

as of the date of mailing or transmittal); 

 

G.2.2.2 Contract number, invoice number, and appropriate Purchase Order;   

 

mailto:DGS.EASIPAYSUPPORT@dc.gov
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G.2.2.3 Description, price, quantity and the date(s) that the supplies or services were 

delivered or performed; 

 

G.2.2.4 Other supporting documentation or information, as required by the Contracting 

Officer; 

 

G.2.2.5 Name, title, telephone number and complete mailing address of the responsible 

official to whom payment is to be sent; 

 

G.2.2.6 Name, title, phone number of person preparing the invoice; 

 

G.2.2.7     Name, title, phone number and mailing address of person (if different from the 

person identified in G.2.2.6 above) to be notified in the event of a defective invoice; 

and 

 

G.2.2.8        Authorized signature. 

 

G.3   FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT 

 

G.3.1 For contracts subject to the 51% District Residents New Hires Requirements and First 

Source Employment Agreement requirements, final request for payment must be 

accompanied by the report or a waiver of compliance discussed in section H.5.5. 

 

 

G.3.2 The District shall not make final payment to the Contractor until the agency CFO has 

received the Contracting Officer’s final determination or approval of waiver of the 

Contractor’s compliance with 51% District Residents New Hires Requirements and First 

Source Employment Agreement requirements. 

 

G.4 PAYMENT 

 

G.4.1 Partial Payment 

 

Unless otherwise specified in this Contract, payment will be made on partial deliveries of 

goods and services accepted by the District if: 

   

            a)  The amount due on the deliveries warrants it; or 

 

b)  The Contractor requests it and the amount due on the deliveries is in accordance with 

the following:  

 

1. Payment will be made on completion and acceptance of each percentage or stage 

of work as described  in the Fixed Price Task Order in accordance with the prices 

stated in the Form of Offer Letter and Bid Form, Attachment J.2; and 

 2. Presentation of a properly executed invoice. 
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G.5 ASSIGNMENT OF CONTRACT PAYMENTS 

  

G.5.1 In accordance with 27 DCMR 3250, the Contractor may assign to a bank, trust company, 

or other financing institution funds due or to become due as a result of the performance of 

this Contract. 

 

G.5.2 Any assignment shall cover all unpaid amounts payable under this Contract, and shall not 

be made to more than one party. 

 

G.5.3 Notwithstanding an assignment of contract payments, the Contractor, not the assignee, is 

required to prepare invoices.  Where such an assignment has been made, the original 

copy of the invoice must refer to the assignment and must show that payment of the 

invoice is to be made directly to the assignee as follows: 

 

“Pursuant to the instrument of assignment dated ___________, make payment of this 

invoice to (name and address of assignee).” 

 

G.6     THE QUICK PAYMENT ACT 

 

G.6.1      Interest Penalties to Contractors 

 

G.6.1.1     The District will pay interest penalties on amounts due to the Contractor 

under the Quick Payment Act, D.C. Official Code § 2-221.01 et seq., as 

amended, for the period beginning on the day after the required payment 

date and ending on the date on which payment of the amount is made. 

Interest shall be calculated at the rate of at least 1.5% per month. No 

interest penalty shall be paid if payment for the completed delivery of the 

item of property or service is made on or before the required payment 

date.  The required payment date shall be: 

 

G.6.1.1.1 The date on which payment is due under the terms of the 

contract;  

 

G.6.1.1.2 Not later than 7 calendar days, excluding legal holidays, after 

the date of delivery of meat or meat food products; 

 

G.6.1.1.3 Not later than 10 calendar days, excluding legal holidays, after 

the date of delivery of a perishable agricultural commodity; or 

 

G.6.1.1.4 30 calendar days, excluding legal holidays, after receipt of a 

proper invoice for the amount of the payment due. 

 

 G.6.1.2 No interest penalty shall be due to the Contractor if payment for 

the completed delivery of goods or services is made on or after: 
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G.6.1.2.1 3rd day after the required payment date for meat or a meat food 

product; 

 

G.6.1.2.2 5th day after the required payment date for an agricultural 

commodity; or 

 

G.6.1.2.3 15th day after any other required payment date. 

 

 G.6.1.3 Any amount of an interest penalty which remains unpaid at the 

end of any 30-day period shall be added to the principal amount of the 

debt and thereafter interest penalties shall accrue on the added amount. 

 

G.6.2      Payments to Subcontractors 

 

G.6.2.1    The Contractor must take one of the following actions within seven (7) days of 

receipt of any amount paid to the Contractor by the District for work performed 

by any subcontractor under the contract: 

 

G.6.2.1.1 Pay the subcontractor(s) for the proportionate share of the total 

payment received from the District that is attributable to the 

subcontractor(s) for work performed under the contract; or 

 

G.6.2.1.2 Notify the CO and the subcontractor(s), in writing, of the Contractor’s 

intention to withhold all or part of the subcontractor’s payment and 

state the reason for the nonpayment. 

 

G.6.2.2 The Contractor must pay any subcontractor or supplier interest penalties on 

amounts due to the subcontractor or supplier beginning on the day after the 

payment is due and ending on the date on which the payment is made. Interest 

shall be calculated at the rate of at least 1.5% per month. No interest penalty shall 

be paid on the following if payment for the completed delivery of the item of 

property or service is made on or before the: 

 

G.6.2.2.1 3rd day after the required payment date for meat or a meat product; 

 

G.6.2.2.2 5th day after the required payment date for an agricultural 

commodity; or 

 

G.6.2.2.3 15th day after any other required payment date. 

  

G.6.2.3 Any amount of an interest penalty which remains unpaid by the Contractor at the 

end of any 30-day period shall be added to the principal amount of the debt to the 

subcontractor and thereafter interest penalties shall accrue on the added amount. 

 

G.6.2.4 A dispute between the Contractor and subcontractor relating to the amounts or 

entitlement of a subcontractor to a payment or a late payment interest penalty 
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under the Quick Payment Act does not constitute a dispute to which the District is 

a party. The District may not be interpleaded in any judicial or administrative 

proceeding involving such a dispute. 

 

G.6.3    Subcontractor Quick Payment Clause Flow-Down Requirements 

.  

 

The Contractor shall include in each subcontract under this Contract a provision 

requiring the subcontractor to include in its contract with any lower-tier 

subcontractor or supplier the payment and interest clauses required under 

paragraphs (1) and (2) of D.C. Official Code § 2-221.02(d). 

 

G.7 CONTRACTING OFFICER (“CO”) 

 

Contracts will be entered into and signed on behalf of the District only by contracting 

officers.  The contact information for the Contracting Officers are: 

 

 George G. Lewis, CPPO 

Chief of Contracts & Procurement | Chief Contracting Officer 

Department of General Services 

2000 14th Street, NW | 8th Floor | Washington, DC 20009 

 Tel: 202.478.5727 | Email: George.Lewis@dc.gov 

 

 

Franklin Austin, CPPB, CPM 

Contracting Officer 

Department of General Services 

2000 14th Street, NW 8th Floor 

Washington, DC 20009 

Franklin.Austin5@dc.gov 

Phone: 202-727-7128 

 

G.8 AUTHORIZED CHANGES BY THE CONTRACTING OFFICER 
 

G.8.1 The CO is the only person authorized to approve changes in any of the requirements of 

this Contract. 

 

G.8.2 The Contractor shall not comply with any order, directive or request that changes or 

modifies the requirements of this Contract, unless issued in writing and signed by the CO. 

 

G.8.3 In the event the Contractor effects any change at the instruction or request of any person 

other than the CO, the change will be considered to have been made without authority 

and no adjustment will be made in the contract price to cover any cost increase incurred 

as a result thereof.  

 

 

mailto:George.Lewis@dc.gov
mailto:Franklin.Austin5@dc.gov
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G.9    DEPARTMENT REPRESENTATIVES 

 

G.9.1  PROJECT MANAGER 

 

 The DGS Project Manager (“DGS PM”) will assist the CO as needed to ensure the 

effective implementation of all art installation projects.  The DGS Project Manager is: 

 

   Sean MacCarthy  

Project Manager – Public Safety Cluster, CCD 

   Department of General Services 

   1250 U Street, NW 4th  Floor 

   Washington, DC 20009 

   Sean.maccarthy@dc.gov  

   202.698.4156 
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SECTION H 

SPECIAL CONTRACT REQUIREMENTS 

 

H.1 HIRING OF DISTRICT RESIDENTS AS APPRENTICES AND TRAINEES 

 

H.1.1 For all new employment resulting from this Contract or subcontracts hereto, as defined in 

Mayor’s Order 83-265 and implementing instructions, the Contractor shall use its best 

efforts to comply with the following basic goal and objectives for utilization of bona fide 

residents of the District of Columbia in each Project’s labor force:  

H.1.1.1 At least fifty-one (51) percent of apprentices and trainees employed shall be residents of 

the District of Columbia registered in programs approved by the District of Columbia 

Apprenticeship Council.  

H.1.2 The Contractor shall negotiate an Employment Agreement with the Department of 

Employment Services (DOES) for jobs created as a result of this contract. The DOES 

shall be the Contractor’s first source of referral for qualified apprentices and trainees in 

the implementation of employment goals contained in this clause. 

 

H.2 DEPARTMENT OF LABOR WAGE DETERMINATIONS  

 

The Contractor shall be bound by the Wage Determination provided and issued by the U.S. 

Department of Labor in accordance with the Davis-Bacon Act (40 U.S.C. §§ 276a-276a-

7).. The Wage Determination applicable to this and incorporated herein as Section J.7.  The 

Contractor shall be bound by the wage rates for the term of the contract. If an option is 

exercised, the Contractor shall be bound by the applicable wage rates at the time of the 

exercise of the option.  If the option is exercised and the CO obtains a revised wage 

determination, the revised wage determination is applicable for the option periods and the 

Contractor may be entitled to an equitable adjustment. 

 

H.3 PREGNANT WORKERS FAIRNESS  

H.3.1 The Contractor shall comply with the Protecting Pregnant Workers Fairness Act of 2016, 

D.C. Official Code § 32-1231.01 et seq. (PPWF Act). 

 

H.3.2 The Contractor shall not: 

 

(a) Refuse to make reasonable accommodations to the known limitations related to 

pregnancy, childbirth, related medical conditions, or breastfeeding for an employee, 

unless the Contractor can demonstrate that the accommodation would impose an undue 

hardship; 

 

(b) Take an adverse action against an employee who requests or uses a reasonable 

accommodation in regard to the employee's conditions or privileges of employment, 

including failing to reinstate the employee when the need for reasonable accommodations 

ceases to the employee's original job or to an equivalent position with equivalent:  
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     (1) Pay; 

 

     (2) Accumulated seniority and retirement; 

 

     (3) Benefits; and 

 

     (4) Other applicable service credits; 

 

(c) Deny employment opportunities to an employee, or a job applicant, if the denial is 

based on the need of the employer to make reasonable accommodations to the known 

limitations related to pregnancy, childbirth, related medical conditions, or breastfeeding; 

 

(d) Require an employee affected by pregnancy, childbirth, related medical conditions, or 

breastfeeding to accept an accommodation that the employee chooses not to accept if the 

employee does not have a known limitation related to pregnancy, childbirth, related 

medical conditions, or breastfeeding or the accommodation is not necessary for the 

employee to perform her duties;  

 

(e) Require an employee to take leave if a reasonable accommodation can be provided; or 

 

(f)  Take adverse action against an employee who has been absent from work as a result 

of a pregnancy-related condition, including a pre-birth complication. 

 

H.3.3   The Contractor shall post and maintain in a conspicuous place a notice of rights in both 

English and Spanish and provide written notice of an employee's right to a needed 

reasonable accommodation related to pregnancy, childbirth, related medical conditions, 

or breastfeeding pursuant to the PPWF Act to: 

 

(a) New employees at the commencement of employment; 

 

(b) Existing employees; and 

 

(c) An employee who notifies the employer of her pregnancy, or other condition covered 

by the PPWF Act, within 10 days of the notification. 

 

H.3.4   The Contractor shall provide an accurate written translation of the notice of rights to any 

non-English or non-Spanish speaking employee. 

 

H.3.5 Violations of the PPWF Act shall be subject to civil penalties as described in the Act. 

 

H.4     UNEMPLOYED ANTI-DISCRIMINATION 

 

H.4.1 The Contractor shall comply with the Unemployed Anti-Discrimination Act of 2012, 

D.C. Official Code § 32-1361 et seq.  

 

H.4.2 The Contractor shall not: 
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(a) Fail or refuse to consider for employment, or fail or refuse to hire, an individual as an 

employee because of the individual's status as unemployed; or 

 

(b) Publish, in print, on the Internet, or in any other medium, an advertisement or 

announcement for any vacancy in a job for employment that includes:  

 

(1) Any provision stating or indicating that an individual's status as unemployed 

disqualifies the individual for the job; or  

 

(2) Any provision stating or indicating that an employment agency will not consider 

or hire an individual for employment based on that individual's status as unemployed. 

 

H.4.3 Violations of the Unemployed Anti-Discrimination Act shall be subject to civil penalties 

as described in the Act. 

 

H.5      51% DISTRICT RESIDENTS NEW HIRES REQUIREMENTS AND FIRST 

SOURCE EMPLOYMENT AGREEMENT 

 

H.5.1 For contracts for services in the amount of $300,000 or more, the Contractor shall 

comply with the First Source Employment Agreement Act of 1984, as amended, D.C. 

Official Code § 2-219.01 et seq. (First Source Act). 

 

H.5.2 The Contractor shall enter into and maintain during the term of the contract, a First 

Source Employment Agreement (Employment Agreement) (Attachment J.8) with the 

District of Columbia Department of Employment Service’s (DOES), in which the 

Contractor shall agree that: 

 

(a) The first source for finding employees to fill all jobs created in order to perform the 

contract shall be the First Source Register; and 

(b) The first source for finding employees to fill any vacancy occurring in all jobs 

covered by the Employment Agreement shall be the First Source Register. 

H.5.3 The Offeror shall comply with subchapter X of Chapter II of Title 2, and all successor acts 

thereto, including by not limited to the Workforce Intermediary Establishment and Reform 

of First Source Amendment Act of 2011, and the rules and regulations promulgated 

thereunder, including, but not limited to the following requirements:  

 

a) At least twenty percent (20%) of journey worker hours by trade shall be performed by 

District residents; 

b) At least sixty percent (60%) of apprentice hours by trade shall be performed by District 

residents; 

c) At least fifty one percent (51%) of the skilled laborer hours by trade shall be performed 

by District residents; and 

d) At least seventy percent (70%) of common laborer hours shall be performed by District 

residents. 
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H.5.4 The Contractor shall not begin performance of the contract until its Employment 

Agreement has been accepted by DOES. Once approved, the Employment Agreement 

shall not be amended except with the approval of DOES. 

H.5.5 The Contractor agrees that at least 51% of the new employees hired to perform the 

contract shall be District residents. 

H.5.6 The Contractor’s hiring and reporting requirements under the First Source Act and any 

rules promulgated thereunder shall continue for the term of the contract. 

H.5.7 The CO may impose penalties, including monetary fines of 5% of the total amount of the 

direct and indirect labor costs of the contract, for a willful breach of the Employment 

Agreement, failure to submit the required hiring compliance reports, or deliberate 

submission of falsified data. 

 

H.5.8 If the Contractor does not receive a good faith waiver, the CO may also impose an 

additional penalty equal to 1/8 of 1% of the total amount of the direct and indirect labor 

costs of the contract for each percentage by which the Contractor fails to meet its hiring 

requirements. 

 

H.5.9 Any contractor which violates, more than once within a 10-year timeframe, the hiring or 

reporting requirements of the First Source Act shall be referred for debarment for not 

more than five (5) years. 

 

H.5.10The contractor may appeal any decision of the CO pursuant to this clause to the D.C. 

Contract Appeals Board as provided in the Article 14, Disputes clauses of the DGS SCPs 

for Construction Contracts.   

 

H.5.11The provisions of the First Source Act do not apply to nonprofit organizations which 

employ 50 employees or less.  

 

H.6      LIVING WAGE ACT   

 

The Living Wage Act is applicable to this Contract.  As such, the Contractor and its 

subcontractors shall comply with the wage and reporting requirements imposed by that 

Act (Attachment J.6). 

 

H.7 BUY AMERICAN ACT PROVISION.   

 

H.7.1 The Contractor shall comply with the provisions of the Buy American Act (41 

U.S.C. § 10a), including, but not limited to, the purchase of steel.   

  

H.7.1.1 In accordance with the Buy American Act (41 U.S.C. § l0a-l0d), and 

Executive Order 10582. December 17, 1954 (3 CFR, 1954-58 Comp., p. 230), as 

amended by Executive Order 11051, September 27,1962 (3 CFR, l059—63 Comp., 

p. 635), the Contractor agrees that only domestic construction material will be used 

by the Contractor, subcontractors, material men and suppliers in the performance 

of the agreement, except for non-domestic material listed in the Contract. 
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a. “Components” as used in this Section, means those articles, materials and 

supplies incorporated directly into the end products. 

b. “Domestic end product”, as used in this section, means, (1) an unmanufactured 

end product mined or produced in the United States, or (2) an end product 

manufactured in the United States, if the cost of its components mined, 

produced, or manufactured in the United States, exceeds 50 percent of the cost 

of all its components.  

c. Components of foreign origin of the same class or kind as the products shall be 

treated as domestic. Scrap generated, collected, and prepared for processing in 

the Unites States is considered domestic. 

d. “End Products”, as used in this Section, means those articles, materials, and 

supplies to be acquired for public use under this Contract. 

e. The Design- Builder shall deliver only domestic end products, except those: 

i. For use outside the United States; 

ii. That the District determines are not mined, produced, or manufactured in 

the Unites States in sufficient and reasonably available commercial 

quantities of a satisfactory quality; 

iii. For which the District determines that domestic preference would be 

inconsistent with the public interest; or 

iv. For which the District determines the cost to be unreasonable. 

H.7.1.2 Domestic Construction Material. “Construction material” means any 

article, material or supply brought to the construction site for incorporation in the 

building or work. an unmanufactured construction material is a “domestic 

construction material” if it has been mined or produced in the United States. A 

manufactured construction material is a “domestic construction material” if it has 

been manufactured in the United States and if the cost of its components which 

have been mined, produced, or manufactured in the United States exceeds 50 

percent of the cost of all its components. “Component” means any article, material, 

or supply directly incorporated in a construction material. 

 

H.7.1.3 Domestic Component. A component shall be considered to have been 

“mined, produced, or manufactured in the United States” regardless of its source, 

in fact, if the article, material or supply in which it is incorporated was 

manufactured in the United States and the component is of a class or kind 

determined by the government to be not mined, produced or manufactured in the 

united states in sufficient and reasonably available commercial quantities and of a 

satisfactory quality. 
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H.7.1.4 Foreign Material. When steel materials are used in a project a minimal 

use of foreign steel is permitted.  The cost of such materials cannot exceed on-tenth 

of one percent of the total project cost, or $2,500,000, whichever is greater 

 

H.8     ANTI-DEFICIENCY ACT 

 

The Department’s obligations and responsibilities under the terms of the Contract are and 

shall remain subject to the provisions of (i) the federal Anti-Deficiency Act, 31 U.S.C. 

§§1341, 1342, 1349, 1350, 1351, (ii) the D.C. Code 47-105, (iii) the District of Columbia 

Anti-Deficiency Act, D.C. Code §§ 47-355.01 - 355.08, as the foregoing statutes may be 

amended from time to time, and (iv) Section 446 of the District of Columbia Home Rule 

Act.   The Contract shall not constitute an indebtedness of the Department, nor shall it 

constitute an obligation for which the Department is obligated to levy or pledge any form 

of taxation, or for which the Department has levied or pledged any form of taxation.  IN 

ACCORDANCE WITH § 446 OF THE HOME RULE ACT, D.C. CODE § 1-204.46, 

NO DISTRICT OF COLUMBIA OFFICIAL IS AUTHORIZED TO OBLIGATE OR 

EXPEND ANY AMOUNT UNDER THE AGREEMENT OR CONTRACT 

DOCUMENTS UNLESS SUCH AMOUNT HAS BEEN APPROVED, IS 

LAWFULLY AVAILABLE AND APPROPRIATED BY ACT OF CONGRESS. 

 

H.9 SUBCONTRACTING REQUIREMENTS 

 

H.9.1     Mandatory Subcontracting Requirements 

 

H.9.1.1 For all contracts in excess of $250,000, at least 35% of the dollar volume of the 

contract shall be subcontracted to qualified small business enterprises (SBEs). 

 

H.9.1.2 If there are insufficient SBEs to completely fulfill the requirement of paragraph 

H.9.1.1, then the subcontracting may be satisfied by subcontracting 35% of the dollar 

volume to any qualified certified business enterprises (CBEs); provided, however, that 

all reasonable efforts shall be made to ensure that SBEs are significant participants in 

the overall subcontracting work. 

 

H.9.1.3 A prime contractor that is certified by DSLBD as a small, local, or disadvantaged 

business enterprise shall not be required to comply with the provisions of sections 

H.9.1.1 and H.9.1.2.  

 

H.9.1.4 Except as provided in H.9.1.5 and H.9.1.7, a prime contractor that is a CBE and has 

been granted a bid preference pursuant to D.C. Official Code § 2-218.43, or is selected 

through a set-aside program, shall perform at least 35% of the contracting effort with 

its own organization and resources and, if it subcontracts, 35% of the subcontracting 

effort shall be with CBEs.  A CBE prime contractor that performs less than 35% of the 

contracting effort shall be subject to enforcement actions under D.C. Official Code § 

2-218.63. 
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H.9.1.5 If the prime contractor is a certified joint venture and has been granted a bid 

preference pursuant to D.C. Official Code § 2-218.43, or is selected through a set-

aside program, the CBE member of the certified joint venture shall perform at least 

50% of the contracting effort with its own organization and resources and, if it 

subcontracts, 35% of the subcontracting effort shall be with CBEs.  If the CBE 

member of the certified joint venture prime contractor performs less than 50% of the 

contracting effort, the certified joint venture shall be subject to enforcement actions 

under D.C. Official Code § 2-218.63. 

 

H.9.1.6 Each CBE utilized to meet these subcontracting requirements shall perform at least 

35% of its contracting effort with its own organization and resources.  

 

H.9.1.7 A prime contractor that is a CBE and has been granted a bid preference pursuant to 

D.C. Official Code § 2-218.43, or is selected through a set-aside program, shall 

perform at least 50% of the on-site work with its own organization and resources if the 

contract is $1 million or less. 

 

H.9.2    Subcontracting Plan  

 

If the prime contractor is required to subcontract under this Contract, it shall submit a 

subcontracting plan as part of the bid and it may only be amended after award with the 

prior written approval of the CO and Director of DSLBD. Any reduction in the dollar 

volume of the subcontracted portion resulting from an amendment of the plan after award 

shall inure to the benefit of the District. 

 

 Each subcontracting plan shall include the following: 

 

(1) The name and address of each subcontractor; 

(2) A current certification number of the small or certified business enterprise; 

(3) The scope of work to be performed by each subcontractor; and 

(4) The price that the prime contractor will pay each subcontractor. 

 

H.9.3 Copies of Subcontracts  

 

 Within twenty-one (21) days of the date of award, the Contractor shall provide fully 

executed copies of all subcontracts identified in the subcontracting plan to the CO, PM, 

District of Columbia Auditor and the Director of DSLBD. 

 

H.9.4 Subcontracting Plan Compliance Reporting  

 

H.9.4.1 The Contractor shall submit a quarterly report to the CO, PM, District of Columbia 

Auditor and the Director of DSLBD.  The quarterly report shall include the following 

information for each subcontract identified in the subcontracting plan: 

 

(A)   The price that the prime contractor will pay each subcontractor under the       

   subcontract; 
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 (B)   A description of the goods procured or the services subcontracted for; 

(C)   The amount paid by the prime contractor under the subcontract; and 

(D)   A copy of the fully executed subcontract, if it was not provided with an earlier 

quarterly report.  

 

H.9.4.2 If the fully executed subcontract is not provided with the quarterly report, the prime 

contractor will not receive credit toward its subcontracting requirements for that 

subcontract. 

 

H.9.5 Annual Meetings 

 

Upon at least 30-days written notice provided by DSLBD, the Contractor shall meet 

annually with the CO, PM, District of Columbia Auditor and the Director of DSLBD to 

provide an update on its subcontracting plan. 

 

H.10 FAIR CRIMINAL RECORD SCREENING  

 

H.10.1 The Contractor shall comply with the provisions of the Fair Criminal Record Screening 

Amendment Act of 2014, effective December 17, 2014 (D.C. Law 20-152) (“Act” as 

used in this section).  This section applies to any employment, including employment on 

a temporary or contractual basis, where the physical location of the employment is in 

whole or substantial part within the District of Columbia.    

 

H.10.2 Prior to making a conditional offer of employment, the Contractor shall not require an 

applicant for employment, or a person who has requested consideration for employment 

by the Contractor,  to reveal or disclose an arrest or criminal accusation that is not then 

pending or did not result in a criminal conviction.    

 

H.10.3 After making a conditional offer of employment, the Contractor may require an 

applicant to disclose or reveal a criminal conviction.   

 

H.10.4 The Contractor may only withdraw a conditional offer of employment, or take adverse 

action against an applicant, for a legitimate business reason as described in the Act.   

 

H.10.5 This section and the provisions of the Act shall not apply: 

 

(a) Where a federal or District law or regulation requires the consideration of an 

applicant’s criminal history for the purposes of employment; 

 

(b) To a position designated by the employer as part of a federal or District 

government program or obligation that is designed to encourage the employment 

of those with criminal histories;  

 

(c) To any facility or employer that provides programs, services, or direct care to, 

children, youth, or vulnerable adults; or 

 



 

 

Page 43 of 75 

 

(d) To employers that employ less than 11 employees. 

 

H.10.6 A person claiming to be aggrieved by a violation of the Act may file an administrative 

complaint with the District of Columbia Office of Human Rights, and the Commission on 

Human Rights may impose monetary penalties against the Contractor. 

 

H.11       FREEDOM OF INFORMATION ACT 

 

The District of Columbia Freedom of Information Act, at D.C. Official Code § 2-

532 (a-3), requires the District to make available for inspection and copying any 

record produced or collected pursuant to a District contract with a private contractor 

to perform a public function, to the same extent as if the record were maintained by 

the agency on whose behalf the contract is made.  If the Contractor receives a 

request for such information, the Contractor shall immediately send the request to 

the Project Manager designated in subsection G.9 who will provide the request to 

the FOIA Officer for the agency with programmatic responsibility in accordance 

with the D.C. Freedom of Information Act.  If the agency with programmatic 

responsibility receives a request for a record maintained by the Contractor pursuant 

to the contract, the Project Manager will forward a copy to the Contractor.  In either 

event, the Contractor is required by law to provide all responsive records to the 

Project Manager within the timeframe designated by the Project Manager.  The 

FOIA Officer for the agency with programmatic responsibility will determine the 

releasability of the records.  The District will reimburse the Contractor for the costs 

of searching and copying the records in accordance with D.C. Official Code §2-532 

and Chapter 4 of Title 1 of the D.C. Municipal Regulations.  

 

H.12  SECTION 504 OF THE REHABILITATION ACT OF 1973, as amended. 

 

During the performance of the contract, the Contractor and any of its subcontractors 

shall comply with Section 504 of the Rehabilitation Act of l973, as amended.  This 

Act prohibits discrimination against disabled people in federally funded program 

and activities.  See 29 U.S.C. §794 et seq. 

 

H.13  AMERICANS WITH DISABILITIES ACT OF 1990 (ADA) 

  

During the performance of this contract, the Contractor and any of its 

subcontractors shall comply with the ADA.  The ADA makes it unlawful to 

discriminate in employment against a qualified individual with a disability.  See 42 

U.S.C. §12101 et seq. 

 

H.14     WAY TO WORK AMENDMENT ACT OF 2006 

 

H.14.1 Except as described in Section H.14.8 below, the Contractor shall comply with 

Title I of the Way to Work Amendment Act of 2006, effective June 8, 2006 (D.C. 

Law 16-118, D.C. Official Code §2-220.01 et seq.) (“Living Wage Act of 2006”), 

for contracts for services in the amount of $100,000 or more in a 12-month period. 
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H.14.2 The Contractor shall pay its employees and subcontractors who perform services 

under the contract no less than the current living wage. 

 

H.14.3 The Contractor shall include in any subcontract for $15,000 or more a provision 

requiring the subcontractor to pay its employees who perform services under the 

contract no less than the current living wage rate. 

 

H.14.4 The DOES may adjust the living wage annually and Contractor will find the current 

living wage rate on its website at www.does.dc.gov. 

 

H.14.5 The Contractor shall provide a copy of the Fact Sheet attached as J.6 to each 

employee and subcontractor who performs services under the contract. The 

Contractor shall also post the Notice attached as J.6 in a conspicuous place in its 

place of business.  The Contractor shall include in any subcontract for $15,000 or 

more a provision requiring the subcontractor to post the Notice in a conspicuous 

place in its place of business. 

 

H.14.6 The Contractor shall maintain its payroll records under the contract in the regular 

course of business for a period of at least three (3) years from the payroll date, and 

shall include this requirement in its subcontracts for $15,000 or more under the 

contract.  

 

H.14.7   The payment of wages required under the Living Wage Act of 2006 shall be 

consistent with and subject to the provisions of D.C. Official Code §32-1301 et seq.  

 
H.14.8  The requirements of the Living Wage Act of 2006 do not apply to:  

 

(1) Contracts or other agreements that are subject to higher wage level 

determinations required by federal law; 

 

(2) Existing and future collective bargaining agreements, provided, that the future 

collective bargaining agreement results in the employee being paid no less than 

the established living wage; 

 

(3) Contracts for electricity, telephone, water, sewer or other services provided by 

a regulated utility; 

 

(4) Contracts for services needed immediately to prevent or respond to a disaster 

or imminent threat to public health or safety declared by the Mayor; 

 

(5) Contracts or other agreements that provide trainees with additional services 

including, but not limited to, case management and job readiness services; 

provided that the trainees do not replace employees subject to the Living Wage 

Act of 2006; 

 

http://www.does.dc.gov/
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(6) An employee under 22 years of age employed during a school vacation period, 

or enrolled as a full-time student, as defined by the respective institution, who 

is in high school or at an accredited institution of higher education and who 

works less than 25 hours per week; provided that he or she does not replace 

employees subject to the Living Wage Act of 2006; 

 

(7) Tenants or retail establishments that occupy property constructed or improved 

by receipt of government assistance from the District of Columbia; provided, 

that the tenant or retail establishment did not receive direct government 

assistance from the District; 

 

(8) Employees of nonprofit organizations that employ not more than 50 individuals 

and qualify for taxation exemption pursuant to section 501(c)(3) of the Internal 

Revenue Code of 1954, approved August 16, 1954 (68A Stat. 163; 26 U.S.C. § 

501(c)(3); 

 

(9) Medicaid provider agreements for direct care services to Medicaid recipients, 

provided, that the direct care service is not provided through a home care 

agency, a community residence facility, or a group home for mentally retarded 

persons as those terms are defined in section 2 of the Health-Care and 

Community Residence Facility, Hospice, and Home Care Licensure Act of 

1983, effective February 24, 1984 (D.C. Law 5-48; D.C. Official Code § 44-

501); and 

 

(10) Contracts or other agreements between managed care organizations and the 

Health Care Safety Net Administration or the Medicaid Assistance 

Administration to provide health services. 

 

H.14.9   The Mayor may exempt a contractor from the requirements of the Living Wage Act 

of 2006, subject to the approval of Council, in accordance with the provisions of 

Section 109 of the Living Wage Act of 2006. 

 

H.15 DIVERSION, REASSIGNMENT AND REPLACEMENT OF KEY 

PERSONNEL 

 

The Key Personnel specified in the contract are considered to be essential to the 

work being performed hereunder.  Prior to diverting any of the specified Key 

Personnel for any reason, the Contractor shall notify the CO at least thirty (30) 

calendar days in advance and shall submit justification, including proposed 

substitutions, in sufficient detail, to permit evaluation of the impact upon the 

contract.  The Contractor shall obtain written approval from the CO for any 

proposed substitution of Key Personnel. For clarity, the Contractor will not be 

permitted to replace any Key Personnel unless the Department approves the 

proposed reassignment and/or proposed replacement 

 

H.16  AUDITS AND RECORDS  
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H.16.1 As used in this clause, “records” includes books, documents, accounting procedures 

and practices, and other data, regardless of type and regardless of whether such 

items are in written form, in the form of computer data, or in any other form.  

 

H.16.2 Examination of Costs.  If this is a cost-reimbursement, incentive, time-and-

materials, labor-hour, or price redeterminable contract, or any combination of these, 

the Contractor shall maintain and the CO, or an authorized representative of the 

CO, shall have the right to examine and audit all records and other evidence 

sufficient to reflect properly all costs claimed to have been incurred or anticipated 

to be incurred directly or indirectly in performance of this contract.  This right of 

examination shall include inspection at all reasonable times of the Contractor’s 

plants, or parts of them, engaged in performing the contract. 

 

H.16.3 Cost or pricing data.  If the Contractor has been required to submit cost or pricing 

data in connection with any pricing action relating to this contract, the CO, or an 

authorized representative of the CO, in order to evaluate the accuracy, 

completeness, and currency of the cost or pricing data, shall have the right to 

examine and audit all of the Contractor’s records, including computations and 

projections, related to:  

  

a. The proposal for the contract, subcontract, or modification; 

b. The discussions conducted on the proposal(s), including those related  to 

negotiating; 

c. Pricing of the contract, subcontract, or modification; or 

d. Performance of the contract, subcontract or modification. 

 

H.16.4  Comptroller General   

 

H.16.4.1   The Comptroller General of the United States, or an authorized representative, shall 

have access to and the right to examine any of the Contractor’s directly  pertinent 

records involving transactions related to this contract or a subcontract hereunder. 

 

H.16.4.2   This paragraph may not be construed to require the Contractor or subcontractor to 

create or maintain any record that the Contractor or subcontractor does not maintain 

in the ordinary course of business or pursuant to a provision of law.                   

 

H.16.5  Reports. If the Contractor is required to furnish cost, funding, or performance 

reports, the CO or an authorized representative of the CO shall have the right to 

examine and audit the supporting records and materials, for the purpose of 

evaluating: 

a. The effectiveness of the Contractor’s policies and procedures to produce data 

compatible with the objectives of these reports; and 

b. the data reported. 
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H.16.6 Availability.  The Contractor shall make available at its office at all reasonable 

times the records, materials, and other evidence described in section H.11, for 

examination, audit, or reproduction, until three (3) years after final payment under 

this contract or for any shorter period specified in the solicitation, or for any longer 

period required by statute or by other clauses of this contract.   In addition: 

 

a. If this contract is completely or partially terminated, the Contractor shall make 

available the records relating to the work terminated until thee (3) years after 

any resulting final termination settlement; and 

 

b. The Contractor shall make available records relating to appeals under the 

Disputes clause or to litigation or the settlement of claims arising under or 

relating to this contract until such appeals, litigation, or claims are finally 

resolved. 

 

H.16.7 The Contractor shall insert a clause containing all the terms of this clause, including 

this section H.16.7 in all subcontracts under this contract that exceed the small 

purchase threshold of $100,000, and:  

 

a. That are cost-reimbursement, incentive, time-and-materials, labor-hour, or 

price redeterminable type or any combination of these; 

b. For which cost or pricing data are required; or 

c. That requires the subcontractor to furnish reports as discussed in H.16.5 of this 

clause. 

 

H.17 ADVISORY AND ASSISTANCE SERVICES  

 

This contract is a “nonpersonal services contract”. The Contractor and the 

Contractor’s employees: (1) shall perform the services specified herein as 

independent contractors, not as employees of the government; (2) shall be 

responsible for their own management and administration of the work required and 

bear sole responsibility for complying with any and all technical, schedule, 

financial requirements or constraints attendant to the performance of this contract; 

(3) shall be free from supervision or control by any government employee with 

respect to the manner or method of performance of the service specified; but (4) 

shall, pursuant to the government’s right and obligation to inspect, accept or reject 

work, comply with such general direction of the CO, or the duly authorized  

representative of the CO as is necessary to ensure accomplishment of the contract 

objectives. 

 

H.18   DISTRICT RESPONSIBILITIES 

 

H.18.1  District Furnished Property 

 

District property shall remain the property of the District in all respects.  The Project 

Manager may require Contractor personnel to sign for receipt and custody of 
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District furnished property, at the discretion of the Program Manager.  The 

Contractor shall take all reasonable precautions to safeguard and protect District 

property.  District property shall be used only in direct Operations for providing 

contract services, and shall not be used in any manner for any personal advantage, 

business gain, or other personal endeavor by the Contractor or the Contractor's 

employees. 

 

H.19   CONTRACTOR RESPONSIBILITIES 

 

H.19.1 The Contractor shall be responsible for providing services in accordance with the 

requirements of this contract.  

 

H.19.2 The Contractor shall be responsible for obtaining all licenses and permits necessary 

for the performance of this contract. 

 

H.19.3 The Contractor shall furnish all equipment needed for the performance of the work 

under this contract.  All equipment must be properly guarded and meet all 

applicable United States Occupational Safety and Health Administration OSHA 

standards. 

 

H.19.4 The Contractor shall assume full responsibility and liability for compliance with all 

applicable regulations pertaining to the health and safety of personnel during the 

execution of work, and shall hold the District harmless for any action on his part or 

that of his employees or subcontractors, which results in illness, injury or death. 

 

H.19.5 Meet all federal, state vehicles compliance standards, local laws, inspections, and 

regulations, including, but not limited to, the permitting requirements under 

Chapter 25 of Title 18, DCMR by the DC Department of Transportation (DDOT), 

the DC Department of Consumer and Regulatory Affairs (DCRA) and the DC 

Department of Public Works (DPW). The Contractor shall ensure that each vehicle 

is licensed and registered in accordance with District regulations. 

 

H.20  STAFF ATTIRE AND IDENTIFICATION 

 

H.20.1 The Contractor’s staff shall wear identification badges at all times.  The 

identification badges shall provide company logo, employee’s name, and employee 

photograph. 

 

H.21  SAFETY REQUIREMENTS 

 

H.21.1 The Contractor shall be responsible for complying with all applicable District and 

Federal rules, regulations and practices relating to safety on the job site; for all 

injury to persons or damage to property that occurs as a result of the Contractor's 

negligence and shall take proper safety and health precautions to protect the work, 

the workers, the tenants and District property;  and for all materials delivered and 
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work performed until completion and acceptance of the entire work in writing by 

the Project Manager.  

 

H.21.2 The Contractor shall provide and ensure that all its personnel at the work sites 

properly wear all applicable safety devices and apparel required by the United 

States Occupational Safety and Health Administration (OSHA) including, but no t 

limited to: 

 

H.21.2.1    Back support devices 

 

H.21.2.2   Eye protection  

 

H.21.2.3   Hearing protection 

 

H.21.2.4   Hand protection 

 

H.21.2.5 Head protection 

 

H.21.2.6 Foot protection 

 

H.21.3 The District has the right to inspect all areas for safety violations at its discretion, 

direct the Contractor to make immediate improvement of necessary conditions 

and/or procedures, and/or stop the work if other hazards are deemed to exist. 

 

H.21.4 Notwithstanding any provision to the contrary, the District shall not be obligated to 

make an equitable adjustment for any work stoppage that results from safety 

hazards created by the Contractor.  In the event that the Contracting Officer directs 

the work to stop because of existing safety hazards after the Contractor has been 

notified and provided ample time to correct, the Contractor shall bear all costs for 

eliminating the hazard(s) and shall not be granted compensation for the work 

stoppage. 

 

H.21.5 The Contractor shall immediately notify the Project Manager if the job site is visited 

by an OSHA official for compliance of the Occupational Safety and Health Act or 

any other safety regulatory requirements. 

 

H.22   FIRE PREVENTION 

 

H.22.1  The Contractor shall be responsible for establishing and maintaining an effective 

fire prevention program for its employees and the District property being serviced 

on the job site.  

 

H.22.2  The Contractor shall be knowledgeable and train all its employees on the job site 

to fulfill the requirements of this Statement of Work on the procedures, means of 

egress and methods of reporting fires on the job sites. 
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H.23  SMOKE FREE ENVIRONMENT 

 

The District's facilities are smoke free. The Contractor is responsible for adhering 

to all applicable rules and regulations regarding maintenance of a smoke free 

environment on the job sites. 

 

H.24  ACCIDENT REPORTS 

 

The Contractor shall immediately notify the Project Manager of any accidents on 

the job site arising from the performance of this SOW that involve bodily injury to 

Contractor’s employees or District workers or both, building occupants, visitors, or 

other persons.  

  

H.25  PROPERTY DAMAGE NOTIFICATION 

 

Any damage caused by the Contractor or its employees to District property shall be 

promptly repaired or replaced by the Contractor at the Contractor’s expense. 

 

H.26  SUSPENSION OF WORK 

 

H.26.1 In the event services are not provided or required by the District because the 

buildings is closed due to unanticipated circumstances, deductions to the Contractor 

price normally payable to Contractor will be computed as follows. 

 

H.26.2 The deduction rate in dollars per day will be equal to the per month contract price 

for the building, divided by twenty-one (21) days per month.  (This will be adjusted 

as appropriate if some portion of the Contractor’s requirements apply to weekends 

or holidays). 

 

H.26.3 The deduction rate in dollars per day multiplied by the number of days services 

were not provided or required will equal the total dollar deduction to be made. 

 

H.26.4 Deductions will not be made to the extent that the Contractor can demonstrate that 

payment to employees is required by an incorporated wage determination or union 

agreement. 

 

H.26.5 In the event services are provided for portion of days, appropriate adjustments will 

be made by the Project Manager to assure the Contractor is compensated for 

services provided. 

 

H.27   CONTRACTOR RESPONSIBILITY UPON CONTRACT COMPLETION  

  OR TERMINATION 

 

H.27.1 The Contractor shall turn over all plans codes, manuals, records, files, reports, 

databases spare inventory and materials developed or purchased in the course of 
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the contract to the Project Manager within thirty (30) calendar days after contract 

completion or termination.  The Contractor shall develop   transition plans, which 

shall describe staffing and organizational structure during the phase-in and phase-

out transition periods, and how the Contractor will interact with the existing work 

force during the thirty (30) days of transition at the beginning and end of this 

contract. 

 

H.28 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

 

The Contractor agrees that the applicable work performed under this Contract 

shall be subject to the Contract Work Hours and Safety Standards Act (40 U.S.C. 

§§ 327-333). 

 

H.29  FALSE CLAIMS ACT 

 

The Contractor shall be governed by all laws and regulations prohibiting false or 

fraudulent statements and claims made to DC government, including the  

prescriptions set forth in D.C. Official Code §§ 22-2514 and 2-381.01 et seq.  In the 

event that it is discovered that the Design-Builder has made a false, fraudulent or 

unsupported statement or claim to the Department, the Department may terminate 

this Agreement without liability.  
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SECTION I 

CONTRACT CLAUSES 

 

I.1  APPLICABILITY OF STANDARD CONTRACT PROVISIONS 

 

The Department of General Services Standard Contract Provisions General Provisions for 

Construction Contracts  (“SCPs”) (Attachment J.14).  The SCPs are incorporated as part 

of the Contract.    

 

I.2  Reserved 

 

I.3 CONFIDENTIALITY OF INFORMATION 

 

The Contractor shall keep all information relating to any employee or customer of the 

District in absolute confidence and shall not use the information in connection with any 

other matters; nor shall it disclose any such information to any other person, firm or 

corporation, in accordance with the District and federal laws governing the 

confidentiality of records. 

 

I.4 TIME 

 

Time, if stated in a number of days, will include Saturdays, Sundays, and holidays, unless 

otherwise stated herein. 

 

I.5 RIGHTS IN DATA 

 

A. Definitions 

 

1. “Products” - A deliverable under any contract that may include commodities, services 

and/or technology furnished by or through the Contractor, including existing and custom 

Products, such as, but not limited to: a) recorded information, regardless of form or the 

media on which it may be recorded; b) document research; c) experimental, 

developmental, or engineering work; d) licensed software; e) components of the hardware 

environment; f) printed materials (including but not limited to training manuals, system 

and user documentation, reports, drawings); g) third party software; h) modifications, 

customizations, custom programs, program listings, programming tools, data, modules, 

components; and  i) any intellectual property embodied therein, whether in tangible or 

intangible form, including but not limited to utilities, interfaces, templates, subroutines, 

algorithms, formulas, source code, and object code. 

 

2. “Existing Products” - Tangible Products and intangible licensed Products that exist 

prior to the commencement of work under the contract. Existing Products must be 

identified on the Product prior to commencement of work or else will be presumed to be 

Custom Products. 
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3. “Custom Products” - Products, preliminary, final or otherwise, which are created or 

developed by Contractor, its subcontractors, partners, employees, resellers or agents for 

the District under the contract. 

 

4. “District” – The District of Columbia and its agencies.  

 

B. Title to Project Deliverables  

 

The Contractor acknowledges that it is commissioned by the District to perform services 

detailed in the Contract. The District shall have ownership and rights for the duration set 

forth in the contract to use, copy, modify, distribute, or adapt Products as follows: 

 

1. Existing Products: Title to all Existing Licensed Product(s), whether or not embedded 

in, delivered or operating in conjunction with hardware or Custom Products, shall remain 

with Contractor or third party proprietary owner, who retains all rights, title and interest 

(including patent, trademark or copyrights). Effective upon payment, the District shall be 

granted an irrevocable, non-exclusive, worldwide, paid-up license to use, execute, 

reproduce, display, perform, adapt (unless Contractor advises the District as part of 

Contractor’s bid that adaptation will violate existing agreements or statutes and 

Contractor demonstrates such to the District’s satisfaction), and distribute Existing 

Product to District users up to the license capacity stated in the contract with all license 

rights necessary to fully effect the general business purpose of the Project or work plan or 

contract.  Licenses shall be granted in the name of the District. The District agrees to 

reproduce the copyright notice and any other legend of ownership on any copies 

authorized under this paragraph. 

 

2.  Custom Products: Effective upon Product creation, the Contractor shall convey, 

assign, and transfer to the District the sole and exclusive rights, title and interest in 

Custom Products, whether preliminary, final or otherwise, including all patent, 

trademark, and copyrights. The Contractor hereby agrees to take all necessary and 

appropriate steps to ensure that the Custom Products are protected against unauthorized 

copying, reproduction and marketing by or through the Contractor. 

 

C. Transfers or Assignments of Existing or Custom Products by the District  

 

The District may transfer or assign Existing or Custom Products and the licenses 

thereunder to another District agency. Nothing herein shall preclude the Contractor from 

otherwise using the related or underlying general knowledge, skills, ideas, concepts, 

techniques and experience developed under a Project or work plan in the course of the 

Contractor’s business. 
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D. Subcontractor Rights  

 

Whenever any data, including computer software, are to be obtained from a subcontractor 

under the contract, the Contractor shall use this clause, Rights in Data, in the 

subcontract, without alteration, and no other clause shall be used to enlarge or diminish 

the District’s or the Contractor’s rights in that subcontractor data or computer software 

which is required for the District. 

 

E. Source Code Escrow  

 

1. For all computer software furnished to the District with the rights specified in section 

B.2, the Contractor shall furnish to the District, a copy of the source code with such rights 

of the scope as specified in section B.2 of this clause. For all computer software furnished 

to the District with the restricted rights specified in section B.1 of this clause, the District, 

if the Contractor either directly or through a successor or affiliate shall cease to provide 

the maintenance or warranty services provided the District under the contract or any paid-

up maintenance agreement, or if the Contractor should be declared insolvent by a court of 

competent jurisdiction, shall have the right to obtain, for its own and sole use only, a 

single copy of the current version of the source code supplied under the contract, and a 

single copy of the documentation associated therewith, upon payment to the person in 

control of the source code the reasonable cost of making each copy. 

 

2. If the Contractor or Product manufacturer/developer of software furnished to the 

District with the rights specified in section B.1 of this clause offers the source code or 

source code escrow to any other commercial customers, the Contractor shall either: (1) 

provide the District with the source code for the Product; (2) place the source code in a 

third party escrow arrangement with a designated escrow agent who shall be named and 

identified to the District, and who shall be directed to release the deposited source code in 

accordance with a standard escrow arrangement acceptable to the District; or (3) will 

certify to the District that the Product manufacturer/ developer has named the District as a 

named beneficiary of an established escrow arrangement with its designated escrow agent 

who shall be named and identified to the District, and who shall be directed to release the 

deposited source code in accordance with the terms of escrow. 

 

3. The Contractor shall update the source code, as well as any corrections or 

enhancements to the source code, for each new release of the Product in the same manner 

as provided above, and certify such updating of escrow to the District in writing. 

 

F. Indemnification and Limitation of Liability  

 

  The Contractor shall indemnify and save and hold harmless the District, its officers, 

agents and employees acting within the scope of their official duties against any 

liability, including costs and expenses, (i) for violation of proprietary rights, 

copyrights, or rights of privacy, arising out of the publication, translation, 

reproduction, delivery, performance, use or disposition of any data furnished under 
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this Contract, or (ii) based upon any data furnished under this Contract, or based 

upon libelous or other unlawful matter contained in such data.  

 

G.  All DGS data, information, documents, and similar material provided to the 

 contractor for the purpose of performing the scope will remain the sole property 

 of DGS and will be destroyed or returned by the contractor upon completion 

 of services. 

  

H.            All Contractors’ specified deliverables to DGS will become DGS sole property      

           and will not be encumbered in their future use by any licensing or copyright by         

           Contractor.     

 

          Contractor may maintain a copy of deliverables for internal reference purposes. 

 

I.           The Contractor’s intellectual property related to delivery of services will remain              

          The Contractor’s property unless otherwise specified in this Contract or task order.  

 

I.6  OTHER CONTRACTORS 

 

The Contractor shall not commit or permit any act that will interfere with the 

performance of work by another District contractor or by any District employee.   

 

I.7 SUBCONTRACTS 

 

The Contractor hereunder shall not subcontract any of the Contractor’s work or services to any 

subcontractor without the prior written consent of the CO.  Any work or service so subcontracted 

shall be performed pursuant to a subcontract agreement, which the District will have the right to 

review and approve prior to its execution by the Contractor.  Any such subcontract shall specify 

that the Contractor and the subcontractor shall be subject to every provision of this Contract.  

Notwithstanding any such subcontract approved by the District, the Contractor shall remain 

liable to the District for all Contractor's work and services required hereunder.  

 

I.8 INSURANCE 

 

A. GENERAL REQUIREMENTS.  The Contractor at its sole expense shall procure and 

maintain, during the entire period of performance under this contract, the types of 

insurance specified below.  The Contractor shall have its insurance broker or insurance 

company submit a Certificate of Insurance to the CO giving evidence of the required 

coverage prior to commencing performance under this contract.  In no event shall any 

work be performed until the required Certificates of Insurance signed by an authorized 

representative of the insurer(s) have been provided to, and accepted by, the CO. All 

insurance shall be written with financially responsible companies authorized to do 

business in the District of Columbia or in the jurisdiction where the work is to be 

performed and have an A.M. Best Company rating of A- / VII or higher.  The Contractor 

shall require all of its subcontractors to carry the same insurance required herein. 
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 All required policies shall contain a waiver of subrogation provision in favor of the 

Government of the District of Columbia.   

 

 The Government of the District of Columbia shall be included in all policies required 

hereunder to be maintained by the Contractor and its subcontractors (except for workers’ 

compensation and professional liability insurance) as an additional insureds for claims 

against The Government of the District of Columbia relating to this contract, with the 

understanding that any affirmative obligation imposed upon the insured Contractor or its 

subcontractors (including without limitation the liability to pay premiums) shall be the 

sole obligation of the Contractor or its subcontractors, and not the additional insured.  

The additional insured status under the Contractor’s and its subcontractors’ Commercial 

General Liability insurance policies shall be effected using the ISO Additional Insured 

Endorsement form CG 20 10 11 85 (or CG 20 10 07 04 and CG 20 37 07 04) or such 

other endorsement or combination of endorsements providing coverage at least as broad 

and approved by the CO in writing.  All of the Contractor’s and its subcontractors’ 

liability policies (except for workers’ compensation and professional liability insurance) 

shall be endorsed using ISO form CG 20 01 04 13 or its equivalent so as to indicate that 

such policies provide primary coverage (without any right of contribution by any other 

insurance, reinsurance or self-insurance, including any deductible or retention, 

maintained by an Additional Insured) for all claims against the additional insured arising 

out of the performance of this Statement of Work by the Contractor or its subcontractors, 

or anyone for whom the Contractor or its  subcontractors may be liable.  These policies 

shall include a separation of insureds clause applicable to the additional insured. 

 

 If the Contractor and/or its subcontractors maintain broader coverage and/or higher limits 

than the minimums shown below, the District requires and shall be entitled to the broader 

coverage and/or the higher limits maintained by the Grantee and subcontractors.   

 

1. Commercial General Liability Insurance (“CGL”) - The Contractor shall provide 

evidence satisfactory to the CO with respect to the services performed that it carries a  

CGL policy, written on an occurrence (not claims-made) basis, on Insurance Services 

Office, Inc. (“ISO”) form CG 00 01 04 13 (or another occurrence-based form with 

coverage at least as broad and approved by the CO in writing), covering liability for 

all ongoing and completed operations of the Contractor, including ongoing and 

completed operations under all subcontracts, and covering claims for bodily injury, 

including without limitation sickness, disease or death of any persons, injury to or 

destruction of property, including loss of use resulting therefrom, personal and 

advertising injury, and including coverage for liability arising out of an Insured 

Contract (including the tort liability of another assumed in a contract) and acts of 

terrorism (whether caused by a foreign or domestic source). Such coverage shall have 

limits of liability of not less than $1,000,000 each occurrence, a $2,000,000 general 

aggregate (including a per location or per project aggregate limit endorsement, if 

applicable) limit, a $1,000,000 personal and advertising injury limit, and a $2,000,000 

products-completed operations aggregate limit. 
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2. Automobile Liability Insurance - The Contractor shall provide evidence satisfactory 

to the CO of  commercial (business) automobile liability insurance written on ISO 

form CA 00 01 10 13 (or another form with coverage at least as broad and approved 

by the CO in writing) including coverage for all owned, hired, borrowed and non-

owned vehicles and equipment used by the Contractor, with minimum per accident 

limits equal to the greater of (i) the limits set forth in the Contractor’s commercial 

automobile liability policy or (ii) $1,000,000 per occurrence combined single limit for 

bodily injury and property damage.   

 

3. Workers’ Compensation Insurance - The Contractor shall provide evidence 

satisfactory to the CO of Workers’ Compensation insurance in accordance with the 

statutory mandates of the District of Columbia or the jurisdiction in which the 

contract is performed. 

 

 Employer’s Liability Insurance - The Contractor shall provide evidence satisfactory 

to the CO of employer’s liability insurance as follows:  $500,000 per accident for 

injury; $500,000 per employee for disease; and $500,000 for policy disease limit. 

 

 All insurance required by this paragraph 3 shall include a waiver of subrogation 

endorsement for the benefit of Government of the District of Columbia. 

 

4. Environmental Liability Insurance - The Contractor shall provide evidence 

satisfactory to the CO of pollution legal liability insurance covering losses caused by 

pollution conditions that arise from the ongoing or completed operations of the 

Contractor.  Completed operations coverage shall remain in effect for at least ten (10) 

years after completion of the work.  Such insurance shall apply to bodily injury, 

property damage (including loss of use of damaged property or of property that has 

been physically injured), cleanup costs, liability and cleanup costs while in transit, 

and defense (including costs and expenses incurred in the investigation, defense and 

settlement of claims).  There shall be neither an exclusion nor a sublimit for mold-

related claims.  The minimum limits required under this paragraph shall be equal to 

the greater of (i) the limits set forth in the Contractor’s pollution legal liability policy 

or (ii) $2,000,000 per occurrence and $2,000,000 in the annual aggregate. If such 

coverage is written on a claims-made basis, the Contractor warrants that any 

retroactive date applicable to coverages under the policy precedes the Contractor’s 

performance of any work under the Contract and that continuous coverage will be 

maintained or an extended reporting period will be exercised for at least ten (10) 

years after completion.  The Contractor also must furnish to the Owner certificates of 

insurance evidencing pollution legal liability insurance maintained by the 

transportation and disposal site operators(s) used by the Contractor for losses arising 

from facility(ies) accepting, storing or disposing hazardous materials or other waste 

as a result of the Contractor’s operations.  Such coverages must be maintained with 

limits of at least the amounts set forth above.  

 

5. Commercial Umbrella or Excess Liability - The Contractor shall provide evidence 
satisfactory to the CO of commercial umbrella or excess liability insurance with 
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minimum limits equal to the greater of (i) the limits set forth in the Contractor’s 

umbrella or excess liability policy or (ii) $5,000,000 per occurrence and $5,000,000 

in the annual aggregate, following the form and in excess of all liability policies. All 

liability coverages must be scheduled under the umbrella and/or excess policy. The 

insurance required under this paragraph shall be written in a form that annually 

reinstates all required limits. Coverage shall be primary to any insurance, self-

insurance or reinsurance maintained by the District and the “other insurance” 

provision must be amended in accordance with this requirement and principles of 

vertical exhaustion.   
 

B. PRIMARY AND NONCONTRIBUTORY INSURANCE 

The insurance required herein shall be primary to and will not seek contribution from any 

other insurance, reinsurance or self-insurance including any deductible or retention, 

maintained by the Government of the District of Columbia. 

 

C. DURATION.  The Contractor shall carry all required insurance until all contract work is 

accepted by the District of Columbia, and shall carry listed coverages for ten years for 

construction projects following final acceptance of the work performed under this 

contract and two years for non-construction related contracts.  

 

D. LIABILITY.  These are the required minimum insurance requirements established by the 

District of Columbia. HOWEVER, THE REQUIRED MINIMUM INSURANCE 

REQUIREMENTS PROVIDED ABOVE WILL NOT IN ANY WAY LIMIT THE 

CONTRACTOR’S LIABILITY UNDER THIS CONTRACT.  

 

E. CONTRACTOR’S PROPERTY.  Contractor and subcontractors are solely responsible 

for any loss or damage to their personal property, including but not limited to tools and 

equipment, scaffolding and temporary structures, rented machinery, or owned and leased 

equipment.  A waiver of subrogation shall apply in favor of the District of Columbia.  

 

F. MEASURE OF PAYMENT.  The District shall not make any separate measure or 

payment for the cost of insurance and bonds.  The Contractor shall include all of the costs 

of insurance and bonds in the contract price. 

 

G. NOTIFICATION.    The Contractor shall ensure that all policies provide that the CO 

shall be given thirty (30) days prior written notice in the event of coverage and / or limit 

changes or if the policy is canceled prior to the expiration date shown on the certificate. 

The Contractor shall provide the CO with ten (10) days prior written notice in the event 

of non-payment of premium. The Contractor will also provide the CO with an updated 

Certificate of Insurance should its insurance coverages renew during the contract. 

 

H. CERTIFICATES OF INSURANCE.  The Contractor shall submit certificates of 

insurance giving evidence of the required coverage as specified in this section prior to 

commencing work.  Certificates of insurance must reference the corresponding contract 

number.  Evidence of insurance shall be submitted to: 
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  The Department of General Services 

  And mailed to the attention of: 

  Franklin Austin, CPPB, CPM/Contracting & Procurement Division 

  1250 U Street, NW | 3rd Floor 

  Washington, DC 20009 

  Desk: 202-727-7128 

 

 The CO may request and the Contractor shall promptly deliver updated certificates of 

insurance, endorsements indicating the required coverages, and/or certified copies of the 

insurance policies.  If the insurance initially obtained by the Contractor expires prior to 

completion of the contract, renewal certificates of insurance and additional insured and other 

endorsements shall be furnished to the CO prior to the date of expiration of all such initial 

insurance.  For all coverage required to be maintained after completion, an additional certificate 

of insurance evidencing such coverage shall be submitted to the CO on an annual basis as the 

coverage is renewed (or replaced).       
 

I. DISCLOSURE OF INFORMATION.  The Contractor agrees that the District may 

disclose the name and contact information of its insurers to any third party which presents 

a claim against the District for any damages or claims resulting from or arising out of 

work performed by the Contractor, its agents, employees, servants or subcontractors in 

the performance of this contract. 

 

J. CARRIER RATINGS.  All Contractor’s and its subcontractors’ insurance required in 

connection with this contract shall be written by insurance companies with an A.M. Best 

Insurance Guide rating of at least A- VII (or the equivalent by any other rating agency) 

and licensed in the in the District.  

 

 

I.9 EQUAL EMPLOYMENT OPPORTUNITY  

 

In accordance with the District of Columbia Administrative Issuance System, Mayor’s 

Order 85-85 dated June 10, 1985, the forms for completion of the Equal Employment 

Opportunity Information Report are incorporated herein as Section J.13.  An award 

cannot be made to any bidder who has not satisfied the equal employment requirements. 

I.10     ORDER OF PRECEDENCE  

The contract awarded as a result of this IFB will contain the following clause: 

 

A conflict in language shall be resolved by giving precedence to the document in the 

highest order of priority that contains language addressing the issue in question.  The 

following documents are incorporated into the Contract by reference and made a part of 

the Contract in the following order of precedence: 

 

(1) An applicable Court Order, if any 

(2) Contract Document 
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(3) Standard Contract Provisions (SCPs) 

(4) Contract attachments other than the SCP 

(5) Contractor’s Bid  

 

I.11 NON-DISCRIMINATION CLAUSE 

 

(a) The Contractor shall not discriminate in any manner against any employee or 

applicant for employment that would constitute a violation of the District of 

Columbia Human Rights Act, effective December 13, 1977, as amended (D.C. Law 

2-38; D.C. Official Code § 2-1402.01.01 et seq.) (“Act”, as used in this Section). The 

Contractor shall include a similar clause in all subcontracts, except subcontracts for 

standard commercial supplies or raw materials. In addition, the Contractor agrees, 

and any subcontractor shall agree, to post in conspicuous places, available to 

employees and applicants for employment, a notice setting forth the provisions of 

this non-discrimination clause as provided in section 251 of the Act. 

(b) Pursuant to Mayor’s Order 85-85, (6/10/85), Mayor’s Order 2002-175 (10/23/02), 

Mayor’s Order 2011-155 (9/9/11) and the rules of the Office of Human Rights, 

Chapter 11 of Title 4 of the D.C. Municipal Regulations, the following clauses apply 

to the contract: 

 

(1) The Contractor shall not discriminate against any employee or 

applicant for employment because of actual or perceived: race, 

color, religion, national origin, sex, age, marital status, personal 

appearance, sexual orientation, gender identity or expression, 

familial status, family responsibilities, disability, matriculation, 

political affiliation, source of income or place of residence or 

business. Sexual harassment is a form of sex discrimination which is 

prohibited by the Act.  In addition, harassment based on any of the 

above protected categories is prohibited by the Act. 

 

(2) The Contractor agrees to take affirmative action to ensure that 

applicants are employed, and that employees are treated during 

employment, without regard to their actual or perceived: race, color, 

religion, national origin, sex, age, marital status, personal 

appearance, sexual orientation, gender identity or expression, 

familial status, family responsibilities, disability, matriculation, 

political affiliation, source of income or place of residence or 

business.  The affirmative action shall include, but not be limited to 

the following: 

 

(a) employment, upgrading or transfer;  

(b) recruitment, or recruitment advertising;  

(c) demotion, layoff or termination;  

(d) rates of pay, or other forms of compensation; and 

(e) selection for training and apprenticeship. 
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(3) The Contractor agrees to post in conspicuous places, available to 

employees and applicants for employment, notices to be provided by 

the contracting agency, setting forth the provisions in subsections 

I.13.1 and I.13.2 concerning non-discrimination and affirmative 

action. 

 

(4) The Contractor shall, in all solicitations or advertisements for 

employees placed by or on behalf of the Contractor; state that all 

qualified applicants will receive consideration for employment 

pursuant to the non-discrimination requirements set forth in 

subsection I.12.4. 

(5) The Contractor agrees to send to each labor union or representative 

of workers with which it has a collective bargaining agreement or 

other contract or understanding, a notice to be provided by the 

contracting agency, advising the said labor union or workers’ 

representative of that contractor’s commitments under this 

nondiscrimination clause and the Act, and shall post copies of the 

notice in conspicuous places available to employees and applicants 

for employment. 

 

(6) The Contractor agrees to permit access to its books, records, and 

accounts pertaining to its employment practices, by the Chief 

Procurement Officer or designee, or the Director of the Office of 

Human Rights or designee, for purposes of investigation to ascertain 

compliance with the Act, and to require under terms of any 

subcontractor agreement each subcontractor to permit access of such 

subcontractors’ books, records, and accounts for such purposes. 

 

(7) The Contractor agrees to comply with the provisions of the Act and 

with all guidelines for equal employment opportunity applicable in 

the District of Columbia adopted by the Director of the Office of 

Human Rights, or any authorized official. 

 

(8) The Contractor shall include in every subcontract the equal 

opportunity clauses subsections I.13.3 through I.13.11 of this 

section, so that such provisions shall be binding upon each 

subcontractor or vendor. 

 

(9) The Contractor shall take such action with respect to any subcontract as 

the CO may direct as a means of enforcing these provisions, including 

sanctions for noncompliance; provided, however, that in the event the 

Contractor becomes involved in, or is threatened with, litigation with a 

subcontractor or vendor as a result of such direction by the contracting 

agency, the Contractor may request the District to enter into such litigation 

to protect the interest of the District.  
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I.12  BONDS 

I.12.1 Bid Bond  

 

Bidders are required to submit with their bid a bid bond in the amount of five percent (5%) 

of total bidding budget, in the form included as Attachment J.9.  All bonding companies 

must be included on the Department of Treasury’s Listing of Approved Sureties. 

Alternatively, Bidders may submit a cashier’s check in lieu of a bid bond. However, in the 

event a Bidder who is awarded the Agreement fails to post a payment and performance 

bond for the full value of the Agreement, the Bidder shall thereby forfeit the full amount 

of the cashier’s check, and the Department shall collect such funds as liquidated damages. 

If the Bidder chooses to submit a cashier’s check in lieu of a bid bond, the Bidder must 

complete the form included as Attachment J.9 and return, notarized, with the Bidder’s 

Proposal.  

I.12.2 Trade Subcontractor Bonds 
 

The Contractor shall require that all trade subcontractors provide a payment and 

performance bond having a penal value equal to One Hundred Percent (100%) of the cost 

of the trade subcontract. All such bonds shall be written on a dual-oblige basis. 

I.12.3 Contractor’s Payment and Performance Bond 

 

The Contractor shall be required to provide payment and performance bonds each 
having a penal value equal to 100% of the Contract Amount.  The Contractor shall 
provide the required bonds within ten (10) days of the execution of the Contract. All 
bonding companies must be licensed to conduct business in the District of Columbia and 
be included on the Department of Treasury’s Listing of Approved Sureties website. 

 

I.13 CONTRACTS IN EXCESS OF ONE MILLION DOLLARS 

 

 Any contract in excess of $l,000,000 shall not be binding or give rise to any claim or 

 demand against the District until approved by the Council of the District of Columbia and 

 signed by the Contracting Officer. 

 

I.14 GOVERNING LAW 

 

This Contract and any disputes arising out of or related to this Contract, shall be governed 

by, and construed in accordance with, the laws of the District of Columbia. 

 

I.15    CHANGES 

 

(a) The CO may, at any time, by written order, and without notice to the surety, if any, 

make changes in the contract within the general scope hereof.  If such change causes 

an increase or decrease in the cost of performance of the contract, or in the time 

required for performance, an equitable adjustment shall be made.  Any claim for 

adjustment for a change within the general scope must be asserted within ten (10) 

days from the date the change is ordered; provided, however, that the CO, if he or 
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she determines that the facts justify such action, may receive, consider and adjust any 

such claim asserted at any time prior to the date of final settlement of the contract. If 

the parties fail to agree upon the adjustment to be made, the dispute shall be 

determined as provided in the SCP.  

 

(b) The District shall not require the Contractor, and the Contractor shall not require a 

subcontractor,  to undertake any work that is beyond the original scope of the contract 

or subcontract, including work under a District-issued change order, when the 

additional work increases the contract price beyond the not-to-exceed price or 

negotiated maximum  price of this contract, unless the CO: 

 

(1) Agrees with Contractor, and if applicable, the subcontractor on a price for 

the additional work; 

(2) Obtains a certification of funding to pay for the additional work; 

(3) Makes a written, binding commitment with the Contractor to pay for the 

additional work within 30-days after the Contractor submits a proper 

invoice; and 

(4) Provides the Contractor with written notice of the funding certification. 

 

(c) The Contractor shall include in its subcontracts a clause that requires the Contractor 

to: 

 

(1) Within 5 business days of its receipt of notice the approved additional 

funding, provide the subcontractor with notice of the amount to be paid to 

the subcontractor for the additional work to be performed by the 

subcontractor; 

(2) Pay the subcontractor any undisputed amount to which the subcontractor 

is entitled for the additional work within 10 days of receipt of payment 

from the District;  and 

(3) Notify the subcontractor and CO in writing of the reason the Contractor 

withholds any payment from a subcontractor for the additional work. 

 

(d) Neither the District, Contractor, nor any subcontractor may declare another party to 

be in default, or assess, claim, or pursue damages for delays, until the parties to agree 

on a price for the additional work. 
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SECTION J 

ATTACHMENTS 

 
The following list of attachments are incorporated into the IFB by reference. 

 

Attachment 

Number 
Document 

J.1 Scope of Work/Drawings & Specifications for Engine House 8 

J.2 Form of Offer Letter and Bid Form  

J.3 Bidder/Offeror Certification Form 

J.4 Tax Certification Affidavit 

J.5 SBE Subcontracting Plan Form (if required by law) 

J.6 2019 Living Wage Act Notice and Fact Sheet 

J.7 U.S. Department of Labor Davis Bacon Wage Determination 

J.8 
Department of Employment Services First Source Employment Agreement 

and Employment Plan (if contract is $300,000 or more) 

J.9 Bid Bond Form 

J.10 Bid Guaranty Certification 

J.11 Certification to Furnish Performance & Payment Bond 

J.12 Payment and Performance Bond 

J.13 Equal Employment Opportunity Policy Statement 

J.14 
Department of General Services Standard Contract Provisions General 

Provisions Construction Contracts (2016)  

J.15 Award Signature Page  
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SECTION K 

REPRESENTATIONS, CERTIFICATIONS AND 

OTHER STATEMENTS OF BIDDERS 

 

 

K.1 Each Bidder shall submit the Bidder/Offeror Certification Form (Attachment J.3) with its 

bid(s). 
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SECTION L 

INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS 
 

L.1 METHOD OF AWARD 

 

L.1.1 The District reserves the right to accept/reject any/all bids resulting from this IFB.  The CO 

may reject all bids or waive any minor informality or irregularity in bids received whenever 

it is determined that such action is in the best interest of the District. 

 

L.1.2 The District intends to make a single contract award under this IFB to the responsive and 

responsible Bidder with the lowest bid. 

 

L.2 BID SUBMISSION DATE AND TIME  

 

  Bids must be submitted no later than 2:00p.m., EST on June 27, 2019.  

 

L.3 WITHDRAWAL OR MODIFICATION OF BIDS 

 

 A Bidder may modify or withdraw its bid upon written or facsimile transmission if received 

at the location designated in the IFB for submission of bids, but not later than the exact 

time set for opening of bids. 

 

L.4 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE WITHDRAWALS 

 

L.4.1 Bids, modifications to bids, or requests for withdrawals that are received at the location 

designated in the IFB after the time and date specified above, are “late” and shall be 

considered only if they are received before the award is made and any of the following 

circumstances apply: 

 

a. The bid or modification was sent by registered or certified mail no later than five (5) 

calendar days before the date specified for receipt of bids; 

b.   It was sent by mail and the Contracting Officer determines that the late receipt was due 

solely to mishandling by the District after receipt at the location specified in the IFB; 

or 

c. It was sent electronically by the Bidder prior to the time and date specified and there is 

objective evidence in electronic form confirming that the bid was received prior to the 

bid receipt time and date specified. 

 

L.4.2 Postmarks 

 

The only acceptable evidence to establish the date of a late bid, late modification or late 

withdrawal sent either by registered or certified mail shall be a U.S. or Canadian Postal 

Service postmark on the wrapper or on the original receipt from the U.S. or Canadian Postal 

Service.  If neither postmark shows a legible date, the bid, modification or withdrawal shall 

be deemed to have been mailed late.  When the postmark shows the date but not the hour, 

the time is presumed to be the last minute of the date shown.  If no date is shown on the 
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postmark, the bid shall be considered late unless the Bidder can furnish evidence from the 

postal authorities of timely mailing. 

 

L.4.3 Late Submissions 

 

 A late bid, late request for modification or late request for withdrawal shall not be 

considered, except as provided in this section L. 

 

L.4.4 Late Modifications 

 

A late modification of a successful bid which makes its terms more favorable to the 

District will be considered at any time it is received and may be accepted. 

 

L.4.5 Late Bids 

 

 A late bid, late modification or late withdrawal of a bid that is not considered shall be 

held unopened, unless opened for identification, until after award and then retained with 

unsuccessful bids resulting from this IFB. 

 

L.5 BID IDENTIFICATION AND DELIVERY 
 

Bids shall be proffered with a one (1) original, one (1) hard copy and one (1) 
electronic copy on a flash drive. The Contractor’s submission shall be placed in a 
sealed envelope conspicuously marked:  

 
“SOLICITATION NUMBER: DCAM-19-CS-IFB-0012 

CONSTRUCTION SERVICES FOR ENGINE HOUSE NO. 8 RENOVATIONS AND 

UPGRADES” 

 

Bids must be delivered or mailed to: 

 George G. Lewis 

 Chief Contracting Officer 

 2000 14th Street, NW 8th Floor 

 Washington, DC 20009 

 

L.6 ERRORS IN BIDS 

 

Bidders are expected to read and understand fully all information and requirements 

contained in the IFB; failure to do so will be at the Bidder’s risk. In event of a discrepancy 

between the unit price and the total price, the unit price shall govern. 

 

L.7 QUESTIONS ABOUT THE SOLICITATION 

 

If a prospective bidder has any questions relative to this solicitation, the prospective Bidder 

shall submit the questions in writing to the Contact.  The prospective Bidder shall submit 

questions on June 14, 2019 by 4:00 pm to Ahmad Stanekzai at ahmad.stanekzai@dc.gov 

mailto:ahmad.stanekzai@dc.gov
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.  The District will not consider any questions received after June 14, 2019.  The District 

will furnish responses promptly to all other prospective Bidders.  An amendment to the 

IFB will be issued, if that information is necessary in submitting bids, or if the lack of it 

would be prejudicial to any other prospective bidders.  Oral explanations or instructions 

given before the award of the contract will not be binding. 

 

L.8 BID PROTESTS 

 

Any actual or prospective Bidder or contractor, who is aggrieved in connection with the 

IFB or award of a contract, must file with the D.C. Contract Appeals Board (Board) a 

protest no later than ten (10) business days after the basis of protest is known or should 

have been known, whichever is earlier. A protest based on alleged improprieties in a 

solicitation which are apparent prior to bid opening or the time set for receipt of initial bids 

shall be filed with the Board prior to bid opening or the time set for receipt of initial bids. 

The protest shall be filed in writing, with the Contract Appeals Board, 441 4 th Street NW, 

Suite 350N, Washington, D.C. 20001.  The aggrieved person shall also mail a copy of the 

protest to the CO of the IFB.   

 

L.9 ACKNOWLEDGMENT OF AMENDMENTS 

 

 The Bidder shall acknowledge receipt of any amendment to this IFB (a) by signing and 

returning the amendment; (b) by identifying the amendment number and date in the space 

provided for this purpose in Section A.13 of the IFB; or (c) by letter or telegram, including 

mailgrams.  The District must receive the acknowledgment by the date and time specified 

for receipt of bids.  Bidder’s failure to acknowledge an amendment may result in rejection 

of the bid. 

 

L.10 SIGNING OF BIDS 

 

L.10.1 The Contractor shall sign the bid and print or type its name on the IFB, Offer and Award 

form of this IFB. Each bid must show a full business address and telephone number of the 

Bidder and be signed by the person or persons legally authorized to sign contracts.  Erasures 

or other changes must be initialed by the person signing the bid. Bids signed by an agent 

shall be accompanied by evidence of that agent’s authority, unless that evidence has been 

previously furnished to the CO. 

 

L.10.2 All correspondence concerning the bid or resulting contract will be mailed to the address 

shown on the bid in the absence of written instructions from the bidder or contractor to the 

contrary.  Any bid submitted by a partnership must be signed with the partnership name by 

a general partner with authority to bind the partnership.  Any bid submitted by a corporation 

must be signed with the name of the corporation followed by the signature and title of the 

person having authority to sign for the corporation.   
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L.11 FAMILIARIZATION WITH CONDITIONS  

 

Bidders shall thoroughly familiarize themselves with the terms and conditions of this IFB, 

acquainting themselves with all available information regarding difficulties which may be 

encountered and the conditions under which the work is be accomplished.  Bidders will not 

be relieved from assuming all responsibility for properly estimating the difficulties and the 

cost of performing the services required herein due to their failure to investigate the 

conditions or to become acquainted with all information, schedules and liability concerning 

the services to be performed. 

 

L.12 BIDS WITH OPTION YEARS 

 

 Reserved 

 

L.13 LEGAL STATUS OF BIDDER 

 

Each bid must provide the following information: 

L.13.1 Name, address, telephone number and federal tax identification number of Bidder; 

 

L.13.2 A copy of each District of Columbia license, registration or certification that the Bidder is 

required by law to obtain. If the bidder is a corporation or partnership and does not provide 

a copy of its license, registration or certification to transact business in the District of 

Columbia, the bid shall certify its intent to obtain the necessary license, registration or 

certification prior to contract award or its exemption from such requirements; and 

 

L.13.3 If the Bidder is a partnership or joint venture, the names and addresses of the general 

partners or individual members of the joint venture, and copies of any joint venture or 

teaming agreements. 

 

L.14 BID OPENING 

  

A public bid opening will be held June 27, 2019 at 2:30 p.m. at 1250 U Street, NW, 

Washington, DC  20009, Adams Morgan Conference Room, 3rd Floor. 

 

L.15 CERTIFICATES OF INSURANCE 

 

Prior to commencing work, the Contractor shall have its insurance broker or insurance 

company submit certificates of insurance giving evidence of the required coverages to the 

CO.  Each certificate of insurance must identify the contract or solicitation number. 

 

L.16 GENERAL STANDARDS OF RESPONSIBILITY 

 

L.16.1 To be determined responsible, a prospective contractor must demonstrate that it:  
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(a) Has adequate financial resources, or the ability to obtain such resources, 

required to perform the contract; 

 

(b) Is able to comply with the required or proposed delivery or performance 

schedule, taking into consideration all existing commercial and government 

contract commitments; 

 

(c) Has a satisfactory performance record; 

 

(d) Has a satisfactory record of integrity and business ethics; 

 

(e) Has a satisfactory record of compliance with the applicable District licensing 

and tax laws and regulations; 

 

(f) Has a satisfactory record of  compliance with the law, including labor and civil 

rights laws and rules, and the First Source Employment Agreement Act of 

1984, D.C. Official Code § 2-219.01 et seq., as amended; 

 

(g) Has, or has the ability to obtain, the necessary organization, experience, 

accounting, and operational control, and technical skills; 

 

(h) Has, or has the ability to obtain, the necessary production, construction, 

technical equipment, and facilities; 

(i) Has not exhibited a pattern of overcharging the District; 

 

(j) Does not have an outstanding debt with the District or the federal government 

in a delinquent status; and 

 

(k) Is otherwise qualified and is eligible to receive an award under applicable laws 

and regulations. 

 

L.16.2 If the prospective contractor fails to supply the information requested, the CO shall make 

the determination of responsibility or nonresponsibility based upon available information.  

If the available information is insufficient to make a determination of responsibility, the 

CO shall determine the prospective contractor to be nonresponsible 

 

L.17 SPECIAL STANDARDS OF RESPONSIBILITY 

 

In addition to Section L.16, To be determined responsible, a prospective contractor must: 

 

Provide examples of at least 3 projects of similar size and scope of work, inclusive of MEP and 

finishes represented to this bid package and should provide examples of such projects and 

references for those projects.  Similar in size shall mean projects with a total value between 

$250,000 and $1,000,000.  Similar in scope shall mean construction projects involving: 

  

L.17.1 Demonstrated experience working in occupied buildings; provide examples. . 
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L.17.2 The Contractor shall have performed a minimum of three (3) projects of comparable size 

and scope as a General Contractor. 

 

L.17.3 The Contractor shall submit a reference list including names and telephone numbers of 

(3) commercial kitchen installations of this type specified within the past five (5) years. 

 

L.17.4 Contractor must have experience working on multiple sites simultaneously, please 

provide examples. 

 

L.17.5 Use of phasing work to maintain full facility operation throughout the renovation of the 

Projects. 

 

L.17.6 If the Contractor has ever received a cure notice on work performed, please provide the 

reasons and how it was resolved. 

 

 

L.18 INSTRUCTIONS TO BIDDERS 

 

The Bidder shall complete and include the following attachments with their 
Bid: 

 

(a) The IFB pages 1 – 75  in its entirety 

(b) Acknowledgement of Amendments (Attachment J.15, Section 13); 

(c) Bidder/Offeror Certification Form (Attachment J.3); 

(d) Tax Affidavit - Each Contractor shall submit a tax affidavit provided as 

Attachment J.4.  In order to be eligible for this procurement, Contractors 

must be in full compliance with their tax obligations to the District of 

Columbia government; 

(e) SBE Subcontracting Plan (Attachment J.5); 

(f) First Source Employment Plan and Agreement (Attachment J.8); 

(g)   Bid Bond for Evaluation Purposes Only (Attachment J.9);   

(h)   Bid Guaranty Certification (Attachment J.10); 

(i)   Certification to Furnish Performance and Payment Bond (Attachment                 

 J.11); 

(j)   EEO Policy Statement (Attachment J.13); and  

(k)   Award Signature Page (Attachment J.15) 

 

L.19 RESTRICTION ON DISCLOSURE AND USE OF DATA 

 

L.19.1 Bidders who include in their bid data that they do not want disclosed to the public 

or used by the District except for use in the procurement process shall mark the title 

page with the following legend: 
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"This bid includes data that shall not be disclosed outside the District and shall 

not be duplicated, used or disclosed in whole or in part for any purpose except 

for use in the procurement process. 

 

If, however, a contract is awarded to this bidder as a result of or in connection 

with the submission of this data, the District will have the right to duplicate , 

use, or disclose the data to the extent consistent with the District’s needs in the 

procurement process.  This restriction does not limit the District’s rights to 

use, without restriction, information contained in this proposal if it is obtained 

from another source.  The data subject to this restriction are contained in 

sheets (insert page numbers or other identification of sheets). 

 

L.19.2  Mark each sheet of data it wishes to restrict with the following legend: 

 

“Use or disclosure of data contained on this sheet is subject to the restriction 

on the title page of this Bid." 

 

L.20  UNNECESSARILY ELABORATE BIDS 

 

Unnecessarily elaborate brochures or other presentations beyond those sufficient to 

present a complete and effective response to this solicitation are not desired and 

may be construed as an indication of the bidder’s lack of cost consciousness.  

Elaborate artwork, expensive paper and bindings, and expensive visual and other 

presentation aids are neither necessary nor desired. 

 

L.21  RETENTION OF SUBMISSIONS 

 

All submissions will be retained by the Department and therefore will not be 

returned to the Bidders. With the exception of proprietary financial information, the 

submissions will become the property of the Department, and the Department has 

the right to distribute or use such information as it determines. 

 

L.22  NO COMPENSATION FOR PREPARATION OF BIDS 

 

The Department shall not bear or assume any financial obligations or liabilities 

regarding the preparation of any bids submitted in response to this IFB, or prepared 

in connection therewith, including, but without limitation, any bids, statements, 

reports, data, information, materials or other documents or items. 

 

L.23 ELECTRONIC COPY OF BIDS FOR FREEDOM OF INFORMATION ACT 

REQUESTS 

 

In addition to other bid submission requirements, the bidder must submit an 

electronic copy of its bid, redacted in accordance with any applicable exemptions 

from disclosure in D.C. Official Code §2-534, in order for the District to comply 

with §2-536(b) that requires the District to make available electronically copies of 
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records that must be made public.  The District’s policy is to release documents 

relating to District bids following award of the contract, subject to applicable FOIA 

exemption under §2-534(a)(1). 
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SECTION M 

EVALUATION FACTORS 

 

M.1. Preferences for Certified Business Enterprises 

 

Under the provisions of the “Small and Certified Business Enterprise Development and 

Assistance Act of 2005”, D.C. Official Code § 2-218.01 et seq., as amended (the “Act”, 

as used in this section), the District shall apply preferences in evaluating bids from 

businesses that are certified by the Department of Small and Local Business Development 

(DSLBD) pursuant to Part D of the Act. 

 

M.1.1. Application of Preferences 

 

  For evaluation purposes, the allowable preferences under the Act shall be applicable to 

prime contractors in response to this IFB as follows: 

 
M.1.1.1 A small business enterprise certified by the DSLBD will receive a three percent (3%) 

reduction in the bid price.  

 
M.1.1.2 A resident-owned business certified by DSLBD will receive a five percent (5%) 

reduction in the bid price. 

 
M.1.1.3 A longtime resident business certified by DSLBD will receive a ten percent (10%) 

reduction in the bid price. 

 

M.1.1.4 A local business enterprise certified by DSLBD will receive a two percent (2%) 

reduction in the bid price. 

 
L.1.1.5  A local business enterprise with its principal offices located in an enterprise zone 

certified by DSLBD will receive a two percent (2%) reduction in the bid price. 

 
M.1.1.6 A disadvantaged business enterprise certified by DSLBD will receive a two percent 

(2%) reduction in the bid price. 

 
M.1.1.7 A veteran-owned business certified by DSLBD will receive a two percent (2%) 

reduction in the bid price. 

 
M.1.1.8 A local manufacturing business enterprise certified by DSLBD will receive a two 

percent (2%) reduction in the bid price. 

 

M.1.2 Maximum Preference Awarded 

 

Notwithstanding the availability of the preceding preferences, the maximum total 

preference to which a certified business enterprise is entitled to under the Act is twelve per 

cent (12%) for bids submitted in response to this IFB.  There will be no preference awarded 

for subcontracting by the prime contractor with certified business enterprises. 



 

 

Page 75 of 75 

 

   
M.1.3 Preferences for Certified Joint Ventures 

 

A joint venture certified by DSLBD for this solicitation will receive preferences as a 

prime contractor as determined by DSLBD. 

 
M.1.4 Verification of Bidder’s Certification as a Certified Business Enterprise  

 
M.1.4.1 Any bidder seeking to receive preferences on this solicitation must be certified at the 

time of submission of its bid.  The CO will verify the bidder’s certification with DSLBD, 

and the bidder should not submit with its bid any documentation regarding its 

certification as a certified business enterprise.  

 

M.1.4.2 Any bidder seeking certification in order to receive preferences under this IFB should 

contact the: 

 

 Department of Small and Local Business Development 

ATTN:  CBE Certification Program 

 441 Fourth Street, NW, Suite 850N 

 Washington DC  20001 

 
M.1.4.3 All bidders are encouraged to contact DSLBD at (202) 727-3900 if additional 

information is required on certification procedures and requirements. 

 

M.2 EVALUATION OF OPTION YEARS  

 

Not Applicable 

         

 


