
Agency: 
Caption: 
Proposed Contractor: 

1. AUTHORITY: 

DETERMINATION AND FINDINGS 
FOR 

SOLE SOURCE PROCUREMENT 

Department of General Services - Capitol Construction Services 
DC Office of Cable Television 
R&R Mechanical Inc. 

FINDINGS 

Title 27 DCMR Section 4718. l 

2. MINIMUM NEED: 

The Department of General Services has a need for the modification of the air handling units 
(AHU) for Studio A & B at the DC Office of Cable Television. 

3. ESTIMATED FAIR AND REASONABLE PRICE: 

The estimated fair and reasonable price to provide the required services is $150.000.00 for a 
period of four months. 

4. FACTS W HICH J USTIFY A SOLE SOURCE PROCUREMENT: 

The Office of Cable Television (OCT) headquarters building is located at 1899 9th Street NE 
Washington DC. The renovation of OCT was completed in July 2014. The tenant moved into 
the facility in August of 2014. At which time it was identified that Studio A and B were 
experiencing humidity levels that were above and beyond ASHRAE Standards. R&R 
Mechanical Inc. was the vendor who installed the mechanical system. R&R and A2 Services, 
the commissioning agent for the project, diagnosed the issue and confirmed the installation 
was in accordance with the design. Upon completion of their diagnosis DOS informed the 
engineer of record, JVP. JVP then provided a solution to address the humidity challenges; 
R&R implemented the changes per JVP's recommendations during the winter of2014/15. 

It was discovered during the summer of 2015 that the solution JVP provided did not address 
the humidity problems in Studio A and B. After discussion with the equipment manufacturer, 
A2 Services, R&R, and JVP, DOS concluded that the air handler units (AHU) need to be 
modified with additional mechanical components and controls to ensure dehumidification of 
Studio A & B. Time is of the essence due to potential damage to other equipment housed in 
the studio, caused by the current conditions. R&R was the original installer of the system, 
and therefore has an intimate knowledge of the AHU's, the controls and all of the 
infrastructure including the ductwork and piping servicing Studios A and B. R&R has been 
involved in the diagnosis of the challenges and the development of the solution and is the 



only contractor readily available to mobilize and complete the work in a timely and cost 
effective manner. 

5. CERTI FICATION BY CONTRACT S PECIALIST: 

I hereby certify that the above findings are true, correct and complete to the best of my 
knowledge. 

Date 
Supervisory Contract Specialist 

DETERMINATION 

Based on the authority and certified findings above, it is hereby determined that the use of 
the sole source procurement with R&R Mechanical Inc. to make modifications to the 
mechanical system at OCT is justified and in the best interest of the District. 

n ayne Date 
Director/Chief Contracting Officer 


