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Executive Summary 
 
The Department of General Services (“Department” or “DGS”), on behalf of the Department of 
Energy and Environment (“DOEE”) is issuing this Request for Proposals (“RFP”) to solicit 
proposals from contractors qualified to design, furnish and construct on-site solar electric power 
(“photovoltaic” or “PV”) systems (“Offeror(s)” or “Design-Builder(s)”) and interested in the 
construction of a Community Renewable Energy Facility (“CREF”) at a brownfield property 
owned by the District of Columbia (the “Project”). The brownfield, known as Oxon Run, is an 
open field site with a total estimated potential PV capacity of a minimum of one (1) Megawatt 
(“MW”). It is contemplated that the CREF will be operated by the District and will serve DOEE-
identified low-income households on an on-going basis for the life of the system. 
 
The District intends to finance and procure this CREF directly as a design-build project. The 
Department’s goal is to reduce the energy consumption from existing energy sources while 
lowering energy costs for District residents, including income-eligible residents participating in 
DOEE’s Low Income Home Energy Assistance Program (“LIHEAP”). Upon completion of 
construction, commissioning and utility interconnection, the District will take possession and 
assume management of the CREF. Offerors will provide for an initial system maintenance period 
of three (3) years in their proposals. 
 
Minimum Qualifications: Offerors must have successfully developed at least five (5) ground-
mounted solar projects totaling at least three (3) MW that are in commercial operation at the time 
of the issuance of this RFP. A proposal that fails to meet this standard shall be deemed 
nonresponsive. 
 
In general, the Design-Builder will advance the design (which will be reviewed / approved by DGS 
and DOEE before proceeding with the construction), complete the work (in phases), and provide 
all construction administration (“CA”) services as required during construction of the Project.  The 
preliminary system layout, as well as a narrative scope of work, is attached hereto as Attachment 
A (the “Scope of Work”).   
 
A.1 Project Schedule 
 
Offerors shall submit a preliminary design with their offers. Shortly after award, the Department 
shall issue to the selected Offeror a notice to proceed with certain design and preconstruction 
activities (“Notice to Proceed”). The selected Offeror shall submit a design schedule for review 
and approval to the Project Manager designated by the Department within five (5) business days 
of Notice to Proceed.  The selected Offeror shall complete the permit-ready set of construction 
documents within ninety (90) days of Notice to Proceed.  
 
A.2 Scope of Work  
 
The selected Design-Builder will be required to provide all labor, tools, equipment, materials, and 
professional services necessary to advance the design, obtain the necessary permits, and complete 
the construction. The Department expects that the Design-Builder will deliver a turn-key Project. 
 



A.3 Project Phases 
 
In order to ensure that the Project is completed in an efficient and timely manner, the Design-
Builder shall be required to complete certain design and preconstruction activities prior to 
mobilizing to the Project site and commencing work.  The design and preconstruction activities 
are more fully described in Section B.2. The Design-Builder will then proceed with the 
Construction Phase. Upon Substantial Completion, the Design-Builder shall complete a three (3) 
year maintenance phase as specified herein.  
 
A.4 Permits 
 
The Design-Builder will be responsible for procuring the General Building Permit, as well as any 
additional permits required for this Project.   
 
A.5 Lump Sum Price  
 
This will be a Lump Sum type contract. The Lump Sum Price shall include sufficient funds to 
cover all the expenses necessary to complete the Project, including, but not limited to, profit, home 
and field office overhead, supervision, labor, materials, equipment, professional services including 
design services, bonds, insurance and other services that may be required to obtain the necessary 
permits, and construct the work. The base proposal is for a one (1) megawatt system with a 
minimum of 3 years of system maintenance included. The base system must provide a minimum 
production output of 1,040 MWhAC/year at point of interconnection (POI) through the entire 3 
year (post-interconnection) maintenance period. The base system will be oriented to the south to 
maximize annual production. Offerors are required to submit separate add/alternate prices to 
increase the PV system capacity to 1.25 MW and 1.4 MW. Options must also be provided which 
would provide a different panel orientation in order to maximize the output during PEPCO’s peak 
hours. The scope of work is further explained in Attachment A. Offerors must provide solar 
layouts to prove that those alternates can be constructed within the allotted project area of the site. 
Offerors must include the cost of a Phase II Environmental Assessment in their base proposal. 
Offerors will be required to submit with their proposal an Offer Letter in substantially the form of 
Attachment B on the Offeror’s letterhead setting forth its Lump Sum Prices and a schedule of 
values for the Project, as well as the requested add/alternate pricing. 
 
A.6 Contract Documents 
 
The resulting contract will consist of: (i) Offer/Award Form; (ii) Sections A & B of this IFB; (iii) 
the Standard Contract Provisions, included here as Attachment G; (iv) the Scope of Work ; and 
(v) such other exhibits and attachments as are incorporated into the contract.  
 



A.7 Procurement Schedule 
 
The schedule for this procurement is as follows: 
 

 Issue RFP     - July 6, 2017 
 Pre-proposal Conference   - July 11, 2017 at 11:30 a.m. 
 Site Visit     - July 11, 2017 
 Last Day for Questions/Clarifications - July 12, 2017 
 Proposals Due    - July 26, 2017 at 2:00 pm 

 
A.9 Attachments 
    
Attachment A - Scope of Work   
Attachment B  - Form of Offer Letter 
Attachment C - Past Performance Evaluation Form 
Attachment D - Tax Affidavit 
Attachment E  - Davis-Bacon Wage Rates 
Attachment F  - Bid Bond Form 
Attachment G - Standard Contract Provisions 
Attachment H - Bidder-Offeror Certification Form 
Attachment I  - Subcontracting Plan Form 
Attachment J  - 2017 Living Wage Act Notice and Fact Sheet 
Attachment K - First Source Employment Agreement 
Attachment L  - Bid Guarantee Certification 
Attachment M - Form of Lien Waiver 
Attachment N - Bond Guarantee Form 
Attachment O - Form of Contract (to be issued by amendment) 



SECTION B 
SCOPE OF WORK 

 
B.1 Scope of Work 
 
The Oxon Run site is located at approximately 4669 South Capitol Street, SW, Washington, DC 
20032. The site occupies approximately 4.5 acres and is centered at approximately 38.821499 
Latitude and -77.003565 Longitude. Oxon Run is a brownfield site and there is known soil 
contamination from nearby current or former Underground Storage Tanks. The results of prior site 
assessments show that petroleum and arsenic contamination exists in certain locations at depths 
ranging from 17’ to 25’. Results of previous site environmental assessments will be provided and 
the selected Offeror will be required to perform its own due diligence prior to construction. Based 
on preliminary assessments, the District assumes that the solar construction can occur with zero, 
or very minimal soil disturbance to avoid the requirement for remediation. Similar solar 
developments have occurred on other brownfield and landfill sites by using surface mounting solar 
systems.  
 
The selected Offeror will design and construct the CREF at the Oxon Run site. This will involve 
pre-design engineering studies of the site, confirmation of the solar potential, and the design and 
specification of an appropriate ground mounting system. The Offeror will complete the final 
design and construct the system while meeting the requirements of the District. The system will 
be commissioned by the Offeror and the utility interconnection will be completed prior to final 
acceptance and turn-over of the system for operation by the District. 
 
In general, the selected Contractor(s) shall be required to provide all of the labor, tools, equipment, 
and materials necessary to perform the work called for in the Scope of Work attached as 
Attachment A (the “Work”).  To the extent there is an inconsistency in the Scope of Work, the 
selected Offeror shall be required to provide the more expensive requirement. Prior to submitting 
its proposal, each Offeror shall carefully review the Scope of Work and shall bring any 
inconsistency or error in the Scope of Work to the attention of the Department in writing.  To the 
extent that a competent contractor could have identified any such inconsistency or error, such 
inconsistency or error shall not serve as the basis for a change order and the selected Offeror shall 
assume the risk of such inconsistency or error. The Project will be divided into three Phases: (i) 
the Design and Preconstruction Phase; (ii) the Construction Phase; and (iii) the Maintenance Phase. 
 
B.2 Design & Preconstruction Phase 
 
During the Design & Preconstruction Phase, the Design-Builder shall develop such design 
documents as may be necessary to:  (i) fully describe the Project such that the Department can 
evaluate the quality and nature of the work that will be performed; and (ii) obtain any required 
permits for the Project.  Once the drawings have been approved, the Design-Builder shall obtain 
the necessary building permits and other approvals to construct the Project.  The permit drawings 
shall contain such level of detail as may reasonably be required by the Department.  The final 
design for the Project must be consistent with and a logical development of the Scope of Work.   
 
 



B.2.1 Schedule   
 
Within five (5) days after the Design & Preconstruction NTP is issued, the Design-Builder shall 
prepare and submit a design schedule for the Project (the “Design Schedule”).  The Design 
Schedule shall be subject to review and approval by the Department and the Design-Builder shall 
incorporate such adjustments to the Design Schedule as may be reasonably requested by the 
Department.    
 
B.2.1.1 During the Design & Preconstruction Phase, the Design-Builder and the Department shall 
agree on a construction phase schedule (the “Construction Schedule” and together with the Design 
Schedule, the “Project Schedule”). The Construction Schedule shall be prepared in a CPM method 
and be developed in a sufficient level of detail so as to permit the Department and the Design-
Builder to properly plan the Project. The Construction Schedule must also be submitted in 
Primavera 6 native format. 
 
B.2.2 Schematic Design.  The Design-Builder shall advance the preliminary design submitted 
with its proposal to a set of schematic design documents for the Project and shall submit such set 
to DGS for its review and approval.  DGS shall have the right to reject the schematic design 
submission for any reason; provided, however, the Design-Builder shall be entitled to an equitable 
adjustment to the Contract if the basis for DGS’ rejection is something other than (i) the design is 
not a logical development of the Scope of Work; or (ii) the design fails to meet the requirements 
of Attachment A.  The Design/Builder shall be required to incorporate at no additional cost to 
DGS minor adjustments that may be requested by DGS. 
 
B.2.3 Design Development Documents.  The Design-Builder shall prepare a set of design 
development drawings for the project and shall submit such set to DGS for its review and approval.  
DGS shall have the right to reject the design development submission for any reason; provided, 
however, the Design-Builder shall be entitled to an equitable adjustment to the Contract if the basis 
for DGS’ rejection is something other than (i) the design is not a logical development of the Scope 
of Work; or (ii) the design fails to meet the requirements of Attachment A.  The Design/Builder 
shall be required to incorporate at no additional cost to DGS minor adjustments that may be 
requested by DGS.  
 
B.2.4 Permit Documents.  The Design-Builder shall prepare a set of permit drawings for the 
project and shall submit such set to DGS for its review and approval.  DGS shall have the right to 
reject the Permit Set submission for any reason; provided, however, the Design-Builder shall be 
entitled to an equitable adjustment to the Contract if the basis for DGS’ rejection is something 
other than (i) the design is not a logical development of the Scope of Work; or (ii) the design fails 
to meet the requirements of Attachment A.  The Design/Builder shall be required to incorporate 
at no additional cost to DGS minor adjustments that may be requested by DGS.  
 
B.2.5  Permit Submission.  Once approved by DGS, the Design-Builder shall submit the 
approved permit drawings to the necessary authorities for review and approval. The Design-
Builder shall develop a list of the required permits, shall track the progress of all such permits 
through the review process, and shall keep DGS and its Program Manager aware of the status and 



any significant delays in the permit process.  The Design-Builder shall engage such permit 
expediters as the Design-Builder deems necessary or appropriate in light of the project’s schedule. 
 
B.2.6 Design Completion.  Subsequent to obtaining the necessary building permits, the Design-
Builder shall prepare a set of “issued for construction documents” (the “IFC Set”).  The Design-
Builder shall provide DGS and its Program Manager a copy of all such IFC Sets.  In these 
submittals, the Design-Builder shall highlight (or bubble) any aspect of the design that represents 
a material deviation from the permit set documents and shall address in a narrative format the 
impact, if any, such departure shall have on the Project’s aesthetics, functionality or performance.   
 
B.3 Compensation.  The Design-Builder shall be paid its compensation in a series of progress 
payments and a final payment. Progress payments shall be based on a Schedule of Values that is 
agreed upon by the Parties as well as the Program Manager’s good faith estimate of the level of 
completion for each component of the Schedule of Values. The Design-Builder shall prepare the 
Schedule of Values which breaks down the Lump Sum Price for the various parts of the Work. 
The Schedule of Values shall be maintained in such a manner to provide a breakdown of the Lump 
Sum Price in enough detail to facilitate continued evaluation of applications for payment and 
progress reports. The Design-Builder and the Program Manager shall meet as necessary to 
maintain the schedule of values for the Project in a manner acceptable to the Program Manager.  
No progress payments shall be made unless the then current Schedule of Values is acceptable to 
the Program Manager.   
 
B.4 Construction Phase Services.   
 
B.4.1 Construction Phase Design Services. 
 
If it should become necessary to amend any of the approved construction drawings, the Design-
Builder shall prepare an amendment to the drawings and shall submit such amendment to the 
Department for its review and approval.  In this submittal, the Design-Builder shall highlight (or 
bubble) any aspect of the design that represents a material deviation from the permit set documents 
and shall address in a narrative format the impact, if any, such departure shall have on the Project’s 
aesthetics, functionality or performance.  In the event the Department does not approve or deny a 
document within ten (10) business days after issuance, such document shall be deemed approved, 
provided however that the Department has not advised that such document is still under review. 
 
B.4.2 Construction Activities 
 
Based on the approved plans and specifications, the Design-Builder shall complete the work that 
may be called for by the approved plans and specifications. The Design-Builder shall submit to 
the Project Manager for review and approval all shop drawings, material data and samples 
provided by Design-Builder, vendors and/or manufacturers.  The Design-Builder shall submit a 
submittal log to the Project Manager within five (5) business days of finalizing the material / 
equipment / selections, or the design.  The Project Manager shall review and approve or reject 
submittals within five (5) business days of receipt from the Design-Builder. All work shall be 
accomplished in accordance with the following: 
 



B.4.2.1 Project Schedule.   The Work associated with the Project shall be Substantially Complete 
no later than May 30, 2018.  For purposes of this requirement, the term “Substantially Complete” 
shall mean that all of the following have occurred: (1) the construction and installation work have 
been completed with only minor punch list items remaining to be completed; (2) all other required 
permits or approvals have been obtained; (3) draft copies of all operating and maintenance 
manuals, training videotapes and warranties required by the contract have been delivered to the 
Department; (4) any supplemental training session required by the contract for operating or 
maintenance personnel have been scheduled; (5) all clean-up required by the contract has been 
completed; (6) the Project is ready for the Department to use it for its intended purpose; and (7) all 
equipment, supplies, materials and items to be installed have been installed in accordance with the 
manufacturer’s specifications and industry standards and have undergone and passed the requisite 
testing and inspections.  "Minor punch list items" are defined for this purpose as items that, in the 
aggregate, can be completed within thirty (30) days without interfering with the Department's 
normal use of the Project. 
 
B.4.2.2 Drawings & Specifications.  All Work shall be constructed in strict accordance with the 
IFC Set of documents approved by (or deemed approved by) the Department. 
 
B.4.2.3 Supervision.  Throughout the Work, the construction site shall be manned by personnel 
competent to oversee the Work at all times while construction is underway.  Such personnel shall 
maintain full-time, on-site construction supervision and provide daily inspections, quality control, 
monitoring, coordination of various trades, record drawings, and daily work log. 
 
B.4.2.4 Weekly Progress Meetings.  Throughout the work, the Design-Builder shall conduct 
weekly progress meetings following a contractor generated agenda with the Department’s program 
manager and a DOEE program manager and key trade subcontractors.  The Design-Builder shall 
draft and circulate meeting minutes on a weekly basis. 
 
B.4.2.5 Hazardous Materials.  The Department believes the site contains significant amounts of 
hazardous materials or petroleum contaminated soil. Preliminary information, however, indicates 
that the contamination is relatively deep (i.e. more than 10 feet below grade) and it is assumed that 
the proposed design will not extend to this depth.  For purposes of this proposal, Offerors should 
assume:  (i) ground-mounted ballasted systems with minimal excavation; and (ii) that significant 
remediation at the site will not be required.  Offerors should include a unit rate for the removal 
and disposal (inclusive of importing clean backfill) of isolated pockets of soil that may be 
encountered in running conduit or the like.  To the extent large scale remediation is required, 
the Department may elect to terminate the resulting contract for convenience.  In performing such 
work, the Design-Builder shall comply with all laws, including, without limitation, the 
requirements of the EPA and all jurisdictional agencies as well as all laws relating to safety, health 
welfare, and protection of the environment, in removing, treating, encapsulating, passivating, 
and/or disposing of hazardous materials, including, but not limited to, removal, treatment, 
encapsulation, passivation, and/or disposal of the hazardous materials.  If any notices to 
governmental authorities are required, the Design-Builder shall also give those notices at the 
appropriate times.  The Design-Builder shall ensure abatement subcontractors and disposal sites 
are appropriately licensed and qualified.  In addition, the Design-Builder shall ensure that any 
subcontractors involved in the abatement of hazardous materials maintain a contractor’s pollution 



legal liability insurance policy of at least Two Million Dollars ($2,000,000) for the duration of the 
Project and a period of three (3) years after Substantial Completion of the Project, and that any 
disposal site to which hazardous materials are taken carries environmental impairment liability 
insurance for the duration of the Project and a period of three (3) years after Substantial Completion 
of the Project.  The Design-Builder’s obligations under this paragraph shall include signing (as the 
agent for the Department) any manifests required for the disposal of hazardous materials.     
 
B.4.3 Site Safety Responsibilities.  The Design-Builder shall provide a safe and efficient site, 
with controlled access.  As part of this obligation, the Design-Builder shall be responsible for 
initiating, maintaining and supervising all safety precautions and programs in connection with the 
Project. These safety precautions shall include at minimum a 6’-0” chain link fence, which shall 
be locked during non-work hours and absences from the site.  
 
B.4.4 Site Cleanliness. The Design-Builder shall maintain the cleanliness of the site during the 
construction of the Project, by removing all extraneous materials, rubbish or debris.  
 
B.4.5 Protection of Existing Elements.  The Design-Builder shall protect all existing features, 
public utilities and other existing structures during construction. Design-Builder shall protect 
existing trees and shrubs from damage during construction. Protection shall extend to the root 
systems of existing vegetation. Design-Builder shall not store materials or equipment, or drive 
machinery, within drip line of existing trees and shrubs.  No vehicles are allowed on the site at any 
time. The Design-Builder shall be responsible for the replacement, repair or patching of any 
existing features, surfaces or materials damaged during construction, including that which may be 
damaged by subcontractors.  
 
B.4.6 Coordination. The Design-Builder shall coordinate all work. When taking an action that 
requires the approval of the Department, the agency must be notified of the action at least two 
business days prior. 
 
B.5 Project Close-out 
 
B.5.1 Punchlist.  Promptly after the Project reaches Substantial Completion, the Design-Builder 
shall cause its design consultant to develop a punchlist.  Once the punchlist is prepared, the Design-
Builder shall inspect the work along with representatives from the Department.  The punchlist shall 
be revised to reflect additional work items that are discovered during such inspection.  The Design-
Builder shall correct all punchlist items no later than thirty (30) days after substantial completion 
is achieved. 
 
B.5.2 Warranties & Manuals.  Subsequent to Substantial Completion, the Design-Builder shall 
prepare and submit the following documentation:  (i) a complete set of product manuals (O&M), 
training videos, warranties, etc.; (ii) an equipment schedule; (iii) a proposed schedule of 
maintenance for the PV system; (iv) environmental, health and safety documents for the site; and 
(v) all applicable inspection certificates/permits for the site.  No later than 30 days after Substantial 
Completion, the Design-Builder shall prepare and submit:  (x) a complete set of its Project files; 
and (y) a set of record as-built drawings. 
 



B.5.3 Use of Prolog.  The Design-Builder shall utilize Prolog for the submission of: (i) requests 
for information; (ii) submittals; (iii) meeting minutes; (iv) invoices/applications for payment (full 
package including all forms required by DGS); (v) certified payrolls (in addition to upload via 
LCP Tracker); (vi) drawings and specifications; (vii) punchlist; and (viii) other documents as may 
be designated by the Department. 
 
B.6 Maintenance Phase Services. 
 
B.6.1 Preventative Maintenance 
The Design-Builder shall provide preventative maintenance services that include all services listed 
in Table 1 of the Scope of Work provided in Attachment A. 
 
B.6.2 Corrective Maintenance 
The Design-Builder shall provide corrective maintenance services that include all services listed 
in Table 2 of the Scope of Work provided in Attachment A. 
 
B.7 Key Personnel; Diversion 
 
B.7.1 Identification of Key Personnel.  The following individuals shall be considered key 
personnel: (i) the Project Manager; (ii) the Site Superintendent and (iii) Lead Solar Design 
Engineer.  The Design-Builder will not be permitted to reassign any of the key personnel unless 
the Department approves the proposed reassignment and the proposed replacement.   
 
B.7.2 Liquidated Damages.  If the Design-Builder removes or reassigns one of the key 
personnel (excluding, however, instances where such personnel become unavailable due to death, 
disability, or separation from the employment of the Design-Builder or any affiliate of the Design-
Builder) without the prior written consent of the Department’s Designated Representative, the 
Design-Builder shall pay to the Owner the sum of Ten Thousand Dollars ($10,000) as liquidated 
damages.  These liquidated damage amount shall not bar recovery of any other damages, costs or 
expenses other than the Department’s internal administrative costs.  In addition, the Department 
shall have the right, to be exercised in its sole discretion, to remove, replace or to reduce the scope 
of services of the Design-Builder in the event that a member of the key personnel has been removed 
or replaced by the Design-Builder without the consent of the Department.   
 
B.8 Deliverable List 
 
The Design-Builder shall be required to prepare and submit the following: 
 
B.8.1  Design and Preconstruction Phase Deliverables. 
 
 .1 Design Schedule (B.2.1). 
 .2 Schematic Design Documents (B.2.2). 

.3 Design Development Documents (B.2.3). 

.4 Permit Set (B.2.4). 

.5 Construction Documents (B.2.6). 

.6  Phase II Environmental Assessment (A.5) 



B.8.2  Construction Phase Deliverables. 
   
 .1 Construction Phase Schedule (B.2.1.1). 

.2 Submittals (B.4.2) 

.3 Minutes of Progress Meetings (B.4.2.4). 
 .4 Punchlist (B.5.1) 

.5 Warranties, Manuals and As-Builts (B.5.2). 
 
B.8.3 Maintenance Phase Deliverables. 
 
During this phase, the Design-Builder shall maintain and provide maintenance logs of all 
maintenance activities and services. Such logs shall describe the activity, service date, resolution, 
follow-up actions, parts repaired or replaced, and identification of service personnel. The 
Design-Builder shall update the record with preventative maintenance activities and track any 
problems or warranty issues and secure the record on-site. Logs must cover all of the 
preventative and corrective maintenance items noted in the Attachment A Scope of Work, 
Section 14. 
 
B.9 Conformance with Laws 
 
It shall be the responsibility of the Design-Builder to perform under the contract in conformance 
with the Department’s Procurement Regulations and all statutes, laws, codes, ordinances, 
regulations, rules, requirements, orders, and policies of governmental bodies.   
  
B.10 Lump Sum Price 
 
It is the Department’s intent that the Design-Builder provide a turn-key solution for the 
implementation of the Project, and the Lump Sum Price shall be developed based on such 
framework.  The Design-Builder shall advance the Project in a manner consistent with the Lump 
Sum Price. The Department’s budget for this project is approximately $2M. 
  



SECTION C 
ECONOMIC INCLUSION 

 
C.1.1 Preference for Small, Local, and Disadvantaged Business Enterprises 
 
General:  Under the provisions of the Small, Local, and Disadvantaged Business Enterprise 
Development and Assistance Act of 2005, D.C. Law 16-33 (codified at D.C. Code § 2-218.01 et 
seq.), preferences shall be given to Offerors that are certified by the Department of Small and Local 
Business Development as being a small business enterprise, having resident business ownership, 
having a longtime resident business, being a local business enterprise, being a disadvantaged 
business enterprise, being a local business enterprise with its principal office located in an 
enterprise zone, being a veteran-owned business enterprise, or being a local manufacturing 
business enterprise.  In accordance with these laws, the following preferences shall be awarded in 
evaluating an Offeror’s proposal:  
 
 Three (3) preference points shall be awarded if the Offeror is certified as having a small 

business enterprise. 
 Five (5) preference points shall be awarded if the Offeror is certified as having a resident 

business ownership. 
 Five (5) points shall be awarded if the Offeror is certified as having a longtime resident 

business. 
 Two (2) preference points shall be awarded if the Offeror is certified as a local business 

enterprise. 
 Two (2) preference points shall be awarded if the Offeror is certified as being a local 

business enterprise with its principal office located in an enterprise zone. 
 Two (2) preference points shall be awarded if the Offeror is certified as a disadvantaged 

business enterprise. 
 Two (2) preference points shall be awarded if the Offeror is certified as a veteran-owned 

business enterprise. 
 Two (2) preference points shall be awarded if the Offeror is certified as a local 

manufacturing business enterprise. 
 
Offerors may qualify for more than one of these categories, so that the maximum number of points 
available under this section is twelve (12) points. 

C.1.2 Preferences for Certified Joint Ventures 
 
A certified joint venture will receive preferences as determined by DSLBD in accordance with 
D.C. Official Code § 2-218.39a (h).  
 
C.1.2.1 A copy of the certification acknowledgment letter must be submitted with the  
             Offeror’s Proposal. 
 
C.1.2.2 Any vendor seeking certification in order to receive preferences under this solicitation  
  should contact the: 
 



Department of Small and Local Business Development 
ATTN:  CBE Certification Program 
441 Fourth Street, NW, Suite 850N 

Washington DC  20001 
(202) 727-3900  

  
C.1.2.3 All vendors are encouraged to contact DSLBD at (202) 727-3900 if additional  
  information is required on certification procedures and requirements. 
 
 C.2      Subcontracting Plan 

An Offeror responding to this solicitation which is required to subcontract shall be required 
to submit with its offer, any subcontracting plan required by law. Offeror’s responding to 
this RFP shall be deemed nonresponsive and shall be rejected if the offeror fails to submit 
a subcontracting plan that is required by law.  For contracts in excess of $250,000, at least 
35% of the dollar volume of the contract shall be subcontracted in accordance with 
Attachment I.   

 
C.2.1 Subcontracting Plan Requirements  
 

Mandatory Subcontracting Requirements 
 
1. Unless the Director of the Department of Small and Local Business Development 

(DSLBD) has approved a waiver in writing, for all contracts in excess of $250,000, at 
least 35% of the dollar volume of the contract shall be subcontracted to qualified small 
business enterprises (SBEs). 
 

2. If there are insufficient SBEs to completely fulfill the requirement of paragraph 1, then 
the subcontracting may be satisfied by subcontracting 35% of the dollar volume to any 
qualified certified business enterprises (CBEs); provided, however, that all reasonable 
efforts shall be made to ensure that SBEs are significant participants in the overall 
subcontracting work. 
 

3. A prime Contractor that is certified by DSLBD as a small, local or disadvantaged 
business enterprise shall not be required to comply with the provisions of paragraphs 1 
and 2 above.  
 

4. Except as provided in paragraphs 5 and 7 below, a prime Contractor that is a CBE and 
has been granted an offer preference pursuant to D.C. Official Code § 2-218.43, or is 
selected through a set-aside program, shall perform at least 50% of the contracting 
effort with its own organization and resources and, if it subcontracts, 35% of the 
subcontracting effort shall be with CBEs.  A CBE prime Contractor that performs less 
than 50% of the contracting effort shall be subject to enforcement actions under D.C. 
Official Code § 2-218.63. 

 
5. A prime Contractor that is a certified joint venture and has been granted an offer 

preference pursuant to D.C. Official Code § 2-218.43, or is selected through a set-aside 



program, shall perform at least 50% of the contracting effort with its own organization 
and resources and, if it subcontracts, 35% of the subcontracting effort shall be with 
CBEs.  A certified joint venture prime Contractor that performs less than 50% of the 
contracting effort shall be subject to enforcement actions under D.C. Official Code § 
2-218.63. 
 

6. Each CBE utilized to meet these subcontracting requirements shall perform at least 
35% of its contracting effort with its own organization and resources.  
 

7. A prime Contractor that is a CBE and has been granted an offer preference pursuant to 
D.C. Official Code § 2-218.43, or is selected through a set-aside program, shall perform 
at least 50% of the on-site work with its own organization and resources if the contract 
is $1 million or less. 

 
C.2.2   Subcontracting Plan   
 

If the prime Contractor is required by law to subcontract under this contract, it must   
subcontract at least 35% of the dollar volume of this contract in accordance with the   
provisions of section (a) of this clause. The plan shall be submitted as part of the offer    and 
may only be amended with the prior written approval of the CO and Director of     DSLBD. 
Any reduction in the dollar volume of the subcontracted portion resulting from   an 
amendment of the plan shall inure to the benefit of the District. 
 
Each subcontracting plan shall include the following: 

 
a. The name and address of each subcontractor; 
b. A current certification number of the small or certified business enterprise; 
c. The scope of work to be performed by each subcontractor; and 
d. The price that the prime Contractor will pay each subcontractor. 

 
C.2.3   Copies of Subcontracts 
 
Within twenty-one (21) days of the date of award, the Contractor shall provide fully executed 
copies of all subcontracts identified in the subcontracting plan to the CO, District of Columbia 
Auditor and the Director of DSLBD. 
 
C.2.4   Subcontracting Plan Compliance Reporting.   
 

(1) The Contractor has a subcontracting plan required by law for this contract; the 
Contractor shall submit a quarterly report to the CO, District of Columbia Auditor 
and the Director of DSLBD.  The quarterly report shall include the following 
information for each subcontract identified in the subcontracting plan: 

 
a.   The price that the prime Contractor will pay each subcontractor under the     
      subcontract 
 



 b.    A description of the goods procured or the services subcontracted for 
 

                   c.    The amount paid by the prime Contractor under the subcontract;  
 

d.   A copy of the fully executed subcontract, if it was not provided with an earlier 
  quarterly report.  

 
(2) If the fully executed subcontract is not provided with the quarterly report, the prime 

Contractor will not receive credit toward its subcontracting requirements for that 
subcontract. 

 
C.2.5   Annual Meetings 
  

Upon at least 30-days written notice provided by DSLBD, the Contractor shall meet 
annually with the CO, CA, District of Columbia Auditor and the Director of DSLBD to 
provide an update on its subcontracting plan.   

 
C.2.6   Notices 
 

The Contractor shall provide written notice to the DSLBD and the District of Columbia 
Auditor upon commencement of the contract and when the contract is completed. 

 
C.2.7   Enforcement and Penalties for Breach of Subcontracting Plan  
 

1. A Contractor shall be deemed to have breached a subcontracting plan required by      
law, if the Contractor (i) fails to submit subcontracting plan monitoring or 
compliance reports or other required subcontracting information in a reasonably 
timely manner; (ii) submits a monitoring or compliance report or other required 
subcontracting information containing a materially false statement; or (iii) fails to 
meet its subcontracting requirements. 
 

2. Contractor that is found to have breached its subcontracting plan for utilization of  
CBEs in the performance of a contract shall be subject to the imposition of 
penalties, including monetary fines in accordance with D.C. Official Code § 2-
218.63. 

 
3. If the CO determines the Contractor’s failure to be a material breach of the contract, 

the CO shall have cause to terminate the contract under the default provisions in 
Clause 8 of the Standard Contract Provisions, Default.   

 
C.2.8   CBE as Prime Contractor 
 

A prime Contractor which is certified as a small, local or disadvantaged business enterprise 
shall not be required to comply with the provisions of Section C.2.  

 



C.3 Residency Hiring Requirements for Contractors and Subcontractors  
 

At least fifty-one percent (51%) of the Offeror’s Team and every subconsultant’s 
employees hired after the Offeror enters into a contract with the Department, or after such 
subconsultant enters into a contract with the Offeror, to work on this project, shall be 
residents of the District of Columbia.  

 
Upon execution of the contract, the Offeror and all of its member firms, if any, and each of 
its subcontractors and subconsultants shall submit to the Department a list of current 
employees that will be assigned to the project, the date that they were hired and whether or 
not they live in the District of Columbia. 

 
The Offeror shall comply with subchapter III of Chapter II of Title 1, and subchapter II of 
Chapter II of Title 1 of the D.C. Code, and all successor acts thereto and the rules and 
regulations promulgated thereunder.  The Offeror and all member firms, subcontractors, 
tier subcontractors, subconsultants, and suppliers with contracts in the amount of $100,000 
or more shall be required to comply with the following: (i) enter into a First Source 
Employment Agreement with the D.C. Department of Employment Services (“DOES”)  
upon execution of the contract; (ii) submit an executed First Source Agreement to DOES 
prior to beginning work on the project; (iii) make best efforts to hire at least 51% District 
residents for all new jobs created by the project; (iv) list all employment vacancies with 
DOES; (v) submit monthly compliance reports to DOES by the 10th of each month; (vi) at 
least 51% apprentices and trainees employed must be residents of the District registered in 
program approved by the D.C. Apprenticeship Council; and (vii) trade Contractors and 
subcontractors with contracts in the amount of $500,000 or more must register an 
apprenticeship program with the D.C. Apprenticeship Council. 

 
The Offeror shall comply with subchapter X of Chapter II of Title 2, and all successor acts 
thereto, including by not limited to the Workforce Intermediary Establishment and Reform 

of First Source Amendment Act of 2011, and the rules and regulations promulgated 
thereunder, including, but not limited to the following requirements:  

 
(i) At least twenty percent (20%) of journey worker hours by trade shall be performed 

by District residents; 
(ii) At least sixty percent (60%) of apprentice hours by trade shall be performed by 

District residents; 
(iii) At least fifty one percent (51%) of the skilled laborer hours by trade shall be 

performed by District residents; and 
(iv) At least seventy percent (70%) of common laborer hours shall be performed by 

District residents. 
  



C.4 Apprenticeship Act 
 
The D.C. Apprenticeship Act of D.C. Law 2-156, (“Act”) as amended shall apply to this Project.  
All subcontractors selected to perform work on the Project on a craft-by-craft basis shall be 
required to comply with this Act.  All terms and conditions of the D.C. Apprenticeship Council 
Rules and Regulations shall be implemented.  The Contractor shall be liable for any subcontractor 
non-compliance. 



SECTION D 
EVALUATION AND AWARD CRITERIA 

 
D.1 Evaluation Process 
 
The Department shall evaluate submissions and any best and final offers in accordance with the 
provisions of this Section D and the Department’s Procurement Regulations.   
 
D.2 Evaluation Committee 
 
Each submission shall be evaluated in accordance with this Section D by an Evaluation 
Committee.  The Evaluation Committee shall prepare a written report summarizing its findings 
and submit the same to the source selection official.  Based on the information submitted by the 
Offerors in response to this RFP and the report prepared by the Evaluation Committee, the source 
selection official shall select the Offeror(s) whose submissions are determined by the source 
selection official to be the most advantageous to the Department in accordance with 27 DCMR §§ 
1613.5 and 1630.5 and not necessarily the Offeror(s) with the highest score as evaluated per the 
factors in Section D.4. of this RFP. 
 
D.3 Oral Presentation 
 
The Department does not intend to interview Offerors; however, it reserves the right to interview 
Offerors in the competitive range if necessary. If the Department conducts such interviews, each 
Offeror within the competitive range shall make an oral presentation to the Department’s 
Evaluation Committee, and participate in a question and answer session. The purpose of the oral 
presentation and the question and answer session is to permit the Evaluation Committee to fully 
understand and assess the qualifications of each Offeror and the Offeror’s key personnel.  The 
submission will be re-scored at the conclusion of the oral presentation. 
 
D.3.1 Length of Oral Presentation 
 
Each Offeror will be given up to sixty (60) minutes to make the presentation.  At the end of the 
initial presentation, there will be a break for approximately forty five (45) minutes for the 
Evaluation Committee to assess the presentation and prepare questions. The Offeror will then 
respond to questions from the Department’s Evaluation Committee for no more than ninety (90) 
minutes. 
 
D.3.2 Schedule 
 
The order of presentation will be selected randomly and the Offerors will be informed of their 
presentation date before the beginning of oral presentations.  The Department reserves the right to 
reschedule any Offeror’s presentation at the discretion of the contracting officer. 
 



D.3.3 Offeror Attendees 
 
The oral presentation will be made by the Offeror’s personnel who will be assigned the key jobs 
for this project.  Each Offeror will be limited to seven (7) persons.  The job functions of the persons 
attending the presentation will be considered to be an indication of the Offeror’s assessment of the 
key areas of responsibility that are deemed essential to the successful completion of the project. 
 
D.3.4 Topics 
 
The Offeror may present information about its capabilities and special qualifications to serve as a 
contractor for this Project, including the qualifications of key personnel. 
 
D.4 Proposal Evaluation 
 
Each proposal will be scored on a scale of zero (0) to one hundred twelve (112) points.  Offerors 
will be eligible to receive up to twelve (12) of the one hundred twelve (112) points based on the 
Offerors status as certified business enterprises as outlined in Section C.1 of this RFP. The 
Department’s evaluation shall not necessarily be limited to the information provided in the 
Offeror’s proposal.  As part of the evaluation, the Department will also consider its own historical 
experience with the Offeror, as well as the direct experience with the Offeror of the members of 
the evaluation panel and others involved in the evaluation process. The Contract will be awarded 
to the Offeror found to be the most advantageous to the Department in accordance with 27 DCMR 
§§ 1613.5 and 1630.5 and not necessarily the Offeror(s) with the highest evaluated score. 
 
D.4.1 Design-Builder’s Relevant Experience & Capabilities (20 points) 
 
The Department desires to engage a Design-Builder with the experience necessary to realize the 
objectives set forth in the RFP. This component of each Offeror will be evaluated based on their 
demonstrated experience:  
 

(i) in completion of ground mounted solar photovoltaic systems of 500kW to 5MW in size;  
(ii) in constructing projects in an urban setting;  

(iii) with the design-build delivery method;  
(iv) in completing projects on-time and on-budget;  
(v) knowledge of, and access to, the local subcontracting market; and 

(vi) knowledge of the local regulatory agencies and Code Officials. 
 
If the Offeror is a team or joint venture of multiple companies, the Evaluation Panel will consider 
the experience of each member of the team or joint venture in light of their role in the proposed 
team or joint venture. This element of the evaluation will be worth up to twenty (20) points.     
 
D.4.2 Design-Builder’s Key Personnel (10 points) 
 
The Department desires that the Design-Builder assign the appropriate number of personnel having 
the necessary seniority to implement a project of this type.  The personnel should have experience 
working together and each such individual should have the necessary level of experience and 



education for his or her proposed role.  They should have a demonstrated ability to deliver fast-
track projects on-time and on-budget.  Proposals should identify, at a minimum, (i) the Project 
Executive; (ii) the Field Superintendent; (iv) the Project Manager and (vi) the Project Architect.  
The availability and experience of the key individuals assigned to this project will be evaluated as 
part of this element.   
 
Please provide a table that identifies the specific staff that will be assigned to this project.  The 
table should include:  (i) the individual’s name (if known); (ii) his or her title; (iii) his or her level 
of effort (i.e. the percentage of time devoted to this project); and (iv) the time periods during which 
the individual will be assigned to the project.  This table should include all personnel that will be 
assigned to the project.  This element of the evaluation will be worth up to ten (10) points.     
 
D.4.3 Preliminary Design (20 Points) 
 
Offerors shall include with their proposals a preliminary design that complies with Sections A.5 
and B.1.  The preliminary design will be used to determine whether the preliminary design is 
responsive (i.e. whether the design delivers all of the required programmatic elements described 
in the Performance Specification).  The responsiveness determination will be made on a pass/fail 
basis.  In addition, the technical evaluation panel (“TEP”) will undertake a normative assessment 
of how well the preliminary design addresses the following:  (i) functionality and operation of the 
system; (ii) plan for interconnection with utility company; (iii) plan for identifying and addressing 
any environmental risks at the site; and (iv) design for simplified and cost effective operation of 
the system.  This element of the evaluation will be worth up to twenty (20) points. 
 
D.4.4 Price (20 points) 
 
Offerors will be required to propose a Lump Sum Price.  This element of the evaluation will be 
worth up to twenty (20) points.     
 
D.4.5 Management Plan & Schedule (40 points) 
 
Offerors are required to submit with their proposal a Management Plan.  The Management Plan 
should clearly explain how the Design-Builder intends to manage and implement the Project.  It 
should demonstrate a knowledge of the process and impediments that must be overcome and 
ensure that sufficient staffing will be provided.  At a minimum, the plan should explain: (i) how 
the Design-Builder will manage the design process; (ii) the Design-Builder’s plan to deliver 
coordinated and constructible documents in a phased, fast track environment; and (iii) how the 
Design-Builder proposes to staff and handle construction administration. 
 
The Management Plan should also: (i) identify the key personnel and their specific roles in 
managing the Project; (ii) identify the key milestone dates and provide a description of how these 
dates will be achieved; (iii) provide a preliminary schedule for the work; (iv) describe the cost 
control management structures that will be used to ensure the Project is delivered on-budget; and 
(v) describe the key challenges inherent in this Project and explain how they will be overcome or 
mitigated. The Management Plan will be worth up to forty (40) points.   
 



SECTION E 
PROPOSAL ORGANIZATION AND SUBMISSION 

 
This section outlines specific information necessary for the proper organization and manner in 
which Offerors’ proposals should be proffered.  References are made to other sections in this RFP 
for further explanation. 
 
E.1 Submission Identification 
 
Submissions shall be proffered in a complete original proposal (pricing and technical submission); 
one (1) copy of the pricing proposal; and four (4) copies of the technical portion of the proposal 
as outlined below.  An electronic copy of the complete original proposal on USB flash drive.  The 
Offeror’s original submission shall be placed in a sealed envelope conspicuously marked:  
“DCAM-17-CS-0101 - Proposal for Design-Build Services for the Community Renewable 
Energy Facility at Oxon Run” 
 
E.2 Delivery or Mailing of Submissions 
 
Submissions should be delivered or mailed to: 
 

DC Department of General Services 
Contracts & Procurement Division 
Frank D. Reeves Center 
2000 14th Street, NW, 8th Floor 
Washington, DC  20009 
Attn: Mia Vawter 

 
E.3 Date and Time for Receiving Submissions 
 
Submissions shall be received no later than 2:00 p.m. on Wednesday, July 26, 2017. The Offeror 
assumes the sole responsibility for timely delivery of its Submission, regardless of the method of 
delivery. 
 
E.4 Submission Size, Organization and Offeror Qualifications 
 
All submissions shall be submitted on 8-1/2” x 11” bond paper and typewritten. The CPM schedule 
may be on 11”x17” bond paper, but shall be folded to a size of 8-1/2”x11”.  Telephonic, 
telegraphic, and facsimile submissions shall not be accepted. The Department is interested in a 
qualitative approach to presentation material. Brief, clear and concise material is more desirable 
than quantity. The submission shall be organized as follows: 
  
E.4.1 Technical Proposal 
 
The technical proposal shall be organized as follows: 
 



E.4.1.1  Executive Summary 
 
Each Offeror should provide a summary of no more than three pages of the information contained 
in the following sections. 
 
E.4.1.2  General Team Information and Firm(s) Data 

 
Each Offeror should provide the following information for the Design-Builder and each of its 
subconsultants. 
 

A. Name(s), address(es), and role(s) of each firm (including all sub-consultants) 
 

B. Firm profile(s), including: 
 

i. Age 
 

ii. Firm history(ies) 
 

iii. Firm size(s) 
 

iv. Areas of specialty/concentration 
 

v. Current firm workload(s) projected over the next year 
 
vi. Provide a list of any contract held by the Offeror where the contract was terminated 

(either for default or convenience).  This list should also identify any contracts that 
resulted in litigation or arbitration between the Owner and the Offeror.  If the 
Offeror has multiple offices, only contracts held by the office submitting this 
proposal need be listed. 

 
C. Description of the team organization and personal qualifications of key staff, including: 

 
i.  Identification of the single point of contact for the Offeror. 

 
ii.  Organizational chart illustrating reporting lines and names and titles for key 

participants proposed by the Offeror. 
 

iii. A list or chart of all personnel proposed for the Project.  Such list or chart should 
include the following information for each individual:  

 
1. The individual’s name  
2. The individual’s role 
3. Whether the individual’s involvement in the Project is funded from the 

General Conditions Budget or the Design-Build Fee 
4. The percentage of time that will be devoted by the individual to the 

Project.  This should be identified for each phase of the Project.   



5. The individual’s resume.  Resumes should indicate the individual’s 
experience on at least four (4) relevant projects and identify the role of the 
individual in each past project noted on the resume.  The resume should 
also clearly identify how long the individual has worked in the 
construction industry and should indicate the number of years of 
experience in his or her current role as well as prior roles. 

6. The individual’s current workload over the next two years 
 
iv. A chart showing the experience that the key team members have working together. 

 
E.4.1.3  Relevant Experience and References 
 

A. Detailed descriptions of no more than eight (8) projects that best illustrate the team’s 
experience and capabilities relevant to this project. For each such project, the Offeror 
should provide the information requested below: 
    

(i) The name and location of the project. 
(ii) The square footage of the project 

(iii) A short narrative of the scope of the contractor’s work on the project. 
(iv) The delivery method implemented on the project. 
(v) The start and end dates for construction. 

(vi) The date of builder’s engagement and point during the design process at which 
builder was engaged (e.g., schematic design 50% complete; schematic design 
100%complete, etc.).  

(vii) The initial substantial completion date and initial contract value, also noting the 
contract type (i.e., GMP, NTE or Lump Sum).  

(viii) The level of completion of design documents that the initial contract value was 
based on.     

(ix) The actual substantial completion date and the final contract value. 
 

B. The Offeror shall ensure that a minimum of three (3) Past Performance Evaluation forms 
(Attachment C) are completed and submitted on behalf of the Offeror directly to Mia 
Vawter by the due date for proposals.  
 

C. If the Offeror is a team or joint venture of multiple companies, the Evaluation Panel will 
consider the experience of each member of the team or joint venture in light of their role 
in the proposed team or joint venture. 

 
E.4.1.4  Project Management Plan 
 
The Project Management Plan should contain the information requested in Section D.4.5 of the 
RFP.  
 



E.4.1.5  SBE Subcontracting Plan 
 
Each Offeror shall complete and submit as part of its Technical Proposal a Subcontracting Plan in 
the form of Attachment I.  
 
E.4.1.6  First Source Employment Agreement 
 
Each Offeror shall complete and submit as part of its Technical Proposal a First Source Agreement 
in the form of Attachment K. 
 
E.4.1.7  Preliminary Project Schedule 
 
Each Offeror should prepare a preliminary project schedule (the “Baseline Schedule”) that shows 
how the Offeror intends to complete the Project in a timely manner.  The Baseline Schedule shall 
be subject to review and approval by the Department and the selected Offeror shall incorporate 
such adjustments to the Baseline Schedule as may be reasonably requested by the Department.  
The Baseline Schedule shall be prepared in a CPM method and be developed in a sufficient level 
of detail so as to permit the affected parties (i.e. the Department and the Design-Builder) to 
properly plan the Project, and shall show:  (i) key design milestones; (ii) release dates for long lead 
items; (iii) release dates for key subcontractors; and (iv) substantial and final completion dates.  
The preliminary schedule must also be submitted in Primavera 6 native format, and upon award, 
shall be updated by the Design-Builder, at a minimum, on a bi-weekly basis. The schedule should 
demonstrate that the Offeror understands the project and has a workable method to deliver the 
project in a timely manner. 
 
E.4.1.8  Preliminary Design 
 
The Preliminary Design should contain the information requested in Section D.4.3 of the RFP.  
 
E.4.2 Price Proposal 
 
The Price proposal shall be organized as follows: 
 
E.4.2.1  Offer Letter  
 
Each Offeror shall submit an offer letter substantially in the form of Attachment B and proposed 
schedule of values in the form of Exhibit 1 to Attachment B (the “Price Proposal”). Material 
deviations, in the opinion of the Department, from the offer letter shall be sufficient to render the 
proposal non-responsive.   
 
E.4.2.2  Bidder-Offeror Certification Form 
 
Each Offeror shall complete and submit with its Price Proposal the Bidder-Offeror Certification 
Form attached hereto as Attachment H. An Offeror who submits an incomplete or improperly or 
inaccurately completed Bidder-Offeror Certification Form may be deemed non-responsive. 
 



E.4.2.3  Tax Affidavit 
 
Each Offeror must submit a tax affidavit substantially in the form of Attachment D. In order to 
be eligible for this procurement, Offerors must be in full compliance with their tax obligations to 
the District of Columbia government. 
 
E.4.2.4  Bid Bond 
 
Each Offeror shall submit with their Price Proposal a bid bond in the amount specified and further 
explained in Section H.1 below, in the form of Attachment F. 



SECTION F 
BIDDING PROCEDURES & PROTESTS 

 
F.1 Contact Person 
 
For information regarding this RFP please contact: 
 

Mia Vawter 
 Contract Specialist  
 Department of General Services 

1250 U Street NW, 4th floor 
Washington, DC 20009     
(202) 671-2255 
mia.vawter@dc.gov 

 
Any written questions or inquiries should be sent to Mia Vawter at the address above. 
 
F.2 Preproposal Conference 
 
A preproposal conference will be held on Monday, July 11, 2017 at 11:30 AM. The meeting will 
be held at the Department of General Services, 1250 U Street N.W., 4th floor, Washington, D.C. 
20009.  Interested Offerors are strongly encouraged to attend. 
 
F.3 Explanations to Prospective Offerors 
 
Each Offeror should carefully examine this Request for Proposals and any and all amendments, 
addenda or other revisions, and thoroughly familiarize itself with all requirements prior to 
proffering a submission.  Should an Offeror find discrepancies or ambiguities in, or omissions 
from, the RFP and amendments, addenda or revisions, or otherwise desire an explanation or 
interpretation of the RFP, any amendments, addenda, or revisions, it must submit a request for 
interpretation or correction in writing.  Any information given to an Offeror concerning the 
solicitation shall be furnished promptly to all other Offerors as an amendment or addendum to this 
RFP if in the sole discretion of the Department that information is necessary in proffering 
submissions or if the lack of it would be prejudicial to any other prospective Offerors.  Oral 
explanations or instructions given before the award of the contract shall not be binding. 
 
IMPORTANT NOTICE: Contracts & Procurement will notify Offerors of any changes, 
additions and or deletions to the specifications and or responses to questions by addenda posted 
on the Department of General Services, Contracts & Procurement website.  It is the potential 
Offeror’s responsibility to frequently visit DGS’ Contracts and Procurement website at 
http://dgs.dc.gov/page/dgs-solicitations to obtain addenda(s) once they have received a copy or 
downloaded a copy of the solicitation. 
 
Questions should be directed to Mia Vawter at the email address listed in Section F.1 no later 

than Wednesday, July 12, 2017.  The person making the request shall be responsible for prompt 
delivery. 

mailto:mia.vawter@dc.gov
http://dgs.dc.gov/page/dgs-solicitations


F.4 Protests 
 
Protests shall be governed by D.C. Code § 2-360.08 and Section 4734 of the Department’s 
Procurement Regulations (27 DCMR § 4734).  Protests alleging defects in this solicitation must 
be filed prior to the time set for receipt of submissions.  If an alleged defect does not exist in this 
initial RFP, but was incorporated into the RFP by an amendment or addendum, a protest based on 
that defect must be filed before the next closing time established for proffering submissions.  In 
all other cases, a protester shall file the protest within ten (10) days after the protester knows or 
should have known, whichever is earlier, of the facts and circumstances upon which the protest is 
based.  All protests must be made in writing to the Department's Chief Contracting Officer 
(“CCO”) and must be filed in duplicate.  Protests shall be served on the Department by obtaining 
written and dated acknowledgment of receipt from the Department's CCO.  Protests received by 
the Department after the indicated period shall not be considered.  To expedite handling of protests, 
the envelope shall be labeled “Protest”.   
 
This section is intended to summarize the bid protest procedures and is for the convenience of the 
Offerors only.  To the extent any provision of this section is inconsistent with the Procurement 
Regulations, the more stringent provisions shall prevail.  
 
F.5 Contract Award 
 
This procurement is being conducted in accordance with D.C. Code § 2-354.03 and the provisions 
of Title 27 DCMR §§ 4700, et seq., of the Department’s Procurement Regulations.  Responses to 
the RFP shall be in the form of competitive sealed proposals and the contract shall be awarded 
based on the proposal that is the most advantageous to the Department, or in the event of more 
than one award, the proposals that are the most advantageous to the Department.  The RFP sets 
forth the evaluation factors and indicates the relative importance of each factor.  The RFP contains 
a statement of work or other description of the Department’s specific needs, which shall be used 
as a basis for the evaluation of the proposals.  Price will be evaluated; however, while price or total 
cost to the Department may be an important or even deciding factor in most source selections, the 
Department may select the source whose proposal is more advantageous in terms of technical merit 
and other factors in accordance with Title 27 DCMR § 1613.5.  As such, the contract contemplated 
hereunder will be awarded to the Offeror whose competitive sealed proposal is determined by the 
source selection official to be the most advantageous to the Department considering technical merit 
and other factors. 
 
F.6 Retention of Submissions 
 
All submissions shall be retained by the Department and therefore shall not be returned to the 
Offerors.  With the exception of proprietary financial information, the submissions shall become 
the property of the Department and the Department shall the right to distribute or use such 
information as it determines. 
 
 
 
 



F.7 Examination of Submissions 
 
Offerors are expected to examine the requirements of all instructions (including all amendments, 
addenda, attachments and exhibits) in this RFP.  Failure to do so shall be at the sole risk of the 
Offeror and may result in disqualification. 
 
F.8 Late Submissions:  Modifications 
 
A. Any submission or best and final offer received at the office designated in this RFP after 

the exact time specified for receipt shall not be considered. 
 
B. Any modification of a submission, including a modification resulting from the CCO’s 

requests for best and final offers, is subject to the same conditions as in Section E.8.A 
stated above. 

 
C. The only acceptable evidence to establish the time of receipt at the Department’s office is 

the time-date stamp of such installation on the submission wrapper or other documentary 
evidence of receipt maintained by the installation. 

 
D. Notwithstanding any other provisions of this Request for Proposals to the contrary, a late 

modification of an otherwise successful submission which makes its terms more favorable 
to the Department may be considered at any time it is received and may be accepted. 

 
E. Submissions shall be irrevocable and remain in full force and effect for a period not less 

than one hundred twenty (120) days after receipt of submissions. 
 
F.9 No Compensation for Preparation of Submissions 
 
The Department shall not bear or assume any financial obligations or liabilities regarding the 
preparation of any submissions submitted in response to this RFP, or prepared in connection 
therewith, including, but without limitation, any submissions, statements, reports, data, 
information, materials or other documents or items. 
 
F.10 Rejection of Submissions 
 
The Department reserves the right, in its sole discretion: 
 
A. To cancel this solicitation or reject all submissions. 
 
B. To reject submissions that fail to prove the Offeror’s responsibility. 
 
C. To reject submissions that contain conditions and/or contingencies that in the Department’s 

sole judgment, make the submission indefinite, incomplete, otherwise non-responsive, or 
otherwise unacceptable for award. 

 



D. To waive minor irregularities in any submission provided such waiver does not result in an 
unfair advantage to any Offeror. 

 
E. To take any other action within the applicable Procurement Regulations or law.  
 
F. To reject the submission of any Offeror that has submitted a false or misleading statement, 

affidavit or certification in connection with such submission or this Request for Proposals. 
 
G.  To reject submissions that indicate a lack of understanding of any aspect of the project.  
 
H. To reject submissions that are too costly, financially or otherwise, to the Department 

relative to other submissions and the project budget. 
 
I. To reject submissions where the Offeror has altered any pricing element or line item by 

Thirty Percent (30%) from the initial offer or median price for that pricing element or line 
item in response to a Request for a Best and Final Offer (“BAFO”). 

 
J. To reject submissions that are deemed non-responsive.    
 
F.11 Limitation of Authority 
 
Only a contracting officer with prior written authority from the CCO shall have the express, 
implied, or apparent authority to alter, amend, modify, or waive any clauses or conditions of the 
contract.  Furthermore, any alteration, amendment, modification, or waiver of any clause or 
condition of this RFP is not effective or binding unless made in writing and signed by the CCO or 
its authorized representative. 
 
F.12 Non-Responsive Proposals 
 

A. Pricing.  In general, the Department will consider a proposal non-responsive if any pricing 
element of the Offeror’s price is Thirty Percent (30%) higher than the median price 
submitted by other Offerors. If there are no more than two (2) Offerors, the independent 
government estimate shall be used to establish a median price.  The Department reserves 
the right to deem a proposal non-responsive if any pricing element of the Offeror’s price is 
Thirty Percent (30%) higher than the median price. 

B. Certification.  The Department may consider a proposal non-responsive if the Offeror fails 
to properly complete or provides inaccurate information on the Bidder/Offeror 
Certification Form. 

C. Exceptions.  The Department may consider a proposal non-responsive if the Offeror 
identifies any changes or exceptions to the Standard Contract Provisions, Form of Contract 
and subsequently, the Agreement for Design-Build Services, and Letter Contract. 

D. Core Competency.  The Department may consider a proposal non-responsive if the 
Offeror, whether by inclusion or omission, fails, in the Department’s sole judgment, to 
demonstrate an understanding and competence in every aspect of the project.  



SECTION G 
INSURANCE REQUIREMENTS 

 
G.1 Required Insurance 
 
The Design-Builder will be required to maintain the following types of insurance throughout the 
life of the contract. 
 
G.1.1 Commercial general public liability insurance (“Liability Insurance”) against liability for 
bodily injury and death and property damage, such Liability Insurance to be in an amount not less 
than Five Million Dollars ($5,000,000) for liability for bodily injury, death and property damage 
arising from any one occurrence and Five Million Dollars ($5,000,000) from the aggregate of all 
occurrences within each policy year.  The policy should include completed operations coverage.  
The Design-Builder will be required to maintain this coverage in force for a period of at least three 
(3) years after the expiration of the maintenance period. 
 
G.1.2 Workers’ compensation and Employers Liability coverage providing statutory benefits for 
all persons employed by the Design-Builder, or its contractors and subcontractors at or in 
connection with the Work. 
 
G.1.3 Automobile Liability, including Hired and Non-Owned Auto Liability in the amount of at 
least One Million Dollars ($1,000,000) for each occurrence for bodily injury and property damage. 
 
G.1.4 Excess umbrella liability coverage (on at least a follow form basis) and when combined 
with the general liability policy has an aggregate limit of at least Ten Million Dollars 
($10,000,000). 
 
G.1.5 Builder’s risk insurance written on an “all risk” basis and covering the value of the 
improvements being constructed.  This coverage does not need to be maintained until such time 
as construction operations begin. 
 
G.1.6 With respect to the design team, errors and omissions coverage written on a claims made 
basis and having an aggregate policy limit of at least Five Million Dollars ($5,000,000). 
 
G.1.7 Contractor’s Pollution Legal Liability coverage in the amount of at least Two Million 
Dollars ($2,000,000) for each occurrence.  Such coverage shall be maintained for the duration of 
the Project and a period of three (3) years after Substantial Completion of the Project. 
 
G.2 Additional Insureds 
 
Each insurance policy shall be issued in the name of the contractor and shall name as additional 
insured parties the Department and the District of Columbia, and shall not be cancelable or reduced 
without thirty (30) days prior written notice to the Department. 
 



G.3 Waiver of Subrogation 
 
All such insurance policies shall contain a waiver of subrogation against the Department and the 
District of Columbia, and their respective agents. 
 
G.4 Strength of Insurer 
 
All insurance policies shall be placed with insurers that are reasonably acceptable to the 
Department and with an A.M. Best’s rating of not less than A- (Excellent) and a surplus size of 
not less than XV.   All such insurers shall be licensed/approved to do business in the District of 
Columbia. 



SECTION H 
BONDS 

H.1 Bid Bond 
 
Offerors are required to submit with their proposal a bid bond in the amount of 5% of their lump 
sum price, in the form included as Attachment F.  All bonding companies must be included on 
the Department of Treasury’s Listing of Approved Sureties. Alternatively, Offerors may submit a 
cashier’s check in lieu of a bid bond. However, in the event an Offeror who is awarded a contract 
fails to post a payment and performance bond for the full value of the contract, the Offeror shall 
thereby forfeit the full amount of the cashier’s check, and the Department shall collect such funds 
as liquidated damages. If the Offeror chooses to submit a cashier’s check in lieu of a bid bond, the 
Offeror must complete the form included as Attachment L and return, notarized, with the 
Offeror’s proposal.  
 
H.2 Trade Subcontractor Bonds 
 
The Form of Contract will require that all trade subcontractors provide a payment and performance 
bond having a penal value equal to One Hundred Percent (100%) of the cost of the trade 
subcontract. All such bonds shall be written on a dual-obligee basis. 
 
H.3 Contractor’s Payment and Performance Bond 
 
In addition to the trade subcontractor bonds required by Section H.2, the Design-Builder will be 
required to post a payment and performance bond having a penal value equal to the Lump Sum 
Price at the time the Contract is executed. 
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GOVERNMENT OF THE DISTRICT OF COLUMBIA 

DEPARTMENT OF GENERAL SERVICES 
SCOPE OF WORK FOR DESIGN-BUILD CONSTRUCTION SERVICES 

FOR A COMMUNITY RENEWABLE ENERGY FACILITY AT OXON RUN 

1. DESCRIPTION OF PROJECT

The Department of General Services (“Department” or “DGS”), on behalf of the Department of 
Energy and Environment (“DOEE”) is issuing this Request for Proposals (“RFP”) to solicit 
proposals from qualified on-site solar electric power (“photovoltaic” or “PV”) contractors 
(“Offeror(s)”) interested in the construction of a Community Renewable Energy Facility (“CREF”) 
at a brownfield property owned by the District of Columbia. The brownfield, known as Oxon Run, 
is an open field site. The base bid is for a one (1) megawatt system with a minimum of 3 years of 
system maintenance included. The base system must provide a minimum production output of 
1,040 MWhAC/year at point of interconnection (POI) through the entire 3 year (post-
interconnection) maintenance period. The base system will be oriented to the south to maximize 
annual production. Offerors are required to submit separate add/alternate prices to increase the 
PV system capacity to 1.25 MW and 1.4 MW. Options must also be provided which would provide 
a different panel orientation in order to maximize the output during PEPCO’s peak hours. 

The District intends to finance and procure this CREF directly as a design-build project. The 
Department intends to provide all electricity generated by the CREF on an on-going basis to 
income-eligible residents participating in DOEE’s Low Income Home Energy Assistance Program 
(“LIHEAP”). Ultimately, the Department’s goal is to both reduce the energy consumption from 
existing energy sources and to lower the energy costs for District residents. Upon project 
commissioning and utility interconnection, the District will take possession and assume 
management of the CREF. Offerors will provide for an initial system maintenance period of three 
(3) years in their bids. 

2. DESCRIPTION OF SITE

The Oxon Run site is located at approximately 4669 South Capitol Street, SW. The site occupies 
approximately 4.5 acres and is centered at approximately 38.821499 Latitude and -77.003565 
Longitude. Oxon Run is a brownfield site and there is known soil contamination from nearby 
current or former Underground Storage Tanks (UST). The results of prior site assessments show 
that petroleum and arsenic contamination exists in certain locations at depths ranging from 17’ to 
25’. Results of previous site environmental assessments will be provided and the Offeror will be 
required to perform its own due diligence prior to construction. Based on preliminary 
assessments, the District assumes that the solar construction can occur with zero, or very 
minimal, soil disturbance to avoid the requirement for remediation. Similar solar developments 
have occurred on other brownfield and landfill sites by using surface mounting systems for the 
ground mount solar.  

Attachment A



 
  

SCOPE OF WORK: DESIGN-BUILD SERVICES FOR THE COMMUNITY RENEWABLE ENERGY FACILITY AT 
OXON RUN 

 
Figure 1: Oxon Site Location Key Map 
 

 
Figure 2: Oxon Run Site Detail Map 
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Figure 3: Example Solar Layout and Project Area Extents 
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Figure 4: Approximate PEPCO Interconnection point indicated by red dot 
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3. SCOPE OF WORK 
 
The Contractor shall provide all necessary labor, materials and services, including design 
services, as required for the work described below: 
 

a. Provide full design and engineering services including environmental assessments and site 
surveys as required. 

b. Review existing condition assessment and recommendations. 
c. The Contractor shall be responsible for the collection, assessment and verification of 

existing conditions. The Contractor shall conduct a complete site survey of the site as 
required to successfully construct the solar PV system. 

d. Perform field investigations necessary to confirm the existing site conditions. Utilize 
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reference documentation available and provide additional recommendations.   
e. Prepare and submit three (3) hard-copy sets, and one (1) electronic copy in PDF, of 

Schematic Design Documents, Preliminary Specifications, and Schematic cost estimate to 
the Project Manager for review and approval (30% plan review). 

f. Prepare and submit three (3) hard-copy sets, and one (1) electronic copy in PDF, of Design 
Development Documents, and Design Development Specifications to the Project Manager 
for review and approval (60% plan review). 

g. Prepare complete Permit Construction Documents and Specifications and submit three (3) 
sets to District staff (DCRA) for Code and general review and approval (95% plan review). 

h. Prepare and submit three (3) hard-copy and one (1) electronic PDF copy of the complete 
sets of Construction Documents, including 95% written responses, Specifications and Cost 
Estimate and schedule to the Department of General Services for review and approval 
(100% plan review). 

i. Provide project renderings including: site plans, elevations, and others if required.  
j. Work with DGS and DOEE to review designs and incorporate any design changes. 
k. Select and modify construction documents per DGS/DOEE input. 
l. Meet with and coordinate the requirements of the project with authorities having 

jurisdiction, including:  Project Manager and DGS/DOEE.  
m. Make changes in design necessary to obtain approval from authorities having jurisdiction, 

and PEPCO without additional compensation to the design-builder.  
 
4. Design Guidelines for Ground-Mounted PV 
 
The Contractor shall develop a design for a new photovoltaic system at Oxon Run. See attached 
drawings indicating the available area for installation. The Contractor is not required to use the 
entire area. It is the responsibility of the Contractor to assess site topography, geotechnical 
attributes, and environmental status to estimate costs related to project installation. 
 

a. Mounting system shall be ballasted on the surface without ground penetration, unless the 
Contractor is able to prove that a subsurface mounting system would not require 
environmental site remediation. 

b. Mounting system design needs to meet applicable local code requirements with respect to 
snow, wind, and earthquake factors. 

c. Panels’ orientation or azimuth shall be within 20-30 degrees of due south. 
d. Panels’ tilt shall be optimized to maximize overall system performance while considering 

site latitude and wind conditions. 
e. Stormwater management and erosion control management plan shall be included. Plan 

must demonstrate understanding and compliance with all District of Columbia Stormwater 
Management requirements. 

f. Contractor shall be required to complete landscaping and install a fence around the site. 
Please include an allowance of $125,000 for such work. 

 
5. Performance Criteria 

 
The following performance criteria shall be met for all arrays: 
 

a. Power provided shall match the utility grid voltage which should be 13.8 kV three phase 
compatible with the PEPCO distribution system. See Figure 4 for approximate 
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interconnection location.  
b. Proposal shall provide estimated energy delivery for each array, for each month of the year 

and total for the year at the delivered voltage. The estimated annual energy delivery for all 
arrays shall be a minimum of 1,040 MWhAC/year at point of interconnection (POI). 

c. The STC-rated power value will be entered into PVWatts (http://pvwatts.nrel.gov/) using the 
nearest weather file to determine estimated energy delivery in kWh AC. A default value for 
the system losses of 14% shall be used. 

d. PV array shall mean one or more PV modules having that same orientation and on the 
same maximum power point tracking (MPPT) system. Every array with differing orientation 
shall have a separate MPPT system. 

e. All proposed/implemented PV array locations shall be shade free from 9AM until 3PM 
(solar time). Contractor shall provide documentation of shading calculations for exterior 
extents for each proposed array. These calculations may be modified for shading 
obstructions that will be removed and mitigated as part of the project. Suggested 
documentation would include sun path diagrams for exterior array locations or SunEye 
measurements. 

f. All PV hardware components shall be either stainless steel or aluminum. PV structural 
components shall be corrosion resistant (galvanized steel, stainless steel, composites, or 
aluminum). 

 
6. Technical Requirements and Reference Materials 

 
a. Code Compliance. Installation and equipment shall comply with applicable building, 

mechanical, fire, seismic, structural and electrical codes. Only products that are listed, 
tested, identified, or labeled by UL, FM, ETL, or another Nationally Recognized Testing 
Laboratory shall be used as components in the project. Non-listed products are only 
permitted for use as project components when a comparable useable listed component 
does not exist. Non-listed products proposed for use as components must be identified as 
such in all submittals. 

b. The Contractor shall use project components that are or are made of materials that are 
recyclable, contain recycled materials, and that are EPA or Energy Star rated if they are 
available on the market.  

c. The publications listed below form a part of this document and are hereby incorporated by 
reference: 

i. National Electrical Code (NEC)  
ii. UL 1703 Flat – Plate PV Modules and Panels 
iii. UL 1741 – Standard for Static Inverters and Charge Controllers for Use in 

Photovoltaic Power Systems 
iv. FM Approved – Fire Protection Tests for Solar Component Products 
v. IEC 62446 Grid Connected Photovoltaic Systems- Minimum Requirements for 

System Documentation, Commissioning Tests, and Inspections 
d. Other technical codes that shall apply include: 

i. ASME PTC 50 (solar PV performance)  
ii. ANSI Z21.83 (solar PV performance and safety)  
iii. IEEE 1547 (interconnections) 

 
7. Utility Interconnection Agreement 

 

http://pvwatts.nrel.gov/
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a. The Contractor shall coordinate with PEPCO to ensure that the project satisfies all PEPCO 
criteria for interconnection of the project to the PEPCO electric distribution system. This 
includes coordinating all negotiations, meeting with PEPCO, design reviews, and 
participating in any needed interaction between PEPCO and DGS/DOEE.  

b. The Contractor is responsible for preparing required submissions for obtaining the Net 
Energy Metering (NEM) and interconnection agreement from the utility. DGS/DOEE will 
sign the NEM and interconnection agreements, not the Contractor. 

c. The Contractor shall manage interconnection and startup of project in coordination with the 
Site and PEPCO. The Contractor shall at its own expense pay any interconnection, 
processing, and other fees and expenses as may be required by PEPCO for 
interconnection and operation of the project. 

 
8. Quality Control Plan 

 
a. Content. For each performance and installation requirement, the QCP shall identify: 

item/system to be tested, exact test(s) to be performed, measured parameters, 
inspection/testing organization, and the stage of construction development when tests are 
to be performed. Each inspection/test shall be included in the overall construction 
schedule. The contractor is not relieved from required performance tests should these not 
be included in the plan. 

b. The QCP is intended to document those inspections and tests necessary to assure 
DGS/DOEE that product delivery, quality and performance are as required. It also serves 
as an inspection coordination tool between the contractor and DGS/DOEE. An example of 
these inspections/tests is the final test/inspection for overall performance compliance of the 
system. Results from tests and inspections shall be submitted within 24 hours of 
performing the tests and inspections.  

c. At a minimum, the QCP should conform to “IEC 62446 Grid Connected Photovoltaic 
Systems - Minimum Requirements for System Documentation, Commissioning Tests, and 
Inspections (2009)”.  

d. Performance tests will be conducted at the final commissioning/acceptance testing, and 
annually for the five (5) year maintenance period after the acceptance date. Performance 
tests will include I-V curve traces for all PV strings. For project acceptance, measured 
performance at maximum power point must be at least 90% of expected performance, 
which will be adjusted for concurrently measured cell temperature and plane of array (POA) 
irradiance. This can be accomplished using a current industry standard I-V curve tracer 
with capability to compare measured PV string I-V curves with nameplate performance of 
PV string compensated for concurrent cell temperature and POA irradiance measurements. 
If performance is less than 90% at the one year performance tests (measured using the 
same method as for project acceptance), contractor shall promptly troubleshoot and correct 
any malfunction or issues as necessary to return project to 90% measured performance or 
better. The contractor shall supply DGS/DOEE with detailed documentation of malfunction 
or errors and all corrective actions taken. 

e. Submissions. The QCP shall be prepared and submitted within 21 calendar days of the 
post award conference meeting and prior to any construction on-site. The QCP may be 
rejected as incomplete and returned for resubmission if there is any performance, condition 
or operating test that is not covered therein.  

f. Updating. During construction, the contractor shall update QCP if any changes are 
necessary due to any changes or schedule constraints. DGS/DOEE shall be notified 
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immediately of any schedule and/or procedural changes. 
 

9. SOLAR ELECTRIC MODULE ARRAY 
 
a. Photovoltaic Modules 

i. PV modules shall be a commercial off-the-shelf product, shall be UL listed, and shall 
be on the California Senate Bill 1 (SB1) List of Eligible SB1 Guidelines Compliant 
Photovoltaic Modules to be eligible for Construction Specifications Institute (CSI), 
and shall be properly installed according to manufacturer’s instructions, NEC, and as 
specified herein. 

ii. The PV modules shall be installed such that the maximum amount of sunlight 
available year-round on a daily basis should not be obstructed. At a minimum, all PV 
arrays shall be shade free from 9 a.m. until 3 p.m. (solar time). All projects must 
include documentation of the impact from any obstruction on the seasonal or annual 
performance of the solar electric array. 

b. System wiring shall be installed in accordance with the provisions of the NEC. 
c. System wiring shall be above ground in conduits, cable trays or messenger wire cable 

support systems. 
d. All modules installed in a series string shall be installed in the same plane/orientation. 
e. PV modules shall have a 25-year limited warranty that modules will generate no less than 

80% of rated output under STC. PV modules that do not satisfy this warranty condition 
shall be replaced.  

f. Panel installation design shall allow for the best ventilation possible of panels to avoid 
adverse performance impacts.  

g. Provide DGS/DOEE with 1% extra PV panels. 
h. Warranty. Provide a panel manufacturer’s warranty as a minimum: No module will generate 

less than 90% of its specified minimum power when purchased. PV modules shall have a 
25-year limited warranty guarantying a minimum performance of at least 80% of the original 
power for at least twenty-five (25) years. Measurement made under actual installation and 
temperature will be normalized to standard test conditions using the temperature and 
coefficients published in the module specifications. 

i. Inverter and Controls 
i. Each inverter and associated controls shall be properly installed according to 

manufacturer’s instructions. 
ii. Inverters shall be commercial off-the-shelf product, listed to UL 1741 and IEEE 

1547, and shall be on the California Senate Bill 1 (SB1) compliant List of Eligible 
Inverters per SB1 guidelines: 
http://www.gosolarcalifornia.org/equipment/inverters.php 

iii. The inverter shall have at a minimum the following features: 
1. UL/ETL listed 
2. Peak efficiency of 96% or higher 
3. Inverter shall have operational indicators of performance and have built-in 

data acquisition and remote monitoring. 
4. The inverter shall be capable of parallel operation with the existing AC power. 

Each inverter shall automatically synchronize its output waveform with that of 
the utility upon restoration of utility power. 

j. Warning labels shall be posted on the control panels and junction boxes indicating that the 
circuits are energized by an alternate power source independent of utility-provided power. 

http://www.gosolarcalifornia.org/equipment/inverters.php
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k. Operating instructions shall be posted on or near the system, and on file with facilities 
operation and maintenance documents. 

l. Provide detailed lock out /tag out instructions for all equipment. 
m. Install inverters and control panels in most optimum locations with appropriate 

environmental protection. Roofs may be used if structurally sufficient. If inverters are 
mounted outside they shall be shaded from direct sun from 10 a.m. to 6 p.m. in the months 
of June to August and be able to be secured. 

n. The inverter and system shall utilize an astronomical timer or other means to shut down the 
inverter during night time to avoid energy usage at night. 

o. Warranty. A 10-year manufacturers’ warranty shall be provided. 
p. Control Panel to Solar Electric Array Wire Runs 

i. Areas where wiring passes through ceilings, walls or other areas of the building shall 
be properly restored, booted, sealed and returned to their original condition. 

ii. All wiring between carports and the point of interconnection shall be underground 
and meet applicable codes. 

iii. Thermal insulation in areas where wiring is installed shall be replaced to “as found or 
better condition.” Access doors to these areas shall be properly sealed and 
gasketed. 

iv. All field electrical devices shall have the capability to be locked as appropriate. 
 

10. PV Monitoring 
 

a. The PV systems installed shall provide for monitoring by DGS/DOEE as well as by the 
general public on a vendor provided website. The public site is intended for education and 
outreach regarding renewable energy production and information on avoided greenhouse 
gas production. The public site shall be maintained for three (3) years by the Contractor.  

b. Monitor by an IP addressable device and displayed graphically in a user-friendly manner 
the following parameters: 

i. AC energy 
ii. Solar irradiance 
iii. Show status of all equipment 
iv. Provide electrical one line showing operation and performance of all equipment 

c. Data shall be available both in real time and in archived in 15-minute averages. All 
monitoring hardware and monitoring equipment shall be provided by the contractor. 

d. System shall also include metering for remote data collection and display on vendor-
provided web site of system performance. System performance shall allow display during 
different monitoring periods from one hour to one year. 

e. Provide networking equipment, engineering, programming, wiring, and software to allow 
remote connection by DGS/DOEE to the local area network. 

f. Meters utilized for the project shall be listed on CEC List of Eligible System Performance 
Meters per SB1 Guidelines, shall be UL listed, and shall comply with PEPCO net energy 
metering requirements.  

 
11. Transformers 

 
a. Stand-alone boost up transformers not incorporated into the inverters shall be National 

Electrical Manufactures Association (NEMA) premium efficiency. Exterior transformers 
shall be housed in a NEMA 3R enclosure and be pad mounted. They shall be located next 
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to switchgear housings in a location to be approved by DGS and DOEE. 
 

12. Lightning Protection.  
 
Provide surge protection on all electrical systems. 

 
13. PV System Installation Warranty.  

 
The PV systems shall carry a ten (10) year workmanship warranty by both the manufacturer and the 
installer including parts and labor. 
 
14. Maintenance Service. 

 
Provide maintenance of the solar array systems for three (3) years after the system in 
interconnected to the utility. Work shall include all manufacturer recommended maintenance as 
well as a 36 month performance commissioning as outlined in Section 9 (Quality Control Plan). 
DGS/DOEE shall be invited to witness all performance commissioning activities. A maintenance 
log shall be maintained to note dates, equipment and issues being resolved. Contractor should be 
available within 48 hours to respond to natural disasters (extreme storm, hail, wind events) to 
inspect array for damage. 
 
Contractor shall provide the following Preventative Maintenance services for the three (3) year 
period (please note that items requiring maintenance on a 5 year interval shall be included one 
time near the end of the initial three (3) year maintenance period):  
 
Table 1: Preventative Maintenance Services 

Service Name Service Description O&M Category Interval 

Install software 
upgrades 

Install any recent software upgrades to inverter 
programming or data acquisition and monitoring 
systems 

Electrical 5 years 

Module electrical 
connection Testing PV Module electrical connection check Electrical 5 years 

Overvoltage surge 
suppressor Testing Test overvoltage surge suppressors in inverter Inverter 5 Years 

Module torque 
Inspection PV module torque check & visual inspection  Mechanical 5 years 

Racking torque 
Inspection Racking torque check and inspection  Mechanical 5 years 
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Service Name Service Description O&M Category Interval 

Module output Testing 

Test output of modules that exhibit cracked glass, 
bubble formation oxidation of busbars, 
discoloration of busbars, or PV module hot spots 
(bypass diode failure) 

PV Module 5 years 

Module Testing Test modules showing corrosion of ribbons to 
junction box PV Module 5 years 

Corrosion Inspection Inspect electrical boxes for corrosion or intrusion 
of water or insects.  Seal boxes if required.   AC Wiring Annual 

AC Disconnect Switch 
Inspection 

Check position of disconnect switches and 
breakers. AC Wiring Annual 

Protection device 
Inspection Exercise operation of all protection devices. AC Wiring Annual 

Re-torque AC 
connections 

Re-torque all electrical connections on AC side of 
system. AC Wiring Annual 

Grounding Inspection Test system grounding with "megger" DC Wiring Annual 

Cable Inspection 
Inspect cabling for signs of cracks, defects, 
pulling out of connections; overheating, arcing, 
short or open circuits, and ground faults. 

DC Wiring Annual 

DC Disconnect Switch 
Inspection Check proper position of DC disconnect switches. DC Wiring Annual 

Combiner Box 
Inspection 

Open each combiner box and check that no fuses 
have blown and that all electrical connections are 
tight.  Check for water incursion and corrosion 
damage. Use an infrared camera for identifying 
loose connections because they are warmer than 
good connections when passing current. 

DC Wiring Annual 

Electrical Box 
Inspection 

Look for any signs of intrusion by pests such as 
insects and rodents.  Remove any nests from 
electrical boxes (junction boxes, pull boxes, 
combiner boxes) or around the array.  Use safe 
sanitation practices because pests may carry 
disease.   

DC Wiring Annual 

Re-torque combiner 
box connections  

Re-torque all electrical connections in combiner 
box DC Wiring Annual 
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Service Name Service Description O&M Category Interval 

Manage documentation  

Confirm availability and take any measures to 
secure operating instructions, warranties and 
performance guarantees, and other project 
documentation.  

Documents Annual 

Meet with site staff Meet with key site staff to continue awareness, 
question any issues, and report on findings. Documents Annual 

AC disconnect box 
Inspection AC disconnect box inspection   Electrical  Annual 

Transformer Inspection Transformer/switchgear inspection  Electrical Annual 

Check central SCADA Check central SCADA/network manager, include 
software IT and IT hardware updates as required Electrical Annual 

Combiner box 
inspection DC circuit test and combiner box inspection Electrical Annual 

Grounding hardware 
Testing Check grounding hardware Electrical Annual 

Dust Cleaning from 
heat rejection fins Clean (vacuum) dust from heat rejection fins Inverter Annual 

Performance Testing 

Perform performance test: measure incident 
sunlight and simultaneously observe temperature 
and energy output.  Calculate PV module 
efficiency as a function of temperature and 
calculate the balance-of-system efficiency.  
Compare readings with diagnostic benchmark 
(original efficiency of system). 

Inverter Annual 

Inverter Inspection 

Observe instantaneous operational indicators on 
the faceplate of the inverter to ensure that the 
amount of power being generated is typical of the 
conditions.  Compare current readings with 
diagnostic benchmark.  Inspect Inverter housing 
or shelter for physical maintenance required if 
present  

Inverter 
(Electrical) Annual 

Torque Inspection Torque inspection  Mechanical Annual  

Galvanization 
Inspection Galvanization inspection  Mechanical Annual  



 
  

SCOPE OF WORK: DESIGN-BUILD SERVICES FOR THE COMMUNITY RENEWABLE ENERGY FACILITY AT 
OXON RUN 

Service Name Service Description O&M Category Interval 

Instrument Inspection 
Spot-check monitoring instruments (pyranometer, 
etc.) with hand-held instruments to ensure that 
they are operational and within specifications. 

Monitoring Annual 

String Inspection Test open circuit voltage of series strings of 
modules PV Array Annual 

Array Inspection 

Walk through each row of the PV array and check 
the PV modules for any damage.  Report any 
damage to rack and damaged modules for 
warranty replacement.  Note location and serial 
number of questionable modules. 

PV Array Annual 

Mounting System 
Inspection 

Inspect ballasted, non-penetrating mounting 
system for abnormal movement PV Array Annual 

Remove bird nest Remove bird nests from array and rack area. PV Array Annual 

Corrosion Inspection Check all hardware for signs of corrosion, and 
remove rust and re-paint if necessary. 

PV Array 
(Mechanical) Annual 

Hot spot Inspection Use infrared camera to inspect for hot spots; 
bypass diode failure PV Module Annual 

Transformer meter 
Inspection 

Inspect transformer meter, oil and temperature 
gauges, include housing container, or concrete 
housing if presentment  

Transformer Annual 

Manage alarms Monitor alarms and site-specific alert parameters Asset 
Management As needed 

Manage inventory Manage inventory of spare parts Asset 
Management As needed 

Replace air filters Replace any air filters on air-cooled equipment 
such as inverter.   Inverter As needed 

Vegetation 
Management 

Determine if any new objects, such as vegetation 
growth, are causing shading of the array and 
move them if possible. Remove any debris from 
behind collectors and from gutters. 

PV Array As needed 

Replace weather 
sensors Calibrate or replace weather sensors and meters Electrical As per manuf. 
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OXON RUN 

Service Name Service Description O&M Category Interval 

Replace transient 
voltage surge 
suppression device 

Replace transient voltage surge suppression 
devices Inverter As per manuf. 

Cleaning & Snow 
Removal 

Bird Cleaning General Cleaning/Veg Mobilization 
Array Cleaning, Snow Removal, Dust Cleaning, 
Pollen Cleaning 

PV Array Bi-annual 

Maintain log 

Maintain a log of cumulative power delivery (kWh 
to date) and chart this value against date.  Chart 
the value even for uneven or infrequent intervals.  
Explain variation by season or weather.   

Meter Monthly 

Manage preventative 
activities 

Update record with preventative maintenance 
activities and track any problems or warranty 
issues and secure the record on-site. 

Documents Ongoing 

 
The Contractor shall provide the Corrective Maintenance as needed per Table 2 below. 
 

Service Description O&M 
Category Interval 

Replace inverter AC fuse(s) AC Wiring As needed 

Replace protective devices (breakers) in building panel AC Wiring As needed 

Replace broken/crushed AC wiring conduit and fittings AC Wiring As needed 
Repair line-to-line fault AC Wiring As needed 
Locate line-to-line fault AC Wiring As needed 
Replace failed fuses in combiner box DC Wiring As needed 
Replace MC Connectors between modules DC Wiring As needed 
Replace MC connector lead to combiner box DC Wiring As needed 
Re-route conduit DC Wiring As needed 
Replace broken/crushed DC wiring conduit and fittings DC Wiring As needed 
Repair ground fault DC Wiring As needed 
Locate ground fault DC Wiring As needed 
Locate underground DC wiring as part of repairs to faults DC Wiring As needed 
Replace fuse(s) on DC source circuits to inverter DC Wiring As needed 
Seal leaking junction box DC Wiring  As needed 
Start/stop inverter (reboot to clear unknown error) Inverter As needed 
Replace inverter fan motor Inverter As needed 
Replace inverter data acquisition card/board; diagnose with fault code Inverter As needed 
Replace inverter control card (PWM signal, voltage, phase, frequency, 
shut-down); diagnose with fault code Inverter As needed 



 
  

SCOPE OF WORK: DESIGN-BUILD SERVICES FOR THE COMMUNITY RENEWABLE ENERGY FACILITY AT 
OXON RUN 

Service Description O&M 
Category Interval 

Replace IGBT driver card/board; diagnose with fault code Inverter As needed 
Replace maximum power point tracker card/board; diagnose with fault 
code Inverter As needed 

Replace AC contactor in inverter Inverter As needed 
Replace IGBT matrix in inverter Inverter As needed 
Replace 24VDC power supply for inverter controls Inverter As needed 
Replace DC contactor in inverter Inverter As needed 
Replace GFI components in inverter Inverter As needed 
Replace capacitors in inverter Inverter As needed 
Replace inductors (coils) in inverter Inverter As needed 
Replace fuses internal to inverter Inverter As needed 
Replace inverter relay/switch Inverter As needed 
Replace overvoltage surge suppressors for inverter Inverter As needed 
RE-install inverter control software Inverter As needed 
Manual reset of arc-fault trip (NEC 690.11) Inverter As needed 
Restore lost internet connection Monitoring As needed 
Excavate and replace failed foundation element PV Array As needed 
Repair or replace rack parts damaged by corrosion or physical damage PV Array As needed 
Replace modules failing performance test and IR scan after showing 
cracks in glazing, discoloration of metallic contacts, delamination or signs 
of water 

PV module As needed 

Repair cracking of PV module back sheet PV module As needed 
Repair or replace damage to module frame PV module As needed 
Replace transformer Transformer As needed 
Re-tap transformer Transformer As needed 
Replace terminal block Inverter As needed 
Replace inverter Inverter As needed 
Locate underground AC wiring AC wiring As needed 
 
15. DELIVERABLES 
 
The following deliverables are to be prepared in coordination with DPR and DGS.  

 Survey of existing conditions 
 Results of Hazardous Materials Survey 
 Environmental Impact Screening Form Submission 
 Summary of required agency review and timetables (i.e. CFA, Office of Planning) 
 Submission of progress plans for building and site at each phase of development 
 Schematic Design Documents 
 Design Development Documents 
 Permit Construction Documents  
 Construction Documents 
 Cost estimate 



 
  

SCOPE OF WORK: DESIGN-BUILD SERVICES FOR THE COMMUNITY RENEWABLE ENERGY FACILITY AT 
OXON RUN 

 Schedule 
 Maintenance Logs for the entire performance period 

 
16. SCHEDULE 
 
The A/E team shall complete and deliver the Construction Documents no later than ninety (90) 
days from Notice to Proceed. A construction phase schedule shall be submitted for DGS review 
and approval during the design phase. 
 
17. APPLICATION REQUIREMENTS 
 
As part of the submission of qualifications, teams submitting their qualifications must provide the 
following minimum qualifications: 
 

a. References from at least two prior customers with which they've worked on design projects 
b. Descriptions of at least five (5) relevant past projects, including images 
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[Contractor’s Letterhead] 
 
[Insert Date] 
 
Ms. Brenda Allen 
Chief Contracting Officer  
District of Columbia Department of General Services 
2000 14th Street, NW, 8th Floor 
Washington, DC   20009 
 
Reference:   Request for Proposal DCAM-17-CS-0101 

Design-Build Services for Community Renewable Energy Facility at Oxon Run 

Dear Ms. Allen: 
 
On behalf of [INSERT NAME OF OFFEROR] (the “Offeror”), I am pleased to submit this proposal in 
response to the Department of General Services’ (the “Department” or “DGS”) Request for Proposal (the 
“RFP”) to provide general design-build services for the design and construction of a Community 
Renewable Energy Facility at 4669 South Capitol Street SW, known as Oxon Run.  The Offeror has 
reviewed the RFP and the attachments thereto, any addenda thereto, and the proposed Form of Contract 
(collectively, the “Proposal Documents” or  “Contract Documents”) and has conducted such due diligence 
and analysis as the Offeror, in its sole judgment, has deemed necessary in order to submit its proposal in 
response to the RFP.  The Offeror’s proposal and the Lump Sum Price are based on the Proposal 
Documents as issued and assume no material alteration of the terms of the Proposal Documents.  
(Collectively, the proposal and the Lump Sum Price are referred to as the “Offeror’s Proposal”.)   
 

The Offeror’s Proposal is as follows: 
 

CLIN DESCRIPTION Lump Sum Price  

001 Contractor shall provide all labor, tools, equipment and materials necessary to perform the 
Design-Build for the Community Renewable Energy Facility at Oxon Run @ 1MW. 

001A 
Design Fee - The Design Fee should cover all design and engineering costs/fees 
necessary to complete design documents and/or performance specifications 
necessary for required permits and bidding. 

$__________________ 

001B 

Preconstruction Fee - The Preconstruction Fee should cover all costs/fees 
necessary to develop the lump sum price, including, but not limited to, working 
with the Department as the design is finalized; and bidding the design documents 
with trade subcontractors to develop the lump sum price. 

$__________________ 

001C 
Design-Build Fee - The Design-Build Fee should cover all costs/fees necessary 
to oversee and manage the construction of the work and should include the cost 
of overhead, profit and general conditions. 

$__________________ 

001D Construction Fee - The Construction Fee should cover all cost/fees necessary to 
fully complete the construction of the project. $__________________ 

001E Allowance – Landscaping and Fence installation $125,000.00 

 Lump Sum Price $__________________ 

001F Add Alternate – PV system capacity increase from 1 MW to 1.25 MW. $__________________ 

001G Add Alternate - PV system capacity increase from 1.25 MW to 1.4 MW. $__________________ 
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LUMP SUM PRICE IN WORDS: 
______________________________________________________________________________ 
 
The Offeror acknowledges and understands that the Lump Sum Base Proposal and each Add/Alternate 
Proposal is a firm, fixed price and will not be subject to further adjustment, other than as permitted in the 
Form of Contract. 
 
The Offeror shall submit a completed Price Breakdown Form (Exhibit 1) for each package, providing the 
price for each Division Component.  The sum of all the prices for each Division Component must equal the 
Lump Sum Price above. In the event of discrepancies between or among the Lump Sum Price and the Price 
Breakdown of each Division Component, the Lump Sum Price shall control.   
 
The Offeror’s Proposal is based on and subject to the following conditions: 
 
1. The Offeror agrees to hold its proposal open for a period of at least one hundred twenty (120) days 
after the RFP closing date. 
 
2. Assuming the Offeror is selected by the Department and subject only to the changes requested in 
paragraph 5, the Offeror agrees to enter into a contract with the Department on the terms and conditions 
described in the Proposal Documents within ten (10) days of the notice of the award.   
 
3. Both the Offeror and the undersigned represent and warrant that the undersigned has the full legal 
authority to submit this proposal form and bind the Offeror to the terms of the Offeror’s proposal.  The 
Offeror further represents and warrants that no further action or approval must be obtained by the Offeror 
in order to authorize the terms of the Offeror’s proposal.   
 
4. The Offeror and its principal team members hereby represent and warrant that they have not: (i) 
colluded with any other group or person that is submitting a proposal in response to the RFP in order to fix 
or set prices; (ii) acted in such a manner so as to discourage any other group or person from submitting a 
proposal in response to the RFP; or (iii) otherwise engaged in conduct that would violate applicable anti-
trust law. 
 
5.  The Offeror's proposal is subject to the following requested changes to the Form of 
Contract: __________________________________________________________________ 
 
6. The Offeror hereby certifies that neither it nor any of its team members have entered into any 
agreement (written or oral) that would prohibit any contractor, subcontractor or subconsultant that is 
certified by the District of Columbia Office of Department of Small and Local Business Enterprises as a 
Local, Small, Resident Owned or Disadvantaged Business Enterprise (collectively, “LSDBE Certified 
Companies”) from participating in the work if another company is awarded the contract. 
 
7. This Form of Offer Letter and Bid Form are being submitted on behalf of [INSERT FULL LEGAL 
NAME, TYPE OF ORGANIZATION, AND STATE OF FORMATION FOR THE OFFEROR]. 
 
Sincerely, 
 
Company: _________________________ 
Name: ___________________________ 
Title: ___________________________ 
Date: ___________________________ 
Signature: _________________________ 
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Exhibit 1 - Price Breakdown Form 

 

Community Renewable Energy Facility at Oxon Run 

DIVISION NO.  DESCRIPTION DIVISION COST 

Div. 01 General Requirements   

Div. 02 Existing Conditions (incl. abatement/demo)  

Div. 03 Concrete   

Div. 04 Masonry   

Div. 05 Metals   

Div. 06 Woods and Plastics   

Div. 07 Thermal and Moisture Protection   

Div. 08  Openings    

Div. 09 Finishes   

Div. 10 Specialties   

Div. 11 Equipment    

Div. 12 Furnishings  

Div. 13 Special Construction   

Div. 14 Conveying Systems   

Div. 21 Fire Suppressions   

Div. 22 Plumbing   

Div. 23 Heating, Ventilation and Air Conditioning   

Div. 26 Electrical    

Div. 27 Communications  

Div. 28 Electronic Safety and Security   

Div. 31 Earthwork  

Div. 32 Exterior Improvements   

Div. 33 Utilities   

 Lump Sum Price: $______     _________________ 
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PAST PERFORMANCE EVALUATION FORM 
DCAM-17-CS-0101 

COMMUNITY RENEWABLE ENERGY FACILITY AT OXON RUN 
(Check appropriate box) 

 

OFFEROR   __ __________________ 
 

Performance 
Elements Excellent Good Acceptable Poor Unacceptable 

Quality of Services/ 
Work 

     

Timeliness of 
Performance 

     

Cost Control 
     

Business 
Relations 

     

Customer 
Satisfaction 

     

 

 
 

1. Name and Title of Evaluator:   
 

2. Signature of Evaluator:   
 

3. Name of Organization:    
 

4. Telephone Number of Evaluator:_   
 
 E-mail address of Evaluator: __________________________ 

 

5. State type of service received:    
 

6. State Contract Number, Amount and Period of Performance    
 
 
 
 

7. Remarks on Excellent Performance: Provide data supporting this 
observation.  Continue on separate sheet if needed) 

 
8. Remarks on unacceptable performance: Provide data supporting this observation.  (Continue on 

separate sheet if needed) 
 

 

Please submit completed evaluation to mia.vawter@dc.gov 

mailto:mia.vawter@dc.gov
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RATING GUIDELINES 
 

Summarize Contractor performance in each of the rating areas. Assign each area a rating of 0 (Unacceptable), 1 (Poor), 2 
(Acceptable), 3 (Good), 4(Excellent), or ++ (Plus). Use the following instructions a guidance in making these evaluations. 

 
 

Quality  Timeless Business 
Product/Service Cost Control of Performance Relations 

-Compliance with 
contract requirements 

-Within budget (over/ 
under target costs) 

-Meet Interim milestones 
-Reliable 

-Effective management 
-Businesslike correspondence 

-Accuracy of reports 
-Appropriateness of 

-Current, accurate, and 
complete billings 

-Responsive to technical 
directions 

-Responsive to contract 
requirements 

personnel 
-Technical excellence 

-Relationship of negated 
costs to actual 

-Cost efficiencies 

-Completed on time, 
including wrap-up and 

-contract administration 

-Prompt notification of contract 
problems 

-Reasonable/cooperative 
 -Change order issue -No liquidated damages 

assessed 
-Flexible 
-Pro-active 
-effective contractor 

recommended solutions 
-Effective snail/small disadvantaged 
business 

Subcontracting program 

 
0. Zero Nonconformances are comprises 

the achievement of contract 
requirements, despite use of 

Cost issues are comprising 
performance of contract 
requirements. 

Delays are comprising 
the achievement of contract 
requirements, Despite use 

Response to inquiries, technical/ 
service/administrative issues is 
not effective and responsive. 

 Agency resources  of Agency resources.  

1, Unacceptable Nonconformances require major Cost issues require major Delays require major response to inquiries, technical/ 
 Agency resources to ensure 

achievement of contract 
requirements. 

Agency resources to ensure 
achievement of contract 
requirements. 

Agency resources to ensure 
achievement of contract 
requirements. 

service/administrative issues is 
marginally effective and 
responsive. 

2. Poor Nonconformances require minor 
Agency resources to ensure 
achievement of contract 

Costs issues require minor 
Agency resources to ensure 
achievement of contract 

Delays require minor 
Agency resources to ensure 
achievement of contract 

Responses to inquiries, technical/ 
service/administrative issues is 
somewhat effective and 

 requirements. requirements. requirements. responsive. 

3. Acceptable Nonconformances do not impact Cost issues do not impact Delays do not impact Responses to inquires, technical/ 
 achievement of contract 

requirements. 
achievement of contract 
requirements. 

achievement of contract 
requirements. 

service/administrative issues is 
usually effective and responsive. 

4. Good There are no quality problems. There are no cost issues. There are not delays. Responses to inquiries, technical/ 
service/administrative issues is 
effective and responsive, 

5. Excellent The contractor has demonstrated an exceptional performance level in some or all of the above categories. 
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GOVERNMENT OF THE DISTRICT OF COLUMBIA 
Office of the Chief Financial Officer 

Office of Tax and Revenue 

* * * 

TAX CERTIFICATION AFFIDAVIT 

THIS AFFIDAVIT IS TO BE COMPLETED ONLY BY THOSE WHO ARE REGISTERED TO CONDUCT BUSINESS IN 
THE DISTRICT OF COLUMBIA. 

Date ~' ___ __ ___, 

Authorized Agent 
Name of Organization/Entity 
Business Address (include zip code) 
Business Phone Number 

Authorized Agent 
Principal Officer Name and Title 
Square and Lot Information 
Federal Identification Number 
Contract Number 
Unemployment Insurance Account No. 

I hereby authorize the District of Columbia, Office of the Chief Financial Officer, Office of Tax and Revenue to 
release my tax information to an authorized representative of the District of Columbia agency with which I am 
seeking to enter into a contractual relationship. I understand that the information released will be limited to 
whether or not I am in compliance with the District of Columbia tax laws and regulations solely for the purpose of 
determining my eligibility to enter into a contractual relationship with a District of Columbia agency. I further 
authorize that this consent be valid for one year from the date of this authorization. 

I hereby certify that I am in compliance with the applicable tax filing and payment requirements of the District of 
Columbia. The Office of Tax and Revenue is hereby authorized to verify the above information with the appropriate 
government authorities. 

Signature of Authorizing Agent I 
~~~~~~~~~~~~~ 

Title 

The penalty for making false statement is a fine not to exceed $5,000.00, imprisonment for not more than 180 days, 
or both, as prescribed by D.C. Official Code §47-4106. 

Office of Tax and Revenue, PO Box 37559, Washington, DC 20013 
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General Decision Number: DC170002 06/16/2017  DC2 

Superseded General Decision Number: DC20160002 

State: District of Columbia 

Construction Type: Building 

County: District of Columbia Statewide. 

BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 

Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.20 for calendar year 2017 applies to all contracts 
subject to the Davis‐Bacon Act for which the contract is 
awarded (and any solicitation was issued) on or after January 
1, 2015. If this contract is covered by the EO, the contractor 
must pay all workers in any classification listed on this wage 
determination at least $10.20 (or the applicable wage rate 
listed on this wage determination, if it is higher) for all 
hours spent performing on the contract in calendar year 2017. 
The EO minimum wage rate will be adjusted annually. Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number   Publication Date 
 0   01/06/2017 
 1   01/13/2017 
 2   04/21/2017 
 3   05/05/2017 
 4   05/26/2017 
 5   06/09/2017 

    6      06/16/2017 

 ASBE0024‐007 10/01/2016 

 Rates   Fringes 

ASBESTOS WORKER/HEAT & FROST 
INSULATOR........................$ 35.03   15.32 

 Includes the application of all insulating materials, 
 protective coverings, coatings and finishes to all types of 
 mechanical systems 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ASBE0024‐008 10/01/2016 

 Rates   Fringes 

ASBESTOS WORKER:  HAZARDOUS 
MATERIAL HANDLER.................$ 22.36   6.79 

 Includes preparation, wetting, stripping, removal, scrapping, 
 vacuuming, bagging and disposing of all insulation 
 materials, whether they contain asbestos or not, from 
 mechanical systems 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ASBE0024‐014 10/01/2016 

 Rates   Fringes 

FIRESTOPPER......................$ 27.56   7.23 

 Includes the application of materials or devices within or 
 around penetrations and openings in all rated wall or floor 
 assemblies, in order to prevent the pasage of fire, smoke 
 of other gases. The application includes all components 
 involved in creating the rated barrier at perimeter slab 
 edges and exterior cavities, the head of gypsum board or 
 concrete walls, joints between rated wall or floor 
 components, sealing of penetrating items and blank openings. 

Attachment E
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‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 BRDC0001‐002 04/30/2017 

                                  Rates          Fringes 

BRICKLAYER.......................$ 30.91            10.24 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0177‐003 05/01/2016 

                                  Rates          Fringes 

CARPENTER, Includes Drywall    
Hanging, Form Work, and Soft    
Floor Laying‐Carpet..............$ 27.81             9.93 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* CARP0179‐001 05/01/2017 

                                  Rates          Fringes 

PILEDRIVERMAN....................$ 29.94            10.95 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0219‐001 04/01/2016 

                                  Rates          Fringes 

MILLWRIGHT.......................$ 32.04             9.93 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0026‐016 06/05/2017 

                                  Rates          Fringes 

ELECTRICIAN, Includes    
Installation of     
HVAC/Temperature Controls........$ 44.65            16.74 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0026‐017 09/05/2016 

                                  Rates          Fringes 

ELECTRICAL INSTALLER  (Sound    
& Communication Systems).........$ 27.55            10.20 

  SCOPE OF WORK: Includes low voltage construction, 
  installation, maintenance and removal of teledata 
  facilities (voice, data and video) including outside plant, 
  telephone and data inside wire, interconnect, terminal 
  equipment, central offices, PABX, fiber optic cable and 
  equipment, railroad communications, micro waves, VSAT, 
  bypass, CATV, WAN (Wide area networks), LAN (Local area 
  networks) and ISDN (Integrated systems digital network). 

  WORK EXCLUDED: The installation of computer systems in 
  industrial applications such as assembly lines, robotics 
  and computer controller manufacturing systems.  The 
  installation of conduit and/or raceways shall be installed 
  by Inside Wiremen. On sites where there is no Inside 
  Wireman employed, the Teledata Technician may install 
  raceway or conduit not greater than 10 feet. Fire alarm 
  work is excluded on all new construction sites or wherever 
  the fire alarm system is installed in conduit.  All HVAC 
  control work. 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEV0010‐001 01/01/2017 

                                  Rates          Fringes 

ELEVATOR MECHANIC................$ 42.79       31.585+a+b 

  a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence 
  Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas 
  Day and the Friday after Thanksgiving. 

  b. VACATIONS: Employer contributes 8% of basic hourly rate 
  for 5 years or more of service; 6% of basic hourly rate for 
  6 months to 5 years of service as vacation pay credit. 
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‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 IRON0005‐005 06/01/2016 

                                  Rates          Fringes 

IRONWORKER, STRUCTURAL AND    
ORNAMENTAL.......................$ 30.85           19.435 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 IRON0201‐006 05/01/2016 

                                  Rates          Fringes 

IRONWORKER, REINFORCING..........$ 27.90            19.13 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 LABO0657‐015 06/01/2015 

                                  Rates          Fringes 

LABORER:  Skilled................$ 22.63             7.31 

  FOOTNOTE:  Potmen, power tool operator, small machine 
  operator, signalmen, laser beam operator, waterproofer, 
  open caisson, test pit, underpinning, pier hole and 
  ditches, laggers and all work associated with lagging that 
  is not expressly stated, strippers, operator of hand 
  derricks, vibrator operators, pipe layers, or tile layers, 
  operators of jackhammers, paving breakers, spaders or any 
  machine that does the same general type of work, carpenter 
  tenders, scaffold builders, operators of towmasters, 
  scootcretes, buggymobiles and other machines of similar 
  character, operators of tampers and rammers and other 
  machines that do the same general type of work, whether 
  powered by air, electric or gasoline, builders of trestle 
  scaffolds over one tier high and sand blasters, power and 
  chain saw operators used in clearing, installers of well 
  points, wagon drill operators, acetylene burners and 
  licensed powdermen, stake jumper,demolition. 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 MARB0002‐004 04/30/2017 

                                  Rates          Fringes 

MARBLE/STONE MASON...............$ 36.91            16.55 

  INCLUDING pointing, caulking and cleaning of All types of 
  masonry, brick, stone and cement EXCEPT pointing, caulking, 
  cleaning of existing masonry, brick, stone and cement 
  (restoration work) 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 MARB0003‐006 04/30/2017 

                                  Rates          Fringes 

TERRAZZO WORKER/SETTER...........$ 27.44            11.44 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 MARB0003‐007 04/30/2017 

                                  Rates          Fringes 

TERRAZZO FINISHER................$ 22.51            10.50 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 MARB0003‐008 04/30/2017 

                                  Rates          Fringes 

TILE SETTER......................$ 27.44            11.44 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 MARB0003‐009 04/30/2017 

                                  Rates          Fringes 

TILE FINISHER....................$ 22.51            10.50 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
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 PAIN0051‐014 06/01/2014 

                                  Rates          Fringes 

GLAZIER   
     Glazing Contracts $2  
     million and under...........$ 24.77             9.85 
     Glazing Contracts over $2  
     million.....................$ 28.61             9.85 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0051‐015 06/01/2016 

                                  Rates          Fringes 

PAINTER   
     Brush, Roller, Spray and  
     Drywall Finisher............$ 24.89             9.15 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLAS0891‐005 07/01/2016 

                                  Rates          Fringes 

PLASTERER........................$ 28.83             6.05 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLAS0891‐006 02/01/2017 

                                  Rates          Fringes 

CEMENT MASON/CONCRETE FINISHER...$ 27.65            10.08 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLAS0891‐007 08/01/2016 

                                  Rates          Fringes 

FIREPROOFER   
     Handler.....................$ 16.50             4.89 
     Mixer/Pump..................$ 18.50             4.89 
     Sprayer.....................$ 23.00             4.89 

  Spraying of all Fireproofing materials. Hand application of 
  Fireproofing materials. This includes wet or dry, hard or 
  soft. Intumescent fireproofing and refraction work, 
  including, but not limited to, all steel beams, columns, 
  metal decks, vessels, floors, roofs, where ever 
  fireproofing is required. Plus any installation of thermal 
  and acoustical insulation. All that encompasses setting up 
  for Fireproofing, and taken down. Removal of fireproofing 
  materials and protection. Mixing of all materials either by 
  hand or machine following manufactures standards. 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0005‐010 10/01/2016 

                                  Rates          Fringes 

PLUMBER..........................$ 40.67          17.10+a 

  a. PAID HOLIDAYS:  Labor Day, Veterans' Day, Thanksgiving Day 
  and the day after Thanksgiving, Christmas Day, New Year's 
  Day, Martin Luther King's Birthday, Memorial Day and the 
  Fourth of July. 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0602‐008 11/01/2016 

                                  Rates          Fringes 

PIPEFITTER, Includes  HVAC    
Pipe Installation................$ 39.89          20.52+a 

  a. PAID HOLIDAYS: New Year's Day, Martin Luther King's 
  Birthday, Memorial Day, Independence Day, Labor Day, 
  Veterans' Day, Thanksgiving Day and the day after 
  Thanksgiving and Christmas Day. 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
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 ROOF0030‐016 05/01/2016 

                                  Rates          Fringes 

ROOFER...........................$ 28.75            11.74 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 SFDC0669‐002 04/01/2017 

                                  Rates          Fringes 

SPRINKLER FITTER (Fire    
Sprinklers)......................$ 34.40            19.24 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 SHEE0100‐015 07/01/2016 

                                  Rates          Fringes 

SHEET METAL WORKER (Including    
HVAC Duct Installation)..........$ 40.27          17.24+a 

  a. PAID HOLIDAYS: New Year's Day, Martin Luther King's 
  Birthday, Memorial Day, Independence Day, Labor Day, 
  Veterans Day, Thanksgiving Day and Christmas Day 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
  SUDC2009‐003 05/19/2009 

                                  Rates          Fringes 

LABORER:  Common or General......$ 13.04             2.80 
   
LABORER:  Mason Tender ‐    
Cement/Concrete..................$ 15.40             2.85 
   
LABORER: Mason Tender for    
pointing, caulking, cleaning    
of existing masonry, brick,    
stone and cement structures    
(restoration work); excludes    
pointing, caulking and    
cleaning of new or    
replacement masonry, brick,    
stone and cement.................$ 11.67                  
   
POINTER, CAULKER, CLEANER,    
Includes pointing, caulking,    
cleaning of existing masonry,    
brick, stone and cement    
structures (restoration    
work); excludes pointing,    
caulking, cleaning of new or    
replacement    
masonry, brick, stone or    
cement...........................$ 18.88                  
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 

WELDERS ‐ Receive rate prescribed for craft performing 
operation to which welding is incidental. 

================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis‐Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health‐related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health‐related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
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on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
  

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198‐005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non‐union rates. Example: SULA2012‐007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG‐OH‐0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
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based. 

  

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 

                   WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis‐Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 

            Branch of Construction Wage Determinations 
            Wage and Hour Division
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 

            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

================================================================ 

          END OF GENERAL DECISION 
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GOVERNMENT OF THE DISTRICT OF COLUMBIA 

OFFER BOND 
(See Instructions on 2nd page) 

Date Bond Executed: 
(Must Not be Later Than Offer Opening Date) 

PRINCIPAL (Legal Name and Address) TYPE OF ORGANIZATION ("X") 
[ ] INDIVIDUAL         [ ] PARTNERSHIP 
[ ] JOINT VENTURE  [ ] CORPORATION 

STATE OF INCORPORATION 
PENAL SUM OF BOND 

SURETY(IES) (Name(s) and Address(es)) AMOUNT NOT TO EXCEED 5% OF 
OFFERMILLION(S) THOUSAND(S) HUNDRED(S) CENTS 

OFFER IDENTIFICATION 
OFFER 

OPENING DATE 
INVITATION NO. 

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the District of Columbia Government, a 
municipal corporation, hereinafter called "the District", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, and 
successors, jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum 
"jointly" and "severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety bonds itself, jointly 
and severally with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit of liability is indicated, 
the limit of liability shall be the full amount of the penal sum. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the offer identified above.  NOW THEREFORE, if the 
Principal shall not withdraw said offer within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) 
calendar days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after being called 
upon to do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance and proper 
fulfillment of the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for in such Contract 
or, in the event of withdrawal of said offer, within the period specified, or the failure to furnish such bond within the time specified, if the Principal shall 
pay the District the difference between the amount specified in said offer and the amount for which the District may procure the required work and/or 
supplies, if the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to remain in full force and 
virtue.  Each Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for acceptance of the offer that the 
Principal may grant to the District, notice of which extension(s) to Surety (ies) being hereby waived: Provided that such waiver of notice shall apply only 
with respect to extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the offer. 

IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this offer bond and have affixed their seals on the date set forth above.

PRINCIPAL 
1. SIGNATURE

Seal 

1. ATTEST Corporate 
Seal 

Name & Title (typed) Name & Title (typed) 

2. SIGNATURE

Seal 

2. ATTEST Corporate 
Seal 

Name & Title (typed) Name & Title (typed) 

Attachment F
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CERTIFICATE AS TO CORPORATION 

 

 
 
 
I, ____________________________________________, certify that I am____________________________________________, 
Secretary of the Corporation, named as Principal herein, that _________________________________, who signed this bond, on 
behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond 
was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its 
corporate powers.  
                             _______________________________                                                  
                                            Secretary of Corporation  
 
 SURETY(IES) 
1.  Name & Address (typed) 
 
 

State of Inc. Liability 
Limit 

Corporate 
Seal 

 Signature of Attorney-in-Fact 
 
 

Attest (Signature) 

    Name & Address (typed) 
 

 Name & Address (typed) 
 
 

1.  Name & Address (typed) 
 

State of Inc. Liability 
Limit 
 

Corporate 
Seal 
 
 
 

 Signature of Attorney-in-Fact 
 

Attest (Signature) 
 
 

 Name & Address (typed) 
 

 Name & Address (typed) 
 
 

INSTRUCTIONS 
 
1.  This form shall be used whenever a offer guaranty is required in connection with construction, alteration and repair work. 
2.  Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the 

face of this form.  If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence 
of authority must be furnished.  Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of 
Directors,  or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed 
thereto.  CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.  

3.  Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of 
approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance 
Administration,  Department of Consumer and Regulatory Affairs, to do business in the District of Columbia.  The surety shall 
attach hereto an adequate Power-Of-Attorney for each representative signing the bond.  

4.  Corporations executing the bond shall affix their Corporate Seals.  Individuals shall sign full first name, middle initial and last 
      name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”.  If executed in 
      Maine or New Hampshire, an adhesive seal shall be affixed.  
5.   Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, 

and all members of the firm shall execute the bond as individuals.  Each signature must be witnessed by two persons and 
addresses supplied. 



District of Columbia Department of General Services 
Standard Contract Provisions 

GENERAL PROVISIONS 
(Construction Contract) 

ARTICLE 1. DEFINITIONS 

A. “Government” as used herein means the District of Columbia Department of General Services, 
(DGS) that is a party to a contract. 

B. “Executive” as used herein means the elected head of the Government as set forth in [Public Law 
93-198 dated December 24, 1973, Title 4, Part B, Section 422(1)] (Or relevant local law). 

C. “Contracting Officer” as used herein means the Government official authorized to 
execute and administrate the Contract on behalf of the Government.  Within DGS, the Director is 
the Chief Contracting Officer. The Director may make delegations of procurement authority to 
additional contracting officers within DGS. 

D. “Contract Documents” or “Contract” as used herein means Addenda, Contract Form, Standard 
Contract Provisions, Instructions to Bidders, General Provisions, Labor Provisions, Performance 
and Payment Bonds, Specifications, Special Provisions, Contract Drawings, approved written 
Change Orders and Agreements required to acceptably complete the Contract, including 
authorized extensions thereof. 

ARTICLE 2. SPECIFICATIONS AND DRAWINGS—The Contractor shall keep on the work site a copy of 
Contract drawings and specifications and shall at all times give the Contracting Officer access thereto. 
Anything mentioned in the specifications and not shown on the Contract drawings, or shown on the 
Contract drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned 
in both. 

There shall be no change orders or equitable adjustments for work related to items appearing in either the 
Contract drawing or specifications. 

All Contract requirements are equally binding. Each Contract requirement, whether or not omitted 
elsewhere in the Contract, is binding as though occurring in any or all parts of the Contract. In case of 
discrepancy: 

1. The Contracting Officer shall be promptly notified in writing of any error, discrepancy or
omission, apparent or otherwise.

2. Applicable Federal, State, and Municipal Code requirements have priority over: the
Contract form, General Provisions, Change Orders, Addenda, Contract drawings, Special
Provisions and Specifications.

3. The Contract form, Standard Contract Provisions, General Provisions and Labor
Provisions have priority over: Change Orders, Addenda, Contract drawings, Special
Provisions and Specifications.

4. Change Orders have priority over: Addenda, Contract drawings and Specifications.

5. Addenda have priority over: Contract drawings, Special Provisions and Specifications. A
later dated Addendum has priority over earlier dated Addenda.

6. Special Provisions have priority over: Contract drawings and other specifications.
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7. Shown and indicated dimensions have priority over scaled dimensions. 
 

8. Original scale drawings and details have priority over any other different scale drawings 
and details. 

 
9. Large scale drawings and details have priority over small scale drawings and details.   

 
10. Any adjustment by the Contractor without a prior determination by the Contracting Officer 

shall be at his own risk and expense. The Contracting Officer will furnish from time to 
time such detail drawings and other information as he may consider necessary, unless 
otherwise provided. 

 
 
ARTICLE 3. CHANGES 
 

A. DESIGNATED CHANGE ORDERS—The Contracting Officer may, at any time, without notice to 
the sureties, by written order designated or indicated to be a change order, make any change in 
the work within the general scope of the Contract, including but not limited to changes 

 
1. In the Contract drawings and specifications; 

 
2. In the method or manner of performance of the work; 

 
3. In the Government furnished facilities, equipment, materials or services; or 

 
4. Directing acceleration in the performance of the work. 

 
Nothing provided in this Article shall excuse the Contractor from proceeding with the prosecution 
of the work so changed.  

 
B. OTHER CHANGE ORDERS—Any other written order or an oral order (which term as used in this 

Section (B) shall include direction, instruction, interpretation, or determination) from the 
Contracting Officer which causes any such change, shall be treated as a Change Order under 
this Article, provided that the Contractor gives the Contracting Officer written notice stating the 
date, circumstances and sources of the order and that the Contractor regards the order as a 
Change Order. 

 
C. GENERAL REQUIREMENTS—Except as herein provided, no order, statement or conduct of the 

Contracting Officer shall be treated as a change under this Article or entitle the Contractor to an 
equitable adjustment hereunder. If any change under this Article causes an increase or decrease 
in the Contractor’s cost of, or the time required for, the performance of any part of the work under 
this Contract whether or not changed by any order, an equitable adjustment shall be made and 
the Contract modified in writing accordingly; provided, however, that except for claims based on 
defective specifications, no claim for any change under (B) above shall be allowed for any cost 
incurred more than 20 days before the Contractor gives written notice as therein required unless 
this 20 days is extended by the Contracting Officer and provided further, that in case of defective 
drawings and specifications, the equitable adjustment shall include any increased cost 
reasonably incurred by the Contractor in attempting to comply with such defective drawings and 
specifications. 

 
If the Contractor intends to assert a claim for an equitable adjustment under this Article, he must, 
within 30 days after receipt of a written Change Order under (A) above or the furnishing of a 
written notice under (B) above, submit to the Contracting Officer a written statement setting forth 
the general nature and monetary extent of such claim, unless this period is extended by the 
Contracting Officer. The statement of claim hereunder may be included in the notice under (B) 
above. 



 
With respect to the notification requirements hereunder, time is of the essence.  A failure to 
provide timely notice constitutes waiver of the claim. No claim by the Contractor for an equitable 
adjustment hereunder shall be allowed if asserted after final payment under the Contract. 
 
 

 
D. CHANGE ORDER BREAKDOWN—Contract prices shall be used for Change Order work where 

work is of similar nature; no other costs, overhead or profit will be allowed.   
 

Where Contract prices are not appropriate and the nature of the change is known in advance of 
construction, the parties shall attempt to agree on a fully justifiable price adjustment and/or 
adjustment of completion time. 

 
When Contract prices are not appropriate, or the parties fail to agree on equitable adjustment, or 
in processing claims, equitable adjustment for Change Order work shall be per this Article and 
Article 4 and shall be based upon the breakdown shown in following subsections 1. through 7. 
The Contractor shall assemble a complete cost breakdown that lists and substantiates each item 
of work and each item of cost. 

 
1. Labor—Payment will be made for direct labor cost plus indirect labor cost such as 

insurance, taxes, fringe benefits and welfare provided such costs are considered 
reasonable. Indirect costs shall be itemized and verified by receipted invoices. If 
verification is not possible, up to 18 percent of direct labor costs may be allowed. In 
addition, up to 20 percent of direct plus indirect labor costs may be allowed for overhead 
and profit. 

 
2. Bond—Payment for additional bond cost will be made per bond rate schedule submitted 

to the Office of Contracting and Procurement with the executed Contract. 
 

3. Materials—Payment for cost of required materials will be F.O.B. destination (the job site) 
with an allowance for overhead and profit. 

 
4. Rented Equipment—Payment for required equipment rented from an outside company 

that is neither an affiliate of, nor a subsidiary of, the Contractor will be based on receipted 
invoices which shall not exceed rates given in the current edition of the Rental Rate Blue 
Book for Construction Equipment published by Data Quest.   If actual rental rates exceed 
manual rates, written justification shall be furnished to the Contracting Officer for 
consideration. No additional allowance will be made for overhead and profit. The 
Contractor shall submit written certification to the Contracting Officer that any required 
rented equipment is neither owned by nor rented from the Contractor or an affiliate of or 
subsidiary of the Contractor. 

 
5. Contractor’s Equipment— Payment for required equipment owned by the Contractor or 

an affiliate of the Contractor will be based solely on an hourly rate derived by dividing the 
current appropriate monthly rate by 176 hours. No payment will be made under any 
circumstances for repair costs, freight and transportation charges, fuel, lubricants, 
insurance, any other costs and expenses, or overhead and profit. Payment for such 
equipment made idle by delays attributable to the Government will be based on one-half 
the derived hourly rate under this subsection. 

 
6. Miscellaneous—No additional allowance will be made for general superintendence, use 

of small tools and other costs for which no specific allowance is herein provided. 
 



7. Subcontract Work—Payment for additional necessary subcontract work will be based 
on applicable procedures in 1. through 6., to which total additional subcontract work up to 
an additional 10 percent may be allowed for the Contractor’s overhead and profit.  

 
ARTICLE 4. EQUITABLE ADJUSTMENT OF CONTRACT TERMS 
 
The Contractor is entitled to an equitable adjustment of the contract terms whenever the following 
situations develop: 
 

A. DIFFERING SITE CONDITIONS: 
 

1. During the progress of the work, if subsurface or latent physical conditions are encountered 
at the site differing materially from those indicated in the contract or if unknown physical 
conditions of an unusual nature, differing materially from those ordinarily encountered and 
generally recognized as inherent in the work provided for in the contract, are encountered at 
the site, the Contractor, upon discovering such conditions, shall promptly notify the 
Contracting Officer in writing of the specific differing conditions before they are disturbed and 
before the affected work is performed. 

 
2. Upon written notification, the Contracting Officer will investigate the conditions, and if he/she 

determines that the conditions materially differ and cause an increase or decrease in the cost 
or time required for the performance of any work under the contract, an adjustment, excluding 
loss of anticipated profits, will be made and the contract modified in writing accordingly.  The 
Contracting Officer will notify the Contractor of his/her determination whether or not an 
adjustment of the contract is warranted. 

 
3. No contract adjustment which results in a benefit to the Contractor will be allowed unless the 

Contractor has provided the required written notice; a failure to notify the Contracting Officer 
of the changed conditions prior to work being disturbed by said conditions shall constitute a 
permanent waiver of all right to compensation related to the changed conditions by the 
Contractor. 

 
4. No contract adjustment will be allowed under this clause for any effects caused on 

unchanged work. 
 

B. SUSPENSION OF WORK ORDERED BY THE CONTRACTING OFFICER: 
 

1. If the performance of all or any portion of the work is suspended or delayed by the 
Contracting Officer in writing for an unreasonable period of time (not originally anticipated, 
customary, or inherent to the construction industry) and the Contractor believes that 
additional compensation and/or contract time is due as a result of such suspension or delay, 
the Contractor shall submit to the Contracting Officer in writing a request for equitable 
adjustment within seven (7) calendar days of receipt of the notice to resume work.  The 
request shall set forth the reasons and support for such adjustment. 

 
2. Upon receipt, the Contracting Officer will evaluate the Contractor’s request.  If the Contracting 

Officer agrees that the cost and/or time required for the performance of the contract has 
increased as a result of such suspension and the suspension was caused by conditions 
beyond the control or and not the fault of the contractor, its suppliers, or subcontractors at 
any approved tier, and not caused by weather, the Contracting Officer will make an 
adjustment (excluding profit) and modify the contract in writing accordingly.  The Contracting 
Officer will notify the Contract of his/her determination whether or not an adjustment of the 
contract is warranted. 

 
3. No contract adjustment will be allowed unless the Contractor has submitted the request for 

adjustment within the time prescribed; a failure to submit a request for adjustment in the time 



prescribed shall constitute waiver of all right to compensation related to the suspension of 
work by the Contractor. 

 
4. No contract adjustment will be allowed under this clause to the extent that performance would 

have been suspended or delayed by any other cause, or for which an adjustment is provided 
for or excluded under any other term of condition of this contract. 

 
C. SIGNIFICANT CHANGES IN THE CHARACTER OF WORK: 

 
1. The Contracting Officer reserves the right to make, in writing, at any time during the work, 

such changes in quantities and such alterations in the work as are necessary to satisfactorily 
complete the project.  Such changes in quantities and alterations shall not invalidate the 
contract nor release the surety, and the Contractor agrees to perform the work as altered. 

 
2. If the alterations or changes in quantities significantly change the character of the work under 

the contract, whether or not changed by any such different quantities or alterations, an 
adjustment, excluding loss of anticipated profits, will be made to the contract.  The basis for 
the adjustment shall be agreed upon prior to the performance of the work.  If a basis cannot 
be agreed upon, then an adjustment will be made either for or against the Contractor in such 
amount as the Contracting Officer may determine to be fair and reasonable. 

 
3. If the alterations or changes in quantities significantly change the character of the work to be 

performed under the contract, the altered work will be paid for as provided elsewhere in the 
contract. 

 
4. The term “significant change” shall be construed to apply only to the following circumstances: 

 
a. When the character of the work as altered differs materially in kind or nature from that 

involved or included in the original proposed construction; or 
 

b. When an item of work is increased in excess of 125 percent or decreased below 75 
percent of the original contract quantity.  Any allowance for an increase in quantity 
shall apply only to that portion in excess of 125 percent of original contract item 
quantity, or in the case of a decrease below 75 percent, to the actual amount of work 
performed. 

 
  
ARTICLE 5. TERMINATION 
 
TERMINATION GENERALLY-Termination, whether for default or convenience, is not a Government 
claim.  The Contracting Officer may terminate a contract for default, in whole or in part, if the termination 
is in the best interests of the Government, and the Contractor does any of the following: 

(a) Fails to deliver the goods or complete the work or services within the time specified in the 
contract or any modification; 

(b) Fails to make sufficient progress on contract performance so as to endanger performance of the 
contract within the time specified or in the manner specified in the contract; 

(c) Fails or refuses to go forward with the work in accordance with the direction of the Contracting 
Officer; 

(d) Expresses through word or conduct an intention not to complete the work in accordance with the 
directions of the Contracting Officer; 

(e) Fails to perform any of the other provisions of the contract; 
(f) Materially deviates from the representations and capabilities set forth in the Contractor’s 

response to the solicitation. 
A termination for default is a final decision of a Contracting Officer.  In order to contest a termination for 
default, the Contractor must submit a certified request to convert the termination for default to a 
termination for convenience with all documents supporting such conversion and comply with all contract 



provisions and laws relating to terminations for convenience, including the submission of a certified 
termination for convenience settlement proposal. The submission of the certified request for conversion to 
a termination for convenience and certified termination settlement proposal to the Contracting Officer 
must occur prior to 90 days from the date of the Contracting Officer’s final decision.  
 
DELAYS—If the Contractor refuses or fails to prosecute the work, or any separable part thereof, with 
such diligence as will insure its completion within the time specified in the Contract, or any extension 
thereof, or fails to complete said work within specified time, the Government may, by written notice to the 
Contractor, terminate his right to proceed with the work or such part of the work involving the delay. In 
such event the Government may take over the work and prosecute the same to completion, by contract or 
otherwise, and may take possession of and utilize in completing the work such materials, appliances, and 
plant as may have been paid for by the Government or may be on the site of the work and necessary 
therefore. Whether or not the Contractor’s right to proceed with the work is terminated, he and his 
sureties shall be liable for any liability to the Government resulting from his refusal or failure to complete 
the work within the specified time. 

 
If fixed and agreed liquidated damages are provided in the Contract and if the Government does not so 
terminate the Contractor’s right to proceed, the resulting damage will consist of such liquidated damages 
until the work is completed and accepted. 

 
The Contractor’s right to proceed shall not be so terminated nor the Contractor charged with resulting 
damage if: 

 
1. The delay in the completion the work arises from unforeseeable causes beyond the control and 

without the fault or negligence of the Contractor, including but not restricted to acts of God, acts 
of the public enemy, acts of the Government in either its sovereign or contractual capacity, acts of 
another contractor in the performance of a contract with the Government, fires, floods, epidemics, 
quarantine restrictions, strikes, freight embargoes, climatic conditions beyond the normal which 
could be anticipated, or delays of subcontractors or suppliers arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the Contractor and such 
subcontractors or suppliers (the term subcontractors or suppliers shall mean subcontractors or 
suppliers at any tier); and 

 
2. The Contractor, within 72 hours from the beginning of any such delay, (unless the Contracting 

Officer grants a further period of time before the date of final payment under the Contract) notifies 
the Contracting Officer in writing of the causes of delay. 

 
The Contracting Officer shall ascertain the facts and the extent of the delay and extend the time far 
completing the work when, in his judgment, the findings of fact justify such an extension, and his findings 
of fact shall be final and conclusive on the parties, subject only to appeal as provided in Article 7 herein. 

 
If, after notice of termination of the Contractor’s right to proceed under the provisions of this Article, it is 
determined for any reason that the Contractor was not in default under the provisions of this Article, or 
that the delay was excusable under the provisions of this Article, the rights and obligations of the parties 
shall be in accordance with Article 6 herein. Failure to agree to any such adjustment shall be a dispute 
concerning a question of fact within the meaning of Article 7 herein. 

 
The rights and remedies of the Government provided in this Article are in addition to any other rights and 
remedies provided by law or under the Contract. 
 
The Government may, by written notice, terminate the Contract or a portion thereof as a result of an 
Executive Order of the President of the United States with respect to the prosecution of war or in the 
interest of national defense. When the Contract is so terminated, no claim for loss of anticipated profits 
will be permitted. 

 
ARTICLE 6. TERMINATION FOR CONVENIENCE OF THE GOVERNMENT 



 
A. The performance of work under the Contract may be terminated by the Government in 

accordance with this Article in whole, or in part, whenever the Contracting Officer shall 
determine that such termination is in the best interest of the Government. Any such termination 
shall be effected by delivery to the Contractor of a Notice of Termination specifying the extent 
to which performance of work under the Contract is terminated, and the date upon which such 
termination becomes effective. 

 
B. After receipt of a Notice of Termination, and except as otherwise directed by the  Contracting 

Officer, the Contractor shall: 
 

1. Stop work under the Contract on the date and to the extent specified in the Notice of 
Termination. 

 
2. Place no further orders or subcontracts for materials, services, or facilities except as may be 

necessary for completion of such portion of the work under the Contract as is not 
terminated. 

 
3. Terminate all orders and subcontracts to the extent that they relate to the performance of 

work terminated by the Notice of Termination. 
 

4. Assign to the Government, in the manner, at the times, and to the extent directed by the 
Contracting Officer, all of the right, title and interest of the Contractor under the orders and 
subcontracts so terminated, in which case the Government shall have the right, in its 
discretion, to settle or pay any or all claims arising out of the termination of such orders and 
subcontracts. 

 
5. Settle all outstanding liabilities and all claims arising out of such termination of orders or 

subcontracts, with the approval or ratification of the Contracting Officer to the extent he may 
require, which approval or ratification shall be final for all purposes of this Article. 

 
6. Transfer title to the Government and deliver in the manner, at the times, and to the extent, if 

any, directed by the Contracting Officer 
: 

a. The fabricated or unfabricated parts, work in progress, completed work, supplies, and 
other material procured as a part of, or acquired in connection with, the performance 
of the work terminated by the Notice of Termination, and 

 
b. The completed, or partially completed plans, drawings information and other property 

which, if the Contract bad been completed, would have been required to be furnished 
to the Government. 

 
   7.   Use his best efforts to sell, in the manner, at the terms, to the extent, and at the 
         price or prices directed or authorized by the Contracting Officer, any property of the   
         types referred to in 6 above provided, however, that the Contractor: 

  
a. Shall not be required to extend credit to any purchaser, and 

 
b. May acquire any property under the conditions prescribed and at a price or prices 

approved by the Contracting Officer, and 
 

c. Provided further, that the proceeds of any such transfer or disposition shall be applied 
in reduction of any payments to be made by the Government to the Contractor under 
the Contract or shall otherwise be credited to the price or cost of the work covered by 
the Contract or paid in such other manner as the Contracting Officer may direct. 

 



8. Complete performance of such part of the work as shall not have been terminated by the 
Notice of Termination. 
 

9.  Take such action as may be necessary, or as the Contracting Officer may direct, for the 
protection and preservation of the property related to the Contract which is in the 
possession of the Contractor and in which the Government has or may acquire an 
interest. 
 

10.    The Contractor shall proceed immediately with the performance of the above 
obligations notwithstanding any delay in determining or adjusting the cost, or any  item of 
reimbursable cost, under this Article. 

 
  11.   “Plant clearance period” means, for each particular property classification (such as  

raw materials, purchased parts and work in progress) at any one plant or location, a 
period beginning with the effective date of the termination for convenience and ending 90 
days after receipt by the Contracting Officer of acceptable inventory schedules covering 
all items of that particular property classification in the termination inventory at that plant 
or location, or ending on such later date as may be agreed to by the Contracting Officer 
and the Contractor. Final phase of a plant clearance period means that part of a plant 
clearance period which occurs alter the receipt of acceptable inventory schedules 
covering all items of the particular property classification at the plant or location. 
 
At any time after expiration of the plant clearance period, as defined above, the Contractor 
may submit to the Contracting Officer a list, certified as to quantity and quality, of any or 
all items of termination inventory not previously disposed of, exclusive of items the 
disposition of which has been directed or authorized by the Contracting Officer, and may 
request the Government to remove such items or enter into a storage agreement covering 
them. Not later than 15 days thereafter, the Government will accept title to such items and 
remove them or enter into a storage agreement covering the same; provided, that the list 
submitted shall be subject to verification by the Contracting Officer upon removal of the 
items or, if the items are stored, within 45 days from the date of submission of the list, and 
any necessary adjustments to correct the list as submitted, shall be made prior to final 
settlement. 

 
C. After receipt of a Notice of Termination, the Contractor shall submit to the Contracting Officer 

his termination claim, in the form with the certification prescribed by the Contracting Officer.  
Such claim shall be submitted promptly but in no event later than 90 days from the effective 
date of termination, unless one or more extensions in writing are granted by the Contracting 
Officer upon request of the Contractor made in writing within such 90 day period or authorized 
extension thereof. In the event the Contractor was terminated for default and it asserts that it is 
entitled to a termination for convenience, its certified request for the conversion of the default 
termination to one for convenience and its certified termination settlement proposal must be 
submitted to the Contracting Officer prior to the expiration of 90 days from the date of the 
default termination.  With respect to a termination for convenience, if the Contracting Officer 
determines that the facts justify such action, he may receive and act upon any such termination 
claim at any time after such 90 day period or extension thereof. Nothing herein shall be 
construed to extend the time for the submission of a claim hereunder for a defaulted Contractor 
beyond 90 days from the date of the default termination.  Upon failure of the Contractor to 
submit his termination claim within the time allowed, the Contracting Officer may, subject to any 
review required by the Government’s procedures in effect as of the date of execution of the 
Contract, determine, on the basis of information available to him, the amount, if any, due to the 
Contractor by reason of the termination and shall thereupon pay to the Contractor the amount 
so determined. 

 
D. Subject to the provisions of C above, and subject to any review required by the Government’s 

procedures in effect as of the date of execution of the Contract, the Contractor and Contracting 



Officer may agree upon the whole or any part of the amount or amounts to be paid to the 
Contractor by reason of the total or partial termination of work pursuant to this Article, which 
amount or amounts may include a reasonable allowance for profit on work done; provided, that 
such agreed amount or amounts, exclusive of settlement costs, shall not exceed the total 
Contract price as reduced by the amount of payments otherwise made and as further reduced 
by the Contract price of work not terminated. The Contract shall be amended accordingly, and 
the Contractor shall be paid the agreed amount. Nothing in E below prescribing the amount to 
be paid to the Contractor in the event of failure of the Contractor and the Contracting Officer to 
agree upon the whole amount to be paid to the Contractor by reason of the termination of work 
pursuant to this Article, shall be deemed to limit, restrict or otherwise determine or effect the 
amount or amounts which may be agreed upon to be paid to the Contractor pursuant to this 
paragraph. 

 
E. In the event of the failure of the Contractor and the Contracting Officer to agree as provided in 

D above upon the whole amount to be paid to the Contractor by reason of the termination of 
work pursuant to this Article, the Contracting Officer shall, subject to any review required by the 
Government’s procedures in effect as of the date of execution of the Contract, determine, on 
the basis of information available to him, the amount, if any, due the Contractor by reason of 
the termination and shall pay to the Contractor the amounts determined by the Contracting 
Officer, as follows, but without duplication of any amounts agreed upon in accordance with D 
above: 

 
1. With respect to all Contract work performed prior to the effective date of the Notice of 

Termination, the total (without duplication of any items) of: 
 

a. The cost of such work; 
 

b. The cost of settling and paying claims arising out of the termination of 
work under subcontracts or orders as provided in B 5. above, exclusive 
of the amounts paid or payable on account of supplies or materials 
delivered or services furnished by the subcontractor prior to the 
effective date of the Notice of Termination of work under the Contract, 
which amounts shall be included in the cost on account of which 
payment is made under E1.a. above; and 

 
c.   A sum, as profit on E.1.a. above, determined by the Contracting    

Officer to be fair and reasonable; provided however, that if it  appears 
that the Contractor would have sustained a loss on the entire Contract 
had it been completed, no profit shall be included or allowed under this 
subparagraph and an appropriate adjustment shall be made reducing 
the amount of the settlement to reflect the indicated rate of loss; and 
provided further that profit shall be allowed only on preparations made 
and work done by the Contractor for the terminated portion of the 
Contract but may not be allowed on the Contractor’s settlement 
expenses. Anticipatory profits and consequential damages will not be 
allowed. Any reasonable method may be used to arrive at a fair profit, 
separately or as part of the whole settlement. 

 
                    2.   The reasonable cost of the preservation and protection of property incurred    
                          pursuant to B.9; and any other reasonable cost incidental to termination of work    

                under the Contract including expense incidental to the determination of the    
                amount due to the Contractor as the result of the termination of work under the   
                Contract. 

 
F.   The total sum to be paid to me Contractor under E.1. above shall not exceed the total  
      Contract price as reduced by the amount of payments otherwise made and as further    



      reduced by the Contract price of work not terminated. Except for normal spoilage, and  
      except to the extent that the Government shall have otherwise expressly assumed the risk    
      of loss, there shall be excluded from the amounts payable to the Contractor under   
      E.1. above, the fair value, as determined by the Contracting Officer, of property which  
      is destroyed, lost, stolen or damaged so as to become undeliverable to the Government, or      
      to a buyer pursuant to B.7 above. 
 

G. The Contractor shall have the right of appeal, under Article 7 herein, from any  
determination made by the Contracting Officer under C. or E. above, except that, if the 
Contractor has failed to submit his claim within the time provided in C above and has failed to 
request extension of such time, he shall have no such right of appeal. In any case where the 
Contracting Officer has made a determination of the amount due under C. or E. above, the 
Government shall pay to the Contractor the following: 

 
1. If there is no right of appeal hereunder or if no timely appeal has been taken, the 

amount so determined by the Contracting Officer, or 
 

2. If an appeal had been taken, the amount finally determined on such appeal. 
 

H. In arriving at the amount due the Contractor under this Article there shall be deducted: 
 

1. all unliquidated advance or other payments on account theretofore made to the 
Contractor, applicable to the terminated portion of the Contract; 

 
2. any claim which the Government may have against the Contractor in connection with 

the Contract; and 
 

3. the agreed price for, or the proceeds of sale of, any materials, supplies or other things 
kept by the Contractor or sold, pursuant to the provisions of this Article and not 
otherwise recovered by or credited to the Government. 

 
I. If the termination hereunder be partial, prior to the settlement of the terminated portion of the 

Contract, the Contractor may file with the Contracting Officer a request in writing for an 
equitable adjustment of the price or prices specified in the Contract relating to the continued 
portion of the Contract (the portion not terminated by the Notice of Termination), and such 
equitable adjustment as may be agreed upon shall be made at such price or prices; however, 
nothing contained herein shall limit the right of the Government and the Contractor to agree 
upon the amount or amounts to be paid to the Contractor for the completion of the continued 
portion of the Contract when said Contract does not contain an established Contract price for 
such continued portion. 

 
J. The Government may from time to time, under such terms and conditions as it may prescribe, 

make partial payments against costs incurred by the Contractor in connection with the 
terminated portion of the Contract whenever in the opinion of the Contracting Officer the 
aggregate of such payments shall be within the amount to which the Contractor will be 
entitled hereunder. If the total of such payments is in excess of the amount finally agreed or 
determined to be due under this Article, such excess Shall be payable by the Contractor to 
the Government upon demand, together with interest computed at the rate of 6 percent per 
annum for the period from the date such excess is received by the Contractor to the date on 
which such excess is repaid to the Government; provided however, that no interest shall be 
charged with respect to any such excess payment attributable to a reduction in the 
Contractor’s claim by reason of retention or other disposition of termination inventory until ten 
days after the date of such retention or disposition, or such later date as determined by the 
Contracting Officer by reason of the circumstances. 

 



K. Unless otherwise provided in the Contract or by applicable statute, the Contractor, from the 
effective date of termination and for a period of three years after final settlement under the 
Contract, shall preserve and make available to the Government at all reasonable times at the 
office of the Contractor, but without direct charge to the Government, all his books, records, 
documents and other evidence bearing on the costs and expenses of the Contractor under 
the Contract and relating to the work terminated hereunder, or, to the extent approved by the 
Contracting Officer, photographs and other authentic reproductions thereof. 

 
ARTICLE 7. DISPUTES 
 
A. All disputes arising under or relating to this contract shall be resolved as provided herein. 
B. Claims by a Contractor against the Government. 
(1) Claim, as used in Section B of this clause, means a written assertion by the Contractor seeking, 
as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract 
terms, or other relief arising under or relating to this contract. A claim arising under a contract, unlike a 
claim relating to that contract, is a claim that can be resolved under a contract clause that provides for the 
relief sought by the claimant. 

(a) All claims by a Contractor against the Government arising under or relating to a contract shall be 
in writing and shall be submitted to the Contracting Officer for a decision. 

(b) Within 120 days after receipt of a claim, the Contracting Officer shall issue a decision, whenever 
possible taking into account factors such as the size and complexity of the claim and the 
adequacy of the information in support of the claim provided by the Contractor. 

(c) Any failure by the Contracting Officer to issue a decision on a contract claim within the required 
time period shall be deemed to be a denial of the claim and shall authorize the commencement of 
an appeal on the claim as otherwise provided. 

(d) (1) If a Contractor is unable to support any part of his or her claim and it is determined that the 
inability is attributable to a material misrepresentation of fact or fraud on the part of the 
Contractor, the Contractor shall be liable to the Government for an amount equal to the 
unsupported part of the claim in addition to all costs to the Government attributable to the cost of 
reviewing that part of the Contractor’s claim. 
(2) Liability under this section shall be determined within 6 years of the commission of the 
misrepresentation of fact or fraud. 

(e) All cost data, pricing data, and task data of claims hereunder must be certified as accurate, 
complete, required, and necessary to the best of the Contractor’s knowledge and belief.  Further, 
all task or work data in the claim must be described therein to the smallest unit of work or task.  
The Contracting Officer may require any additional certifications, descriptions or explanations of 
the claim. 

(f) The parties agree that time is of the essence and all claims hereunder must be presented to the 
Contracting Officer for a final decision within thirty (30) days of the occurrence of the 
circumstances giving rise to such claim or within thirty (30) days of when the Contractor knew or 
should have known of the circumstances giving rise to such claim, otherwise compensation for 
that claim is waived. 

(g) The parties agree that there shall be no claims for unabsorbed home office overhead.  
 
(2) The Contractor’s claim shall contain at least the following: 
(a) A description of the claim and the amount in dispute; 
(b) Any data or other information in support of the claim; 
(c) A brief description of the Contractor’s efforts to resolve the dispute prior to filing the claim; and 
(d) The Contractor’s request for relief or other action by the Contracting Officer. 
(e) The certification of the accuracy, completeness, requirement, and necessity of all aspects of the claim. 
  
(3) The decision of the Contracting Officer shall be final and not subject to review unless an 
administrative appeal or action for judicial review is timely commenced by the Contractor. 
(4) Pending final decision of an appeal, action, or final settlement, a Contractor shall proceed 
diligently with performance of the contract in accordance with the decision of the Contracting Officer. 
C. Claims by the Government against a Contractor 



(a) Claim as used in Section C of this clause, means a written demand or written assertion by the 
Government, including the Contracting Officer, seeking, as a matter of right, the payment of money in a 
sum certain, the adjustment of contract terms, or other relief arising under or relating to this contract. A 
claim arising under a contract, unlike a claim relating to that contract, is a claim that can be resolved 
under a contract clause that provides for the relief sought by the claimant. Nothing herein shall be 
construed to require the Government to notify the Contractor prior to the issuance of the Contracting 
Officer’s final decision. 
(b) (1) All claims by the Government against a Contractor arising under or relating to a contract shall be 
decided by the Contracting Officer, who shall issue a decision in writing and furnish a copy of the decision 
to the Contractor. 
(2) The decision shall be supported by reasons and shall inform the Contractor of his or her rights.  
Specific findings of fact shall not be required. 
(3) This clause shall not authorize the Contracting Officer to settle, compromise, pay, or otherwise adjust 
any claim involving fraud. 
(4) The decision of the Contracting Officer shall be final and not subject to review unless an administrative 
appeal or action for judicial review is timely commenced by the Contractor. 
(5) Pending final decision of an appeal, action, or final settlement, the Contractor shall proceed diligently 
with performance of the contract in accordance with the decision of the Contracting Officer. 
 

ARTICLE 8. PAYMENTS TO CONTRACTOR—The Government will pay the contract price or prices as 
hereinafter provided in accordance with Government regulations. 
 
The Government will make progress payments monthly as the work proceeds, or at more frequent 
intervals as determined by the Contracting Officer, on estimates approved by the Contracting Officer. 
The Contractor shall furnish a breakdown of the total Contract price showing the amount included 
therein for each principal category of the work, in such detail as requested, to provide a basis for 
determining progress payments. In the preparation of estimates the Contracting Officer, at his discretion, 
may authorize material delivered on the site and preparatory work done to be taken into consideration. 
Material delivered to the Contractor at locations other than the site may also be taken into consideration: 

 
1. If such consideration is specifically authorized by the Contract; 

 
2. If the Contractor furnishes satisfactory evidence that he has acquired title to such material, that it 

meets Contract requirements and that it will be utilized on the work covered by the Contract; and 
 

3. If the Contractor furnishes to the Contracting Officer an itemized list. 
 
The Contracting Officer at his/her discretion shall cause to be with held retention in an amount sufficient 
to protect the interest of the Government.  The amount shall not exceed ten percent (10%) of the partial 
payment. However, if the Contracting Officer, at any time after 50 percent of the work has been 
completed, finds that satisfactory progress is being made, he may authorize any of the remaining 
progress payments to be made in full or may retain from such remaining partial payments less than 10 
percent thereof. Also, whenever work is substantially complete, the Contracting Officer, if he considers 
the amount retained to be in excess of the amount adequate for the protection of the Government, at his 
discretion, may release to the Contractor all or a portion of such excess amount. Furthermore, on 
completion and acceptance of each separate building, public work, or other division of the Contract, on 
which the price is stated separately in the Contract, payment may be made therefore without retention of 
a percentage, less authorized deductions. 
 
All material and work covered by progress payments made shall thereupon become the sole property of 
the Government, but this provision shall not be construed as relieving the Contractor from the sole 
responsibility for all material and work upon which payments have been made or the restoration of any 
damaged work, or as waiving the right of the Government to require the fulfillment of all of the terms of 
the Contract. 
 



Upon completion and acceptance of all work, the amount due the Contractor under the Contract shall be 
paid upon presentation at a properly executed voucher and after the Contractor shall have furnished the 
Government with a release, if required, of all claims against the Government arising by virtue of the 
Contract, other than claims in stated amounts as may be specifically excepted by the Contractor from 
the operation of the release. 
 
ARTICLE 9. TRANSFER OR ASSIGNMENT—Unless otherwise provided by law, neither the Contract 
nor any interest therein may be transferred or assigned by the Contractor to any other party without the 
written consent of the Contracting Officer nor without the written acceptance by the surety on the 
performance and payment bond securing the Contract of the assignee as the Contractor and the 
principal on such bond; and any attempted transfer or assignment not authorized by this Article shall 
constitute a breach of the Contract and the Government may for such cause terminate the right of the 
Contractor to proceed in the same manner as provided in Article 5 herein, and the Contractor and his 
sureties shall be liable to the Government for any excess cost occasioned the Government thereby. 
 
ARTICLE 10. MATERIAL AND WORKMANSHIP 
 

A. GENERAL—Unless otherwise specifically provided in the Contract, all equipment, material and 
articles incorporated in the work covered by the Contract shall be new and of the most suitable 
grade for the purpose intended. Unless otherwise specifically provided in the Contract, reference 
to any equipment, material, article or patented process, by trade name, make or catalog number, 
shall be regarded as establishing a standard of quality and shall not be construed as limiting 
competition., and the Contractor may use any equipment, material, article or process which, in 
the judgment of the Contracting Officer, is equivalent to that named unless otherwise specified. 
The Contractor shall furnish to the Contracting Officer for his approval the name of the 
manufacturer, the model number, and other identifying data and information respecting the 
performance, capacity, nature and rating of the mechanical and other equipment which the 
Contractor contemplates incorporating in the work. Machinery and equipment shall be in proper 
condition. When required by the Contract or when called for by the Contracting Officer, the 
Contractor shall furnish to the Contracting Officer for approval full information concerning the 
material or articles which he contemplates incorporating in the work. When so directed, samples 
shall be submitted for approval at the Contractor’s expense, with all shipping charges prepaid. 
Machinery, equipment, material, and articles installed or used without required approval shall be 
at the risk of subsequent rejection and subject to satisfactory replacement at Contractor’s 
expense. 

 
B. SURPLUS MATERIALS USE—Whenever specified in the Contract or authorized by the  

         Contracting Officer that materials become the property of the Contractor, which by   
          reference or otherwise shall include disposal of materials, it is understood that the  

Contractor accepts such materials “as is” with no further expense or liability to the Government.  If 
such material specified in the Contract will have a potential or real interest of value, the 
Contractor shall make allowance in the Contract to show such value. 
 

C. GOVERNMENT MATERIAL—No materials furnished by the Government shall be applied to any 
other use, public or private, than that for which they are issued to the Contractor. The full amount 
of the cost to the Government of all materials furnished by the Government to the Contractor and 
for which no charge is made, which are not accounted for by the Contractor to the satisfaction of 
the Contracting Officer, will be charged against the Contractor and his sureties and may be 
deducted from any monies due the Contractor, and this charge shall be in addition to and not in 
lieu of any other liabilities of the Contractor whether civil or criminal. Materials furnished by the 
Government for which a charge is made at a rate mentioned in the specifications will be delivered 
to the Contractor upon proper requisitions therefore and will be charged to his account. 

 
D. Plant —The Contractor shall at all times employ sufficient tools and equipment for prosecuting 

the various classes of work to full completion in the manner and time required. The Contractor 
shall at all times perform work in sufficient light and shall provide proper illumination, including 



lighting required for night work as directed, as a Contract requirement. All equipment, tools, 
formwork and staging used on the project shall be of sufficient size and in proper mechanical and 
safe condition to meet work requirements, to produce satisfactory work quality and to prevent 
injury to persons, the project or adjacent property. When methods and equipment are not 
prescribed in the Contract, the Contractor is free to use tools, methods and equipment that he 
satisfactorily demonstrates will accomplish the work in conformity with Contract requirements. 

 
If the Contractor desires to use a method or type of tool or equipment other than specified in the 
Contract, he shall request approval to do so; the request shall be in writing and shall include a full 
description of proposed methods, tools and equipment and reason for the change or substitution. 
Approval of substitutions and changed methods will be on condition that the Contractor will be 
fully responsible for producing work meeting Contract requirements. If after trial use of the 
substituted methods, tools and equipment, the Contracting Officer determines that work produced 
does not meet Contract requirements, the Contractor shall complete remaining work with 
specified methods, tools and equipment. 

 
E. CAPABILITY OF WORKERS- All work under the Contract shall be performed in a skillful and 

workmanlike manner. The Contracting Officer may require the Contractor to remove from the 
work any such employees as the Contracting Officer deems incompetent, careless, 
insubordinate, or otherwise objectionable, or whose continued employment on the work is 
deemed by the Contracting Officer to be contrary to the public interest. Such request will be in 
writing: 

 
F. CONFORMITY OF WORK AND MATERIALS—All work performed and materials and products 

furnished shall be in conformity, within indicated tolerances, with lines, grades, cross sections, 
details, dimensions, material and construction requirements shown or intended by the drawings 
arid specifications. 

 
When materials, products or work cannot be corrected, written notice of rejection will be issued. 
Rejected materials, products and work shall be eliminated from the project and acceptably 
replaced at Contractor’s expense. The Contracting Officer’s failure to reject any portion of the 
project shall not constitute implied acceptance nor in any way release the Contractor from 
Contract requirements. 

 
    G.  UNAUTHORIZED WORK AND MATERIALS—Work performed or materials ordered or  

furnished for the project deviating from requirements and specifications without written authority, 
will be considered unauthorized and at Contractor’s expense. The Government is not obligated to 
pay for unauthorized work. Unauthorized work and materials may be ordered removed and 
replaced at Contractor’s expense. 

 
ARTICLE 11. INSPECTION AND ACCEPTANCE—Except as otherwise provided in the Contract, 
inspection and test by the Government of material and workmanship required by the Contract shall be 
made at reasonable times and at the site of the work, unless the Contracting Officer determines that such 
inspection or test of material which is to be incorporated in the work shall be made at the place of 
production, manufacture or shipment of such material.  To the extent specified by the Contracting Officer 
at the time of determining to make off-site inspection or test, such inspection or test shall be conclusive as 
to whether the material involved conforms to Contract requirements. Such off-site inspection or test shall 
not relieve the Contractor of responsibility for damage to or loss of the material prior to acceptance, nor in 
any way affect the continuing rights of the Government after acceptance of the completed work under the 
terms of the last paragraph of this Article, except as herein above provided. 
 
The Contractor shall, without charge, replace any material and correct any workmanship found by the 
Government not to conform to Contract requirements and specifications, unless in the public interest the 
Government consents to accept such material or workmanship with an appropriate adjustment in Contract 
price. The Contractor shall promptly segregate and remove rejected material from the premises at 
Contractor’s expense. 



 
If the Contractor does not promptly replace rejected material or correct rejected workmanship, the 
Government: 
 

1.   May, by contract or otherwise, replace such material and correct such workmanship and   
           charge the cost thereof to the Contractor, or  
 

2.   May terminate the Contractor’s right to proceed in accordance with Article 5 herein. 
  

The Contractor shall furnish promptly, without additional cost to the Government, all facilities, 
labor and material reasonably needed for performing such safe and convenient inspection and  
test as may be required by the Contracting Officer. All inspections and tests by the Government 
shall be performed in such manner as not unnecessarily to delay the work. Special, full size, and 
performance tests shall be performed as described in the Contract. The Contractor shall be 
charged with any additional cost of inspection when material and workmanship are not ready for 
inspection at the time specified by the Contractor.  
 
Should it be considered necessary or advisable by the Contracting Officer at any time before 
acceptance of the work, either in part or in its entirety, to make an examination of work 
completed, by removing or tearing out same, the Contractor shall, on request, promptly furnish all 
necessary facilities, labor and material to do same. If such work is found to be defective or 
nonconforming in any material respect, due to the fault of the Contractor or his subcontractors, he 
shall defray all the expenses of such examination and of satisfactory reconstruction. If, however, 
such work is found to meet the requirements of the Contract, an equitable adjustment shall be 
made in the Contract price to compensate the Contractor for the additional services involved in 
such examination and reconstruction and, if completion of the work has been delayed thereby, he 
shall, in addition, be granted an equitable extension of time.   
 
Unless otherwise provided in the Contract, acceptance by the Government will be made as 
promptly as practicable after completion and inspection of all work required by the Contract. 
Acceptance shall be final and conclusive except as regards to latent defects, fraud, or such gross 
mistakes as may amount to fraud, or as regards the Government’s rights under any warranty or 
guaranty, or as otherwise provided herein. 

 
ARTICLE 12. SUPERINTENDENCE BY CONTRACTOR—The Contractor shall give his personal 
superintendence to the performance of the work or have a competent foreman or superintendent, 
satisfactory to the Contracting Officer, on the work site at all times during progress, with authority to act 
for him. 
 
ARTICLE 13. PERMITS AND RESPONSIBILITIES—The Contractor shall, without expense to the 
Government, be responsible for obtaining any necessary licenses, certificates and permits, and for 
complying with any applicable Federal, State, and Municipal laws, codes and regulations, in connection 
with the prosecution of the work. He shall be similarly responsible for all damages to persons or property 
that occurs as a result of his fault or negligence. He shall take proper safety, health and environmental 
precautions to protect the work, the workers, the public, and the property of others. He shall also be 
responsible for all materials delivered and work performed until completion and acceptance of the entire 
construction work, except for any completed unit of construction thereof which theretofore may have been 
accepted. 
 
ARTICLE 14. INDEMNIFICATION— 
 

A. The Contractor shall indemnify and save harmless the Government and all of its officers, agents 
and servants against any and all claims or liability arising from or based on, or as a consequence 
or result of, any act, omission or default of the Contractor, his employees, or his subcontractors, 
in the performance of, or in connection with, any work required, contemplated or performed under 
the Contract. 



 
B. Disputes between the Contractor and any subcontractors, material suppliers, or any other third 

parties over payments allegedly owed by the Contractor to a third party shall be resolved 
exclusively between the Contractor and the third party; the Contractor shall permit no pass-
through suits to be brought against the Government by a third party in the Contractor’s name.  
However, nothing herein shall be construed to prevent the Contractor from paying a 
subcontractor’s claim and seeking a timely equitable adjustment hereunder. 

 
ARTICLE 15. PROTECTION AGAINST TRESPASS—Except as otherwise expressly provided in the 
Contract, the Contractor is authorized to refuse admission either to the premises or to the working space 
covered by the Contract to any person whose admission is not specifically authorized in writing by the 
Contracting Officer. 
 
ARTICLE 16. CONDITIONS AFFECTING THE WORK 
 

A. GENERAL—The Contractor shall be responsible for having taken steps reasonably  
necessary to ascertain the nature and location of the work, and the general and local  conditions 
which can affect the work and the cost thereof. Any failure by the Contractor to do so will not 
relieve him from responsibility for successfully performing the work as specified without additional 
expense to the Government. The Government assumes no responsibility for any understanding or 
representation concerning conditions made by any of its officers or agents prior to the execution of 
the Contract, unless such understanding or representation by the Government is expressly stated 
in the Contract. 
 

B. WORK AND STORAGE SPACE—Available work and storage space designated by the 
Government shall be developed as required by the Contract or restored at completion of the 
project by the Contractor to a condition equivalent to that existing prior to construction. No payment 
will be made for furnishing or restoration of any work and storage space.  If no area is designated 
or the area designated is not sufficient for the Contractor’s operations, he shall obtain necessary 
space elsewhere at no expense or liability to the Government. 

 
C. WORK ON SUNDAYS, LEGAL HOLIDAYS AND AT NIGHT—No work shall be done at any time 

on Sundays or legal holidays or on any other day before 7 a.m. or after 7 p.m., except with the 
written permission of the Contracting Officer and pursuant to the requirements of the Police 
Requirements of the Government. 

 
D. EXISTING FEATURES—Subsurface and topographic information including borings data, utilities 

data and other physical data contained in the Contract or otherwise available, are not intended as 
representations or warranties but are furnished as available information. The Government 
assumes no expense or liability for the accuracy of, or interpretations made from, existing features. 
The Contractor shall be responsible for reasonable consideration of existing features above and 
below ground which may affect the project. 

 
E. UTILITIES AND VAULTS—The Contractor shall take necessary measures to prevent interruption 

of service or damage to existing utilities within or adjacent to the project. It shall be the Contractor’s 
responsibility to determine exact locations of all utilities in the field. 

 
For any underground utility or vault encountered, the Contractor shall immediately notify the 
Contracting Officer and take necessary measures to protect the utility or vault and maintain the 
service until relocation by owner is accomplished.  No additional payment will be made for the 
encountering of these obstructions. 

 
In case of damage to utilities by the Contractor, either above or below ground, the Contractor shall 
restore such utilities to a condition equivalent to that which existed prior to the damage by 
repairing, rebuilding or otherwise restoring as may be directed, at the Contractor’s sole expense. 



Damaged utilities shall be repaired by the Contractor or, when directed by the Contracting Officer, 
the utility owner will make needed repairs at the Contractor’s expense. 

 
No compensation, other than authorized time extensions, will be allowed the Contractor for 
protective measures, work interruptions, changes in construction sequence, changes in methods of 
handling excavation and drainage or changes in types of equipment used, made necessary by 
existing utilities, imprecise utility or vault information or by others performing work within or 
adjacent to the project. 

 
F. SITE MAINTENANCE—The Contractor shall maintain the project site in a neat and presentable 

manner throughout the course of all operations, and shall be responsible for such maintenance 
until final acceptance by the Government. Trash containers shall be furnished, maintained and 
emptied by the Contractor to the satisfaction of the Contracting Officer. Excavated earthwork, 
stripped forms and all other materials and debris not scheduled for reuse in the project shall be 
promptly removed from the site. 

 
The Contracting Officer may order the Contractor to clean up the project site at any stage of work 
at no added expense to the Government If the Contractor fails to comply with this order, the 
Contracting Officer may require the work to be done by others and the costs will be charged to the 
Contractor. 

 
Upon completion of all work and prior to final inspection, the Contractor shall clean up and remove 
from the project area and adjacent areas all excess materials, equipment, temporary structures, 
and refuse, and restore said areas to an acceptable condition. 

 
G. PRIVATE WORK—Except as specifically authorized by the Contracting Officer, the Contractor 

shall not perform any private work abutting Government projects with any labor, materials, tools, 
equipment, supplies or supervision scheduled for the Contract until all work under the Contract has 
been completed. Contract materials used for any unauthorized purpose shall be subtracted from 
Contract amount. 

 
H. GOVERNMENT NOISE CONTROL ACT OF 1977—The contractor shall be in strict compliance 

with [D.C. Law 2-53, Government of Columbia Noise Control Act of 1977 and all provisions thereof. 
Effective March 16, 1978. 24 D.C.Register 5293.] (Or relevant local law) 

 
ARTICLE 17. OTHER CONTRACTS—The Government may undertake or award other contracts for 
additional work and the Contractor shall fully cooperate with such other contractors and Government 
employees and carefully coordinate his own work with such additional work as may be directed by the 
Contracting Officer. It is the duty of the Contractor to coordinate its activities with all third parties, 
including, but not limited to utilities, who may affect the Contract work hereunder.  The Contractor shall 
not commit or permit any act which will interfere with the performance of work by any other contractor or 
by Government employees. The Government assumes no liability, other than authorized time extensions, 
for Contract delays and damages resulting from delays and lack of progress by others.  The Contractor 
shall make no claim against the Government for delay or damages resulting from the actions of third 
parties, including, but limited to utilities.  
 
ARTICLE 18. PATENT INDEMNITY—Except as otherwise provided, the Contractor agrees to indemnify 
the Government and its officers, agents, and employees against liability, including costs and expenses, 
for infringement upon any Letters Patent of the United States (except Letters Patent issued upon an 
application which is now or may hereafter be, for reasons of national security, ordered by the Federal 
Government to be kept classified or otherwise withheld from issue) arising out of the performance of the 
Contract or out of the use or disposal, by or for the account of the Government, of supplies furnished or 
construction work performed hereunder. 
 
ARTICLE 19. ADDITIONAL BOND SECURITY—If any surety upon any bond furnished in connection 
with the Contract becomes unacceptable to the Government, or if any such surety fails to furnish reports 



as to his financial condition from time to time as requested by the Government, the Contractor shall 
promptly furnish such additional security as may be required from time to time to protect the interests of 
the Government and of persons supplying labor or materials in the prosecution of the work contemplated 
by the Contract. Provided that upon the failure of the Contractor to furnish such additional security within 
ten (10) days after written notice so to do, all payments under the Contract will be withheld until such 
additional security is furnished. 
 
ARTICLE 20. COVENANT AGAINST CONTINGENT FEES—The Contractor warrants that no person or 
selling agency has been employed or retained to solicit or secure the Contract upon an agreement or 
understanding for a commission, percentage, brokerage or contingent fee, excepting bona fide 
employees or bona fide established commercial or selling agencies maintained by the Contractor for the 
purpose of securing business. For breach or violation of this warranty, the Government shall have the 
right to terminate the Contract without liability or in its discretion to deduct from the Contract price or 
consideration, or otherwise recover, the full amount of such commission, percentage, brokerage or 
contingent fee. 
 
ARTICLE 21. APPOINTMENT OF ATTORNEY—The Contractor does hereby irrevocably designate and 
appoint the Clerk of the Superior Court of the Government and his successors in office as the true and 
lawful attorney of the Contractor for the purpose of receiving service of all notices and processes issued 
by any court in the Government, as well as service of all pleadings and other papers, in relation to any 
action or legal proceeding arising out of or pertaining to the Contract or the work required or performed 
hereunder. 
 
The Contractor expressly agrees that the validity of any service upon the said Clerk as herein authorized 
shall not be affected either by the fact that the Contractor was personally within the District of Columbis 
and otherwise subject to personal service at the time of such service upon the said Clerk or by the fact 
that the Contractor failed to receive a copy of such process, notice, pleading or other paper so served 
upon the said Clerk, provided that said Clerk shall have deposited in the United States mail, certified and 
postage prepaid, a copy of such process, notice, pleading or other papers addressed to the Contractor at 
the address stated in the Contract. 
 
ARTICLE 22. GOVERNMENT EMPLOYEES NOT TO BENEFIT — Unless a determination is made as 
provided herein, no officer or employee of the Government will be admitted to any share or part of this 
contract or to any benefit that may arise therefrom, and any contract made by the Contracting Officer or 
any Government employee authorized to execute contracts in which they or an employee of the 
Government will be personally interested shall be void, and no payment shall be made thereon by the 
Government or any officer thereof, but this provision shall not be construed to extend to this contract if 
made with a corporation for its general benefit. A Government employee shall not be a party to a contract 
with the Government and will not knowingly cause or allow a business concern or other organization 
owned or substantially owned or controlled by the employee to be a party to such a contract, unless a 
written determination has been made by the head of the procuring agency that there is a compelling 
reason for contracting with the employee, such as when the Government’s needs cannot reasonably 
otherwise be met. [DC Procurement Practices Act of l985, D.C. Law 6-85, D.C. Official Code, section 2-
310.01, and Chapter 18 of the DC Personnel Regulations] (Or relevant local law). The Contractor 
represents and covenants that it presently has no interest and shall not acquire any interest, direct or 
indirect, which would conflict in any manner or degree with the performance of its services hereunder. 
The Contractor further covenants not to employ any person having such known interests in the 
performance of the contract.  
 
ARTICLE 23. WAIVER—No Governmental waiver of any breach of any provision of the Contract shall 
operate as a waiver of such provision or of the Contract or as a waiver of subsequent or other breaches 
of the same or any other provision of the Contract; nor shall any action or non-action by the Contracting 
Officer or by the Government be construed as a waiver of any provision of the Contract or of any breach 
thereof unless the same has been expressly declared or recognized as a waiver by the Contracting 
Officer or the Government in writing. 
 



 
ARTICLE 24. BUY AMERICAN 
 

A. AGREEMENT—In accordance with the Buy American Act (41 USC l0a-l0d), and Executive Order 
10582. December 17, 1954 (3 CFR, 1954-58 Comp., p. 230), as amended by Executive Order 
11051, September 27,1962 (3 CFR, l059—63 Comp., p. 635), the Contractor agrees that only 
domestic construction material will be used by the Contractor, subcontractors, material men and 
suppliers in the performance of the Contract, except for non-domestic material listed in the 
Contract. 

 
B. DOMESTIC CONSTRUCTION MATERIAL—”Construction material” means any article, material 

or supply brought to the construction site for incorporation in the building or work. An 
unmanufactured construction material is a “domestic construction material” if it has been mined or 
produced in the United States. A manufactured construction material is a “domestic construction 
material” if it has been manufactured in the United States and if the cost of its components which 
have been mined, produced, or manufactured in the United States exceeds 50 percent of the cost 
of all its components. “Component” means any article, material, or supply directly incorporated in 
a construction material. - 

 
C. DOMESTIC COMPONENT—A component shall be considered to have been “mined, produced, 

or manufactured in the United States” regardless of its source, in fact, if the article, material or 
supply in which it is incorporated was manufactured in the United States and the component is of 
a class or kind determined by the Government to be not mined, produced or manufactured in the 
United States in sufficient and reasonably available commercial quantities and of a satisfactory 
quality. 

 
D. FOREIGN MATERIAL – When steel materials are used in a project a minimal use of foreign steel 

is permitted.  The cost of such materials cannot exceed on-tenth of one percent of the total 
project cost, or $2,500,000, whichever is greater. 

 
ARTICLE 25. TAXES 
 

A. FEDERAL EXCISE—Materials, supplies and equipment are not subject to the Federal 
Manufacturer’s Excise Tax, if they are furnished or used in connection with the Contract provided 
that title to such materials, supplies and equipment passes to the Government under the 
Contract. The Contractor shall in such cases furnish his subcontractors and suppliers with a 
purchaser’s certificate in the form prescribed by the U.S. Internal Revenue Service. 

 
B. SALES AND USE TAXES—Materials which are physically incorporated as a permanent part of 

real property are not subject to Government Sales and Use Tax. The Contractor shall, when 
purchasing such materials, furnish his suppliers with a Contractor’s Exempt Purchase Certificate 
in the form prescribed in the Sales and Use Tax Regulations of the Government. Where the 
Contractor, subcontractor or material man has already paid the Sales and Use Tax on material, 
as prescribed above, the Sales and Use Tax Regulations of the Government permit the 
Contractor, subcontractor or material man to deduct the sales or use tax on the purchase price of 
the same on his next monthly return as an adjustment. However, the Contractor, subcontractor or 
material man must satisfy the Chief Financial Officer for the Government that no sum in 
reimbursement of such tax was included in the Contract or else that the Government has 
received a credit under the Contract in an amount equal to such tax. 

 
Government Sales and Use Tax shall be paid on any material and supplies, including equipment 
rentals, which do not become a physical part of the finished project. [See Government of 
Columbia Sales and Use Tax Administration Ruling No. 6] (Or relevant local law). 
 



The Contractor, subcontractor, or material supplier shall provide proof of compliance with the 
provisions of [D.C. Law 9-260] (Or relevant local law), as amended, codified in [D.C. Code46-103] 
(Or relevant local law), Employer Contributions, prior to award.  

 
The Contractor, subcontractor, or material supplier shall provide proof of compliance with the 
applicable tax filing and licensing requirements set forth in [D.C. Code, Title 47, Taxation and 
Fiscal Affairs] (Or relevant local law), prior to contract award.  
 

 
ARTICLE 26. SUSPENSION OF WORK—The Contracting Officer may order the Contractor in writing to 
suspend, delay or interrupt all or any part of the work for such period of time as he may determine to be 
appropriate for the convenience of the Government. 
 
If the performance of all or any part of the work is, for an unreasonable period of time, suspended, 
delayed or interrupted by an act of the Contracting Officer in the administration of the Contract, or by his 
failure to act within the time specified in the Contract (or if no time is specified, within a reasonable time), 
an adjustment will be made for an increase in the cost of performance of the Contract (excluding profit) 
necessarily caused by such unreasonable suspension, delay or interruption and the Contract modified in 
writing accordingly. However, no adjustment will be made under this Article for any suspension, delay or 
interruption to the extent: 
 

1. That performance would have been so suspended, delayed or interrupted by any other 
cause, including the fault or negligence of the contractor, or 

 
2. For which an equitable adjustment is provided or excluded under any other provision of 

the Contract. 
 

No claim under this Article shall be allowed: 
 

1. For any costs incurred more than 20 days before the Contractor shall have notified the 
Contracting Officer in writing of the act or failure to act involved (but this requirement shall 
no apply as to a claim resulting from a suspension order), and 

 
2. Unless the claim, in an amount stated, is asserted in writing as soon as practicable after 

the termination of such suspension, delay, or interruption, but not later than the date of 
final payment under the Contract. 

 
ARTICLE 27. SAFETY PROGRAM 
 

A. GENERAL—In order to provide safety controls for the protection of the life and health of 
Government and Contract employees and the general public; prevention of damage to property, 
materials, supplies, and equipment; and for avoidance of work interruptions in the performance of 
the Contract, the Contractor shall comply with all applicable Federal and local laws governing 
safety, health and sanitation including the Safety Standards, Rules and Regulations issued by the 
American National Standards, U. S. Department of Labor, U. S. Department of Health and 
Human Services, [D.C. Minimum Wage and Industrial Safety Board] (Or relevant local law) and 
the latest edition of “Manual of Uniform Traffic Control Devices”  issued by the Federal Highway 
Administration. 

 
The Contractor shall also take or cause to be taken such additional safety measures as the 
Contracting Officer may determine to be reasonably necessary. 

 
The Contractor shall designate one person to be responsible for carrying out the Contractor’s 
obligation under this Article. 

 



The Contractor shall maintain an accurate record of all accidents resulting in death, injury, 
occupational disease, and/or damage to property, materials, supplies, and equipment incident to 
work performed under the Contract. Copies of these reports shall be furnished to the Contracting 
Officer within two working days after occurrence. 

 
 

The Contracting Officer will notify the Contractor of any noncompliance with the foregoing 
provisions and the action to be taken. The Contractor shall, after receipt of such notice, 
immediately take corrective action. Such notice, when delivered to the Contractor or his 
representative at the site of the work, shall be deemed sufficient for the purpose. If the Contractor 
fails or refuses to comply promptly, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken. No part of the time lost due to any 
such stop orders shall be made the subject of claim for extension of time or for excess costs or 
damages by the Contractor. 

 
This Article is applicable to all subcontractors used under the Contract and compliance with these 
provisions by the subcontractors will be the responsibility of the Contractor. 
 
(In Contracts involving work of short duration or of non-hazardous character, the following Section 
B. will be deleted by Special Provision) 

 
B. CONTRACTOR’S PROGRAM SUBMISSION—Prior to commencement of the work, the 

Contractor shall: 
 

1. Submit in writing to the Contracting Officer for his approval his program for complying with 
this Article for accident prevention. 

 
2. Meet with the Contracting Officer’s Safety Representative after submission of the above 

program to develop a mutual understanding relative to the administration of the overall safety 
program. 

 
ARTICLE 28. RETENTION OF RECORDS—Unless otherwise provided in the Contract, or by applicable 
statute, the Contractor, from the effective date of Contract completion and for a period of three years after 
final settlement under the Contract, shall preserve and make available to the Government at all 
reasonable times at the office of the Contractor but without direct charge to the Government, all his 
books, records, documents, and other evidence bearing on the costs and expenses of the Contractor 
under the Contract. 
 
ARTICLE 29.   RECOVERY OF DEBTS OWED THE GOVERNMENT---The Contractor hereby agrees 
that the Government may use all or any portion of any payment, consideration or refund due the 
Contractor under the Contract to satisfy, in whole or part, any debt due the Government. 
 
ARTICLE 30.   ADMINISTRATIVE LIQUIDATED DAMAGES---In addition to any other liquidated 
damages provided for in the Contract, the Contractor hereby agrees that the Government may assess 
administrative liquidated damages for the Contractor’s failure to submit when due any deliverable 
required by the Contract.  Unless otherwise prescribed by the Contracting Officer, the rate of the 
administrative liquidated damages shall be $250 per day until the required deliverable is received and 
accepted by the Government.  The Government’s remedies for failure to comply with the Contract terms 
and conditions are cumulative and not exclusive. Nothing herein shall be construed to limit the 
Government’s ability to terminate the Contractor for the failure to submit Contract deliverables when due.  
 
ARTICLE 31.   FORCE MAJEURE---If the Contractor, because of Force Majeure, is rendered wholly or 
partly unable to perform its obligations when due under this Contract, the Contractor may be excused 
from whatever performance is affected by the Force Majeure to the extent so affected. In order to be 
excused from its performance obligations under this Contract by reason of Force Majeure, within 72 hours 
of the occurrence or event, the Contractor must provide the Contracting Officer written notice of its 



inability to perform as well as a description of the force majeure and its effect on Contract performance.  
The Contracting Officer will have the right to cause the inspection of the work site to determine the validity 
of the Contractor’s assertion of its inability to perform.  If the Contracting Officer agrees that the 
Contractor is wholly or partly unable to perform its obligations under the Contract a decision will be issued 
indicating the extent to which the Contractor is excused from its performance obligations. In no event will 
the Contractor be entitled to money damages from the Government due to force majeure. 
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Telephone # and ext.: Fax #:

Name: EIN: Status:

The person(s) completing this form must be knowledgeable about the bidder's/offeror's business and operations.  

GENERAL INSTRUCTIONS
This form contains four (4) sections.  Section I concerns the bidder's/offeror's responsibility; Section II includes additional required certifications; Section III relates to 
the Buy American Act (if applicable); and Section IV requires the bidder's/offeror's signature. Please note, a determination that a prospeactive contract is found to be 
"not responsible is final and not appealable. 

RESPONSES
Every question must be answered.  Each response must provide all relevant information that can be obtained within the limits of the law.  Individuals and sole 
proprietors may use a Social Security number but are encouraged to obtain and use a federal Employer Identification Number (EIN).  Provide any explanation at the end 
of the section or attach additional sheets with numbered responses.  Include the bidder's/offeror's name at the top of each attached page.

Additional Legal Business Entity Identities:  If applicable, list any other DBA, Trade Name, Former Name, Other Identity and EIN used in the last five (5) years and the 
status (active or inactive).
Type:

Email Address:

1.1  Business Type (Please check the appropriate box and provide additional information if necessary.):

        Limited Liability Company (LLC or PLLC)

        Partnership (including LLP, LP or General)

        Corporation (including PC)

Date of Organization:

If "No" to Subpart 1.2, provide the jurisdiction where the bidder's/offeror's business was formed or incorporated.  Attach a Certificate or Letter of Good Standing from 
the applicable jurisdiction and a certified Application for Authority from the District, or provide an explanation if the documents are not available.

How many years in business?:

        Nonprofit Organization

Date of Organization:

Date of Registration or Establishment:

        Other Date established?:

COMPLETION 

Instructions for Section I:  Section I contains eight (8) parts.  Part 1 requests information concerning the bidder's/offeror's business entity.  Part 2 inquires about 
current or former owners, partners, directors, officers or principals.  Part 3 relates to the responsibility of the bidder's/offeror's business.  Part 4 concerns the 
bidder's/offeror's business certificates and licenses.  Part 5 inquires about legal proceedings.  Part 6 relates to the bidder's/offeror's financial and organizational 
status.  Part 7 requires the bidder/offeror to agree to update the information provided.  Part 8 relates to disclosures under the District of Columbia Freedom of 
Information Act (FOIA). 

SECTION I.  BIDDER/OFFEROR RESPONSIBILITY CERTIFICATION

        Joint Venture Date of Organization:

PART 1:  BIDDER/OFFEROR INFORMATION

Date of Incorporation:

Legal Business Entity Name: Solicitation #:

Address of the Principal Place of Business (street, city, state, zip code)

Website:

1.3  Please provide a copy of each District of Columbia license, registration or certification that the bidder/offeror is required by law to obtain (other than those provided 
in Subpart 1.2).  If the bidder/offeror is not providing a copy of its license, registration or certification to transact business in the District of Columbia, it shall either:  

BIDDER/OFFEROR CERTIFICATION FORM

        Sole Proprietor

  State _____________________________________                                                    Country  __________________________________

If "Other," please explain:  

1.2  Was the bidder's/offeror's business formed or incorporated in the District of Columbia?

(a)  Certify its intent to obtain the necessary license, registration or certification prior to contract award; or
(b)  Explain its exemption from the requirement.

 Yes  No 

Attachment H
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2.7 In the past ten (10) years has the Bidder/Offeror had a contract terminated, in whole or in part, for any reason? If so, describe each such determination in detail.

2.8 In the past ten (10) years has the Bidder/Offeror ever been assessed liquidated damages, costs to re-procure, costs to complete, or any other monetary damages under 
a contract? If so, describe each such assessment in detail. 

PART 2:  INDIVIDUAL RESPONSIBILITY

2.5  Been charged with a misdemeanor or felony, indicted, granted immunity, convicted of a crime, or subject to a judgment or a 
plea bargain for:
(a)  Any business-related activity; or
(b)  Any crime the underlying conduct of which was related to truthfulness?

1.4   If your company, its principals, shareholders, directors, or employees own an interest or have a position in another entity in the same or similar line of business as 
the Bidder/Offeror, please describe the affiliation in detail.

1.5  If any officer, director, shareholder or anyone holding a financial interest in the Bidder/Offeror has a relationship with an employee of the Department or any 
District agency for whom the Department is procuring goods or services, please describe the nature of the relationship in detail.

2.2  Been under suspension, debarment, voluntary exclusion or determined ineligible under any federal, District or state statutes? 

Within the past five (5) years, has any current or former owner, partner, director, officer, principal or any person in a position involved in the administration of funds, or 
currently or formerly having the authority to sign, execute or approve bids, proposals, contracts or supporting documentation on behalf of the bidder/offeror with any 
government entity:
2.1  Been sanctioned or proposed for sanction relative to any business or professional permit or license?

3.6  Been denied a contract award (in whole or in part, for any reason) or had a bid or proposal rejected based upon a non-
responsibility finding by a government entity? If so, describe each such occurenece in detail. 
3.7 Had a low bid or proposal rejected on a government contract for failing to make good faith efforts on any Certified Business 
Enterprise goal or statutory affirmative action requirements on a previously held contract?

3.8  Been suspended, cancelled, terminated or found non-responsible on any government contract, or had a surety called upon to 
complete an awarded contract?

3.5  Been disqualified or proposed for disqualification on any government permit or license?

PART 3:  BUSINESS RESPONSIBILITY 

3.1   Been under suspension, debarment, voluntary exclusion or determined ineligible under any federal, District or state statutes?

3.2  Been proposed for suspension or debarment?

Within the past five (5) years, has the bidder/offeror:

2.4  Been the subject of an investigation, whether open or closed, by any government entity for a civil or criminal violation for any 
business-related conduct?

2.6  Been suspended, cancelled, terminated or found non-responsible on any government contract, or had a surety called upon to 
complete an awarded contract?

(b)  Any crime the underlying conduct of which was related to truthfulness?

3.3  Been the subject of an investigation, whether open or closed, by any government entity for a civil or criminal violation for any 
 

(a)  Any business-related activity; or

3.4  Been charged with a misdemeanor or felony, indicted, granted immunity, convicted of a crime, or subject to a judgment or 
plea bargain for:

Please provide an explanation for each "Yes" in Part 2.    

2.3  Been proposed for suspension or debarment?

Additional Instructions for Section I, Parts 2 through 8:  Provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or 
corrective action(s) taken and the current status of the issue(s).  

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 
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6.1  Within the past five (5) years, has the Bidder/Offeror received any formal unsatisfactory performance assessment(s) from any 
government entity on any contract?

6.2 Has the Bidder/Offeror ever been assessed liquidated damages, costs to re-procure, costs to complete, or any other monetary 
damages under a contract?  If so, describe each such assessment in detail.

6.4  During the past three (3) years, has the bidder/offeror failed to file a tax return or pay taxes required by federal, state, District 
of Columbia or local laws?

5.4 Engaged in litigation with any governmental entity. If so, please identify and/or describe all threatened and pending litigation and/or claims, including but not 
limited to matters pending before any Boards of Contracts Appeals:

Please provide an explanation for each "Yes" in Part 3. 

Please provide an explanation for "Yes" in Subpart 4.1.   

Has the bidder/offeror:
PART 4:  CERTIFICATES AND LICENSES

If "Yes" to Subpart 5.1, provide an explanation of the issue(s), relevant dates, the Lien Holder or Claimant's name, the amount of the lien(s) and the current status of the 
issue(s).  

If "Yes" to Subpart 6.5, provide the years the bidder/offeror failed to file the return or pay the insurance, explain the situation and any remedial or corrective action(s) 
taken and the current status of the issue(s).  

6.5  During the past three (3) years, has the bidder/offeror failed to file a District of Columbia unemployment insurance return or 
failed to pay District of Columbia unemployment insurance?

PART 6:  FINANCIAL AND ORGANIZATIONAL INFORMATION

If "Yes" to Subpart 6.4, provide the taxing jurisdiction, the type of tax, the liability year(s), the tax liability amount the bidder/offeror failed to file/pay and the current 
status of the tax liability.  

If "Yes" to Subpart 6.6, provide the years the bidder/offeror failed to comply with the payment agreement, explain the situation and any remedial or corrective action(s) 
taken and the current status of the issue(s).  

6.3  Within the last seven (7) years, has the bidder/offeror initiated or been the subject of any bankruptcy proceedings, whether or 
not closed, or is any bankruptcy proceeding pending?

6.6  During the past three (3) years, has the bidder/offeror failed to comply with any payment agreement with the Internal Revenue 
Service, the District of Columbia Office of Tax and Revenue and the Department of Employment Services?

If "Yes" to Subpart 6.1, provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or corrective action(s) taken and the current 
status of the issue(s).  

If "Yes" to Subpart 6.2, provide an explanation of the issue(s), relevant dates, the government entity involved, the amount assessed and the current status of the issue(s).  

If "Yes" to Subpart 6.3, provide the bankruptcy chapter number, the court name and the docket number.  Indicate the current status of the proceedings as "initiated," 
"pending" or "closed".  

Please provide an explanation for each "Yes" in Part 5. 
5.3  Received any OSHA citation and Notification of Penalty containing a violation classified as serious or willful?

4.2  Please provide a copy of the bidder's/offeror's District of Columbia Office of Tax and Revenue Tax Certification Affidavit.

5.1  Had any liens or judgments (not including UCC filings) filed against it which remain undischarged?

5.2  Had a government entity find a willful violation of District of Columbia compensation or prevailing wage laws, the Service 
Contract Act or the Davis-Bacon Act?

Within the past five (5) years, has the bidder/offeror:
PART 5:  LEGAL PROCEEDINGS

4.1  Had a denial, decertification, revocation or forfeiture of District of Columbia certification of any Certified Business Enterprise 
              

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 
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Contract Number Labor Hours Allocated

             (a)  ____________________________________________________________________________________

If "Yes" to Subpart 6.7, provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or corrective action(s) taken and the current 
status of the issue(s). 

6.8  During the past three (3) years, Has the bidder/offeror been audited by any government entity?

             (a)  The contract prices have been arrived at independently without, for the purpose of restricting competition, any consultation, communication or agreement 
        

The bidder/offeror certifies that:

(b) Non-Construction:_________________________________labor hours

7.2 In the table below, please list: 

(1) The active contracts your organization currently holds with the Department of General Services, please include the 
contract number(s) as a part of your response; and

6.7  Indicate whether the bidder/offeror owes any outstanding debt to any state, federal or District of Columbia government.

9.1  Indicate whether the bidder/offeror asserts that any information provided in response to a question in Section I is exempt from 
disclosure under the District of Columbia Freedom of Information Act (FOIA), effective March 25, 1977 (D.C. Law 1-96; D.C. 
Official Code §§ 2-531, et seq.).  Include the question number(s) and explain the basis for the claim.  (The District will determine 
whether such information is, in fact, exempt from FOIA at the time of request for disclosure under FOIA.) 

(2) The number of labor hours your organization has allocated to each active contract within the current fiscal year. 
(Note, if more entries are required, please list an an attached addendum to this document).

(a)  If "Yes" to Subpart 6.8, did any audit of the bidder/offeror identify any significant deficiencies in internal controls, fraud or 
illegal acts; significant violations of provisions of contract or grant agreements; significant abuse; or any material disallowance?

(b)  If "Yes" to Subpart 6.8(a), provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or corrective action(s) taken and the 
current status of the issue(s).  

PART 2:  INDEPENDENT PRICE DETERMINATION REQUIREMENTS 

                    (i)  Those prices; 

                    (ii)  The intention to submit a bid/proposal; or
                    (iii)  The methods or factors used to calculate the prices in the contract.

1.2  No person listed in clause 13 of the Standard Contract Provisions, “District Employees Not To Benefit”, will benefit from this contract.
1.3  The following person(s) listed in clause 13 of the Standard Contract Provisions may benefit from this contract.  (For each person listed, attach the affidavit required 
by clause 13.)

PART 9:  FREEDOM OF INFORMATION ACT (FOIA)

PART 8:  RESPONSE UPDATE REQUIREMENT
8.1  In accordance with the requirement of Section 302(c) of the Procurement Practices Reform Act of 2010 (D.C. Official Code  § 2-353.02), the bidder/offeror shall 
update any response provided in Section I of this form during the term of this contract:

PART 7:  CONTRACTOR PROCUREMENT ACTIVITY WITH THE DEPARTMENT
7.1 What is your organization's Design Capacity (total labor hours) to conduct or purse business with the Department of General Services (DGS) in the current fiscal 
year?  Design capacity is calculated by multiplying the total number of company employees dedicated to a particular line of business by no more than 12 hours per day. 
Person’s completing this form may be required to provide supporting documentation to substantiate allocable labor hours presented. 

(a) Construction:_____________________________________labor hours

             (b)  ____________________________________________________________________________________

Instructions for Section II:  Section II contains four (4) parts.  Part 1 requests information concerning District of Columbia employees.  Part 2 applies to the 
bidder/offeror's pricing.  Part 3 relates to equal employment opportunity requirements.  Part 4 relates to First Source requirements.
PART 1.  DISTRICT EMPLOYEES NOT TO BENEFIT

(a)  Within sixty (60) days of a material change to a response; and

(b)  Prior to the exercise of an option year contract.

SECTION II.  ADDITIONAL REQUIRED BIDDER/OFFEROR CERTIFICATIONS

The bidder/offeror certifies that:

2.1  The signature of the bidder/offeror is considered to be a certification by the signatory that:

  Yes         No 

  Yes         No 

  Yes         No 

  Yes         No 



Page 5 of 6 Revised for DGS Contracts and Procurement 4-11-2017

2.3  If the bidder/offeror deletes or modifies subparagraph 2.1(b) above, the bidder/offeror must furnish with its bid a signed statement setting forth in detail the 
circumstances of the disclosure.

              (b)  Has been authorized, in writing, to act as an agent for the following principal in certifying that the principal has not participated, and will not participate, in 
any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above:

PART 4:  FIRST SOURCE OBLIGATIONS
4.1  I hereby certify that I am fully aware of the requirements of the Workforce Intermediary Establishment and Reform of the First Source Amendment Act of 2011 
(D.C. Law 19-84), and agree to enter into a First Source Employment Agreement with the Department of Employment Services if awarded any contract valued at 
$300,000 or more which receives funds or resources from the District, or funds or resources which, in accordance with a federal grant or otherwise, is administered by 
the District government.

2.4  The Bidder/Offeror certifies that: 
(a) There are no other entities related to it that are responding to or bidding on the subject solicitation or invitation to bid.  Related entities include, but are not limited 
to, any entity that shares management positions, board positions, shareholders, or persons with a financial interest in the Bidder/Offeror.  
(b) There are no current or former owners, partners, officers, directors, principals, managers, employees or any persons with a financial interest in the Bidder/Offeror 
who have a financial interest in the request for proposal or invitation for bid or any asset, tangible or intangible, arising out of any contract or scope of work related to 
the request for proposal or invitation for bid.

With regards to 2.4 (b), if the Bidder/Offeror has knowledge of such a financial interest, please provide a detailed explanation.

              (c)  No attempt has been made or will be made by the bidder/offeror to induce any other concern to submit or not to submit a contract for the purpose of 
restricting competition.
2.2  The signature on the bid/proposal is considered to be a certification by the signatory that the signatory:
              (a)  Is the person in the bidder's/offeror’s organization responsible for determining the prices being offered in this contract, and that the signatory has not 
participated and will not participate in any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above; or

________________________________________________________________________________________________

              (b)  The prices in this contract have not been and will not be knowingly disclosed by the bidder/offeror, directly or  indirectly, to any other bidder/offeror or 
competitor before bid/proposal opening unless otherwise required by law;  and

                    (ii)  As an agent, has not participated and will not participate in any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above.

SECTION III.  BUY AMERICAN ACT CERTIFICATION

Instructions for Section III:  Section III contains one (1) part which should only be completed if goods are being provided that are subject to the requirements of the 
Buy American Act.  

PART 3:  EQUAL OPPORTUNITY OBLIGATIONS
3.1  I hereby certify that I am fully aware of the contents of Mayor's Order 85-85 and the Office of Human Rights' regulations in Chapter 11 of the DCMR, and agree to 
comply with them while performing this contract.

PART 1:  BUY AMERICAN ACT COMPLIANCE 
1.1  The bidder/offeror certifies that each end product, except the end products listed below, is a domestic end product (as defined in Paragraph 23 of the Standard 
Contract Provisions, "Buy American Act"), and that components of unknown origin are considered to have been mined, produced or manufactured outside the United 
States.

______________________________________________________  EXCLUDED END PRODUCTS

______________________________________________________  COUNTRY OF ORIGIN

 [Insert full name of person(s) in the organization responsible for determining the prices offered
in this contract and the title of his or her position in the bidder's/offeror’s organization]

                    (i)   As an authorized agent, certifies that the principals named in subparagraph 2.2(b) above have not participated, and will not participate, in any action 
contrary to subparagraphs 2.1(a)(i) through (a)(iii) above; and

SECTION IV.  WALSH-HEALEY ACT
Instruction for Section IV:  Walsh-Healey Act

If this contract is for the manufacture or furnishing of materials, supplies, articles or equipment in an amount that exceeds or may exceed $10,000, and is subject to the 
Walsh-Healey Public Contracts Act, as amended (41 U.S.C. §§ 35-45) (the “Act”, as used in this section), the following terms and conditions apply:

4.2  I certify that the Initial Employment Plan submitted with my bid or proposal is true and accurate.
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Telephone #: Fax #:

Date:

(a) All representations and stipulations required by the Act and regulations issued by the Secretary of Labor (41 CFR 50-201.3) are incorporated by reference.  These 
representations and stipulations are subject to all applicable rulings and interpretations of the Secretary of Labor that are now, or may hereafter, be in effect.
(b) All employees whose work relates to this contract shall be paid not less than the minimum wage prescribed by regulations issued by the Secretary of Labor (41 CFR 
50-202.2) (41 U.S.C. §40).  Learners, student learners, apprentices, and handicapped workers may be employed at less than the prescribed minimum wage (see 41 CFR 
50-202.3) to the same extent that such employment is permitted under Section 14 of the Fair Labor Standards Act (29 U.S.C. §214).

DUNS Number (If Applicable):

Instruction for Section IV:  This section must be completed by all bidder/offerors. 
SECTION V.  CERTIFICATION

I, [                                                                                        ], as the person authorized to sign these certifications, hereby certify that the information provided in this form 
is true and accurate. 

The District of Columbia is hereby authorized to verify the above information with appropriate government authorities. Penalty for making false statements is a fine of 
not more than $1,000.00, imprisonment for not more than 180 days, or both, as prescribed in D.C. Official Code § 22-2405. Penalty for false swearing is a fine of not 

more than $2,500.00, imprisonment for not more than three (3) years, or both, as prescribed in D.C. Official Code § 22-2404. 

Name [Print and sign]:

Title: Email Address:



Attachment I

SBE SUBCONTRACTING PLAN 

INSTRUCTIONS: All construction & non-construction contracts for government-assisted projects (agency 
contracts & private proiect with Djstrlcl subsidy) over $250,000, shall require at least 35% of the amount of the 
contract (total amount of agency contract or total private project development costs) be subcontracted to Small 
Business Enterprises (SSE), If insufficient qual ified SBEs to Certified Business Enterprises (CSE). The SBE 
Subcontracting Plan must list all SBE and CBE subcontracts at every tier .. Once the SBE Subcontracting Plan is 
submitted for agency contracts, options & extensions, it can only be amended with DSLBD's consent. 
SUBMISSION OF SBE SUBCONTRACTING PLAN: 
A for agency sollcitatlons - submit to agency with bid/proposal. 
"'for agency options & extensions - submit to agency before option or extension exercised. 
"'For private projects - submit to DSLBD, agency project manager and District of Columbia Auditor, with each 
quarterly report. As privale projects may not have awarded all contracts at the time the District subsidy is granted, the 
SBE Subcontracting Plan may be submitted simultaneously with each quarterly report and list all SBE/CBE 
subcontracts executed by the time of submission. 
CREDIT: For each subcontract listed on the SBE Subcontracting Plan, credit will only be given for the portion of the 
subcontract performed, at every tier, by a SBE/CBE using its own organization and resources. COPIES OF EACH 
FULLY EXECUTED SUBCONTRACT WITH SBEs and CBEs (AT EVERY TIER) MUST BE PROVIDED TO RECEIVE 
CREDIT. 
EXEMPTION: If the Beneficiary (Prime Contractor or Developer) is a CSE and will perform the ENTIRE 
government-assisted project with its own organization and resources and will NOT subcontract any portion of the 
services and goods, then the CBE is not required to subcontract 35% to SBEs. 

BENEFICIARY (~ which 11De11ies l I Prime Contractor or U Oavelopal') INFORMATION: 

Company: __ Conlact # Email address: 

Streel Address: 

.tan that applies, Company is: 
D a SBE D a CSE D CBE Certification Number: __ 
0 WILL perform the ENTIRE agency contract or private project with Its own organization and resources 
D WILL subcontract a portion of the agency contract or private project 

Company's point of contact for agency contract or private project: 

Point of Contact: __ Title: 

Contact# __ Email address: __ 

Street Address: __ 

GOVERNMENT-ASSISTED PROJECT ('/ which •DDlies t LAoeney Comr.aot or u Private ProJect) INFORMATION: 
AGE~CY SOLICITATION PRIVATE PflOJECT 

Solicitation Number __ District Subsidy: __ 
Solicitation Due Dale: __ Agency Providing Subsidy: __ 
Agency: __ Amount of District Subsidy: __ 
Total Dollar Amount of Contract: $ __ Date District Subsidy Provided: __ 

*Design-Build must include total contract amount for both design and Project Name: __ 
build phase of project. 

Project Address: __ 

35% of Total Dollar Amount of Contract: $ __ Total Development Project Budget: $ __ 

Total Amount of All SBE/CBE subcontracts: $ _ _ 
(include pre-construction and construction costs) 

(include every lower tier) 35% of Total Development Project Budget: $ __ 

Total Amount ot All SBE/CBE subcontracts: $ __ 
(include every lower liar) 

SBE Subcontracting Plan -Revised October 2014 
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SBE/ CBE SUBCONTRACTORS (FOR EACH TIER): 

SBE/ CBE SUBCONTRACTOR INFORMATION: (For design-build projects, the SBE Subcontracting Plan is not required to be 
submitted for preconstruction services; however, a full SSE Subcontracting Plan (35% of the contract amount Including total design 
and build costsl is req_uired to be submitted before enter/no into a auaranteed m_aximum price or contract suthorizlnfl. construction.l -SBEf CBE Company Address/Telephone No.I Subcontractor Tfer Description of Subcontract scope of work to be PERFORMED 

Email (1 " 2"'. 3". etc.) WITH SBEICBEs OWN ORGANIZATION & RESOURCES 

Select Tier --- --- ---

Period of subcontract: __ SBE/ CBE Point of Contact 

Price to be paid to the SBEICBE Subcontractor: $ __ Name: --
-'all that appl/es, Subcontractor is: Tith~ : --0 a SBE 0 aCBE 0 CBE Certification#: __ 
D SBE/CBE will perfonn the ENTIRE subcontract with Its own Telephone Number: __ 

D 
organ.lzatlon and resources 
SBE/CBE will subcontract a portion of the subcontract (MUST LIST 

Email Address: __ EACH LOWER TIER SBEI CBE SUBCONTRACTS) 

SSE/ CSE SUBCONTRACTOR INFORMATION: (For design-build projects, the SBE Subcontracting Plan Is not required to be 
submitted for preconstruction services; however, a full SBE Subcontracting Plan (35% of the contract amount Including total design 
and bu/Id costs) Is required be to submitted before entering Into a auaranteed maximum price or contract authorlzJna conStructionJ 
SBEf CBE Company Address!Telephone No.I Subcontractor Tier Description of Subconlract scope of work to be PERFORMED 

Email II ". 2"'. 3" , etc.\ WITH SBE/CBEs OWN ORGANIZATION & RESOURCES 

--- --- Select Tier - - -

Period of subcontract: -- SBE/ CBE Point of Contact 

Price to be paid to the SBE/CBE Subcontractor: $ __ Name: --
-'all that applies, Subcontractor is: Tille: --0 a SBE 0 a CBE 0 CBE Certification # __ 
0 SBE/CBE wlli perfonn the ENTIRE subcontract with Its own Telephone Number: __ 

organization and resources 
D SBE/CBE wlll subcontract a portion of the subcontract (MUST LIST 

Email Address: EACH LOWER TIER SBE/ CBE SUBCONTRACTS) ~-

I __ , _ _ of _ _ , swear or affirm the above is true and accurate 
(Name) (Tille) (Primo Contractor/ Devolopor) 

(Signature) (Date) 

Complete additional copies as needed. 

SBE Subcontracting Plan - Revised October 2014 



0 AGENCY CONTRACTING OFFICER'S USE ONLY QB. 0 AGENCY PROJECT MANAGER'S USE ONLY 
("'which applies. Only one option should be selected.) 

AGENCY CONTRACT AWARD 

Agency: __ 
Prime Contractor: __ 
Contract Number: 
Date SBE Subcontracting Plan Accepted: __ 
Date agency contract signed: __ 

Anticipated Start Date of Contract: __ 
Anticipated End Date of Contract: __ 

Total Dollar Amount of Contract: $ __ 

•oesign-Build must includ6 total contract amount for both design and 
build phase of project. 

35% of Total Contract Amount: $ __ 

Total Amount of All SBE/CBE subcontracts: $ __ 
(include avaty tier) 

( _,. if applies) 
0 Base Period Contract -- Option/Extension Period: __ 
0 Multi-year Contract 

First year (period) of Contract: __ 
Current year (period) of Contract: __ 

D Design-Build --Date of Guaranteed Contract: __ 

0Check if prime contractor is a CBE and will perform the ENTIRE 
government-assisted project (agency contract) w11tl Its own 
organization and ~sources and NOT subcontract any portion of 
services or goods. 

PRIVATE PROJECT SUBSIDY AWARD 

Agency Providing Subsidy: __ 
District Subsidy: __ 
Developer: __ 
Amount of District Subsidy: __ 
Date District Subsidy Provided/ contract signed: __ 

Anticipated Start Date ol Project: __ 
Anticipated End Date of Project: __ 

Project Name: __ 
Project Address: __ 

Total Development Project Budget: $ __ 
(inc/voe pre-construction and construction costs) 

35% of Total Development Project Budget: $ 

Total Amount of All SBE/CBE subcontracts: $ 
(/nclud9 9V9ty lower tier) 

OCt1eck If developer is a CBE and will perform the ENTIRE government-assisled 
projed (private project) with ils own organization and resources and NOT 
subcontract any portion of services or goods. 

0 AGENCY CONTRACTING OFFICER'S AFFIRMATION OR 0 AGENCY PROJECT MANAGER'S AFFIRMATION 
(.r which applies) 

The Below Agency Contracting Officer or Agency Project Manager Affinns the following (,,. to affirm): 

O If the Beneficiary Is a CBE, DSLBD was contacted to confinn Beneficiary's CBE certification; 

O The fully executed Contract (Base or Option or EKtenslon or MulU-Year) or subsidy document, between the Beneficiary and Agency, was 
emailed to DSLBD @ Compliance Enforcement@dC.ROV within five (5) days of signing; 

O FOR AGENCY CONJBACT the SBE Subcontracting Plan, submitted by Beneficiary, was emailed to OSLBO@ 
Comphance.Enrorcernent@<lc.gov within five (5) days of signing lhe contract between the Beneficiary and Agency 

Name of Agency Contracting Officer or Agency Project Manager 

1Ue of Agency Contracting Officer or Agency Project Manager 

Signature Date 

SBE Subcontracting Plan- Revised October 2014 



Attachment J

GOVERNMENT OF THE DISTRICT OF COLUMBIA 
Department of Employment Services 

MURIEL BOWSER 
MAYOR 

*** 

LrVING WAGE ACT FACT SHEET 

DEBORAH A. CARROLL 
DLR ECTOR 

The Living Wage Act of 2006; D.C. Official Code §§ 2-220.0 I - 2-220.11 provides that District of Columbia 
government contractors and recipients of government assistance (grants, Joans, tax increment financing) in the 
amount of $100,000 or more shall pay affiliated employee wages at no less than the current living wage rate. 

Effective January 1, 2017, the living wage rate is $13.95 per hour. 

Subcontractors of D.C. government contractors who teoeive $15,000 or more from the contract and subcontractors of 
the recipients of government assistance who receive $50,000 or more from the assistance are also required to pay 
their affiliated employees no less than the current living wage rate. 

"Affiliated employee" means any individual employed by a recipient who receives compensation directly from 
government assistance or a contract with the District of Columbia government, including any employee of a 
contractor or subcontractor of a recipient who performs services pursuant to government assistance or a contracl 
The term "affiliated employee" does not include those individuals who perform only intermittent or incidental 
services with respect to the government assistance or contract, or who are otherwise employed by the contractor, 
recipient or subcontractor. 

Exemptions -The following contracts and agreements are exempt from the Living Wage Act: 

1. Contracts or other agreements that are subject to higher wage level determinations required by federal 

law (i.e., if a contract is subject to the Service Contract Act and certain wage rates are lower than the 

District's current living wage, the contractor must pay the higher of the two rates); 

2. Existing and future collective bargaining agreementsi provided that the future collective bargaining 
agreement results in the employee being paid no less than the current Jiving wage; 

3. Contracts for electricity, telephone, water, sewer or other services provided by a regulated utility; 

4. Contracts for services needed immediately to prevent or respond to a djsaster or imminent threat to 

public health or safety declared by the Mayor; 

5. Contracts or other agreements that provide trainees with additional services including, but not limited 

to, case management and job readiness services, provided that the trainees do not replace employees 

subject to the Living Wage Act; 

6. An employee, under 22 years of age, employed duting a school vacation period, or enrolled as full- time 

student, as defined by the respective institution, who is in high school or at an accredited institution of 

higher education and who works less than 25 hours per week; provided that he or she does not replace 
employees subject to the Living Wage Act; 
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7. Tenants or retaiJ establishments that occupy property constructed or improved by receipt of 
government assistance from the District of Columbia; provided, that the tenant or retail establishment 
did not receive direct government assistance from the District of Columbia; 

8. Employees of nonprofit organizations that employ not more than 50 individuals and qualify for taxation 

exemption pursuant to Section 501 (c) (3) of the Internal Revenue Code of 1954, approved August 16, 
1954 (68 A Stat. 163; 26. U.S.C. §501(c)(3)); 

9. Medicaid provider agreements for direct care services to Medicaid recipients, provided, that the direct 
care service is not provided through a home care agency, a community residence facility, or a group 
home for persons with intellectual disabilities as those terms are defined in section 2 of the Health-Care 
and Community Residence Facility, Hospice, and Home Care Licensure Act of 1983; D.C. Official 
Code§ 44-501; and 

l 0. Contracts or other agreements between managed care organizations and the Health Care Safety Net 
Administration or the Medicaid Assistance Administration to provide health services. 

Enforcement 

The Department of Employment Services (DOES) Office of Wage-Hour and the 0.C. Office of Contracting and 
Procurement share monitoring responsibilities. 

Furthermore, as of November 12, 2015, the US Court of Appeals upheld "The Home Care Final Rule'', 
issued on October 1, 2013, which had an effective date of January l , 2015. The Department of Labor 
issued the Home Care Final Rule to extend overtime protections to home care workers. Employers within 
this industry are now subject to recordkeep.ing provisions. 

If you learn that a contractor subject to this law is not paying at least the current living wage, you should report it to 
the contracting officer. If you believe that your employer is subject to this law is not paying at least the current living 
wage, you may file a complaint with the DOES Office of Wage - Hour, located at 4058 Minnesota Avenue, N.E. 
Fourth Floor, Washington, D.C. 20019, call (202) 671-1880, or file your claim on-line: www.does.dc.gov. Go to 
"File a Claim" tab. 

For questions and additional infonnation, contact the Office of Contracting and Procurement at (202) 727-0252 or the 
Department of Employment Services on (202) 671-1880. 

Please note: This fact sheet is.for informational purposes only as required by Section 106 of the Living Wage Act. It 
should not be relied on as a definitive statement of the Living Wage Act or any regulations adopted pursuant to the 
law. 



THE LIVING WAGE ACT OF 2006 
D.C. Official Code§§ 2-220.01 - 2-220.11 

Recipient~ of new contrncts or government ass istance shall pay affiliated employees and 
subcontractors who perform services under the contracts no less than the current living wage. 

Effective January 1, 2017, the living wage rate is $13.95 per hour. 
-----------~-------------------------------
- - ------------ ----- ------ --- --------

The requirement to pay a Jiving wage applies to: 
• All recipients of contracts in the amount of $100,000 or more, and all subcontractors that 

receive $15,000 or more from the funds received by the recipient from the District of 
Columbia, and 

• All recipients of government assistance in the amount of $100,000 or more, and all 
subcontractors of these recipients that receive $50,000 or more from the government 
assistance received by the recipient from the District of Columbia. 

- -- -- ---- - ---- --------- ------------

"Contract" means a written agreement between a recipient and the District government. 
"Government assistance" means a grant, loan, or tax increment financing that result in a financial benefit 
from an agency, commission, instrumentality, or other entity of the District government. 
"Affiliated employee" means any individual employed by a recipient who received compensation directly 
from government assistance or a contract with the District of Columbia government, including employees of 
the District of Columbia, any employee of a contractor or subcontractor of a recipient who performs 
services pursuant to government assistance or contract. The term " affiliated employee" does not include 
those individuals who perform only intermittent or incidental services with respect to the contract or 
government assistance or who are otherwise employed by the contractor, recipient, or subcontractor. 

Certain exceptions apply: I) where contracts or agreements are subject to wage determinations required by 
federal law which are higher than the wage required by this Act; 2) contracts delivered by regulated utility; 3) 
contracts for services needed immediately to prevent or respond to a disaster or imminent threat to the public 
health or safety declared by the Mayor; 4) contracts awarded to recipients that provide trainees with additional 
services provided the trainee does not replace employees; 5) tenants or retail establishments that occupy property 
constructed or improved by government assistance, provided there is no receipt of direct District government 
assistance; 6) Medicaid provider agreements for direct care services to Medicaid recipients, provided, that the direct 
care service is not provided through a home care agency, a community residence facility, or a group home for persons with 
intellectual disabilities as those terms are defined in section 2 of the Health-Care and Community Residence Facility, 
Hospice, and Home Care Licensure Act of 1983; D.C. Official Code§ 44-501. 

Exemptions are provided for employees under 22 years of age employed during a school vacation period, or 
enrolled as a full-time student who works Jess than 25 hours per week, and for employees of nonprofit 
organizations that employ not more than 50 individuals. 

Horne Care Final Rule: The Department of Labor extended overtjme protections to home care workers and 
workers who provide companionship services. Employers within this industry are now subject to recordkeeping 
provisions. 
Each recipient and subcontractor of a recipient shall provide this notice to each affiliated employee covered by this 
notice, and shall also post this notice in a conspicuous site in its place of business. 

All recipients and subcontractors shall retain payroll records created and maintained in the regular course of business 
under District of Columbia law for a period of at least 3 years. 

For the complete text of the Living Wage Act of2006 go to D.C. Official Code§§ 2-220.01-.11 

To file a claim, visit: Department of Employment Services, Office of Wage-Hour, 4058 Minnesota Avenue, NE, Suite 
3600, Washin ton, D.C. 20019; call: (202) 671~1880; or file your claim on-line: does.de.gov. Go to "File a Claim" tab. 



Attachment K

*** GOVERNMENT OF THE DISTRICT OF COLUMBIA 
FIRST SOURCE EMPLOYMENT AGREEMENT FOR 

CONSTRUCTION PROJECTS ONLY 

GOVERNMENT-ASSISTED PROJECT/CONTRACT INFORMATION 
CONTRACT/SOLICITATION NUMBER: 

*** 

------------------DISTRICT CONTRACTING AGENCY: 
----------~--------

CONT RAC TING OFFICER:--------------------
TELEPHONE NUMBER: _____________________ _ 

TOTAL CONTRACT AMOUNT: ---- ------------------EMPLOYER CONTRACT AMOUNT: 
~-------------------PROJECT NAME: _______________________ _ 

PROJECT ADDRESS: ____________________ _ _ 
CITY: __________ STATE: _ _____ ZIP CODE: ____ _ 
PROJECT START DATE: PROJECT END DATE: -------
EMPLOYER ST ART DATE: EMPLOYER END DATE: 

EMPLOYER INFORMATION 
EMPLOYER NAME: 

-------

--------------------------EMPLOYER ADDRESS: ___________ __________ _ 
CITY: __________ STATE: ZIP CODE: ____ _ 
TELEPHONE NUMBER: FEDERAL IDENTIFICATION NO.: -----
CONT ACT PERSON: ------------ --------------TITLE: _____________________________ _ 

E-MAIL: TELEPHONE NUMBER: ---- ---
LOCAL, SMALL, DISADVANTAGED BUSINESS ENTERPRISE (LSDBE) CERTIFICATION 
NUMBER: -------
D.C. APPRENTICESHIP COUNCIL REGISTRATION NUMBER: -----------A RE YOU A SUBCONTRACTOR 0 YES 0 NO IF YES, NAME OF PRIME 
CONTRACTOR: ___________________ _____ _ 

This First Source Employment Agreement (Agreement), in accordance with Workforce Intermediary 
Establishment and Reform of the First Source Amendment Act of 2011 (D.C. Official Code§§ 2-
219.01 - 2.219.05), and relevant provisions of the Apprenticeship Requirements Amendment Act of 
2004 (D.C. Official Code§ 2-219.03 and§ 32-143 l) for recruitment, referral, and placement of 
District of Columbia residents, is between the District of Columbia Department of Employment 
Services, (DOES) and EMPLOYER. Pursuant to this Agreement, the EMPLOYER shall use DOES 
as its first source for recruitment, referral, and placement of new hires or employees for all new jobs 
created by the Government Assisted Project or Contract (Project). The EMPLOYER shall meet the 
hiring or hours worked percentage requirements for all new jobs created by the Project as outlined 
below in Section VII. The EMPLOYER shall ensure that District of Columbia residents (DC 
residents) registered in programs approved by the District of Columbia Apprenticeship Council shall 
work 35% of all apprenticeship hours worked in connection with the Project. 

I. DEFINITIONS 

The following definitions shall govern the terms used in this Agreement. 

A. Apprentice means a worker who is employed to learn an apprentice able occupation under 
the terms and conditions of approved apprenticeship standards. 

B. Beneficiary means: 

l . The signatory to a contract executed by the Mayor which involves any District of 
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Columbia government funds, or funds which, in accordance with a federal grant or 
otherwise, the District government administers and which details the number and 
description of all jobs created by a government-assisted project or contract for which 
the beneficiary is required to use the First Source Register; 

2. A recipient of a District government economic development action including 
contracts, grants, loans, tax abatements, land transfers for redevelopment, or tax 
increment financing that results in a financial benefit of $300,000 or more from an 
agency, commission, instrumentality, or other entity of the District government, 
including a financial or banking institution which serves as the repository for $1 
million or more of District of Columbia funds. 

3. A retail or commercial tenant that is a direct recipient of a District government 
economic development action, including contracts, grants, loans, tax abatements, 
land transfers for public redevelopment, or tax increment financing in excess of 
$300,000. 

C. Contracting Agency means any District of Columbia agency that awarded a government 
assisted project or contract totaling $300,000 or more. 

D. Direct labor costs means all costs, including wages and benefits, associated with the hiring 
and employment of personnel assigned to a process in which payroll expenses are traced to 
the units of output and are included in the cost of goods sold. 

E. EMPLOYER means any entity awarded a government assisted project or contract totaling 
$300,000 or more. 

F. First Source Employer Portal means the website consisting of a connected group of static 
and dynamic (functional) pages and forms on the World Wide Web accessible by Uniform 
Resource Locator (URL) and maintained by DOES to provide information and reporting 
functionality to EMPLOYERS. 

G. First Source Register means the DOES Automated Applicant Files, which consists of the 
names of DC residents registered with DOES. 

H. Good faith effort means an EMPLOYER has exhausted all reasonable means to comply with 
any affirmative action, hiring, or contractual goal(s) pursuant to the First Source law and 
Agreement. 

I. Government-assisted project or contract (Project) means any construction or non­
construction project or contract receiving funds or resources from the District of Columbia, or 
funds or resources which, in accordance with a federal grant or otherwise, the District of 
Columbia government administers, including contracts, grants, loans, tax abatements or 
exemptions, land transfers, land disposition and development agreements, tax increment 
financing, or any combination thereof, that is valued at $300,000 or more. 

J. Hard to employ means a District of Columbia resident who is confirmed by DOES as: 

1. An ex-offender who has been released from prison within the last 10 years; 

2. A participant of the Temporary Assistance for Needy Families program; 

3. A participant of the Supplemental Nutrition Assistance Program; 

4. Living with a permanent disability verified by the Social Security Administration or 
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District vocational rehabilitation program; 

5. Unemployed for 6 months or more in the last 12-month period; 

6. Homeless; 

7. A participant or graduate of the Transitional Employment Program established by§ 
32-1331; or 

8. An individual who qualified for inclusion in the Work Opportunity Tax Credit 
Program as certified by the Department of Employment Services. 

K. Indirect labor costs means all costs, including wages and benefits, that are part of operating 
expenses and are associated with the hiring and employment of personnel assigned to tasks 
other than producing products. 

L. Jobs means any union and non-union managerial, nonmanagerial, professional, 
nonprofessional, technical or nontechnical position including: clerical and sales occupations, 
service occupations, processing occupations, machine trade occupations, bench work 
occupations, structural work occupations, agricultural, fishery, forestry, and related 
occupations, and any other occupations as the Department of Employment Services may 
identify in the Dictionary of Occupational Titles, United States Department of Labor. 

M. Journeyman means a worker who has attained a level of skill, abilities and competencies 
recognized within an industry as having mastered the skills and competencies required for the 
occupation. 

N. Revised Employment Plan means a document prepared and submitted by the EMPLOYER 
that includes the following: 

1. A projection of the total number of hours to be worked on the project or contract by 
trade; 

2. A projection of the total number of journey worker hours, by trade, to be worked on 
the project or contract and the total number of journey worker hours, by trade, to be 
worked by DC residents; 

3. A projection of the total number of apprentice hours, by trade, to be worked on the 
project or contract and the total number of apprentice hours, by trade, to be worked 
by DC residents; 

4. A projection of the total number of skilled laborer hours, by trade, to be worked on 
the project or contract and the total number of skilled laborer hours, by trade, to be 
worked by DC residents; 

5. A projection of the total number of common laborer hours to be worked on the 
project or contract and the total number of common laborer hours to be worked by 
DC residents; 

6: A timetable outlining the total hours worked by trade over the life of the project or 
contract and an associated hiring schedule; 

7. Descriptions of the skill requirements by job title or position, including industry­
recognized certifications required for the different positions; 
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8. A strategy to fill the hours required to be worked by DC residents pursuant to this 
paragraph, including a component on communicating these requirements to 
contractors and subcontractors and a component on potential community outreach 
partnerships with the University of the District of Columbia, the University of the 
District of Columbia Community College, the Department of Employment Services, 
Jointly Funded Apprenticeship Programs, the District of Columbia Workforce 
Intermediary, or other government-approved, community-based job training 
providers; 

9. A remediation strategy to ameliorate any problems associated with meeting these 
hiring r~quirements, including any problems encountered with contractors and 
subcontractors; 

10. The designation of a senior official from the general contractor who will be 
responsible for implementing the hiring and reporting requirements; 

1 I. Descriptions of the health and retirement benefits that will be provided to DC 
residents working on the project or contract; 

12. A strategy to ensure that District residents who work on the project or contract 
receive ongoing employment and training opportunities after they complete work on 
the job for which they were initially hired and a review of past practices in continuing 
to employ DC residents from one project or contract to the next; 

13. A strategy to hire graduates of District of Columbia Public Schools, District of 
Columbia public charter schools, and community-based job training providers, and 
hard-to·employ residents; and 

14. A disclosure of past compliance with the Workforce Act and the Davis-Bacon Act, 
where applicable, and the bidder or offeror's general DC resident hiring practices on 
projects or contracts completed within the last 2 years. 

0. Tier Subcontractor means any contractor selected by the primary subcontractor to perform 
portion(s) or all work related to the trade or occupation area(s) on a contract or project subject 
to this First Source Agreement. 

P. Washington Metropolitan Statistical Area means the District of Columbia; Virginia Cities 
of Alexandria, Fairfax, Falls Church, Fredericksburg, Manassas, and Manassas Park; the 
Virginia Counties of Arlington, Clarke, Fairfax, Fauquier, Loudon, Prince William, 
Spotsylvania, Stafford, and Warren; the Maryland Counties of Calvert, Charles, Frederick, 
Montgomery and Prince Georges; and the West Virginia County of Jefferson. 

Q. Workforce Intermediary Pilot Program means the intermediary between employers and 
training providers to provide employers with qualified DC resident job applicants. See DC 
Official Code § 2-219 .04b. 

Il. GENERAL TERMS 

A. Subject to the terms and conditions set forth herein, DOES will receive the Agreement from 
the Contracting Agency no Jess than 7 calendar days in advance of the Project start date, 
whichever is later. No work associated with the relevant Project can begin until the 
Agreement has been accepted by DOES. 

B. The EMPLOYER will require all Project contractors and Project subcontractors with 
contracts or subcontracts totaling $300,000 or more to enter into an Agreement with DOES. 

Page 4 of 11 First So11rce Agreement. Revised 2013 



C. DOES will provide recruitment, referral, and placement services to the EMPLOYER, subject 
to the limitations in this Agreement. 

D. This Agreement will take effect when signed by the parties below and will be fully effective 
through the duration, any extension or modification of the Project and until such time as 
construction is complete and a certificate of occupancy js issued. 

E. DOES and the EMPLOYER agree that, for purposes of this Agreement, new hires and jobs 
created for the Project (both union and nonunion) include all of EMPLOYER'S job openings 
and vacancies in the Washington Metropolitan Statistical Area created for the Project as a 
result of internal promotions, terminations, and expansions of the EMPLOYER'S workforce, 
as a result of this Project, including loans, lease agreements, zoning applications, bonds, bids, 
and contracts. 

F. This Agreement includes apprentices as defined in D.C. Official Code§§ 32-1401- 1431. 

G. DOES will make every effort to work within the terms of all collective bargaining 
agreements to which the EMPLOYER is a party. The EMPLOYER will provide DOES with 
written documentation that the EMPLOYER has provided the representative of any collective 
bargaining unit involved with this Project a copy of this Agreement and has requested 
comments or objections. If the representative has any comments or objections, the 
EMPLOYER will promptly provide them to DOES. 

H. The EMPLOYER who contracts with the District of Columbia government to perform 
construction, renovation work, or information technology work with a single contract, or 
cumulative contracts, of at least $500,000, let within a 12-month period will be required to 
register an apprenticeship program with the District of Columbia Apprenticeship Council as 
required by DC Code 32-1431. 

I. If, during the term of this Agreement, the EMPLOYER should transfer possession of all or a 
portion of its business concerns affected by this Agreement to any other party by lease, sale, 
assignment, merger, or otherwise this First Source Agreement shall remain in fulJ force and 
effect and transferee shall remain subject to all provisions herein. In addition, the 
EMPLOYER as a condition of transfer shall: 

1. Notify the party taking possession of the existence of this EMPLOYER'S First 
Source Employment Agreement. 

2. Notify DOES within 7 business days of the transfer. This notice will include the 
name of the party taking possession and the name and telephone of that party's 
representative. 

J. The EMPLOYER and DOES may mutually agree to modify this Agreement. Any 
modification shall be in writing, signed by the EMPLOYER and DOES and attached to the 
original Agreement. 

K. To the extent that this Agreement is in conflict with any federal labor laws or governmental 
regulations, the federal laws or regulations shall prevail. 

III. TRAINING 

A. DOES and the EMPLOYER may agree to develop skills training and on-the-job training 
programs as approved by DOES; the training specifications and cost for such training will be 
mutually agreed upon by the EMPLOYER and DOES and will be set forth in a separate 
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Training Agreement. 

IV. RECRUITMENT 

A. The EMPLOYER will complete the attached Revised Employment Plan that will include the 
information outlined in Section I.N., above. 

B. The EMPLOYER will post all job vacancies with the Job Bank Services of DOES at 
http://does.dc.gov within 7 days of executing the Agreement. Should you need assistance 
posting job vacancies, please contact Job Bank Services at (202) 698-6001. 

C. The EMPLOYER will notify DOES of all new jobs created for the Project within at least 7 
business days (Monday - Friday) of the EMPLOYERS' identification/creation of the new 
jobs. The Notice of New Job Creation shall include the number of employees needed by job 
title, qualifications and specific skills required to perform the job, hiring date, rate of pay, 
hours of work, duration of employment, and a description of the work to be performed. This 
must be done before using any other referral source. 

D. Job openings to be filled by internal promotion from the EMPLOYER'S current workforce 
shall be reported to DOES for placement and referral, if the job is newly created. 
EMPLOYER shall provide DOES a Notice of New Job Creation that details such promotions 
in accordance with Section IV.C. 

E. The EMPLOYER will submit to DOES, prior to commencing work on the Project, a list of 
Current Employees that includes the name, social security number, and residency status of all 
current employees, including apprentices, trainees, and laid-off workers who will be 
employed on the Project. All EMPLOYER information reviewed or gathered, including 
social security numbers, as a result of DOES' monitoring and enforcement activities will be 
held confidential in accordance with all District and federal confidentiality and privacy laws 
and used only for the purposes that it was reviewed or gathered. 

V. REFERRAL 

A. DOES will screen applicants through carefully planned recruitment and training events and 
provide the EMPLOYER with a list of qualified applicants according to the number of 
employees needed by job title, qualifications and specific skills required to perform the job, 
hiring date, rate of pay, hours of work, duration of employment, and a description of the work 
to be performed as supplied by the EMPLOYER in its Notice set forth above in Section IV.C. 

B. DOES will notify the EMPLOYER of the number of applicants DOES will refer, prior to the 
anticipated hiring dates. 

VI. PLACEMENT 

A. EMPLOYER shall in good faith, use reasonable efforts to select its new hires or 
employees from among the qualified applicants referred by DOES. All hiring decisions are 
made by the EMPLOYER. 

B. In the event that DOES is unable to refer qualified applicants meeting the EMPLOYER'S 
established qualifications, within 7 business days (Monday - Friday) from the date of 
notification from the EMPLOYER, the EMPLOYER will be free to dire~tly fill remaining 
positions for which no qualified applicants have been referred. The EMPLOYER will still be 
required to meet the hiring or hours worked percentages for all new jobs created by the 
Project. 
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C. After the EMPLOYER has selected its employees, DOES is not responsible for the 
employees' actions and the EMPLOYER hereby releases DOES, and the Government of the 
District of Columbia, the District of Columbia Municipal Corporation, and the officers and 
employees of the District of Columbia from any liability for employees' actions. 

VII. REPORTING REQUIREMENTS 

A. EMPLOYER is given the choice to report hiring or hours worked percentages either by Prime 
Contractor for the entire Project or per each Sub-contractor. 

B. EMPLOYER with Projects valued at a minimum of $300,000 shall hire DC residents for at 
least 51 % of all new jobs created by the Project. 

C. EMPLOYER with Projects totaling $5 million or more shall meet the following hours worked 
percentages for all new jobs created by the Project: 

1. At least 20% of journey worker hours by trade shall be performed by DC 
residents; 

2. At least 60% of apprentice hours by trade shall be performed by DC 
residents; 

3. At least 51 % of the skilled laborer hours by trade shall be performed by 
DC residents; and 

4. At least 70% of common laborer hours shall be performed by DC 
residents. 

D. EMPLOYER shall have a user name and password for the First Source Employer Portal for 
electronic submission of all monthly Contract Compliance Forms, weekly certified payrolls 
and any other documents required by DOES for reporting and monitoring. 

E. EMPLOYER with Projects valued at a minimum of $300,000 shall provide the following 
monthly and cumulative statistics on the Contract Compliance Form: 

I. Number of new job openings created/available; 
2. Number of new job openings listed with DOES, or any other District Agency; 
3. Number of DC residents hired for new jobs; 
4. Number of employees transferred to the Project; 
5. Number of DC residents transferred to the Project; 
6. Direct or indirect labor cost associated with the project; 
7. Each employee's nai:ne,job title, social security number, hire date, residence, 

and referral source; and 
8. Workforce statistics th~oughout the entire project tenure. 

F. In addition to the reporting requirements outlined in E, EMPLOYER with Projects totaling $5 
million or more_shall provide the following monthly and cumulative statistics on the Contract 
Compliance Form: 

1. Number of journey worker hours worked by DC residents by trade; 
2. Number of hours worked by all journey workers by trade; 
3. Number of apprentice hours worked by DC residents by trade; 
4. Number of hours worked by all apprentices by trade; 
5. Number of skilled laborer worker hours worked by DC residents by trade; 
6. Number of hours worked by all skilled laborers by trade; 
7. Number of common laborer hours worked by DC residents by trade; and 
8. Number of hours worked by all common laborers by trade. 
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G. EMPLOYER can "double count" hours for the "hard to employ" up to 15% of total hours 
worked by DC Residents. 

H. For construction Projects that are not subject to Davis-Bacon law in which certified payroll 
records do not exist, EMPLOYER must submit monthly documents of workers employed on 
the Project to DOES, including DC residents and all employment classifications of hours 
worked. 

I. EMPLOYER may also be required to provide verification of hours worked or hiring 
percentages of DC residents, such as internal payroll records for construction Projects that are 
not subject to Davis-Bacon. 

J. Monthly, EMPLOYER must submit weekly certified payrolls from all subcontractors at any 
tier working on the Project to the Contracting Agency. EMPLOYER is also required to make 
payroll records available to DOES as a part of compliance monitoring, upon request at job 
sites. 

VIII. FINAL REPORT AND GOOD FAITH EFFORTS 

A. With the submission of the final request for payment from the Contracting Agency, 
the EMPLOYER shall: 

I . Document in a report to DOES its compliance with the hiring or hours worked 
percentage requirements for all new jobs created by the Project and the 
percentages of DC residents employed in all Trade Classifications, for each area 
of the Project; or 

2. Submit to DOES a request for a waiver of the hiring or hours worked percentage 
requirements for all new jobs created by the Project that will include the 
following documentation: 

a. Documentation supporting EMPLOYER'S good faith effort to comply; 
b. Referrals provided by DOES and other referral sources; and 
c. Advertisement of job openings listed with DOES and other referral sources. 

B. DOES may waive the hiring or hours worked percentage requirements for all new jobs 
created by the Project, and/or the required percentages of DC residents in all Trade 
Classifications areas on the Project, if DOES finds that: 

1. EMPLOYER demonstrated a good faith effort to comply, as set forth in Section C, 
below; or 

2. EMPLOYER is located outside the Washington Metropolitan Statistical Area and none 
of the contract work is performed inside the Washington Metropolitan Statistical Area. 

3. EMPLOYER entered into a special workforce development training or placement 
arrangement with DOES or with the District of Columbia Workforce Intermediary; or 

4. DOES certified that there are insufficient numbers of DC residents in the labor market 
possessing the skills required by the EMPLOYER for the positions created as a result 
of the Project. No failure by Employer to request a waiver under any other provision 
hereunder shall be considered relevant to a requested waiver under this Subsection. 

C. DOES shall consider documentation of the following when making a determination of a 
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good-faith effort to comply: 

1. Whether the EMPLOYER posted the jobs on the DOES job website for a minimum 
of 10 calendar days; 

2. Whether the EMPLOYER advertised each job opening in a District newspaper with 
city-wide circulation for a minimum of 7 calendar days; 

3. Whether the EMPLOYER advertised each job opening in special interest publications 
and on special interest media for a minimum of 7 calendar days; 

4. Whether the EMPLOYER hosted informational/recruiting or hiring fairs; 

5. Whether the EMPLOYER contacted churches, unions, and/or additional Workforce 
Development Organizations; 

6. Whether the EMPLOYER interviewed employable candidates; 

7. Whether the EMPLOYER created or participated in a workforce development 
program approved by DOES; 

8. Whether the EMPLOYER created or participated in a workforce development 
program approved by the District of Columbia Workforce Intennediary; 

9. Whether the EMPLOYER substantially complied with the relevant monthly reporting 
requirements set forth in this section; 

10. Whether the EMPLOYER has submitted and substantially complied with its most 
recent employment plan that has been approved by DOES; and 

11. Any additional documented efforts. 

IX. MONITORING 

A. DOES is the District agency authorized to monitor and enforce the requirements of the 
Workforce Intermediary Establishment and Reform of the First Source Amendment Act of 
2011 (D.C. Official Code§§ 2 219.01 -2.219.05), and relevant provisions of the 
Apprenticeship Requirements Amendment Act of 2004 (D.C. Official Code § 2-219.03 and§ 
32-1431). As a part of monitoring and enforcement, DOES may require and EMPLOYER 
shall grant access to Project sites, employees, and documents. 

B. EMPLOYER'S noncompliance with the provisions of this Agreement may result in the 
imposition of penalties. 

C. All EMPLOYER infonnation reviewed or gathered, including social security numbers, as a 
result of DOES' monitoring and enforcement activities will be held confidential in 
accordance with all District and federal confidentiality and privacy laws and used only for the 
purposes that it was reviewed or gathered. 

D. DOES shall monitor all Projects as authorized by law. DOES will: 

1. Review all contract controls to determine if Prime Contractors and Subcontractors are 
subject to DC Law 14-24. 
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2. Notify stakeholders and company officials and establish meetings to provide technical 
assistance involving the First Source Process. 

3. Make regular construction site visits to determine if the Prime or Subcontractors' 
workforce is in concurrence with the submitted Agreement and Monthly Compliance 
Reports. 

4. Inspect and copy certified payroll, personnel records and any other records or infonnation 
necessary to ensure the required workforce utilization is in compliance with the First 
Source Law. 

5. Conduct desk reviews of Monthly Compliance Reports. 

6. Educate EMPLOYERS about additional services offered by DOES, such as On-the-Job 
training programs and tax incentives for EMPLOYERS who hire from certain categories. 

7. Monitor and complete statistical reports that identify the overall project, contractor, and 
sub contractors' hiring or hours worked percentages. 

8. Provide formal notification of non-compliance with the required hiring or hours worked 
percentages, or any alleged breach of the First Source Law to all contracting agencies, 
and stakeholders. (Please note: EMPLOYERS are granted 30 days to correct any 
alleged deficiencies stated in the notification.) 

X. PENALTIES 

A. Willful breach of the Agreement by the EMPLOYER, failure to submit the Contract 
Compliance Reports, deliberate submission of falsified data or failure to reach specific hiring 
or hours worked requirements may result in DOES imposing a fine of 5% of the total amount 
of the direct and indirect labor costs of the contract for the positions created by EMPLOYER. 
Fines will also include additional prorated fines of I /8 of I% of total contract amount for not 
reaching specific hiring or hours worked requirements. Prime Contractors who choose to 
report all hiring or hours worked percentages cumulatively (overall construction project) will 
be penalized, if hiring or hours worked percentage requirements are not met. 

B. EMPLOYERS who have been found in violation 2 times or more over a 10 year period may 
be debarred and/or deemed ineligible for consideration for Projects for a period of 5 years. 

C. Appeals of violations or fines are to be filed with the Contract Appeals Board. 
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I hereby certify that I have the authority to bind the EMPLOYER to this Agreement. 

By: 

EMPLOYER Senior Official 

Name of Company 

Address 

Telephone 

Email 

Associate Director for First Source 
Department of Employment Services 
4058 Minnesota Avenue, NE 
Third Floor 
Washington, DC 20019 
202-698-6284 
firstsource@dc.gov 

Date 
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EMPLOYMENT PLAN 

TELEPHONE NUMBER: ______ FEDERAL IDENTIFICATION NO.: _ ___ _ 

CONTACTPERSON: __________ TITLE: _________ _ 

E-MAIL: TYPE OF BUSINESS: ----------- --------~ 

DISTRICT CONTRACTING AGENCY: -----------------

CONTRACTING OFFICER: _________ TELEPHONE NUMBER: ___ _ 

TYPE OF PROJECT: CONTRACT AMOUNT: --------- ------
EMPLOYERCONTRACTAMOUNT: ________________ _ 

PROJECT START DATE: ----------'PROJECT END DATE: _____ _ 

EMPLOYER START DATE: _ _______ EMPLOYER END DATE:-----

NEW JOB CREATION PROJECTIONS: Please indicate ALL new position(s) your firm 
will create as a result of the Project. If the firm WILL NOT be creating any new 
employment opportunities, please complete the attached justification sheet with an 
explanation. Attach additional sheets as needed. 

JOB TITLE #OF JOBS SALARY UNION MEMBERSHIP REQUIRED PROJECTED 
FIT PIT RANGE NAME LOCAL# HIRE DATE 

A 

B 

c 
D 

E 

F 

G 

H 

I 

J 

K 

1 



CURRENT EMPLOYEES: Please list the names, residency status and ward information of all 
current employees, including apprentices, trainees, and transfers from other projects, who will be 
employed on the Project. Attach additional sheets as needed. 

NAME OF EMPLOYEE CURRENT DISTRICT WARD 
RESIDENT 

\/'Please Check 

D 
D 
[] 

D 

D 
D 
D 

D 
D 
D 

D 
D 

0 
D 

D 

D 

D 

D 

D 
Cl 

D 

D 
D 
D 

D 

2 



JUSTIFICATION SHEET: Please provide a detailed explanation of why the Employer will not 
have any new hires on the Project. 

3 



Certification Letter for Cashier’s Check or Irrevocable Letter of Credit 

Offerors who submit a cashier’s check or an irrevocable letter of credit (“Alternate Bid 
Security”) in lieu of a bid bond must also submit this certification, properly notarized, with their 
proposal.  By executing this document, Offeror acknowledges that, if awarded this contract, 
Offeror shall be required to post promptly a payment and performance bond equal to the full 
value of the contract.  In the event Offeror fails to post such payment and performance bond, the 
Offeror understands and agrees that; (i) the Department shall draw upon the Alternate Bid 
Security as liquidated damages; (ii) the award and or contract shall be terminated; (iii) for a 
period of two (2) years thereafter, the Department will not accept from such Offeror Alternate 
Bid Security in lieu of a bid bond; and (iv) the Offeror hereby waives the right to protest the 
termination of any such award or contract.  The Offeror further acknowledges and agrees that the 
damages the Department would experience in the event such award or contract are terminated 
due to the Offeror’s failure to post a payment and performance bond are difficult to determine 
and that the value of the Alternate Bid Security represents a reasonable estimate of the damages 
the Department would incur. 

By:     
Name: 
Title:  
Date:  

District of Columbia) ss: 

On the day of , 2016, before me, a notary public in and for the District 
of Columbia, personally appeared , who acknowledged 
himself/herself to be of , and 
that he/she as such, being authorized to do so, executed the foregoing instrument for the purposes 
therein contained. 

IN WITNESS WHEREOF, I have hereunto set my hand and official seal. 

Notary Public 
My Commission Expires: 

Attachment L



GOVERNMENT OF THE DISTRICT OF COLUMBIA 
DEPARTMENT OF GENERAL SERVICES 

_____________________________________________________________________________________________ 
2000 14TH STREET, NW, 5TH FLOOR, WASHINGTON, D.C.  20009 

FAX:  (202) 671-0648 

RELEASE OF LIEN 

Project Name:      

Contract No.:    

Task Order No.:     

Work Performed: 

Contract Date: 

Contract Amount: 

Date: 

Release of Liens: 

The undersigned (insert Consultant/Contractor), has been paid partial payments totaling the sum of 
(insert net amounts), which is _____% of the current contract value, in accordance with the contract terms 
for the above referenced project, and hereby indemnifies, waives, releases and holds the District of 
Columbia harmless for the above referenced project, including all claims, right to liens, and stop work 
notices upon said premises or the improvements thereon under the statutes of the jurisdiction in which 
the project is located.  

In consideration of this payment due in the net amount of insert net amount due, in accordance with 
contract terms for the above referenced project. Hereby indemnifies, waives, and releases the District of 
Columbia for the above referenced project. All claims, right to liens, stop work notices upon said premises 
or the improvements thereon under the statues of the jurisdiction in which the project is located. 

The undersigned further represents and warrants, as of this date, that he/she is duly authorized to sign 
and execute this Release of Liens on behalf of (insert Consultant/Contractor); that (insert Consultant/ 
Contractor) has properly performed all work in accordance with the Contract Documents and that all 
consultants, subcontractors or material men have been paid for all labor, including fringe benefits, 
workers compensation, materials, equipment, services, taxes, insurance premiums, and bonds (if 
required), and that any materials supplied to or incorporated in this project were taken from fully paid or 
open stock with any exceptions noted below.  

This letter must be signed and notarized below by authorized individuals. 

Insert Consultants /Contractors name:  _______________  

By:___________________         

Print Name: ___________________ 

Title: ________________  Date: _______________    
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DISTRICT OF COLUMBIA ) ss 
 
 I, a Notary Public in and for the District of Columbia, hereby certify that, on this ___ day of                       
, 20            , personally appeared before me                                               , known to me (or satisfactorily 
proven) to be the person who executed the foregoing Final Release of Liens and Claims, as                                                 
of (insert Consultant/Contactor name) who acknowledged having done so for the purposes therein 
contained. 
 
 IN WITNESS WHEREOF, I have set my hand and official seal. 
 
 
      ______________________________ 
      Notary Public, D.C. 
 
My commission expires:  _______________________________ 
 
[NOTARIAL SEAL] 
 
 



GOVERNMENT OF THE DISTRICT OF COLUMBIA 
DEPARTMENT OF GENERAL SERVICES 

 

                                                                                                            
 

_____________________________________________________________________________________________ 
2000 14TH STREET, NW, 5TH FLOOR, WASHINGTON, D.C.  20009 

FAX:  (202) 671-0648 
 
   

FINAL RELEASE OF LIENS AND CLAIMS 
 
Project Name:                                                            
 
Contract No.:                                                              
 
Task Order No.:                                                          
 
Work Performed: 
 
Contract Date: 
 
Contract Amount: 
 
Date:  
 
 
Final Release of Liens and Claims: 
         
The undersigned (insert Consultant/Contactor name), in consideration of payments received and upon 
receipt of the amount of a final payment of $ __________________ hereby indemnifies, waives, releases, 
and holds the District of Columbia harmless for the above referenced project, including all claims, right to 
liens, terminations, and stop notices upon said premises or the improvements thereon under the statutes 
of the jurisdiction in which the project is located.  
 
The undersigned further represents and warrants, as of this date, that he/she is duly authorized to sign 
and execute this Release of Final Liens and Claims on behalf of (insert Consultant /Contractor; that 
(insert Consultant /Contractor) has properly performed all work and furnished all materials of the specified 
quality in accordance with all contract documents in an acceptable workmanlike manner to the 
Department of General Services/Construction Division, District of Columbia and that (insert Consultant 
/Contractor) has paid for all labor, including fringe benefits and workers compensation, all materials, 
equipment, services, taxes, insurance premiums, and bonds (if required)  and that any materials supplied 
to or incorporated in this project have been paid.   
 
(Insert Consultant/Contactor) is executing this Final Release of Liens and Claims for the express purpose 
of inducing the District to make final disbursement and payment to (insert Consultant/Contactor name) of 
$__________________.  
 
This letter must be signed and notarized below by authorized individuals.                          
 
 
Insert Consultants /Contractors name:  _______________                
 
By:___________________                   
 
Print Name: ___________________ 
 
Title: ________________  Date: _______________    
 
 



 

 

DISTRICT OF COLUMBIA ) ss 
 
 I, a Notary Public in and for the District of Columbia, hereby certify that, on this ___ day of                       
, 20            , personally appeared before me                                               , known to me (or satisfactorily 
proven) to be the person who executed the foregoing Final Release of Liens and Claims, as                                                 
of (insert Consultant/Contactor name) who acknowledged having done so for the purposes therein 
contained. 
 
 IN WITNESS WHEREOF, I have set my hand and official seal. 
 
 
      ______________________________ 
      Notary Public, D.C. 
 
My commission expires:  _______________________________ 
 
[NOTARIAL SEAL] 
 
 



GOVERNMENT OF THE DISTRICT OF COLUMBIA 
DEPARTMENT OF GENERAL SERVICES 

 Certification to Furnish Performance & Payment Bonds 

Dear Sir/Madam: 

By virtue of this notice,   hereby certify, that we will 

furnish the required  Performance & Payment Bonds in the amount of the submitted bid or a 

maximum of     dollars  if (General 

Contractor)  is successfully awarded the contract for the . 

This required Bond shall be furnished in compliance with the stipulations of the contract 
document. This guarantee shall remain valid and irrevocable for a period of one hundred and 
twenty (120) days from the date of bid submission. 

IN WITNESS WHEREOF, we have hereunto set our hands with the intent to be legally binding. 

Name of agent: ______________________________________________________________ 

Address of agent: ______________________________________________________________ 

Contact Phone: ____________________ Email: ___________________________________ 

________________________________________ ________________________________ 
Type or Print Name        Signature 

PLEASE NOTE: The person affixing his/her signature herein MUST be authorized to sign 
for the company. 

Sworn to before me this _______day of _________________________20______ 

___________________________ ________________________ 
Notary Public My commission expires 

Attachment N
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