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Executive Summary

The Department of General Services (“Department” or “DGS”) is issuing this Request for
Proposals to engage a design-builder for the modernization of Van Ness Elementary School
(“Van Ness ES”), located at 1150 5th Street, SE, Washington, DC 20003. The existing Van Ness
ES was built in 1956 and consists of approximately 49,400 sqft of space over three stories (and a
lower level mechanical room). The school is currently used as administrative space for certain
District of Columbia Public Schools (“DCPS”) and Office of the State Superintendent of
Education staff, and the goal of this effort is to renovate the space to serve as an early education
and elementary school. The Department has already selected Quinn Evans Architects (the
“Architect”) to serve as the architect for the Project, and the design is in progress. It is
anticipated that the work will involve a “gut renovation” of the existing building as well as
replacement of exterior windows and doors, the roof, and exterior building lighting and must be
completed no later than August 14, 2015 (the “Project”). The Project must achieve a minimum
certification of LEED for Schools — Gold. The Department’s construction budget for the Project
is $9.6 million (“Project Budget”). In light of the Project Budget, the Department anticipates that
the building will not be completely modernized as part of this Project. The Department plans to
deliver the building in phases (perhaps on a floor-by-floor basis) with the first phase being
delivered in-time for the beginning of the 2015/16 school yard and the balance of the building
left in a temporary conditions such as core and shell.

A.1. Project Delivery Method

The Department intends to implement the Project through a modified design-build approach.
The Design-Builder’s scope of work will be divided into two phases: (i) the Preconstruction
Phase; and (ii) the Construction Phase.

During the Preconstruction Phase, the Design-Builder will be required to work with the Architect
to advance the design in a manner consistent with the Department’s schedule, budget and
programmatic and other requirements. The Design-Builder will be required to actively
participate in the design process by providing cost estimating, scheduling, identifying long-lead
purchasing items and performing constructability reviews. The Department envisions that
schematic design documents for the Project will be completed and that the design development
documents will be in progress at the time the Design-Builder is engaged. The Department
expects that early release packages will be developed for work associated with an electrical
heavy-up, hazardous material abatement and selective demolition, and that these documents and
a set of documents for the balance of the work that are more advanced than typical design
development documents will serve as the basis for the guaranteed maximum price (“GMP”).
The Department expects that the design development documents will be completed by mid-
March 2015 at which point the Design-Builder will be required to obtain quotes from trade
subcontractors and provide a GMP based on the approved set of design development documents.
The process by which the GMP will be formed is more fully described in the Form of Contract
which will be issued by addendum. The Department expects that work related to the early
release packages will be released in advance of establishment of the GMP.
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The Construction Phase will commence upon execution of the GMP Amendment. Concurrent
with the execution of the GMP Amendment, the Department will assign its agreement with the
Architect to the Design-Builder, and from and after that point, the Design-Builder will be
required to complete the design and to construct the Project for an amount that does not exceed
the GMP no later than August 14, 2015.

A2 Form of Contract

The Form of Contract will be issued by Addendum to this RFP. Offerors should carefully
review the Form of Contract when submitting their proposal. To the extent there are any
inconsistencies between this RFP and the Form of Contract, the Form of Contract shall prevail.
Offerors are further advised that they are required to submit their proposal premised upon
entering into a contract that is substantially similar to the Form of Contract and that any proposed
changes to the Form of Contract must be clearly identified and described in their proposal. A
proposal that fails to specifically identify and describe the requested changes shall be
deemed non-responsive.

A.3  Design-Build Fees

As will be more fully described in the Form of Contract, this will be a cost plus a fixed fee with
Guaranteed Maximum Price type contract. Offerors will be required to submit with their
proposal the following: (i) a Preconstruction Fee; and (ii)) a Design-Build Fee. The
Preconstruction Fee and Design-Build Fee will be fixed fees. The Design-Build Fee should
include the costs of the Offeror’s general conditions. Insurance and bonds will be reimbursable
at cost and without mark-up. Offerors will be required to submit with their proposal an Offer
Letter in substantially the form of Attachment A on the Offeror’s letterhead.

It is the Department’s intent to engage the Design-Builder to advance the design and to put into
place work in an amount equal to the Project Budget from mid-March 2015 to mid-August 2015.
The Design-Builder shall not be entitled to any additional fees unless (i) the Department makes
additions to the scope provided for in the GMP Contract which cause the GMP to increase by
more than ten percent (10%); or (ii) the Department makes additions to the scope provided for in
the GMP Amendment which will require the Design-Builder’s services to extend beyond Labor
Day of 2015. Please note, however, that punchlist activities may extend beyond the Substantial
Completion Date and that such activities will not entitle the Design-Builder to additional fees or
general conditions.

A.4  Incentives for On-time; On-Budget Completion & Meeting Workforce Goals

In the event the Project is both (i) Substantially Complete no later than August 14, 2015; and (i1)
delivered for an amount that does not exceed the GMP, the Design-Builder will be entitled to
incentive fee in the amount of Ten Percent (10%) of the Design-Build Fee bid. If both of these
goals (i.e. if the Project is late or over budget) are not, for any reason, met, the Design-Builder
will only be entitled to Ninety Percent (90%) of the Design-Build Fee bid. In determining
entitlement to these fees, the decision shall be made irrespective of fault and regardless of which
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party was responsible for the objectives not being met. The Form of Contract will provide more
details on these provisions. This Project will be included in the Workforce Incentive Program,
and the Design-Build Fee will be increased by Five Percent (5%) if the Workforce Utilization
Requirement is met.

A.5 Economic Inclusion

The Department requires that Local, Small and Disadvantaged Business Enterprises (“LSDBEs”)
participate in this project to the greatest extent possible and desires that such businesses perform
at least Fifty Percent (50%) of the Contract Work under this procurement. Thirty Five Percent
(35%) of the Contract Work must be awarded to entities that are certified as Small Business
Enterprises by the District of Columbia Department of Small and Local Business Development,
and Twenty Percent (20%) of the Contract Work to entities that are certified as Disadvantaged
Business Enterprises. The Department will also require that the selected design-builder and all of
its subconsultants, subcontractors, and suppliers, enter into a First Source Employment
Agreement with the Department of Employment Services. Please see Part C of this RFP for
additional information.

In addition to LSDBE participation as described above, the Department requires that District
residents participate in the Project to the greatest extent possible. Prior to the Design-Builder
obtaining trade bids for the work, the Department will establish a minimum requirement for the
percentage of labor hours worked by District residents on the project (such requirement, the
“Workforce Utilization Requirement”). The Workforce Utilization Requirement will be no less
than forty percent (40%). Offerors shall submit with their proposals a Workforce Utilization
Plan outlining how they intend to increase participation by DC residents in the performance of
the work on this Project.

A.6 Selection Criteria

Proposals will be evaluated in accordance with Part D of this RFP. The following evaluation
criteria will be used:

Experience & References (15 points)

Key Personnel (15 points)

Project Management Plan (15 points)
Preliminary Project Schedule (10 points)
Cost (25 points)

LSDBE Compliance/Utilization (5 points)
Workforce Utilization Plan (5 points)
Fast-Track Experience (10 points)
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A.7 Procurement Schedule

The schedule for this procurement is as follows:

e Issue RFP - January 7, 2015

e Pre-proposal Conference - January 14, 2015 at 2:30 p.m.
e Last Day for Questions/Clarifications - January 21, 2015

e Proposals Due - January 30, 2015 at 2:00 pm
e Notice of Award - week of February 16, 2015

A.8 Project Schedule

e Preconstruction services letter contract - week of February 16, 2015

e Hazardous Materials Abatement;
Selective Demolition; and Electrical Heavy-Up;

and Long Lead Equipment Packages Issued - February 19, 2015
e Begin Early Release Work - mid-March 2015
e Design Development Documents Issued - March 12, 2015
e Solicit Trade Bids - mid-March 2015 — mid-April
2015
e Submit Bid Tabulations - April 30, 2015
e GMP Submission - May 15, 2015
e Council Approval of Target GMP - week of May 18, 2015
e Execute GMP Amendment - week of May 25, 2015
e Substantial Completion - August 14, 2015

A.9  Attachments

Attachment A - Form of Offer Letter
Attachment B - Disclosure Statement
Attachment C - Tax Affidavit

Attachment D - Davis-Bacon Wage Rates
Attachment E - Bid Guarantee Certification
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SECTION B SCOPE OF WORK
B.1  Scope of Work

The Design-Builder will be required to work with the Architect to advance the design for the
modernization of Van Ness and to construct the approved design, as required by the GMP
Amendment no later than August 14, 2015. Without limiting the generality of the foregoing, the
Design-Builder shall be required to provide all of the management, personnel, design services,
hazardous material abatement, supervision, labor, materials and other services necessary to
complete the Project. In general, the Design-Builder’s scope of work will be divided into two
phases, (i) the Preconstruction Phase; and (ii) the Construction Phase.

B.2 Preconstruction Phase

The Preconstruction Phase will run from issuance of the notice to proceed through the execution
of the GMP Amendment. During this phase, the Design-Builder will be required to work with
the Architect to: (1) advance the design for the Project in consultation with the Department and
its Program Manager; (i1) obtain bids from trade subcontractors to perform the work described in
the Design Development Documents and provide bid tabulations to the Department; (iii) engage
in any value engineering and scoping exercises necessary to return the cost of the work to the
Project Budget; (iv) engage in preconstruction activities, including scheduling, cost estimating,
and identifying any long-lead items; (v) develop a GMP proposal for the Project; and (vi) enter
into a GMP for the Project.

B.2.1 Design Services

During the Preconstruction Phase, the Architect will develop a set of design development
documents for the Project. The Design-Builder shall have at least one “over the shoulder”
review session for each major trade package with the Architect. These “over the shoulder”
review sessions shall be scheduled at appropriate times for such review.

B.2.2 Trade Bidding Process

No later than February 23, 2015, the Design-Builder shall provide to the Department a written
submission on the proposed bidding procedures. Such procedures shall include: (i) a list of
proposed trade packages; (i1) a list of trade subcontractors that will be invited to bid on each such
package; and (iii) a narrative description of the process. In addition to the information normally
required in such bids, the Design-Builder shall also require subcontractors to provide an estimate
of the percentage of labor hours performed in completing the subcontracted work which will be
performed by District residents.

B.2.3 Bidding

The Design-Builder shall issue the approved design development documents for bidding. To
ensure appropriate pricing, at least three (3) bids will be required for each trade package that has
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an estimated value of more than $100,000. The Design-Builder shall provide to the Department
a bid tabulation, including the LSDBE and workforce participation estimates, of the trade bids
obtained. Such bid tabulation should identify specifically any leveling of the trade bids.

B.2.4 Value Engineering & Scope Assessment

Based on the trade bids, the Design-Builder shall prepare a written report of suggested value
engineering strategies necessary to reconcile the costs of constructing the Project with the
Department’s Project Budget. The Design-Builder shall meet with the Department’s
representatives to discuss any value engineering and changes in scope required to bring the
project costs within the Project Budget.

B.2.5 GMP Formation

Based on any value engineering, scope modifications and approved changes in the Project
Budget, the Design-Builder shall prepare and submit to the Department a GMP proposal. The
Department’s GMP proposal shall represent Design-Builder’s offer to Fully Complete the
Project. The GMP proposal shall include: (i) a line item construction budget; (ii) a detailed CPM
schedule; (iii) a listing of the drawings upon which the GMP is based; (iv) an LSDBE utilization
plan; and (v) a workforce utilization plan. In the event that the Department and the Design-
Builder are unable to agree upon a GMP or schedule for the Project, the Department shall have
the right to terminate the contract and assume any trade subcontracts held by the Design-Builder.
In such an event, the Design-Builder shall only be entitled to Fifty Percent (50%) of the
Preconstruction Fee.

B.2.6 Additional Preconstruction Services. In addition to those items enumerated above, the
Design-Builder shall provide such preconstruction services as are necessary to properly advance
the Project. These services shall include, but are not necessarily limited to, scheduling,
estimating, shop-drawings, and the ordering of long-lead materials.

B.2.7 Deliverables. The following deliverables are required during the Preconstruction Phase.
In the event that the Design-Builder fails to provide any deliverable listed below, the Design-
Builder shall forfeit the Preconstruction Fee.

a. Preliminary Schedule and Cost Estimate

b. Schedule of long lead items and recommendations for purchase

C. List of subcontractors from which the Design-Builder intends to solicit bids and
bid procedures

d. Trade bid tabulations, including all subcontractor proposals, scope assessments
and identifying required leveling.

e. Report outlining value engineering strategies

f. GMP proposal
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B.3 Construction Phase

During the Construction Phase, the Design-Builder shall be required to cause the construction to
be completed in a manner consistent with the design documents approved by the Department.
The Design-Builder shall provide all labor, materials, supervision and equipment necessary to
fully construct the Project in accordance with the approved drawings and specifications no later
than August 14, 2015.

B.3.1 Management Services

In order to properly manage the Project, the Design-Builder shall be required to undertake the
following tasks:

Participate and assist in Project/Planning meetings, during all phases and provide a
Project Manager for the entire duration of the Project.

Provide and maintain a fully equipped office on-site to perform all required Design-
Builder duties.

Maintain full-time, on-site construction supervision and provide daily inspections,
quality control, monitoring, coordination of various trades, record drawings, and daily
work log.

Conduct weekly progress meetings following a contractor generated agenda with the
Program Manager and all trades.

Provide general safety and signage and posting for the project and see that each
subcontractor prepares and submits adequate safety program and monitoring
throughout the project.

Provide biweekly written reports that include (i) an updated schedule analysis, (ii) an
updated cost report, and (iii) a review of cash flow.

Manage the change order process with the trade subcontractors to verify validity,
purpose, and cost.

Prepare payment requests, verify accuracy and forward for approval and payment.
Assemble close-out documents required.

Provide assistance to DCPS and DGS through any applicable warranty periods.

B.3.2 Mobilization

The Design-Builder will be required to undertake the tasks described below.

B.3.2.1Take control of the site and install the necessary construction fences and other devices to
properly secure the site.

B.3.2.2 Abate hazardous materials in the existing facility, in accordance with EPA and all
jurisdictional agencies.

B.3.2.3The Design-Builder shall be responsible for all interior and exterior demolition necessary
to complete the Project.
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B.3.2.4The Design-Builder shall be responsible for salvaging and storing all items as identified
by the Department.

B.3.2.5The Design-Builder shall be responsible for paying all permits and fees associated with
the Project, other than the building permit fees.

B.3.2.6 The Design-Builder shall be responsible for all performance and payment bonds and
general liability insurance.

B.3.2.7The Design-Builder shall be responsible for removing the balance of construction debris
off site in accordance with all applicable rules and regulations of those jurisdictions having
authority.

B.3.3 Trade Work; Subcontracts

It is contemplated that all or nearly all of the work will be performed by trade subcontractors
under written subcontracts to the Design-Builder. The Design-Builder will not be permitted to
self-perform work unless authorized pursuant to the form of contract.

B.3.4 Site Safety and Clean-up

B.3.4.1The Design-Builder will be required to provide a safe and efficient site. Controlled
access shall be required.

B.3.4.2The Design-Builder shall be required to provide wheel washing stations on site so as to
prevent the accumulation of dirt and other refuse on the streets surrounding the project site.

B.3.4.3The Design-Builder shall be responsible for site security.

B.3.4.4The Design-Builder shall be responsible for the cost of temporary power used during the
construction of the Project, including, but not limited to, the cost of installing such temporary
wiring as may be required to bring power to the site. The Design-Builder shall also be
responsible for the cost of all temporary construction necessary on the site.

B.3.5 Close-out & FF&E

B.3.5.1The Design-Builder shall be responsible for purchasing and providing FF&E. A detailed
list of FF&E requirements will be developed during the Preconstruction Phase.

B.3.5.2The Design-Builder shall be required to prepare and submit at close-out a complete set of
product manuals, warranties, etc. The Design-Builder shall also provide the Department with a
complete set of its Project files, including, but not limited to, shop drawings, O&M Manual etc.
at close out so as to assist the Department in operating the building.
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B.3.5.3The Design-Builder will include within its GMP an allowance of $50,000 for cleaning
and other move-in services as directed by the Department. This allowance is in addition to
cleaning services that would otherwise be required by the Design-Builder, including, but not
limited to, the obligation to deliver a broom clean building at the end of construction.

B.4 Move in Period

The renovation work will need to be Substantially Complete no later than August 14, 2015.
Punchlist and other non-disruptive work may continue after that date provided it is completed
prior to the beginning of the 2015/2016 school year. The Design-Builder will be required to
coordinate such work with DCPS personnel and will need to accommodate their requirements in
getting Van Ness ready to commence the 2015/2016 school year. It is contemplated that the
Design-Builder will be required to provide an on-site crew of laborers to assist in moving
furniture and other small jobs as requested by the Department.

B.S Key Personnel

In its proposal, each Offeror will be required to identify its key personnel. Key personnel shall
include, at a minimum, the following individuals: (i) the Project Executive; (ii) the Field
Superintendent; (iii) the project manager who will supervise the interior design and work; and
(iv) the project manager who will supervise the MEP and structural work. The Design-Builder
will not be permitted to reassign any of the key personnel unless the Department approves the
proposed reassignment and the proposed replacement. Please provide a table that identifies the
specific staff that will be assigned to this Project, the time periods during which the individual
will work on the Project, his or her level of effort (i.e. the percentage of time devoted to this

project).

B.6  Licensing, Accreditation and Registration

The Design-Builder and all of its subcontractors and subconsultants (regardless of tier) shall
comply with all applicable District of Columbia, state, and federal licensing, accreditation, and
registration requirements and standards necessary for the performance of the contract. Without
limiting the generality of the foregoing, all drawings shall be signed and sealed by a professional
architect or engineer licensed in the District of Columbia.

B.7  Conformance with Laws

It shall be the responsibility of the Design-Builder to perform under the contract in conformance
with the Department’s Procurement Regulations and all statutes, laws, codes, ordinances,
regulations, rules, requirements, orders, and policies of governmental bodies.

B.8 Davis-Bacon Act

The Davis-Bacon Act is applicable to this Project. As such, the Design-Builder and its trade
subcontractors shall comply with the wage and reporting requirements imposed by that Act.
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B.9  Apprenticeship Act

The Apprenticeship Act shall apply to this contract and the Design-Builder and all of its trade
subcontractors shall be required to comply with that act.

B.10 Time if of the Essence
Time is of the essence with respect to the contract. The Project must be Substantially Complete
by August 14, 2015. As such, the Design-Builder must dedicate such personnel and other

resources as are necessary to ensure that the Project is completed on-time and in a diligent,
skilled, and professional manner.
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SECTION C ECONOMIC INCLUSION
C.1  Preference for Small, Local, and Disadvantaged Business Enterprises

General: Under the provisions of the Small, Local, and Disadvantaged Business Enterprise
Development and Assistance Act of 2005, D.C. Law 16-33 (codified at D.C. Code § 2-218.01 et
seq.), preferences shall be given to Offerors that are certified by the Department of Small and
Local Business Development as being a small business enterprise, having resident business
ownership, having a longtime resident business, being a local business enterprise, being a
disadvantaged business enterprise, being a local business enterprise with its principal office
located in an enterprise zone, being a veteran-owned business enterprise, or being a local
manufacturing business enterprise. (A copy of the certification acknowledgment letter must be
submitted with the Offeror’s Proposal.) In accordance with these laws, the following preferences
shall be awarded in evaluating an Offeror’s proposal:

o Three (3) preference points shall be awarded if the Offeror is certified as having a small
business enterprise.

o Five (5) preference points shall be awarded if the Offeror is certified as having a resident
business ownership.

o Five (5) points shall be awarded if the Offeror is certified as having a longtime resident
business.

o Two (2) preference points shall be awarded if the Offeror is certified as a local business
enterprise.

. Two (2) preference points shall be awarded if the Offeror is certified as being a local
business enterprise with its principal office located in an enterprise zone.

o Two (2) preference points shall be awarded if the Offeror is certified as a disadvantaged
business enterprise.

o Two (2) preference points shall be awarded if the Offeror is certified as a veteran-owned
business enterprise.

. Two (2) preference points shall be awarded if the Offeror is certified as a local

manufacturing business enterprise.

Offerors may qualify for more than one of these categories, so that the maximum number of
points available under this section is 12 points.

Information: For information regarding the application process, contact the Department of
Small and Local Business Development at the following address or telephone number:

Department of Small and Local Business Development
One Judiciary Square Building

441 4th Street, NW, 9th Floor

Washington, DC 20001

(202) 727-3900 (Telephone Number)

(202) 724-3786 (Facsimile Number)

Page 12 of 29



C.2  SLDBE Participation

The Department requires that significant participation by business enterprises certified by the
Department of Small and Local Business Development as: (i) a local business enterprise; (ii) a
small business enterprise; (iil) a disadvantaged business enterprise; (iv) having a owned resident
business; (v) being a longtime business resident; or (vi) having a local business enterprise with
its principal office located in an enterprise zone. Accordingly, and in addition to the preference
points conferred by Section C.1, the Department requires that business enterprises so certified
must participate in at least Fifty Percent (50%) of the Contract Work under this procurement.
Thirty Five Percent (35%) of the Contract Work must be awarded to entities that are certified as
Small Business Enterprises by the District of Columbia Department of Small and Local Business
Development and Twenty Percent (20%) of the Contract Work to entities that are certified as
Disadvantaged Business Enterprises. Offerors will be required to submit a Local Business
Enterprise Utilization Plan with their proposals. The Utilization Plan must demonstrate how this
requirement will be met and, to the extent possible at this stage in the project, should identify the
specific firms that will be used and their respective roles.

C.3 Residency Hiring Requirements for Contractors and Subcontractors

At least fifty-one percent (51%) of the Offeror’s Team and every subconsultant’s employees
hired after the Offeror enters into a contract with the Department, or after such subconsultant
enters into a contract with the Offeror, to work on this project, shall be residents of the District of
Columbia. Upon execution of the contract, the Offeror and all of its member firms, if any, and
each of its subcontractors and subconsultants shall submit to the Department a list of current
employees that will be assigned to the project, the date that they were hired and whether or not
they live in the District of Columbia.

The Offeror shall comply with subchapter X of Chapter II of Title 2, and all successor acts
thereto, including by not limited to the Workforce Intermediary Establishment and Reform of
First Source Amendment Act of 2011, and the rules and regulations promulgated thereunder,
including, but not limited to the following requirements:

(1) At least 20% of journey worker hours by trade shall be performed by District residents;

(i1) At least 60% of apprentice hours by trade shall be performed by District residents;

(ii1) At least 51% of the skilled laborer hours by trade shall be performed by District
residents; and

(iv) At least 70% of common laborer hours shall be performed by District residents.

The Offeror and all member firms, subcontractors, tier subcontractors, subconsultants, and
suppliers with contracts in the amount of $100,000 or more shall be required to comply with the
following: (i) enter into a First Source Employment Agreement with the D.C. Department of
Employment Services (“DOES”) upon execution of the contract; (ii) submit an executed First
Source Agreement to DOES prior to beginning work on the project; (iii) make best efforts to hire
at least 51% District residents for all new jobs created by the project; (iv) list all employment
vacancies with DOES; (v) submit monthly compliance reports to DOES by the 10" of each
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month; (vi) at least 51% apprentices and trainees employed must be residents of the District
registered in program approved by the D.C. Apprenticeship Council; and (vii) trade contractors
and subcontractors with contracts in the amount of $500,000 or more must register an
apprenticeship program with the D.C. Apprenticeship Council.

C.4  Apprenticeship Act

The D.C. Apprenticeship Act of D.C. Law 2-156, (“Act”) as amended shall apply to this project.
All subcontractors selected to perform work on the project on a craft-by-craft basis shall be
required to comply with this Act. All terms and conditions of the D.C. Apprenticeship Council
Rules and Regulations shall be implemented. Please note that 35% of all apprenticeship hours
worked must be performed by District residents. The Contractor shall be liable for any
subcontractor non-compliance.

Page 14 of 29



SECTION D EVALUATION AND AWARD CRITERIA
D.1 Evaluation Process

The Department shall evaluate submissions and any best and final offers in accordance with the
provisions of this Section D and the Department’s Procurement Regulations.

D.2 Evaluation Committee

Each submission shall be evaluated in accordance with this Section D by an Evaluation
Committee. The Evaluation Committee shall prepare a written report summarizing its findings
and submit the same to the source selection official. Based on the information submitted by the
Offerors in response to this RFP and the report prepared by the Evaluation Committee, the
source selection official shall select the Offeror(s) whose submissions are determined by the
source selection official to be the most advantageous to the Department.

D.3 Oral Presentation

The Department does not intend to interview Offerors; however, it reserves the right to interview
Offerors in the competitive range if necessary. If the Department conducts such interviews, each
Offeror within the competitive range shall make an oral presentation to the Department’s
Evaluation Committee, and participate in a question and answer session. The purpose of the oral
presentation and the question and answer session is to permit the Evaluation Committee to fully
understand and assess the qualifications of each Offeror and the Offeror’s key personnel. The
submission will be re-scored at the conclusion of the oral presentation.

D.3.1 Length of Oral Presentation

Each Offeror will be given up to 60 minutes to make the presentation. At the end of the initial
presentation, there will be a break for approximately 45 minutes for the Evaluation Committee to
assess the presentation and prepare questions. The Offeror will then respond to questions from
the Department’s Evaluation Committee for no more than 90 minutes.

D.3.2 Schedule

The order of presentation will be selected randomly and the Offerors will be informed of their
presentation date before the beginning of oral presentations. The Department reserves the right
to reschedule any Offeror’s presentation at the discretion of the contracting officer.

D.3.3 Offeror Attendees

The oral presentation will be made by the Offeror’s personnel who will be assigned the key jobs

for this project. Each Offeror will be limited to 7 persons. The job functions of the persons
attending the presentation will be considered to be an indication of the Offeror’s assessment of
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the key areas of responsibility that are deemed essential to the successful completion of the
project.

D.3.4 Topics

The Offeror may present information about its capabilities and special qualifications to serve as a
contractor for this Project, including the qualifications of key personnel.

D.4  Proposal Evaluation

Each proposal will be scored on a scale of 1 to 100 points. In addition, Offerors will be eligible
to receive up to 12 preference points as described in Section C.1 of this RFP for participation by
Local, Small or Disadvantaged Business Enterprises. Thus, the maximum number of points
possible is 112. The contract will be awarded to the contactor with the highest evaluated score.

D.4.1 Experience & References (15 points)

The Department desires to engage a Design-Builder with the experience necessary to realize the
objectives set forth in the RFP. This component will be evaluated based on their demonstrated
experience in: (1) construction projects in an urban setting; (ii) managing design-build projects;
(iii) construction and/or modernization of school facilities and extensive knowledge of school
facilities; (iv) knowledge of, and access to, the local subcontracting market; and (v) knowledge
of the local regulatory agencies and Code Officials. In evaluating these subfactors, the
Department will consider, among other things, the Offeror’s track record in delivering projects
on-time and on-budget. If the Offeror is a team or joint venture of multiple companies, the
Evaluation Panel will consider the experience of each member of the team or joint venture in
light of their role in the proposed team or joint venture. This element of the evaluation will be
worth up to fifteen (15) points.

D.4.2 Key Personnel (15 points)

The Department desires that the Design-Builder assign the appropriate number of personnel
having the necessary seniority to implement a project of this type. The personnel should have
experience working together and each such individual should have the necessary level of
experience and education for his or her proposed role. Proposals should identify, at a minimum,
(1) the Project Executive; (i1) the Field Superintendent; (iii) the project manager who will
supervise the interior design and work; and (iv) the project manager who will supervise the MEP
and structural work. The availability and experience of the key individuals assigned to this
project will be evaluated as part of this element.

Please provide a table that identifies the specific staff that will be assigned to this project. The
table should include: (i) the individual’s name (if known); (i) his or her title; (iii) his or her level
of effort (i.c. the percentage of time devoted to this project); and (iv) the time periods during
which the individual will be assigned to the project. This table should include all personnel that
will be assigned to the project. Please identify whether the personnel will be funded from general
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conditions or whether they are home or regional office personnel that are non-reimbursable (i.c.
funded from fee). This element of the evaluation will be worth up to fifteen (15) points.

D.4.3 Cost (25 points)

Offerors will be required to bid a Preconstruction Fee and a Design-Build Fee. This element of
the evaluation will be worth up to twenty-five (25) points.

D.4.4 Management Plan (15 points)
Offerors are required to submit with their proposal a Management Plan.

The Management Plan should clearly explain how the Design-Builder intends to manage and
implement the Project. It should demonstrate a knowledge of the process and impediments that
must be overcome and ensure that sufficient staffing will be provided. At a minimum, the plan
should: (i) explain how the Design-Builder will manage the engineering subconsultants so as to
ensure that the drawings are properly coordinated; (i) explain how the Design-Builder will
manage the value engineering/management process; (iii) explain how the Design-Builder
proposes to staff and handle construction administration; (iv) explain how the Design-Builder
will manage the design process; and (v) describe the key challenges inherent in this Project and
explain how they will be overcome or mitigated.

The Management Plan should also: (i) identify the key personnel and their specific roles in
managing the Project; (ii) identify the key milestone dates and provide a description of how these
dates will be achieved; (iii) provide a skeletal schedule of the work and the phasing of
construction; (iv) describe how the Design-Builder intends to address and overcome issues
related to the schedule; and (v) describe the cost control management structures that will be used
to ensure the Project is delivered on-budget. The Department will also consider the experience
that the Contractor and its team members have working together on similar projects.

The Management Plan should also address issues associated with the phased delivery of the
modernization. It should include a detailed discussion of the issues associated with building out
the school in phases and set forth recommendations and procedures as to how this could best be
accomplished.

This element of the evaluation is worth up to fifteen (15 points).

D.4.5 Preliminary Schedule (10 points)

Offerors should submit with their Management Plan a CPM schedule that shows the anticipated
manner in which the Project will be constructed by the substantial completion date. The schedule
should show sufficient level of detail so as to demonstrate the Offeror’s understanding of the

Project and the key issues related to the Project. This element of the evaluation is worth up to ten
(10) points.
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D.4.6 LSDBE Compliance/Utilization (5 points)

The Department desires the selected design-builder to provide the maximum level of
participation for Local, Small and Disadvantaged Business Enterprises as well as employment
opportunities for District of Columbia residents. Offerors will be evaluated in light of their
demonstrated experience in meeting such goals and their proposed LSDBE Utilization Plan.
This element of the evaluation will be worth up to five (5) points.

D.4.7 Workforce Utilization Plan (5 points)

The Department desires the selected design-builder to provide the maximum level of
participation by District of Columbia residents in performing the work. As part of their
proposals, Offerors must provide a Workforce Utilization Plan which demonstrates how it will
identify qualified Districts residents to perform work on the project and increase participation by
District residents. This element of the evaluation will be worth up to five (5) points.

D.4.8 Fast-Track Experience (10 points)

The Department desires that the selected design-builder have substantial experience in
implementing design-build projects on a fast-track schedule. The Design-Builder will be
evaluated based on its demonstrated experience in: (i) managing the design to scope and budget;
(i1) working with designer to develop bid packages based on design development documents or
incomplete construction documents; (iii) estimating construction costs based on design
development documents; and (iv) purchasing on fast-track schedules. Please include a table that
summarizes the Offeror’s demonstrated experience with fast-track projects. The table should
include the following:

Name and location of the project

Construction cost of the project

Square footage

Date of builder’s engagement and point during the design process at which builder was
engaged (e.g., schematic design 50% complete; 100% schematic design complete, etc.)
Level of completion of documents priced

Initial Contract Value, including noting contract type (i.c., GMP, NTE or Lump Sum)
Final Project Costs

Construction Start Date

Substantial Completion Date

This element of the evaluation will be worth up to ten (10) points.
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SECTION E PROPOSAL ORGANIZATION AND SUBMISSION

This section outlines specific information necessary for the proper organization and manner in
which Offerors’ Proposals should be proffered. References are made to other sections in this
RFP for further explanation.

E.1 Submission Identification

Submissions shall be proffered in a full original proposal (pricing and technical submission); one
(1) copy of the pricing proposal (Form of Offer Letter and any spreadsheets and/or other pricing
document referenced in the Form of Offer Letter); and eight (8) copies of the technical portion of
the proposals (i.e. all portions of the proposal excluding the Form of Offer Letter and any
spreadsheet or other pricing document referenced in the Form of Offer Letter). Copies of the
technical proposal should not include the Form of Offer Letter or any spreadsheet or other
pricing document referenced in the Form of Offer Letter. The Offeror’s original submission
shall be placed in a sealed envelope conspicuously marked: “Proposal for Design-Build Services
for Van Ness Elementary School.”

E.2  Delivery or Mailing of Submissions
Submissions should be delivered or mailed to:

DC Department of General Services
Att’n: JW Lanum

Frank D. Reeves Center

2000 14™ Street, NW, 8™ Floor
Washington, DC 20009

E.3 Date and Time for Receiving Submissions

Submissions shall be received no later than 2:00 pm EST, on January 30, 2015. The Offeror
assumes the sole responsibility for timely delivery of its Submission, regardless of the method of
delivery.

E.4  Submission Size, Organization and Offeror Qualifications

All submissions shall be submitted on 8-1/2” x 11” bond paper and typewritten. The CPM
schedule may be on 117x17” bond paper, but shall be folded to a size of 8-1/2”x11".
Telephonic, telegraphic, and facsimile submissions shall not be accepted. The Department is
interested in a qualitative approach to presentation material. Brief, clear and concise material is
more desirable than quantity. The submission shall be organized in two volumes as follows:
E.4.1 Technical Proposal

The technical proposal shall be organized as follows:
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E4.1.1

Executive Summary

Each Offer should provide a summary of no more than three pages of the information contained
in the following sections.

E4.1.2

General Team Information and Firm(s) Data

Each Offeror should provide the following information for the Design-Builder and each of its
subconsultants.

Name(s), address(es), and role(s) of each firm (including all sub-consultants)

Firm profile(s), including:

L.

11.

1il.

Age
Firm history(ies)

Firm size(s)

v. Areas of specialty/concentration
V. Current firm workload(s) projected over the next year
vi. Provide a list of any contract held by the Offeror where the contract was
terminated (either for default or convenience). This list should also identify any
contracts that resulted in litigation or arbitration between the Owner and the
Offeror. If the Offeror has multiple offices, only contracts held by the office
submitting this proposal need be listed.
C. Description of the team organization and personal qualifications of key staff, including:
L. Identification of the single point of contact for the Design-Builder.
11. Organizational chart illustrating reporting lines and names and titles for key
participants proposed by the team.
1il. Resumes for each key participant on the team, including definition of that
person’s role, relevant project experience, and current workload over the next two
years.
v. Experience that the key team members have working together.
E4.1.3 Relevant Experience and Capabilities
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A. Detailed descriptions of no more than eight (8) projects that best illustrate the team’s
experience and capabilities relevant to this project. On each project description, please
provide all of the following information in consistent order:

1. Project name and location
1l. Name, address, contact person and telephone number for owner reference
1ii. Brief project description including project cost, square footage, firm’s scope of

work, and key firm strengths exhibited

iv. Identification of personnel involved in the selected project who are proposed to
work on this project

vi. Project process and schedule data including construction delivery method, and
construction completion date (any unusual events or occurrences that affected the
schedule should be explained)

vii.  Construction cost data including pre-construction budget, and actual construction
cost (if actual construction cost exceeds original, please explain why)

EA4.14 Project Management Plan

Each Offeror should submit a Project Management Plan that addresses the issues set forth in
Section D.4.4 of this RFP.

E.4.1.5 Preliminary Project Schedule

Each Offeror should prepare a preliminary project schedule that shows how the Offeror intends
to complete the project in a timely manner. The schedule should be prepared using a critical path
method and should show key logic ties and activity durations. The schedule should demonstrate
that the Offeror understands the project and has a workable method to deliver the project in a
timely manner.

E.4.1.6 Local Business Utilization Plan

Each Offeror must submit a proposed Local Business Utilization Plan that identifies the specific
certified business enterprises that will participate in the contract and their anticipated roles. In
addition, each Offeror should provide: (i) a narrative description of similar projects and the
Offeror’s success in meeting such goals; and (ii) a chart, in summary form, that identifies the
Offeror’s major public projects over the last five years and its success in achieving such goals
(creativity should be displayed regarding joint-venture and subcontractor agreements).

E.4.1.7 Workforee Utilization Plan
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Each Offeror must submit a Workforce Utilization Plan that describes how the Offeror will
increase participation by District residents in performing the labor necessary for the Project. The
plan should set forth how specifically the Offeror will implement its plan to increase
participation by District residents. The Offeror shall also provide a chart, in summary form, that
depicts the level of participation by District residents in past projects with the District.

E4.1.8 Fast-Track Experience
Each Offeror must demonstrate substantial experience in implementing design-build projects on
a fast-track schedule. This should include prior experience with fast-track project and a narrative

of strategies that the Offeror anticipates will be utilized in order to deliver this Project as well as
the information required by Section D.4.8.

E.4.2 Cost Proposal

The Cost proposal shall be organized as follows:

E4.2.1 Bid Form

Each Offeror shall submit a bid form substantially in the form of Attachment A. Material

deviations, in the opinion of the Department, from the bid form shall be sufficient to render the
proposal non-responsive.

E.4.2.2 Disclosure Form

Each Offeror shall submit a Disclosure Statement substantially in the form of Attachment B.

E.4.2.3 Tax Affidavit

Each Offeror must submit a tax affidavit substantially in the form of Attachment C. In order to
be eligible for this procurement, Offerors must be in full compliance with their tax obligations to
the District of Columbia government.

Page 22 of 29



SECTION F BIDDING PROCEDURES & PROTESTS
F.1  Contact Person
For information regarding this RFP please contact:

Thomas D. Bridenbaugh
Leftwich & Ludaway, LLC
1400 K Street, NW

Suite 1000

Washington, D.C. 20005
Phone: (202) 434-9100
Facsimile: (202) 783-3420

Any written questions or inquiries should be sent to Thomas Bridenbaugh at the address above.
F.2  Preproposal Conference

A preproposal conference will be held on January 14, 2015 at 2:30 p.m. The conference will be
held at the Frank D. Reeves Center, 2™ Floor Community Room, 2000 14 Street, NW,
Washington, DC 20009. Interested Offerors are strongly encouraged to attend.

F.3  Explanations to Prospective Offerors

Each Offeror should carefully examine this Request for Proposals and any and all amendments,
addenda or other revisions, and thoroughly familiarize itself with all requirements prior to
proffering a submission. Should an Offeror find discrepancies or ambiguities in, or omissions
from, the RFP and amendments, addenda or revisions, or otherwise desire an explanation or
interpretation of the RFP, any amendments, addenda, or revisions, it must submit a request for
interpretation or correction in writing. Any information given to an Offeror concerning the
solicitation shall be furnished promptly to all other Offerors as an amendment or addendum to
this RFP if in the sole discretion of the Department that information is necessary in proffering
submissions or if the lack of it would be prejudicial to any other prospective Offerors. Oral
explanations or instructions given before the award of the contract shall not be binding.

Requests should be directed to Thomas Bridenbaugh at the address listed in Section F.1 no later
than the close of business on January 21, 2015. The person making the request shall be
responsible for prompt delivery.

F.4 Protests

Protests shall be governed by Section 4734 of the Department’s Procurement Regulations (27
DCMR § 4734). Protests alleging defects in this solicitation must be filed prior to the time set for
receipt of submissions. If an alleged defect does not exist in this initial RFP, but was
incorporated into the RFP by an amendment or addendum, a protest based on that defect must be
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filed before the next closing time established for proffering submissions. In all other cases, a
protester shall file the protest within ten (10) days after the protester knows or should have
known, whichever is earlier, of the facts and circumstances upon which the protest is based. All
protests must be made in writing to the Department's Chief Contracting Officer (“CCO”) and
must be filed in duplicate. Protests shall be served on the Department by obtaining written and
dated acknowledgment of receipt from the Department's CCO. Protests received by the
Department after the indicated period shall not be considered. To expedite handling of protests,
the envelope shall be labeled “Protest”.

This section is intended to summarize the bid protest procedures and is for the convenience of
the Offerors only. To the extent any provision of this section is inconsistent with the
Procurement Regulations, the more stringent provisions shall prevail.

F.5 Contract Award

This procurement is being conducted in accordance with the provisions of Section 4712 of the
Department’s Procurement Regulations (27 DCMR § 4712).

F.6  Retention of Submissions

All submissions shall be retained by the Department and therefore shall not be returned to the
Offerors. With the exception of proprietary financial information, the submissions shall become
the property of the Department and the Department shall the right to distribute or use such
information as it determines.

F.7  Examination of Submissions

Offerors are expected to examine the requirements of all instructions (including all amendments,
addenda, attachments and exhibits) in this RFP. Failure to do so shall be at the sole risk of the
Offeror and may result in disqualification.

F.8 Late Submissions: Modifications

A. Any submission or best and final offer received at the office designated in this RFP after
the exact time specified for receipt shall not be considered.

B. Any modification of a submission, including a modification resulting from the CCO’s
requests for best and final offers, is subject to the same conditions as in F.8 A stated
above.

C. The only acceptable evidence to establish the time of receipt at the Department’s office is

the time-date stamp of such installation on the submission wrapper or other documentary
evidence of receipt maintained by the installation.
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F.9

Notwithstanding any other provisions of this Request for Proposals to the contrary, a late
modification of an otherwise successful submission which makes its terms more
favorable to the Department may be considered at any time it is received and may be
accepted.

Submissions shall be irrevocable and remain in full force and effect for a period not less
than 120 days after receipt of submissions.

No Compensation for Preparation of Submissions

The Department shall not bear or assume any financial obligations or liabilities regarding the
preparation of any submissions submitted in response to this RFP, or prepared in connection
therewith, including, but without limitation, any submissions, statements, reports, data,
information, materials or other documents or items.

F.10 Rejection of Submissions

The Department reserves the right, in its sole discretion:

A.

B.

F.11

To cancel this solicitation or reject all submissions.

To reject submissions that fail to prove the Offeror’s responsibility.

To reject submissions that contain conditions and/or contingencies that in the
Department’s sole judgment, make the submission indefinite, incomplete, otherwise

non-responsive, or otherwise unacceptable for award.

To waive minor irregularities in any submission provided such waiver does not result in
an unfair advantage to any Offeror.

To take any other action within the applicable Procurement Regulations or law.
To reject the submission of any Offeror that has submitted a false or misleading
statement, affidavit or certification in connection with such submission or this Request

for Proposals.

Limitation of Authority

Only a person with prior written authority from the CCO shall have the express, implied, or
apparent authority to alter, amend, modify, or waive any clauses or conditions of the contract.
Furthermore, any alteration, amendment, modification, or waiver of any clause or condition of
this RFP is not effective or binding unless made in writing and signed by the CCO or its
authorized representative.

Page 25 of 29



F.12 Non-Responsive Pricing

In general, the Department will consider a proposal non-responsive if Offeror’s price is greater
than 150% of the median price submitted by other Offerors. The Department reserves the right to
deem a proposal non-responsive if Offeror’s price is greater than 150% of the independent
government estimate.
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SECTION G INSURANCE REQUIREMENTS
G.1 Required Insurance

The contractor will be required to maintain the following types of insurance throughout the life
of the contract.

G.1.1 Commercial general public liability insurance (“Liability Insurance”) against liability for
bodily injury and death and property damage, such Liability Insurance to be in an amount not
less than Five Million Dollars ($5,000,000) for liability for bodily injury, death and property
damage arising from any one occurrence and Five Million Dollars ($5,000,000) from the
aggregate of all occurrences within each policy year. The policy should include completed
operations coverage. The Design-Builder will be required to maintain this coverage in force for
a period of at least three (3) years after substantial completion.

G.1.2 Workers’ compensation and Employers Liability coverage providing statutory benefits
for all persons employed by the contractor, or its contractors and subcontractors at or in
connection with the Work.

G.1.3 Automobile Liability, including Hired and Non-Owned Auto Liability in the amount of at
least One Million Dollars ($1,000,000) for each occurrence for bodily injury and property
damage.

G.1.4 Excess umbrella liability coverage (on at least a follow form basis) and when combined
with the general liability policy has an aggregate limit of at least Ten Million Dollars
($10,000,000).

G.1.5 Builder’s risk insurance written on an “all risk” basis and covering the value of the
improvements being constructed. This coverage does not need to be maintained until such time
as construction operations begin.

G.1.6 Contractor’s pollution legal liability policy of at least Two Million Dollars ($2,000,000)
for the duration of the Project and a period of three (3) years after Substantial Completion of the
Project.

G.2  Additional Insureds

Each insurance policy shall be issued in the name of the contractor and shall name as additional
insured parties the Department and the District of Columbia, and shall not be cancelable or
reduced without thirty (30) days prior written notice to the Department.

G.3  Waiver of Subrogation

All such insurance policies shall contain a waiver of subrogation against the Department and the
District of Columbia, and their respective agents.
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G.4  Strength of Insurer

All insurance policies shall be placed with insurers that are reasonably acceptable to the
Department and with an A.M. Best’s rating of not less than A- (Excellent) and a surplus size of
not less than XV. All such insurers shall be licensed/approved to do business in the District of

Columbia.
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SECTION J BONDS
J.1 Bid Bond

Offerors are required to submit with their proposal a bid bond in the amount of $50,000. All
bonding companies must be included on the Department of Treasury’s Listing of Approved
Sureties. Alternatively, Offerors may submit a cashier’s check or irrevocable letter of credit in
lieu of a bid bond. However, in the event an Offeror who is awarded a contract fails to post a
payment and performance bond for the full value of the contract, the Offeror shall thereby forfeit
the full amount of the cashier’s check or letter of credit, and the Department shall collect such
funds as liquidated damages. If the Offeror chooses to submit a cashier’s check or letter of credit
in lieu of a bid bond, the Offeror must complete the form included as Attachment E and return,
notarized, with the Offeror’s bid. Letters of credit must be: (i) unconditional and standby; (ii)
irrevocable; (iii) issued by an FDIC insured institution that is reasonably acceptable to DGS; and
(iv) able to be drawn on in the Washington, DC metropolitan area. The letter of credit shall
provide that it may be drawn upon if the holder of the letter of credit submits a signed statement
by DGS’s contracting officer stating that the Offeror has failed to enter into a contract consistent
with the terms of this procurement and the Offeror’s bid submitted thereunder.

J.2 Trade Subcontractor Bonds

The Form of Contract will require that all trade subcontractors provide a payment and
performance bond having a penal value equal to 100% of the cost of the trade subcontract. All
such bonds shall be written on a dual-obligee basis.

J.3  Contractor’s Payment and Performance Bond

In addition to the trade subcontractor bonds required by Section J.2, the Design-Builder will be

required to post a payment and performance bond having a penal value equal to the GMP at the
time the GMP Contract is executed.
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Form of Offer Letter



Attachment A
[Offeror’s Letterhead]
[Insert Date]

District of Columbia Department of General Services
2000 14™ Street, NW
Washington, D.C. 20009

Att'n: Mr. Jonathan Kayne
Interim Director

Reference:  Request for Proposals
Design-Build Services — Van Ness Elementary School

Dear Mr. Kayne:

On behalf of [INSERT NAME OF BIDDER] (the “Offeror”), I am pleased to submit this
proposal in response to the Department of General Services’ (the “Department” or “DGS”)
Request for Proposals (the “RFP”) to provide design-build services for the modernization of van
Ness Elementary School. The Offeror has reviewed the RFP and the attachments thereto, any
addenda thereto, and the proposed Form of Contract (collectively, the “Bid Documents’) and has
conducted such due diligence and analysis as the Offeror, in its sole judgment, has deemed
necessary in order to submit its Proposal in response to the RFP. The Offeror’s proposal, the
Preconstruction Fee and the Design-Build Fee (as defined in paragraph A) are based on the Bid
Documents as issued and assume no material alteration of the terms of the Bid Documents
(collectively, the proposal, the Preconstruction Fee, and the Design-Build Fee are referred to as
the “Offeror’s Bid”).

The Offeror’s Bid is as follows:

A. The Preconstruction Fee is: $

The Design-Build Fee is: $

The Offeror further acknowledges and understands that the Preconstruction Fee and the Design-
Build Fee are firm, fixed prices and other than as permitted in the Form of Contract will not be
subject to further adjustment. The Offeror also acknowledges that ten (10%) of the Design-Build
Fee is at-risk and the selected Offeror will only be entitled to such amount as set forth in the
Form of Contract.

The Offeror further represents that the Design-Build Fee set forth above is allocated between the
Cost of General Conditions, as defined in the Form of Contract, and overhead and profit as
follows:



Mr. Jonathan Kayne
[DATE]
Page 2

General Conditions Costs $

Overhead & Profit $

B. In addition, the Offeror hereby represents that, based on its current rating with its surety,
the indicated cost of a payment and performance bond is [INSERT PERCENTAGE].

The Offeror’s Bid is based on and subject to the following conditions:

1. The Offeror agrees to hold its proposal open for a period of at least sixty (60) days after
the date of the bid.
2. Assuming the Offeror is selected by the Department and subject only to the changes

requested in paragraph 5, the Offeror agrees to enter into a contract with the Department on the
terms and conditions described in the Bid Documents within ten (10) days of the notice of the
award. In the event the Bidder fails for do so, the Department shall have the right to levy upon
the Offeror’s bid bond.

3. Both the Offeror and the undersigned represent and warrant that the undersigned has the
full legal authority to submit this bid form and bind the Offeror to the terms of the Offeror’s Bid.
The Offeror further represents and warrants that no further action or approval must be obtained
by the Offeror in order to authorize the terms of the Offeror’s Bid. In addition to any other
remedies that the Department may have at law or in equity, the Department shall have the right
to levy upon Bidder’s Bid Bond in the event of a breach of this paragraph 3.

4. The Offeror and its principal team members hereby represent and warrant that they have
not: (i) colluded with any other group or person that is submitting a proposal in response to the
RFP in order to fix or set prices; (ii) acted in such a manner so as to discourage any other group
or person from submitting a proposal in response to the RFP; or (iii) otherwise engaged in
conduct that would violate applicable anti-trust law.

5. The Offeror’s proposal is subject to the following requested changes to the Form of
Contract: [INSERT REQUESTED CHANGES. OFFERORS ARE ADVISED THAT THE
CHANGES SO _IDENTIFIED SHOULD BE SPECIFIC SO AS TO PERMIT THE
DEPARTMENT TO EVALUATE THE IMPACT OF THE REQUESTED CHANGES IN
ITS REVIEW PROCESS. GENERIC STATEMENTS, SUCH AS “A MUTUALLY
ACCEPTABLE CONTRACT” ARE NOT ACCEPTABLE. OFFERORS ARE FURTHER
ADVISED THAT THE DEPARTMENT WILL CONSIDER THE REQUESTED
CHANGES AS PART OF THE EVALUATION PROCESS.]

6. The Offeror hereby certifies that neither it nor any of its team members have entered into
any agreement (written or oral) that would prohibit any contractor, subcontractor or sub-
consultant that is certified by the District of Columbia Office of Department of Small and Local
Business Enterprises as a Local, Small, Resident Owned or Disadvantaged Business Enterprise
(collectively, “LSDBE Certified Companies”) from participating in the work if another company
is awarded the contract.
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7. This bid form and the Offeror’s Bid are being submitted on behalf of [INSERT FULL
LEGAL NAME, TYPE OF ORGANIZATION, AND STATE OF FORMATION FOR THE
OFFEROR].

Sincerely,
By:

Name:
Title:
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Attachment B
The Offeror and each of its principal team members, if any, must submit a statement that
discloses any past or present business, familiar or personal relationship with any of the

following individuals:

A. D.C. Department of General Services

Jonathan Kayne Interim Director
JW Lanum Associate Director,
Contracts and Procurement Division
Camille Sabbakhan General Counsel
Charles J. Brown, Jr. Deputy General Counsel
June Locker Deputy Director,

Capital Construction Services

Please identify any past or present business, familiar, or personal relationship in the space
below. Use extra sheets if necessary.

B. Leftwich & Ludaway
Thomas D. Bridenbaugh

Please identify any past or present business, familiar, or personal relationship in the space
below. Use extra sheets if necessary.

C. Brailsford & Dunlavey
McKissack & McKissack

Please identify any past or present business, familiar, or personal relationship in the space
below. Use extra sheets if necessary.




This is to certify that, to the best of my knowledge and belief and after making reasonable
inquiry, the above represents a full and accurate disclosure of any past or present
business, familiar, or personal relationship with any of the individuals listed above. The
undersigned acknowledges and understands that this Disclosure Statement is being
submitted to the False Claims Act and that failure to disclose a material relationship(s)
may constitute sufficient grounds to disqualify the Offeror.

OFFEROR:

By:
Name:
Title:
Date:
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ATTACHMENT C

GOVERNMENT OF THE DISTRICT OF COLUMBIA
Office of the Chief Financial Officer
Office of Tax and Revenue

* % W

TAX CERTIFICATION AFFIDAVIT

THIS AFFIDAVIT IS TO BE COMPLETED ONLY BY THOSE WHO ARE REGISTERED TO CONDUCT BUSINESS IN
THE DISTRICT OF COLUMBIA. '

Date

Authorized Agent

Name of Organization/Entity
Business Address (include zip code)
Business Phone Number

Authorized Agent

Principal Officer Name and Title
Square and Lot Information

Federal Identification Number
Contract Number

Unemployment Insurance Account No.

| hereby authorize the District of Columbia, Office of the Chief Financial Officer, Office of Tax and Revenue to
release my tax information to an authorized representative of the District of Columbia agency with which | am
seeking to enter into a contractual relationship. | understand that the information released will be limited to
whether or not | am in compliance with the District of Columbia tax laws and regulations solely for the purpose of
determining my eligibility to enter into a contractual relationship with a District of Columbia agency. | further
authorize that this consent be valid for one year from the date of this authorization.

| hereby certify that | am in compliance with the applicable tax filing and payment requirements of the District of
Columbia. The Office of Tax and Revenue is hereby authorized to verify the above information with the appropriate
government authorities.

Signature of Authorizing Agent Title

The penalty for making false statement is a fine not to exceed $5,000.00, imprisonment for not more than 180 days,
or both, as prescribed by D.C. Official Code §47-4106.

Office of Tax and Revenue, PO Box 37559, Washington, DC 20013
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http://www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=0

General Decision Number: DC150002 01/02/2015 DC2
Superseded General Decision Number: DC20140002
State: District of Columbia

Construction Type: Building

County: District of Columbia Statewide.

BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).

Note: Executive Order (EO) 13658 establishes an hourly minimum
wage of $10.10 for 2015 that applies to all contracts subject
to the Davis-Bacon Act for which the solicitation is issued on
or after January 1, 2015. If this contract is covered by the
EO, the contractor must pay all workers in any classification
listed on this wage determination at least $10.10 (or the
applicable wage rate listed on this wage determination, if it
is higher) for all hours spent performing on the contract. The
EO minimum wage rate will be adjusted annually. Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/02/2015

ASBEQ024-007 10/01/2013
Rates Fringes

ASBESTOS WORKER/HEAT & FROST
IINESIAWNINOIR o 0 0 0 co oo ooobocooo0o0o0000000G $ 33.13 13.76

Includes the application of all insulating materials,
protective coverings, coatings and finishes to all types of
mechanical systems

ASBE0024-008 10/09/2013
Rates Fringes

ASBESTOS WORKER: HAZARDOUS
MATERIAL HANDLER...... ..o $ 20.86 5.46

Includes preparation, wetting, stripping, removal, scrapping,
vacuuming, bagging and disposing of all insulation

materials, whether they contain asbestos or not, from
mechanical systems

ASBE0024-014 10/01/2013

I INESIOIRIZIHR 0 6 0 c 0o 0000000000000 000 $ 26.06 5.90

Includes the application of materials or devices within or
around penetrations and openings in all rated wall or floor
assemblies, in order to prevent the pasage of fire, smoke
of other gases. The application includes all components
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involved in creating the rated barrier at perimeter slab

edges and exterior cavities,

the head of gypsum board or

concrete walls, joints between rated wall or floor

components, sealing of penetrating items and blank openings.

CARP0132-008 05/01/2013

CARPENTER, Includes Drywall
Hanging, Form Work, and Soft

Floor Laying-Carpet...........
PILEDRIVERMAN. . vt vttt et annnas

* ELEC0026-016 11/03/2014

ELECTRICIAN, Includes
Installation of

HVAC/Tenperature Controls.....

ELEC0026-017 09/01/2014

ELECTRICAL INSTALLER (Sound

& Communication Systems)......

Rates Fringes
...5 29.17 8.061
Rates Fringes
...% 26.81 8.13
...$ 26.62 8.15
Rates Fringes
...% 31.59 8.58
Rates Fringes
...$ 42.40 14.97
Rates Fringes
...$ 27.05 8.58

SCOPE OF WORK: Includes low voltage construction,
installation, maintenance and removal of teledata

facilities (voice, data and wvideo)

telephone and data inside wire, interconnect, terminal

equipment, central offices,

PABX, fiber optic cable and

equipment, railroad communications, micro waves, VSAT,
bypass, CATV, WAN (Wide area networks), LAN (Local area
networks) and ISDN (Integrated systems digital network).

WORK EXCLUDED: The installation of computer systems in
industrial applications such as assembly lines, robotics
and computer controller manufacturing systems. The

installation of conduit and/or raceways shall be installed

by Inside Wiremen. On sites where there is no Inside
Wireman employed, the Teledata Technician may install
raceway or conduit not greater than 10 feet. Fire alarm

work is excluded on all new construction sites or wherever
the fire alarm system is installed in conduit.

control work.

ELEV0010-001 01/01/2014

including outside plant,

All HVAC

1/7/2015 12:24 PM
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Rates Fringes

........ $ 40.49 26.785+a+b

Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas
Day and the Friday after Thanksgiving.

b. VACATIONS: Employer
for 5 years or more of
6 months to 5 years of

IRONOO05-005 06/01/2014

Rates Fringes
IRONWORKER, STRUCTURAL AND
ORNAMENTAL. . .ov ittt teeseasenss $ 30.25 17.285
IRONO201-006 05/01/2014

Rates Fringes
IRONWORKER, REINFORCING.......... $ 27.00 18.08
LABO0657-015 06/15/2014

Rates Fringes
LABORER: Skilled................ $ 22.28 7.09

FOOTNOTE: Potmen, power tool operator, small machine

contributes 8% of basic hourly rate
service; 6% of basic hourly rate for
service as vacation pay credit.

operator, signalmen, laser beam operator, open caisson,

test pit, underpinning,

pier hole and ditches, laggers and

all work associated with lagging that is not expressly
stated, strippers, operator of hand derricks, vibrator

operators, pipe layers,

or tile layers, operators of

jackhammers, paving breakers, spaders or any machine that
does the same general type of work, carpenter tenders,
scaffold builders, operators of towmasters, scootcretes,
buggymobiles and other machines of similar character,
operators of tampers and rammers and other machines that do
the same general type of work, whether powered by air,

electric or gasoline,

builders of trestle scaffolds over

one tier high and sand blasters, power and chain saw
operators used in clearing, installers of well points,

wagon drill operators,

acetylene burners and licensed

powdermen, stake jumper,demolition.

MARB0002-004 05/01/2014

MARBLE/STONE MASON.......

Rates Fringes

........ $ 34.18 15.63

INCLUDING pointing, caulking and cleaning of All types of
masonry, brick, stone and cement EXCEPT pointing, caulking,
cleaning of existing masonry, brick, stone and cement

(restoration work)

MARB0003-006 05/01/2014

30f8
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PAIN0051-014 06/01/2014

GLAZIER
Glazing Contracts $2

million and under..........

Glazing Contracts over $2

million......o.iiiieneennnn

PAINO051-015 06/01/2014

PAINTER
Brush, Roller, Spray and

Drywall Finisher...........

PLAS0891-006 02/01/2014

CEMENT MASON/CONCRETE FINISHER..

PLAS0891-007 08/01/2014

FIREPROOFER

MixXer/PUmpP. «veeeeeeeneennnn
SOBEN/E% 0 0 0 00 00000000000000 0

Spraying of all Fireproofing materials.
Fireproofing materials. This includes wet or dry,

Rates

Rates

Rates

.$ 27.15

Rates

http://www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=0

Fringes

Fringes

4.24
4.24
4.24

Hand application of

soft. Intumescent fireproofing and refraction work,

including, but not limited to,

all steel beams,

columns,

hard or
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metal decks, vessels, floors, roofs, where ever
fireproofing is required. Plus any installation of thermal
and acoustical insulation. All that encompasses setting up
for Fireproofing, and taken down. Removal of fireproofing
materials and protection. Mixing of all materials either by
hand or machine following manufactures standards.

PLUMO005-008 08/01/2014

Rates
PLUMBER
Apartment Buildings over 4
stories (except hotels)..... $ 23.91
ALL Other Work.............. $ 38.92

a. PAID HOLIDAYS: Labor Day, Veterans'

9.60l+a
16.35+a

Day, Thanksgiving Day

and the day after Thanksgiving, Christmas Day, New Year's
Day, Martin Luther King's Birthday, Memorial Day and the

Fourth of July.

PLUM0602-008 11/17/2013
Rates

PIPEFITTER, Includes HVAC
Pipe Installation................ $ 37.77

Fringes

18.82+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
Birthday, Memorial Day, Independence Day, Labor Day,
Veterans' Day, Thanksgiving Day and the day after

Thanksgiving and Christmas Day.

Rates

INCOIHHR 6 0 0 00 0000000000000 00000000G $ 28.20

SFDCO669-002 07/01/2013
Rates

SPRINKLER FITTER (Fire

Sprinklers) «vvve et et nnenns $ 31.14

CSHEE0100-015 07/01/2014
Rates

SHEET METAL WORKER (Including

HVAC Duct Installation).......... $ 39.73

Fringes

16.08+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
Birthday, Memorial Day, Independence Day, Labor Day,
Veterans Day, Thanksgiving Day and Christmas Day

SUDC2008-003 05/19/2009

Rates
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LABORER: Common or General...... $ 13.04 2.80

LABORER: Mason Tender -
Cement/ConCrete. v v e e e eeeeeeeenns $ 15.40 2.85

LABORER: Mason Tender for

pointing, caulking, cleaning

of existing masonry, brick,

stone and cement structures

(restoration work); excludes

pointing, caulking and

cleaning of new or

replacement masonry, brick,

stone and cement.........ciiin $ 11.67

POINTER, CAULKER, CLEANER,
Includes pointing, caulking,
cleaning of existing masonry,
brick, stone and cement
structures (restoration
work); excludes pointing,
caulking, cleaning of new or

replacement

masonry, brick, stone or

T (11 o $ 18.88

WELDERS - Receive rate prescribed for craft performing

operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
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2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

1/7/2015 12:24 PM
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With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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Attachment E
Certification Letter for Cashier’s Check or Irrevocable Letter of Credit

Offerors who submit a cashier’s check or an irrevocable letter of credit (“Alternate Bid
Security”) in lieu of a bid bond must also submit this certification, properly notarized,
with their proposal. By executing this document, Offeror acknowledges that, if awarded
this contract, Offeror shall be required to post promptly a payment and performance bond
equal to the full value of the contract. In the event Offeror fails to post such payment and
performance bond, the Offeror understands and agrees that: (i) the Department shall draw
upon the Alternate Bid Security as liquidated damages; (ii) the award and/or contract
shall be terminated; (iii) for a period of two (2) years thereafter, the Department will not
accept from such Offeror Alternate Bid Security in lieu of a bid bond; and (iv) the
Offeror hereby waives the right to protest the termination of any such award or contract.
The Offeror further acknowledges and agrees that the damages the Department would
experience in the event such award or contract are terminated due to the Offeror’s failure
to post a payment and performance bond are difficult to determine and that the value of
the Alternate Bid Security represents a reasonable estimate of the damages the
Department would incur.

By:
Name:
Title:
Date:

District of Columbia) ss:

On the day of , 20 , before me, a notary public in
and for the District of Columbia, personally appeared , who
acknowledged  himself/herself to  be of

, and that he/she as such, being authorized to do so, executed the
foregoing instrument for the purposes therein contained.

IN WITNESS WHEREOF, I have hereunto set my hand and official seal.

Notary Public
My Commission Expires:
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