



45 Short-Term Family Housing Units	Dedicated Play & Common Areas	Supportive Programs	Community-Integrated Architectural Design
------------------------------------	-------------------------------	---------------------	---

Through a community voting process, the name The Kennedy has been selected for the building. The Kennedy is on schedule to open this Fall to begin serving 45 families.

July 2018 Construction Activity:

- Continued Mechanical, Electrical, and Plumbing (MEP) and sprinkler installations.
- Continued unit wall and ceiling close-ins, hung drywall, painted, and installed flooring.
- Continued exterior skin Hardie-panels and metal panels installations.
- Continued rear podium deck planter concrete masonry unit (CMU) walls and waterproofing.

August 2018 Construction Activity:


- Complete building exterior skin installations and complete front entrance installations.
- Complete interior finishes, including furniture, fixtures and equipment.
- Work with DCRA on final inspections to secure building’s Certificate of Occupancy.

Community Advisory:

- Green Roof Installation was completed on Saturday, August 11, 2018. No crane was needed and 5th Street NW remained open to traffic.

For monthly construction updates, please visit the DGS Short-Term Family Housing portal at www.bit.ly/BuildingSTFH.

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov



New Building Exterior Panels



Existing Building Bedroom Furniture

For your safety, only authorized personnel are allowed to access the construction sites.