



**WARD 7 SHORT-TERM FAMILY HOUSING (STFH)
5004 D STREET SE | JULY 2018 UPDATE**

35 Short-Term Family Housing Units	Dedicated Playground Area	Supportive Programs	Community-Integrated Architectural Design
---	----------------------------------	----------------------------	--

Through a community voting process, the name The Horizon was selected for this building. The Horizon is on schedule to begin serving families this Fall.

June 2018 Construction Update:

- All modules have been delivered and the building is fully erected.
- Roof slab was completed.
- Wall framing was completed and Mechanical, Electrical and Plumbing (MEP) rough-ins are near completion.
- Drywall has been installed on 1 side of walls on floors 1 - 3.
- Exterior sheathing was completed, window install has begun, and exterior façade installation has begun.

July 2018 Construction Activity:

- Roof installation in progress.
- Window installation in progress.
- Building fit-out begins.
- Site utility connections continue.

Community Advisory:

- A new Traffic Control Plan (TCP) was approved by DDOT and implemented closing D Street to thru traffic from 3:00 am to 4:00 pm between St. Louis Street and 51st Street for delivery of modules, project materials and equipment. All modules have been delivered, but the volume of material and equipment deliveries necessary to complete the project may require the street to be occasionally/temporarily closed.

For monthly construction updates, please visit the DGS Short-Term Family Housing portal at <https://dgs.dc.gov/page/short-term-family-housing-construction-projects1-0>.

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov



Building Fully Erected



Elevator Shaft



Exterior Sheathing and Windows

For your safety, only authorized personnel are allowed to access the construction sites.