



**Garrison SIT Meeting
December 10, 2015**

Agenda

Solar Panel Update

- Solar panels are expected to be installed in the spring or early summer. This is not coming out of the project budget.

Design Update

- DCPS Special Education requested de-escalation rooms in the Autism classrooms.
- DCPS requested to move the speech room to be next to the OT/PT classroom. Media Center size will increase and include the space currently identified as Speech.
- The staff lounge reduced slightly to create more room for the flexible specials room.
- Public bathroom access from the site is still under review by DCPS Security and Operations.

Site Design

- Review of existing site design
 - What are the must haves/priorities?
 - Does the current layout make sense with new building layout?