

STEAD RECREATION CENTER

Construction Update: NOVEMBER 2022

PROJECT KICKOFF

Sept 2017

DESIGN & OUTREACH

April 2020-
April 2022

PERMIT APPROVALS

Feb 2020-
July 2022

CONSTRUCTION BEGINS

July 2022

ESTIMATED SUBSTANTIAL COMPLETION

Oct 2023

PROJECT OVERVIEW

This project consists of a modernization of the grounds of Stead Park, a new addition to the Stead Park Recreation Center building, and a remodel of existing structures. The historic carriage house will receive a remodel, the interior program space will be expanded significantly, and the playground, splash pad, and entry plaza will receive updates.

WHAT HAS HAPPENED TO DATE:

- Building permit approved
- Construction mobilization
- Site and carriage house addition demolition
- Carriage house interior demolition and structural evaluation
- Geothermal wells drilled

WHAT TO EXPECT IN DEC/JAN/FEB:

- Site layout
- Underground utilities
- Site concrete curbs and walls
- Bioretention liners and soil media
- Footings and foundation
- Erect structural steel
- Underslab plumbing and electric



Site and carriage house addition demolition



Geothermal well drilling



Carriage house interior demolition and structural evaluation

FOR ADDITIONAL INFORMATION:

www.dgs.dc.gov/page/stead-park-recreation-center-project



DPR.EVENTS • @DCDPR



DPR.DC.GOV • CAPITAL PROJECTS

