



**WARD 1 SHORT TERM FAMILY HOUSING (STFH)
MONTHLY UPDATE – MAY 2019**

| | | | |
|---|----------------------------------|----------------------------|--|
| 50 Short Term Family Units | Dedicated Playground Area | Supportive Programs | Community-Integrated Architectural Design |
| DHS will assign units for future residents starting the end of June 2020 | | | |

April Update:

- Full construction contract was submitted to the DC Council for approval
- Construction sitework permits remain under review by DCRA
- Final approval of the exterior design was given by CFA

May Update:

- Construction sitework permits are expected to be approved by DCRA
 - **Note:** Construction site fencing, the mobilization of the construction site trailer and the start of the excavation work will begin after the construction site permits are approved

Community Advisory:

- Construction Guidelines were finalized with the Ward 1 STFH Advisory Team during the April 2019 meeting

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov



View from SE



View from North of Site