



**WARD 3 SHORT TERM FAMILY HOUSING (STFH)
PHASE I PARKING STRUCTURE PROJECT WEEKLY UPDATE
July 1, 2018**

| | | | |
|--|---|--|--|
| Parking Structure Supports 237 Parking Spaces | Supports both MPD and STFH Parking Needs | Supports MPD Impound Requirements | Community-Integrated Architectural Design |
|--|---|--|--|

Project Status:

- Concrete Slab on Grade completed.
- Striping and signage completed.
- Electrical plumbing and mechanical installations completed.
- All inspections (building, zoning, electrical, plumbing & fire) completed and passed.
- Friday, June 29, 2018 - DCRA issued Certificate of Occupancy for the parking structure.
- Sunday, July 1, 2018 - MPD is now parking all personal vehicles and government vehicles in the parking structure.
- Temporary parking signs are scheduled to be removed the week of July 4th.


Community Advisory:

- Delivery of materials in preparation for the installation of the Green screen will begin the week of July 4th.

For construction updates, please visit the DGS Short-Term Family Housing portal at <https://dgs.dc.gov/page/short-term-family-housing-construction-projects1-0>.
Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov



North Entrance



Ground Level



July 1, Ground Level

For your safety, only authorized personnel are allowed to access the construction sites