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Disclaimer: 
 
When using this Guide to develop contracts between stakeholders regarding the use of BIM to plan, 
design, construct, and operate buildings, the information herein should not be considered a 
substitute for legal, business, insurance or financial advice.  Each stakeholder or party to a contract 
is strongly encouraged to seek the advice of attorneys, and  business, insurance, and financial 
counselors and advisers, as each stakeholder deems appropriate, when drafting, reviewing, and 
negotiating all contracts and clauses including, but not limited to, all terms and conditions, contract 
and project management requirements, intellectual property rights, and the electronic storage and 
transfer of documents and data. 
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FOREWORD	
 

Recent SmartMarket Reports by McGraw Hill Construction (now Dodge Data & Analytics) indicate the 
business value of Building Information Modeling (BIM) is increasing.  The Business Value of BIM in 
North America: Multi‐Year Trend Analysis and User Ratings (2007‐2012) showed BIM adoption 
increasing from 17% in 2007 to 71% in 2012, with 62% of respondents among the industry perceiving a 
positive return on their investment in BIM.  The Business Value of BIM for Owners (2014) identified 
68% of U.S. Owners surveyed as either requiring or encouraging BIM for their projects.   

The National Institute of Building Sciences is proud to introduce the National Building Information 
Modeling Guide for Owners (NBGO), intended to outline for the building Owner how to develop and 
implement requirements for BIM application in internal policies and procedures as well as in contracts 
to plan, design, construct, and operate buildings. 

As BIM adoption in the U.S. continues to rise, the Owner stands to benefit most, by implementing BIM 
as a tool to maximize a building’s value throughout its lifecycle. BIM potentially facilitates better‐
informed Owner decision‐making, design‐intent communication, project coordination across various 
phases, enhanced project delivery schedule and budget management, post‐construction asset and 
facility management, building automation and control, and many other benefits, including increased 
property resale values of the building, as well as leasing revenues.  

We authored the NBGO to assist Owners in working with the other members of the building team to 
maximize the potential of BIM on their projects. We would welcome your comments and feedback as 
you put the NBGO to work for you. 

 

Sincerely, 

 

 

Henry L. Green, Hon. AIA 

President 

National Institute of Building Sciences 

January 1, 2017 
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EXECUTIVE	SUMMARY	
 

The intended audience for this Guide is the building Owner. The Guide defines an approach to creating 
and fulfilling Building Information Modeling  (BIM) requirements for a typical project from the Owner’s 
standpoint.   

Merely requiring BIM on a project does not equate to success if the Owner’s goals for the project are 
not clearly set and BIM requirements do not correlate to achieving those goals. BIM must be well 
planned and properly executed; not just BIM, but “BIM DONE RIGHT,”1 aligning the right amount and 
types of resources to achieve the right results.   

This Guide builds on the premise that BIM, in and of itself, is not the end but rather the means to a 
number of potentially valuable project delivery outcomes for the Owner. It offers a toolset addressing  
three broad areas the Owner should understand in order to direct the Project Team to BIM DONE 
RIGHT: process, infrastructure and standards, and execution.  

The Process for using BIM effectively on a project begins with defining BIM requirements in the 
Owner's contracts with service providers (to plan, design, construct, and operate the building) and with 
other stakeholders based on the project delivery method (design‐bid‐build, design‐build, IPD, etc.). 
Early on, a successful BIM process includes identifying the roles and responsibilities of key project 
stakeholders with respect to information modeling as well as creating a BIM Project Execution Plan 
(PxP),  an outcome‐driven BIM roadmap that details how the project will be completed.  Process also 
includes managing the project for compliance with the PxP and contract requirements, including the 
project deliverables. 

Infrastructure and standards  acknowledges the high degree of human collaboration and software 
interoperability needed for successful project information modeling , particularly as the project moves 
from phase to phase.  To achieve the necessary level of interactivity, the Owner must require all 
members of the Project BIM Team to adhere to a framework of standards and structures from the 
project’s onset. 

Execution encompasses creating a Project Execution Plan (PxP), a master plan  for how information 
modeling will be done and managed, at the inception of a project. The PxP documents the Owner’s and 
the Project BIM Team’s mutual agreement on how, by whom, when, why, to what level, and for what 
project outcomes (called “BIM Uses”) information modeling will be used.  

 

While the Guide highlights the essential requirements for BIM, it also offers options for Owners who 
wish to go beyond minimum requirements.  And finally, while the  guide uses the term “building” 
generically, in keeping with the terminology of “Building Information Modeling,” it is intended to apply 
to information modeling for the built environment; i.e., site elements and facilities as well as buildings. 
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1.	INTRODUCTION	
 

1.1 PURPOSE  

The purpose of the National Building Information Modeling Guide for Owners (NBGO) is to outline for 
the building Owner how to develop and implement requirements for the application of Building 
Information Modeling (BIM) for internal policies and procedures, and explain how to include these 
requirements in contracts to plan, design, construct and operate buildings. This Guide uses the term 
“building” generically, in keeping with the terminology of “Building Information Modeling.” It is 
intended to apply to information modeling for the built environment: site elements and facilities as 
well as buildings. 

 

1.2 SCOPE  

This Guide establishes recommendations for processes, standards, and deliverables for a BIM‐enabled 
project that can be continually shared and agreed upon by the Owner and the rest of the Project BIM 
Team, which can include planners, constructors, facilities managers, and subcontractors, as well as 
designers. 

 

1.3 USE 

The recommendations in this Guide should be used by the Owner to create specific project 
requirements for BIM based on the project’s unique and individual needs that can then be followed 
and implemented by the Project BIM Team to enhance facility value. 

 

 

Many aspects of the building industry are discovering increased value in BIM.  Owners, architects, engineers, 

contractors, subcontractors, and facility managers all have collective and individual interests for the project and 

their business continuity, respectively.  BIM has the capacity to be used within each phase of a project – from 

conceptual, through final design, construction, and on to operations – with a variety of applications ranging 

from Clash Detection, Quantity Takeoff, Scheduling, FM operations, and many others.  While each application or 

‘use’ of BIM offers value in itself and any project participant engaging in these various ‘uses’ could state they are 

‘doing BIM’; the efforts won’t likely yield optimal results without proper planning, coordination, and execution.  

It is the project team’s activities in concert with the Owner’s requirements that provide the greatest potential 

lifecycle value.  This is “BIM Done Right”* and helping Owners achieve this for their projects is the goal of this 

Guide. 

‐‐Johnny Fortune 
BIM/IT Director, Bullock Tice Associates 
 

 
* Tice, John, Bullock Tice Associates BIM DONE RIGHT, a BIM‐enabled, client‐focused delivery approach and strategy (2015). 
http://www.bulltice.com/ 
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2.	PROCESS	
At the project’s inception, the Owner establishes the intent and general requirements for the building.  
Collectively, these are known as the Owner’s Project Requirements (OPR), and are defined by the 
National BIM Standard – United States® (NBIMS‐US™) Version 32 (V3) as the ‘Owner's written 
documentation of the functional requirements of the "facility" and the expectations of how it will be 
used and operated.  They include project and design goals, budgets, limitations, schedules.’ These 
requirements are transferred  into the building’s “basis of design,” (BOD), used by the building’s design 
team to define the approach and parameters for designing the building to meet the Owner’s 
requirements.  The data developed during design is then transferred by the design team into 
construction documents, which become the record of all the building’s physical elements. As each 
building element’s construction is completed, it is either accepted through traditional design team 
construction contract administration practices and/or commissioned by an independent 
Commissioning Authority that the final construction meets the OPR and that the functional 
performance of the element has been verified. 

As the project moves from phase to phase, the information contained within the BIM grows in both 
quantity and specificity.  The nature of BIM technology and the interoperability (ability to be 
exchanged and used) of the data contained within the BIM allow different Owners to use the BIM in 
multiple ways, depending on their specific needs. In addition to design and construction, BIM 
applications can include asset management, building automation and control, interdisciplinary 
coordination, scheduling, cost estimating, and integrated construction specifications. 

 Models generated during planning, design, construction, and operations continue to serve as 
information resources used to keep the building operating at optimal efficiency.  When well planned 
and executed, the use of BIM may reduce the building life‐cycle cost. Using BIM in concert with 
planning and team building, with its shared and continually updated information, also helps the team 
minimize conflicts, cuts down on repetition and duplication of tasks, and helps to optimize planning,  
design, construction, and  operations. 

The process for enabling BIM to be used effectively on a project should follow these steps: 

1.  Define minimum BIM requirements in the Owner's contracts with service providers (planning, 
design, construction, operations, etc.) and other stakeholders based on the project delivery 
method (design‐bid‐build, design‐build, IPD, etc.). 

2.  Identify the roles and responsibilities of key project stakeholders with respect to information 
modeling. 

3.  Collaboratively create a BIM Project Execution Plan (PxP) with key project stakeholders. 

4.  Manage the project for compliance with the PxP and contract requirements, including Model 
and Data Deliverables, through periodic reviews. 

 

Where the model(s) is to be used for design/documentation and then for construction, the BIM PxP 
should address model exchange procedures, i.e., how the model(s) can migrate between project 
phases effectively with minimum effort.  First, the Project BIM Team members need to coordinate the 
BIM Uses they seek to leverage when they determine the model exchange procedures. For example, 
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model coordination would require a high degree of geometric accuracy for the design model. Once 
BIM Uses are identified, the team should decide who is developing which models, and when these 
models are exchanged.  The BIM PxP should be used to organize responsibilities and modeling 
requirements.  

 

2.1 DEFINE BIM REQUIREMENTS 

BIM requirements are defined by the Owner’s overall goals, business practices, and corporate culture 
and are shaped by the OPR. They are developed on a project‐by‐project basis, as the Project BIM Team 
selects BIM Uses to achieve these requirements.  The Owner should provide any resources, such as 
feasibility studies and/or access to stakeholder interviews, for the BIM Project BIM Team to define 
Owner‐related goals.  Once the Owner’s project BIM goals are defined, the Project BIM Team should 
also ensure that these BIM goals can be met with current technology practices and required team 
competencies.  The project BIM goals should lead to the choice of BIM Uses and additional BIM 
requirements. 

2.1.1 BIM Uses and Requirements 

The Owner should at a minimum require the five Essential BIM Uses described in Section 4.2.2: Existing 
Conditions, Design Authoring, Design Review, three‐dimensional (3D) Coordination, and Record 
Modeling. Project conditions may justify other Enhanced BIM Uses, as described in Section 4.2.3, or 
Owner‐Related Uses, as described in Section 4.2.4.   The Project BIM Team should develop the 
recommended BIM Uses for the project by leveraging resources provided in the National BIM 
Standard– United States® (NBIMS‐US™) Version 3 (V3) along with other resources.  NBIMS‐US™ , 
developed by the National Institute of Building Sciences buildingSMART alliance®, contains core 
consensus‐approved standards regarding the exchange of information and standard practices for 
implementing BIM on a project. 

Once BIM Uses are defined, the Level of Development (LOD) requirements should be determined.  
There are Default LOD, Template LOD, and Custom LOD (see Section 3.6.4). An Owner can adopt a 
Default LOD that references established LOD requirements, such as the United States Army Corps of 
Engineers (USACE) Minimum Modeling Matrix (M3).3  The Owner also can use existing templates to 
develop LOD requirements, such as the American Institute of Architects (AIA) G‐202 Building 
Information Modeling Protocol.4  It also is possible for Owners to develop a custom LOD matrix for 
their organization, but if they do so, they should adhere to the LOD spec definitions.  Any of these 
three forms of LOD specification provides a means for Owners to develop contract requirements for 
models and data requirements.  

 

2.1.2 Project Delivery Method   

The choice of project delivery method for the project affects the way in which the BIM is developed 
and how information is exchanged.  A design‐build (DB) project may only have one Project BIM 
Manager, while a design‐bid‐build (D‐B‐B) project should have one BIM Manager for design and 
another one for construction. Similarly, the Owner should understand that the project delivery method 
will affect the level of responsibility that the Owner assumes for information management and 
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exchange between project phases. For example, in D‐B‐B, the Owner may be responsible for 
information exchange between design stakeholders and construction stakeholders. The project 
contracts should define responsibilities for the design and construction contracting entities, and, 
therefore, the Level of Development (LOD) and division of responsibilities. Information exchange 
across contracting parties also should be clearly defined and closely managed.   

 

2.1.3 Intellectual Property. 

Project deliverables should be clearly and completely defined in the Owner/designer and 
Owner/contractor agreements, especially if the PxP is developed after contracts have been executed. 
The intellectual property rights of the Owner should be clearly defined and validated in the PxP. The 
Owner should, at a minimum, have the right to use the project data defined as project deliverables in 
the BIM PxP. Project data should include the: 

 Model files (BIM, CAD) 

 Drawing files (CAD, electronic sheets such as PDFs, and/or plot files) 

 Electronic manuals 

 Tabular/textual information derived from BIM (e.g., spreadsheets) 

 Reference files necessary to supplement  other project data 

Publicly funded projects are subject to the governing authority’s acquisition requirements. Federally 
funded projects are governed per Federal Acquisition Regulation (FAR) Part 27, Patents, Data, and 
Copyrights.5 Any exceptions to ownership rights should be clearly noted in the project contract(s), 
documented in the BIM PxP, and approved by the Project BIM Team. Ownership of project data is 
conveyed to the Owner at the time of project closeout. Owner reuse rights should be defined in the 
Owner/stakeholder contracts. The Project BIM Team should review this guide, the BIM PxP, and the  

project contract(s) to determine governing requirements and permissions and/or limitations for 
ownership, conveyance, and/or reuse of data. The project contract conditions and terms take 
precedence over this guide, and, as with all contract documents, it is advisable to seek the advice of 
legal counsel. 

Commentary:  

 
When using this Guide to develop contracts between stakeholders regarding the use of BIM to plan, 
design, construct and operate buildings, the information herein should not be considered a 
substitute for legal, business, insurance or financial advice.  Contracts may have important legal, 
business, insurance and financial consequences. Each stakeholder or party to a contract is strongly 
encouraged to seek the advice of attorneys, and  business, insurance, and financial counselors and 
advisers, as each stakeholder deems appropriate, when drafting, reviewing,  and negotiating all 
contracts and clauses including, but not limited to, all terms and conditions, contract and project 
management requirements, intellectual property rights, and the electronic storage and transfer of 
documents and data. 
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2.1.4 Final Turnover Requirements 

The Owner should consider the final deliverable requirements for project data. Owners should review 
their current information needs for operations and maintenance, and establish data requirements that 
support those needs.  The Owner also should consider how BIM can support future facilities 
management and operations, and develop requirements that support future needs as well. At a 
minimum, major equipment should be described by facility attributes such as make, model, 
manufacturer, and serial number. Additional attributes include warranty information, parts lists, 
maintenance schedules, and manufacturer contact information.   

 

2.2 TEAM ROLES AND RESPONSIBILITIES 

2.2.1 Owner’s BIM Representative(s) 

Especially for larger and more complex projects, the Owner should designate an Owner’s BIM 
Representative.  The Owner’s BIM Representative should have a clear understanding of BIM and the 
OPR.  The Owner's BIM Representative should, at a minimum: 

 Represent the Owner’s requirements and be able to effectively communicate them to other 
stakeholders. 

 Serve as the primary liaison between the Owner and the Project BIM Manager(s) for all BIM‐
related issues.  

 Have oversight of BIM requirements in all project phases, from planning through the 
construction of the project, and at least the beginning of the operations phase. 

 Receive, review, and approve BIM deliverables.   

 

 

Figure 1. BIM Role and Responsibility Chart 
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2.2.2 Project BIM Manager Role 

The project should have a designated Project BIM Manager. The Project BIM Manager role may be 
fulfilled by more than one person; for example, many projects have a lead design BIM Manager and a 
lead construction BIM Manager (see Figure 1).  The Project BIM Manager should have sufficient BIM 
education and experience for the size and complexity of the project, as well as the relevant proficiency 
in the proposed BIM authoring and coordination software selected for use on the project. In the 
absence of an Owner’s BIM Representative, the Project BIM Manager should serve as the main point of 
contact with the Project BIM Team for all BIM‐related issues. 

During each phase of a project, the Project BIM Manager at a minimum should: 

 Lead the process of creating and updating the BIM PxP in accordance with the OPR. 

 Verify compliance of the PxP deliverables. 

 Coordinate all updates for individual models, specialized models, and databases. 

 Administer Project Quality Management and Data Security Management. 

 Develop, coordinate, publish, and verify necessary configurations required for integration of 
project data. 

 Facilitate distribution of project data. 

 Compile project data for review and coordination. 

 Facilitate design review. 

 Meet with relevant project stakeholders for review of turnover documents. 

 Deliver model(s) and Facility Data to Owner for use in operations. 

 

2.2.3 Discipline/Trade BIM Leads  

Each discipline/trade should assign an individual to the role of BIM lead for the duration of the project.  
These individuals should have the relevant BIM experience required by the complexity of the project. 
The discipline/trade BIM lead maintains a continuous interface with the Project BIM Manager. 

The responsibilities of the discipline/trade BIM leads for their respective discipline/trade include: 

 Act as the lead BIM contact for the discipline/trade. 

 Develop and manage exchange of models. 

 Maintain and manage integrity of the model. 

 Assume additional roles and responsibilities as defined to support the PxP and other 
contractual requirements. 

2.2.4 Collaboration 

The Project BIM Team should not rely on information exchange as the sole means of project 
communication; information exchange is not collaboration.  The Project BIM Team should schedule 
regular BIM coordination meetings during which team members meet to discuss design and 
construction issues, using the model as a shared resource. The frequency of such interactions depends 
on the project's goals, BIM Uses, and Project BIM Team members’ capabilities.  
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Through the BIM project planning process, the Project BIM Team should agree on how and in what 
ways the Project BIM Team members will collaborate using the BIM. All project stakeholders involved 
with modeling should develop and agree to a project‐specific BIM PxP. This plan should include the 
requirements for information exchange among the parties, as well as for expected interactions with 
the model. 

 

2.3 BIM PROJECT EXECUTION PLANNING 

The BIM Project Execution Plan (PxP) is the central document for BIM implementation. This plan should 
be authored by the Project BIM Team collectively, and onboarding processes should be developed for 
Project BIM Team members who join the project after the initial plan has been developed. The steps of 
BIM PxP include: 

 

 

Figure 2. BIM Project Execution Planning Procedure6 

 

The BIM PxP should contain all content necessary to document the process of implementing BIM on a 
project. Specific BIM PxP content requirements can be found in Section 4.1 of this document. 
Specifically, the team should develop plans and protocols to meet the OPR, including, as a minimum, 
file sharing and data security. 

2.3.1 File Sharing Requirements 

The file sharing requirements will vary depending on the project’s BIM Uses.  At a minimum, the PxP 
should include a description of the: 
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 File system(s) the team will use to exchange, merge, and visualize models  

 Schedule for or frequency of model updates and clash detection checks  

 Tools and process to be used for clash detection checking  

 Process to be used to generate drawings from coordinated models   

2.3.2 Data Security  

Owners should apply their existing data security standards to BIM protocols. The Owner should 
consider the security risks in terms of the protection of data.  The Owner may wish to consider 
including data restrictions procedures, such as check‐out and check‐in, as well as stipulating the degree 
of access control for project participants.  The Owner should require the Project BIM Team to complete 
a Data Security Protocol that complies with data security requirements as defined below. 

2.3.2.1  Data Security Protocol (DSP). As part of the PxP, the Project BIM Team should develop and 
submit a Data Security Protocol (DSP) to the Owner that outlines security protocols to be implemented 
for the project.  The DSP should be approved by the Owner prior to commencing work. At a minimum, 
the DSP should address: 

 User access rights and permissions, outlining the various roles and degrees of access to the 
data. Roles should correlate to those defined in this guide and the BIM PxP. The DSP also should 
identify any additional user access required.  

 Data protection, documenting how the data will be protected from:  

o Accidental loss 
o File Corruption (malware, viruses) 
o Misuse/negligence 
o Unauthorized conveyance  
o Deliberate attack (internal or external) 

 Data process and handling protocol procedures for: 

o Exchange: How and with what frequency data will be exchanged.  The DSP should align 
with other requirements in the BIM PxP and provide more detail specific to data exchange.  

o Maintenance: Describe the maintenance plan for all data sources, transmission devices, 
and storage devices used for the project. 

o Backup: Describe in detail the backup scheme implemented by the Project BIM Team, 
including frequency and retention of backups. 

o Archiving: Describe the storage, retrieval, and retention system to be used by the Project 
BIM Team.   

   

 

2.4 MANAGING PROJECT REQUIREMENTS AND DELIVERABLES  

2.4.1 Quality Planning  

The entire Project BIM Team is responsible for quality control. However, the team should specify roles 
and responsibilities for model management and quality management for the project. The BIM PxP 
includes the management strategies for implementing BIM Uses and requirements.  Quality 
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management processes should be used to ensure BIM is created for downstream uses of the model 
data.  

The quality standards for the modeling activities should be discussed in detail at the early stages of the 
project. The following items should be developed by the Project BIM Team prior to the start of the 
modeling activities: 

 A clearly defined Quality Assurance (QA) and Quality Control (QC) section within the BIM PxP 

 A detailed QA approach for monitoring the modeling process 

 A detailed QC approach to test the final deliverables for compliance with the quality standards 

Each QA and QC activity should identify a Project BIM Team member specifically responsible for 
performing the task. The QA and QC approaches may also be incorporated into project contracts to 
ensure compliance.   

2.4.2 Quality Assurance 

Quality assurance procedures should be defined to ensure that the Project BIM Team members are 
performing the modeling process defined within the BIM PxP.  The QA activities should also be 
consistent with the contract. Minimum QA activities should include: 

 Definition and validation of testing or prototyping process to verify the model meets the 
minimum modeling requirements 

 Validation of resource availability and capabilities to perform modeling activities  

 Review of the information exchange definitions to assure that the deliverables are clearly 
defined and unambiguous 

Additional QA activities may include: 

 Periodic reviews of the modeling procedures to ensure that the activities being performed are 
consistent with the initial plan 

 Documentation of the final modeling  process for future reference by Project BIM Team 
members 

2.4.3 Quality Control 

Quality control tests should be defined to verify that the project deliverables comply with the project 
requirements. The Project BIM Manager should verify that all required deliverables are submitted and 
appropriately distributed as defined within the BIM PxP and any additional contractual agreements.   

 The following QC activities should be performed on all project data delivered to the Owner:  

 Verification of the file or data exchange metadata as defined within the BIM PxP to include (as 
appropriate for the data exchange types):  

o Date of submission 
o File type (if file) 
o File name (if file) 
o Database access instructions (if there is database content) 
o General description of content 
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o Data schema (organization) of the file, including version, date created, and date modified 
by buildingSMART International (as appropriate) 

o Description of the data exchange standard (if an open standard) 

 Validation of the proper file type, naming convention, and appropriate software version 

 Validation of final submitted model files (content) against the information exchange standard: 

o Manual validation of a specified sample of elements to verify that the information is 
properly structured and accurate. The sample size may vary based upon the level of 
criticality of the information element. The sampling procedure should be defined within 
the BIM PxP 

o Visual model inspection to review general model content 
o Inspection of the coordinate system to ensure that all model files have a common 

coordinate system 

 Validation that model clashes have been resolved per the owners predefined minimum 
requirements and the criteria established within the BIM PxP. 

The tests should be performed within an agreed‐upon time before or after project milestones, as 
specified by the contract.   

 

Additional QC activities may include: 

 Checks: All Project BIM Team members should check the modeling content that they receive 
from other team members or the Owner to verify that the exchanges contain valid field entries 
and the proper information elements. Project BIM Team members should report any unusual 
information content. 

 Project Data Submission Log: The Project BIM Team should develop and use a Project Data 
Submission Log, which includes model/modeling compliance issues and corrective actions.  The 
Project BIM Manager should review the Project Data Submission Log, participate in 
collaborative team resolution, and provide direction when needed.   
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3.	INFRASTRUCTURE	AND	STANDARDS	
 

3.1 TECHNOLOGY INFRASTRUCTURE 

For the purposes of this Guide, infrastructure is defined as the entire technology system used for a BIM 
project. It broadly encompasses BIM as the digital representation of the physical and functional 
characteristics of the built environment.  The use of the term platform in this section applies to all 
project‐relevant computing platforms (hardware and software), including but not limited to 
computers, servers, network devices, backup systems, and file‐sharing systems, be they resident on a 
local network or web/cloud based.  Computing platforms are part of an Owner’s and other project 
stakeholders’ technology infrastructure, along with networks and physical workspaces. 

Computing platform generally and broadly applies to the computer hardware and operating systems 
(OS) on which computer programs or software are designed to run. The Owner should consider current 
hardware and OS, and software‐specific application capabilities that exist within his/her own 
organization and the organization of other project stakeholders—as well as future hardware and OS 
capabilities that are preferred or can be anticipated.  Infrastructure requirements should be considered 
for all project phases, from planning concept through what will be available during the facility 
management and operations phase of the project. For each project phase, the Owner should consider 
how information is created, stored, exchanged, secured, backed up or archived, and delivered, and 
whether each should be localized, cloud‐ or web‐based, or a hybrid. 

The Owner should require that any BIM‐related work products be: 

 Compatible with the Owner's computer platform requirements 

 Capable of supporting current and legacy file formats  

 Agnostic (i.e., designed to be compatible across most common OS, hardware or software 
systems), adaptable, and scalable with respect to potential future computing 

 Able to support open, consensus standards to maximize future compatibility 

Additionally, the Owner should consider requiring the Project BIM Team to use specific technology 
infrastructure to support the Owner’s overarching business and project goals.  

All technology infrastructure used for a project should be documented in the BIM PxP. 
 

3.2 STANDARDS 

3.2.1 Categories of Standards 

The Owner should consider three broad categories of BIM standards: Organizational (internal) 
Standards, Primary Standards, and Reference Standards. Organizational Standards and Primary 
Standards for BIM (or appropriate portions of them) should be cited in the Owner's contract language 
with other stakeholders as the minimum acceptable standards when BIM is used and BIM deliverables 
are required.  Merely citing the standard by name in a contract will not ensure that any use of BIM on a 
project or BIM deliverable required will meet an Owner's current and future needs. 
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3.2.2 Standards in this Guide 

The following standards should be used when applying this guide. Where the Owner already has 
Organizational Standards and OPRs or other agency‐specific requirements that reference these 
standards or modify them, those standards should be used in conjunction with the guidance provided 
here. For dated references, only the edition cited applies.  For undated references, the latest edition 
(including any amendments) applies. 

The National BIM Standard– United States® (NBIMS‐US™) Version 3 (V3), developed by the National 
Institute of Building Sciences buildingSMART alliance®, contains core consensus‐approved standards 
regarding the exchange of information and standard practices for implementing BIM on a project. In 
addition to NBIMS‐US™ V3, the buildingSMART International has developed multiple open information 
exchange standards.  All information exchanges that require an open, standard format should comply 
with the information exchange standards approved within NBIMS‐US™ V3 or approved by 
buildingSMART International. The current approved information exchange standards include: 

 Construction to Operations Building information exchange (COBie) (NBIMS‐US™ V3) 

 Design to Spatial Program Validation (SPV) (NBIMS‐US™ V3) 

 Design to Quantity Takeoff for Cost Estimating (NBIMS‐US™ V3)  

 Design to Building Energy Analysis (BEA) (NBIMS‐US® V3) 

 Building Programming information exchange (BPie) (NBIMS‐US™ V3) 

 Electrical System information exchange (Sparkie) (NBIMS‐US™ V3) 

 Heating, Ventilation and Air Conditioning information exchange (HVACie) (NBIMS‐US™ V3) 

 Water System information exchange (WSie) (NBIMS‐US™ V3) 

 IFC 2x3 Coordination View (NBIMS‐US™ V3) (http://www.buildingsmart‐
tech.org/downloads/view‐definitions/coordination‐view/sub‐
schema/CoordinationView_V20_EntityList_IFC2x3_Version16_Final.pdf) 

These standards are available at no cost on the NBIM‐US™ V3 website, 
https://www.nationalbimstandard.org  [login required] 

Commentary:  
Standards, as used in this guideline, are documents created to establish minimum levels of quality or 
achievement that are acceptable. Mandatory standards are those that have been formally adopted by a 
code agency or government entity (authority) such as municipalities, state or federal agencies, or 
departments. Voluntary standards are those non‐mandatory standards used by Owners and other 
organizations and industries to set minimally acceptable standards of quality and achievement. 
 
BIM is not a mandatory requirement in the United States. However, numerous countries around the world 
are beginning to write BIM requirements into their local and federal codes and statutes.  
 

This section addresses the standards that Owners should reference when requiring BIM. These 
requirements include, but are not limited to, the Owner’s internal policies, procedures, and requirements 
(Organizational Standards), as well as Primary and Referenced Standards. The Owner should include these 
standards in the OPR. 
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Approved by buildingSMART International but not yet included in NBIMS‐US™ V3 are: 

 IFC4 Reference View (buildingSMART International) 
www.buildingsmart‐tech.org/specifications/ifc‐view‐definition/ifc4‐reference‐view7 

 IFC4 Design Transfer View (buildingSMART International) 
 http://www.buildingsmart‐tech.org/specifications/ifc‐view‐definition/ifc4‐design‐transfer‐
view8 

 
The NBIMS‐US™ V3 also outlines a standard procedure for the development and documentation of a 
BIM PxP.  (See NBIMS‐US™ V3, Section 5.3: BIM Project Execution Planning Guide.) The Project BIM 
Team should follow this standard planning approach and document format.   
 
NBIMS‐US™ V3 also outlines by reference common information classifications defined within the 
OmniClass tables. When applicable, these information classification tables should be used to maintain 
standard information terminology and classifications. 

 
In addition to NBIMS‐US™‐V3, there are other important standards that should be considered, 
including ISO 16739:2013,9 which outlines the data schema for the Industry Foundation Classes, an 
open data schema for storing information regarding a building project. The United States National CAD 
Standard® (NCS) Version 6 (V6) should also be used to ensure that the final design documentation 
complies with standards. 

These standards sometimes can cover similar subject areas.  While areas of overlap or conflict should 
be identified in the BIM PxP, it is possible for inconsistencies between the documents to come to light 
during the project.  In these instances, the Project BIM Manager should be notified immediately.  In 
response, the Project BIM Manager should determine, in consultation with the Owner and other 
stakeholders, which document will take precedence or whether amendments are required. 

Where an OPR is unique and its Organization Standards differ or are more stringent than the minimum 
requirements established by referencing the NBIMS‐US™, the NBIMS‐US™ and its referenced standards 
should be formally extended, modified, and supplemented by clear and specific language in the 
Owner's contracts with other stakeholders. 

 

3.2.3 Open Standards Format for Supporting Information  

To ensure the life‐cycle use of building information, information supporting common industry 
deliverables should be provided in open standards, along with their native file formats where 
applicable.  The formats used should be specified in the BIM PxP and should include the following 
standards as appropriate:  

  Industry Foundation Class (IFC),  Model View Definition (MVD) formats.  Three most commonly 
used model views are: Coordination View, COBie, and GSA Design to Spatial Program 
Validation10. 

 Additional open standard formats, such as gbXML11. 
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For those contract deliverables whose open standard formats have not yet been finalized, the 
deliverable should be provided in a mutually agreed upon format that allows the reuse of building 
information outside the context of the proprietary BIM software.   

 

3.3 SPACE AND GRAPHICAL STANDARDS  

3.3.1 Owner‐Specified Guidelines and Standards 

The Owner should specify any additional guidelines and standards for drawings and spaces. Rooms and 
spaces should adhere to the format as defined therein.12  

3.3.2 Drawing 

The United States National CAD Standard® (NCS) should be incorporated by reference. Graphical 
output from BIM should comply with the NCS per the clarifications outlined in its BIM Implementation 
Section. Sheet sets should be organized and numbered per the NCS.  All annotation symbol 
requirements therein should be adhered to.   

3.3.3 Sheet Layout 

In addition to the sheet layout requirements in the NCS, all sheets should maintain a consistent size 
and orientation throughout the set.  Title block borders should maintain the same positioning on each 
sheet to allow for overlay and appropriate printing of the extents of the sheet.   

3.3.4 Areas/Rooms/Spaces  

 Identifying tags and schedules for areas, rooms, and spaces should comply with the NCS.  

3.3.5 Digital Documentation and Archiving  

Copies of all approved submittals and other documents normally provided in traditional paper‐based 
formats should be provided Portable Document Format (PDF) format, or other open electronic 
document format.  Documents authored directly by the Project BIM Team should be transformed to 
PDF to allow searching of the documents and selection of text within the document.  Documents 
authored by others, but used by the Project BIM Team (such as manufacturer product data sheets), 
should be provided as PDFs made available by the manufacturer.  If not available as PDFs from their 
authors, the documents should be scanned to create PDF documents.  PDFs should comply with the 
following ISO Standards: 

 ISO 19005‐3 (2012): Document management—Electronic document file format for long‐term 
preservation—Part 3: Use of ISO 32000‐1 with support for embedded files (PDF/A‐3).13 

 ISO 32000‐1 (2008): Document management—Portable document format—Part 1: PDF 1.7.14 

Commentary: 
 This section identifies standards and requirements for graphical output and/or paper printing. 
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PDFs of construction documents should comply with the Guideline for Construction PDF Documents15 
available from the Construction PDF Coalition. Additionally, the Construction PDF Coalition provides a 
web form for customizing the requirements on its website. 

 

3.4 FILE STRUCTURE  
 
Well‐run BIM PxP and project data have well‐defined project file naming and folder organization 
standards. The folder structure should be defined in the PxP. The project file sharing system should 
have the high level branches of the folder structure pre‐populated in the system at the beginning of 
the project. 
 
Since record documents will be distributed through the folder system, the project folder organization 
should align with the division of responsibilities of the stakeholders. It is beneficial to establish a file 
permission strategy on the shared folder system, where only appropriate organizations in the project 
have write permissions within their assigned folders, and the remainder of the team has read‐only 
permission. At the highest level, the folder system should be controlled by the project administration. 
 
File naming conventions similarly are needed to establish coherency of project documentation and 
simplify high level understanding of the file contents. The file naming system may identify a set of data 
fields to be contained in the file name. A typical file standard will establish a clear order on file name 
attributes with a reserved delimiter such as underscore (_) to identify the divisions between fields. The 
NCS provides a proposed naming convention for files, including standard contract documents 
https://www.nationalcadstandard.org/ncs6/ 

3.4.1 Owner‐Specified Requirements 

The project should comply with any Owner‐specified platform requirements. The following sections are 
provided as examples for Owners who do not have predefined requirements.  Regardless of the 
requirements used, the naming conventions should be consistent.  

3.4.2 Folder Naming  

Folder names should be numbered or alphabetized to control order. Folder names should be clear 
indicators as to what the folder contains (e.g., a folder for Models could be named 07_ Models). 

3.4.3 File Naming 

File names should contain a discipline designator (such as “A” for Architectural) as defined in the NCS. 
Custom naming schema should be clearly documented in the BIM PxP.  

 Sheet file names (regardless of file format, such as PDF) should comply with NCS, unless 
otherwise dictated or allowed by the Owner. At a minimum, they should include the sheet 
number (e.g., A‐101.PDF) 

 Model file names should contain discipline designator within the name, as outlined in the NCS 
(e.g., A‐FP01.ext).  
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3.4.4 Component Naming Conventions 

The naming conventions used for the following should be documented in the BIM PxP: e.g. 
Systems/Elements/Objects/Components/Parameters.   

3.4.5 Submittal Package 

All files should be organized and stored in an appropriately named folder as part of the submittal 
package. The submittal package should contain the deliverables as outlined in this document, the BIM 
PxP, and the project contract(s).  The submittal package should also contain any support, source, 
reference, and/or linked files necessary to maintain file integrity.   

3.4.6 File Sharing 

The Owner should require that the team use a model sharing system.  If the Owner does not designate 
a system, then the Project BIM Manager should provide a model sharing system for the sharing of 
individual and merged models.  The model sharing system should consider:  

 Project BIM Team access, including real‐time access and synchronization of models  

 Automated versioning of models  

 Data security 

 Maintenance and archiving of the previous model versions 

 Permission‐based access for each team member to upload their models   

3.4.7 Data Transmittal Requirements 

At a minimum, all transmitted data should include the following printed on the media or included as 
metadata as applicable per media type (i.e., CD/DVD would have printed labels, whereas model files 
would include metadata):  

 Project title 

 Project location 

 Contract number 

 Designer(s) of record and/or contactor(s) (general or sub) 

 Classifications for the data (i.e., sensitive, classified, etc.) 

 Contents of the transmittal, including date created, date modified, version, etc. 

 Author and/or responsible individual 

 Recipient(s) 

Any additional information required by the Owner or identified in the BIM PxP should be included. 

 

3.5 MODEL STRUCTURE 

Model structure defines the highest level of decomposition (breakdown into component parts) of the 
digital model(s).  Model structure should align with the Owner's Project Requirements (OPR) and 
selected BIM Uses, as defined in NBIMS™‐V3 Section 5.9: The Uses of BIM. 

If, for technological limitations or work share requirements, the model must be decomposed to a 
structure below a single building, then each model should be clearly denoted as a portion of a building, 
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and one composite model per building should be provided for each deliverable.  Separate model files 
(i.e., discipline‐specific or separated by level, etc.) are insufficient as a final deliverable.  A holistic 
composite model is necessary, even if the composite model is only used as a container for links and/or 
references (i.e., a means of packaging all related files for delivery).   

The model structure should be clearly defined in the BIM PxP. 

 

3.6 MODEL REQUIREMENTS  

The Owner should develop or adopt/adapt well‐defined contract requirements to ensure the project 
model data requirements are met. The BIM Contract Requirements should address model 
requirements such as modeling responsibility, the modeling process, minimum model contents, Facility 
Data to be captured, and Level of Development (LOD).  Because proper BIM planning at project 
inception is imperative to success and demands thorough understanding, it is recommended that the 
Owner procure the services of a specialized BIM consultant or identify one of the contracted parties to 
assist in identifying and defining the model/modeling requirements.   

Alternatively, the Owner could consider following the example of successful Owner implementation of 
BIM requirements within NBIMS‐US™ V3, Section 5.8: Practical BIM Contract Requirements, which 
outlines BIM Contract Requirements developed by the United States Army Corps of Engineers (USACE) 
to “ensure consistent and usable BIM project deliverables and BIM process.  These BIM Contract 
Requirements consist of Contract Language, a Project Execution Plan (PxP) Template, and a Minimum 
Modeling Matrix (M3).”16 

If the USACE M3 is adapted for use, it should reflect the Owner’s particular requirements and 
objectives, specifically in the Instructions (Tab 2), Phasing (Tab 3), and Model Element LOD/Grade 
goals.  Once the template is complete, the tables should be restricted to read‐only for the project 
(unless project‐specific variations are specifically desired and permitted in the contract). 

It should be understood that with any BIM Contract Requirements—developed or adopted and 
adapted—there may be an information gap between what is required for the final BIM deliverables to 
the Owner and what is required for each team member to perform their required and/or 
recommended BIM Use.  It is the responsibility of the individual members of the Project BIM Team to 
provide the information necessary for the project’s selected BIM Uses.  

Generally, BIM should include the necessary process and content to produce accurate construction 
documents (e.g., plans, elevations, sections, schedules, and integrated specifications) and Record 
Model project data (e.g., equipment, manufacturer, and model number). 

3.6.1 Modeling Responsibility  

Project stakeholders’ modeling responsibilities should be clearly defined within the BIM PxP. Each 
model element should be assigned to a Model Element Author (MEA) and a corresponding LOD for the 
element clearly defined; consequently, each MEA is required to provide the elements at the LOD 
specified in the BIM PxP or a corresponding LOD worksheet. Each MEA is responsible for attaching any 
data or metadata to the model elements as required by the contract, BIM PxP, or as needed to 
facilitate the project’s selected BIM Uses. 
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Model elements are most typically assigned to a MEA that also has the design or construction 
responsibility of the element. For example, a structural engineer or modeler is typically the MEA for 
structural slabs during the design phase. Models are typically divided by discipline or trade. As such, it 
is important that not only the MEA is identified for any given element but also the model in which the 
element is to reside. While there may be a duplication of some elements across multiple models, an 
MEA and LOD worksheet identifies the source responsible for the information and, therefore, that 
source is considered to be accurate and reliable. 

3.6.2 Modeling Process 

The project participants should fully implement industry‐ and software vendor‐identified best practices 
and workflows for all aspects of modeling. These include, but are not limited to, using 3D geometry for 
representing physical characteristics of project and facility components and elements, using relevant 
object categories when possible, adding sufficient attribute information to elements, following proper 
naming conventions for all levels and types of data and metadata, and setting up shared resources and 
parameters to enable automatic display or extraction of model information to other formats (e.g., 
schedule or tabular formats). 

Model elements should be used to produce representations shown in graphical legends and should 
match the graphical representations shown in other views and drawings.  Model elements requiring a 
host or connection to some other component should be done within the same model whenever 
possible (e.g., a door is not freestanding but requires a wall as its host, so both door and wall should 
reside in the same model). Consideration should be given to how project phasing, display of content by 
other discipline/trade models, and workflows or features associated with specific software will be 
executed. The overall process utilized should be documented in the BIM PxP. 

Modeling process requirements should not be overly prescriptive, but the general and minimum 
expectations should be established and responsibilities clearly defined as part of the BIM PxP.  

Generally, the modeling process and responsibilities should include:  

 Use of a standardized classification system organized according to NBIMS‐US™ Section 2.5: 
OmniClass Table 21 Elements 

 Use of IFC‐compliant software (within one version of the latest certification available) 

 Use of BIM software (within one release version of the latest available) that is capable of 
meeting the OPR per project‐specific selected BIM Uses 

 Use of the appropriate tool(s) within the BIM software selected to create or document the 
building element being represented 

  The model(s) should remain current and represent design intent.  The Project BIM Team should 
update the model(s) with any revisions as required to complete the work, or at a minimum, at 
each project milestone. 

The Project BIM Team should document the choice of platform in the BIM PXP.   

While the modeling process and corresponding models may vary per project, the following graphic is 
an example of typical model progression across project phases and could serve as an information flow 
map for an Owner implementing BIM requirements.   
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Figure 3. Lifecycle Model Requirements: A Sample Process 

 

Project BIM Team members should use BIM application(s) and software(s) to develop and document 
the project.  Design professionals should create the Design Intent Model(s) and use them to produce 
accurate construction documents. Construction professionals should use the Design Intent Model(s) 
and the construction documents as a starting point for developing the Model(s). Similarly as the 
Construction Model(s) are progressed during construction, they serve as the basis for Project Data 
(which oftentimes includes tabular or textual‐based information). Also during construction, the various 
Construction Model(s) combine to develop an As‐Built model that captures more‐detailed construction 
conditions (e.g., trade‐specific fabrication models). As the project progresses, the As‐Built Model—
along with the continual stream of project correspondence and information back to the Design 
professionals—facilitates the update of the Design Intent Model(s) into a Record Model. The 
construction model typically has highly detailed components that are not always an efficient source of 
information for operations and maintenance; hence the Record Model is developed from the Design 
Intent Model to provide a lightweight model. In general, the Record Model, along with the As‐Built 
Model and Project Data, provides facilities management personnel with varying degrees of information 
in multiple formats to best support FM uses and activities. 

 

3.6.3 Model Contents 

Models and corresponding elements or sub‐elements should be modeled at full scale (1:1) using actual 
(not nominal) dimensions. Models should include all content necessary to meet the requirements in 
the BIM PxP.  Further content may be specified in the BIM LOD. General considerations for model 
content requirements include the following: 

 Models should include all system components and connection points to utilities and/or 
components, whether site or building related. These components should include all information 
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parameters and annotations required to produce accurate drawings, details, schedules, and 
sheets.   

 All Furniture, Fixtures, & Equipment (FFE) should be properly identified by make, model 
number, and building/department/room or space in which it resides.   

 Clearance zones required for code compliance, access (such as needed for equipment, hatches, 
and panels), safety, maintenance, gauge reading, and other operations should be modeled. 

 Any required layer of the systems, for example, insulation, double layered systems, or 
enclosures should be modeled. 

 

3.6.4 Project Data  

The Project BIM Team should develop Project Data for all elements that make up the model (e.g. 
doors, air handlers, electrical panels, etc.).  This Project Data should include all material definitions and 
attributes that are necessary for the project planning, design, construction, and operations.  All 
elements should be assigned the proper classification and category. All life safety and fire protection 
components and systems should be clearly identified as such. Minimum Project Data requirements 
should be identified in the BIM PxP. 

 

3.6.5 Level of Development (LOD) 

The Owner should define the desired LOD for BIM content that enables the project’s specific 
organizational and project goals. The Owner may elect to reference an LOD standard holistically for all 
model content, or require a specific LOD per model or model element and by discipline, trade, and/or 
phase. When implementing an LOD, the Owner can use the default LOD, a template LOD, or develop a 
custom LOD. It should be understood that BIM cannot be successfully accomplished without some LOD 
defined for each model deliverable, which is typically recorded in a spreadsheet or worksheet. In 
general, the standard LOD definitions are defined in the BIMForum LOD Specification 2015, which is 
available as part of NBIMS‐US™V3.17 

Default LOD: If the Owner elects to reference an existing LOD without making modifications, use of the 
USACE Minimum Modeling Matrix (M3) is recommended, as it defines a minimum LOD of elements for 
a design model and a Record Model deliverable.  

Template LOD: Several LOD templates are available to the Owner, but it is recommended that the 
Owner use a nationally recognized form. The Owner may adapt the USACE M318, use the AIA G‐202 – 
2013 document19, or implement the Penn State University Model Element Matrix20 or the PSU Project 
Execution Planning Guide.21 Alternatively, the Owner may elect to use the worksheet provided with the 
BIMForum LOD Specification 2015 Model Element Matrix.   

Custom LOD: Owners may elect to develop his/her own LOD Matrices identifying LOD and model 
element authors for models or model elements.  Owners should adhere to the BIMForum LOD 
Specification 2015 definitions to avoid confusion among the Project BIM Team members. 

At a minimum, BIM content should be developed to an adequate level to support: 

 Establishment and communication of design intent 
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 Necessary content for construction documents 

 Overall BIM requirements developed by the Owner 

 Optional BIM requirements from this Guide chosen by the Owner 

 Essential BIM Uses as identified in Section 4.2.2 of this document 

 Enhanced BIM Uses that the Owner selects from Section 4.2.3 of this document 

 Additional data and metadata necessary to achieve additional BIM Uses as documented in the 
BIM PxP 

In summary, diligence should be given during project planning to select appropriate BIM Uses and 
develop a detailed BIM PxP, as these are the impetus for determining and assigning an adequate LOD.  
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4.	EXECUTION	

 

4.1 BIM Project Execution Plan (PxP) 

BIM Project Execution Planning is “a process performed by a Project BIM Team to design the execution 
strategy for implementing BIM on the project.  The final product of the execution planning process is a 
documented BIM Project Execution Plan (PxP).”22 To maximize the effectiveness of BIM, the execution 
plan should be designed in the early stages of a project and focus on the decisions required to define 
the scope of BIM implementation on the project, identify process impacts of using BIM, define the 
team characteristics needed to achieve the modeling, and quantify the value proposition for the 
appropriate level of modeling at the various stages in the project life cycle. 

4.1.1 Development of the BIM PxP 

The BIM PxP, created early in the project, should be considered a living document that evolves 
throughout the project.  The BIM PxP should be developed and refined by the Project BIM Team to 
document the collaborative process of how BIM will be executed throughout the project life cycle.   

The initial version of the BIM PxP should be developed by the Project BIM Manager, assisted by the 
Owner and the Project BIM Team (as referenced in NBIMS‐US™ V3, Section 5.4), to detail the BIM 
requirements for the project. It should be submitted for approval to the Owner. 

The BIM PxP should be refined by the entire Project BIM Team as design progresses.  If a contractor is 
not procured for preconstruction services, the design team and Owner should develop the 
collaborative BIM PxP and coordinate with the contractor when the contractor is procured.   

The BIM PxP should be reviewed and coordinated with the entire Project BIM Team prior to 
construction and submitted to the Owner for final approval.  The BIM PxP should be reviewed with 
specialty contractors prior to execution of their contracts. Any revisions to the BIM PxP should be 
submitted to the Owner for final approval. 

The Project BIM Team should use the PxP template in the NBIMS‐US™ V3, Section 5.4: BIM PxP 
Content, which identifies the minimum BIM requirements to develop an acceptable BIM PxP.  The PxP 
should specify how different versions of the model will be stored and retrieved as the project 
progresses. 

 

 

Commentary:  
The BIM PxP should be developed to provide a master information/data management plan and assignment of roles 
and responsibilities for model creation and data integration at project initiation. The team members and Owner 
should jointly agree on how, when, why, to what level, and for which project outcomes BIM will be used.  
 
In those projects where construction information is available during the design phase, the BIM PxP would address 
both design and construction activities. The BIM PxP should be considered a living document and should be 
continually developed and refined throughout the project development life cycle. 
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4.2 BIM Uses 

4.2.1 BIM Use Definition 

A BIM Use is a method of applying Building Information Modeling during a facility's life cycle to achieve 
one or more specific objectives. 23 The nature of BIM technology allows different Owners to use the 
model in multiple ways, depending on their projects’ specific needs.  As the project moves from phase 
to phase, the information contained within the BIM grows in both quantity and specificity.  

 

 

 

Figure 4. Minimum BIM Example 

 

Commentary:  
BIM Uses can be broadly categorized into authoring tools, auditing tools, and analytic tools. Some applications 
are designed or written to address a single task. Other uses are written to perform multiple tasks and are often 
referred to as “integrated software tools.” The BIM Uses listed below can be either single‐task applications or be 
part of integrated software tools.  
 
BIM Uses focused on single tasks should be interoperable with the other BIM Uses used on a project. 
“Interoperability” is the ability of diverse systems and organizations to work together (inter‐operate). 
Interoperability can be used in a technical systems engineering sense, or in a broader sense, including social, 
political, and organizational factors that affect system‐to‐system performance.  
 
Interoperable BIM Uses are software programs designed to use the inputs and outputs of other BIM 
applications to perform the task and generate the output that the BIM Use being applied was designed to 
perform. Interoperable software reduces the amount of time required to manually exchange information and 
input it into single‐task software. It also minimizes the risk of data transfer errors often caused by manual 
information exchange methods.  
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BIM Uses are characterized in this Guide as Essential BIM Uses, Enhanced BIM Uses, and Owner‐
Related Uses of BIM. The brief definitions below have been extracted and enhanced from the BIM 
Project Execution Planning Guide and the BIM Planning Guide for Facility Owners. BIM Uses should be 
considered and aligned with project goals, selected based on added value to the Owner, and clearly 
documented in the BIM PxP. This guide uses the term “building” generically, in keeping with the 
terminology of “Building Information Modeling.” It is intended to apply to information modeling for 
the built environment: site elements and facilities as well as buildings. 

4.2.2 Essential BIM Uses  

The following BIM Uses should be applied on all projects: 

 Existing Conditions: A process in which the Project BIM Team develops a model (geometry and 
information) of the existing conditions for a site, facilities on a site, or a specific area within a 
facility. This model can be developed in multiple ways, depending on what is desired and what 
is most efficient. Once the model is developed, it can be queried for information and can be 
modified. 
   

 Design Authoring: A process in which software is used to develop a BIM of the design. Design 
authoring tools are a first step toward implementing BIM, and the key is integrating the 
geometric representation of elements in the model with element properties. Construction 
drawings should be produced from and remain consistent with the models. 

 

 Design Review: A quality management process in which a model is used to allow stakeholders 
to verify whether the design meets the OPR and to visualize criteria such as layout, sightlines, 
lighting, security, ergonomics, acoustics, textures and colors, etc. Virtual mock‐up can be done 
in high detail, even on a part of the building, such as the façade, to quickly analyze design 
alternatives and solve design and constructability issues. If properly executed, these reviews 
can resolve design issues. 

 

 Coordination: A process in which model elements can be organized and coordinated, and clash 
detection software can be used to identify conflicts between model elements within the BIM.  
 

 Record Modeling: A process in which a model contains an accurate depiction of the physical 
and functional conditions and environment of a facility and its assets at a point in time. With 
the continuous updating and improvement of the Record Model and the capability to store 
more information, the model contains a true depiction of space with a link to information, such 
as serial codes, warranties, and maintenance history of all the components in the building. 
Eventually, the Record Model also contains information linking pre‐build requirements to as‐
built conditions. This allows the Owner to monitor the project relative to the OPR. 

4.2.3 Enhanced BIM Uses  

 Cost Estimating: A process in which a model can be used to generate an accurate quantity take‐
off and cost estimate early in the design process and provide cost effects of additions and 
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modifications, with the potential to save time and money and avoid budget overruns. This 
process also allows designers to see the cost effects of design modifications in a timely 
manner.24  
 

 Phase and 4D Planning: A process in which a four‐dimensional (4D) model (a model with the 
added dimension of time) is used to effectively plan the phased occupancy in a renovation, or 
to show the construction sequence and space requirements for laydown areas and temporary 
construction on a building site.  4D modeling is a powerful visualization and communication 
tool that can give a Project BIM Team a better understanding of project milestones and 
construction plans.  (See also Construction Systems Design). 

 

 Site Analysis – Development: A process in which BIM and GIS tools are used to evaluate 
properties in a given area to determine the most optimal site location for a future project. The 
site data collected is used to first select the site and then position the building based on the 
OPR.  
 

 Site Utilization – For Construction: (See Phase and 4D Planning). 
 

 Digital Fabrication: A process that uses machine technology to prefabricate objects directly 
from a model. The model is used as input into manufacturing and fabrication equipment for 
production of components, systems, and assemblies. 

 

 3D Location and Layout: A process that utilizes a model to lay out the building assemblies and 
produce lift drawings, which are the two‐dimensional (2D)/three‐dimensional (3D) component 
drawings used by forepersons during site construction. 

 

 Engineering Analysis: The integrated and/or interoperable tools that allow the use of the 
physical and material properties of project elements, assemblies, and systems within the model 
for engineering analysis, simulation, and documentation. Examples include structural 
engineering, energy analysis, daylighting, HVAC, plumbing, fire protection, life safety, and 
electrical systems design and documentation. 
 

 Sustainability Analysis: The integrated and/or interoperable tools that allow the use of the 
physical and material properties of building elements, assemblies, and systems within the 
model for developing sustainable design elements. Examples include documenting sustainable 
features and attributes and documenting sustainable features for compliance with building 
rating systems. 

 

 Codes and Standards Compliance: A process in which validation software is used to check the 
model parameters against applicable codes and standards. Code and standard validation is 
currently in its infant stage of development within the United States and is not in widespread 
use. However, as model checking tools continue to develop code and standard compliance 
software with more codes and standards, validation should become more prevalent within the 
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design industry.  Examples may include building code compliance, energy code compliance, 
accessibility compliance, etc. 

 

 Construction Systems Design: A process to design and analyze the contemporary systems (e.g. 
formwork, glazing, tie‐backs, etc.). 

 

4.2.4 Owner‐Related BIM Uses 

 Asset Management: A process in which project data is linked to a Record Model to aid in the 
maintenance and operation of a facility and its assets.  These assets, consisting of the physical 
building, systems, surrounding environment, and equipment, must be maintained, upgraded, 
and operated at an efficiency that will satisfy both the Owner and users in the most cost‐
effective manner. 
 

 Disaster Planning and Management: A process in which emergency responders have access to 
critical building information in the form of a model and information system. The BIM provides 
critical building information to the responders to improve the efficiency of the response and 
minimize the safety risks. The dynamic (real time) building information could be provided by 
building automation systems (BAS), life safety (fire alarm and fire protection), and security 
systems, while the static building information, such as geometry, floor plans, points of egress 
and access, and equipment schematics, reside in a model. These systems are integrated and 
made interoperable so that emergency responders can link to an overall system. The BIM— 
coupled with the BAS, life safety, and security systems—clearly displays where the emergency 
is located within the building, possible routes to the area, and any potentially hazardous 
locations within the building. 
 

 Space Management: A process in which BIM is used to effectively distribute, manage, and track 
appropriate spaces and related resources within a facility.  A model allows the facility 
management team to analyze the existing use of the space and effectively apply transition 
planning management towards any applicable changes.  Maintenance scheduling is a process in 
which the functionality of the building structure (walls, floors, roof, etc.). and equipment 
serving the building (mechanical, electrical, plumbing, etc.) are maintained over the operational 
life of a facility. 

 

4.3 Model Deliverables  

The project execution plan should clearly define the deliverables that are to be transmitted to the 
owner at the completion of construction.  These deliverables may include a design intent model in 
both native and open standard format; a construction model; and operations and maintenance data 
(see Figure 3).  The model content for each of these deliverables should be clearly defined within the 
contract documents for each responsible party, as well as in the BIM PxP.  The following sections 
provide a description of each deliverable. 
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Design Intent Model: The Model(s) from the design team that captures the intended design.  This 
model is used for project BIM Use execution, digital design mock‐ups, decision support, and 
coordination.  The approved model is a contract document for submission to the Owner and for 
construction handover. 

  

Construction Model: The Model(s) based on criteria that relates the facility’s fabrication and 
construction.  These models are developed from the Design Intent Model during construction 
coordination.  The files are typically combined using a cross‐platform 3D model viewing software to 
accommodate subcontractor file formats and a higher LOD.  This new information is reviewed by the 
design team for approval. 

  

As‐Built Model: The Model(s) capturing conditions at the completion of construction. It should be 
initially based upon the Design Intent Model and increasingly incorporates project information as 
construction progresses. 

  

Record Model: The Model(s) prepared for operations and maintenance. Typically the Design Intent 
Model is used as a baseline and then is updated to incorporate all the changes during construction. 
This is intended to be a “lightweight model” with enough detail to enable facilities management 
operations without overly detailed elements.  This model may also include laser scan data.  The Record 
Model will contain accurate attribute data on major equipment and systems for facilities management 
documented in the BIM PxP.  The Record Model typically is updated by the designer from information 
provided by the contractor (e.g., digital mark‐ups, photography, and laser scans).  It may be used 
during commissioning or updated to reflect commissioning data.  

  

Operations and Maintenance Data: This deliverable includes asset inventory with asset name, 
classification, and location. Owners should consider operations and maintenance data deliverables to 
include attributes such as make, model, and serial number of key components.   Construction 
Operations Building information exchange (COBie), is an example of facilities data exchange (as 
referenced in NBIMS‐US™ V3, Section 4.2.) 

The Project BIM Team should provide deliverables in compliance with the phases described in the BIM 
PxP.  At each phase, the Project BIM Team should provide a written report confirming that consistency 
checks, as identified in the Quality Management section of the BIM PxP, have been completed.  This 
report should be discussed as part of the review process and should address any identified 
interferences and constructability issues. 

The Project BIM Team should provide the Owner with the following, as identified in the BIM PxP: 

 Updated BIM PxP 

 2‐D drawing deliverables printed directly from the model in PDF format.  Documents are to be 
stamped and signed in traditional practice to comply with the Owner Design and Construction 
Standard and local permitting requests. 

 Construction Model(s) per discipline 
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 A 3‐D interactive review format of the model in the latest version of software, as required in 
the BIM PxP. The file format for reviews can change between submittals. 

 Construction Submittals.  All construction submittals, requests for interpretation (RFIs), and 
change order requests (CORs) should make use of the model for clear interpretations. 

 Record model(s) 

 A report generated from the model of all assets and attributes 

 A report verifying the model/modeling  compliance with Owner Project Data exchange 
requirements 

 A report verifying the accuracy of the delivered model elements and asset attributes 

 An interference (clash detection) check report 

 A list of all submitted files.  The list should include a description, directory, and file name for 
each file submitted.  Identify files that have been produced from the submitted model and 
Project Data. 

 

The BIM PxP should define additional model deliverables for the project.  Deliverable deadlines should 
be aligned with project milestones, for example: 

 Schematic Design 

 Detailed Design 

 Construction Documents 

 Bid/Procure 

 Contract 

 Notice to Proceed 

 Construction 

 Substantial Completion 

 Commissioning 

 Final Inspection 

 Occupancy/Operations and Maintenance   

 10‐Month Warranty Review 
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5.	GLOSSARY	
(Please note that references to “model” and any related requirements refer to individual models, such 
as a particular discipline/trade model, as well as to composite or federated models.) 

 
As‐Built Model: The model(s) capturing conditions at the completion of construction.  It should be 
initially based upon the Design Intent Model and increasingly incorporates information as construction 
progresses. 

 

Attributes: descriptors that represent the characteristics of elements (e.g., name, length, weight, price, 
manufacturer, model, warranty information, etc.) 

 

BIM Element Matrix: A structure that defines the elements to be modeled for each phase of the design 
and construction process. 

 

BIM Project Execution Plan (PxP): A plan that defines how BIM will be implemented throughout the 
project life cycle. 

 

BIM Use: A method of applying Building Information Modeling during a facility's life‐cycle to achieve 
one or more specific objectives, as defined by  Kreider, R., and Messner, J. I.  The Uses of BIM (2013). 
Pennsylvania State University, University Park, PA.  http://bim.psu.edu  

 

Building Information Model (BIM)/Model, as defined in the National BIM Standard – United States® 
Version 3: The digital representation of physical and functional characteristics of a facility.  As such it 
serves as a shared knowledge resource for information about a facility, forming a reliable basis for 
decisions during its life cycle from inception onwards.” 

 

Construction Model: The model(s) based on criteria that relates the facility’s construction. 

 

Construction Operations  Building information exchange (COBie), as defined in the National BIM 
Standard – United States® Version 3: The format for the exchange of information about building assets 
such as equipment, products, materials, and spaces.  

   

Data Security Protocol (DSP): A definition of the security requirements for data to be implemented for 
the project and incorporated into the BIM PxP. 

 
Design Intent Model: The model(s) from the design team that captures the intended design.   
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Industry Foundation Class (IFC): The Industry Foundation Class (IFC) is a data standard (specification) 
maintained by buildingSMART International and accepted as ISO Standard 16739. It is intended to 
allow the exchange of building and construction industry data between software applications. It is a 
platform neutral, open file format specification that is not controlled by a single vendor or group of 
vendors. 

 

Level of Development (LOD) (as defined the BimForum website, November 2015): The degree to which 
the element’s geometry and attached information have been thought through—the degree to which 
Project BIM Team members may rely on the information when using the model.   

 

Model: See Building Information Model.   

 

Model Element: A portion of the model(s) representing a major component, assembly, or construction 
entity (part) which, in itself or in combination with other parts, fulfills a predominating function of a 
construction entity.  

 

Model Element Author (MEA): The party responsible for creating or updating any given model 

element. 

 

Model View Definition (MVD): An IFC View Definition, or Model View Definition, MVD, defines a 
subset of the IFC schema that is needed to satisfy one or many exchange requirements of the building 
industry.  The method used and propagated by buildingSMART to define such Exchange Requirements 
is the Information Delivery Manual, IDM (also ISO/DIS 29481).  An IFC Model View Definition defines a 
legal subset of the IFC Schema (being complete) and provides implementation guidance (or 
implementation agreements) for the IFC concepts (classes, attributes, relationships, property sets, 
quantity definitions, etc.) used within this subset. 

 

OmniClass™: A classification system for the construction industry.   

 

Owner: Person or entity that represents and controls financial interests of a property, building, or 
development. 

  

Owner’s Performance Requirements (OPR): The Owner's written documentation of the functional 
requirements of the building and expectations of how it will be used and operated.  They include 
project and design goals, budgets, limitations, and schedules. 
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Organizational Standards: Standards unique to every Owner and include the Owner's written policies, 
procedures, and processes. The Owner is encouraged, when creating any Organizational Standards that will 
be used as part of the contract language, PxPs, and OPRs, to document them in writing, especially when it 
comes to expected outcomes and deliverables. 

 

Primary Standards: Standards written typically by local, national, and international organizations and 
industry groups by consent or consensus that establish minimum levels of performance and quality and are 
used for comparative evaluation and verification of compliance. Primary Standards are often adopted by an 
agency, organization, industry, or government body. 

 

Project Data: Project data is the written and graphical information used to plan, design, construct and 
operate the building. It should include  Model files (BIM, CAD); drawing files (CAD, electronic sheets such as 
PDFs, and/or plot files);electronic manuals; tabular/textual information derived from BIM (e.g., 
spreadsheets); and reference files necessary to supplement  other project data. 

 

Project Life Cycle: The full development of a building project from conception to demolition, including four 
phases (Planning, Design, Construction, and Operations). 

 

Project Quality Management: a subset of project management that includes the actions required to ensure 
that the project will satisfy the needs for which it was undertaken. It consists of quality planning, quality 
assurance, and quality control. 

 

Project BIM Team: typical members include the Owner, architect, engineers, contractors, subcontractors, 
and other stakeholders. The Project BIM Team members can vary by phase; stakeholders or participants 
will be introduced to and leave the Project BIM Team as the project progresses through its life cycle.  

 
Record Model: The model(s) prepared for Operations and Maintenance.  Typically the Design Intent Model 
is used as a baseline and then is updated to incorporate all the changes during construction.  This is 
intended to be a lightweight model with enough detail to enable facilities management operations without 
overly detailed elements. 
 

 
Reference Standards: Standards included by reference in Organizational Standards, Primary Standards, and 
Contract Documents and carry the full force and effect of their requirements as if their entire text had been 
replicated in full where referenced.  Care should be taken when including Reference Standards in an 
Organizational Standard, Primary Standard, or Contract Document to be specific whether compliance with 
the entire Reference Standard is required or whether only compliance with certain portions of the 
Reference Standard  is  required.  Reference Standards not only reduce a primary document's size, but also 
improve a primary document’s usefulness and effectiveness by relying on other standards‐development 
organizations with better‐suited expertise on particular subjects.   
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