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§ Murch	
  Building	
  Project	
  
§ Budget	
  Update	
  
§ Schedule	
  

§ UDC	
  Swing	
  Space	
  Update	
  
§ Layout	
  	
  
§ Schedule	
  Review	
  
§ LogisQcs	
  

§ Next	
  Steps	
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§  The	
  project	
  budget	
  is	
  $83.3M	
  
§ With	
  the	
  new	
  funding,	
  the	
  project	
  team	
  will	
  be	
  starQng	
  with	
  the	
  
“October	
  Design”.	
  
§  ~$5M	
  of	
  scope	
  from	
  that	
  design	
  sQll	
  needs	
  to	
  be	
  trimmed	
  from	
  the	
  
project.	
  

§  To	
  ensure	
  the	
  academic	
  scope	
  is	
  maximized,	
  DCPS	
  and	
  DGS	
  are	
  
recommending	
  a	
  reducQon	
  in	
  underground	
  parking	
  from	
  55	
  spots	
  to	
  
a	
  lower	
  number.	
  	
  The	
  final	
  number	
  will	
  be	
  determined	
  as	
  designs	
  
progress.	
  

§  DCPS	
  and	
  DDOT	
  have	
  worked	
  to	
  develop	
  a	
  preliminary	
  agreement	
  for	
  dedicated	
  street	
  
parking	
  for	
  staff	
  on	
  36th	
  St.	
  

§  In	
  order	
  to	
  get	
  a	
  full	
  and	
  accurate	
  “value	
  engineering”	
  list,	
  the	
  
design	
  team	
  needs	
  to	
  further	
  the	
  design	
  to	
  ensure	
  sub-­‐
contractors	
  are	
  pricing	
  on	
  detailed	
  drawings.	
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§ MCN	
  Build	
  will	
  focus	
  their	
  efforts	
  on	
  the	
  UDC	
  trailer	
  construcQon	
  
and	
  will	
  not	
  start	
  on	
  the	
  Murch	
  Building	
  unQl	
  the	
  Fall	
  2016.	
  

	
  
§  The	
  compleQon	
  date	
  for	
  the	
  building	
  is	
  sQll	
  Summer	
  2018.	
  	
  

§ Murch	
  front	
  office	
  and	
  12	
  month	
  staff	
  will	
  remain	
  at	
  Murch	
  for	
  
the	
  Summer.	
  

§ Move	
  contractors	
  will	
  complete	
  the	
  move	
  to	
  the	
  trailer	
  in	
  August.	
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Descrip3on	
  of	
  Design	
  Development	
   Targeted	
  Comple3on	
  Date	
  
Develop	
  Plans	
  to	
  level	
  ready	
  for	
  revised	
  pricing	
  

by	
  subcontractor	
  market	
   End	
  of	
  June	
  

Confirm	
  Pricing	
  within	
  CIP	
  Budget	
   End	
  of	
  July	
  
Submit	
  Drawings	
  to	
  CFA	
  for	
  Concept	
  Approval	
   July	
  7th;	
  July	
  21st	
  Hearing	
  

Submit	
  Drawings	
  to	
  CFA	
  for	
  Final	
  Approval	
   September	
  1st;	
  September	
  21st	
  
Hearing	
  

DDOT	
  Public	
  Space	
  Hearing	
  Submission	
   July	
  16th;	
  Hearing	
  September	
  
22nd	
  

MobilizaQon	
   End	
  October	
  

Descrip3on	
  of	
  Permit	
  Set	
  	
   Set	
  SubmiHed	
  
to	
  DCRA	
  

Es3mated	
  
Receipt	
  of	
  
Permit	
  

ExisQng	
  Building	
  Hazmat/DemoliQon	
   	
  June	
   October	
  
FoundaQon	
  to	
  Grade	
  	
   Mid	
  August	
   Mid	
  November	
  

ExisQng	
  Building	
  Full	
  Permit	
   End	
  September	
   End	
  October	
  
AddiQon	
  Building	
  Permit	
   End	
  September	
   Mid	
  November	
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§ MCN	
  Build	
  will	
  begin	
  mobilizing	
  and	
  starQng	
  site-­‐prep	
  on	
  Monday	
  
or	
  Tuesday.	
  	
  DGS	
  and	
  UDC	
  are	
  finalizing	
  tesQng	
  to	
  ensure	
  the	
  UDC	
  
geothermal	
  wells	
  will	
  not	
  be	
  impacted	
  by	
  the	
  trailers.	
  

	
  
§  The	
  target	
  delivery	
  date	
  for	
  the	
  trailers	
  on	
  the	
  site	
  is	
  during	
  the	
  
week	
  of	
  June	
  20th.	
  

§ DGS	
  and	
  MCN	
  Build	
  are	
  working	
  to	
  expedite	
  the	
  schedule	
  to	
  
ensure	
  compleQon	
  prior	
  to	
  the	
  start	
  of	
  School	
  Year	
  2016-­‐2017.	
  
The	
  schedule	
  is	
  very	
  aggressive.	
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Admin	
  
Teachers	
  Lounge	
  
Nurse	
  
Library	
  
Pull-­‐Out	
  Spaces	
  
Grade	
  2	
  Classrooms	
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PK	
  &	
  K	
  Classrooms	
  
Special	
  Ed	
  &	
  ELL	
  Pull-­‐
Out	
  Space	
  
MulQ-­‐User	
  Bathrooms	
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Grade	
  1	
  &	
  3	
  
Classrooms	
  
“Special”	
  Classroom	
  
MulQ-­‐User	
  Bathrooms	
  



Trailer Layout: Pod 4 

DCPS	
  |	
  OCOO	
  

11	
  

Grade	
  4	
  &	
  5	
  
Classrooms	
  
“Specials	
  Classroom”	
  
Full	
  Cooking	
  Kitchen	
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§ DCPS	
  will	
  select	
  a	
  transportaQon	
  vendor	
  by	
  the	
  end	
  of	
  July.	
  	
  
Specific	
  details	
  (Qmes,	
  routes,	
  etc.)	
  will	
  be	
  finalized	
  when	
  they	
  are	
  
on	
  board.	
  

	
  
§  	
  DCPS	
  and	
  DDOT	
  are	
  recommending	
  that	
  the	
  busses	
  queue	
  and	
  
drop	
  off	
  on	
  Davenport	
  St,	
  between	
  Reno	
  Rd.	
  and	
  Nebraska.	
  

	
  
§ Drop	
  off	
  will	
  be	
  on	
  Van	
  Ness	
  St	
  in	
  front	
  of	
  the	
  campus.	
  	
  DCPS	
  and	
  
DGS	
  have	
  started	
  working	
  with	
  DDOT	
  to	
  expand	
  the	
  drop	
  off	
  area	
  
by	
  removing	
  some	
  metered	
  parking.	
  

§ DCPS	
  will	
  work	
  with	
  Principal	
  C	
  to	
  develop	
  bussing	
  rosters	
  and	
  
check-­‐in/check-­‐out	
  procedures.	
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§  StarQng	
  during	
  the	
  week	
  of	
  June	
  20th,	
  DCPS	
  will	
  send	
  out	
  and	
  post	
  
weekly	
  updates	
  regarding	
  the	
  swing	
  space	
  construcQon.	
  

§ MCN	
  Build	
  will	
  focus	
  on	
  the	
  trailer	
  installaQon	
  for	
  the	
  summer.	
  	
  	
  

§  The	
  design	
  team	
  will	
  further	
  the	
  designs	
  for	
  updated	
  sub-­‐
contractor	
  pricing.	
  	
  The	
  full	
  “Value	
  Engineering”	
  list	
  will	
  be	
  
developed	
  aner	
  the	
  next	
  set	
  of	
  drawings.	
  

	
  
§  Teachers	
  will	
  have	
  through	
  June	
  20th	
  to	
  pack	
  before	
  summer	
  
vacaQon.	
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QuesQons/Concerns?	
  
	
  
	
  
	
  

QuesQons	
  and	
  Concerns	
  can	
  be	
  sent	
  to	
  Patrick	
  Davis	
  
(patrick.davis@dc.gov)	
  

	
  

	
  
	
  

	
  
	
  
	
  

	
  
	
  


